

Voluntary Cleanup Program

Progress Report

June 2010

Former Churchville Ford Site (#V00658-8)
111 South Main Street
Village of Churchville
Monroe County, New York

This progress report covers the month of June 2010.

Activities Relative to Site for Period

No Site activities were conducted in April, May or June 2010. Previous in-situ chemox injection activities and SVI sampling activities are summarized in the previous monthly progress reports.

Activities Anticipated for Next Period

There are no Site activities planned for next month. Groundwater sampling will be conducted in August 2010 as per the approved RAWP.

Approved Site Activity Modifications

There were no modifications made to Site activities during this period.

Sampling/Testing Results

No sampling or testing was conducted at the Site during this time period.