

Voluntary Cleanup Program

Progress Report

September 2010

Former Churchville Ford Site (#V00658-8)
111 South Main Street
Village of Churchville
Monroe County, New York

This progress report covers the month of September 2010.

Activities Relative to Site for Period

Previous in-situ chemox injection activities and SVI sampling activities are summarized in previous monthly progress reports. No Site activities were conducted from April through July 2010.

On August 17, 2010, the first round of post-injection semi-annual groundwater samples were collected in accordance with the procedures outlined in the approved RAWP. Seven Site monitoring wells were sampled including: MW-JCL-01, MW-JCL-02, MW-JCL-03, MW-1, MW-3, MW-6 and MW-13. Samples were relinquished to Paradigm Environmental Services laboratory for analysis of TCL VOCs by EPA Method 8260, and the metals iron and manganese. The analytical data from the March 2010 SVI sampling event was sent out for third party validation/DUSR services at EDV Inc. in August.

No activities were conducted on Site during the month of September.

Activities Anticipated for Next Period

No on-Site activities are planned for next month.

Approved Site Activity Modifications

There were no modifications made to Site activities during this period.

Sampling/Testing Results

No sampling was conducted during this period.