



**THE PORT AUTHORITY OF NY & NJ**

July 10, 2012

Sally Dewes, P.E. Environmental Engineer II  
NY State Department of Environmental Conservation  
Division of Environmental Remediation  
Remedial Bureau B, Section D  
625 Broadway  
Albany NY 12233-7016

*Engineering Department*

Re: Voluntary Clean Up Agreement – Port Ivory  
Second Quarter Progress Report – April 2012 through June 2012

Sally,

The Port Authority of NY & NJ hereby presents the second quarter progress report for 2012. The report summarizes activities and report deliverables during the period of March 31 through June 30, 2012.

Site 1 (VCP Index Number W2-0957-02-24)

- Site 1 SMP monitoring wells were installed.
- No Reports were submitted to the NYSDEC during this reporting period.

Site 2 (VCP Index Number W2-0986-02-04) Comprised of sites 2A and 2B

- Site 2 SMP monitoring wells were installed.
- No reports were submitted to NYSDEC during this reporting period.

Site 3 (VCP Index Number W2-0987-02-04) Comprised of sites 3A and 3B

- No field work was performed at Site 3 during the reporting period.
- No reports were submitted to NYSDEC during this reporting period.

If you have any questions, please call Ed Aldrich at 973-565-7553.

Very truly yours,

Robert P. Pruno, P.E.  
Chief – Environmental Engineer  
T 973.565.7620 F 973.565.7649  
[rpruno@panynj.gov](mailto:rpruno@panynj.gov)

CC: E. Aldrich PANYNJ  
W. Glynn PANYNJ

*Two Gateway Center  
Newark, NJ 07102*