



THE PORT AUTHORITY OF NY & NJ

October 10, 2012

Sally Dewes, P.E.
Environmental Engineer II
New York State Department of Environmental Conservation
Division of Environmental Remediation
Remedial Bureau B, Section D
625 Broadway
Albany NY 12233-7016

Engineering Department

**Re: Voluntary Cleanup Agreement – Port Ivory
Third Quarter Progress Report – July 2012 through September 2012**

Ms. Dewes,

The Port Authority of NY & NJ hereby presents the third quarter progress report for 2012. The report summarizes field activities performed and work products submitted during the period of July 1 through September 30, 2012.

Site 1 (VCP Site No. V00615-2, VCA No. W2-0957-02-04)

- There was no field work performed at Site 1 during the reporting period.
- There were no reports submitted to the NYSDEC during this reporting period.

Site 2 (VCP Site No. V00674-2, VCA No. W2-0986-02-04)

- There was no field work performed at Site 2 during the reporting period.
- There were no reports submitted to NYSDEC during this reporting period.

Site 3 (VCP Site No. V00675-2, VCA No. W2-0987-02-04)

- Semi-annual landfill monitoring was performed on August 16, 2012.
- The 2011 Landfill Monitoring Summary Letter was submitted to the NYSDEC on September 14, 2012.

If you have any questions, please call Charles Guder of TRC Engineers, Inc. at 212-221-7822 x103.

Very truly yours,

Robert P. Pruno, P. E.
Chief Environmental Engineer
Engineering Department
Port Authority of NY & NJ

cc: A. Barraza NYSDEC
W. Glynn PANYNJ
V. Carley PANYNJ
C. Guder TRC

*Two Gateway Center
Newark, New Jersey 07102*