February 6, 2017 Reference No. 081618

Mr. Steven Scharf

New York State Department of Environmental Conservation
Division of Solid & Hazardous Materials

Bureau of Solid Waste and Corrective Action

625 Broadway

Albany, NY 12233-7015

Dear Mr. Scharf:

Re: January 2017 Progress Report
Order on Consent and Administrative Settlement Index #A1-0799-12-10
Operable Unit 5, RUCO Polymer Corp, Hicksville, NY (Site # 130004)

GHD, on behalf of Covestro and Glenn Springs Holdings, Inc. (GSH), has prepared this submittal which
provides the monthly progress report for January 2017 for the former RUCO Polymer Corp Site in
Hicksville, New York. This submittal covers Operable Unit 5 (OU-5). activity. The OU-5 Order on Consent
became effective on September 30, 2013.

Actions performed during the Reporting Period

1. The draft FACT Sheet for the RUCO Site was received from the NYSDEC on January 3, 2017.
Comments on the FACT Sheet were submitted to the NYSDEC on January 4, 2017.

2. The NYSDEC issued the PRAP for OU-5 on January 9, 2017. Comments on the PRAP were
submitted to the NYSDEC on January 13, 2017.

3. The December 2016 progress report for OU-5 was submitted to the NYSDEC on January 9, 2017.
4. A public meeting for the PRAP was held by the NYSDEC on January 18, 2017.

5. A request for information regarding the Simone Developments building to assist in the design of the
mitigative measure was submitted tc Simone on January 23, 2017.

Actions anticipated to be performed in the Next Month

1. Review and provide comments on the ROD b'eing prepared by the NYSDEC.

2. Design the mitigative measure, contingent on receiving the Simone building information.
Approved Modifications to Work Plans/Schedule

1. There were no new modifications to the Work Plan or schedule during the reporting period.
Analytical and Testing Results

1. None generated during this reporti'ng period.
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Unresolved Delays

1. None identified during this reporting period.

Citizen Participation Plan
1. Public meeting held by the NYSDEC on January 18, 2017.

Should you have any questions on the above, please do not hesitate to contact the undersigned at
519-884-0510 or email klaus.schmidtke@GHD.com

Yours truly,

GHD

Klaus Schmidtke, Ph.D., P. Eng.
KSl/jp/48

cc. Renata Ockerby (NYSDOH)
Dena Putnick, Esg. (NYSDEC)
John Unice, Esq. (Covestro)
Tim Troutman (Covestro)
Roger Smith (GSH)
Madeline Stone, Esq. (GSH)
Mike Negrelli (USEPA)
Jim Kay (GHD)
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