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1. Introduction

1.1. Purpose

The purpose of this report is to present the Feasibility Study (FS) for the Railroad Dry Cleaners
(Railroad) Site and Hercules Machine Sales (Hercules) Site. The Railroad Site (1-30-066) and
Hercules Site (1-30-083) are listed as Class 2 sites in the New York Registry of Inactive Hazardous
Waste Sites. The sites are located in the Hamlet of Oceanside, Town of Hempstead, Nassau County,
New York. A site location map is provided as Figure 1 and a site plan is provided as Figure 2.

1.2. Site Background

On behalf of the New York State Department of Environmental Conservation (NYSDEC), O’Brien &
Gere Engineers, Inc. performed a Remedial Investigation (RI) to investigate the nature and extent of
environmental contamination at the sites. The results of the RI were documented in a RI Report
(O’Brien & Gere 2007). Following the RI, O’Brien & Gere performed an FS to evaluate remedial
alternatives for the sites. NYSDEC provided O'Brien & Gere several files and reports pertaining to
previous investigations conducted at the Railroad and Hercules Sites. The previous investigations
conducted at the sites, as depicted in the files supplied by NYSDEC, are also described briefly in the
RI Report.

As documented in the RI Report, the Railroad Site has been operated as a dry cleaners and shirt
laundry at 3180 Lawson Boulevard since 1963/1964 (EEA, 2003). Around 1988, the building and the
interest in Hercules Laundry Machinery Co., Inc. was sold. Around 1995, a new corporation,
Hercules Machinery Sales, Inc., was formed and operated at the 3188 Lawson Boulevard address.
Hercules Machinery Sales supplied and repaired dry cleaning equipment at the site until 1999, when
Hercules Dry Cleaning Equipment, Inc. was formed. Hercules Dry Cleaning Equipment operated at
the site until April 2002, when the building was leased to Rightway Air Conditioning and Heating.

1.3. Summary of Remedial Investigation

1.3.1. Previous Investigations at the Railroad Site

Following removal of a fuel oil underground storage tank (UST), Richard D. Galli, P.E. (RDG)
performed a Phase I RI at the Railroad Site in June 1989. Soil samples collected near the former tank
location contained concentrations of tetrachloroethene (PCE) up to 1,100,000 micrograms per
kilogram (pg/kg) and smaller amounts of trichloroethene (TCE). Soil and ground water was sampled
as part of a Phase II RI in 1990. During the Phase II RI, PCE was detected at up to 265 pg/kg in soil
and up to 10,000 micrograms per liter (ug/L) in ground water. Fuel oil constituents including
toluene, ethylbenzene, and total xylene were also detected in soil borings. Benzene was also detected
in ground water. In August 1990, Nassau County Department of Health (NCDOH) directed the
facility to investigate and remediate the fuel oil and PCE contamination in and around the site. After
the facility failed to complete the remedial activities requested by NCDOH, the County nominated the
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site to NYSDEC for inclusion in the New York State Registry of Inactive Hazardous Waste Disposal
Sites. (NCDOH 1988, 1990; RDG 1989a, 1989b, 1990)

EEA, Inc. prepared a RI/FS Work Plan for further work at the Railroad Site in 2003. The first phase
of the RI consisted of the collection of soil gas samples from 0 to 2 inches below ground surface (bgs)
and analysis in the field by a flame ionization detector (FID) and organic vapor monitor (OVM). Air
samples at the two locations with the highest field readings, located south and southwest of the former
tank location, were collected via carbon/porpack cartridges and analyzed for volatile organic
compounds (VOCs). High concentrations of PCE and PCE-degradation products were detected.
(EEA 2003a, 2003b)

Based on results of the soil gas sampling, EEA performed a second phase of the RI in 2004 that
consisted of further soil and ground water sampling. Soil samples collected south of the former UST
contained high concentrations of PCE and degradation products (TCE and cis-1,2-DCE) in the
shallow interval and much lower concentrations in the deeper interval. Elevated concentrations of
PCE were found in ground water samples collected south of the former UST; TCE, cis-1,2-
dichloroethene (DCE), and vinyl chloride were also present. PCE, TCE, and cis-1,2-DCE were
present in the deeper soil samples collected west of the building. Remaining borings contained high
levels of PCE in soil and shallow ground water, with lesser concentrations of degradation products.
The presence of degradation products and distribution throughout the water column may indicate that
the source of contamination west of the building may be older when compared to that found at other
sample locations. (EEA 2004a, 2004b)

1.3.2. Previous Investigations at the Hercules Site

In 1992, NCDOH found activated carbon, likely from solvent recovery filters used in the dry cleaning
process, on unpaved ground behind the Hercules building. Subsequent sampling indicated levels of
PCE and degradation products in soil and ground water in excess of guidance values and ground
water standards. These results initiated additional investigations at the Hercules Site.

In 1995, NCDOH collected and analyzed samples of activated carbon, soil, and ground water from
the Hercules Site. Analytical results indicated PCE, TCE, and cis-1,2-DCE concentrations well above
NYSDEC Technical Administrative Guidance Memorandum (TAGM) 4046 recommended soil
cleanup objectives. PCE, TCE, cis-1,2-DCE, trans-1,2-DCE and vinyl chloride were detected in
ground water samples collected from two downgradient monitoring wells. Based on these results,
NYSDEC listed the Hercules Site in the New York State Registry of Inactive Hazardous Waste
Disposal Sites as a Class 2 site. (NCDOH 1995)

Soil gas samples and soil samples were collected as part of a RI/FS Work Plan prepared for the
Hercules Site by CA Rich Consultants, Inc. (CAR). To the west of the building, high concentrations
of total organic vapor was measured by a PID. Laboratory analysis of soil samples confirmed high
concentrations of PCE. Badge samples indicated interior and exterior air concentrations. Soil gas
samples contained high concentrations of PCE, corresponding to soil boring locations where high
PCE concentrations were encountered. No additional soil or ground water sampling was conducted
as originally proposed in the RI/FS Work Plan. (CAR 2003, 2004)

1.3.3. O’Brien & Gere Remedial Investigation
O’Brien & Gere prepared a RI/FS Work Plan for both the Railroad and Hercules Sites in 2006, which
was subsequently approved by NYSDEC. The RI consisted of the following activities:
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Literature search

Well survey

Base map development

Monitoring well installation and development
Water level monitoring

Ground water sampling

Soil vapor screening and sampling

Soil vapor intrusion sampling

Surveying

The RI concluded that, consistent with previous investigations, PCE, TCE, cis-1,2-DCE and vinyl
chloride are the primary VOCs detected in ground water. The dissolved phase VOCs detected in the
ground water above ground water standards are limited horizontally to a relatively narrow plume (i.e.,
250 feet (ft) wide) extending lengthwise from the on-site source area west-southwest toward the East
Rockaway Channel. The dissolved phase VOC plume was also found to thin and get deeper as it
migrates to the west of the sites.

Based on results of the soil vapor intrusion (SVI) investigation and according to the NYSDOH
guidelines for evaluating SVI, which are based on relationships between indoor air and sub-slab soil
vapor samples collected at a given structure, the site building matches the criteria for mitigation.
(NYSDOH 2006)

1.4. Conceptual Site Model

The Railroad Cleaners Site and the Hercules Site are located adjacent to each other and consist of two
small building lots with a single story rectangular-shaped building occupying most of the sites. The
building on the Hercules Site shares a common wall with the building on the Railroad Site to the
north and with another business located to the south. The sites are located in a mixed-use
neighborhood of retail businesses, houses, apartments, and commercial establishments. The
topography of the sites and surrounding properties is relatively level, sloping gently from about 5 ft
amsl at the sites westward to the East Rockaway Channel and southward to the Reed Channel which
are located approximately 1,200 and 1,500 ft west and south of the sites, respectively.

Dry cleaning operations and dry cleaning equipment sales and repair operations have been conducted
at the sites since 1963/1964. Historical data as well as data collected during this RI confirm that
concentrations of PCE and related degradation products have been detected in soil and ground water
at the Railroad and Hercules Sites. The nature of the release of contamination at the sites is unknown,
however; soil vapor, soil and ground water quality data confirm that the probable source area is
located beneath the buildings and along the western side of the properties.

The geology at the sites consists of three units of unconsolidated glaciofluvial deposits. These
include in descending order, coarse to fine grained sand with some gravel (sand and gravel unit);
discontinuous low permeability clay (clay unit); and medium to fine grained sand interbedded with
varying amounts of clay, silt and organic material (sand unit). The sand and gravel unit was observed
to range in thickness from approximately 66 to 117 ft. The clay unit encountered at the sites was
observed to be thickest in the area of the sites and pinches out to the west and re-appears further west
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near the East Rockaway Channel. The observed thickness of the clay unit ranges from 3.5 ft to 18.0
ft where it is present.

The hydrogeologic system in the vicinity of the sites includes two hydrogeologic units: the shallow
unconsolidated hydrogeologic unit and the deep unconsolidated hydrogeologic unit. The shallow
unconsolidated unit is composed of coarse to fine grained sand and some gravel and is located within
the Upper Glacial Aquifer. The deep unconsolidated hydrogeologic unit is composed of medium to
fine grained sand inter-bedded with varying amounts of clay, silt and organic material and is located
within the Magothy Aquifer. Depth to ground water ranges from about 1.4 ft to 6.2 ft bgs.

Ground water flow across the sites is generally to the west-southwest toward the East Rockaway
Channel. Ground water levels in the uppermost part (i.e., “A” Interval and “B” Interval) of the
shallow unit are influenced by tidal fluctuations from the East Rockaway Channel. On average, a 0.5-
foot water level fluctuation was observed with tidal fluctuations at monitoring wells MW-4 and MW-
5 located approximately 500 ft east of the East Rockaway Channel and a 0.1-foot water level
fluctuation was observed with tidal fluctuations at monitoring wells MW-1 and MW-2 located
approximately 1,200 ft east of the East Rockaway Channel. A vertical influence from tidal
fluctuations at the East Rockaway Channel was also observed between the “A” Interval and “B”
Interval at monitoring wells located nearby the East Rockaway Channel (i.e., MW-12, MW-19, MW-
20, MW-21, and MW-23). Despite the vertical influences, tidal fluctuations do not alter the direction
of ground water flow in the vicinity of the sites.

The four primary VOC constituents detected at the Railroad and Hercules sites are PCE, TCE, cis-
1,2-DCE and vinyl chloride. Based on the hydrogeologic setting and distribution of constituents of
concern (COCs), three separate areas were identified: upgradient; on-site; and, off-site. No COCs
were observed above ground water standards in the wells located upgradient of the sites. COCs were
observed in the downgradient wells located on-site and off-site. Similarly, PCE was observed in
every soil sample collected from both the Hercules and the Railroad Sites, with several concentrations
of TCE and cis-1,2-DCE detected as well.

As shown on Figure 3, the COCs detected in ground water above ground water standards are limited
horizontally to a relatively narrow (i.e., 250 ft wide) plume extending lengthwise from the on-site
source area west-southwest toward the East Rockaway Channel. A geologic cross-section drawn
along the axis of the VOC plume is presented in Figure 4 and shows the total concentration of the
COCs detected in monitoring well Intervals A through H within the plane of the section. The cross-
section of the COC plume shows that the highest combined concentrations of COCs are located in the
vicinity of the sites and that COC concentrations decrease downgradient towards monitoring well
MW-23. Also shown in the cross-section is that the core of the COC plume thins and gets deeper
further to the west.

No potable water wells were identified within a 1-mile radius of the sites. The VOC ground water
plume appears to be migrating to the west of the Site in the general direction of the East Rockaway
Channel. The top of the VOC plume is deeper than the bottom of the East Rockaway Channel;
therefore, the VOC plume does not appear to be discharging into the water body. No other sensitive
receptors were identified immediately downgradient of the plume.

Based on the results of the SVI investigation, conducted as part of the RI, and according to the
NYSDOH guidelines for evaluating SVI which are based on relationships between indoor air and
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sub-slab soil vapor samples collected at a given structure, the on-site area (i.e., the Hercules structure)
matches the criteria for mitigation.

The qualitative human health exposure assessment evaluated the potential for receptors to be exposed
to site-related constituents. The potential for receptors to be exposed to site-related constituents have
been identified. The on-site receptors include patrons and workers at Railroad Dry Cleaners and
Hercules Machine Sales, as well as utility or construction workers working on the sites. The off-site
receptors include patrons, workers, and local residents (adults and children) occupying the nearby
residential or commercial properties, as well as utility workers or other contractors working on or
adjacent to the off-site properties. The potential exposure pathways identified for the sites are
described in Section 1.5.

1.5. Human Health Risk Assessment

As part of the RI, a qualitative exposure pathway analysis was performed for the sites to evaluate the
potential for human contact with site constituents. Following is a summary of the potentially
complete pathways.

1.5.1. Potentially Complete Pathways
Potentially complete exposure pathways identified in the Exposure Pathway Analysis Report (EPAR)
included the following:

Current and Future Potential On-Site Exposure Pathways

e Ingestion and dermal contact of subsurface soil by adult utility contractor or construction worker.

e Inhalation of air from open trenches/excavations by adult utility contractor or construction worker
or patron.

e Inhalation of indoor air (vapor intrusion) by workers or patrons of Railroad Dry Cleaners and
Hercules Machine Sales.

e Ingestion and dermal contact with site ground water by adult (utility contractor or construction
worker).

Current and Future Potential Off-Site Exposure Pathways

o Ingestion and dermal contact with ground water by adult construction worker

e Inhalation of air from open trenches/excavations by adult utility contractor or construction worker
or residents

e Inhalation of indoor air (vapor intrusion) by workers in commercial buildings and in adult,
adolescent, and child residents.
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2. Development of Remedial Alternatives

The objective of this phase of the FS was to develop a range of remedial alternatives for the sites. The
process for development of alternatives consisted of six steps:

identification of potential standards, criteria and guidance (SCGs)

development of remedial action objectives (RAOs)

identification of general response actions

identification of areas or volumes of media

identification, screening, and evaluation of remedial technologies and process options

assembly of remedial alternatives.

2.1. Identification of Potential Standards, Criteria and Guidance (SCGs)

NYSDEC evaluates compliance with SCGs, as such, SCGs will be evaluated for these sites. There
are three types of SCGs: chemical-, location-, and action-specific SCGs. Chemical-specific SCGs are
health- or risk-based numerical values or methodologies which, when applied to site-specific
conditions, result in the establishment of numerical values. These values establish the acceptable
amount or concentration of a chemical that may be found in, or discharged to the ambient
environment. Location-specific SCGs set restrictions on activities based on the characteristics of the
sites or immediate environs. Action-specific SCGs set controls or restrictions on particular types of
remedial actions once the remedial actions have been identified as part of a remedial alternative. The
identification of potential SCGs is documented in Table 1.

2.2. Development of Remedial Action Objectives

Remedial action objectives are medium-specific goals for protecting human health and the
environment. These remedial action objectives form the basis for the FS by providing overall goals
for site remediation. The remedial action objectives are considered during the identification of
appropriate remedial technologies and formulation of alternatives for the sites, and later during the
evaluation of remedial alternatives.

Remedial action objectives are based on risk-based information established in the risk assessment,
and potentially applicable or relevant and appropriate qualitative SCGs. Documentation of the
rationale employed in the development of the RAOs for the sites is presented in the following
sections.

2.2.1. Remedial Action Objectives for Soil

Soil was not investigated as part of the RI, but was investigated in previous investigations as
summarized in Sections 1.3.1 and 1.3.2. Soil concentrations were compared to TAGM #4046
screening values in previous investigations. Since completion of the soil investigations, New York
State has promulgated 6 NYCRR Part 375. 6 NYCRR Part 375-6 provides soil cleanup objectives for
various different property uses that became effective on November 14, 2006. 6 NYCRR Part 375-6
“applies to the development and implementation of remedial programs” and provides soil cleanup
objectives for the following re-uses: unrestricted, residential, restricted residential, commercial,
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industrial, and for the protection of ground water and ecological receptors. A comparison of COCs in
soil to the soil cleanup objectives is presented on Figures 5 and 6.

The sites are currently used as commercial buildings located in a mixed-use neighborhood of retail
businesses, houses, apartments, and commercial establishments. As such, site soil data collected from
previous investigations were compared to soil cleanup objectives for unrestricted use. Analytical
results for soil at the sites were above cleanup levels for unrestricted use in some samples.

As documented in the RI Report and summarized in Section 1.5, a potentially complete exposure
pathway exists for ingestion and dermal contact of subsurface soil by adult utility contractor or
construction worker.

Accordingly, the RAOs identified for soil consist of:

e Attain, to the extent practicable, Part 375 soil cleanup objectives for unrestricted use for
subsurface soil on-site

e Minimize, to the extent practicable, direct contact with on-site subsurface soil that could result in
unacceptable health risks.

2.2.2. Remedial Action Objectives for Ground Water

Analytical results indicate the presence of site-related COCs in samples collected from both on-site
and off-site ground water wells. The NYS Class GA ground water standards and guidance values
from NYSDEC TOGS 1.1.1 are identified as potential SCGs. COCs detected in ground water above
ground water standards are limited horizontally; the plume is relatively narrow, extending lengthwise
from the on-site source area west-southwest toward the East Rockaway Channel. No potable water
wells were identified within a 1-mile radius of the sites. The top of the plume is deeper than the
bottom of the East Rockaway Channel; therefore, the VOC plume does not appear to be discharging
into the water body.

As documented in the RI Report and summarized in Section 1.5, a potentially complete exposure
pathway exists for direct contact with ground water by construction workers performing excavation
both on-site and off-site within the area of the ground water plume.

Accordingly, the RAOs identified for ground water consist of:

e Attain, to the extent practicable, Class GA ground water standards or guidance values from
NYSDEC TOGS 1.1.1.

e Minimize, to the extent practicable, contact with ground water that would result in unacceptable
health risks.

2.2.3. Remedial Action Objectives for Air

Results of indoor air and sub-slab samples for the eight studied structures were compared to the
decision-making matrices presented in New York State Department of Health (NYSDOH) Guidance
for Evaluating Vapor Intrusion in the State of New York (NYSDOH 2006), identified as a potentially
applicable SCG for the sites. Comparison of data from these structures to the matrices indicated that
the on-site Hercules building requires mitigation.

As documented in the RI Report and summarized in Section 1.5, a qualitative exposure pathway
analysis was performed for the sites. This analysis identified inhalation of air from open
trenches/excavations by adult utility or construction workers both on-site and off-site as a current and
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future potentially complete exposure pathway for construction or utility workers. In addition, the
analysis identified the potential for occupants of both commercial and residential structures to inhale
indoor air originating from ground water containing VOCs.

Accordingly, RAOs identified for soil vapor/indoor air consist of:

e Achieve, to the extent practicable, conformance with the NYSDOH vapor intrusion guidance
values.

e Minimize, to the extent practicable, vapor intrusion from the subsurface.

e Minimize, to the extent practicable, inhalation of on-site and off-site air present in construction
trenches/excavations that would result in unacceptable health risks.

e Minimize, the extent practicable, inhalation of indoor air by workers and visitors in commercial
buildings.

e Minimize, to the extent practicable, potential inhalation of indoor air by occupants of residences.

2.3. Identification of Areas and Volumes of Media

Site conditions, the nature and extent of contamination, and preliminary remediation goals were taken
into consideration to estimate the volumes and areas of media to be addressed by the general response
actions.

The ground water plume is approximately 1,100 ft in length with an average width of about 250 ft,
spanning nearly 6 acres. The maximum depth of the majority of plume is about 100 ft, with one
detection around 110 ft below grade. As indicated on Figure 4, the plume contains one “hotspot”
with ground water concentrations of total COCs in excess of 10,000 pg/L. Plume Area A ground
water is defined as ground water west of the buildings with COC concentrations greater than 1,000
ug/L, as depicted on Figure 3. Plume Area B ground water is defined as ground water west of Plume
Area A with COC concentrations less than 1,000 pg/L. Assuming a porosity of 30%, the estimated
total volume of ground water exceeding the ground water standards is 62 million gallons.

The Railroad Site measures approximately 35 ft by 100 ft, with a rectangular-shaped building
occupying most of the sites. The Hercules Site measures approximately 40 ft by 100 ft with a
rectangular-shaped building. The building on the Hercules Site shares a common wall with the
building on the Railroad Site to the north and with another building to the south. A paved parking lot
is located between the buildings and the railroad tracks to the west. Based on historical soil data
presented on Figures 5 and 6, it is estimated that approximately 280 cubic yards of soil down to the
ground water table at approximately 3 ft below ground surface exhibit concentrations in excess of
Part 375 soil cleanup objectives for unrestricted use. The area of impacted soil was assumed to
extend just east of sample locations B-4 and B-5 and just west of B-3 (approximately 67 ft by 37 ft).

Eight structures that exist within the approximate area of the off-site plume were investigated for
vapor intrusion. Based on the NYSDOH guidance, one of these structures (the on-site Hercules
building) requires mitigation.
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2.4. Identification of General Response Actions

General response actions are medium-specific actions that may be combined into alternatives to
satisfy the remedial action objectives. General response actions that address the remedial action
objectives related to the site media include institutional controls, containment, removal, disposal,
reuse, and treatment. General response actions applicable to the sites are included in Table 2.

2.5. Physical and Technical Limits to Remediation

Site conditions present challenges to implementation of ground water and soil remediation at the sites.
Specifically, the following physical characteristics exist at the sites:

e The ground water VOC plume extends under several blocks of residential areas. This presents
challenges to the siting of injection or extraction wells, associated piping, and treatment systems.

o The depth to ground water is approximately 3 to 5 ft below grade. Additionally, much of the Site
is covered by buildings. These present challenges to treatment of contaminated soil.

2.6. Identification and Screening of Remedial Technologies and Process Options

Potentially applicable remedial technology types and process options for each general response action
were identified during this step. Process options were screened on the basis of technical
implementability. The technical implementability of each identified process option was evaluated
with respect to site contaminant information, site physical characteristics, and areas and volumes of
affected media.

Descriptions and screening comments for technologies and process options identified for the sites are
presented in Table 2. Process options that were viewed as not implementable for the sites were not
considered further in the FS. Following are descriptions of technologies that were considered
potentially implementable for the sites.

2.6.1. Air/Vapor
No action. The no action general response action must be considered in the FS, as specified in the
NCP (40 CFR Part 300.430).

Institutional actions. The remedial technologies associated with the institutional general response
action that was identified for the sites were monitoring and access restrictions. Access restrictions
identified consist of environmental easements.

e Air/vapor monitoring. Monitoring of sub-slab vapor, indoor air, and ambient air sampling
would be conducted to evaluate VOC concentrations in indoor air and sub-slab soil vapor. Air
monitoring could also provide a means to detect changes in VOC concentrations to evaluate if
existing mitigation systems are functioning as desired.
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¢ Environmental easement. With respect to indoor air, land use restrictions would be reflected in
the property deed. The environmental easement would preclude the use of a building influenced
by vapor intrusion unless the building is proven to be in compliance with recommendations set
forth in applicable guidance. Compliance status would be subject to review and approval by
NYSDOH.

Control actions. The remedial technology related to the control of sub-slab vapors and vapor
intrusion at the sites that was considered potentially applicable is described as follows.

e Pumping/Ventilation (Sub-Slab Depressurization). Pumping to ventilate the sub-slab of a
building would involve the installation of a soil vapor extraction well through the slab and a
blower to exert a vacuum to depressurize the sub-slab environment. Sub-slab depressurization is
identified as the most effective means of mitigating vapor intrusion in the NYSDOH’s Guidance
for Evaluating Soil Vapor Intrusion in the State of New York (NYSDOH 2006).

Ex situ treatment actions. Physical treatment was identified as the potentially implementable
remedial technology associated with the ex sifu treatment general response action for soil
vapor/indoor air. The process option considered potentially implementable for ex situ treatment was
carbon adsorption.

Carbon adsorption. Activated carbon can readily adsorb organic contaminants from the vapor phase
collected by a pumping/ventilation (sub-slab depressurization) system onto its surfaces during
contact. The carbon must be periodically replaced, regenerated, treated, and/or disposed.
Regeneration is accomplished off-site at a permitted commercial hazardous waste carbon regeneration
facility. Spent carbon would be disposed of off-site at a permitted commercial hazardous waste
facility.

2.6.2. Soil
No action. The no action general response action must be considered in the FS, as specified in the
NCP (40 CFR Part 300.430).

Institutional actions. The remedial technology associated with the institutional general response
action that was identified for the sites was access restrictions. Access restrictions identified consist of
an environmental easement and fencing. The process options considered potentially applicable are
described as follows.

e Environmental easement. With respect to contaminated soil, land use restrictions would be
reflected in the property deed. The environmental easement would preclude activities that would
potentially expose contaminated materials (and require health and safety precautions) without
prior review and approval by NYSDEC.

o Fencing. Fencing at the sites would limit access to the source area and thereby minimize contact
with contaminated soil.

Containment action. The remedial technology associated with the containment general response
action that was identified for the sites was capping. The process option that is currently implemented
is described below.
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e Asphalt cover. The sites are currently completely covered by a parking lot, the building, and a
sidewalk. Asphalt effectively minimizes contact with contaminated soils and stabilizes soil
thereby limiting the spread of contaminants.

Removal action. The remedial technology associated with the removal general response action that
was identified for the sites was excavation. The process option considered potentially applicable is
described below.

e Excavation. Construction equipment, such as backhoes or bulldozers would be used to remove
contaminated soil from the sites.

Disposal action. The remedial technology associated with the disposal general response action that
was identified for the sites was land disposal. The process option considered potentially applicable is
described below.

e Off-site commercial landfill. Excavated soil would be transported off-site and disposed of at a
commercial landfill.

In situ and ex situ treatment actions. In situ physical, in situ biological, ex situ physical, ex situ
chemical, ex situ biological, and ex situ thermal remedial technologies were identified as the
potentially applicable for the treatment general response action. The process options considered
potentially applicable are described below.

e Soil Vapor Extraction (SVE). SVE is an in situ unsaturated (vadose) zone soil remediation
technology in which a vacuum is applied to the soil to induce the controlled flow of air and
remove volatile contaminants from the soil.

e In situ soil flushing. [n situ soil flushing is the extraction of contaminants from the soil with
water or other suitable aqueous solutions. The extraction fluid is passed through in-place soils
using an injection or infiltration process. Extraction fluids are recovered from the underlying
aquifer.

e In situ enhanced biological treatment. Natural degradation of VOCs in soil by biological
organisms naturally present in the soil enhanced by external application of oxygen and/or
nutrients.

e FEx situ soil washing. Soil washing is a physical treatment process that involves the
separation/segregation and volumetric reduction of contaminants in soil. The process involves
high energy contacting and mixing of excavated soil with an aqueous-based washing solution in a
series of mobile washing units. The soil washing process separates fine-grained soil, which
constituents are typically concentrated in, form coarser-grained soil. The aqueous-based washing
solution would require further management.

e Ex situ chemical extraction. Waste contaminated soil and extractant are mixed in an extractor,
thereby dissolving the contaminants. The extracted solution is then placed in a separator, where
the contaminants and extractant are separated for treatment and further use.
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e Biopiles. Excavated soils are mixed with soil amendments and placed in aboveground
enclosures. It is an aerated static pile composting process in which compost is formed into piles
and aerated with blowers or vacuum pumps.

e Ex situ thermal desorption. Thermal desorption is a physical separation process and is not
designed to destroy organics. Wastes are heated to volatilize water and organic contaminants. A
carrier gas or vacuum system transports volatilized water and organics to the gas treatment
system. The bed temperatures and residence times designed into these systems will volatilize
selected contaminants but will typically not oxidize them.

e Incineration. Combustion of organic contaminants present in soil in on-site or off-site
commercial incinerator.

2.6.3. Ground Water
No action. The no action general response action must be considered in the FS, as specified in the
NCP (40 CFR Part 300.430).

Institutional controls. Monitoring and an environmental easement were identified as the potentially
implementable remedial technologies associated with the institutional general response action for
ground water.

e Monitoring. Ground water monitoring would involve periodic sampling and analysis of ground
water. Ground water monitoring would provide a means of detecting changes in constituent
concentrations in the ground water.

e Environmental easement. Currently, ground water is not used as a potable water source. An
environmental easement could be implemented to prohibit the use of ground water, as well as to
prohibit well drilling. In addition, an environmental easement could preclude excavation and
construction activities that would expose workers without proper protective equipment to affected
ground water.

Containment. A vertical barrier was identified as the potentially implementable remedial technology
associated with the containment general response action for ground water. The process option
considered potentially implementable for ground water containment was recovery wells.

e Recovery wells. Contaminated ground water would be pumped from the recovery wells for
hydraulic containment. A pumping test would be required to identify locations for extraction
wells and evaluate appropriate pumping rates and/or levels to minimize migration of
contaminated ground water from source areas.

Collection. Ground water extraction was identified as the potentially implementable remedial
technology associated with the collection general response action for ground water. The process
option considered potentially implementable for ground water extraction was recovery wells.

e Vertical recovery wells. Contaminated ground water would be collected by pumping from
recovery wells. A pumping test would be required to identify locations for extraction wells and
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evaluate appropriate pumping rates and/or levels to minimize migration of contaminated ground
water from source areas.

In situ treatment. Physical, chemical and biological treatment and monitored natural attenuation were
identified as the potentially implementable remedial technologies associated with the in situ treatment
general response action for ground water. The potentially implementable process options are
described below.

e In-well air stripping. In-well air stripping involves the injection of air into the water column to
volatilize constituents. Air injected into the bottom of the well casing establishes a ground water
circulation cell within the well, with groundwater entering the well at one screen and being
discharged through a second screen. The recirculation cell continuously draws ground water into
the well such that contaminants can be stripped from the aqueous to gaseous phase. Treated
ground water is discharged back to the aquifer. Depending on the resulting characteristics of the
effluent air stream, air pollution controls may be required.

o Natural degradation. Natural attenuation relies of the naturally occurring in situ biotic and
abiotic processes to degrade organic constituents in the saturated zone. Baseline and ongoing
monitoring is required to evaluate the effectiveness of this process option.

o Bioremediation. Natural in situ microbial degradation of organic contaminants can be enhanced
through injection of microbial populations, nutrient sources, oxidants, and/or reductants into
ground water through injection wells. A treatability study would be necessary to evaluate the
effectiveness of biological treatment.

e Chemical oxidation. /n situ chemical oxidation involves the addition of oxidation agents, such
as hydrogen peroxide, ozone, or permanganate, into ground water through injection wells to
oxidize/destroy organic contaminants.

Ex situ treatment. Physical and chemical treatment were identified as the potentially implementable
remedial technologies associated with the ex sifu treatment general response action for ground water.
The potentially implementable process options are described below.

e Air stripping. Air stripping involves the contact of ground water with air in a countercurrent
packed column, tray, or bulk reactor to transfer volatile organic contaminants from the ground
water to the air. Depending on the resulting characteristics of the effluent air stream, air pollution
controls may be required.

e Carbon adsorption. Activated carbon can readily adsorb organic contaminants from ground
water onto its surfaces during contact. The carbon must be periodically replaced, regenerated,
treated, and/or disposed. Regeneration may be accomplished on- or off-site at a permitted
commercial hazardous waste carbon regeneration facility. Spent carbon would be disposed of
off-site at a permitted commercial hazardous waste facility.

e Adsorptive resin. Commercial resins are available which can adsorb organic contaminants from
the ground water during contact. Such resins are typically regenerated on-site on a periodic basis.

e Chemical oxidation. Chemical oxidation involves the addition of oxidation agents such as
hydrogen peroxide or ozone to the ground water in the presence of ultraviolet light to oxidize
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organic contaminants to non-toxic byproducts. Chemical oxidation is typically performed in a
closed reactor system.

Discharge. Discharge of treated ground water was identified as the potentially implementable
remedial technology associated with the discharge GRA for ground water. The potentially
implementable process options are described below.

e Discharge to ground water. Extracted and treated ground water would be re-injected to the
aquifer pursuant to State Pollutant Discharge Elimination System (SPDES) requirements.

e Discharge to POTW. Extracted and treated ground water would be released to municipal
sanitary sewers, and ultimately treated and discharged by a municipal treatment plant.

o Discharge to surface water. Extracted and treated ground water would be released to storm
sewers pursuant to SPDES requirements.

2.7. Evaluation of Remedial Technologies

The process options remaining after the initial screening were evaluated further according to the
criteria of effectiveness, implementability, and cost. The effectiveness criterion included the
evaluation of: potential effectiveness of the process options in meeting remedial objectives and
handling the estimated volumes or areas of media; potential effects on human health and the
environment during construction and implementation; and experience and reliability of the process
options for site contaminants and conditions. Technical and institutional aspects of implementing the
process options were assessed for the implementability criterion. The capital and operation and
maintenance (O&M) costs of each process option were evaluated as to whether they were high,
medium, or low relative to the other process options of the same technology type.

Based on the evaluation, the more favorable process options of each technology type were chosen as
representative process options. The selection of representative process options simplifies the
assembly and evaluation of alternatives, but does not eliminate other process options. The process
option actually used to implement remediation may not be selected until the remedial design phase.
A summary of the evaluation of process options and selected representative process options is
presented in Table 3.

2.8. Assembly of Remedial Alternatives

Remedial alternatives were developed by assembling general response actions and representative
process options into combinations that address the sites. Six alternatives were developed for the sites.
A summary of the alternatives and their components is presented in Table 4. A description of each
alternative is included in the following subsections.

2.8.1. Common Components of Alternatives

Environmental easements, a Site Management Plan, indoor air monitoring, and ground water
monitoring are common elements to each of the alternatives being evaluated for the sites. Indoor air
mitigation, maintenance of the asphalt cap, and additional vapor intrusion sampling are common
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elements to each alternative except for Alternative 1. Monitored natural attenuation (MNA) is a
common element to Alternatives 2, 3A, and 4A. A description of these elements is included below.

Environmental easement. An institutional control, in the form of an environmental easement, would
consist of on-site land use restrictions and ground water use restrictions. Land use restrictions would
restrict activities that could result in unacceptable exposure to contaminated soil. Ground water use
restrictions would preclude the use of ground water at the sites without prior notification and approval
from NYSDEC. Restrictions related to soil and ground water would be implemented on the site
properties. Ground water usage for off-site properties is subject to Title 6 New York Conservation
Rules, and Regulations (NYCRR) Part 602, which states that a permit must be obtained to withdraw
ground water above a rate of 45 gal/min for any purpose. For withdrawals of ground water below 45
gal/min, residents must notify NYSDEC. During the remedial design phase, a field survey of homes
will be conducted to identify if private wells are installed in the contaminated plume and notify
residents of the contaminated plume.

For Alternative 1, the environmental easement would consist of a requirement for continued ground
water monitoring.

Site Management Plan. A Site Management Plan would guide future activities at the sites by
addressing property and ground water use restrictions and by developing requirements for periodic
site management reviews. The periodic site management reviews would focus on evaluating the sites
with regard to the continuing protection of human health and the environment as provided by
information such as indoor air and ground water monitoring results and documentation of field
inspections. The Site Management Plan would also require that NYSDEC records be checked for
new production wells that may have been installed since the last periodic review.

Additional vapor intrusion sampling. Though no off site structures were identified as requiring
additional monitoring or vapor intrusion mitigation based on sampling to date, additional vapor
intrusion sampling will be included in each active alternative. For cost estimate purposes, the vapor
intrusion sampling is assumed for five buildings. The sampling would consist of sampling and
analysis of indoor air, sub-slab vapor, and ambient air associated with these structures. Sampling
would take place during remedial design and would be mitigated or monitored, if necessary. For cost
estimate purposes, no further action was assumed for these five structures.

Ground water monitoring. Ground water monitoring would consist of sampling for VOCs at the
locations and frequencies summarized in Table 6. Water levels will also be obtained from accessible
monitoring wells on a quarterly basis.

Asphalt cover maintenance. The asphalt paving at the sites minimizes contact with contaminated
soils. The asphalt will be inspected semi-annually for excessive rutting, potholes, or settlement.
Should any of these conditions be observed, they will be corrected by filling with appropriate
material.

Indoor air mitigation. Vapor intrusion conditions present in the Hercules building would be
addressed in a manner consistent with NYSDOH guidance. For cost estimate purposes, it is assumed
that the common wall between the Railroad and Hercules buildings would be sealed and a sub-slab
depressurization system would be installed in the Hercules building. For cost estimate purposes, it
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was assumed that ongoing indoor air monitoring and system operation and maintenance would be
required in the Hercules building.

Monitored natural attenuation. The premise of MNA is to demonstrate with periodic ground water
monitoring that natural conditions are effecting a decrease in VOCs via physical, chemical, and
biological processes. These processes include intrinsic biodegradation, advection and hydrodynamic
dispersion, and other chemical reactions (e.g., abiotic transformation of VOCs). The effectiveness of
MNA as a remediation process depends on the type and concentration of compounds present, and the
physical, chemical, and biological characteristics of the soil and ground water at the sites. To this end,
the rate of VOC mass reduction via natural process is a primary discriminator in determining the
appropriateness of an MNA remedy.

Favorable scenarios for MNA include sites where VOC degradation is occurring in addition to
advection and dispersion, affecting an overall decrease in the mass flux of VOCs at a site, and sites
that have an overall low potential for VOC migration. Additionally, source control or remediation
(natural or engineered) is an important component of MNA. The effectiveness of MNA would be
evaluated as part of pre-design activities.

The conceptual approach for MNA at the sites would include characterization of ground water
geochemistry (inorganic and organic) and the oxidation-reduction (redox) conditions. A baseline
sampling event would be conducted in conjunction with the first quarterly sampling event. The
baseline sampling event would include sampling of 22 existing monitoring wells and analysis for
VOCs, dissolved oxygen, oxidation-reduction potential (ORP; via field methods), dissolved light
hydrocarbons (methane, ethane, ethene), dissolved carbon dioxide gas, volatile fatty acids, sulfide,
sulfate, nitrate, nitrite, and total iron.

Following the initial baseline monitoring event, ground water monitoring would be performed
quarterly at eight existing monitoring wells and semi-annually at eleven existing monitoring wells
located within the COC plume. These samples would be analyzed for VOCs, dissolved oxygen, and
ORP (via field methods). Monitoring would continue until plume concentrations decline to below 5

ng/L.

2.8.2. Alternative 1 — No action with monitoring

Alternative 1 is the no action alternative, which includes ground water and air monitoring. The no
action alternative is required by the NYSDEC DER-10, Technical Guidance for Site Investigation and
Remediation (2002) and serves as a benchmark for the evaluation of action alternatives. This
alternative provides for an assessment of the environmental conditions if no active remedial actions
are implemented. The no action alternative includes ground water, air monitoring, environmental
easements, and a Site Management Plan, as described in Section 2.8.1.

2.8.3. Alternative 2 — In situ ground water remediation

Alternative 2 consists of chemical oxidation and MNA for Plume Area A ground water in addition to
Plume Area B ground water MNA, ground water monitoring, air monitoring, maintenance of the
currently implemented asphalt cover, indoor air mitigation, environmental easements, and a Site
Management Plan, as described in Section 2.8.1.

In situ chemical oxidation is a process of changing the oxidation-state of a contaminant through the
introduction of liquid, slurry, or gaseous oxidants in the subsurface. Fenton’s reagent, ozone injection,
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and potassium/sodium permanganate are commonly used chemical oxidants. The oxidants gain
electrons that are lost by VOCs or other readily oxidized material. Subsequent to losing electrons,
VOCs are reduced to benign products (i.e., carbon dioxide and water). Oxidation reactions require
contact between VOCs and the oxidant. Chlorinated ethenes, such as PCE, are oxidized because of
their electrophilically favorable chemical structures. Electron pairs in the double carbon bond (pi
bonds) of chlorinated VOCs are broken in the oxidation reactions, directly destroying the chlorinated
molecule. Because most oxidants can be directly injected into the ground water aquifer, the approach
is suited for in situ applications, without the expense of elaborate aboveground infrastructure or O&M
for ex situ treatment.

Generally, the efficacy of in situ chemical oxidation is limited to the ability to maximize contact
between the oxidant, the VOCs, and the naturally occurring mass of carbon in the subsurface. Given
the scale of the downgradient ground water plume, a chemical oxidation approach would more
appropriately be used as a destruction technology for the Plume Area A ground water where COC
concentrations are greater than 1,000 pg/L. Ground water outside the treatment zone would be
addressed through natural attenuation processes.

Permanganate injection technology is a natural extension of the use of (primarily) potassium
permanganate in water purification. Both potassium permanganate and sodium permanganate supply
the permanganate ion to initiate the dechlorination reaction with VOCs. Permanganate has been
increasingly utilized as an in sifu oxidant and possesses a specific gravity similar to that of PCE or
TCE. Permanganate oxidation occurs by breaking the double carbon bond in a chlorinated ethene
molecule.

Given that the primary site compounds are TCE, PCE, cis-1,2-DCE, and vinyl chloride,
permanganate is well suited for site application. For cost estimation purposes, sodium permanganate
was selected for the in situ chemical oxidation approach. The remedy would be designed to reduce
VOC concentrations in Plume Area A with COC concentrations greater than 1,000 pg/L. For cost
estimation purposes, the chemical oxidation alternative would consist of an estimated 216 geoprobe
injection points to treat the central portion of Plume Area A to depths ranging from 16 ft to 70 ft
below grade (to an average depth of 33 ft), and an approximately 75 ft width. The depth of 70 ft and
width of 75 ft were assumed in order to capture concentrations greater than 1,000 pg/L.
Permanganate would be injected for a period of approximately 54 days. An estimated 230,000 lbs of
sodium permanganate was assumed to be injected. This estimated quantity was based on a natural
oxidant demand of 5 g/kg for a sand and gravel aquifer. Calculations were performed using
estimation methods provided by Carus, Inc. and discussions with personnel from Carus, Inc. Two
injection periods were assumed to be necessary to reduce concentrations to below 5 pg/L in the
Plume Area A. Bench scale testing and ground water sampling should be performed during pre-
design to ascertain which portion of Plume Area A is best addressed using chemical oxidation, or if
chemical oxidation should be used in conjunction with another in situ technology such as in situ
biological treatment to best address contamination in Plume Area A.

MNA as described above in Section 2.8.1, would be used to address ground water concentrations
below 1,000 pg/L in Plume Area A (i.e., ground water deeper than 70 ft and outside of 75 ft width
along the plume center line within Plume Area B) and in Plume Area B. Attainment of plume
concentrations below 5 ng/L is anticipated to take approximately 30 years, if Plume Area A ground
water is successfully treated.

The conceptual approach for Alternative 2 is illustrated in Figures 7 and 8.
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2.8.4. Alternative 3A — Plume Area A ground water extraction and treatment and in situ soil
remediation

Alternative 3A consists of soil vapor extraction (SVE) for source area soil and extraction and
treatment for Plume Area A ground water in addition to Plume Area B ground water MNA, air
monitoring, ground water monitoring, maintenance of the currently implemented asphalt cover,
environmental easements, and a Site Management Plan, as described in Section 2.8.1.

SVE is an in situ unsaturated (vadose) zone soil remediation technology in which a vacuum is applied
to the soil to induce the controlled flow of air and remove volatile contaminants from the soil. The
gas leaving the soil would be treated to recover or destroy the contaminants as appropriate based on
local and state air discharge regulations. Pre-design field studies would be necessary to identify the
specific number, configuration, and locations of extraction wells and vacuum rates. Due to the
shallow depth to ground water, it is anticipated that ground water may be extracted as well. This
ground water would be separated from the air stream and directed to the ground water treatment
system. For cost estimate purposes, two horizontal wells were assumed beneath each building. Due
to the depth to ground water, these horizontal wells are anticipated to be located less than 4 ft below
ground surface. The SVE system is assumed to influence soil vapor beneath both buildings, thus an
indoor air mitigation system is not envisioned for this alternative.

Hydraulic control with ex sifu treatment and discharge of treated ground water involves pumping
impacted ground water to the surface from a system of ground water extraction wells for treatment
and subsequent discharge of the treated ground water to surface water (i.e., storm sewers). Hydraulic
control would remove COCs from the subsurface and form a hydraulic barrier to minimize further
off-site migration.

Preliminary estimates indicated that a total of two extraction wells, with a combined pumping rate of
approximately 20 gpm (i.e., 10 gpm per well), would be required to control Plume Area A ground
water. The ground water extraction wells would be aligned with the apparent centerline of the plume
and spaced approximately 225 ft apart, with the last well located along Royal Avenue. This
extraction well distribution was selected to provide adequate capture of Plume Area A ground water.
A description of the assumptions used in this estimate is provided in Appendix B. For cost estimating
purposes, these wells were assumed to each be approximately 75 ft deep. It is anticipated that the
ground water flow field to these recovery wells would extend beyond the depths of the extraction
wells. Ground water outside the capture zone is anticipated to exhibit low VOC concentrations that
would be addressed through natural attenuation processes. The exact depth of recovery wells would
be verified during pre-design activities.

Pre-design field studies would be necessary to identify the specific number and locations of extraction
wells and their discharge rates. The criteria for extraction well design and the extraction and
treatment systems are dependent on the physical site characteristics, contaminant concentrations and
the geochemistry of the ground water at the sites, which can affect the ground water treatment “train”
(i.e., treatment system) utilized to treat the extracted ground water. Ground water treatment would
include the design of a “train” of processes, such as gravity segregation (i.e., settling or equalization
tank), metals pretreatment if necessary, filtration, air strippers, and carbon adsorption. For cost
estimation purposes, it was assumed that extracted ground water would be treated using a low profile
air stripper followed by activated carbon. Pretreatment using bag filters was also assumed for cost
estimate purposes. The air stripper off-gas was assumed to be treated using activated carbon. The
exact components of the treatment train would be refined during design. Treated ground water would
be discharged to surface water through the storm sewer system.  The ground water
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extraction/treatment/discharge system would be operated until plume concentrations decline to below
5 ug/L. For O&M cost estimate purposes, the extraction and treatment system is anticipated to be
operational for 30 years. Attainment of Plume Area B concentrations below 5 pg/L is anticipated to
take approximately 30 years, with continued hydraulic control for Plume Area A.

The conceptual approach for Alternative 3A is illustrated in Figures 9 and 10.

2.8.5. Alternative 3B — Ground water extraction and treatment and in situ soil remediation
Alternative 3B consists of SVE for source area soil and extraction and treatment for the contaminated
ground water plume in addition to, air monitoring, ground water monitoring, indoor air mitigation,
maintenance of the currently implemented asphalt cover, environmental easements, and a Site
Management Plan, as described in Section 2.8.1.

SVE for source area soil would be implemented as described in Section 2.8.4.

Hydraulic control with ex situ treatment and discharge of treated ground water would be used to treat
the contaminated ground water plume (i.e., both Plume Area A and B). Preliminary estimates
indicated that a total of five extraction wells, with a combined pumping rate of approximately 50 gpm
(i.e., 10 gpm per well), would be required to hydraulically control ground water. The ground water
extraction wells would be aligned with the apparent centerline of the plume and spaced approximately
225 to 250 ft apart, with the last well located in the vicinity of the existing monitoring well MW-23.
A description of the assumptions used in this estimate is provided in Appendix B. For cost estimation
purposes it was assumed that two wells would be approximately 75 ft deep, two wells would be
approximately 95 ft deep and one well would be approximately 90 ft deep. It is anticipated that the
ground water flow field to these recovery wells would extend beyond the depths of the recovery
wells. Ground water outside the capture zone is anticipated to exhibit low VOC concentrations that
would be addressed through natural attenuation processes. The exact depth of recovery wells would
be verified during pre-design activities.

Pre-design field studies would be necessary to identify the specific number and locations of extraction
wells and their discharge rates. The criteria for extraction well design and the extraction and
treatment systems are dependent on the physical site characteristics, contaminant concentrations and
the geochemistry of the ground water at the sites, which can affect the ground water treatment “train”
utilized to treat the extracted ground water. Ground water treatment would include the design of a
“train” of processes, such as gravity segregation, metals pretreatment if necessary, filtration, air
strippers, and carbon adsorption. For cost estimation purposes, it was assumed that extracted ground
water would be treated using a low profile air stripper followed by activated carbon. Pretreatment
using bag filters was also assumed for cost estimate purposes. The air stripper off-gas was assumed
to be treated using activated carbon. The exact components of the treatment train would be refined
during design. Treated ground water would be discharged to surface water through storm sewer
system. The ground water extraction/treatment/discharge system would be operated until plume
concentrations decline to below 5 ug/L. For O&M cost estimate purposes, the extraction and
treatment system for Plume Area A is anticipated to be operational for 30 years. Attainment of Plume
Area B concentrations below 5 ug/L is anticipated to take approximately 15 years, with continued
hydraulic control of Plume Area A.

The conceptual approach for Alternative 3B is illustrated in Figures 10 and 11.
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2.8.6. Alternative 4A — Plume Area A ground water extraction and treatment and Plume Area
B ground water MNA

Alternative 4A consists of Plume Area A ground water extraction, treatment, and surface water
discharge, in addition to Plume Area B ground water MNA, ground water monitoring, air monitoring,
maintenance of the currently implemented asphalt cover, indoor air mitigation, environmental
easements, and a Site Management Plan, as described in Section 2.8.1.

Hydraulic control with ex situ treatment and discharge of treated ground water involves pumping
impacted ground water to the surface from a system of ground water extraction wells for treatment
and subsequent discharge of the treated ground water to surface water (i.e., storm sewers). Hydraulic
control would effectively remove COCs from the subsurface and form a hydraulic barrier to minimize
further off-site migration.

Preliminary estimates indicated that a total of two extraction wells, with a combined pumping rate of
approximately 20 gpm (i.e., 10 gpm per well), would be required to treat Plume Area A ground water.
The ground water extraction wells would be aligned with the apparent centerline of the plume and
spaced approximately 225 ft apart, with the last well located along Royal Avenue. A description of
the assumptions used in this estimate is provided in Appendix B. For cost estimating purposes, these
wells were assumed to each be approximately 75 ft deep. It is anticipated that the ground water flow
field to these recovery wells would extend beyond the depth of the extraction wells. Ground water
outside the capture zone is anticipated to exhibit low VOC concentrations that would be addressed
through natural attenuation processes. The exact depth of recovery wells would be verified during
pre-design activities.

Pre-design field studies would be necessary to identify the specific number and locations of extraction
wells and their discharge rates. The criteria for extraction well design and the extraction and
treatment systems are dependent on the physical site characteristics, contaminant concentrations and
the geochemistry of the ground water at the sites, which can affect the ground water treatment “train”
utilized to treat the extracted ground water. Ground water treatment would include the design of a
“train” of processes, such as gravity segregation, metals pretreatment if necessary, filtration, air
strippers, and carbon adsorption. For cost estimation purposes, it was assumed that extracted ground
water would be treated using a low profile air stripper followed by activated carbon. Pretreatment
using bag filters was also assumed for cost estimate purposes. The air stripper off-gas was assumed
to be treated using activated carbon. The exact components of the treatment train would be refined
during design. Treated ground water would be discharged to surface water through storm sewer
system. The ground water extraction/treatment/discharge system would be operated until plume
concentrations decline to below 5 pg/L. For O&M cost estimate purposes, the extraction and
treatment system is anticipated to be operational for 30 years. Attainment of Plume Area B
concentrations below 5 pg/L is anticipated to take approximately 30 years, with continued hydraulic
control of Plume Area A.

The conceptual approach for Alternative 4A is illustrated in Figures 12 and 13.

2.8.7. Alternative 4B — Ground water extraction and treatment

Alternative 4B consists of ground water extraction, treatment, and surface water discharge for the
contaminated ground water plume (i.e., both Plume Areas A and B ground water), in addition to
ground water monitoring, air monitoring, maintenance of the currently implemented asphalt cover,
indoor air mitigation, environmental easements, and a Site Management Plan, as described in Section
2.8.1.
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For hydraulic control of both Plume Area A and B ground water, preliminary estimates indicated that
a total of five extraction wells, with a combined pumping rate of approximately 50 gpm (i.e., 10 gpm
per well), would be required. The ground water extraction wells would be aligned with the apparent
centerline of the plume and spaced approximately 225 to 250 ft apart, with the last well located in the
vicinity of the existing monitoring well MW-23. A description of the assumptions used in this
estimate is provided in Appendix B. For cost estimation purposes it was assumed that two wells
would be approximately 75 ft deep, two wells would be approximately 95 ft deep and one well would
be approximately 90 ft deep. It is anticipated that the ground water flow field to these recovery wells
would extend beyond the depth of the extraction wells. Ground water outside the capture zone is
anticipated to exhibit low VOC concentrations that would be addressed through natural attenuation
processes. The exact depth of recovery wells would be verified during pre-design activities.

Pre-design field studies would be necessary to identify the specific number and locations of extraction
wells and their discharge rates. The criteria for extraction well design and the extraction and
treatment systems are dependent on the physical site characteristics, contaminant concentrations and
the geochemistry of the ground water at the sites, which can affect the ground water treatment “train”
utilized to treat the extracted ground water. Ground water treatment would include the design of a
“train” of processes, such as gravity segregation, metals pretreatment if necessary, filtration, air
strippers, and carbon adsorption. For cost estimation purposes, it was assumed that extracted ground
water would be treated using a low profile air stripper followed by activated carbon. Pretreatment
using bag filters was also assumed for cost estimate purposes. The air stripper off-gas was assumed
to be treated using activated carbon. The exact components of the treatment train would be refined
during design. Treated ground water would be discharged to surface water through storm sewer
system. The ground water extraction/treatment/discharge system would be operated until plume
concentrations decline to below 5 ug/L. For O&M cost estimate purposes, the extraction and
treatment system for Plume Area A is anticipated to be operational for 30 years. Attainment of Plume
Area B concentrations below 5 pg/L is anticipated to take approximately 15 years, with continued
hydraulic containment of Plume Area A.

The conceptual approach for Alternative 4B is illustrated in Figures 13 and 14.
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3. Detailed Analysis of Alternatives

The following section documents the detailed evaluation of the alternatives developed for the sites.
The objective of the detailed analysis of alternatives was to analyze and present sufficient information
to allow the alternatives to be compared and a remedy selected. The analysis consisted of an
individual assessment of each alternative with respect to nine evaluation criteria that encompass
statutory requirements and overall feasibility and acceptability. The detailed evaluation of
alternatives also included a comparative evaluation designed to consider the relative performance of
the alternatives and identify major trade-offs among them. The nine evaluation criteria are:

Overall protectiveness of human health and the environment
Compliance with SCGs

Long-term effectiveness and permanence

Reduction of toxicity, mobility, or volume through treatment
Short-term effectiveness

Implementability

Cost

Supporting agency acceptance

Community acceptance

The preamble to the NCP (Federal Register 1990) indicates that, during remedy selection, these nine
criteria should be categorized into three groups: threshold criteria, primary balancing criteria, and
modifying criteria. The two threshold criteria, overall protection of human health and the
environment, and compliance with SCGs, must be satisfied in order for an alternative to be eligible
for selection. Long-term effectiveness and permanence; reduction of toxicity, mobility, or volume
through treatment; short-term effectiveness; implementability; and cost are primary balancing criteria
that are used to balance the trade-offs between alternatives. The modifying criteria are supporting
agency and community acceptance, which are formally considered after public comment is received
on the Proposed Remedial Action Plan. The New York State TAGM entitled Selection of Remedial
Actions at Inactive Hazardous Waste Sites, (NYSDEC 1990) and NYSDEC’s Department of
Environmental Restoration (DER)-10 draft guidance entitled Technical Guidance or Site
Investigation and Remediation were also considered during this evaluation (NYSDEC 2002).

3.1. Individual Analysis of Alternatives

In the individual analysis of alternatives, each of the remedial alternatives was evaluated with respect
to the evaluation criteria. A summary of the individual analysis of alternatives is presented in Table
5.

3.1.1. Overall Protection of Human Health and the Environment

The analysis of each alternative with respect to this criterion provides an evaluation of whether the
alternative would achieve and maintain adequate protection and a description of how site risks would
be eliminated, reduced, or controlled through treatment, engineering, or institutional controls. The
individual analysis of each remedial alternative with respect to this criterion is presented in Table 5.
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3.1.2. Compliance with SCGs
Potential SCGs for the sites are presented in Table 1 and the individual analysis of each remedial
alternative with respect to this criterion is presented in Table 5.

3.1.3. Long-term Effectiveness and Permanence

This criterion assesses the magnitude of residual risk remaining from untreated material or treatment
residuals at the sites. The adequacy and reliability of controls used to manage untreated material or
treatment residuals are also evaluated. The individual analysis of each remedial alternative with
respect to this criterion is presented in Table 5.

3.1.4. Reduction of Toxicity, Mobility or Volume Through Treatment

The evaluation of this criterion addressed the expected performance of treatment technologies in each
alternative. The individual analysis of each remedial alternative with respect to this criterion is
presented in Table 5.

3.1.5. Short-term Effectiveness

The evaluation of short-term effectiveness addressed the protection of workers and the community
during construction and implementation of each alternative, and potential environmental effects
resulting from implementation of each alternative. The time required to achieve remedial objectives
was also evaluated under this criterion. The individual analysis of each remedial alternative with
respect to this criterion is presented in Table 5.

3.1.6. Implementability

The analysis of implementability involved an assessment of the ability to construct and operate the
technologies, the reliability of the technologies, the ease of undertaking additional remedial action,
the ability to monitor the effectiveness of each remedy, and the ability to obtain necessary approvals
from other agencies. Additionally, the availability of services, capacities, equipment, materials, and
specialists necessary for implementation of the alternative was also assessed. The individual analysis
of each remedial alternative with respect to this criterion is presented in Table 5.

3.1.7. Cost

For the cost analysis, cost estimates were prepared for each alternative based on vendor information
and quotations, cost estimating guides, and experience. Cost estimates were prepared for the purpose
of alternative comparison and were based on information currently known about the study area. The
cost estimates include capital costs, annual operation and maintenance costs, and present worth cost.
The present worth cost for these alternatives was calculated for the expected duration of the remedy at
a 5% discount rate.

The individual cost estimates for the remedial alternatives are included in Tables 7 through 12.
Assumptions for the cost estimates are included in Appendix A.

3.1.8. Support Agency Acceptance
Support agency acceptance will be addressed during development of the preferred alternative.

3.1.9. Community Acceptance
Community acceptance will be addressed during the preferred alternative public comment period
prior to the ROD.
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3.2. Comparative Analysis of Alternatives

In the comparative analysis of alternatives, the performance of each alternative relative to the others
was evaluated for each criterion. As discussed in the following subsections, with the exception of
Alternative 1, each alternative would satisfy the threshold criteria by providing protection to human
health and the environment and by complying with the identified SCGs; therefore, each active
alternative is eligible for selection as the final remedy. The primary balancing criteria (long-term
effectiveness and permanence; reduction of toxicity, mobility, or volume through treatment; short-
term effectiveness; implementability; and cost) were used for balance in the comparative evaluation
of alternatives.

3.2.1. Overall Protection of Human Health and the Environment

With respect to protection of human health, with the exception of Alternative 1, each alternative
would provide protectiveness for ground water, soil, and indoor air potential impacts through
institutional controls and for contact with soil through the currently implemented asphalt cover.
Alternative 1 would not provide protectiveness for potential impacts from ground water or indoor air.
While the existing asphalt cover included in Alternative 1 currently provides protectiveness from
direct contact with soil, the absence of asphalt maintenance or institutional controls related to
excavation in this alternative make this alternative less protective than the other alternatives with
respect to soil.

In addition to the institutional controls, Alternatives 2, 3A, 3B, 4A, and 4B would provide
protectiveness of human health and the environment for ground water through in situ treatment or
pumping and treatment of ground water. The in sifu treatment provided in Alternative 2 would make
this alternative more protective than the others, as destruction of the VOCs afforded by this
alternative is more protective than containment afforded by the remaining alternatives.

Alternatives 2, 3A, and 4A would be equally protective of human health and the environment by
addressing potential future exposures to VOCs in downgradient ground water through natural
attenuation. Alternatives 3B and 4B provide additional protectiveness through active pumping and
treatment of downgradient ground water.

Alternatives 3A and 3B would be more protective of human health than the other alternatives for
impacts due to contaminated soil through active treatment of soil above the ground water table.

Ground water monitoring included in each alternative would provide a means of evaluating the
protectiveness of the alternatives.

3.2.2. Compliance with SCGs

As summarized in Table 1, chemical-specific SCGs were identified for ground water, soil, and indoor
air. Alternatives 2, 3A, 3B, 4A and 4B would provide a means of addressing ground water SCGs
through treatment, containment, and/or natural attenuation. Ground water monitoring included in each
alternative would provide a means of evaluating the attainment of ground water SCGs. Alternative 1
would not address indoor air SCGs, while the remaining alternatives would attain indoor air SCGs
through vapor control. Alternatives 2, 3A, 3B, 4A, and 4B would attain a level of performance that
is equivalent to that required by the soil SCGs through institutional controls and the currently
implemented asphalt cover, which would minimize contact with contaminated soil. Alternative 1
would attain a level of performance that is equivalent to that required by the soil SCGs through
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the currently implemented asphalt cover, which would minimize contact with contaminated soil.
This would not be expected to be long-term, given that no cap maintenance is included in Alternative
1.

Location-specific SCGs would be achieved for each active alternative through compliance with
requirements for construction within a floodplain.  Action-specific SCGs related to OSHA
requirements during construction activities were identified for Alternatives 2, 3A, 3B, 4A, and 4B and
would be met during construction. Action-specific SCGs related to air emissions, waste management,
and discharge of treated ground were identified for Alternatives 3A, 3B, 4A, and 4B and would be
met during remedy implementation.

3.2.3. Long-term Effectiveness and Permanence

With the exception of Alternative 1, each alternative would provide some degree of long-term
effectiveness and permanence through adequate and reliable controls of impacts from ground water,
soil, and indoor air. With the exception of Alternative 1, the currently implemented asphalt cover
included in each alternative would result in minimal residual risk from soil. Lesser long-term
effectiveness and permanence are provided by Alternative 1 given that there is no provision for
maintenance of the asphalt cover in this alternative. Ground water monitoring included in each
alternative would provide a means of evaluating the reliability of controls. Alternatives 3A and 3B
would provide a greater degree of long term effectiveness due to active treatment of contaminated on-
site soils. Alternative 1 would provide no effectiveness or permanence for indoor air. Alternatives 2,
3A, 3B, 4A, and 4B would provide a greater degree of long-term effectiveness than Alternative 1 for
impacts due to ground water through active treatment/hydraulic control.

3.2.4. Reduction of Toxicity, Mobility or Volume Through Treatment

Alternatives 2, 3A, 3B, 4A, and 4B, through natural attenuation or active treatment would attain
reduction in VOC contamination of the ground water plume. Alternative 2 would provide a greater
reduction in toxicity of ground water than Alternatives 3A, 3B, 4A, and 4B through active source area
treatment included in Alternative 2. While pumping and treatment included in Alternatives 3A, 3B,
4A, and 4B is an effective method for reducing mobility of the contaminated ground water, this is not
an effective method for reducing toxicity since it does not directly address source material, if present.
Natural attenuation and active treatment are irreversible processes. Minimal residual contamination is
anticipated from implementation of these alternatives.

3.2.5. Short-term Effectiveness

Alternative 1 could be implemented immediately. Alternatives 3A, 3B, 4A and 4B are anticipated to
be constructable in a single construction season. Alternatives 3B and 4B would have the longest
construction duration, as more extraction wells are included in these alternatives. For cost estimate
purposes, it was assumed that injections of chemical oxidant would occur in phases over 1 year. The
actual duration and frequency of injections would be estimated following pre-design studies. Based
on preliminary modeling, assuming the source area is removed or contained, Alternatives 3B and 4B
would likely achieve the ground water SCGs in the least amount of time. It is estimated that
Alternatives 3B and 4B would likely attain ground water SCGs in Plume Area B ground water in
approximately 15 years, while Alternatives 2, 3A, and 4A would likely attain ground water SCGs in
Plume Area B ground water in approximately 30 years. It is anticipated that ground water extraction
and treatment in Plume Area A ground water would not achieve ground water SCGs in the
foreseeable future. Calculations related to estimation of timeframes to attain SCGs are included in

Appendix B.

25 Final: November 9, 2007
L:\DIV71\Projects\10653\37556\FS\Final Rpt\Final FS Report.doc




Feasibility Study Report — Oceanside Sites

Engineering controls would be implemented during construction of the alternatives that would
adequately protect the community and the environment.

3.2.6. Implementability

Each alternative would be implementable, however, Alternatives 3B and 4B present significant
challenges to construct due to the size of the plume. Specifically, the 1,100-foot plume would require
thousands of feet of piping to be installed through a very congested neighborhood to convey
contaminated ground water to the treatment system. Implementation of Alternative 2 would require
careful consideration of injection rates and pressures to minimize the likelihood of emergence of
oxidant at the ground surface, given the very shallow ground water table.

The technologies being used in each alternative are reliable technologies. Each alternative would
allow for additional remedial actions to be implemented, if necessary, and would be readily
monitored for effectiveness of the remedy.

3.2.7. Cost
Detailed cost estimates for each alternative are included as Tables 7 through 12. Costs are
summarized on Table 5.

3.2.8. Support Agency Acceptance
Support agency acceptance will be addressed during development of the preferred alternative.

3.2.9. Community Acceptance
Community acceptance will be addressed during the preferred alternative public comment period
prior to the ROD.
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Table 1. Evaluation of Potential SCGs

Medium/Location/ Action Citation Requirements Comments PotentialSCG | Alternative
Potential chemical-specific SCGs
Ground water 6 NYCRR 703 - Class GA ground Promulgated state regulation that requires that fresh ground Potentially applicable to site ground water. Yes 1,2, 3A, 3B, 4A, 4B

water quality standards

waters of the state must attain Class GA standards.

NYSDEC TOGS 1.1.1 - Ambient Water
Quality Standards and Guidance

This TOGS presents Division of Water ambient water quality
standards and guidance values and groundwater effluent

Potentially applicable to site ground water.

Values and Ground Water Effluent Iimitations._ The authority for the§e values is derived from Article 17 Yes 1,2, 3A, 3B, 4A, 4B
Limititations of the Envuonme_ntal Conservation Law and 6 NYCRR Parts 700-
706, Water Quality
Indoor Air NYSDOH - Guidance for Evaluating Guidance that provides action levels for mitigation of indoor air Potentially applicable for on-site residential and off
. : ) . - Yes 1,2,3A, 3B, 4A, 4B
Soil Vapor Intrusion. influences site buildings.
Soil NYSDEC 6 NYCRR Part 375-2 Regulation that provides soil cleanup objectives for various Potentially applicable to site soil.
Inactive Hazardous Waste Disposal ~ |PrOPerty uses. Yes 1,2, 3A, 3B, 4A, 4B
Site Remedial Program
Potential location-specific SCGs
Wetlands 6 NYCRR 663 - Freshwater wetland  [Actions occurring in a designated freshwater wetland (within 100 |Not applicable or relevant and appropriate. No
permit requirements ft) must be approved by NYSDEC or its designee. Activities wetlands located at Site.
occurring adjacent to freshwater wetlands must: be compatible
with preservation, protection, and conservation of wetlands and No None
benefits; result in no more than insubstantial degradation to or loss
of any part of the wetland; and be compatible with public health
and welfare.
Executive Order 11990 - Protection of |Activities occurring in wetlands must avoid, to the extent possible, |Not applicable or relevant and appropriate. No
Wetlands the long- and short-term adverse impacts associated with the wetlands located at Site.
destruction or modification of wetlands. The procedures also
require USEPA to avoid direct or indirect support of new No None
construction in wetlands wherever there are practicable
alternatives or minimize potential harm to wetlands when there are
no practicable alternatives.
100-year flood plain 6 NYCRR 373-2.2 - Location Hazardous waste treatment, storage, or disposal facilities located |Potentially applicable. Site is located in the 100-
standards for hazardous waste in a 100-yr floodplain must be designed, constructed, operated year floodplain.
) L ) Yes 2, 3A, 3B, 4A, 4B
treatment, storage, and disposal and maintained to prevent washout of hazardous waste during a
facilities -100-yr floodplain 100-yr flood.
Executive Order 11988 - Floodplain EPA is required to conduct activities to avoid, to the extent Not applicable. May be relevant and approproate
Management possible, the long- and short- term adverse impacts associated as the site is location in the 100-year floodplain.
with the occupation or modification of floodplains. The procedures
also require EPA to avoid direct or indirect support of floodplain No None
development wherever there are practicable alternatives and
minimize potential harm to floodplains when there are no
practicable alternatives.
Within 61 meters (200 ft) of |40 CFR Part 264.18 New treatment, storage, or disposal of hazardous waste is not Not applicable or relevant and appropriate. Site is
a fault displaced in allowed. not located within 200 ft of a fault displaced in No None
Holocene time Holocene time, as listed in 40 CFR 264 Appendix
VI.
River or stream 16 USC 661 - Fish and Wildlife Requires protection of fish and wildlife in a stream when Not applicable or relevant and appropriate. No No None
Coordination Act performing activities that modify a stream or river. rivers or streams located at Site.
Habitat of an endangered |6 NYCRR 182 Provides requirements to minimize damage to habitat of an Not likely to be applicable or relevant and No None

or threatened species

endangered species.

appropriate.
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Table 1. Evaluation of Potential SCGs

Medium/Location/ Action Citation Requirements Comments PotentialSCG | Alternative
Potential location-specific SCGs (cont.)
Habitat of an endangered |Endangered Species Act Provides a means for conserving various species of fish, wildlife, |Not likely to be applicable or relevant and No None
or threatened species and plants that are threatened with extinction. appropriate.
Historical property or district|National Historic Preservation Act Remedial actions are required to account for the effects of Not likely to be applicable or relevant and
remedial activities on any historic properties included on or eligible |appropriate.
. . . i - No None
for inclusion on the National Register of Historic Places.
Potential action-specific SCGs
Treatment actions 6 NYCRR 373 - Hazardous waste Provides requirements for managing hazardous wastes. Applicable for construction phase of remediation.
management facilities Yes 3A. 3B, 4A, 4B
Construction 29 CFR Part 1910 - Occupational Remedial activities must be in accordance with applicable OSHA |Applicable for construction and monitoring phase
Safety and Health Standards - requirements. of remediation. Yes 2. 3A, 3B, 4A, 4B
Hazardous Waste Operations and
Emergency Response
29 CFR Part 1926 - Safety and Health [Remedial construction activities must be in accordance with Applicable for construction phase of remediation.
) : h ) Yes 2,3A, 3B, 4A, 4B
Regulations for Construction applicable OSHA requirements.
Transportation 6 NYCRR 364 - Waste Transporter Hazardous waste transport must be conducted by a hauler Applicable for construction phase of remediation.
- ) Yes 3A, 3B, 4A, 4B
Permits permitted under 6 NYCRR 364.
6 NYCRR Part 372 - Hazardous Waste|Substantive hazardous waste generator and transportation Applicable for construction phase of remediation.
Manifest System and Related requirements must be met when hazardous waste is generated for|
Standards for Generators, disposal. Generator requirements include obtaining an EPA Yes 3A, 3B, 4A, 4B
Transporters, and Facilities Identification Number and manifesting hazardous waste for
disposal.
49 CFR 172-174 and 177-179 - Hazardous waste transport to offsite disposal facilities must be Applicable for construction phase of remediation.
Department of Transportation conducted in accordance with applicable DOT requirements Yes 3A, 3B, 4A, 4B
Regulations
Generation of air emissions |[NYS Air Guide 1 Provides annual guideline concentrations (AGLs) and short-term |Applicable for construction phase of remediation.
guideline concentra.tlo.ns .(SGCs) for specific ch.em|cals. These are Yes 3A, 3B, 4A, 4B
property boundary limitations that would result in no adverse
health effects.
NYS TAGM 4031 - Dust Suppressing |Provides limitations on dust emissions. Applicable for construction phase of remediation.
and Particle Monitoring at Inactive
Hazardous Waste Disposal Sites Yes 2, 3A, 3B, 4A, 4B
Construction storm water |NYSDEC General permit for storm The regulation prohibits discharge of materials other than storm  [Not applicable. Construction disturbances will not
management water discharges associated with water and all discharges that contain a hazardous substance in exceed the limits.
construction activities. Pursuant to excess of reportable quantities established by 40 CFR 117.3 or 40
Article 17 Titles 7 and 8 and Article 70 [CFR 302.4, unless a separate NPDES permit has been issued to
of the Environmental Conservation regulate those discharges. A permit must be acquired if activities
Law. involve the disturbance of 5 acres or more.
If the project is covered under the general permit, the following are No None
required: development and implementation of a storm water
pollution prevention plan; development and implementation of a
monitoring program; all records must be retained for a period of at
least 3 years after construction is complete.
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Table 2. Screening of Remedial Technologies and Process Options

General Response Remedial Process Option Description Screening Comments
Action Technology
Air/Vapor
No Action None. None. No action. Required for consideration by NCP (40

CFR Part 300.430).

Institutional Actions

Site Management Plan

Air/lvapor monitoring

Periodic sampling for indoor and sub-
slab air/vapor.

Potentially applicable.

Access restrictions

Environmental easement

Restrictions to building uses and site
activities that result in unprotected,
unacceptable exposures to
contaminated vapors.

Requirements that mitigation systems
be operated and monitored to maintain
protectiveness from unacceptable
exposures to contaminated vapors.

Potentially applicable.

Control Actions

Vapor control

Pumping/ventilation

Removal of subsurface soil vapors
beneath the building slab to prevent
intrusion of vapors to the building.

Potentially applicable.

Ex Situ Treatment
Actions

Physical

Carbon adsorption

Adsorption of organic constituents from
vapor phase to activated carbon.

Potentially applicable.

Thermal oxidation

Destruction of organic constituents in a
vapor phase by heating.

Not likely required for small vapor control
systems.

Catalytic oxidation

Destruction of organic constituents in a
vapor phase by a combination heating
and oxidation by solid media.

Not likely required for small vapor control
systems.
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Table 2. Screening of Remedial Technologies and Process Options

General Response Remedial Process Option Description Screening Comments
Action Technology
Sail
No Action None. Natural attenuation. In place degradation of VOCs in soil by | Potentially applicable. Required for

biological organisms and other abiotic
processes naturally present in the soil.

consideration by NCP (40 CFR Part
300.430).

Institutional Actions

Access restrictions

Environmental easement

Land use restriction for site.

Potentially applicable.

Fencing

Installation of fencing surrounding
area(s) of contamination.

Potentially applicable.

Vegetated soil layer covering area(s) of

Not applicable as the surface of the Sites is

Containment Actions | Capping Vegetated soil cover contamination. Stabilizes soil and limits | completely covered by a building, a parking
the spread of contaminants. lot, and a sidewalk.
. Soil layer used in conjunction with low Not applicable as the surface of the Sites is
Low-permeability cover . . s .
permeability and protective layers to completely covered by a building, a parking
minimize infiltration. lot, and a sidewalk.
Asphalt minimizes contact with Currently implemented
Asphalt cover contaminated soil and stabilizes soil yimp '
limiting the spread of contaminants.
Removal Actions Excavation Excavation Use of construction equipment, such as | Potentially applicable for shallow soils (i.e.,

backhoes, bulldozers, clamshells,
draglines, or conveyors to remove site
soils.

1 - 3 feet) outside of the building footprint.

Excavation of deeper site soils is not
feasible due to site constraints (building
locations, railroad) and the shallow ground
water table.

Disposal Actions

Land disposal

Off-site commercial landfill

Off-site disposal hazardous soil would
be disposed of at a hazardous
commercial landfill. Soil characterized
as non-hazardous would be disposed
off-site at a non-hazardous commercial
landfill.

Potentially applicable.

In situ Treatment

Actions

Physical treatment

Soil Vapor Extraction (SVE)

Air stripping of VOCs from soil media by
vapor extraction wells.

Potentially applicable.
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Table 2. Screening of Remedial Technologies and Process Options

General Response
Action

Remedial
Technology

Process Option

Description

Screening Comments

In situ Treatment
Actions (cont.)

Physical treatment

Multi-phase Extraction

SVE occurs while ground water is
simultaneously recovered, thus
removing VOCs from both the vadose
zone and the saturated zone.

Not applicable due to the excessively
permeable site soils (sand/gravel).

Soil flushing

In situ soil flushing is the extraction of
contaminants from the soil with water or
other suitable aqueous solutions. The
extraction fluid is passed through in-
place soils using an injection or
infiltration process. Extraction fluids are
recovered from the underlying aquifer.

Potentially applicable.

Solidification/stabilization

Solidification involves the formation of a
solidified matrix that physically binds the
contaminated material. Stabilization
utilizes a chemical reaction to convert
the contaminant to a less mobile form.
Solidification and stabilization involve
mixing treatment agents with the
contaminated soil yielding a crystalline,
glassy or polymeric framework around
the contaminants. Mobile
trenching/mixing units allow for this
technology to be implemented in situ.

Not applicable for treatment of VOCs.

Chemical treatment

Electrokinetics

A series of electrodes would be placed
in a contaminant area to which a low
voltage direct charge would be applied.
Contaminant desorption and subsurface
migration would occur and
contaminants would be concentrated in
a processing solution, which would then
be extracted and treated.

Not applicable for treatment of VOCs.

Biological treatment

In situ enhanced biological
treatment

Natural degradation of VOCs in soil by
biological organisms naturally present in
the soil enhanced by external
application of oxygen and/or nutrients.

Potentially applicable.
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Table 2. Screening of Remedial Technologies and Process Options

General Response
Action

Remedial
Technology

Process Option

Description

Screening Comments

In situ Treatment
Actions (cont.)

Biological treatment
(cont.)

Bioventing

Introduction of low air flow rates to the
subsurface to provide only enough
oxygen to sustain microbial activity,
thereby stimulating the natural in situ
biodegradation of aerobically
degradable compounds in the soil.

Not applicable due to shallow ground water
table. Not favorable because it may
enhance vapor intrusion. Limited
unsaturated zone limits ability to install soil
vapor extraction system.

Phytoremediation

Use of plants to remove, transfer,
stabilize, and destroy contaminants in
soil.

Not applicable.

Thermal Treatment

In situ vitrification

In place melting of soil into a solid,
glass-like monolith using electrical
power.

Not applicable due to shallow ground water
table.

Ex situ Treatment
Actions

Physical treatment

Soil washing

Separation/segregation of contaminant-
bearing particles in soils.

Potentially applicable.

Solidification/stabilization

Solidification involves the formation of a
solidified matrix that physically binds the
contaminated material. Stabilization
utilizes a chemical reaction to convert
the contaminant to a less mobile form.
Solidification and stabilization involve
mixing treatment agents with the
contaminated soil yielding a crystalline,
glassy or polymeric framework around
the contaminants.

Not applicable for treatment of VOCs.

Chemical treatment

Chemical extraction

Waste contaminated soil and extractant
are mixed in an extractor, thereby
dissolving the contaminants. The
extracted solution is then placed in a
separator, where the contaminants and
extractant are separated for treatment
and further use.

Potentially applicable.
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Table 2. Screening of Remedial Technologies and Process Options

General Response
Action

Remedial
Technology

Process Option

Description

Screening Comments

Ex situ Treatment
Actions (cont.)

Chemical treatment
(cont.)

Chemical
reduction/oxidation

Waste contaminated soil and extractant
are mixed in an extractor, thereby
dissolving the contaminants. The
extracted solution is then placed in a
separator, where the contaminants and
extractant are separated for treatment
and further use.

Not applicable for treatment of VOCs.

Biological treatment

Biopiles

Excavated soils are mixed with soil
amendments and placed in
aboveground enclosures. Itis an
aerated static pile composting process
in which compost is formed into piles
and aerated with blowers or vacuum
pumps.

Potentially applicable.

Thermal treatment

Thermal desorption

Ex situ treatment of soils by volatilizing
VOCs with low temperature heat
processes.

Potentially applicable.

Incineration Combustion of organic contaminants Potentially applicable.
present in soil in on-site or off-site
commercial incinerator.
Ground Water
No Action None No action. No action. Required for consideration by NCP (40

CFR Part 300.430).

Institutional Actions

Site Management Plan

Ground water monitoring

Periodic sampling and analysis of
ground water on-site and off-site to
detect changes in constituent
concentrations in ground water.

Potentially applicable.

Environmental

Ground water use

Restriction of ground water use at the

Potentially applicable.

easement restrictions site, and off-site where ground water
exceeds Class GA standards.
Containment Actions | Vertical barrier Slurry wall Soil- or cement-bentonite slurry wall Not applicable because clay confining layer

placed around the area of
contamination to contain ground water.

is not continuous.
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Table 2. Screening of Remedial Technologies and Process Options

General Response
Action

Remedial
Technology

Process Option

Description

Screening Comments

Containment Actions
(cont.)

Vertical barrier

Sheet piles

Sheet piles installed around the area of
contamination to contain ground water.

Not applicable because clay confining layer

is not continuous.

Recovery wells

Removal of ground water by pumping
from recovery wells for hydraulic
containment.

Potentially applicable.

Permeable reactive barrier

Construction of an iron wall, boibarrier,
or carbon wall to treat ground water as
it flows through the treatment zone.

Not applicable due to depth of
contamination.

Collection Actions

Ground water

Vertical recovery wells

Removal of ground water by pumping

Potentially applicable.

extraction from a series of recovery wells for mass
removal.

Horizontal recovery well Removal of ground water by pumping Not applicable due to the length of the
from a horizontal recovery well for mass | ground water plume in a residential area.
removal.

Recovery trench Removal of ground water by pumping Not applicable due to depth of
from recovery trenches for hydraulic contamination.
containment or mass removal.

In Situ Treatment Physical Air sparging Injection of air into the saturated zone to | Not applicable due to depth of

Actions

volatilize constituents, which are
collected in the unsaturated zone by an
SVE system.

contamination. Not favorable because it
may enhance vapor intrusion. Limited

unsaturated zone limits ability to install soil
vapor extraction system.

In-well air stripping

Air is injected into the water column to
volatilize constituents. Ground water is
circulated in situ, with ground water
entering the well at one screen and
discharging through a second screen.
Air is collected and treated if necessary.

Potentially applicable.

Monitored natural
attenuation

Natural degradation

Long-term monitoring of the natural
biotic and abiotic degradation of organic
constituents.

Potentially applicable.
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Table 2. Screening of Remedial Technologies and Process Options

General Response Remedial Process Option Description Screening Comments
Action Technology
In Situ Treatment Biological Bioremediation Injection of microbial populations, Potentially applicable.
Actions (cont.) nutrient sources, oxidants, and/or
reductants into ground water to
enhance biological degradation of
organic constituents.
Chemical Chemical oxidation Injection of oxidation agents such as Potentially applicable.
hydrogen peroxide, ozone, or
permanganate into ground water to
oxidize/destroy organic contaminants.
Ex Situ Treatment Physical Air stripping Contact of air with water in Potentially applicable.
Actions countercurrent column or bulk reactor to
transfer VOCs from ground water to air.
Carbon adsorption Adsorption of organic constituents from Potentially applicable.
water to activated carbon.
Adsorptive resin Adsorption of organic constituents from Potentially applicable.
water to commercial adsorptive resin.
Settling Retention of aqueous stream in tank to Not applicable for dissolved VOC
settle/separate light or heavy constituents.
components.
Filtration Separation of solids from water phase Not applicable for dissolved VOC
using semipermeable filter medium. constituents.
Chemical Chemical oxidation Addition of oxidation agents such as Potentially applicable.

hydrogen peroxide and ultraviolet light
to water to oxidize/destroy organic
contaminants.

Precipitation

pH adjustment of ground water to
separate out dissolved metal
contaminants.

Not applicable for dissolved VOC
constituents.

lon exchange

Chemical alternation of a hazardous to
a non-hazardous constituent.

Not applicable for dissolved VOC
constituents.
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Table 2. Screening of Remedial Technologies and Process Options

General Response
Action

Remedial
Technology

Process Option

Description

Screening Comments

Discharge Actions

Treated water
discharge

Discharge to surface water

Discharge of extracted ground water to
surface water features such as streams,
ponds, culverts, etc.

Discharge to storm sewers is potentially
applicable.

Discharge to ground water

Re-injection of extracted and treated
ground water back into the subsurface.

Potentially applicable.

Discharge to POTW

Discharge of extracted ground water to
sanitary.

Potentially applicable.
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Table 3. Evaluation of Process Options

General . Remedial Process Option Effectiveness - Costs
Response Action Technology Implementability
Air/Vapor
No Action None No action * Effectiveness is uncertain. Readily implementable. No capital
No O&M
Institutional Site Air/vapor monitoring * Effective method for monitoring Readily implementable. Low capital
Actions Management changes in VOC concentrations in Low O&M
Plan air over time. Useful for evaluating
remedy effectiveness.
Access Environmental easement * Effectively control exposure to VOCs | Readily implementable. Low capital.
restrictions in indoor air by restricting use of No O&M
affected building.
Control Actions Vapor control Pumping/ventilation * Effective for control of vapor Readily implementable. Low capital
intrusion to indoor air. Low O&M
Ex Situ Treatment | Physical Carbon adsorption Effectively removes VOCs from Readily implementable. Low capital
Actions vapor stream prior to discharge to Medium O&M
atmosphere.
Sail
No Action None. No action* Relies on long-term degradation. Readily implementable. No capital
Effectiveness is not certain. No O&M
Institutional Access Environmental easement * Effectively minimizes access to the Readily implementable. Low capital
Actions restrictions site. No O&M
Fencing Effectively minimizes access to the Readily implementable. Low capital
site. Low O&M
Containment Capping Asphalt cover * Effectively minimizes contact with Currently implemented. No capital
Actions contaminated soil Low O&M
Removal Actions Excavation Excavation Effectively removes contaminated May be difficult to implement due to | Medium capital

soil

site constraints (i.e., building and
railroad tracks, shallow ground
water)

No O&M
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Table 3. Evaluation of Process Options

General Remedial . .
. Pr tion Effectiven - t
Response Action Technology ocess Optio ectiveness Implementability Costs
Disposal Actions Land disposal Off-site commercial landfill Effective disposal method. Readily implementable for limited High capital
Minimizes contaminant migration. volumes of soil. No O&M

In Situ Treatment | Physical Soil Vapor Extraction (SVE) Effective for destruction of VOCs. Implementable with a shallow Medium capital
Actions treatment horizontal extraction vent. Medium O&M
Treatment for vapors and
groundwater would be required.
Pilot testing would be necessary.
Soil flushing Effective for separation/segregation | Readily implementable. Operation | Medium capital
and volumetric reduction of is labor intensive. No O&M
hazardous materials in soil.
Contaminated fine particles and
wash water require further
management.
Biological In situ enhanced biological Effective for destruction of VOCs. Not implementable for a paved Medium capital
treatment treatment parking area. Treatment of shallow | Medium O&M
unsaturated soils would require
construction of an infiltration
gallery.
Ex Situ Treatment | Physical Soil washing Limited effectiveness for destruction | Readily implementable. High capital
Actions treatment of VOCs. No O&M
Chemical Chemical extraction Limited effectiveness for destruction | Readily implementable. High capital
treatment of VOCs No O&M
Biological Biopiles Effective for destruction of VOCs. May be difficult to implement due to | Low capital
treatment site constraints (i.e., building and Low O&M
railroad tracks)
Thermal Thermal desorption Effectively uses direct or indirect May be difficult to implement due to | Medium capital
treatment heat exchange to volatilize VOCs site constraints (i.e., building and No O&M

from soil. The volatilized
contaminants are typically
incinerated; an air emissions control
system is employed to remove acid
gasses and particulates in exhaust
gas. Off-gas control is required.

railroad tracks)
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Table 3. Evaluation of Process Options

General Remedial : :
. Pr tion Effectiven - t
Response Action Technology ocess Optio ectiveness Implementability Costs
Ex Situ Treatment Incineration Very effective. Off gas control and Off-site incineration would be High capital
Actions (cont) ash disposal required. readily implementable. On-site No O&M
incineration may be difficult to
implement due to site constraints.
Ground Water
No Action None. No action * Relies on natural biotic and abiotic Readily implementable. No capital
degradation. RI results have shown No O&M
that breakdown products of PCE
exist in the off-site plume suggesting
that natural attenuation is occurring.
Institutional Site Ground water monitoring * Effective method for monitoring Readily implementable. Low capital
Actions Management changes in VOCs. Useful for Low O&M
Plan evaluating remedy effectiveness.
Environmental Ground water use Effectively controls exposure to Readily implementable. Low capital
easements restrictions * VOCs in ground water by restricting No O&M

ground water use.

Containment
Actions

Vertical barrier

Recovery wells *

Effectively controls contaminated
ground water.

Implementable.

Medium capital
High O&M

Collection Actions

Ground water
extraction

Vertical recovery wells *

Effectively removes contaminated
ground water.

Implementable.

Medium capital
High O&M

In Situ Treatment

Actions

Physical

In-well air stripping

Effective for removal of chlorinated
VOCs. May encounter problems
with inorganic fouling of the well
screens. Potentially inefficient due
to large size of plume.

May be difficult to implement due to
limited accessibility for siting
treatment equipment, piping,
pumps, and appurtenances. Off
gas control at each well head may
be required. Community
acceptance is questionable.

Medium capital
Medium O&M
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Table 3. Evaluation of Process Options

General Remedial : .
Response Action Technology Process Option Effectiveness Implementability costs
In Situ Treatment | Monitored natural | Natural degradation * Long-term ground water monitoring Readily implementable. Low capital
Actions (cont) attenuation would be used to evaluate the Low O&M
effectiveness of natural biotic and
abiotic degradation of organic
constituents. RI results have shown
that the breakdown products of PCE
exist in the off-site plume,
suggesting that natural attenuation
is occurring.
Biological Bioremediation * Likely effective for destruction of Readily implementable. Medium capital
chlorinated VOCs in saturated zone. Low O&M
Treatability study would be
necessary. Multiple applications
would be necessary.
Chemical Chemical oxidation * Likely effective for destruction of Readily implementable. Medium capital
chlorinated VOCs in saturated zone. Low O&M
Treatability study would be
necessary. Multiple applications
would be necessary.
Ex Situ Treatment | Physical Air stripping * Effective for removal of chlorinated May be difficult to implement due to | Low capital
Actions VOCs. limited accessibility for siting Medium O&M
treatment equipment, piping,
pumps, and appurtenances.
Carbon adsorption * Effective for removal of chlorinated May be difficult to implement due to | High capital
VOCs. limited accessibility for siting High O&M

treatment equipment, piping,
pumps, and appurtenances.

Adsorptive resin

Effective for removal of chlorinated
VOCs.

May be difficult to implement due to
limited accessibility for siting
treatment equipment, piping,
pumps, and appurtenances.

Medium capital
Medium O&M
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Table 3. Evaluation of Process Options

General Remedial . .
. Pr tion Effectiven - t
Response Action Technology ocess Optio ectiveness Implementability Costs
Ex Situ Treatment | Chemical Chemical oxidation Effective for removal of chlorinated May be difficult to implement due to | Medium capital

Actions (cont) VOCs. limited accessibility for siting Medium O&M
treatment equipment, piping,
pumps, and appurtenances.
Discharge Treated water Discharge to surface water * | Effective for disposal of treated Readily implementable. Storm Low capital
Actions discharge ground water. drains are located in the parking Low O&M
area.
Discharge to ground water Effective for disposal of treated May be difficult to implement due to | High capital
ground water. limited accessibility for siting High O&M
treatment equipment, piping,
pumps, and appurtenances.
Discharge to POTW Effective for disposal of extracted May be implementable, depending | Low capital
water. on ground water extraction flow Medium O&M
rates.
Notes:

* Representative process option.
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Table 4. Components of Remedial Alternatives

General Response Actions Remedial Technology - Process Option 3A 3B | 4A 4B

Institutional Actions Access Restrictions - Environmental Easements X X X X

Site Management Plan - Air and Ground Water Monitoring X X X X

Containment Actions Asphalt Cover* X X X X

Control Actions Indoor Air Mitigation X X X X

Collection Actions Plume Area A Ground Water Extraction - Vertical Recovery Wells X X X X

Plume Area B Ground Water Extraction - Vertical Recovery Wells X X

Ground WaterTreatment Actions [Monitored Natural Attenuation (Plume Area B Ground Water) X X

In situ Chemical Treatment - Chemical Oxidation

Ex situ Physical Treatment - Air stripping X X X X

Ex situ Physical Treatment - Carbon Adsorption X X X X

Soil Treatment Actions In situ Physical Treatment - Soil Vapor Extraction X X
Disposal Actions Discharge of Treated Ground Water to Municipal Sewer System X X X X

Alternative 1: No action with monitoring*.
Alternative 2: In situ ground water remediation
Alternative 3A: Plume Area A ground water extraction and treatment and in situ soil remediation

Alternative 3B: Plume Areas A & B ground water extraction and treatment and in situ soil remediation

Alternative 4A: Plume Area A ground water extraction and treatment
Alternative 4B: Plume Areas A & B ground water extraction and treatment

* No cover maintenance included.
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Table 5. Detailed analysis of alternatives

Criterion

Alternative 1:
No action with monitoring

Alternative 2:

Plume Area A ground water remediation via
chemical oxidation/MNA and Plume Area B
ground water MNA

Alternative 3A:

Source area soil remediation via SVE, Plume
Area A ground water extraction/treatment
and Plume Area B ground water MNA

Alternative 3B:

Source area soil remediation via SVE and
ground water plume remediation via
extraction/treatment.

Alternative 4A:

Plume Area A ground water remediation via
extraction/treatment and Plume Area B ground
water MNA

Alternative 4B:
Ground water plume remediation via
extraction/treatment.

Environmental easement
Asphalt cover
Ground water monitoring

.
.
.
¢ Indoor air monitoring

Environmental easement

Asphalt cover & maintenance

Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Plume Area A GW chem. Oxid. & MNA
Plume Area B ground water MNA

* o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Source area soil SVE

Plume Area A GW extraction

Plume Area A GW treatment
Treated GW storm sewer discharge
Plume Area B ground water MNA

® & ¢ o o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Source area soil SVE

Ground water plume extraction
Ground water plume treatment
Treated GW storm sewer discharge

* & o o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Plume Area A GW extraction

Plume Area A GW treatment
Treated GW storm sewer discharge
Plume Area B ground water MNA

* e o o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Ground water plume extraction
Ground water plume treatment
Treated GW storm sewer discharge

* e o o o o o o

Overall protection of

human health and the environment

Overall protection of
human health

Short-term protection of human health
would be provided through the
currently implemented asphalt cover.

Protection of human health would be provided
through institutional controls precluding ground
water use, precluding contact with soil, and

restricting building use. Active Plume Area A ground

water remediation would address potential risks
associated with future ground water use. Relies on
natural attenuation to address potential risks
associated with future Plume Area B ground water

use. Indoor air mitigation would provide protection to

human health from effects related to indoor air.
Protection of human health would be provided
through the currently implemented asphalt cover.

Protection of human health would be provided
through institutional controls precluding ground
water use, precluding contact with soil, and
restricting building use. Active Plume Area A
ground water remediation would address
potential risks associated with future ground
water use. Relies on natural attenuation to
address potential risks associated with future
Plume Area B ground water use. Active source
area soil remediation would address potential
risks with future contact with soil. Indoor air
mitigation would provide protection to human
health from effects related to indoor air.
Protection of human health would be provided
through the currently implemented asphalt cover.

Protection of human health would be provided
through institutional controls precluding ground
water use, precluding contact with soil, and
restricting building use. Active ground water
plume remediation would address potential risks
associated with future ground water use. Active
source area soil remediation would address
potential risks with future contact with soil. Indoor
air mitigation would provide protection to human
health from effects related to indoor air.
Protection of human health would be provided
through the currently implemented asphalt cover.

Protection of human health would be provided
through institutional controls precluding ground
water use, precluding contact with soil, and
restricting building use. Active Plume Area A
ground water remediation would address potential
risks associated with future ground water use.
Relies on natural attenuation to address potential
risks associated with future Plume Area B ground
water use. Indoor air mitigation would provide
protection to human health from effects related to
indoor air. Protection of human health would be
provided through the currently implemented
asphalt cover.

Protection of human health would be provided
through institutional controls precluding ground
water use, precluding contact with soil, and
restricting building use. Active ground water
remediation would address potential risks
associated with future ground water use. Indoor
air mitigation would provide protection to human
health from effects related to indoor air.
Protection of human health would be provided
through the currently implemented asphalt cover.

Overall protection of
the environment

Short-term protection of the
environment be provided through the
currently implemented asphalt cover.

Protection of the environment would be provided
through active remediation of Plume Area A ground

water. Relies on natural attenuation to protect Plume

Area B ground water.

Protection of the environment would be provided
through active remediation/control of source area
soil and Plume Area A ground water.

Protection of the environment would be provided
through active remediation/control of soil and
ground water.

Protection of the environment would be provided
through active remediation/control of ground water

Protection of the environment would be provided
through active remediation/control of ground
water.

Compliance with standards, criteria, and guidance (SCGs)

Compliance with
chemical-specific
SCGs

Addresses soil SCGs in the short-term
through capping.

Achieves compliance with Plume Area A ground
water SCGs through active ground water treatment.

Relies on natural attenuation to achieve Plume Area

B ground water SCGs. Achieves compliance with
indoor air SCGs through institutional controls and
active indoor air mitigation. Addresses soil SCGs
through institutional controls and capping.

Addresses Plume Area A ground water SCGs
through active ground water treatment. Relies on
natural attenuation to address Plume Area B
ground water SCGs. Addresses soil SCGs
through institutional controls and active treatment
of source area soil and capping. Achieves
compliance with indoor air SCGs through
institutional controls and active vapor control.

Addresses ground water SCGs through active
ground water treatment/control. Addresses soil
SCGs through institutional controls and active
treatment of source area soil and capping.
Achieves compliance with indoor air SCGs
through institutional controls and active vapor
control.

Addresses Plume Area A ground water SCGs
through active ground water treatment/control.
Relies on natural attenuation to achieve Plume
Area B ground water SCGs. Addresses soil SCGs
through institutional controls and capping.
Achieves compliance with indoor air SCGs through
institutional controls and active vapor control.

Addresses ground water SCGs through active
ground water treatment/control. Addresses soil
SCGs through institutional controls and capping.
Achieves compliance with indoor air SCGs
through institutional controls and active vapor
control.

Compliance with
location-specific
SCGs

No actions are part of this alternative.

Construction activities would be conducted
consistent with requirements for construction within
a flood plain .

Construction activities would be conducted
consistent with requirements for construction
within a flood plain .

Construction activities would be conducted
consistent with requirements for construction
within a flood plain .

Construction activities would be conducted
consistent with requirements for construction within
a flood plain .

Construction activities would be conducted
consistent with requirements for construction
within a flood plain .

Compliance with
action-specific SCGs

No actions are part of this alternative.

Construction activities would be conducted
consistent with OSHA safety requirements.

Construction activities would be conducted
consistent with air quality standards and in
accordance with OSHA safety requirements.
Treatment systems would be operated consistent
with applicable state and federal requirements.
Wastes generated by the treatment process
would be managed, transported and disposed of
in accordance with applicable state and federal
requirements.

Construction activities would be conducted
consistent with air quality standards and in
accordance with OSHA safety requirements.
Treatment systems would be operated consistent
with applicable state and federal requirements.
Wastes generated by the treatment process
would be managed, transported and disposed of
in accordance with applicable state and federal
requirements.

Construction activities would be conducted
consistent with air quality standards and in
accordance with OSHA safety requirements.
Treatment systems would be operated consistent
with applicable state and federal requirements.
Wastes generated by the treatment process would
be managed, transported and disposed of in
accordance with applicable state and federal
requirements.

Construction activities would be conducted
consistent with air quality standards and in
accordance with OSHA safety requirements.
Treatment systems would be operated consistent
with applicable state and federal requirements.
Wastes generated by the treatment process
would be managed, transported and disposed of
in accordance with applicable state and federal
requirements.
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Table 5. Detailed analysis of alternatives

Criterion

Alternative 1:
No action with monitoring

Alternative 2:

Plume Area A ground water remediation via
chemical oxidation/MNA and Plume Area B
ground water MNA

Alternative 3A:

Source area soil remediation via SVE, Plume
Area A ground water extraction/treatment
and Plume Area B ground water MNA

Alternative 3B:

Source area soil remediation via SVE and
ground water plume remediation via
extraction/treatment.

Alternative 4A:

Plume Area A ground water remediation via
extraction/treatment and Plume Area B ground
water MNA

Alternative 4B:
Ground water plume remediation via
extraction/treatment.

Environmental easement
Asphalt cover
Ground water monitoring

.
.
.
¢ Indoor air monitoring

Environmental easement

Asphalt cover & maintenance

Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Plume Area A GW chem. Oxid. & MNA
Plume Area B ground water MNA

* o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Source area soil SVE

Plume Area A GW extraction

Plume Area A GW treatment
Treated GW storm sewer discharge
Plume Area B ground water MNA

* & ¢ o o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Source area soil SVE

Ground water plume extraction
Ground water plume treatment
Treated GW storm sewer discharge

* & o o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Plume Area A GW extraction

Plume Area A GW treatment
Treated GW storm sewer discharge
Plume Area B ground water MNA

* e o o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Ground water plume extraction
Ground water plume treatment
Treated GW storm sewer discharge

* o o o o o o o

Long-term effectiveness and permanence

Magnitude of residual

Potential risks related to ground water,
soil and indoor air remain.

Minimal residual risk of exposure to ground water
due to treatment and use controls. Minimal residual
risk of exposure to contaminated soil due to
institutional controls and currently implemented

Minimal residual risk of exposure to ground water
due to treatment and use controls. Minimal
residual risk of exposure to contaminated soil due
to active treatment, institutional controls and

Minimal residual risk of exposure to ground
water due to treatment and use controls.
Minimal residual risk of exposure to
contaminated soil due to active treatment,

Minimal residual risk of exposure to ground water
due to treatment and use controls. Minimal

residual risk of exposure to contaminated soil due
to institutional controls and currently implemented

Minimal residual risk of exposure to ground water
due to treatment and use controls. Minimal
residual risk of exposure to contaminated soil due
to institutional controls and currently

reliability of controls

cover would be a reliable means to manage risk
associated with contact with soil. Active treatment of
ground water would provide added control of risks of
exposure to ground water.

currently implemented asphalt cover is a reliable
means to manage risk associated with contact
with soil. Active treatment of soil and ground
water would provide added control of risks of
exposure to soil and ground water.

The currently implemented asphalt cover would
be a reliable means to manage risk associated
with contact with soil. Active treatment of soil
and ground water would provide added control of
risks of exposure to soil and ground water.

currently implemented asphalt cover would be a
reliable means to manage risk associated with
contact with soil. Active treatment ground water
would provide added control of risks of exposure to
ground water.

risk asphalt cover. Minimal residual risk of exposure to  |currently implemented asphalt cover. Minimal institutional controls and currently implemented |asphalt cover. Minimal residual risk of exposure to |implemented asphalt cover. Minimal residual risk
indoor air through mitigation and use controls. residual risk of exposure to indoor air through asphalt cover. Minimal residual risk of exposure |indoor air through mitigation and use controls. of exposure to indoor air through mitigation and
mitigation and use controls. to indoor air through mitigation and use controls. use controls.

The currently implemented asphalt Institutional controls are reliable means of managing |Institutional controls are reliable means of Institutional controls are reliable means of Institutional controls are reliable means of Institutional controls are reliable means of
cover addresses risk associated with  |risks due to ground water, soil, and indoor air. Vapor|managing risks due to ground water, soil, and managing risks due to ground water, soil, and managing risks due to ground water, soil, and managing risks due to ground water, soil, and
contact with soil. Lack of maintenance |control would provide added control of risks to indoor air. Vapor control would provide added indoor air. Vapor control would provide added  |indoor air. Vapor control would provide added indoor air. Vapor control would provide added
makes this an unreliable means of exposure to indoor air. Monitoring of ground water  |control of risks to exposure to indoor air. control of risks to exposure to indoor air. control of risks to exposure to indoor air. control of risks to exposure to indoor air.
managing risk from soil. and air would provide effective means of evaluating [Monitoring of ground water and air would provide |Monitoring of ground water and air would provide|Monitoring of ground water and air would provide |Monitoring of ground water and air would provide

Adequacy and potential risks. The currently implemented asphalt |effective means of evaluating potential risks. The |effective means of evaluating potential risks. effective means of evaluating potential risks. The |effective means of evaluating potential risks. The

currently implemented asphalt cover would be a
reliable means to manage risk associated with
contact with soil. Active treatment of ground
water would provide added control of risks of
exposure to ground water.

Reduction of toxicity, mobility, or volume through treatment

Treatment process
used and materials
treated

No active treatment provided.

In situ chemical oxidation would be used to treat
VOCs in Plume Area A ground water. Natural
attenuation would be used for Plume Area B ground
water.

Soil vapor extraction (SVE) would be used to treat
soil above the ground water table. Ex situ air
stripping and activated carbon would be used to
treat VOCs in extracted Plume Area A ground
water. Natural attenuation would be used for
Plume Area B ground water.

Soil vapor extraction (SVE) would be used to
treat soil above the ground water table. Ex situ
air stripping and activated carbon would be used
to treat VOCs in extracted ground water

Ex situ air stripping and activated carbon would be
used to treat VOCs in extracted Plume Area A
ground water. Natural attenuation would be used
for Plume Area B ground water.

Ex situ air stripping and activated carbon would
be used to treat VOCs in extracted ground water.

residuals remaining
after treatment

None. An approximately 6-acre ground water plume would |Approximately 280 cy of contaminated soil would |Approximately 280 cy of contaminated soil would | An approximately 6-acre ground water plume would|An approximately 6-acre ground water plume
Amount of hazardous be treated by a combination of in situ chemical be treated via SVE. An approximately 6-acre be treated via SVE. An approximately 6-acre be remediated via a combination of active treatment|{would be extracted and treated.
material destroyed or oxidation and natural attenuation. ground water plume would be remediated viaa |ground water plume would be extracted and and natural attenuation.
treated combination of active treatment and natural treated.
attenuation.

None. In situ chemical oxidation and natural attenuation SVE would reduce COC concentrations in soil to |SVE would reduce COC concentrations in soil to |Plume Area A ground water extraction and Plume Area A ground water extraction and
would reduce ground water COC concentrations to  |below Part 375 cleanup objectives for below Part 375 cleanup objectives for treatment would reduce mobility and some degree |treatment would reduce mobility and some
meet ground water standards. unrestricted use. Plume Area A ground water unrestricted use. Plume Area A ground water of reduction of ground water toxicity would be degree of reduction of ground water toxicity would

extraction and treatment would reduce mobility ~ |extraction and treatment would reduce mobility |achieved. It is not anticipated that ground water be achieved. It is not anticipated that ground
and some degree of reduction of ground water and some degree of reduction of ground water  |pump and treat would result in COC concentrations |water pump and treat would result in COC
toxicity would be achieved. ltis not anticipated |toxicity would be achieved. Itis not anticipated |meeting ground water standards in the foreseeable |concentrations meeting ground water standards
Degree of expected ’ . . .
C . that ground water pump and treat would result in |that ground water pump and treat would result in |future. Natural attenuation would reduce Plume |in the foreseeable future. Plume Area B ground
reduction in toxicity, : } : ) - ;
mobility. or volume COC concentrations meeting ground water COC concentrations meeting ground water Area B ground water COC concentrations to meet |water extraction and treatment would reduce
¥, standards in the foreseeable future. Natural standards in the foreseeable future. Plume Area |ground water standards. mobility and would reduce ground water COC
attenuation would reduce Plume Area B ground |B ground water extraction and treatment would concentrations to meet ground water standards.
water COC concentrations to meet ground water |reduce mobility and would reduce ground water
standards. COC concentrations to meet ground water
standards.
. None. Treatment of Plume Area A ground water would be  |Treatment of soil and Plume Area A ground water | Treatment of soil and ground water would be Treatment of Plume Area A ground water would be |Treatment of ground water would be irreversible.
Degree to which . : . . . . . : ) : .
] irreversible. Natural attenuation of Plume Area B would be irreversible. Natural attenuation of irreversible. irreversible. Natural attenuation of Plume Area B
treatment is ) ) A : ) )
ireversible ground water would be irreversible. Plume Area B ground water would be irreversible. ground water would be irreversible.
Type and quantity of |[None. No residuals would remain after treatment. No residuals would remain after treatment. No residuals would remain after treatment. No residuals would remain after treatment. No residuals would remain after treatment.
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Table 5. Detailed analysis of alternatives

Criterion

Alternative 1:
No action with monitoring

Alternative 2:

Plume Area A ground water remediation via
chemical oxidation/MNA and Plume Area B
ground water MNA

Alternative 3A:

Source area soil remediation via SVE, Plume
Area A ground water extraction/treatment
and Plume Area B ground water MNA

Alternative 3B:

Source area soil remediation via SVE and
ground water plume remediation via
extraction/treatment.

Alternative 4A:

Plume Area A ground water remediation via
extraction/treatment and Plume Area B ground
water MNA

Alternative 4B:
Ground water plume remediation via
extraction/treatment.

Environmental easement
Asphalt cover
Ground water monitoring

.
.
.
¢ Indoor air monitoring

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Plume Area A GW chem. Oxid. & MNA
Plume Area B ground water MNA

* o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Source area soil SVE

Plume Area A GW extraction

Plume Area A GW treatment
Treated GW storm sewer discharge
Plume Area B ground water MNA

* & ¢ o o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Source area soil SVE

Ground water plume extraction
Ground water plume treatment
Treated GW storm sewer discharge

* & o o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Plume Area A GW extraction

Plume Area A GW treatment
Treated GW storm sewer discharge
Plume Area B ground water MNA

* e o o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Ground water plume extraction
Ground water plume treatment
Treated GW storm sewer discharge

* o o o o o o o

Short-term effectiveness

Protection of
community during
remedial actions

No remedial actions are considered
under this alternative.

Proper health and safety measures would be
established and implemented during remedial
activities.

Proper health and safety measures would be
established and implemented during remedial
activities. Dust, if any, would be controlled during
installation of system piping. Air stripper
emissions would be monitored and controlled if
necessary.

Proper health and safety measures would be
established and implemented during remedial
activities. Dust, if any, would be controlled
during installation of system piping. Air stripper
emissions would be monitored and controlled if
necessary.

Proper health and safety measures would be
established and implemented during remedial
activities. Dust, if any, would be controlled during
installation of system piping. Air stripper emissions
would be monitored and controlled if necessary.

Proper health and safety measures would be
established and implemented during remedial
activities. Dust, if any, would be controlled during
installation of system piping. Air stripper
emissions would be monitored and controlled if
necessary.

Protection of workers
during remedial
actions

No remedial actions are considered
under this alternative.

Proper health and safety measures would be
established and implemented during remedial
activities.

Proper health and safety measures would be
established and implemented during remedial
activities.

Proper health and safety measures would be
established and implemented during remedial
activities.

Proper health and safety measures would be
established and implemented during remedial
activities.

Proper health and safety measures would be
established and implemented during remedial
activities.

Environmental
impacts

No environmental impacts would be
expected as a result of implementation
of this alternative.

No environmental impacts would be expected as a
result of implementation of this alternative.

Dust, volatile emissions, and surface runoff
controls would be instituted to minimize impacts
to the environment during implementation of this
alternative.

Dust, volatile emissions, and surface runoff
controls would be instituted to minimize impacts
to the environment during implementation of this
alternative.

Dust, volatile emissions, and surface runoff controls
would be instituted to minimize impacts to the
environment during implementation of this
alternative.

Dust, volatile emissions, and surface runoff
controls would be instituted to minimize impacts
to the environment during implementation of this
alternative.

Time until remedial
action objectives are
achieved

Natural attenuation is not anticipated
to reduce COC concentrations to 5
ugh/L in the foreseeable future.

Assuming the source area is removed or controlled,
Plume Area B ground water concentrations would be
anticipated to decline to ground water SCGs in
approximately 30 years through natural attenuation.

Assuming the source area is removed or
controlled, Plume Area B ground water
concentrations would be anticipated to decline to
ground water SCGs in approximately 30 years
through natural attenuation. SCGs may not be
attainable in Plume Area A ground water in the
foreseeable future, due to the potential presence
of residual source material.

Assuming the source area is removed or
controlled, Plume Area B ground water
concentrations would be anticipated to decline to
ground water SCGs in approximately 15 years
through extraction and treatment. SCGs may not
be attainable in Plume Area A ground water in
the foreseeable future, due to the potential
presence of residual source material.

Assuming the source area is removed or controlled,
Plume Area B ground water concentrations would
be anticipated to decline to ground water SCGs in
approximately 30 years through natural attenuation.
SCGs may not be attainable in Plume Area A
ground water in the foreseeable future, due to the
potential presence of residual source material.

Assuming the source area is removed or
controlled, Plume Area B ground water
concentrations would be anticipated to decline to
ground water SCGs in approximately 15 years
through extraction and treatment. SCGs may not
be attainable in Plume Area A ground water in the
foreseeable future, due to the potential presence
of residual source material.
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Table 5. Detailed analysis of alternatives

Criterion

Alternative 1:
No action with monitoring

Alternative 2:

Plume Area A ground water remediation via
chemical oxidation/MNA and Plume Area B
ground water MNA

Alternative 3A:

Source area soil remediation via SVE, Plume
Area A ground water extraction/treatment
and Plume Area B ground water MNA

Alternative 3B:

Source area soil remediation via SVE and
ground water plume remediation via
extraction/treatment.

Alternative 4A:

Plume Area A ground water remediation via
extraction/treatment and Plume Area B ground
water MNA

Alternative 4B:
Ground water plume remediation via
extraction/treatment.

Environmental easement
Asphalt cover

Ground water monitoring
Indoor air monitoring

Environmental easement

Asphalt cover & maintenance

Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Plume Area A GW chem. Oxid. & MNA
Plume Area B ground water MNA

* o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Source area soil SVE

Plume Area A GW extraction

Plume Area A GW treatment
Treated GW storm sewer discharge
Plume Area B ground water MNA

* & ¢ o o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Source area soil SVE

Ground water plume extraction
Ground water plume treatment
Treated GW storm sewer discharge

* & o o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Plume Area A GW extraction

Plume Area A GW treatment
Treated GW storm sewer discharge
Plume Area B ground water MNA

* e o o o o o o o

Environmental easement

Asphalt cover & maintenance
Ground water monitoring

Indoor air monitoring

Indoor air mitigation

Ground water plume extraction
Ground water plume treatment
Treated GW storm sewer discharge

* o o o o o o o

Implementability

Ability to construct
and operate the

No technologies would be constructed
in this alternative.

Installation of injection wells for in situ chemical
oxidation treatment would be readily constructable.
Installation of vapor control systems would be readily
constructable. Careful design considerations would
be necessary to address injection of oxidant in the
presence of a shallow ground water table.

A horizontal soil vapor extraction vent could be
constructed. Installation of a treatment system
for ex situ treatment of ground water would be
readily constructable. Construction of extraction
wells to collect ground water would be readily
constructable. Installation of piping necessary to
convey water related to this alternative would be

A horizontal soil vapor extraction vent could be
constructed. Installation of a treatment system
for ex situ treatment of ground water would be
readily constructable. Construction of extraction
wells to collect ground water would be readily
constructable. Installation of piping necessary to
convey water related to this alternative would be

Installation of a treatment system for ex situ
treatment of ground water would be readily
constructable. Construction of extraction wells to
collect ground water would be readily
constructable. Installation of piping necessary to
convey water related to this alternative would be
difficult due to the large size of the plume and the

Installation of a treatment system for ex situ
treatment of ground water would be readily
constructable. Construction of extraction wells to
collect ground water would be readily
constructable. Installation of piping necessary to
convey water related to this alternative would be
difficult due to the large size of the plume and the

additional remedial
actions, if necessary

necessary, would be readily
implementable.

readily implementable.

be readily implementable.

be readily implementable.

readily implementable.

technology difficult due to the large size of the plume and the |difficult due to the large size of the plume and highly congested nature of the area. Installation of [highly congested nature of the area. Installation
highly congested nature of the area. Installation |the highly congested nature of the area. a vapor control system would be readily of a vapor control system would be readily
of a vapor control system would be readily Installation of vapor control systems would be constructable. constructable.
constructable. readily constructable.
No technologies included in this In situ chemical oxidation treatment would be a SVE would be a reliable means of reducing VOC |SVE would be a reliable means of reducing VOC |Ground water extraction would be a reliable means |Ground water extraction would be a reliable
alternative. reliable means of reducing VOC concentrations in  |concentrations in soil. Ground water extraction |concentrations in soil. Ground water extraction |of reducing VOC concentrations in ground water. |means of reducing VOC concentrations in ground
ground water. Ground water sampling and analysis |would be a reliable means of reducing VOC would be a reliable means of reducing VOC Ground water sampling and analysis would be a  |water. Ground water sampling and analysis
L would be a reliable means to monitor the concentrations in ground water. Ground water concentrations in ground water. Ground water |reliable means to monitor the effectiveness of would be a reliable means to monitor the
Reliability of effectiveness of ground water treatment. Vapor sampling and analysis would be a reliable means |sampling and analysis would be a reliable ground water extraction. Vapor control would be a |effectiveness of ground water extraction. Vapor
technology control would be a reliable technology for controlling |to monitor the effectiveness of ground water means to monitor the effectiveness of ground reliable technology for controlling risks due to control would be a reliable technology for
risks due to indoor air. extraction. Vapor control would be a reliable water extraction. Vapor control would be a indoor air. controlling risks due to indoor air.
technology for controlling risks due to indoor air. |reliable technology for controlling risks due to
indoor air.
Ease of undertaking [Additional remedial actions, if Additional remedial actions, if necessary, would be |Additional remedial actions, if necessary, would [Additional remedial actions, if necessary, would |Additional remedial actions, if necessary, would be |Additional remedial actions, if necessary, would

be readily implementable.

Ability to monitor
effectiveness of

remedy

Ground water and indoor air would be
monitored as part of this alternative.

Effectiveness of the remedy could be monitored
through sampling of indoor air and ground water.

Effectiveness of the remedy could be monitored
through sampling of indoor air and ground water.
Effectiveness of SVE could be monitored through
confirmatory soil sampling.

Effectiveness of the remedy could be monitored
through sampling of indoor air and ground water.
Effectiveness of SVE could be monitored
through confirmatory soil sampling.

Effectiveness of the remedy could be monitored
through sampling of indoor air and ground water.

Effectiveness of the remedy could be monitored
through sampling of indoor air and ground water.

Coordination with
other agencies and
property owners

Coordination with local authorities
would be necessary to implement
monitoring restrictions.

Coordination with local authorities would be
necessary to implement use and access restrictions.
Coordination with property owners would be
necessary to implement indoor air investigations.

Coordination with local authorities would be
necessary to implement use and access
restrictions. Coordination with property owners
would be necessary to implement indoor air
investigations. Coordination with local
authorities and support agencies would be
necessary for to implement discharge of treated
ground water.

Coordination with local authorities would be
necessary to implement use and access
restrictions. Coordination with property owners
would be necessary to implement indoor air
investigations. Coordination with local
authorities and support agencies would be
necessary for to implement discharge of treated
ground water.

Coordination with local authorities would be
necessary to implement use and access
restrictions.  Coordination with property owners
would be necessary to implement indoor air
investigations. Coordination with local authorities
and support agencies would be necessary for to
implement discharge of treated ground water.

Coordination with local authorities would be
necessary to implement use and access
restrictions. Coordination with property owners
would be necessary to implement indoor air
investigations. Coordination with local authorities
and support agencies would be necessary for to
implement discharge of treated ground water.

Availability of off-site
treatment storage and
disposal services and

capacities

None required.

None required.

Disposal services would be readily available for
management of treatment residuals.

Disposal services would be readily available for
management of treatment residuals.

Disposal services would be readily available for
management of treatment residuals.

Disposal services would be readily available for
management of treatment residuals.

Availability of
necessary equipment,
specialists, and

None required.

None required.

Readily available.

Readily available.

Readily available.

Readily available.

present worth cost "

materials
Costs
Capital cost $170,000 $3,510,000 $1,108,000 $181,900 $1,050,000 $1,760,000
Present worth of
operation and $890,000 $2,270,000 $3,820,000 $4,660,000 $3,670,000 $4,510,000
maintenance cost "

Al i I

pproximate total net $1.060,000 $5.780,000 $4.928,000 $6,479,000 $4,720,000 $6,270,000

(1) Present worth is calculated based on a 5% discount rate.
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Ground Water Monitoring Requirements

Table 6

NYSDEC Railroad Dry Cleaners and Hercules Machine Sales Sites

Oceanside, New York

Sampling Frequency for VOCs

Monitoring Well

First Year

Following First Year

|D/Sample L ocation

Quarterly

Semi-Annually

Annually

Quarterly

Semi-Annually

Annually

Background Monitoring Wells

(IMw-7A

X

((Mw-78

X

x

(IMw-7C

X

[lPerimeter Monitoring Wells

(IMw-108

(Mw-10C

X | X

X | X

IMw-16A

(Mw-168B

XX ([ X | XX

XX ([ X|X|X

x

x

Plume Monitoring Wells

Replacement MW-1

Replacement MW-3

X | X

XX | X | X[ X|X

XXX | X

X | X

XXX | X

XX | X | X

x

x

[IMw-17A

X
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Table 6
Ground Water Monitoring Requirements

NYSDEC Railroad Dry Cleaners and Hercules Machine Sales Sites
Oceanside, New York

Sampling Frequency for VOCs

Monitoring Well First Year Following First Year

| ID/Sample L ocation Quarterly Semi-Annually Annually Quarterly Semi-Annually Annually
MW-178B X X
((Mw-17C X X
HMW—l?D X X
((Mw-21A X X
((Mw-21B X X
((Mw-21C X X
((Mw-21D X X
HMW—ZlE X X
((Mw-23A X X
(IMw-238 X X
(Mw-23c X X
(Mw-23D X X

MW-23E X X
Notes:

1. Groundwater samples will be analyzed for VOCs using USEPA SW-846 Methods 8021 or 8260.

2. Water levels will be obtained from all accessible monitoring wells on a quarterly basis. Water levels will be measured manually in the field to the nearest
0.01 foot using an electronic water level probe.
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Table 7
REMEDIAL ALTERNATIVE COST SUMMARY

Alternative 1 Cost Estimate — No action with monitoring

S == OBRIENGGERE COST ESTIMATE SUMMARY
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES
Direct Capital Costs
1) Environmental Easement
Ground water & indoor air monitoring LS 1 $15,000 $15,000
Site information database LS 1 $25,000 $25,000
SUBTOTAL: $40,000
2) Site management plan LS 1 $20,000 $20,000
SUBTOTAL: $20,000
3) Ground Water Monitoring - VOCs LS 1 $55,000 $55,000 Sampling schedule as defined in the Ground Water Monitoring Table.
SUBTOTAL: $55,000
TOTAL DIRECT CAPITAL COST: $115,000
Indirect Capital Costs
1) Contingency (25% of Direct Capital Costs) 1 $28,750 $28,750
SUBTOTAL: $28,750
2) Engineering (15% of Direct Capital Costs) 1 $17,250 $17,250
SUBTOTAL: $17,250
3) Legal Fees ( 5% of Direct Capital Costs) 1 $5,750 $5,750
SUBTOTAL: $5,750
TOTAL INDIRECT CAPITAL COSTS (rounded): $52,000
TOTAL CAPITAL COSTS (rounded): $170,000

Operation & Maintenance Costs

1) Periodic Review LS
2) Ground Water Monitoring, Years 2 to 30 - VOCs Only LS
3) Vapor Intrusion Monitoring, Years 1 to 30 Event

1 $10,000 $10,000
1 $43,000 $43,000
4 $4,000 $16,000

PRESENT WORTH OF O&M COSTS (rounded):

APPROXIMATE TOTAL PRESENT WORTH COST (rounded):

Assumes reviews are conducted every 5 years.

Sampling schedule as defined in the Ground Water Monitoring Table.

Assumes Hercules building requires quarterly monitoring.
$890,000 Assumes 30 years of O&M and a discount rate of 5%.

$1,060,000
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Table 8

REMEDI. ERNATIVE COST SUMMARY
Alternative 2 Cost Estimate —Plume Area A ground water chemical oxidation and MNA
OBRIEN & GERE COST ESTIMATE SUMMARY
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST CosT NOTES
Direct Capital Costs
1) Environmental Easement
Ground water use restrictions LS 1 $15,000 $15,000
Building/property use restrictions LS 1 $10,000 $10,000
Site information database LS 1 $25,000 $25,000
SUBTOTAL: $50,000
2) Site Management Plan LS 1 $20,000 $20,000
SUBTOTAL: $20,000
3) Vapor Intrusion Mitigation System Installation LS 1 $25,000 $25,000 Installation of a sub-slab depressurization system and sealing common wall.
SUBTOTAL: $25,000
4) Additional Vapor Intrusion Sampling LS 1 $13,000 $13,000 Vapor intrusion sampling is assumed for five buildings
SUBTOTAL: $13,000
5) In Situ Chemical Oxidation Testing
Bench Scale Test LS 1 $10,000 $10,000 Oxidant demand testing and report.
Pilot Study LS 1 $128,000 $128,000 Oxidant injection pilot for 40 injection points.
SUBTOTAL: $138,000
6) In Situ Chemical Oxidation Injections Using Permanganate LS 1 $2,000,000 $2,000,000 Two events of continuous injection for 86 days. Includes materials and labor.
SUBTOTAL: $2,000,000
7) MNA Baseline Sampling Per event 4 $27,000 $108,000 Assumes quarterly sampling events at 22 wells.
SUBTOTAL: $108,000
8) Ground Water Monitoring - VOCs LS 1 $46,000 $46,000 Sampling schedule as defined in the Ground Water Monitoring Table.
Well installation EA 2 $10,000 $20,000 Up to two 100-ft on site monitoring wells replaced.
SUBTOTAL: $66,000
TOTAL DIRECT CAPITAL COST: $2,420,000
Indirect Capital Costs
1) Contingency (25% of Direct Capital Costs) LS 1 $605,000 $605,000
SUBTOTAL: $605,000
2) Engineering (15% of Direct Capital Costs) LS 1 $363,000.00 $363,000
SUBTOTAL: $363,000
3) Legal Fees ( 5% of Direct Capital Costs) LS 1 $121,000.00 $121,000
SUBTOTAL: $121,000
4) Construction Performance Bond LS 1 $562.50 $563
(1.25% Direct Capital Costs - Construction Costs Only) SUBTOTAL: $563
TOTAL INDIRECT CAPITAL COSTS: $1,089,563
TOTAL CAPITAL COSTS (rounded): $3,510,000
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Table 8

REMEDI. ERNATIVE COST SUMMARY
Alternative 2 Cost Estimate —Plume Area A ground water chemical oxidation and MNA
OBRIEN & GERE COST ESTIMATE SUMMARY
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST CosT NOTES
Operation & Maintenance Costs
1) Periodic Review LS 1 $10,000 $10,000 Assumes reviews are conducted every 5 years.
2) Ground Water Monitoring, Years 2 to 30 - MNA parameters LS 1 $61,000 $61,000 Sampling schedule as defined in the Ground Water Monitoring Table.
3) Ground Water Monitoring, Years 2 to 30 - VOCs Only LS 1 $24,000 $24,000 Sampling schedule as defined in the Ground Water Monitoring Table.
4) Vapor Intrusion Monitoring, Years 1 to 30 Event 4 $4,000 $16,000 Assumes Hercules building requires quarterly monitoring.
5) Vapor Intrusion Mitigation System Operation and Maintenance, Years 1 to 30 LS 1 $1,500 $1,500 Assumes O&M for 1 mitigation system.
6) Asphalt Maintenance LS 1 $500 $500 Covers sealing cracks in the asphalt on an annual basis.
7) Insurance (1% Direct Capital Cost) LS 1 $24,200 $24,200
8) Reserve Fund (1% Direct Capital Cost) LS 1 $24,200 $24,200
PRESENT WORTH OF O&M COSTS (rounded): $2,270,000 Assumes 30 years of O&M and a discount rate of 5%
APPROXIMATE TOTAL PRESENT WORTH COST (rounded): $5,780,000
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Table 9
REMEDIAL ALTERNATIVE COST

Alternative 3A Cost Estimate — Source area soil remediation via SVE, Plume Area A ground water iation via i and Plume Area B ground
water MNA OBRIENSGERE COST ESTIMATE SUMMARY
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES
Direct Capital Costs
1) Environmental Easement
Ground water use restrictions LS 1 $15,000 $15,000
Building/property use restrictions LS 1 $10,000 $10,000
Site information database LS 1 $25,000 $25,000
SUBTOTAL: $50,000
2) Site management plan LS 1 $20,000 $20,000
SUBTOTAL: $20,000
3) Vapor intrusion mitigation LS 1 $5,000 $5,000 Includes sealing common wall.
SUBTOTAL: $5,000
4) Additional Vapor Intrusion Sampling LS 1 $13,000 $13,000 Vapor intrusion sampling is assumed for five buildings
SUBTOTAL: $13,000
5) Soil Vapor Extraction System LS 1 $60,000 $60,000
SUBTOTAL: $60,000
6) Ground Water Collection/Treatment/Discharge Systems
Pre-design field studies LS 1 $25,000 $25,000 Includes pump testing.
Permitting (Air, NPDES, etc.) LS 1 $15,000 $15,000
Mobilization LS 1 $25,000 $25,000
Extraction wells LS 1 $13,000 $13,000 Installation of 2 extraction wells.
Treatment system LS 1 $310,000 $310,000
Electrical LS 1 $25,000 $25,000
Restoration LS 1 $10,000 $10,000
Surveying LS 1 $15,000 $15,000
SUBTOTAL: $438,000
7) MNA Baseline Sampling Per event 4 $27,000 $108,000 Assumes quarterly sampling events at 22 wells.
SUBTOTAL: $108,000
8) Ground Water Monitoring - VOCs LS 1 $46,000 $46,000 Sampling schedule as defined in the Ground Water Monitoring Table.
Well installation EA 2 $10,000 $20,000 Up to two 100-ft on site monitoring wells replaced.
SUBTOTAL: $66,000
TOTAL DIRECT CAPITAL COST: $760,000
Capital Costs
1) Contingency (25% of Direct Capital Costs) LS 1 $190,000 $190,000
SUBTOTAL: $190,000
2) Engineering (15% of Direct Capital Costs) LS 1 $114,000 $114,000
SUBTOTAL: $114,000
3) Legal Fees ( 5% of Direct Capital Costs) LS 1 $38,000 $38,000
SUBTOTAL: $38,000
4) Construction Performance Bond LS 1 $6,288 $6,288
(1.25% Direct Capital Costs - Construction Costs Only) SUBTOTAL: $6,288
TOTAL INDIRECT CAPITAL COSTS: $348,288
TOTAL CAPITAL COSTS (rounded): $1,108,000

Final: 11/13/2007
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Table 9
REMEDIAL ALTERNATIVE COST

Alternative 3A Cost Estimate — Source area soil remediation via SVE, Plume Area A ground water via i and Plume Area B ground
water MNA £ oBniENSGERE COST ESTIMATE SUMMARY
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES
Operation & Maintenance Costs
1) Periodic Review LS 1 $10,000 $10,000 Assumes reviews are conducted every 5 years.
2) Ground Water Monitoring, Years 2 to 30 - MNA parameters LS 1 $61,000 $61,000 Sampling schedule as defined in the Ground Water Monitoring Table.
3) Ground Water Monitoring, Years 2 to 30 - VOCs Only LS 1 $24,000 $24,000 Sampling schedule as defined in the Ground Water Monitoring Table.
4) Vapor Intrusion Monitoring, Years 1 to 30 Event 4 $4,000 $16,000 Assumes Hercules building requires quarterly monitoring.
5) Vapor Intrusion Mitigation System Operation and Maintenance, Years 1 to 30 LS 1 $1,500 $1,500 Assumes O&M for 1 mitigation system.
6) Ground Water Treatment System Operation and Maintenance, Years 1 to 30 LS 1 $125,000 $125,000 Includes electricity, maintenance, disposal, discharge sampling.
7) Soil Vapor Extraction System Operation and Maintenance, Years 1 to 5 LS 1 $30,000 $30,000 Includes electricity, maintenance, disposal, effluent sampling.
8) Asphalt Maintenance LS 1 $500 $500 Covers sealing cracks in the asphalt on an annual basis.
9) Insurance (1% Direct Capital Cost) LS 1 $7,600 $7,600
10) Reserve Fund (1% Direct Capital Cost) LS 1 $7,600 $7,600
PRESENT WORTH OF O&M COSTS (rounded): $3,820,000 Assumes 30 years of O&M and a discount rate of 5%
APPROXIMATE TOTAL PRESENT WORTH COST (rounded): $4,928,000
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Table 10
REMEDIAL ALTERNATIVE COST SUMMARY

Alternative 3B Cost Estimate — Source are soil remediation via SVE, ground water plume remediation via extraction/treatment

E S E OBRIENGGERE COST ESTIMATE SUMMARY
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES
Direct Capital Costs
1) Environmental Easement
Ground water use restrictions LS 1 $15,000 $15,000
Building/property use restrictions LS 1 $10,000 $10,000
Site information database LS 1 $25,000 $25,000
SUBTOTAL: $50,000
2) Site management plan LS 1 $20,000 $20,000
SUBTOTAL: $20,000
3) Vapor intrusion mitigation system installation LS 1 $5,000 $5,000 Includes sealing common wall.
SUBTOTAL: $5,000
4) Additional Vapor Intrusion Sampling LS 1 $13,000 $13,000 Vapor intrusion sampling is assumed for five buildings
SUBTOTAL: $13,000
5) Soil Vapor Extraction System LS 1 $60,000 $60,000
SUBTOTAL: $60,000
6) Ground Water Collection/Treatment/Discharge Systems
Pre-design field studies LS 1 $25,000 $25,000 Includes pump testing.
Permitting (Air, NPDES, etc.) LS 1 $15,000 $15,000
Mobilization LS 1 $25,000 $25,000
Extraction wells LS 1 $27,000 $27,000 Installation of 5 extraction wells.
Treatment system LS 1 $780,000 $780,000
Electrical LS 1 $25,000 $25,000
Restoration LS 1 $110,000 $110,000
Surveying LS 1 $15,000 $15,000
SUBTOTAL: $1,022,000
7) Ground Water Monitoring - VOCs LS 1 $55,000 $55,000 Sampling schedule as defined in the Ground Water Monitoring Table.
Well installation EA 2 $10,000 $20,000 Up to two 100-ft on site monitoring wells replaced.
SUBTOTAL: $75,000
TOTAL DIRECT CAPITAL COST: $1,245,000
Indirect Capital Costs
1) Contingency (25% of Direct Capital Costs) LS 1 $311,250 $311,250
SUBTOTAL: $311,250
2) Engineering (15% of Direct Capital Costs) LS 1 $186,750 $186,750
SUBTOTAL: $186,750
3) Legal Fees ( 5% of Direct Capital Costs) LS 1 $62,250 $62,250
SUBTOTAL: $62,250
4) Construction Performance Bond LS 1 $13,588 $13,588
(1.25% Direct Capital Costs - Construction Costs Only) SUBTOTAL: $13,588
TOTAL INDIRECT CAPITAL COSTS: $573,838
TOTAL CAPITAL COSTS (rounded): $1,819,000
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Table 10
REMEDIAL ALTERNATIVE COST SUMMARY

Alternative 3B Cost Estimate — Source are soil remediation via SVE, ground water plume remediation via extraction/treatment
£ =& osRienscERe COST ESTIMATE SUMMARY
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES
Operation & Maintenance Costs
1) Periodic Review LS 1 $10,000 $10,000 Assumes reviews are conducted every 5 years.
2) Ground Water Monitoring, Years 2 to 30 - VOCs Only LS 1 $43,000 $43,000 Sampling schedule as defined in the Ground Water Monitoring Table.
3) Vapor Intrusion Monitoring, Years 1 to 30 Event 4 $4,000 $16,000 Assumes Hercules building requires quarterly monitoring.
4) Vapor Intrusion Mitigation System Operation and Maintenance, Years 1 to 30 LS 1 $1,500 $1,500 Assumes O&M for 1 mitigation system.
5) Ground Water Treatment System Operation and Maintenance, Years 1to 15 LS 1 $250,000 $250,000 For Plume Area B. Includes electricity, maint., disp., disch. sampling.
6) Ground Water Treatment System Operation and Maintenance, Years 16 to 30 LS 1 $125,000 $125,000 For Plume Area A. Includes electricity, maint., disp., disch. sampling.
7) Soil Vapor Extraction System Operation and Maintenance, Years 1 to 5 LS 1 $30,000 $30,000 Includes electricity, maintenance, disposal, effluent sampling.
8) Asphalt Maintenance LS 1 $500 $500 Covers sealing cracks in the asphalt on an annual basis.
9) Insurance (1% Direct Capital Cost) LS 1 $12,450 $12,450
10) Reserve Fund (1% Direct Capital Cost) LS 1 $12,450 $12,450
PRESENT WORTH OF O&M COSTS (rounded): $4,660,000 Assumes 30 years of O&M and a discount rate of 5%
APPROXIMATE TOTAL PRESENT WORTH COST (rounded): $6,479,000

Final: 11/13/2007
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Table 11
REMEDIAL ALTERNATIVE COST SUMMARY

Alternative 4A Cost Estimate — Plume Area A ground water remediation via extraction/treatment and Plume Area B ground water MNA

COST ESTIMATE SUMMARY
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES
Direct Capital Costs
1) Environmental Easement
Ground water use restrictions LS 1 $15,000 $15,000
Building/property use restrictions LS 1 $10,000 $10,000
Site information database LS 1 $25,000 $25,000
SUBTOTAL: $50,000
2) Site management plan LS 1 $20,000 $20,000
SUBTOTAL: $20,000
3) Vapor intrusion mitigation system installation LS 1 $25,000 $25,000 Installation of a sub-slab depressurization system and sealing wall.
SUBTOTAL: $25,000
4) Additional Vapor Intrusion Sampling LS 1 $13,000 $13,000 Vapor intrusion sampling is assumed for five buildings
SUBTOTAL: $13,000
5) Ground Water Collection/Treatment/Discharge Systems
Pre-design field studies LS 1 $25,000 $25,000 Includes pump testing.
Permitting (Air, NPDES, etc.) LS 1 $15,000 $15,000
Mobilization LS 1 $25,000 $25,000
Extraction wells LS 1 $13,000 $13,000 Installation of 2 extraction wells.
Treatment system LS 1 $310,000 $310,000
Electrical LS 1 $25,000 $25,000
Restoration LS 1 $10,000 $10,000
Surveying LS 1 $15,000 $15,000
SUBTOTAL: $438,000
6) MNA Baseline Sampling Event 4 $27,000 $108,000 Assumes quarterly sampling events at 22 wells.
SUBTOTAL: $108,000
7) Ground Water Monitoring - VOCs LS 1 $46,000 $46,000 Sampling schedule as defined in the Ground Water Monitoring Table.
Well installation EA 2 $10,000 $20,000 Up to two 100-ft on site monitoring wells replaced.
SUBTOTAL: $66,000
TOTAL DIRECT CAPITAL COST: $720,000
Indirect Capital Costs
1) Contingency (25% of Direct Capital Costs) LS 1 $180,000 $180,000
SUBTOTAL: $180,000
2) Engineering (15% of Direct Capital Costs) LS 1 $108,000 $108,000
SUBTOTAL: $108,000
3) Legal Fees ( 5% of Direct Capital Costs) LS 1 $36,000 $36,000
SUBTOTAL: $36,000
4) Construction Performance Bond LS 1 $5,788 $5,788
(1.25% Direct Capital Costs - Construction Costs Only) SUBTOTAL: $5,788
TOTAL INDIRECT CAPITAL COSTS: $329,788
TOTAL CAPITAL COSTS (rounded): $1,050,000
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Table 11
REMEDIAL ALTERNATIVE COST SUMMARY

Alternative 4A Cost Estimate — Plume Area A ground water remediation via extraction/treatment and Plume Area B ground water MNA
E S E OBRIENGGERE COST ESTIMATE SUMMARY
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES
Operation & Maintenance Costs
1) Periodic Review LS 1 $10,000 $10,000 Assumes reviews are conducted every 5 years.
2) Ground Water Monitoring, Years 2 to 30 - MNA parameters LS 1 $61,000 $61,000 Sampling schedule as defined in the Ground Water Monitoring Table.
3) Ground Water Monitoring, Years 2 to 30 - VOCs Only LS 1 $24,000 $24,000 Sampling schedule as defined in the Ground Water Monitoring Table.
4) Vapor Intrusion Monitoring, Years 1 to 30 Event 4 $4,000 $16,000 Assumes Hercules building requires quarterly monitoring.
5) Vapor Intrusion Mitigation System Operation and Maintenance, Years 1 to 30 LS 1 $1,500 $1,500 Assumes O&M for 1 mitigation system.
6) Ground Water Treatment System Operation and Maintenance, Years 1 to 30 LS 1 $125,000 $125,000 Includes electricity, maintenance, disposal, discharge sampling.
7) Asphalt Maintenance LS 1 $500 $500 Covers sealing cracks in the asphalt on an annual basis.
8) Insurance (1% Direct Capital Cost) LS 1 $7,200 $7,200
9) Reserve Fund (1% Direct Capital Cost) LS 1 $7,200 $7,200
PRESENT WORTH OF O&M COSTS (rounded): $3,670,000 Assumes 30 years of O&M and a discount rate of 5%
APPROXIMATE TOTAL PRESENT WORTH COST (rounded): $4,720,000

Final: 11/13/2007
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Table 12
REMEDIAL ALTERNATIVE COST SUMMARY

Alternative 4B Cost Estimate — Ground water plume remediation via extraction/treatment

= =& oBmENsGERE COST ESTIMATE SUMMARY
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES
Direct Capital Costs
1) Environmental Easement
Ground water use restrictions LS 1 $15,000 $15,000
Building/property use restrictions LS 1 $10,000 $10,000
Site information database LS 1 $25,000 $25,000
SUBTOTAL: $50,000
2) Site management plan LS 1 $20,000 $20,000
SUBTOTAL: $20,000
3) Vapor intrusion mitigation system installation LS 1 $25,000 $25,000 Installation of a sub-slab depressurization system and sealing wall.
SUBTOTAL: $25,000
4) Additional Vapor Intrusion Sampling LS 1 $13,000 $13,000 Vapor intrusion sampling is assumed for five buildings
SUBTOTAL: $13,000
5) Ground Water Collection/Treatment/Discharge Systems
Pre-design field studies LS 1 $25,000 $25,000 Includes pump testing.
Permitting (Air, NPDES, etc.) LS 1 $15,000 $15,000
Mobilization LS 1 $25,000 $25,000
Extraction wells LS 1 $27,000 $27,000 Installation of 5 extraction wells.
Treatment system LS 1 $780,000 $780,000
Electrical LS 1 $25,000 $25,000
Restoration LS 1 $110,000 $110,000
Surveying LS 1 $15,000 $15,000
SUBTOTAL: $1,022,000
6) Ground Water Monitoring - VOCs LS 1 $55,000 $55,000 Sampling schedule as defined in the Ground Water Monitoring Table.
Well installation EA 2 $10,000 $20,000 Up to two 100-ft on site monitoring wells replaced.
SUBTOTAL: $75,000
TOTAL DIRECT CAPITAL COST: $1,205,000
Indirect Capital Costs
1) Contingency (25% of Direct Capital Costs) LS 1 $301,250 $301,250
SUBTOTAL: $301,250
2) Engineering (15% of Direct Capital Costs) LS 1 $180,750 $180,750
SUBTOTAL: $180,750
3) Legal Fees ( 5% of Direct Capital Costs) LS 1 $60,250 $60,250
SUBTOTAL: $60,250
4) Construction Performance Bond LS 1 $13,088 $13,088
(1.25% Direct Capital Costs - Construction Costs Only) SUBTOTAL: $13,088
TOTAL INDIRECT CAPITAL COSTS: $555,338
TOTAL CAPITAL COSTS (rounded): $1,760,000
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Table 12
REMEDIAL ALTERNATIVE COST SUMMARY

Alternative 4B Cost Estimate — Ground water plume remediation via extraction/treatment

PRESENT WORTH OF O&M COSTS (rounded):

APPROXIMATE TOTAL PRESENT WORTH COST (rounded):

E == OBRIENGGERE COST ESTIMATE SUMMARY
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES
Operation & Maintenance Costs
1) Periodic Review LS 1 $10,000 $10,000 Assumes reviews are conducted every 5 years.
2) Ground Water Monitoring, Years 2 to 30 - VOCs Only LS 1 $43,000 $43,000 Sampling schedule as defined in the Ground Water Monitoring Table.
3) Vapor Intrusion Monitoring, Years 1 to 30 Event 4 $4,000 $16,000 Assumes Hercules building requires quarterly monitoring.
4) Vapor Intrusion Mitigation System Operation and Maintenance, Years 1 to 30 LS 1 $1,500 $1,500 Assumes O&M for 1 mitigation system.
5) Ground Water Treatment System Operation and Maintenance, Years 1 to 15 LS 1 $250,000 $250,000 For Plume Area B. Includes electricity, maint., disp., disch. sampling.
6) Ground Water Treatment System Operation and Maintenance, Years 16 to 30 LS 1 $125,000 $125,000 For Plume Area A. Includes electricity, maint., disp., disch. sampling.
7) Asphalt Maintenance LS 1 $500 $500 Covers sealing cracks in the asphalt on an annual basis.
8) Insurance (1% Direct Capital Cost) LS 1 $12,050 $12,050
9) Reserve Fund (1% Direct Capital Cost) LS 1 $12,050 $12,050

$4,510,000

$6,270,000

Assumes 30 years of O&M and a discount rate of 5%
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Table 13
REMEDIAL ALTERNATIVE ANNUAL COST SUMMARY

“— omewooene  COST ESTIMATE SUMMARY
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
Year(s) Annual Cost
Year 1 $16,000
Alternative 1 Years 5, 10, 20, 25 and 30 $69,000
All other years (2 - 30) $59,000
Year 1 $66,400
Alternative 2 Years 5, 10, 20, 25 and 30 $161,400
All other years (2 - 30) $151,400
Year 1 $188,200
Years 2, 3 and 4 $273,200
Alternative 3A Year 5 $283,200
Years 10, 15, 20, 25 and 30 $253,200
All other years (6 - 30) $243,200
Year 1 $322,900
Years 2, 3 and 4 $365,900
Year 5 $375,900
Alternative 3B Years 10 and 15 $345,900
All other years (6 - 14) $335,900
Years 20, 25, and 30 $220,900
All other years (16 - 30) $210,900
Year 1 $157,400
Alternative 4A Years 5, 10, 20, 25 and 30 $252,400
All other years (2 - 30) $242,400
Year 1 $292,100
Years 5, 10 and 15 $345,100
Alternative 4B All other years (2 - 15) $335,100
Years 20, 25 and 30 $220,100
All other years (16 - 30) $210,100
Notes: Period review costs of $10,000 occurring every 5 years (i.e., year 5, 10, 15, 20, 25, and 30).

Final: 11/14/2007
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QVPUEBUF; Bvhvtu3118

RD-1

10/9/2003

PCE: 10.1 mg/kg
TCE: 0.325 mg/kg
DCE: 6.36 mg/kg
VC: ND

B-2 (6-12 in)

| 10/9/2003 ;
PCE: 0.0488 mg/kg |
TCE: 0.0067 mg/kg |
DCE: 0.002 J mg/kg
VC: ND |

B-2 (12-14 in)
10/9/2003
PCE: 0.0322 mg/kg
TCE: 0.0119 mg/kg

. DCE: 0.0046 J mg/kg
VC: ND

RD-2

10/9/2003

PCE: 0.0375 mg/kg
TCE: ND

DCE: ND

VC: ND

B-3 (6-13 in)
10/9/2003

PCE: 17.3 mg/kg
TCE: 0.0124 mg/kg
DCE: 0.0015 ] mg/kg
VC: ND

This document was developed in color. Reproduction in B/W may not represent the data as intended.,

B-1 (8-20 in)
10/9/2003

PCE: 73.2 mg/kg |

« TCE: ND
. | DCE: 0.0509 mag/kg
: VC: ND

- B-1 (20-32 in)
10/9/2003
PCE: 55.5 mg/kg

TCE: 0.347 mg/kg —"

DCE: 0.03 mg/kg |

\_——— VC: ND

B-3A (6-13 in)
10/9/2003

PCE: 104 mg/kg
TCE: 0.39 J mg/kg
DCE: ND

VC: ND

¥‘

| SD-1
10/9/2003 |
PCE: 0.0602 mg/kg |
TCE: 0.0036 mg/kg
DCE: 0.0025 mg/kg
i  VC: ND
—

' B-3 (13-20 in)

10/9/2003

| PCE: 2,91 mg/kg
| TCE: 0.012 mg/ka
' DCE: 0.0018 J mg/kg

VC: ND

FD-1
10/9/2003

PCE: 0.0051 mg/kg |

TCE: ND

DCE: 0.0104 mg/kg
( VC: ND

B-4 (6-16 in)
10/9/2003

PCE: 0.352 mg/kg
TCE: ND |
DCE: ND

VC: ND

|
|

B-4 (16-29 in)
10/9/2003

PCE: 13.2 mg/kg
TCE: 0.0146 mg/kg
DCE: ND

VC: ND

l [

Adapted from: NYS Statewide Digital Orthoimagery Program - 2004 Annual Lot, Nassau County; NYS GIS Clearinghouse

FIGURE 5

Legend

®  Subsurface Soil Sample

Hercules Machine Sales

Railroad Dry Cleaners

Notes:

PCE: Tetrachloroethene

TCE: Trichloroethene

DCE: cis-1,2-Dichloroethene

VC: Vinyl chloride

ND: Not detected

Concentrations that exceed NYCRR
Part 375-8 unrestricted soil cleanup
objectives are bolded.

Miligrams per kilogram (mg/kg}) is
equivalent to parts-per-million (ppm).
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QWP U EBUF; Bvhvtu3118

1| sB-2 (0-2 in)

SB-1 (0-2 in)
4/29/2004

PCE: 6.5 mg/kg
TCE: 0.28 mg/kg
DCE: 0.18 mg/kg
VC: ND

SB-1 (0-3 ft)
4/29/2004

PCE: 0.01 mg/kg
TCE: 0.0008 mg/kg
DCE: 0.001 mg/kg
VC: ND

SB-1 (0-3 ft) Dup
| 4/29/2004
PCE: 0.011 mg/kg

TCE: 0.0009 mg/kg

DCE: 0.001 mg/kg
VC: 0.0006 mg/kg

4/29/2004

PCE: 0.008 mg/kg
TCE: ND

DCE: ND

VC: ND

SB-2 (0-3 ft)
4/29/2004

PCE: 2.5 mg/kg
TCE: 0.22 mg/kg
DCE: 0.078 mg/kg
VC: ND

This document was developed in color. Reproduction in B/W may not represent the data as intended.

SB-5 (0-2 in)
4/28/2004 #
. PCE: 0.68 mg/kg |
~ TCE: ND
! DCE: ND
', VC: ND

SB-5(0-3ft) | | : L e
4/28/2004 i A L Lo

PCE: 0.52 mg/kg | :
TCE: ND
DCE: ND

SB-3 (0-2 in)
4/28/2004

PCE: 3.3 mg/kg | 4
TCE: ND ¢ e N R
DCE: ND < ; ;
VC: ND

SB-3 (0-3 ft)
4/28/2004
PCE: 24 mg/kg
TCE: ND
DCE: ND
SB-4 (0-2 in) VC: ND
4/28/2004
PCE: 3.6 mg/kg
TCE: ND '
I\ DCE: ND
VC: ND

SB-4 (0-3 ft) : a
4/28/2004 ' i T
PCE: 1.5 mg/kg i i
TCE: ND i *

DCE: ND B

VC: ND T

"' SB-4A (0-3 ft)
4/28/2004
PCE: 18 mg/kg
TCE: ND
DCE: ND |
VC: ND i i

i

1

Adapted from: NYS Statewide Digital Orthoimagery Program - 2004 Annual Lot, Nassau County; NYS GIS Clearinghouse

FIGURE 6

Legend

4  Surface Soil Sample

Hercules Machine Sales

Railroad Dry Cleaners

Notes:

PCE: Tetrachloroethene

TCE: Trichloroethene

DCE: cis-1,2-Dichloroethene

VC:  Vinyl chloride

ND: Not detected

Concentrations that exceed NYCRR
Part 375-6 unrestricted soil cleanup
objectives are bolded.

Miligrams per kilogram (mq!kg) is
equivalent to parts-per-million (ppm).
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Figure 8. Schematic Diagram of Alternative 2

¢+ Environmental easement

+ Asphalt cover and maintenance

+ Ground water monitoring

+ Indoor air monitoring

+ Indoor air mitigation (via sub-slab depressurization)

+ Plume Area A ground water chemical oxidation and MNA
¢+ Plume Area B ground water MNA

Chemical Chemical
Oxidation Oxidation

Injection/Well Injection/Well

Sub-Slab
Depressurization

Discharge to
Atmosphere

A

This diagram was developed in color. Reproduction in black and white may not represent the diagram as intended.
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Figure 10. Schematic Diagram of Alternative 3 A/B

+ Environmental easement

. Carbon
+ Asphalt cover and maintenance Polishing
+ Ground water monitoring (air/vapor)

+ Indoor air monitoring
+ Indoor air mitigation (via soil vapor extraction)

Discharge to

. : : -' Atmosph
+ Source Area soil vapor extraction (SVE) : . mosphere
+ Plume Area A ground water extraction : +
¢+ Plume Area A ground water treatment I I
+ Treated ground water storm sewer discharge I |
¢+ Plume Area B ground water MNA (3A) ' '
¢+ Plume Area B ground water extraction (3B) | Storm
T Sewer
¢+ Plume Area B ground water treatment (3B) > | : Discharge
, > SVE
GW Extraction Blower
Well/Pump 4
Air .+ cCarbon .'.".-
Stripper Polishing - .-
(water) - -

- Not to scale -

This diagram was developed in color. Reproduction in black and white may not represent the diagram as intended.
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FIGURE 11
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FIGURE 12
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Figure 13. Schematic Diagram of Alternative 4 A/B

+ Environmental easement

. Carbon
+ Asphalt cover and maintenance Polishing
+ Ground water monitoring (air/vapor)

+ Indoor air monitoring

+ Indoor air mitigation (via sub-slab depressurization)
¢+ Plume Area A ground water extraction

¢+ Plume Area A ground water treatment

+ Treated ground water storm sewer discharge
¢+ Plume Area A ground water MNA (4A)

+ Plume Area B ground water extraction (4B)

¢+ Plume Area B ground water treatment (4B) C
—> |

—>
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Well/Pump
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This diagram was developed in color. Reproduction in black and white may not represent the diagram as intended.
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Appendix A.

Assumptions for Feasibility Study Cost Estimates - Conceptual Estimates

Site:
Location:
Phase:
Base Year:

Railroad Dry Cleaners and Hercules Machine Sales Sites

3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Feasibility Study (-30% to +50%)

2007

Alternative 1 - No Action

Ground water monitoring:

Analytical:

Labor and perdiem:
Equipment rental:
Reporting:

Total:

Total rounded:

Indoor Air Sampling:

Analytical:

Labor and perdiem:
Reporting:

Total:

Total rounded:

Alternative #1 consists of ground water and indoor air monitoring

Sampling schedule as defined in the Ground Water Monitoring Table.
112 ground water samples for VOCs at $100/sample

$ 11,200.00
$  22,000.00
$ 5,050.00
$ 4,500.00
$  42,750.00
$  43,000.00

Assumes Hercules building requires quarterly monitoring.
Three samples at $425 per sample

1,275.00
2,200.00

450.00
3,925.00
4,000.00

9 PP PP

1:\DIV71\Projects\10653\37556\FS\Final Rpt\Tables\Final T 7-13_Cst estimates.xIs

Final: 11/13/2007
Page 1 of 10



Assumptions for Feasibility Study Cost Estimates - Conceptual Estimates

Site: Railroad Dry Cleaners and Hercules Machine Sales Sites

Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)

Base Year: 2007

Alternative 2 - In situ chemical oxidation
Alternative #2 consists of treating Plume Area A via in situ chemical oxidation and MNA and
Plume Area B ground water via MNA.

Vapor Intrusion Mitigation System
Assumed $20,000 for design and installation of a commercial mitigation system
Assumed $5,000 for sealing the common wall.

Additional Vapor Intrusion Sampling
Vapor intrusion sampling is assumed for five buildings and would consist of indoor air, sub-slab vapor, and ambient air samples.
No further action was assumed for these five structures.

Analytical: $ 6,375.00
Labor and perdiem: $ 3,300.00
Reporting: $ 3,600.00
Total: $ 13,275.00
Total rounded: $  13,000.00

In situ chemical oxidation:

Area to be treated assumed to be 475 by 75 ft and an average thickness of 33 ft.
30% porosity assumed.

Total treatment volume: 44,600 cubic yards

Total treatment pore volume: 2.6 million gallons

Assume natural oxidant demand for sand and gravel aquifer: 5 g/kg
Assumed chemical oxidant demant: 50,000 Ib.

Estimated NaMnO3 usage: 230,000 Ib (40 %)

Estimated cost 40% NaMNOS per Ib: $2.40/Ib + $0.20/Ib in freight
Estimated number of geoprobe injection points: 216 (Source: Carus)
Estimated injection points per day: 4 (Source Carus)

Estimated injection cost per day: $7,000 (Source Carus)

Number of phases: 2 (Source: Carus)

Phase | Injection: $ 976,000.00
Phase Il Injection $ 976,000.00
Total: $ 1,952,000.00
Total rounded: $ 2,000,000.00

Bench Scale Testing

Oxidant demand testing: $ 5,000.00
Labor: $ 3,000.00
Reporting: $ 2,000.00
Total: $ 10,000.00
Total rounded: $  10,000.00
Chemical Oxidation Pilot Study

40 point, 2 wk test: $ 91,666.67
Sampling: $ 6,000.00
Labor: $ 15,000.00
Reporting: $ 15,000.00
Total: $ 127,666.67
Total rounded: $ 128,000.00

Baseline Monitored Natural Attenuation
Baseline event assumed 26 samples (22 wells and 4 QA/QC) at $700 per sample

Analytical: $ 18,200.00
Labor and perdiem: $ 5,500.00
Equipment: $ 1,500.00
Reporting: $ 1,300.00
Total: $  26,500.00
Total rounded: $ 27,000.00

1:\DIV71\Projects\10653\37556\FS\Final Rpt\Tables\Final T 7-13_Cst estimates.xIs
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Assumptions for Feasibility Study Cost Estimates - Conceptual Estimates

Site: Railroad Dry Cleaners and Hercules Machine Sales Sites

Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)

Base Year: 2007

Baseline Ground Water Monitoring - VOCs
Baseline event assumed 127 samples (113 wells and 14 QA/QC) at $100 per sample

Analytical: $ 12,700.00
Labor and perdiem: $ 22,000.00
Equipment: $ 5,050.00
Reporting: $ 5,400.00
Total: $  45,150.00
Total rounded: $ 46,000.00

Annual Monitored Natural Attenuation
60 samples (54 wells and 6 QA/QC) at $700 per sample

Analytical: $ 42,000.00
Labor and perdiem: $ 13,200.00
Equipment: $ 3,650.00
Reporting: $ 1,350.00
Total: $  60,200.00
Total rounded: $ 61,000.00

Annual Ground Water Monitoring - VOCs
Baseline event assumed 127 samples (113 wells and 14 QA/QC) at $100 per sample

Analytical: $ 5,200.00
Labor and perdiem: $ 11,000.00
Equipment: $ 2,550.00
Reporting: $ 4,500.00
Total: $  23,250.00
Total rounded: $ 24,000.00

Indoor Air Sampling:
Assumes Hercules building requires quarterly monitoring.
Three samples p at $425 per sample

Analytical: $ 1,275.00
Labor and perdiem: $ 2,200.00
Reporting: $ 450.00
Total: $ 3,925.00
Total rounded: $ 4,000.00
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Assumptions for Feasibility Study Cost Estimates - Conceptual Estimates

Site: Railroad Dry Cleaners and Hercules Machine Sales Sites

Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)

Base Year: 2007

Alternative 3A - SVE with Source Area Pump and Treat
Alternative 3A consists of SVE for treatment of source area soil along with extraction and treatment
of source area ground water and downgradient ground water MNA.

Vapor Intrusion Mitigation System
Assumed $5,000 for sealing the common wall.
Commercial mitigation system not included because soil vapor extraction system in place.

Additional Vapor Intrusion Sampling
Vapor intrusion sampling is assumed for five buildings and would consist of indoor air, sub-slab vapor, and ambient air samples.
No further action was assumed for these five structures.

Analytical: $ 6,375.00
Labor and perdiem: $ 3,300.00
Reporting: $ 3,600.00
Total: $ 13,275.00
Total rounded: $  13,000.00

Soil Vapor Extraction

Assumes horizontal vapor extraction wells.

Assumes 2-inch piping installed below building slab and adjoining paved areas to a depth of 2 feet below grade.

Assumes two east-west wells per building (approx. 70 LF each) and one north-south header (approx. 300 LF) parallel to railroad tracks.
Assumes 4-inch thickness of slab and 6-inch thickness of pavement.

Assumes skid mounted package SVE unit, misc piping and equipment, costing $30,000.

Interior trenching estimated to cost $20,000 and exterior trenching estimated to cost $10,000.

Total cost of SVE system estimated at $60,000.

Plume Area A Extraction Wells

Assumed 2 extraction wells each 75 vertical linear feet (VLF) at $28/VLF

Disposal of cuttings: assumed 8 drums at $350 per drum

Location and placement of extraction wells based on evaluation of aquifer recovery rate using the Theis Equation.
Estimated capture zone and pumping rate using Todd Equation.

Extraction well: $ 4,200.00
Disposal of cuttings: $ 2,800.00
Mobilization: $ 2,500.00
Labor: $ 3,000.00
Total: $ 12,500.00
Total rounded: $ 13,000.00

Ground Water Treatment System

Assumed 25 gpm air stripper (with carbon effluent and off-gas treatment, tankage, appurtenances)
Assumed 250 LF of piping at $117/LF installed

Assumed 500 SF treatment building at $137/SF

Air stripper: $ 200,000.00
Building: $ 68,500.00
Piping: $  29,250.00
Mobilization: $ 7,000.00
Total: $ 304,750.00
Total rounded: $ 310,000.00

Baseline Monitored Natural Attenuation
Baseline event assumed 26 samples (22 wells and 4 QA/QC) at $700 per sample

Analytical: $ 18,200.00
Labor and perdiem: $ 5,500.00
Equipment: $ 1,500.00
Reporting: $ 1,300.00
Total: $  26,500.00
Total rounded: $ 27,000.00

Baseline Ground Water Monitoring - VOCs
Baseline event assumed 127 samples (113 wells and 14 QA/QC) at $100 per sample

Analytical: $ 12,700.00
Labor and perdiem: $  22,000.00
Equipment: $ 5,050.00
Reporting: $ 5,400.00
Total: $ 45,150.00
Total rounded: $  46,000.00
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Assumptions for Feasibility Study Cost Estimates - Conceptual Estimates

Site: Railroad Dry Cleaners and Hercules Machine Sales Sites

Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)

Base Year: 2007

Annual Monitored Natural Attenuation
60 samples (54 wells and 6 QA/QC) at $700 per sample

Analytical: $ 42,000.00
Labor and perdiem: $ 13,200.00
Equipment: $ 3,650.00
Reporting: $ 1,350.00
Total: $  60,200.00
Total rounded: $ 61,000.00

Annual Ground Water Monitoring - VOCs
Baseline event assumed 127 samples (113 wells and 14 QA/QC) at $100 per sample

Analytical: $ 5,200.00
Labor and perdiem: $ 11,000.00
Equipment: $ 2,550.00
Reporting: $ 4,500.00
Total: $  23,250.00
Total rounded: $ 24,000.00

Indoor Air Sampling:
Assumes Hercules building requires quarterly monitoring.
Three samples p at $425 per sample

Analytical: $ 1,275.00
Labor and perdiem: $ 2,200.00
Reporting: $ 450.00
Total: $ 3,925.00
Total rounded: $ 4,000.00
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Assumptions for Feasibility Study Cost Estimates - Conceptual Estimates

Site: Railroad Dry Cleaners and Hercules Machine Sales Sites

Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)

Base Year: 2007

Alternative 3B - SVE with Pump and Treat for Contaminated Ground Water Plume
Alternative 3B consists of SVE for treatment of source area soil along with extraction and treatment
of contaminated gournd water.

Vapor Intrusion Mitigation System
Assumed $5,000 for sealing the common wall.
Commercial mitigation system not included because soil vapor extraction system in place.

Additional Vapor Intrusion Sampling
Vapor intrusion sampling is assumed for five buildings and would consist of indoor air, sub-slab vapor, and ambient air samples.
No further action was assumed for these five structures.

Analytical: $ 6,375.00
Labor and perdiem: $ 3,300.00
Reporting: $ 3,600.00
Total: $ 13,275.00
Total rounded: $  13,000.00

Soil Vapor Extraction
Assumes horizontal vapor extraction wells.
Assumes 2-inch piping installed below building slab and adjoining paved areas to a depth of 2 feet below grade.

Assumes two east-west wells per building (approx. 70 LF each) and one north-south header (approx. 300 LF) parallel to railroad tracks.

Assumes 4-inch thickness of slab and 6-inch thickness of pavement.

Assumes skid mounted package SVE unit, misc piping and equipment, costing $30,000.
Interior trenching estimated to cost $20,000 and exterior trenching estimated to cost $10,000.
Total cost of SVE system estimated at $60,000.

Plume Areas A & B Extraction Wells

Assumed 5 extraction wells (75 ft, 90ft, and two 95 ft) or total 355 vertical linear feet (VLF) 355

Disposal of cuttings: assumed19 drums at $350 per drum

Location and placement of extraction wells based on evaluation of aquifer recovery rate using the Theis Equation.
Estimated capture zone and pumping rate using Todd Equation.

Extraction well: $ 9,940.00
Disposal of cuttings: $ 6,650.00
Mobilization: $ 3,000.00
Labor: $ 7,000.00
Total: $  26,590.00
Total rounded: $ 27,000.00

Ground Water Treatment System

Assumed 50 gpm air stripper (with carbon effluent and off-gas treatment, tankage, appurtenances)
Assumed 250 LF of piping at $117/LF installed

Assumed 500 SF treatment building at $137/SF

Air stripper: $  300,000.00
Building: $  205,500.00
Piping: $  245700.00
Mobilization: $ 25,000.00
Total: $ 776,200.00
Total rounded: $ 780,000.00

Baseline Ground Water Monitoring - VOCs
Baseline event assumed 153 samples (139 wells and 14 QA/QC) at $100 per sample

Analytical: $ 15,300.00
Labor and perdiem: $ 27,500.00
Equipment: $ 6,300.00
Reporting: $ 5,400.00
Total: $  54,500.00
Total rounded: $ 55,000.00

Annual Ground Water Monitoring - VOCs
Baseline event assumed 112 samples (102 wells and 10 QA/QC) at $100 per sample

Analytical: $ 11,200.00
Labor and perdiem: $ 22,000.00
Equipment: $ 5,050.00
Reporting: $ 4,500.00
Total: $  42,750.00
Total rounded: $ 43,000.00

Indoor Air Sampling:
Assumes Hercules building requires quarterly monitoring.
Three samples p at $425 per sample

Analytical: $ 1,275.00
Labor and perdiem: $ 2,200.00
Reporting: $ 450.00
Total: $ 3,925.00
Total rounded: $ 4,000.00
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Assumptions for Feasibility Study Cost Estimates - Conceptual Estimates
Site: Railroad Dry Cleaners and Hercules Machine Sales Sites
Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)
Base Year: 2007
Final: 11/13/2007
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Assumptions for Feasibility Study Cost Estimates - Conceptual Estimates

Site: Railroad Dry Cleaners and Hercules Machine Sales Sites

Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)

Base Year: 2007

Alternative 4A - Source area ground water pump and treat with downgradient ground water MNA
Alternative 4A consists of source area ground water extraction and treatment with downgradient ground water MNA.

Vapor Intrusion Mitigation System
Assumed $20,000 for design and installation of a commercial mitigation system
Assumed $5,000 for sealing the common wall.

Additional Vapor Intrusion Sampling
Vapor intrusion sampling is assumed for five buildings and would consist of indoor air, sub-slab vapor, and ambient air samples.
No further action was assumed for these five structures.

Analytical: $ 6,375.00
Labor and perdiem: $ 4,000.00
Reporting: $ 450.00
Total: $ 10,825.00
Total rounded: $ 11,000.00

Plume Area A Extraction Wells

Assumed 2 extraction wells each 75 vertical linear feet (VLF) at $28/VLF

Disposal of cuttings: assumed 8 drums at $350 per drum

Location and placement of extraction wells based on evaluation of aquifer recovery rate using the Theis Equation.
Estimated capture zone and pumping rate using Todd Equation.

Extraction well: $ 4,200.00
Disposal of cuttings: $ 2,800.00
Mobilization: $ 2,500.00
Labor: $ 3,000.00
Total: $ 12,500.00
Total rounded: $  13,000.00

Ground Water Treatment System

Assumed 25 gpm air stripper (with carbon effluent and off-gas treatment, tankage, appurtenances)
Assumed 250 LF of piping at $117/LF installed

Assumed 500 SF treatment building at $137/SF

Air stripper: $ 200,000.00
Building: $  68,500.00
Piping: $ 29,250.00
Mobilization: $ 7,000.00
Total: $ 304,750.00
Total rounded: $ 310,000.00

Baseline Monitored Natural Attenuation
Baseline event assumed 26 samples (22 wells and 4 QA/QC) at $700 per sample

Analytical: $ 18,200.00
Labor and perdiem: $ 5,500.00
Equipment: $ 1,500.00
Reporting: $ 1,300.00
Total: $ 26,500.00
Total rounded: $  27,000.00

Baseline Ground Water Monitoring - VOCs
Baseline event assumed 127 samples (113 wells and 14 QA/QC) at $100 per sample

Analytical: $ 12,700.00
Labor and perdiem: $ 22,000.00
Equipment: $ 5,050.00
Reporting: $ 5,400.00
Total: $  45,150.00
Total rounded: $ 46,000.00

1:\DIV71\Projects\10653\37556\FS\Final Rpt\Tables\Final T 7-13_Cst estimates.xIs

Final: 11/13/2007
Page 8 of 10



Assumptions for Feasibility Study Cost Estimates - Conceptual Estimates

Site: Railroad Dry Cleaners and Hercules Machine Sales Sites

Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)

Base Year: 2007

Annual Monitored Natural Attenuation
60 samples (54 wells and 6 QA/QC) at $700 per sample

Analytical: $ 42,000.00
Labor and perdiem: $ 13,200.00
Equipment: $ 3,650.00
Reporting: $ 1,350.00
Total: $  60,200.00
Total rounded: $ 61,000.00

Annual Ground Water Monitoring - VOCs
Baseline event assumed 127 samples (113 wells and 14 QA/QC) at $100 per sample

Analytical: $ 5,200.00
Labor and perdiem: $ 11,000.00
Equipment: $ 2,550.00
Reporting: $ 4,500.00
Total: $  23,250.00
Total rounded: $ 24,000.00

Indoor Air Sampling:
Assumes Hercules building requires quarterly monitoring.
Three samples p at $425 per sample

Analytical: $ 1,275.00
Labor and perdiem: $ 2,200.00
Reporting: $ 450.00
Total: $ 3,925.00
Total rounded: $ 4,000.00
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Assumptions for Feasibility Study Cost Estimates - Conceptual Estimates

Site: Railroad Dry Cleaners and Hercules Machine Sales Sites

Location: 3180 and 3188 Lawson Boulevard, Hamlet of Oceanside, Town of Hempstead, Nassau County, NY
Phase: Feasibility Study (-30% to +50%)

Base Year: 2007

Alternative 4B - Pump and Treat Contaminated Ground Water
Alternative 4B consists of extraction and treatment of contaminated ground water.

Vapor Intrusion Mitigation System
Assumed $20,000 for design and installation of a commercial mitigation system
Assumed $5,000 for sealing the common wall.

Additional Vapor Intrusion Sampling
Vapor intrusion sampling is assumed for five buildings and would consist of indoor air, sub-slab vapor, and ambient air samples.
No further action was assumed for these five structures.

Analytical: $ 6,375.00
Labor and perdiem: $ 3,300.00
Reporting: $ 3,600.00
Total: $ 13,275.00
Total rounded: $  13,000.00

Plume Areas A & B Extraction Wells

Assumed 5 extraction wells (75 ft, 90ft, and two 95 ft) or total 355 vertical linear feet (VLF) at $28/VLF

Disposal of cuttings: assumed19 drums at $350 per drum

Location and placement of extraction wells based on evaluation of aquifer recovery rate using the Theis Equation.
Estimated capture zone and pumping rate using Todd Equation.

Extraction well: $ 9,940.00
Disposal of cuttings: $ 6,650.00
Mobilization: $ 3,000.00
Labor: $ 7,000.00
Total: $  26,590.00
Total rounded: $ 27,000.00

Ground Water Treatment System

Assumed 50 gpm air stripper (with carbon effluent and off-gas treatment, tankage, appurtenances)
Assumed 250 LF of piping at $117/LF installed

Assumed 500 SF treatment building at $137/SF

Air stripper: $  300,000.00
Building: $  205,500.00
Piping: $  245700.00
Mobilization: $ 25,000.00
Total: $ 776,200.00
Total rounded: $ 780,000.00

Baseline Ground Water Monitoring - VOCs
Baseline event assumed 153 samples (139 wells and 14 QA/QC) at $100 per sample

Analytical: $ 15,300.00
Labor and perdiem: $ 27,500.00
Equipment: $ 6,300.00
Reporting: $ 5,400.00
Total: $  54,500.00
Total rounded: $ 55,000.00

Annual Ground Water Monitoring - VOCs
Baseline event assumed 112 samples (102 wells and 10 QA/QC) at $100 per sample

Analytical: $ 11,200.00
Labor and perdiem: $ 22,000.00
Equipment: $ 5,050.00
Reporting: $ 4,500.00
Total: $  42,750.00
Total rounded: $ 43,000.00

Indoor Air Sampling:
Assumes Hercules building requires quarterly monitoring.
Three samples p at $425 per sample

Analytical: $ 1,275.00
Labor and perdiem: $ 2,200.00
Reporting: $ 450.00
Total: $ 3,925.00
Total rounded: $ 4,000.00
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MEMORANDUM

CC.

To:
From:
Re:
File: 37556
October 19, 2007

Hle
Paul D'Annibale
Oceanside Ground Water Calculations
Date:
This memo presents the ground water calculations related to conceptua design of a ground water pump and treat
system as detailed in the Feasibility Study Report for Railroad Dry Cleaners and Hercules Machine Sales Sites (FS

Objective
As discussed in the FS report, several remedial options are being evaluated for VOC contaminated ground water at
the Site. Options related to ground water recovery are supported by these ground water calculations. There are two

report).
objectives of these ground water calculations: 1) the first objective is to estimate the volume of ground water
flowing through the source area of the contaminant plume; and 2) the second objective is to evaluate the number of
extraction wells required to capture the volume of VOC impacted ground water. These ground water calculations
were generated using data previoudy presented in the Remedial Investigation Report for Railroad Dry Cleaners and

Hercules Machine Sales Sites (RI report).
The approximate volume of ground water flowing through the source area of the contaminant plume can be

Q=KIA
where Q is the discharge (ft*/day), K is hydraulic conductivity [estimated to be 53 feet/day (RI report, pg. 29)], | is

M ethodology
determined using the Darcy Equation as follows:
the average hydraulic gradient within the A, B, and C Intervals [0.0015 feet/feet (RI report, pgs. 30-31)], and A is
the cross-sectional area of the aguifer through the source area of the contaminant plume [assumed to be

approximately 16,000 ft*(RI report, Figure 4-3)].
Based on these reaults, an extraction well with a pumping rate of approximately 7 gpm would be required to cut off
the source area contaminant plume. Applying a safety factor of 30% to this flow rate an extraction well with a

pumping rate of approximately 10 gpm is recommended. To assess the ability of the aquifer to accommodate an

Based on the hydraulic gradient calculated for the April 23, 2007 water level measurements, the estimated volume
extraction well with a pumping rate of 10 gpm, an evaluation of the aguifer characteristics was performed using the

of ground water flowing through the source area of the contaminant plume was approximately 1,300 ft*/day or

9,900 gallons per day (gpd).

Theis Equation modified as follows:
hydraulic conductivity and saturated thickness of the aquifer (RI report, pg. 29 Figure 9-2)], and W(u) is the well
www.obg.com

s=(Q/(4T))* W(u)

where: s is the confined drawdown of the extraction well (feet), Q is the pumping rate of the extraction well
(approximately 14,400 gpd), T is the transmissivity of the aquifer [assumed to be 20,000 gpd/ft, based on the
function (dimensionless, approximated by Excel spreadsheet).
I:'\Nysdec.10653\37556.Rail road-Cl-Her\Documents
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Assuming an extraction well with aradius of 0.25 feet, pumping continuously, the confined drawdown is calculated
to be approximately 1.5 feet. This drawdown is determined to be within typical well construction criteria for the
Site.

The ability of an extraction well with a pumping rate of approximately 10 gpm to create a capture zone wide
enough to contain the horizontal extent of the VOC plume can be determined using the Capture Zone Equation as
follows:

y=Q/ (K*b*l)

where y is the maximum total width of capture zone upgradient from the extraction well (feet), Q is the pumping
rate of the extraction well (10 gpm or 1,930 ft*/day), K is hydraulic conductivity [estimated to be 53 feet/day (RI
report, pg. 29)], b is the thickness of the aguifer [estimated to be 90 feet (RI report, Figure 9-2)], and | is the
average hydraulic gradient within the A, B, and C Intervals [0.0015 feet/feet (RI report, pgs. 30-31)].

Based on the parameters presented above, the horizontal capture zone of an extraction well pumping at 10 gpom is
approximately 250 feet. The horizontal extent of the source area and downgradient contaminant plume is
approximately 200 ft and 230 ft, respectively (RI report, Figure 9-1).

Further, the distance downgradient from extraction well to the stagnation point can be calculated as follows:
x=Q/ (Z*Pi*K*b*1)

where x is the distance to the stagnation point downgradient of the extraction well (feet), Q is the pumping rate of
the extraction well (10 gpm or 1,930 ft*/day), K is hydraulic conductivity [estimated to be 53 feet/day (RI report,
pg. 29)], b is the thickness of the aquifer [estimated to be 90 feet (RI report, Figure 9-2)], and | is the average
hydraulic gradient within the A, B, and C Intervals [0.0015 feet/feet (RI report, pgs. 30-31)].

Based on these data, the stagnation point downgradient of the extraction well is approximately 40 feet. Given the
limited effective distance downgradient from an extraction well with a pumping rate of 10 gpm, it is

recommended that two to five extraction wells be installed as part of the remedia effort of the source area (Plume
Area A) and downgradient contaminant plume (Plume Area B) respectively.
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Appendix B

Oceanside FS
Non Pumping Pore Flushing

Objective: Estimate the time required for the existing plume, downgradient of the RR tracks
to decline to Class GA ground water standards.

This estimate is based upon the assumption that the source of the organics is upgradient

of the RR tracks and will be completely removed or contained.

First we will estimate the number of pore flushes required to meet Class GA ground water
standards. We will use PCE since it reflect the greatest exceedance of standards.
Estimate number of pore flushes required
NPV = -R In(C,/Cy0)
Guidance on Remedial Actions for Contaminated
Ground Water at Superfund Sites (OSWER Directive
9238.1-02, December 1988)
Where
NPV = number of pore volumes
1 R = chemical specific retardation
5 C. = chemical specific cleanup goal (ug/l) (PCE used for conservative estimate)

1,000 C,, = initial chemical concentration (ug/l) (PCE used for conservative estimate)

5.3 NPV = number of pore volumes

Now we will estimate the volume of water in the plume between the RR and the downgradient
extent of the plume.
Estimate volume of water aquifer in area to be flushed

V =LWbn

650 L = length of plume (ft)
230 W = width of area (ft)
90 b = saturated thickness of aquifer (ft)
0.25 n = aquifer porosity (within range presented in RI Report)

3,363,750 V = volume of water (ft°)
25,160,850 V = volume of water (gallons)

Now we will estimate the time required to complete the pore flushings necessary
to meet ground water standards.
Estimate time required to complete pore flushing

t = (V/Q)NPV Q = KiWb
53 K = Hydraulic conductivity (ft/day)
3,363,750 V = volume of water (ft®) 0.0015 | = hydraulic gradient (average)
1,646 Q = Darcy flux for plume width (ft*/day) 230 W = width (ft)
5.3 NPV = number of pore volumes 90 b = saturated thickness (ft)

10,830 t = time required to flush NPV through area of concern (days)
29.7 t = time required to flush NPV through area of concern (years)

Summary
This evaluation indicates that it will require about 30 years for the highest VOC concentrations in the plume
to decline to Class GA ground water standards under natural attenuation conditions.

file: Oceanside_PoreFlush.xls

O'Brien Gere Final: 11/13/2007
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