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 I.  Purpose 
 
The purpose of this action memorandum (AM) is to document the decision by the U.S. Department of Energy 
(DOE) to conduct a time-critical removal action (TCRA) and install two groundwater treatment systems to address 
Per- and Polyfluoroalkyl Substances (PFAS) contamination from two source areas on the Brookhaven National 
Laboratory (BNL) site.  This action is being undertaken as a TCRA in accordance with Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) and the BNL Federal Facilities Agreement (FFA) among DOE, 
the U.S. Environmental Protection Agency (EPA) and the New York State Department of Environmental Conservation 
(NYSDEC). Work will be conducted in accordance with the National Oil and Hazardous Substances Pollution 
Contingency Plan (NCP, 40 CFR 300). 
 

II. Site Information  
 
1.0 Facility Description and Background 
 
Brookhaven National Laboratory is located in Upton, Suffolk County, New York, near the geographic center of Long 
Island.  The site encompasses approximately 5,300 acres, 75 percent of which is wooded.  The remainder is developed 
and contains office buildings, various large research facilities, and parking lots.  The BNL site, formerly occupied by the 
U.S. Army as Camp Upton during World Wars I and II, was transferred to the Atomic Energy Commission in 1947, to 
the Energy Research and Development Administration in 1975, and to the Department of Energy in 1977.  It has been 
used as a National Laboratory since 1947.  The BNL site is owned by the DOE and is operated by Brookhaven Science 
Associates (BSA).  BSA carries out basic and applied research in high-energy nuclear physics and solid-state 
physics; fundamental material and structure properties and the interaction of matter; biomedical and 
environmental sciences; as well as in energy technologies and national security.    
 
In 1980, the BNL site was placed on the NYSDEC list of Inactive Hazardous Waste Disposal Sites.  In 1989, 
BNL was also included on the EPA National Priorities List because of soil and groundwater contamination. 
Subsequently, DOE, EPA and NYSDEC entered into a FFA (also referred to as the Interagency Agreement, or 
IAG). While not formal IAG partners, the Suffolk County Department of Health Services (SCDHS) and the 
New York State Department of Health (NYSDOH) are also actively involved with BNL cleanup decisions. The 
FFA became effective in 1992, and it identified areas of concern (AOCs) that were grouped into operable units 
(OUs) to be evaluated for response actions. The FFA established the framework and schedule for characterizing, 
assessing, and remediating the site in accordance with the requirements of CERCLA. There are 34 AOCs 
and eight OUs at the BNL site. DOE recommended the addition of AOCs 33 (perfluorooctane sulfonate or 
PFOS and perfluorooctanoic acid or PFOA) and 34 (1,4-dioxane) under Operable Unit (OU) VIII to the 
regulators in February 2021.    
 
2.0 Removal Site Evaluation 

 
 Following the 2017 detection of PFAS in three BNL potable water supply wells, a comprehensive search of 
available records, documents and interviews with long-term current and former employees identified eight areas 
where firefighting foam had been released to the ground during the period of 1966 through 2008.  BSA also 
analyzed Sewage Treatment Plant (STP) influent and effluent and STP groundwater monitoring wells to 
evaluate potential impacts from current discharges of PFAS-contaminated water from the impacted supply 
wells.  Characterization efforts have confirmed that groundwater at nine areas (Sub-AOCs 33a through 33i) has 
been impacted by PFAS that were in firefighting foams used at BNL until 2008.  PFOS and PFOA 
concentrations were found to exceed New York State’s 10 ng/L maximum contaminant level (MCL) at all nine 
of the Sub-AOCs.  Results from the characterization of groundwater in eight foam release areas were presented 
in the 2018 BNL Groundwater Status Report (BNL 2019).  From 2019 through early 2021, BNL conducted a 
comprehensive sampling of on-site and off-site monitoring wells, groundwater treatment systems, as well as 
detailed characterizations of the PFAS plumes associated with the Current Firehouse and Former Firehouse 
historical foam training areas.  These characterization efforts did not identify any additional PFAS source areas.  
Results from PFAS characterization efforts performed during 2020 and early 2021 are presented in the Phase 4 
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Characterization Report, Per- and Polyfluoroalkyl Substances (PFAS) and 1,4-Dioxane in On-Site and Off-Site 
Monitoring Wells, Extraction Wells and Treatment Systems (BNL 2021a) and Time Critical Removal Action for 
Per- and Polyfluoroalkyl Substances (PFAS) in Groundwater Downgradient of the Current and Former 
Firehouse Facilities Plume Characterization Report Characterization Report (BNL 2021b). 
 
In February 2021, DOE submitted to the regulators a justification for including PFOS, PFOA and 1,4-dioxane as 
new AOCs under a new operable unit (OU VIII), Justification for Proposed PFOS/PFOA and 1,4-Dioxane 
Areas of Concern, (2021c).  Following regulatory comments, a revised Justification was submitted to the 
regulators on May 4, 2021. 
 
The TCRA covered by this Action Memorandum is intended to address groundwater contaminated with PFAS 
that is migrating downgradient of the Current and Former Firehouse areas. Two groundwater treatment systems 
will be installed to hydraulically capture and treat the high concentration plume segments associated with these 
two source areas.  The contaminated water, withdrawn from the aquifer via a series of extraction wells, will be 
treated using granular activated carbon. The treated water will be discharged into two existing recharge basins. 
A network of monitoring wells will be installed to monitor the performance of the treatment system and track 
remediation of the plumes over time. 
 
3.0 Physical Location and Site Characteristics 
 
The Current Firehouse (Building 599) is located in the western portion of the BNL site and has been in 
continuous use since 1986 (Figure 1).  Firefighters trained with Class B foam in the paved area along the north 
side of the firehouse, and in the adjacent grass and wooded areas to the north (Figure 2). Based upon PFAS 
concentrations in groundwater, it appears that most training with foam occurred in the eastern portion of the 
training area.  A fire extinguisher training area was located to the northwest of the firehouse, and it is believed 
that foam had been used in this area as well. Foam released to the paved areas along the north side of the 
firehouse is known to have entered at least one of the drywells that are used for stormwater management. 
Furthermore, as part of routine maintenance of firetruck foam systems, foam may have been released to the floor 
drain system in the firehouse high bay area. The floor drains are connected to BNL’s sanitary system. The last 
known training event where Class B foam was used occurred in 2008. 
 
The Former Firehouse (former Building 99) was located in the central portion of the BNL site and operated from 
1947 through 1985 (Figure 1). Available records indicate that firefighting foam was used for training as early as 
1966. Firefighters practiced with foam primarily in a training area that was located immediately west of the 
firehouse (Figure 3). A second training area was located east of the firehouse, where firefighters would 
periodically practice extinguishing car fires using foam. There are no available records on foam formulations or 
on the amount used at the former firehouse. Most of the training area that was located to the west of the 
firehouse is presently occupied by Building 725 (currently used by the Computational Science Initiative), which 
was constructed in the early 1980s. The Former Firehouse structure was demolished in March 1986. Following 
demolition, low level radiologically contaminated soils were excavated from this area. These actions were 
documented in the OU III ROD (AOC 22).  It is unknown whether excavation activities during the construction 
of Building 725 resulted in the removal of PFAS contaminated soil from the area. Available records indicate that 
the Former Firehouse did not have floor drains. Exterior storm drains may have discharged to a drainage culvert 
located several hundred feet to the southwest of the firehouse. 
 
4.0 Release or Threatened Release into the Environment of a Hazardous Substance, 

Pollutant, or Contaminant 
  

As noted in Section 3.0 above, firefighting foam was used for training purposes at BNL’s Current Firehouse 
between 1986 and 2008, and at the Former Firehouse between 1966 and 1985.  Some of the foam used for 
training contained PFAS, which can persist in soils and groundwater for long periods of time.  
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Since characterization of the groundwater for PFAS at BNL began in 2018, elevated PFOS and PFOA 
concentrations were detected in temporary wells and permanent monitoring wells at and downgradient of the 
Current and Former Firehouses. The concentrations exceeded EPA’s lifetime health advisory level (HAL) of 70 
ng/L for combined PFOS and PFOA.  In August 2020,  NYS promulgated drinking water standards of 10 ng/L 
for PFOS and 10 ng/L for PFOA.  PFOS and PFOA have been detected in the groundwater downgradient of the 
Current Firehouse at concentrations up to 12,200 ng/L and 602 ng/L, respectively.  PFOS and PFOA 
concentrations greater than 10 ng/L were identified from the Current Firehouse area approximately 2,900 feet 
south to West Princeton Avenue. PFOS and PFOA have been detected in in the groundwater downgradient of 
the Former Firehouse at concentrations up to 5,210 ng/L and 1,400 ng/L, respectively. PFOS and PFOA at 
concentrations greater than 10 ng/L have been traced from the Former Firehouse facility approximately 3,000 
feet south to the East Princeton Avenue area.  The aquifers on Long Island have been designated as a “sole-
source aquifer system” by the EPA and serves as the primary source of drinking water. 
 
5.0 National Priorities List Status 

 
In 1989, BNL was included on the EPA National Priorities List because of soil and groundwater contamination. 
Subsequently, DOE, EPA and NYSDEC entered into a FFA (also referred to as the Interagency Agreement, or 
IAG).  In February 2021, DOE recommended the addition of AOCs 33 (PFOS and PFOA) and 34 (1,4-dioxane) 
and OU VIII to the regulators for characterizing, assessing, and remediating the site in accordance with the 
requirements of CERCLA. As a result, there are now 34 AOCs and eight OUs at the BNL site.  
 
6.0 Maps, Pictures, and Other Graphic Representations 
 
Several figures are included in the Action Memorandum that provide graphical representations of the PFAS 
emanating from the Current and Former Firehouses and the planned removal action. These include: 
 

 Figure 1 – Current and Former Firehouse Location    
 Figure 2 – Current Firehouse PFAS Plume 
 Figure 3 – Former Firehouse PFAS Plume 
 Figure 4 – Current Firehouse PFAS Planned Extraction Wells 
 Figure 5 – Former Firehouse PFAS Planned Extraction Wells 
 Figure 6 – Planned PFAS Treatment System Location and Layout for the Current and Former Firehouse Plumes 

 
7.0 Other Actions to Date  
 
There have been no previous cleanup actions performed under CERCLA associated with the PFAS plumes.  
Monitoring conducted since 2017 has demonstrated that PFAS contamination has impacted water quality in four 
of BNL’s potable supply wells (BNL-6, BNL-10, BNL-11 and BNL-12). In 2019, BNL started work to return 
to service granular activated carbon filters to remove PFOS and PFOA at potable wells BNL-10, BNL-11, and 
BNL-12.  Filters at wells BNL-11 and BNL-10 were back in service in late 2020 and May 2021, respectively.  
Potable well BNL-12 will be back in service in the fall of 2021.   Furthermore, BNL has placed restrictions on 
the continued use of potable supply wells BNL-4 and BNL-6 due to their proximity to the Current Firehouse 
PFAS plume. 

 
8.0 State and Local Authorities’ Roles 

 
Under Executive Order 12580, the President delegates authority to undertake CERCLA response actions to the 
Department of Energy (DOE).  CERCLA Section 121 requires the DOE to apply certain state removal and 
remedial action law requirements at its sites. The DOE is the lead agency for this TCRA and as such will be 
responsible for funding and conducting the response. There have been no past New York State or local (Suffolk 
County) actions at this site and neither the State nor local agencies will be responsible for the response. 
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The DOE will continue to be the lead agency and the exclusive source of funding for removal and remedial 
actions associated with the BNL NPL site. As joint parties to the BNL FFA, EPA and NYSDEC have oversight 
of the planned removal action. While not formal FFA partners, the NYSDOH and SCDHS are also actively 
involved with BNL cleanup decisions. 
 

III. Threats to Public Health, Welfare, or the Environment 
 

1.0  Nature of Actual or Threatened Release of Hazardous Substances, Pollutants, or 
Contaminants  

 
 As a result of the documented releases of firefighting foam to the ground from 1966 through 2008, PFAS has 

migrated through the soil and into the groundwater, which is designated as a sole source of drinking water for 
Long Island.  Based on groundwater samples collected to date, PFOS and PFOA have been detected 
significantly above the State MCL of 10 ng/L at and downgradient of the Current and Former Firehouse areas.  
The continued detection of high levels of these chemicals in the groundwater near the firehouse foam training 
areas indicate that significant levels of residual PFAS may be present in the source area soils.  The last known 
training event where Class B foam was used at the Current Firehouse was in 2008.  In 2019, BNL replaced the 
remaining inventory of Class B foam that contained fluorosurfactants with PFAS-free foam.  

 
BNL has returned to service GAC filters at water supply wells BNL-10 and BNL-11 and plans to have the GAC 
filters at BNL-12 operational by the end of 2021.  The PFAS released from the Current Firehouse area has 
impacted the operation of BNL potable supply wells BNL-4 and BNL-6.  See discussion in Section 7.0 above 
for corrective actions being taken.  In cooperation with SCDHS, private wells downgradient of BNL that are 
still being used as the homeowner’s sole source of drinking water, were sampled for PFAS.  There were no 
PFAS detections that were attributable to BNL operations.   
 
2.0  Check Applicable Factors Considered in Determining the Appropriateness of a Removal 

Action  
 

Title 40 of the Code of Federal Regulations (CFR) Part 300 is the NCP. Section 415 of the NCP lists the factors 
to be considered in determining the appropriateness of a TCRA. Paragraph (b)(2) of Section 415 describes the 
necessary conditions as follows: 
 

 
 

X Actual or potential exposure to nearby human populations, animals or the food chain from hazardous 
substances or pollutants or contaminants [40 CFR 300.415(b)(2)(i)]. 

X Actual or potential contamination of drinking water supplies or sensitive ecosystems [40 CFR 
300.415(b)(2)(ii)]. 

 Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or other bulk storage 
containers, that pose a threat of release [40 CFR 300.415(b)(2)(iii)]. 

X High levels of hazardous substances or pollutants or contaminants in soils largely at or near the 
surface that may migrate [40 CFR 300.415(b)(2)(iv)]. 

 Weather conditions that may cause hazardous substances or pollutants to migrate or to be released [40 
CFR 300.415(b)(2)(v)]. 

 Threat of fire or explosion [300.415(b)(2)(vi)]. 
 The availability of other appropriate federal or state response mechanisms to respond to the release 

[40 CFR 300.415(b)(2)(vii)]. 
 Other situations or factors that may pose threats to the public health or welfare of the United States or 

the environment [40 CFR 300.415(b)(2)(viii)]. 
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IV.  Endangerment Determination 
 
 In January 2021, EPA requested comments on a proposed rulemaking to add PFOS and PFOS to the CERCLA 

list of hazardous substances. A final decision is pending.  The NYSDEC, under 6 NYCRR Part 597, considers 
PFOS and PFOA hazardous substances.     
 
Actual or threatened releases of hazardous substances from this site may present an imminent and substantial 
endangerment to public health, or welfare, or the environment.  PFOS and PFOA have been detected 
significantly above the State MCL of 10 ng/L at and downgradient of the Current and Former Firehouse areas. 
This release, which if not addressed by implementing the TCRA discussed in this Action Memorandum will 
continue to migrate unabated and impact the sole source aquifer and the BNL potable water supply. Based on 
experience with several other groundwater cleanup remedies at BNL, the sooner a plume is contained 
downgradient of an identified source area, the more effective and efficient the remediation is over time.  
 

V. Proposed Actions and Estimated Costs 
 

1.0  Removal Action Description 
 

Based on the characterization data obtained during 2020 and early 2021, the proposed action is to install two 
groundwater treatment systems to address PFAS contamination in the Upper Glacial aquifer that originates from 
the Current and Former Firehouse source areas. This includes: 
 
1. Current Firehouse:  Up to eight groundwater extraction wells will be installed to capture PFOS or PFOA 

concentrations of 100 ng/L or greater.  See Figure 4 for the planned extraction well locations. The three 
wells along Princeton Avenue are an alternate in the construction bid and may not be installed at this time 
depending upon the available funds to complete this work. The extracted groundwater will be treated via 
two new granular activated carbon vessels located at existing Building 492. The treated water will be 
discharged into the OU III recharge basin and the RA V recharge basin (Figure 6). 
  

2. Former Firehouse:  Three groundwater extraction wells will be installed to capture PFOS or PFOA 
concentrations of 100 ng/L or greater.  See Figure 5 for the planned extraction well locations. The extracted 
groundwater will be treated via two existing granular activated carbon vessels located adjacent to existing 
Building 598. The carbon filter vessels will be rehabilitated and will have a steel frame building erected to 
enclose them. The treated water will be discharged into the RA V recharge basin (Figure 6). 
 

3. Discharge from the treatment systems will be monitored in accordance with a State Pollutant Discharge 
Elimination System (SPDES) Equivalency Permit(s) for the Current Firehouse and Former Firehouse 
Systems.  BSA will submit an application to the NYSDEC for the Equivalency Permit no less than six 
months prior to system start-up testing. 

 
4. Additional monitoring wells will be installed for both systems to enable monitoring of plume movement and 

reduction during the course of remediation. See Figures 4 and 5 for the location of the existing and planned 
monitoring wells. 

 
Existing recharge basins will be used for cost effectiveness and to avoid creating new discharge locations which 
may impact other existing groundwater plumes.   
 
The treatment system capture goal of 100 ng/L or greater for PFOS or PFOA will allow for capture of the high 
concentration portions of the plumes.  Monitored natural attenuation will be implemented to address PFOS and 
PFOA concentrations less than 100 ng/L. The capture goal was set at ten times the MCL which is consistent 
with most of the other OU III groundwater removal and remedial action goals.   
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Groundwater modeling was used to determine the appropriate locations and flow rates for the extraction wells. 
See Appendix B and C of the PFAS Source Area Groundwater Remediation Project, Current Firehouse and 
Former Firehouse Areas, dated May 2021 (BNL 2021) for the groundwater modeling results.  The detection of 
1,4-dioxane at concentrations above the NYS 1.0 µg/L MCL in the areas where the southernmost extraction 
wells will be installed has added complexity to the system design.  Therefore, the location and pumping rates of 
the extraction wells were designed to minimize capture of the 1,4-dioxane while still capturing the high 
concentration portions of the PFAS plume.  Conventional granular activated carbon filtration methods used for 
treating PFAS are ineffective for 1,4-dioxane. The flow rates for the eight extraction wells for the Current 
Firehouse system are projected to range from 30 to 60 gpm, with a total system capacity of 750 gpm. The three 
Former Firehouse plume extraction wells are planned to pump at rates of 50 to 100 gpm, with a total system 
capacity of 750 gpm.     
 
The proposed treatment systems will prevent or minimize further plume migration and also capture the highest 
concentration areas of the plumes to remove significant PFAS mass as quickly as possible.  The PFAS 
contaminated groundwater with the highest PFOS and PFOA concentrations in the source areas are sufficiently 
well defined to allow placement of extraction wells. Future Remedial Investigation (RI) characterization will be 
conducted to verify the extent and PFOS/PFOA concentrations at the leading edges of the plumes.  

 
  2.0 Contribution to Remedial Performance  

 
Although a Record of Decision (ROD) for OU VIII has not yet been issued, this proposed TCRA will contribute 
to the efficient performance of any long-term remedial action with respect to the release of PFAS at the BNL 
site. This planned action will address the highest areas of PFOS and PFOA groundwater contamination at BNL.  
The PFAS and 1,4-dioxane characterization efforts performed to date will significantly reduce the scope of the 
remaining RI work. Therefore, the RI characterization work will focus on filling data gaps in the distribution of 
PFOS, PFOA and 1,4-dioxane contamination in on-site and off-site groundwater, and in the characterization of 
PFAS in source area soils.  
 
It is expected that the RI characterization for PFAS and 1,4-dioxane will be performed concurrently so as not to 
delay issuance of the RI Report, Feasibility Study, and subsequent ROD. While a single ROD will address final 
remedial decisions for PFOS, PFOA and 1,4-dioxane, the actual implementation of the remedies, as needed, 
may require a phased approach over several years. This phased approach is consistent with the process used to 
implement the OU III ROD and depends on factors such as risk to receptors, implementability (including the 
availability of contractor support, equipment, and materials) and cost/funding. Implementation of the remedies 
will be determined in the Remedial Design and Remedial Action Work Plans. 
 
3.0 Applicable or Relevant and Appropriate Requirements (ARARs)  

 
The TCRA documented in this Action Memorandum will comply with applicable or relevant and appropriate 
requirements (ARARs) to the extent practical. The following are potential federal and New York State ARARs 
for the TCRA for PFAS plume from the two firehouse areas. ARARs are typically categorized as chemical‐, 
location‐, and action‐specific. 
 
Chemical-Specific ARARS: 

• A major ARAR governing the BNL site is the classification of the groundwater at and down gradient of 
the site as a federal "sole source aquifer system" containing Class GA fresh groundwater as defined by 
New York State. As such, federal and state MCLs and New York State Class GA groundwater quality 
standards were compiled to establish cleanup goals. The more stringent of the ARARs were used to 
establish the cleanup goals. The New York State DWS were selected as the cleanup goals. 

• In August 2020, New York State promulgated DWS for PFOS at 10 ng/L and PFOA at 10 ng/L. 
Although these standards were established for drinking water, it is assumed that the Class GA 
groundwater standards will be the same. 
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• The New York State DWS for 1,4-dioxane of 1.0 µg/L was also promulgated in 2020. It is assumed that 

the Class GA groundwater standard will be the same. Although one of the goals of the treatment 
systems is to not entrain 1,4-dioxane in the extraction wells, there is a potential that low levels just 
above the DWS may be captured.  1,4-Dioxane is not treated with activated carbon and it is not 
practicable to add additional treatment to the proposed removal action.  The need for active remediation 
of 1,4-dioxane in OU VIII will be determined during the RI/FS. 

 
Location-Specific ARARS: 

• None.  
 

Action-Specific ARARS: 
• The removal action will comply with New York State chemical-specific and action-specific ARARs at 

the discharge point through engineering controls, monitoring and acquisition of appropriate SPDES 
Equivalency Permits. 

 
4.0 Project Schedule 

 
The TCRA is anticipated to begin in July 2021. The duration of the field effort portion of the TCRA is assumed 
to be at least eight months; however, the actual start date and duration may vary depending on multiple factors, 
including Covid‐19 pandemic restrictions and guidelines, contractor availability, availability of remediation 
equipment, public input, weather, etc. The expected critical milestone periods for the removal action are: 
 

• Contract Award – June 2021 
• Begin Construction – July 2021 
• TCRA Construction – approximately 9 months (April 2022) 
• SPDES Equivalency Permit Application – Submitted to NYSDEC 6 months prior to start-up 
• Readiness Review/Follow-up Actions – 1 month  
• System Start-up Monitoring – 2 to 3 months  
• Submit Systems Start-up Reports to Regulators – 3 months after completion of start-up 

monitoring (November 2022) 
 
Completion of the pump and treat system construction will be followed by a two to three-month period of start-
up testing and then the initiation of routine operation and maintenance (O&M).  An O&M Manual for the 
system will be submitted to the regulators prior to routine operations.  This action will be followed by the 
preparation of a Start-up Report that will document construction completion and results of system start-up 
testing. 

 
5.0 Estimated Costs 

 
The costs presented in the TCRA assumes the construction of two groundwater treatment systems. The 
estimated costs for the proposed removal action are as follows: 

 
Construction Cost $4,450,000 
Construction Oversight Cost      $400,000 

Contingency Cost (18% of const. cost)    $800,000 

Total Removal Action Capital Cost $5,600,000 
 
 The estimated O&M costs for the two treatment systems is approximately $600K per year.   
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VI. Expected Change in the Situation Should Action be Delayed or Not Taken  

 
A delay in action or no action at these source areas may present an imminent and substantial endangerment to 
public health, or welfare, or the environment from contaminant migration into the sole source aquifer system 
and migration off-site. 

 
VII.  Outstanding Policy Issues  

 
None. 
 

VIII. Approval 
 

This decision document represents the selected removal action for this site, developed in accordance with 
CERCLA as amended, and not inconsistent with the NCP. This decision is based, in part, on the administrative 
record for the site. Conditions at the site meet CERCLA § 104(cl(1){A) and the NCP section 300.415{b) criteria 
for a removal action and through this document, I am approving the proposed removal action. The total project 
cost of approximately $5,600,000 will be funded by DOE. The removal outlined in this Action Memorandum is 
necessary in order to affect a continued response action to reduce the impact to the sole source aquifer and the 
BNL potable water supply. Such actions cannot be otherwise provided at the locations described herein in a 
timely manner. 

 
 
   

Robert P. Gordon, Manager  
U.S. Department of Energy 
Office of Science 
Brookhaven Site Office  
 

 Signature  Date 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 2 

290 BROADWAY 
NEW YORK, NY 10007-1866 

 

Internet Address (URL) • http://www.epa.gov 

 
 
 
August 9, 2021 
 
 
Mr. Robert P. Gordon 
Site Manager 
U.S. Department of Energy 
53 Bell Ave, Building 464 
Upton, NY 11973-5000 
 
Re:   Action Memorandum for a Time Critical Removal Action – PFAS Source Area & Groundwater 

Treatment Systems - June 2021,  
Brookhaven National Laboratory, Upton, New York 

  
Dear Mr. Gordon: 
 
The purpose of this letter is to confirm that the U.S. Environmental Protection Agency (EPA) has reviewed 
the Action Memorandum for the Per- and Polyfluoroalkyl Substances (PFAS) Source Area & 
Groundwater Treatment Systems Time-Critical Removal Action, submitted by the Department of Energy 
(DOE) for the Brookhaven National Laboratory (BNL) in Upton, New York. The Action Memorandum, 
which was signed by you on June 4, 2020, discusses the work scheduled to be completed for addressing 
PFAS contamination from former and current firehouse source areas at BNL. After reviewing the 
document and supporting information, we find it acceptable.  
 
Please note, EPA presents one comment on the document, regarding the projection of monitored natural 
attenuation (MNA) as described in the Memorandum. EPA will determine, as the PFAS operable unit 
progresses through the Comprehensive Response, Compensation and Liability Act (CERCLA) process 
toward a Record of Decision, whether the contaminants are attenuating to state cleanup levels. Currently, 
it is too early to say whether further action beyond MNA will be required to reach cleanup levels. 
 
EPA recognizes and appreciates that DOE provided us the opportunity to provide comments to this action 
and if you have any questions regarding the subject of this letter, please contact Sharon Hartzell, of my 
staff, at (212) 637-4132. 

 
Sincerely, 
 
 
 
Stephanie Vaughn, Acting Chief 
Special Projects Branch 
 
cc: Brian Jankauskas - NYDEC 

Douglas Pocze, EPA FFS 
Sharon Hartzell, EPA FFS 

http://www.epa.gov/
http://www.epa.gov/
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