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Introduction Remedial Investigation Work Plan
Former Fiedler Waterproofing & Masonry Site, Bronx, NY
NYSDEC BCP Site C203160

1. Introduction

On behalf of the Applicant, 91 Bruckner Blvd LLC, Haley & Aldrich of New York (Haley & Aldrich) has
prepared this Remedial Investigation Work Plan (RIWP) for the Former Fiedler Waterproofing &
Masonry Site, BCP Site C203160, located at 91 Bruckner Boulevard (see Figure 1) in the Bronx,

New York (Site). This RIWP was prepared in accordance with the regulations and guidance applicable to
the BCP.

The Site is located in the Mott Haven neighborhood of the Bronx and is identified as Block 2278 Lot 1 on
the New York City tax map. The Site is a vacant approximately 14,500 square-foot lot bound by mixed-
use and residential properties to the north, a warehouse designated as parking to the west, Bruckner
Boulevard followed by Pulaski Park to the south, and Willis Avenue followed by a commercial restaurant
to the west.

The Site is currently located within a residential and manufacturing (R6A/M1-2) zoning district, part of a
Special Mixed-Use (MX-1) district. The Site is located in a mixed-use area characterized by warehouses,
open space, commercial, industrial and residential buildings and is served by municipal water and sewer.

A site location map is provided as Figure 1 and a site plan showing the property boundaries and adjacent
properties is provided as Figure 2.

We understand that 91 Bruckner Blvd LLC plans to redevelop the Site with a 7-story residential building
encompassing the entire site footprint (including 421-a affordable housing) which is consistent with
current zoning. The new development is anticipated to include a one level cellar requiring excavation
extending to approximately 12 feet below ground surface (ft bgs).

1.1 PURPOSE

Previous environmental investigations conducted at the Site identified the presence of elevated
concentrations of semi-volatile organic compounds (SVOCs) and metals in soil at the Site. In addition,
the previous investigations detected chlorinated volatile organic compounds (CVOCs) in soil vapor at
concentrations potentially indicating source material contamination which has not been identified to
date. These findings will require additional investigation to ascertain and delineate any on-Site source(s).

Previous investigations did not comprehensively delineate the extent of soil and soil vapor
contamination on the Site. Results of the additional sample analyses proposed in this RIWP will be used
to confirm the results of the previous Site characterization activities, address data gaps, delineate any
on-site source(s), and determine a course for remedial action.
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Background Remedial Investigation Work Plan
Former Fiedler Waterproofing & Masonry Site, Bronx, NY
NYSDEC BCP Site C203160

2. Background

2.1 CURRENT LAND USE

Currently, the Site is a vacant and undeveloped lot. The Site, currently at grade with the surrounding area,
is capped with the former concrete building slab. The Site is located within a mixed-use area characterized
by multi-story commercial and residential buildings and industrial-use buildings. The Site is currently
owned by 91 Bruckner Blvd LLC, which is a New York State Domestic Limited Liability Corporation. 91
Bruckner Blvd LLC plans to develop the Site with a 7-story residential building with a cellar, consistent with
current zoning.

2.2 SITE HISTORY

Based on a Phase | Environmental Site Assessment (ESA) completed by P.W. Grosser Consulting. Inc.
(PWGC) for the Site in September 2021, the Site was developed in the early 1900s with two 5-story
dwellings with storefronts on the western portion of the Site, while the eastern portion of the Site
remained vacant. The Site was listed as an alcohol denaturing plant in the 1927 city directory. By the
mid-1930s, the eastern portion of the Site began to be utilized as a “Universal Car Loading Freight
Station” and an additional store was developed on the southwest corner of the Site. By the mid-1940s,
the “Universal Car Loading Freight Station” was no longer in use and this portion of the Site began to be
utilized for wine storage and bottling. The Site remained relatively unchanged until the early 1950s
when the portion of the building utilized for wine storage and bottling began to be utilized as a garage.
Three gasoline tanks of unknown capacity were identified on the Sanborn Fire Insurance Maps on the
southeastern portion of the Site from 1951 to 2007. Since the 1970s, Fiedler Waterproofing and
Masonry Company began operating at the Site and continued operations through the early 2000s. In the
early 1980s, the three storefronts were demolished and redeveloped with a one-story building in 1985.
The one-story warehouse previously encompassing the Site was razed in 2022.

2.3 SURROUNDING LAND USE

The Site is located along Bruckner Boulevard between Willis Avenue and Brown Place in an urban area
identified as the Mott Haven neighborhood in the Borough of The Bronx. There are four sensitive
receptors within a 500 ft radius of the Site listed below and shown in Figure 3:

1) Pulaski Park, Bruckner Boulevard & Willis Avenue, Bronx, New York, 10454, listed as a public
park.

2) Learning Through Play Pre-K Center, 105 Willis Avenue, Bronx, New York, 10454, listed as a
school.

3) Bruckner Forever Young Social Adult Day Care, 80 Bruckner Boulevard, Bronx, NY, 10454, listed
as an adult day care.

4) Ranaqua Playground, 452 E 136 Street, Bronx, New York, 10454, listed as a public playground.

Properties immediately surrounding the Site are zoned for mixed residential commercial land use.
2.4 SURROUNDING LAND USE HISTORY

The area surrounding the Site has been used primarily for manufacturing, commercial, residential, and
auto-related uses from the early 1900s through the present day.
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Background Remedial Investigation Work Plan
Former Fiedler Waterproofing & Masonry Site, Bronx, NY
NYSDEC BCP Site C203160

2.5 PREVIOUS INVESTIGATIONS
To date the following investigations have been performed at the Site:

1. September 2021 Phase | Environmental Site Assessment Prepared by P.W. Grosser Consulting Inc.

October 2021 Phase Il Environmental Site Assessment Prepared by P.W. Grosser Consulting Inc.

3. March 2022 Limited Phase Il Environmental Site Investigation Prepared by Haley & Aldrich of New
York

N

Full investigation findings are included in Appendix A. A summary of environmental findings of these
investigations is provided below.

September 2021 Phase | Environmental Site Assessment

Prepared by P.W. Grosser Consulting Inc.

A Phase | ESA was performed by PWGC in September 2021 for the purpose of identifying Recognized
Environmental Conditions (RECs) in connection with the Site.

The Phase | identified the following RECs at the Site:

e The Site formerly operated as an alcohol denaturing plant and is listed as such in the 1927 city
directory.

e The Site was formerly utilized as a private garage since at least 1951. Three gasoline tanks of
unknown capacity were identified on Sanborn maps from 1951 through 2007. During a Site
walk, no evidence of the presence of tanks was observed, however, no closure documentation is
available.

e The Site is listed in the LTANKS database and there are two closed NYSDEC spill cases (1008706
and 0511553) at the Site associated with a closed-in-place UST. The spill cases were reported
due to tank tightness failures of the same UST at the Site. The USTs were reportedly abandoned
in place and replaced with two 275-gallon aboveground storage tanks (ASTs). A tank
abandonment report stated that the USTs were purged, cut open, and cleaned out, then filled
with sand and concrete. Confirmation soil samples were collected and indicated that there were
no exceedances of soil cleanup standards. The LTANKS listing is considered a historical
recognized environmental condition (HREC).

e NYSDEC Spill Incident 1400544 — A NYSDEC Spill incident was reported at the east adjacent
property, 95 Bruckner Boulevard on 16 April 2014 due to light fuel oil encountered in soil in an
excavation in the road in front of the property. Approximately 78 yards of impacted soil was
removed, and the spill case was closed on 15 May 2014. This is considered a REC since impacted
soil was not delineated and residual contamination may be present.

October 2021 Phase Il Environmental Site Assessment

Prepared by PWGC

PWGC completed a geophysical survey of the Site to determine the presence of any subsurface anomalies.
During the geophysical survey, PWGC and Advanced Geological Services, Inc (AGS) identified the
previously closed in place UST within the partial basement, as well as a prior excavation in the eastern
warehouse. AGS did not identify any other anomalies or USTs at the Site. Following the survey, PWGC
collected soil and soil vapor samples at the Site to investigate soil quality beneath the Site and evaluate
the potential for vapor intrusion. Historic fill material was observed from surface grade to approximately
5 to 8 ft bgs, followed by silty sands with gravel to the terminal depth of each soil boring. Odors were not

’ ALBRICH



Background Remedial Investigation Work Plan
Former Fiedler Waterproofing & Masonry Site, Bronx, NY
NYSDEC BCP Site C203160

observed, and the photoionization detector (PID) readings ranged from 0.0 parts per million (ppm) to 1.6
ppm throughout the boring intervals. Refusal/bedrock was encountered at approximately 13 to 15 ft bgs.
Groundwater was not encountered.

Field observations and analytical results identified shallow soil impacted with heavy metals and SVOCs at
concentrations consistent with characteristics of urban fill found throughout the New York City area.
SVOCs exceeding UUSCOs were detected in one shallow soil boring (SB002[0-2’]). Additionally, total
metals were observed widely distributed throughout the Site in urban fill, from the surface to a maximum
depth of 8 ft bgs.

March 2022 Limited Phase Il Environmental Site Investigation Report

Prepared by Haley & Aldrich of New York

Haley & Aldrich completed a limited sampling event at the Site to investigate soil and soil vapor quality at
the Site. Urban fill generally consisted of brown to dark brown to light gray sand with varying amounts of
gravel, brick, asphalt, glass, ceramic, and silt from surface grade to approximately 5 to 15 ft bgs in each
soil boring. The urban fill layer was underlain by brown to light brown sand with varying amounts of silt,
gravel, and intermittent clay lenses (clay observed in HA-05 only). Soil samples were collected
continuously, characterized, and screened for visual and olfactory evidence of contamination such as
staining and odors. Instrumental screening for the presence of organic vapors was performed using a PID.
No apparent subsurface impacts were observed, including odors and staining, and PID readings of non-
detect at 0.0 ppm were recorded. Groundwater was not encountered, and therefore not included as part
of this investigation.

Field observations and analytical results identified historical urban fill contaminated with heavy metals
and SVOCs (specifically polycyclic aromatic hydrocarbons [PAHs]) at concentrations consistent with
characteristics of urban fill found throughout the New York City area. SVOCs and total metals exceeding
RRSCOs were observed widely distributed throughout the Site in urban fill, up to 10 ft bgs. A lead hotspot
was identified in soil collected from boring HA-06 from immediately below the concrete slab to a depth
of 2 ft bgs in the north-central region of the Site. Sub-slab soil vapor is impacted with chlorinated VOCs;
specifically, PCE which was identified in one soil vapor sample in the southeast region of the Site.

Haley & Aldrich concluded that further delineation may be required to determine the extent of hazardous

lead in soils in the north-central region of the Site. Considering PCE was identified in Site soil and soil
vapor, an on-site source may exist.
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Remedial Investigation Remedial Investigation Work Plan
Former Fiedler Waterproofing & Masonry Site, Bronx, NY
NYSDEC BCP Site C203160

3. Remedial Investigation

This section describes the field activities to be conducted during the Rl and provides the sampling scope,
objectives, methods, anticipated number of samples, and sample locations. A summary of the sampling
and analysis plan is provided in Table 1 and Figure 2. The following activities will be conducted to fill
data gaps and determine the nature and extent of contamination at the Site.

3.1 UTILITY MARKOUT

A geophysical survey was performed by AGS on 8 October 2021 to determine the presence of
subsurface anomalies. During the geophysical survey, AGS identified the previously closed in place UST
within the partial basement, as well as a prior excavation in the eastern warehouse. AGS did not identify
other anomalies or USTs at the subject property. Additionally, a total of three proposed drilling locations
comprising PWGC's Limited Phase Il Environmental Site Assessment were surveyed to identify potential
underground utilities or other drilling hazards. A minimum of 10 feet radially surrounding each
proposed drilling location was investigated, space permitting, for the presence of underground utilities
or other identifiable potential drilling hazards.

The geophysical survey findings, reports, and approximate locations of the anomalies are presented in
Appendix C. The findings report, provided by AGS, dated 10 October 2021, is provided as Appendix C.

3.2 SOIL SAMPLING

To further characterize subsurface soil conditions, additional on-site soil samples will be collected to
meet NYSDEC DER-10 requirements for remedial investigations. The sampling and analysis plan is
summarized in Table 1.

A total of 14 soil borings will be installed to 15 ft bgs by a track-mounted direct-push drill rig
(Geoprobe®) operated by a licensed operator. Soil samples will be collected from acetate liners using a
stainless-steel trowel or sampling spoon. Samples will be collected using laboratory provided clean
bottle ware. VOC grab samples will be collected using terra cores or encores.

Soils will be logged continuously by a geologist or engineer using the Modified Burmister Soil
Classification System. The presence of staining, odors, and photoionization detector (PID) response will
be noted. Sampling methods are described in the Field Sampling Plan (FSP) provided as Appendix B. A
Quality Assurance Project Plan (QAPP) is provided as Appendix D. Laboratory data will be reported in
ASP Category B deliverable format.

Soil samples representative of Site conditions will be collected at 14 locations widely distributed across
the Site, as shown in Figure 2. Samples will be collected from the surface at 0 to 0.5 ft bgs, 6 to 8 ft bgs

and 12 to 14 ft bgs. Additional samples will be collected from any interval exhibiting elevated PID
readings or visual and olfactory impacts. Soil samples will be analyzed for:

e Target Compound List (TCL) VOCs using EPA method 8260B
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e TCLSVOCs using EPA method 8270C

e Total Analyte List (TAL) Metals using EPA method 6010

e TCL Pesticides using EPA method 8081B

e PCBs using EPA method 8082

e Per- and polyfluoroalkyl substances (PFAS) by EPA Method 1633
e 1,4-dioxane by EPA Method 8270

Samples to be analyzed for PFAS and 1,4-dioxane will be collected and analyzed in accordance with the
Sampling for “1,4-dioxane and Per- and Polyfluoroalkyl Substances (PFAS) Under DECs Part 375
Remedial Programs,” respectively.

Soil analytical results will be compared to NYSDEC 6NYCRR Part 375 Unrestricted Use Soil Cleanup
Objectives (UUSCOs) and Restricted Residential Use SCOs (RRSCOs).

Additionally, soil samples will be collected in the north-central region of the Site at the area of former
soil boring HA-06 as well as 8 locations in the vicinity to delineate the extent of elevated concentrations
of lead identified at this location in the March 2022 Limited Phase Il ESI. From former soil boring HA-06,
5-foot step out borings will be performed in each direction with samples collected from the surface at 0
to 2 ft bgs, 2 to 4 ft bgs, and 4 to 6 feet bgs. Lead delineation soil samples will be analyzed for:

e Total lead using EPA method 6020A
e Toxicity Characteristic Leaching Procedure (TCLP) lead

33 GROUNDWATER SAMPLING

The purpose of the groundwater sampling is to obtain current groundwater data and analyze for
additional parameters (i.e., per- and polyfluoroalkyl substances [PFAS] and 1,4-dioxane) to meet NYSDEC
DER-10 requirements for remedial investigations.

Seven two-inch permanent monitoring wells will be installed to approximately 25 ft bgs or to at least
five feet below the groundwater interface (if encountered at a shallower depth). Monitoring wells will
have a 2-inch annular space and be installed using either #0 or #00 certified clean sand fill. Wells will be
screened from approximately 15 to 25 ft bgs and screen will straddle the groundwater interface.
Monitoring wells will be developed after installation by surging a pump in the well several times to pull
fine-grained material from the well. Development will be completed until the water turbidity is 50
nephelometric turbidity units (NTU) or less or ten well volumes are removed, if possible. Groundwater
sampling will occur at a minimum of one week after monitoring well development. The well casings will
be surveyed by a New York State licensed surveyor and gauged during a round of synoptic groundwater
depth readings to facilitate the preparation of a groundwater contour map and to determine the
direction of groundwater flow.

The sampling and analysis plan is summarized in Table 1. Proposed monitoring well locations are
provided in Figure 2.

Monitoring wells will be sampled and analyzed for:
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e TCLVOCs using EPA method 8260B;

e TCL SVOCs using EPA method 8270C;

e Total Metals using EPA methods 6010/7471;

e Dissolved Metals using EPA methods 6010/7471;
e TCL Pesticides using EPA method 8081B;

e PCBs using EPA method 8082

e PFAS using EPA method 1633; and

e 1,4-Dioxane using EPA method 8270 SIM.

Samples to be analyzed for PFAS and 1,4-dioxane will be collected and analyzed in accordance with the
NYSDEC issued November 2022 “Sampling, Analysis and Assessment of PFAS” and the November 2022
Sampling for “1,4-dioxane and Per- and Polyfluoroalkyl Substances (PFAS) Under DECs Part 375
Remedial Programs,” respectively.

Groundwater wells will be sampled using low-flow sampling methods described in the Field Sampling
Plan (FSP). Following the low-flow purge, samples will be collected from monitoring wells for analysis of
the analytes mentioned above.

The FSP presented in Appendix B details field procedures and protocols that will be followed during field
activities. The QAPP presented in Appendix D details the analytical methods and procedures that will be
used to analyze samples collected during field activities. All monitoring wells will be sampled for PFAS

following the purge and sampling method detailed in the NYSDEC guidance documents (see Appendix E).

Groundwater analytical results will be compared to 6NYCRR Part 703.5 NYSDEC Technical and
Operational Guidance Series 1.1.1 Ambient Water Quality Standards and Guidance Values (AWQS).

34 INVESTIGATION DERIVED WASTE

Following sample collection, boreholes that are not converted to monitoring wells will be backfilled with
soil cuttings that do not exhibit gross contamination and an upper bentonite plug. Boreholes will be
restored to grade with the surrounding area. Soil cuttings identified as grossly contaminated will be
separated and placed into a sealed and labeled Department of Transportation (DOT) approved 55-gallon
drum pending characterization and off-Site disposal. Groundwater purged from the monitoring wells
during development and sample collection will be placed into a DOT approved 55-gallon drum pending
off-Site disposal.

3.5 SOIL VAPOR SAMPLING

Samples will be collected in accordance with the New York State Department of Health (NYSDOH) Final
Guidance for Evaluating Soil Vapor Intrusion in the State of New York (NYSDOH October 2006). Eleven
soil vapor probes will be installed to approximately 12 to 14 ft bgs. The vapor implants will be installed
with a direct-push drilling rig (e.g., Geoprobe®) to advance a stainless-steel probe to the desired
sample depth. Sampling will occur for the duration of two hours.
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Former Fiedler Waterproofing & Masonry Site, Bronx, NY
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Samples will be collected in appropriately sized Summa® canisters that have been certified clean by the
laboratory, and samples will be analyzed by using United States Environmental Protection Agency
(USEPA) Method TO-15. Flow rate for both purging and sampling will not exceed 0.2 L/min. Sampling
methods are described in the Field Sampling Plan (FSP) provided as Appendix B.

3.6 PROPOSED SAMPLING RATIONALE

Haley & Aldrich has proposed the sample plan described herein and as shown in Figure 2, in
consideration of the data generated during the previous investigations conducted at the Site.
Environmental investigations were performed from September 2021 through March 2022 to investigate
the Site’s environmental history and assess soil and soil vapor quality at the Site. An October 2021 Phase
Il ESA and a March 2022 Limited Phase Il ESI revealed elevated SVOC and metal concentrations in soil
samples collected at the Site. The sampling map from the March 2022 Phase Il Limited ESI (included in
Appendix A) shows data gaps throughout the Site, including a lack of analytical data for potentially high-
risk areas that may have been impacted during historical Site operations. In order to properly
characterize the Site and identify potential source areas, all phases of media will be comprehensively
investigated as part of this Rl and data gaps will be evaluated.

In addition, the Site investigations detected CVOCs in soil vapor at concentrations indicating potential
source material contamination which has not been identified to date.

The Proposed Sample Location Map (included as Figure 2) is designed to generate sufficient data to
identify the source of contamination and classify subsurface conditions throughout the Site as a whole,
with a particular focus on sample locations in areas of the Site that have historically revealed evidence
of contamination.
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Quality Assurance and Quality Control Remedial Investigation Work Plan
Former Fiedler Waterproofing & Masonry Site, Bronx, NY
NYSDEC BCP Site C203160

4, Quality Assurance and Quality Control

Quiality Assurance/Quality Control (QA/QC) procedures will be used to provide performance information
with regard to the accuracy, precision, sensitivity, representation, completeness, and comparability
associated with the sampling and analysis for this investigation. Field QA/QC procedures will be used (1)
to document that samples are representative of actual conditions at the Site and (2) identify possible
cross-contamination from field activities or sample transit. Laboratory QA/QC procedures and analyses
will be used to demonstrate whether analytical results have been biased either by interfering
compounds in the sample matrix or by laboratory techniques that may have introduced systematic or
random errors to the analytical process.

QA/QC procedures are defined in the QAPP included in Appendix D.
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Data Use Remedial Investigation Work Plan
Former Fiedler Waterproofing & Masonry Site, Bronx, NY
NYSDEC BCP Site C203160

5. Data Use

5.1 DATA SUBMITTAL

Analytical data will be supplied in ASP Category B Data Packages. If more stringent than those suggested
by the United States Environmental Protection Agency, the laboratory’s in-house QA/QC limits will be
utilized. Validated data will be submitted to the NYSDEC EQuIS database in an EDD package.

5.2 DATA VALIDATION

Data packages will be sent to a qualified data validation specialist to evaluate the accuracy and precision
of the analytical results. A Data Usability Summary Report (DUSR) will be created to confirm the
compliance of methods with the protocols described in the NYSDEC Analytical service Protocol (ASP).
DUSRs will summarize and confirm the usability of the data for project-related decisions. Data validation
will be completed in accordance with the DUSR guidelines from the NYSDEC Division of Environmental
Remediation. DUSRs will be included with the submittal of a Remedial Investigation Report (RIR), further
discussed in Section 8.
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Project Organization Remedial Investigation Work Plan
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6. Project Organization

A project team for the Site has been created based on qualifications and experience with personnel
suited for successfully completing the project.

The NYSDEC designated Case Manager, Ronnie Lee, will be responsible for overseeing the successful
completion of the project work and adherence to the work plan on behalf of NYSDEC.

The NYSDOH designated Case Manager, Christopher Budd, will be responsible for overseeing the
successful completion of the project work and adherence to the work plan on behalf of NYSDOH.

James Bellew will be the Qualified Environmental Professional (QEP) and Principal in Charge for this
work. In this role, Mr. Bellew will be responsible for the overall completion of each task as per
requirements outlined in this work plan and in accordance with the DER-10 guidance.

Mari Conlon, P.G. will be the Project Manager for this work. In this role, Ms. Conlon will manage the day-
to-day tasks including coordination and supervision of field engineers and scientists, adherence to the
work plan and oversight of project schedule. As the Project Manager, Ms. Conlon will also be
responsible for communications with the NYSDEC Case Manager regarding project status, schedule,
issues, and updates for project work.

Elizabeth Scheuerman. will be the Assistant Project Manager for this work and will also act as the Quality
Assurance Officer (QAO). The QAO will assure the application and effectiveness of the QAPP by the
analytical laboratory and the project staff, provide input to field team as to corrective actions that may
be required as a result of the above-mentioned evaluations and prepare and/or review data validation
and audit reports.

PJ DiNardo will be the field engineer responsible for implementing the field effort for this work. Mr.
DiNardo'’s responsibilities will include implementing the work plan activities and directing the
subcontractors to ensure successful completion of all field activities.

The drilling subcontractor will be Lakewood Environmental. Lakewood Environmental will provide a
Geoprobe operator to implement the scope of work in this RIWP.

The analytical laboratory will be Alpha Analytical of Westborough, MA, a New York Environmental
Laboratory Approval Program (ELAP) certified laboratory. Alpha Analytical will be responsible for
analyzing samples as per the analyses and methods identified in Section 2.

11
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Health and Safety Remedial Investigation Work Plan
Former Fiedler Waterproofing & Masonry Site, Bronx, NY
NYSDEC BCP Site C203160

7. Health and Safety

7.1 HEALTH AND SAFETY PLAN

A Site-specific Health and Safety Plan (HASP) has been prepared in accordance with NYSDEC and
NYSDOH guidelines and is provided as Appendix F of this work plan. The HASP includes a description of
health and safety protocols to be followed by Haley & Aldrich field staff during implementation of the
remedy, including monitoring within the work area, along with response actions should impacts be
observed. The HASP has been developed in accordance with Occupational Health and Safety
Administration (OSHA) 40 CFR Part 1910.120 regulatory requirements for use by Haley & Aldrich field
staff that will work at the Site during planned activities. Contractors or other personnel who perform
work at the Site are required to develop their own health and safety plan and procedures of comparable
or higher content for their respective personnel in accordance with relevant OSHA regulatory
requirements for work at hazardous waste sites as well as the general industry as applicable based on
the nature of work being performed.

7.2 COMMUNITY AIR MONITORING PLAN

The proposed investigation work will be completed outdoors at the Site. Where intrusive drilling
operations are planned, community air monitoring will be implemented to protect downwind receptors.
A Haley & Aldrich representative will continually monitor the breathing air in the vicinity of the
immediate work area using a PID to measure total volatile organic compounds in the air at
concentrations as low as 1 part per million (ppm). A downwind and upwind CAMP station monitoring for
VOCs and particulate matter will be in place for all ground intrusive activities per DER-10. The air in the
work zone will also be monitored for visible dust generation.

If VOC measurements above 5 ppm are sustained for 15 minutes or visible dust generation is observed,
the intrusive work will be temporarily halted, and a more rigorous monitoring of VOCs and dust using
recordable meters will be implemented in accordance with the NYSDOH Generic Community Air
Monitoring Plan (CAMP). CAMP data will be provided to NYSDEC in the daily reports, further detailed in
Section 8. The NYSDOH CAMP guidance document is included as Appendix G.

When work areas are within 20 feet of potentially exposed populations or occupied structures, the
continuous monitoring locations for VOCs and particulates must reflect the nearest potentially exposed
individuals and the location of ventilation system intakes for nearby structures. The use of engineering
controls such as vapor/dust barriers, temporary negative pressure enclosures, or special ventilation
devices should be considered to prevent exposures related to the work activities and to control dust and
odors. Consideration should be given to implementing the planned activities when potentially exposed
populations are at a minimum, such as during weekends or evening hours in non-residential settings.

e If total VOC concentrations opposite the walls of occupied structures or next to intake vents
exceed 1 ppm, monitoring should occur within the occupied structure(s). Background readings
in the occupied spaces must be taken prior to commencement of the planned work. Any

12
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unusual background readings should be discussed with NYSDOH prior to commencement of the
work.

* If total particulate concentrations opposite the walls of occupied structures or next to intake
vents exceed 150 mcg/m3, work activities should be suspended until controls are implemented
and are successful in reducing the total particulate concentration to 150 mcg/m3 or less at the
monitoring point.

e Depending upon the nature of contamination and remedial activities, other parameters (e.g.,
explosivity, oxygen, hydrogen sulfide, carbon monoxide) may also need to be monitored.
Response levels and actions should be pre-determined, as necessary, for each site.

7.3 QUALITATIVE HUMAN HEALTH EXPOSURE ASSESSMENT (QHHEA)

A comprehensive QHHEA (on-Site and off-Site) will be performed following the collection of all Rl data.
The exposure assessment will be performed in accordance with Section 3.3(c)4 of DER-10 and the
NYSDOH guidance for performing a qualitative EA (DER-10; Appendix 3B). The results of the QHHEA will
be provided in the RIR. According to Section 3.10 of DER-10, and the Fish and Wildlife Resources Impact
Analysis Decision Key in DER-10 Appendix 3C, a Fish and Wildlife exposure assessment will be performed
(if needed) based on the results of the Rl results.
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Reporting Remedial Investigation Work Plan
Former Fiedler Waterproofing & Masonry Site, Bronx, NY
NYSDEC BCP Site C203160

8. Reporting

Daily reports will be submitted to NYSDEC and NYSDOH summarizing the Site activities completed during
the remedial investigation. Daily reports will include a Site figure, a description of Site activities, a photo
log, and CAMP data. Daily reports will be submitted the following morning after Site work is completed.

Following the completion of the work, a summary of the Rl will be provided to NYSDEC in a Remedial
Investigation Report (RIR) to support the implementation of proposed remedial action. The report will
include:

e Summary of the Rl activities;

e Figure showing sampling locations;

e Tables summarizing laboratory analytical results;

e Laboratory analytical data reports;

e Field sampling data sheets;

e Findings regarding the nature and extent of contamination at the Site; and
e Conclusions and recommendations.

The RIR may be combined with the Remedial Action Work Plan (RAWP) as an RIR/RAWP. The RIR/RAWP
will include all data collected during the Rl and adhere to the technical requirements of DER-10.

14
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Schedule

9. Schedule

Remedial Investigation Work Plan
Former Fiedler Waterproofing & Masonry Site, Bronx, NY

NYSDEC BCP Site C203160

The Site owner plans to implement this RIWP promptly after approval of this RIWP.

Anticipated Rl Schedule

BCP Application, RIWP and 30-Day Public
Comment Period
(Concurrent with BCP application)

September-November 2022

Executed Brownfield Cleanup Agreement January 2023
NYSDEC Approval of RIWP January 2023
Rl Implementation February 2023
RIR/RAWP Submittal and 45-Day Public March 2023
Comment Period
NYSDEC Approval of RIR/RAWP April 2023

15
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Table 1. Sample and Analysis Plan
91 Bruckner Boulevard

Bronx, New York

Page 10f1

Boring Number Sample Depth | 12"Eet Compound List | Target Compound List | - Total Analyte List PCBs (8082) Pesticides (80818) PFAS (1633) 1,4-Dioxane Total Lead TCLP Lead VOCs (T0-15)
VOCs (8260B) SVOCs (8270C) Metals (6010) (8270 SIM)
SOoIL
0-0.5' X X X X X X X
SB-1 6-8 X X X X X X X
12-14' X X X X X X X
0-0.5' X X X X X X X
SB-2 6-8 X X X X X X X
12-14' X X X X X X X
0-0.5' X X X X X X X
SB-3 6-8 X X X X X X X
12-14' X X X X X X X
0-0.5' X X X X X X X
SB-4 6-8' X X X X X X X
12-14' X X X X X X X
0-0.5' X X X X X X X X
2-4' X X
SB-5 4-6' X X
6-8' X X X X X X X
12-14' X X X X X X X
0-2' X X
DB-01 2-4' X X
4-6' X X
0-2' X X
DB-01A 2-4 X X
4-6' X X
0-2' X X
DB-02 2-4' X X
4-6' X X
0-2' X X
DB-02A 2-4' X X
4-6' X X
0-2' X X
DB-03 2-4' X X
4-6' X X
0-2' X X
DB-03A 2-4' X X
4-6' X X
0-2' X X
DB-04 2-4' X X
4-6' X X
0-2' X X
DB-04A 2-4' X X
4-6' X X
0-0.5' X X X X X X X
SB-6 6-8' X X X X X X X
12-14' X X X X X X X
0-0.5' X X X X X X X
SB-7 6-8' X X X X X X X
12-14' X X X X X X X
0-0.5' X X X X X X X
SB-8 6-8' X X X X X X X
12-14' X X X X X X X
0-0.5' X X X X X X X
SB-9 6-8' X X X X X X X
12-14' X X X X X X X
0-0.5' X X X X X X X
SB-10 6-8' X X X X X X X
12-14' X X X X X X X
0-0.5' X X X X X X X
SB-11 6-8' X X X X X X X
12-14' X X X X X X X
0-0.5' X X X X X X X
SB-12 6-8' X X X X X X X
12-14' X X X X X X X
0-0.5' X X X X X X X
SB-13 6-8' X X X X X X X
12-14' X X X X X X X
0-0.5' X X X X X X X
SB-14 6-8' X X X X X X X
12-14' X X X X X X X
GROUNDWATER
MW-1 - X X X X X X X
MW-2 - X X X X X X X
MW-3 - X X X X X X X
Mw-4 - X X X X X X X
MW-5 - X X X X X X X
MW-6 - X X X X X X X
MW-7 - X X X X X X X
SOIL VAPOR
SV-1 12-14' X
SV-2 12-14' X
SV-3 12-14' X
SV-4 12-14' X
SV-5 12-14' X
SV-6 12-14' X
SV-7 12-14' X
SV-8 12-14' X
SV-9 12-14' X
SV-10 12-14' X
SV-11 12-14' X
Notes: QAQC samples include:
VOCs - Volatile Organic Compounds MS/MSD - 1 for every 20 samples
SVOCs - Semi-volatile Organic Compounds Field Duplicate - 1 for every 20 samples
PCBs - Polychlorinated biphenyls Trip Blanks - 1 per cooler of samples to be analyzed for VOCs
PFAS - Per- and Polyfluoroalkyl Substances Field Blanks - 1 for every 20 samples

Groundwater samples to be run for total and dissolved metals

January 2023
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APPENDIX A
Previous Reports (Included as sharefile link)
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1. Introduction

This Field Sampling Plan (FSP) has been prepared as a component of the Remedial Investigation Work
Plan (RIWP) for the subject Site located at 91 Bruckner Boulevard, Bronx, New York. This document was
prepared to establish field procedures for field data collection to be performed in support of the RIWP
for the Site.

The RIWP includes this Field Sampling Plan, a Quality Assurance Project Plan (QAPP), Health and Safety
Plan (HASP), and Community Air Monitoring Plan (CAMP), which are included as part of this plan by
reference.

The standard operating procedures (SOP) included as components of this plan will provide the
procedures necessary to meet the project objectives. The SOPs will be used as reference for the
methods to be employed for field sample collection and handling and the management of field data
collected in the execution of the approved RIWP. The SOPs include numerous methods to execute the
tasks of the RIWP. The Project Manager will select the appropriate method as required by field
conditions and/or the objective the respective project task at the time of sample collection. Field
procedures will be conducted in general accordance with the New York State Department of
Conservation (NYSDEC) Technical Guidance for Site Investigation and Remediation (DER-10) and the
Sampling, Analysis and Assessment of Per- and Polyfluoroalkyl Substances (PFAS) under NYSDEC Part
375 Remedial Program when applicable.
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2. Field Program

This FSP provides the general purpose of sampling as well as procedural information. The RIWP contains
the details on sampling and analysis (locations, depths, frequency, analyte lists, etc.).

The field program has been designed to acquire the necessary data to comply with the RIWP, and
includes the following tasks:

® Soil sampling;

* Groundwater sampling;

® Soil vapor sampling;

e Sampling of investigation of derived wastes (IDW) as needed for disposal.

A Limited Phase Il Environmental Investigation was performed at the Site in February 2022 (Limited
Phase Il ESI) by Haley & Aldrich. This Sl revealed the presence of elevated semi-volatile organic
compound (SVOC) and metal concentrations in soil and volatile organic compound (VOC) concentrations
in soil vapor at the Site, indicating the need for additional investigation and sampling on order to
comprehensively understand the extent of contamination on the Site.

Previous investigations did not comprehensively delineate the extent of soil, groundwater and soil vapor
contamination at the Site. A Rl will be performed upon acceptance of the Site into the BCP and approval
of the RIWP that will include additional targeted soil, groundwater, and soil vapor sampling. Results of
the additional sample analyses will be used to confirm the results of the previous Site characterization
activities, potentially identify an on-site source, and determine a course for remedial action.

These SOPs presented herein may be changed as required, dependent on-site conditions, or equipment

limitations, at the time of sample collection. If the procedures employed differ from the SOP, the
deviations will be documented in the associated sampling report.
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3. Utility Clearance

Invasive remedial activities such as excavation or remedial construction activities require location of
underground utilities prior to initiating work. Such clearance is sound practice in that it minimizes the
potential for damage to underground facilities and more importantly, is protective of the health and
safety of personnel. Under no circumstances will invasive activities be allowed to proceed without
obtaining proper utility clearance by the appropriate public agencies and/or private entities. This
clearance requirement applies to all work on both public and private property, whether located in a
dense urban area or a seemingly out-of-the-way rural location.

The drilling contractor performing the work will be responsible for obtaining utility clearance.

Utility clearance is required by law, and obtaining clearance includes contacting a public or private
central clearance agency via a “one-call” telephone service and providing the proposed exploration
location information. It is important to note that public utility agencies may not, and usually do not have
information regarding utility locations on private property.

Before beginning subsurface work at any proposed exploration locations, it is critical that all readily-
available information on underground utilities and structures be obtained. This includes publicly
available information as well as information in the possession of private landowners. Any drawings
obtained must be reviewed in detail for information pertaining to underground utilities.

Using the information obtained, the site should be viewed in detail for physical evidence of buried lines
or structures, including pavement cuts and patches, variation in or lack of vegetation, variations in
grading, etc. Care must also be taken to avoid overhead utilities as well. Presence of surface elements of
buried utilities should be documented, such as manholes, gas or water service valves, catch basins,
monuments or other evidence.

Overhead utility lines must be considered when choosing exploration and excavation locations. Most
states require a minimum of 10 ft of clearance between equipment and energized wires. Such
separation requirements may also be voltage-based and may vary depending on state or municipality
regulations. In evaluating clearance from overhead lines, the same restrictions may apply to “drops”, or
wires on a utility pole connecting overhead and underground lines.

Using the information obtained and observations made, proposed exploration or construction locations
should be marked in the field. Marking locations can be accomplished using spray paint on the ground,
stakes, or other means. All markings of proposed locations should be made in white, in accordance with
the generally-accepted universal color code for facilities identification (AWMA 4/99):

* White: Proposed Excavation or Drilling location

®* Pink: Temporary Survey Markings

* Red: Electrical Power Lines, Cables, Conduit and Lighting Cables

* Yellow: Gas, Oil, Steam, Petroleum or Gaseous Materials

* Orange: Communication, Alarm or Signal Lines, Cables or Conduits
* Blue: Potable Water

® Purple: Reclaimed Water, Irrigation and Slurry Lines

* Green: Sewers and Drain Lines
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In order to effectively evaluate the proposed locations with these entities, detailed, accurate
measurements between the proposed locations and existing surface features should be obtained. Such
features can be buildings, street intersections, utility poles, guardrails, etc.

Obtaining the utility clearance generally involves the designated “One-Call” underground facilities
protection organization for the area and the landowner and one or both following entities:

® Athird-party utility locator company will be utilized to locate underground utilities outside of
the public right-of-way; and/or

* “Soft dig” excavation techniques to confirm or deny the presence of underground utilities in the
area.

The proposed locations should be evaluated in light of information available for existing underground
facilities. The detailed measurement information described above will be required by the “one call”
agency. The owners of the applicable, participating underground utilities are obligated to mark their
respective facilities at the site in the colors described above. Utility stake-out activities will typically not
commence for approximately 72 hours after the initial request is made.

The public and private utility entities generally only mark the locations of their respective underground
facilities within public rights-of-way. Determination of the locations of these facilities on private
property will be the responsibility of the property owner or Contractor. If available information does not
contain sufficient detail to locate underground facilities with a reasonable amount of confidence,
alternate measures may be appropriate, as described below. In some cases, the memory of a long-time
employee of a facility on private property may be the best or only source of information. It is incumbent
on the Consultant or Contractor to exercise caution and use good judgement when faced with
uncertainty.

Note: It is important to note that not all utilities are participants in the “one-call” agency or process. As
such, inquiries must be made with the “one-call” agency to determine which entities do not participate,
so they can be contacted independently.

Most utility stakeouts have a limited time period for which they remain valid, typically two to three
weeks. It is critical that this time period be considered to prevent expiration of clearance prior to
completion of the invasive activities, and the need to repeat the stake-out process.

Care must be exercised to document receipt of notice from the involved agencies of the presence or
absence of utilities in the vicinity of the proposed locations.

Most agencies will generally provide a telephone or fax communication indicating the lack of facilities in
the project area. If contact is not made by all of the agencies identified by the “one-call” process, do not
assume that such utilities are not present. Re-contact the “one-call” agency to determine the status.

For complicated sites with multiple proposed locations and multiple utilities, it is advisable to arrange an
on-site meeting with utility representatives. This will minimize the potential for miscommunication

amongst the involved parties.

Completion of the utility stake out process is not a guarantee that underground facilities will not be
encountered in excavations or boreholes; in fact, most “one-call” agencies and individual utilities do not
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offer guarantees, nor do they accept liability for damage that might occur. In areas outside the public
right-of-way, a utility locating service may be utilized to locate underground utilities. It is advisable that
any invasive activities proceed with extreme caution in the upper four to five feet in the event the
clearance has failed to identify an existing facility. This may necessitate hand-excavation or probing to
confirm potential presence of shallow utilities. If uncertainty exists for any given utility, extra activities
can be initiated to solve utility clearance concerns. These options include:

e Screening the proposed work areas with utility locating devices, and/or hiring a utility locating
service to perform this task.

* Hand digging, augering or probing to expose or reveal shallow utilities and confirm presence and
location. In northern climates, this may require advancing to below frost line, typically at least
four feet.

* Using “soft dig” techniques that utilize specialized tools and compressed air to excavate soils
and locate utilities. This technique is effective in locating utilities to a depth of four to five feet.

Equipment/Materials:
*  White Spray paint
* Wooden stakes, painted white or containing white flagging

* Color-code key
* Available drawings
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4, Field Data Recording

This procedure describes protocol for documenting the investigation activities in the field. Field data
serves as the cornerstone for an environmental project, not only for site characterization but for
additional phases of investigation or remedial design. Producing defensible data includes proper and
appropriate recording of field data as it is obtained in a manner to preserve the information for future
use. This procedure provides guidelines for accurate, thorough collection and preservation of written
and electronic field data.

Field data to be recorded during the project generally includes, but is not limited to, the following:

e general field observations;

* numeric field measurements and instrument readings;

® quantity estimates;

* sample locations and corresponding sample numbers;

* relevant comments and details pertaining to the samples collected;

* documentation of activities, procedures and progress achieved;

® contractor pay item quantities;

e weather conditions;

e alisting of personnel involved in site-related activities;

* alog of conversations, site meetings and other communications; and,
¢ field decisions and pertinent information associated with the decisions.

4.1 WRITTEN FIELD DATA

Written field data will be collected using a standardized, pre-printed field log form. In general, use of a
field log form is preferable as it prompts field personnel to make appropriate observations and record
data in a standardized format. This promotes completeness and consistency from one person to the
next. Otherwise, electronic data collection using a handheld device produces equal completeness and
consistency using a preformatted log form.

In the absence of an appropriate pre-printed form, the data should be recorded in an organized and
structured manner in a dedicated project field log book. Log books must be hard cover, bound so that
pages cannot be added or removed, and should be made from high-grade 50% rag paper with a water-
resistant surface.

The following are guidelines for use of field log forms and log books:

1. Information must be factual and complete.

2. All entries will be made in black indelible ink with a ballpoint pen and will be written legibly. Do
not use “rollerball” or felt tip-style pens, since the water-soluble ink can run or smear in the
presence of moisture.

3. Field log forms should be consecutively numbered.

Each day’s work must start a new form/page.

5. Atthe end of each day, the current log book page or forms must be signed and dated by the
field personnel making the entries.

Ea
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10.

4.2

Make data entries immediately upon obtaining the data. Do not make temporary notes in other
locations for later transfer; this only increases the potential for error or loss of data.

Entry errors are to be crossed out with a single line and initialed by the person making the
correction.

Do not leave blanks on log forms, if no entry is applicable for a given data field, indicate so with
“NA” or a dash (“--“).

At the earliest practical time, photocopies or typed versions of log forms and log book pages
should be made and placed in the project file as a backup in the event the book or forms are lost
or damaged.

Log books should be dedicated to one project only, i.e., do not record data from multiple
projects in one log book.

ELECTRONIC DATA

Electronic data recording involves electronic measurement of field information through the use of
monitoring instruments, sensors, gauges, and equipment controls. The following is a list of guidelines for
proper recording and management of electronic field data:

1.

Field data management should follow requirements of a project-specific data management plan
(DMP), if applicable.

Use only instruments that have been calibrated in accordance with manufacturer’s
recommendations.

Usage of instruments, controls and computers for the purpose of obtaining field data should
only be performed by personnel properly trained and experienced in the use of the equipment
and software.

Use only fully-licensed software on personal computers and laptops.

Loss of electronic files may mean loss of irreplaceable data. Every effort should be made to back
up electronic files obtained in the field as soon as practical. A backup file placed on the file
server will minimize the potential for loss.

Electronic files, once transferred from field instruments or laptops to office computers, should
be protected if possible, to prevent unwanted or inadvertent manipulation or modification of
data. Several levels of protection are usually available for spreadsheets, including making a file
“read-only” or assigning a password to access the file.

Protect CD disks from exposure to moisture, excessive heat or cold, magnetic fields, or other
potentially damaging conditions.

Remote monitoring is often used to obtain stored electronic data from site environmental
systems. A thorough discussion of this type of electronic field data recording is beyond the
scope of this Section. Such on-site systems are generally capable of storing a limited amount of
data as a comma-delimited or spreadsheet file. Users must remotely access the monitoring
equipment files via modem or other access and download the data. In order to minimize the
potential for loss of data, access and downloading of data should be performed frequently
enough to ensure the data storage capacity of the remote equipment is not exceeded.

Equipment/Materials:

Appropriate field log forms, or iPad® or equivalent with preformatted log forms.
Indelible ball point pen (do not use “rollerball” or felt-tip style pens);

Straight edge;

Pocket calculator; and,

Laptop computer (if required).

ALDRICH



5. Aquifer Characterization

This procedure describes measurement of water levels in groundwater monitoring.

A synoptic gauging round will be completed to obtain water levels in monitoring wells. Water levels will
be acquired in a manner that provides accurate data that can be used to calculate vertical and horizontal
hydraulic gradients and other hydrogeologic parameters. Accuracy in obtaining the measurements is
critical to ensure the usability of the data.

5.1 PROCEDURE

In order to provide reliable data, water level monitoring events should be collected over as short a
period of time as practical. Barometric pressure can affect groundwater levels and, therefore,
observation of significant weather changes during the period of water level measurements must be
noted. Rainfall events and groundwater pumping can also affect groundwater level measurements.
Personnel collecting water level data must note if any of these controls are in effect during the
groundwater level collection period. Due to possible changes during the groundwater level collection
period, it is imperative that the time of data collection at each station be accurately recorded. Water
levels will also be collected prior to any sample collection that day.

The depth to groundwater will be measured with an electronic depth-indicating probe. Prior to
obtaining a measurement, a fixed reference point on the well casing will be established for each well to
be measured. Unless otherwise established, the reference point is typically established and marked on
the north side of the well casing. Do not use protective casings or flush-mounted road boxes as a
reference, due to the potential for damage or settlement. The elevation of the reference point shall be
obtained by accepted surveying methods, to the nearest 0.01 ft.

The water level probe will be lowered into the well until the meter indicates (via indicator light or tone)
the water is reached. The probe will be raised above water level and slowly lowered again until water is
indicated. The cable will be held against the side of the inner protective casing at the point designated
for water level measurements and a depth reading taken. This procedure will be followed three times or
until a consistent value is obtained. The value will be recorded to the nearest 0.01 feet on the
Groundwater Level Monitoring Report form.

Upon completion, the probe will be raised to the surface and together with the amount of cable that
entered the well casing, will be decontaminated in accordance with methods described in Equipment
Decontamination Procedure.

Equipment/Materials:

* Battery-operated, non-stretch electronic water level probe with permanent markings at 0.01 ft.
increments, such as the Solinst Model 101 or equivalent.

* The calibrated cable on the depth indicator will be checked against a surveyor’s steel tape once
per quarter year. A new cable will be installed if the cable has changed by more than 0.01%
(0.01 feet for a 100-foot cable). See also the Field Instruments — Use and Calibration Procedure.

* Groundwater Level Monitoring Report form.
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6. Sample Collection for Laboratory Analysis

6.1 SOIL SAMPLE COLLECTION FOR LABORATORY ANALYSIS

The following procedure is an introduction to soil sampling techniques and an outline of field staff
responsibilities. All samples will be collected with dedicated sampling equipment.

6.1.1 Preparatory Requirements

Prior to the beginning of any remedial investigation or remedial measures activities, staff must attend a
project briefing for the purpose of reviewing the project work plan, site and utility plans, drawings,
applicable regulations, sampling location, depth, and criteria, site contacts, and other related
documents. Health and safety concerns will be documented in a site-specific Health & Safety Plan.

A file folder for the field activities should be created and maintained such that all relevant documents
and log forms likely to be useful for the completion of field activities by others are readily available in
the event of personnel changes.

6.1.2 Soil Classification

The stratigraphic log is a factual description of the soil at the borehole location and is relied upon to
interpret the soil characteristics, and their influence and significance in the subsurface environment.
The accuracy of the stratigraphic log is to be verified by the person responsible for interpreting
subsurface conditions. An accurate description of the soil stratigraphy is essential for a reasonable
understanding of the subsurface conditions. Confirmation of the field description by examination of
representative soil samples by the project geologist, hydrogeologist, or geotechnical engineer
(whenever practicable) is recommended.

The ability to describe and classify soil correctly is a skill that is learned from a person with experience
and by systematic training and comparison of laboratory results to field descriptions.

6.1.2.1 Data Recording

Several methods for classifying and describing soils or unconsolidated sediments are in relatively
widespread use. The Unified Soil Classification System (USCS) is the most common. With the USCS, a
soil is first classified according to whether it is predominantly coarse-grained or fine-grained.

The description of fill soil is similar to that of natural undisturbed soil except that it is identified as fill

and not classified by USCS group, relative density, or consistency. Those logging soils must attempt to
distinguish between soils that have been placed (i.e., fill) and not naturally present; or soils that have
been naturally present but disturbed (i.e., disturbed native).

It is necessary to identify and group soil samples consistently to determine the subsurface pattern or
changes and non-conformities in soil stratigraphy in the field at the time of drilling. The stratigraphy in
each borehole during drilling is to be compared to the stratigraphy found at the previously completed
boreholes to ensure that pattern or changes in soil stratigraphy are noted and that consistent
terminology is used.
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Visual examination, physical observations and manual tests (adapted from ASTM D2488, visual-manual
procedures) are used to classify and group soil samples in the field and are summarized in this
subsection. ASTM D2488 should be reviewed for detailed explanations of the procedures.
Visual-manual procedures used for soil identification and classification include:

* visual determination of grain size, soil gradation, and percentage fines;

e dry strength, dilatancy, toughness, and plasticity (thread or ribbon test) tests for identification of
inorganic fine-grained soil (e.g., CL, CH, ML, or MH); and

* soil compressive strength and consistency estimates based on thumb indent and pocket
penetrometer (preferred) methods.

Soil characteristics like plasticity, strength and dilatancy should be determined using the Haley & Aldrich
Soil Identification Field Form.

6.1.2.2 Field Sample Screening

Upon the collection of soil samples, the soil is screened with a photoionization detector (PID) for the
presence of organic vapor. This is accomplished by running the PID across the soil sample. The highest
reading and sustained readings are recorded.

Note: The PID measurement must be done upwind of the excavating equipment or any running engines
so that exhaust fumes will not affect the measurements.

Another method of field screening is head space measurements. This consists of placing a portion of the
soil sample in a sealable glass jar, placing aluminum foil over the jar top, and tightening the lid.
Alternatively, plastic sealable bags may be utilized for field screen in lieu of glass containers. The jar
should only be partially filled. Shake the jar and set aside for at least 30 minutes. After the sample has
equilibrated, the lid of the jar can be opened; the foil is punctured with the PID probe and the air
(headspace) above the soil sample is monitored. This headspace reading on the field form or in the field
book is recorded. All head space measurements must be completed under similar conditions to allow
comparability of results. Soil classification and PID readings will be recorded in the daily field report.

Equipment/Materials:

®  Pocket knife or small spatula

e Small handheld lens

e Stratigraphic Log (Overburden) (Form 2001)

e Tape Measure

e When sampling for PFAS, acceptable materials for sampling include stainless steel, high density
polyethylene (HDPE), PVC, silicone, acetate, and polypropylene.

6.1.3 Soil Sampling

Soil samples will be collected from acetate liners installed by a track-mounted direct push drill rig
(Geoprobe®) operated by a licensed operator. Soil samples will be collected using a stainless-steel
trowel or sampling spoon into laboratory provided sample containers. If it is necessary to relocate any
proposed sampling location due to terrain, utilities, access, etc., the Project Manager must be notified,
and an alternate location will be selected.
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Prior to use and between each sampling location at an environmental site, the sampling equipment
must be decontaminated. All decontamination must be conducted in accordance with the project
specific plans or the methods presented in SOP 7.0.

6.1.4 Sampling Techniques

The following procedure describes typical soil sample collection methods for submission of samples to a
laboratory for chemical analysis. The primary goal of soil sampling is to collect representative samples
for examination and chemical analysis (if required).

Environmental soil samples obtained for chemical analyses are collected with special attention given to
the rationale behind determining the precise zone to sample, the specifics of the method of soil
extraction and the requisite decontamination procedures. Preservation, handling and glassware for
environmental soil samples varies considerably depending upon several factors including the analytical
method to be conducted, and the analytical laboratory being used.

6.1.4.1 Grab Versus Composite Samples

A grab sample is collected to identify and quantify conditions at a specific location or interval. The
sample is comprised of the minimum amount of soil necessary to make up the volume of sample
dictated by the required sample analyses. Composite samples may be obtained from several locations
or along a linear trend (in a test pit or excavation). Sampling may occur within or across stratification.

6.2 GROUNDWATER SAMPLE COLLECTION FOR LABORATORY ANALYSIS

The following section describes two techniques for groundwater sampling: "Low Stress/Low Flow
Methods" and "Typical Sampling Methods."

"Low Stress/Low Flow" methods will be employed when collecting groundwater samples for the
evaluation of volatile constituents (i.e., dissolved oxygen (DO)) or in fine-grained formations where
sediment/colloid transport is possible. Analyses typically sensitive to colloidal transport issues include
polychlorinated biphenyls (PCBs), polyaromatic hydrocarbons (PAHs) and metals.

The "Typical Sampling Methods" will be employed where the collection of parameters less sensitive to
turbidity/sediment issues are being collected (general chemistry, pesticides and other semi-volatile
organic compounds (SVOCs)).

NOTE: If non-aqueous phase liquids (NAPL) (light or dense) are detected in a monitoring well,
groundwater sample collection will not be conducted, and the Project Manager must be contacted to
determine a course of action.

11
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6.2.1

6.2.2

Preparatory Requirements

Verify well identification and location using borehole log details and location layout figures.
Note the condition of the well and record any necessary repair work required.

Prior to opening the well cap, measure the breathing space above the well casing with a
handheld organic vapor analyzer to establish baseline breathing space VOC levels. Repeat this
measurement once the well cap is opened. If either of these measurements exceeds the air
quality criteria in the HASP, field personnel should adjust their PPE accordingly.

Prior to commencing the groundwater purging/sampling, a water level must be obtained to
determine the well volume for hydraulic purposes. In some settings, it may be necessary to
allow the water level time to equilibrate. This condition exists if a watertight seal exists at the
well cap and the water level has fluctuated above the top of screen; creating a vacuum or
pressurized area in this air space. Three water level checks will verify static water level
conditions have been achieved.

Calculate the volume of water in the well. Typically overburden well volumes consider only the

guantity of water standing in the well screen and riser; bedrock well volumes are calculated on
the quantity of water within the open core hole and within the overburden casing.

Well Development

Well development is completed to remove fine grained materials from the well but in such a manner as
to not introduce fines from the formation into the sand pack. Well development continues until the well
responds to water level changes in the formation (i.e., a good hydraulic connection is established
between the well and formation) and the well produces clear, sediment-free water to the extent
practical.

Attach appropriate pump and lower tubing into well.

Gauge well and calculate one well volume. Turn on pump. If well runs dry, shut off pump and
allow to recover.

Surging will be performed by raising and lowering the pump several times to pull fine-grained
material from the well. Periodically measure turbidity level using a La Motte turbidity reader.
The second and third steps will be repeated until turbidity is less than 50 nephelometric
turbidity units (NTU) or when 10 well volumes have been removed.

All water generated during cleaning and development procedures will be collected and
contained on site in 55-gallon drums for future analysis and appropriate disposal.

Equipment:

Appropriate health and safety equipment
Knife

Power source (generator)

Field book

Well Development Form (Form 3006)
Well keys

Graduated pails

12
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®*  Pump and tubing

* Cleaning supplies (including non-phosphate soap, buckets, brushes, laboratory-supplied
distilled/deionized water, tap water, cleaning solvent, aluminum foil, plastic sheeting, etc.)
Water level meter

6.2.3 Well Purging and Stabilization Monitoring (Low Stress/Low Flow Method)

The preferred method for groundwater sampling will be the low stress/low flow method described
below.

* Slowly lower the pump, safety cable, tubing and electrical lines into the well to the depth
specified by the project requirements. The pump intake must be at the midpoint of the well
screen to prevent disturbance and resuspension of any sediment in the screen base.

e Before starting the pump, measure the water level again with the pump in the well leaving the
water level measuring device in the well when completed.

e Purge the well at 100 to a maximum of 500 milliliters per minute (mL/min). During purging, the
water level should be monitored approximately every 5 minutes, or as appropriate. A steady
flow rate should be maintained that results in drawdown of 0.3 feet or less. The rate of
pumping should not exceed the natural flow rate conditions of the well. Care should be taken to
maintain pump suction and to avoid entrainment of air in the tubing. Record adjustments made
to the pumping rates and water levels immediately after each adjustment.

* During the purging of the well, monitor and record the field indicator parameters (pH,
temperature, conductivity, oxidation-reduction (redox) reaction potential (ORP), dissolved
oxygen (DO), and turbidity) approximately every five minutes. Stabilization is considered to be
achieved when the final groundwater flow rate is achieved, and three consecutive readings for
each parameter are within the following limits:

— pH: 0.1 pH units of the average value of the three readings;

— Temperature: 3 percent of the average value of the three readings;

—  Conductivity: 0.005 milliSiemen per centimeter (mS/cm) of the average value of the
three readings for conductivity <1 mS/cm and 0.01 mS/cm of the average value of the
three readings for conductivity >1 mS/cm;

— ORP: 10 millivolts (mV) of the average value of the three readings;

— DO: 10 percent of the average value of the three readings; and

— Turbidity: 10 percent of the average value of the three readings, or a final value of less
than 50 nephelometric turbidity units (NTU).

* The pump must not be removed from the well between purging and sampling.

13
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6.2.4

Sampling Techniques

If an alternate pump is utilized, the first pump discharge volumes should be discarded to allow
the equipment a period of acclimation to the groundwater.

Samples are collected directly from the pump with the groundwater being discharged directly
into the appropriate sample container. Avoid handling the interior of the bottle or bottle cap
and don new gloves for each well sampled to avoid contamination of the sample.

Order of sample collection:

— Polyfluoroalkyl substances (PFAS)

— Volatile organic compounds (VOC)

— 1,4-Dioxane

— Semi-volatile organic compounds (SVOC)
— Total Analyte List (TAL) metals

No sampling equipment components or sample containers should come in contact with
aluminum foil, low density polyethylene, glass, or polytetrafluoroethylene (PTFE, Teflon™)
materials including plumbers’ tape and sample bottle cap liners with a PTFE layer.

For low stress/low flow sampling, samples should be collected at a flow rate between 100 and
500 mL/min and such that drawdown of the water level within the well does not exceed the
maximum allowable drawdown of 0.3 feet.

The pumping rate used to collect a sample for VOC should not exceed 100 mL/min. Samples
should be transferred directly to the final container 40 mL glass vials completely full and topped
with a Teflon cap. Once capped the vial must be inverted and tapped to check for headspace/air
presence (bubbles). If air is present, the sample will be discarded, and recollected until free of
air.

All samples must be labeled with:

— Aunique sample number
— Date and time

— Parameters to be analyzed
— Project Reference ID

— Sampler’s initials

Labels should be written in indelible ink and secured to the bottle with clear tape.

Equipment/Materials:

pH meter, conductivity meter, DO meter, ORP meter, nephelometer, temperature gauge
Field filtration units (if required)
Purging/sampling equipment
— Peristaltic Pump
Water level probe

14
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e Sampling materials (containers, log book/forms, coolers, chain of custody)

e  Work Plan

* Health and Safety Plan

*  When sampling for PFAS, acceptable materials for sampling include stainless steel, HDPE, PVC,
silicone, acetate, and polypropylene.

Note: Peristaltic pump use for VOC collection is not acceptable on NYSDEC/EPA/RCRA sites; this
technique has gained acceptance in select areas where it is permissible to collect VOCs using a peristaltic
pump at a low flow rate (e.g., Michigan).

Note: 1,4-Dioxane and PFAS purge and sample techniques will be conducted following the NYSDEC
guidance documents (see Appendix C of the RIWP). Acceptable groundwater pumps include stainless
steel inertia pump with HDPE tubing, peristaltic pump equipped with HDPE tubing and silicone tubing,
stainless steel bailer with stainless steel ball or bladder pump (identified as PFAS-free) with HDPE tubing.

Field Notes:

* Field notes must document all the events, equipment used, and measurements collected during
the sampling activities. Section 2.0 describes the data/recording procedure for field activities.
* The log book should document the following for each well sampled:
— ldentification of well
—  Well depth
— Static water level depth and measurement technique
— Sounded well depth
— Presence of immiscible layers and detection/collection method
—  Well yield — high or low
—  Purge volume and pumping rate
— Time well purged
— Measured field parameters
—  Purge/sampling device used
—  Well sampling sequence
— Sampling appearance
— Sample odors
— Sample volume
— Types of sample containers and sample identification
—  Preservative(s) used
— Parameters requested for analysis
— Field analysis data and method(s)
— Sample distribution and transporter
— Laboratory shipped to
— Chain of custody number for shipment to laboratory
— Field observations on sampling event
— Name collector(s)
— Climatic conditions including air temperature
— Problems encountered and any deviations made from the established sampling
protocol.

15
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A standard log form for documentation and reporting groundwater purging and sampling events are
presented on the Groundwater Sampling Record, Low Flow Groundwater Sampling Form, and Low Flow
Monitored Natural Attenuation (MNA) Field Sampling Form. Refer to Appendix A for example field
forms.

Groundwater/Decon Fluid Disposal:

® Groundwater disposal methods will vary on a case-by-case basis but may range from:
—  Off-site treatment at private treatment/disposal facilities or public owned treatment
facilities
— On-site treatment at Facility operated facilities
— Direct discharge to the surrounding ground surface, allowing groundwater infiltration to
the underlying subsurface regime
® Decontamination fluids should be segregated and collected separately from wash
waters/groundwater containers.

6.3 SUB-SLAB/SOIL VAPOR SAMPLING

The following procedure is an introduction to soil vapor sampling techniques and an outline of field staff
responsibilities.

6.3.1 Preparatory Requirements

Prior to collecting the field sample, ensure the stainless-steel oil vapor probe has been installed to the
desired depth and sealed completely to the surface using a material such as bentonite. As part of the
vapor intrusion evaluation, a tracer gas should be used in accordance with NYSDOH protocols to serve as
a quality assurance/quality control (QA/QC) device to verify the integrity of the soil vapor probe seal. A
container (box, plastic pail, etc.) will serve to keep the tracer gas in contact with the probe during
testing. A portable monitoring device will be used to analyze a sample of soil vapor for the tracer gas
prior to sampling. If the tracer sample results show a significant presence of the tracer, the probe seals
will be adjusted to prevent infiltration. At the conclusion of the sampling round, tracer monitoring
should be performed a second time to confirm the integrity of the probe seals.

6.3.2 Sampling Techniques

Samples will be collected in appropriately sized Summa canisters that have been certified clean by the
laboratory and samples will be analyzed by using USEPA Method TO-15. Flow rate for both purging and
sampling will not exceed 0.2 L/min. One to three implant volumes shall be purged prior to the collection
of any soil-gas samples. A sample log sheet will be maintained summarizing sample identification, date
and time of sample collection, sampling depth, identity of samplers, sampling methods and devices, soil
vapor purge volumes, volume of the soil vapor extracted, vacuum of canisters before and after the
samples are collected, apparent moisture content of the sampling zone, and chain of custody protocols.
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6.4 SAMPLE HANDLING AND SHIPPING

Sample management is the continuous care given to each sample from the point of collection to receipt
at the analytical laboratory. Good sample management ensures that samples are properly recorded,
properly labeled, and not lost, broken, or exposed to conditions which may affect the sample's integrity.

All sample submissions must be accompanied with a chain of custody (COC) document to record sample
collection and submission. Personnel performing sampling tasks must check the sample preparation and
preservation requirements to ensure compliance with the Quality Assurance Project Plan.

The following sections provide the minimum standards for sample management.
6.4.1 Sample Handling

Prior to entering the field area where sampling is to be conducted, especially at sites with defined
exclusion zones, the sampler should ensure that all materials necessary to complete the sampling are on
hand. If samples must be maintained at a specified temperature after collection, dedicated coolers and
ice must be available for use. Conversely, when sampling in cold weather, proper protection of water
samples, trip blanks, and field blanks must be considered. Sample preservation will involve pH
adjustment, cooling to 4°C, and sample filtration and preservation.

6.4.2 Sample Labeling
Samples must be properly labeled immediately upon collection.

Note that the data shown on the sample label is the minimum data required. The sample label data
requirements are listed below for clarity.

®* Project name

e Sample name/number/unique identifier

e Sampler's initials

* Date of sample collection

* Time of sample collection

* Analysis required

® Preservatives

To ensure that samples are not confused, a clear notation should be made on the container with a
permanent marker. If the containers are too soiled for marking, the container can be put into a "zip
lock" bag which can then be labeled.

All sample names will be as follows:

* Sample unique identifier: Enter the sample name or number. There should be NO slashes,
spaces or periods in the date.

e Date: Enter the six-digit date when the sample was collected. Note that for one-digit days,
months, and/or years, add zeros so that the format is MMDDYY (050210). There should be NO
slashes, dashes, or periods in the date.
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The QA/QC samples will be numbered consecutively as collected with a sample name, date and number
of samples collected throughout the day (i.e., when multiple QA/QC samples are collected in one day).

Examples of this naming convention are as follows:

Sample Name: Comments
TB-050202-0001 TRIP BLANK
TB-050202-0002 TRIP BLANK
FD-050202-0001 FIELD DUPLICATE
FD-050202-0002 FIELD DUPLICATE

NOTE: The QA/QC Sample # resets to 0001 EACH DAY, this will avoid having to look back to the previous
day for the correct sequential number.

6.4.3 Field Code

The field code will be written in the 'Comments' field on the chain of custody for EVERY sample but will

not be a part of the actual sample name. Enter the one/two-character code for type of sample (must be
in CAPITALS):

N Normal Field Sample

FD Field Duplicate (note sample number (i.e., 0001) substituted for time)

B Trip Blank (note sample number (i.e., 0001) substituted for time)

EB Equipment Blank (note sample number (i.e., 0001) substituted for time)

FB Field Blank (note sample number (i.e., 0001) substituted for time)

KD Known Duplicate

FS Field Spike Sample

MS Matrix Spike Sample (note on ‘Comments’ field of COC — laboratory to spike matrix.

MD Matrix Spike Duplicate Sample (note on ‘Comments’ field of COC — laboratory to spike
matrix.

RM Reference Material

The sample labeling — both chain and sample bottles must be EXACTLY as detailed above. In addition,
the Field Sample Key for each sample collected must be filled out.

6.4.4 Packaging

Sample container preparation and packing for shipment should be completed in a well-organized and
clean area, free of any potential cross contamination. The following is a list of standard guidelines which
must be followed when packing samples for shipment.

* Double bagice in "Zip Lock" bags.

* Double check to ensure trip and temperature blanks have been included for all shipments
containing VOCs, or where otherwise specified in the QAPP.

* Enclose the Chain of Custody form in a "Zip Lock" bag.

e Ensure custody seals (two, minimum) are placed on each cooler. Coolers with hinged lids should
have both seals placed on the opening edge of the lid. Coolers with "free" lids should have seals
placed on opposite diagonal corners of the lid. Place clear tape over custody seals.
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e Containers should be wiped clean of all debris/water using paper towels (paper towels must be
disposed of with other contaminated materials).

* Clear, wide packing tape should be placed over the sample label for protection.

* Do not bulk pack. Each sample must be individually padded.

® Large glass containers (1 liter and up) require much more space between containers.

® |Iceis not a packing material due to the reduction in volume when it melts.

Note: Never store sterile sample containers in enclosures containing equipment which use any form of
fuel or volatile petroleum-based product. When conducting sampling in freezing conditions at sites
without a heated storage area (free of potential cross contaminants), unused trip blanks should be
isolated from coolers immediately after receipt. Trip blanks should be double bagged and kept from
freezing.

6.4.5 Chain-of-Custody Records

Chain of custody (COC) forms will be completed for all samples collected. The form documents the
transfer of sample containers. The COC record, completed at the time of sampling, will contain, but not
be limited to, the sample number, date and time of sampling, and the name of the sampler. The COC
document will be signed and dated by the sampler when transferring the samples.

Each sample cooler being shipped to the laboratory will contain a COC form. The cooler will be sealed
properly for shipment. The laboratory will maintain a copy for their records. One copy will be returned
with the data deliverables package.

The following list provides guidance for the completion and handling of all COCs:

® (COCs used should be a Haley & Aldrich standard form or supplied by the analytical laboratory.

® COCs must be completed in black ball point ink only.

® COCs must be completed neatly using printed text.

e If a simple mistake is made, cross out the error with a single line and initial and date the
correction.

® Each separate sample entry must be sequentially numbered.

* If numerous repetitive entries must be made in the same column, place a continuous vertical
arrow between the first entry and the next different entry.

*  When more than one COC form is used for a single shipment, each form must be consecutively
numbered using the "Page  of " format.

* If necessary, place additional instructions directly onto the COC in the Comment Section. Do not
enclose separate instructions.

® Include a contact name and phone number on the COC in case there is a problem with the
shipment.

e Before using an acronym on a COC, clearly define the full interpretation of your designation [i.e.,
polychlorinated biphenyls (PCBs)].

6.4.6 Shipment

Prior to the start of the field sampling, the carrier should be contacted to determine if pickup will be at
the field site location. If pick-up is not available at the Site, the nearest pick-up or drop off location
should be determined. Sample shipments must not be left at unsecured drop locations.

Copies of all shipment manifests must be maintained in the field file.
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7. Field Instruments — Use and Calibration

A significant number of field activities involve usage of electronic instruments to monitor for
environmental conditions and health and safety purposes. It is imperative the instruments are used and
maintained properly to optimize their performance and minimize the potential for inaccuracies in the
data obtained. This section provides guidance on the usage, maintenance and calibration of electronic
field equipment.

e All monitoring equipment will be in proper working order and operated in accordance with
manufacturer’s recommendations.

* Field personnel will be responsible for ensuring that the equipment is maintained and calibrated
in the field in accordance with manufacturer’s recommendations.

* Instruments will be operated only by personnel trained in the proper usage and calibration.

® Personnel must be aware of the range of conditions such as temperature and humidity for
instrument operation. Usage of instruments in conditions outside these ranges will only
proceed with approval of the Project Manager and/or Health and Safety Officer as appropriate.

* Instruments that contain radioactive source material, such as x-ray fluorescence (XRF) analyzers
or moisture-density gauges require specific transportation, handling and usage procedures that
are generally associated with a license from the Nuclear Regulatory Commission (NRC) or an
NRC-Agreement State. Under no circumstance will operation of such instruments be allowed on
site unless by properly authorized and trained personnel, using the proper personal dosimetry
badges or monitoring instruments.

7.1 GENERAL PROCEDURE DISCUSSION

Care must be taken to minimize the potential for transfer of contaminated materials to the ground or
onto other materials. Regardless of the size or nature of the equipment being decontaminated, the
process will utilize a series of steps that involve removal of gross material (dirt, grease, oil etc.), washing
with a detergent, and multiple rinsing steps. In lieu of a series of washes and rinse steps, steam cleaning
with low-volume, high-pressure equipment (i.e., steam cleaner) is acceptable.

Exploration equipment, and all monitoring equipment in contact with the sampling media must be
decontaminated prior to initiating site activities, in between exploration locations to minimize cross-
contamination, and prior to mobilizing off site after completion of site work.

The following specific decontamination procedure is recommended for sampling equipment and tools:

® Brush loose soil off equipment;

* Wash equipment with laboratory grade detergent (i.e., Alconox or equivalent);
* Rinse with tap water;

* Rinse equipment with distilled water;

e Allow water to evaporate before reusing equipment; and

*  Wrap equipment in aluminum foil when not being used.
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7.2 DECONTAMINATION OF MONITORING EQUIPMENT

Because monitoring equipment is difficult to decontaminate, care should be exercised to prevent
contamination. Sensitive monitoring instruments should be protected when they are at risk of exposure
to contaminants. This may include enclosing them in plastic bags allowing an opening for the sample
intake. Ventilation ports should not be covered.

If contamination does occur, decontamination of the equipment will be required; however, immersion
in decontamination fluids is not possible. As such, care must be taken to wipe the instruments down
with detergent-wetted wipes or sponges, and then with de-ionized water-wetted wipes or sponges.

7.3 DISPOSAL OF WASH SOLUTIONS AND CONTAMINATED EQUIPMENT

All contaminated wash water, rinses, solids and materials used in the decontamination process that
cannot be effectively decontaminated (such as polyethylene sheeting) will be containerized and
disposed of in accordance with applicable regulations. All containers will be labeled with an indelible
marker as to contents and date of placement in the container, and any appropriate stickers required
(such as PCBs). Storage of decontamination wastes on site will not exceed 90 days under any
circumstances.

Equipment/Materials:

Decontamination equipment and solutions are generally selected based on ease of decontamination
and disposability.

® Polyethylene sheeting;

* Metal racks to hold equipment;

e Soft-bristle scrub brushes or long-handle brushes for removing gross contamination and
scrubbing with wash solutions;

® large galvanized wash tubs, stock tanks, or wading pools for wash and rinse solutions;

® Plastic buckets or garden sprayers for rinse solutions;

® large plastic garbage cans or other similar containers lined with plastic bags can be used to
store contaminated clothing;

* Contaminated liquids and solids should be segregated and containerized in DOT-approved
plastic or metal drums, appropriate for offsite shipping/disposal if necessary.
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8. Investigation Derived Waste Disposal

8.1 RATIONALE/ASSUMPTIONS

This procedure applies to the disposition of investigation derived waste (IDW) including soils and/or
groundwater. IDW is dealt with the following "Best Management Practices" and is not considered a
listed waste due to the lack of generator knowledge concerning chemical source, chemical origin, and
timing of chemical introduction to the subsurface.

Consequently, waste sampling and characterization is performed to determine if the wastes exhibit a
characteristic of hazardous waste. The disposal of soil cuttings, test pit soils and/or purged groundwater
will be reviewed on a case by case basis prior to initiation of field activities. Two scenarios typically
exist:

*  When no information is available in the area of activity or investigation, and impacted
media/soils are identified. Activities such as new construction and /or maintenance below grade
may encounter environmental conditions that were unknown.

e Disposal Required/Containerization Required — When sufficient Site information regarding the
investigative Site conditions warrant that all materials handled will be contained and disposed.

If a known listed hazardous and/or characteristically hazardous waste/contaminated environmental
media is being handled, then handling must be performed in accordance with RCRA Subtitle C (reference
2, Part V, Section 1(a),(b),(c)).

The following outlines the waste characterization procedures to be employed when IDW disposal is
required.

The following procedure describes the techniques for characterization of IDW for disposal purposes.
IDW may consist of soil cuttings (augering, boring, well installation soils, test pit soils), rock core or rock
flour (from coring, reaming operations), groundwater (from well development, purging and sampling
activities), decontamination fluids, personal protective equipment (PPE), and disposal equipment (DE).

8.2 PROCEDURE
The procedures for handling and characterization of field activity generated wastes are:

A.) Soil Cuttings - Soils removed from boring activities will be contained within an approved
container, suitable for transportation and disposal.

® Once placed into the approved container, any free - liquids (i.e., groundwater) will be
removed for disposal as waste fluids or solidified within the approved container using a
solidification agent such as Speedy Dri (or equivalent).

* Contained soils will be screened for the presence of Volatile Organic Compounds (VOCs),
using a Photo ionization detector (PID); this data will be logged for future reference.
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* Once screened, full and closed; the container will be labeled and placed into the container
storage area. At a minimum, the following information will be shown on each container
label: date of filling/generation, Site name, source of soils (i.e., borehole or well), and
contact.

® Prior to container closure, representative samples from the containers will be collected for
waste characterization purposes and submitted to the project laboratory.

® Typically, at a location where an undetermined site-specific parameter group exists,
sampling and analysis may consist of the full RCRA Waste Characterization (ignitability,
corrosivity, reactivity, toxicity), or a subset of the above based upon data collected,
historical information, and generator knowledge.

B.) Groundwater - purging, and sampling groundwater, which requires disposal, will be contained.

® Containment may be performed in 55-gallon drums, tanks suitable for temporary storage
(i.e., Nalgene tanks 500 to 1,000 gallons) or if large volumes of groundwater are anticipated,
tanker trailer (5,000 to 10,000 gallons %), or drilling "Frac" tanks may be utilized (20,000
gallons ). In all cases the container/tank used for groundwater storage must be clean
before use such that cross contamination does not occur.

C.) Decon Waters/Decon Fluids - Decon waters and/or fluids will be segregated, contained, and
disposed accordingly.

* Decon waters may be disposed of with the containerized groundwater once analytical
results have been acquired.

D.) PPE/DE — A number of disposal options exists for spent PPE/DE generated from investigation
tasks. The options typically employed are:

* Immediately disposed of within on-Site dumpster/municipal trash; or

* If known to be contaminated with RCRA hazardous waste, dispose off-Site at a RCRA Subtitle
C facility.

* Spent Solvent/Acid Rinses - The need for sampling must be determined in consultation with
the waste management organization handling the materials. If known that only the solvent
and/or acids are present, then direct disposal/treatment using media specific options may
be possible without sampling (i.e., incineration).

e PPE/DE - Typically not sampled and included with the disposal of the solid wastes.

Equipment/Materials:

®* Sample spoons, trier, auger,
* Sample mixing bowl,

* Sampling bailer, or pump,

* Sample glassware.
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EQUIPMENT CALIBRATION LOG
HAtBkich

Project:

Location:

Model Name:

Model Number: Serial Number:

Cal. Standards:

Instruments will be calibrated in accordance with manufacturer’s recommendations at least once per day.

Date Time Calibration Satandard Solution Calibration Result

Calibrated by

Other Comments:




Groundwater Field Sampling Form

Location:
Initial Depth to Water: Purging Device:
Job Number: Date: Well Depth: Tubing present in well?
Well ID: Start Time: Depth to top of screen: Tubing type:
Field Sampling Crew: Finished Time: Depth to bottom of screen:
Depth of Pump Intake:
Depth to Cumulative
Water JPump Setting] Purge Rate | Purge Volume | Temperature Dissolved
Time Elapsed | (from (ml/minor | (ml/min or (liters or (degrees Conductivity | Oxygen Turbidity ORP/eH
(24 hour) casing) gal/min) gal/min) gallons) Celsius) pH us/cm (mg/L) (NTU) (mv) Comments

Comments:




Page of
PROJECT H&A FILE NO.
LOCATION PROJECT MGR.
CLIENT
CONTRACTOR
Filtered Depth To
(1\:/:; Depth To | Bottom
Sample Time|Sample Type Only Composit Top Of of C.0.C. Collected
Sample ID Parent Sample ID Location ID | Sample Date| (military) Code T/D/N) e Y/N [ Soil Type | Sample | Sample | Number Notes By
Notes:
Common Sample Type Codes:
N Normal Environmental Samp WG Groundwater WS Surface Water SO Soil GS Soil Gas SE Sediment
WQ Water for Quality Control FD Field Duplicate EB Equipment Blank TB Trip Blank MS Matris Spike MSD Matrix Spike Duplicate
see Memorandum dated 08/08/05 from Melanie Satanek "Sample Labeling for Submission to Analytical Laboratory" for less common codes

3013 Sample Identification Key v2015.xlsx

Rev. 09/09/14
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Page of
Project Report No.
L ocation Date
Client Page of
Contractor File No.
Weather Temperature
Field Representative Time on site Report/Travel/Other Total hours
Distribution:

Haley & Aldrich, Inc.

Form 4004




GEOPROBE BORING REPORT

BORING NO.

Page 1__of

PROJECT
LOCATION PROJECT MGR.
CLIENT FIELD REP.
CONTRACTOR DATE STARTED
DRILLER DATE FINISHED
Elevation ft. |Datum Boring Location
Item Casing Sampler [ Core Barrel |Rig Make & Model Hammer Type Drilling Mud Casing Advance
Type O Truck [m] Tripod m] Cat-Head a Safety m] Bentonite Type Method Depth
Inside Diameter (in.) O ATV O Geoprobe m] Winch m] Doughnut | g Polymer
Hammer Weight (Ib.) O Track O Air Track O Roller Bit O Automatic | O None
Hammer Fall (in.) O Skid O m] Cutting Head Drilling Notes:
Sample
. Sampler Elev./ . e e L. ) . . " :
Depth (ft.) Casing Blows per No. & Sample Depth Visual-Manual Identification & Descrlptlon (den5|ty/§on5|stenc¥. lcolor. GROU.PlNAME & §YMBOL, maximum particle size*,
Blows 6in. Rec.overy Depth  (ft) ) structure, odor, moisture, optional descriptions, geologic interpretation)
(in.)
Water Level Data Sample ID Summary
Depth in feet to:
. Elapsed O Open End Rod Overburden (Linear ft.
Date Time Tim: (hr) | BOttom of | Bottomof |\ T T:in Wall Tube Rock Cored ELinear ft.;
Casing Hole U  Undisturbed Sample Number of Samples
Date S  Split Spoon Sample
G  Geoprobe BORING NO.

*NOTE: Maximum Particle Size is determined by direct observation within the limitations of sampler size.

NOTE: Soil descriptions based on a modified Burmister method of visual-manual identification

Form #3000
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— ADVANCED
— GEOLOGICAL
—= SERVICES

Headquarters in Malvern, PA
Offices in Chillicothe, OH and
Moraga, CA

October 21, 2021
Reference: 21-262-1

Ms. Janelle Cooley

P.W. Grosser Consulting

630 Johnson Avenue, Suite 7
Bohemia, NY 11716

Subject: Subsurface Investigation Results
91 Bruckner Boulevard
Bronx, New York

Dear Ms. Cooley:

Advanced Geological Services (AGS) presents this letter to P. W. Grosser Consultants (PWG)
summarizing the subsurface investigation completed by AGS on October 8, 2021 at 91 Bruckner
Boulevard, Bronx, New York.

The objectives of the subsurface investigation were:

« Identify potential underground utilities that could interfere with drilling activities at
three sampling locations.

« Search a portion of the building interior for the presence of up to three underground
storage tanks (USTs).

«  Verify the presence of an abandoned UST located in basement of the building.

To achieve the project objective, AGS utilized a combination of the radio frequency utility
locating method and the ground penetrating radar (GPR) method.

Methods

Radio Frequency (RF) Utility Locating Methods

The investigation areas were inspected using a RF utility locating system (also known as a
precision utility locator (PUL)) to identify and trace potential electrical, telecommunication,
water, and other potential identifiable utilities.

AGS utilized a Radiodetection RD4000 RF utility locating instrument. This instrument consists
of a receiver/tracer and a remote transmitter which operates at multiple radio-frequencies (RF)
ranging from 8 kHz to 65 kHz. The receiver unit detects the transmitted RF signals as well as
standard 60 Hz electrical power lines and broad-band RF signals when operated in passive
detection modes. This utility tracing instrument is an analog device which provides visual and
audible feedback to the operator when a utility coupled with the transmitted signal is crossed.
The transmitter produces a radio-frequency signal in the utility to be traced by either induction
coupling or direct hook-up. The receiver output varies an audible pitch and visual feedback
depending upon how far the utility is from the receiver. By carefully adjusting the gain of the
receiver it is possible to determine the location of the utility and to separate it from adjacent
utilities.
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The investigation areas were scanned using passive 60 Hz and the broad-band RF detection
modes to identify potential utilities that may be present. Direct hook-up and induction tracing
methods were also used when possible. Identified utilities were marked on the ground surface
with chalk or spray paint.

Ground Penetrating Radar (GPR) Method

The ground penetrating radar (GPR) method was used to search for metallic and non-metallic
utilities and other targets of interest surrounding proposed drilling locations, to search for
potential USTs, and to verify the presence of the abandoned UST located in the basement of
the building.

The GPR method is based upon the transmission of repetitive, radio-frequency electromagnetic
(EM) pulses into the subsurface. When the transmitted energy of the down-going wave
contacts an interface of dissimilar electrical character, part of the energy is returned to the
surface in the form of a reflected signal. This reflected signal is detected by a receiving
transducer and is displayed on the screen of the GPR unit as well as being recorded on the
internal hard-drive. The received GPR response remains constant as long as the electrical
contrast between media is present and constant. Lateral or vertical changes in the electrical
properties of the subsurface result in equivalent changes in the GPR response. The system
records a continuous image of the subsurface by plotting two-way travel time of the reflected
EM pulse versus distance traveled along the ground surface. Two-way travel time values are
then converted to depth using known soil velocity functions.

A GSSI SIR-3000 GPR system and a 400 megahertz (MHz) antenna were used with a recording
window of 60 nanoseconds (ns) to provide depth of penetration of up to approximately 10 feet
under ideal field conditions. High conductivity soil, some conductive ballast gravels, and
de-icing salt can strongly attenuate GPR signals, thereby decreasing the effective depth of
investigation of the GPR system.

GPR data were collected in an approximate grid pattern surrounding each proposed drilling
location to identify potential utilities. Locations of identified utilities were marked on the
ground surface with chalk or spray paint.

Results and Discussion

A total of three proposed drilling locations were investigated to identify potential underground
utilities or other drilling hazards that could interfere with completion of the borings. The
locations of the proposed borings are shown on Figure 1 (attached to end of document). A
minimum of 10 feet radially surrounding each proposed drilling location was investigated,
space permitting, for the presence of underground utilities or other identifiable potential
drilling hazards. If any identified utilities were too close to the initial proposed drilling location,
the drilling location was adjusted to an area free of identified utilities.

A 40 foot by 80 foot area located inside 91 Bruckner Blvd. was investigated using the GPR
method to identify any potential USTs (Figure 1). GPR traverses were collected in a grid
pattern, with traverses spaced 5 feet apart in both the X and Y grid directions. The maximum
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achievable depth of investigation using the GPR system was
approximately 5 feet within this area. No USTs were
identified during the investigation of this area.

The GPR method was also used to verify the presence of a
UST located in the basement of the building. A metal plate
was covering most of the portion of the floor where the
abandoned UST was situated. GPR methods cannot
penetrated solid metal, but AGS was able to see a small
portion of the UST that extended beyond the metal plate
(Figure 2).

During the field investigation and upon completion of the
investigation the results were reviewed and discussed with
the on site PWG representative.

Closing

All investigation data and field notes collected as a part of
this investigation will be archived at the AGS office. The
data collection and interpretation methods used in this
investigation are consistent with standard practices applied
to similar subsurface investigations. The correlation of
geophysical responses with probable subsurface features is
based on the past results of similar surveys although it is
possible that some variation could exist at this site. Due to

October 21, 2021
AGS21-262-1
Page 3 of 3

Figure 2. Abandoned UST beneath
metal plate.

the nature of subsurface imaging data (i.e. RF utility locating, GPR) , no guarantees can be
made or implied regarding the presence or absence of additional objects or targets beyond

those identified.

If you have any questions regarding the results of this field investigation, please contact me at
610-722-5500. It was a pleasure working with you on this project and we look forward to being
able to provide you with sub-surface imaging services in the future.

Sincerely,
W) . _
é’m‘y&(,;/«a/ / Advanced Geological Services, Inc.
Donald Jagel 280% East Main Street
Senior Scientist/Branch Manager Chillicothe, OH 45601

attachment: Figure 1
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NOTES:

1) Proposed drilling locations were cleared of identifiable utilities using
a combination of a radio frequency utility locating system (RD-4000)
and ground penetrating radar (GPR) (GSSI SIR3000) system.
All identified utilities were marked on site with chalk or spray paint.

2) The GPR method was used to search for the presence of identifable
USTs that could be present within a 40 foot by 80 foot area inside of
91 Bruckner Blvd. GPR traverses were collected in a 5 foot by 5 foot grid
pattern within the survey area. The maximum depth of investigation was
approximately 5 feet. No USTs were identified within the survey area.

3) Base aerial photograph was taken on 8/16/2020, and is from Google Earth.

4) This work was not completed by a licensed surveyor, and locations
of items shown should be considered approximate, and for illustrative
purposes only. The items shown on this figure may not be all inclusive.
AGS does not warrant the fact that additional buried features/utilities
may be present which could not be identified by AGS personnel during
this investigation.

LEGEND

@ Proposed Drilling Location

Area searched for USTs using GPR

100 ft

Aerial Photograph of 91 Bruckner Boulevard Showing
Proposed Drilling Locations and Area that was Searched

ADVANCED for Potential USTs Using GPR Methods
GEOLOGICAL LOCATION: 91 Bruckner Boulevard
SIRVICES Bronx, New York
CLIENT: P. W. Grosser Consultants FIGURE
PROJECT #: 21-262-1 ADVANCED GEOLOGICAL SERVICES, INC. 1
DATE: 10/21/2021 DRAWN BY: D. Jagel I Approved By: D.J.
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Executive Summary

This Quality Assurance Project Plan outlines the scope of the quality assurance and quality control
activities associated with the site monitoring activities associated with the Remedial Investigation Work
Plan for 91 Bruckner Boulevard in the Bronx, New York (Site).

Protocols for sample collection, sample handling and storage, chain-of-custody procedures, and

laboratory and field analyses are described herein or specifically referenced to related project
documents.
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1. Project Description

This Quality Assurance Project Plan (QAPP) has been prepared as a component of the Remedial
Investigation Work Plan (RIWP) for 91 Bruckner Boulevard in Bronx, New York (Site).

1.1 PROJECT OBIJECTIVES

The primary objective for data collection activities is to collect sufficient data necessary to characterize
the subsurface conditions at the Site and determine the nature and extent of contamination.

1.2 SITE DESCRIPTION AND HISTORY

The general Site description and Site history is provided in the Site Description and History Summary
that accompanies the RIWP appended to the Brownfield Cleanup Program application for the Site and
incorporated herein by reference.

1.3 LABORATORY PARAMETERS
The laboratory parameters for soil include:

e Target Compound List volatile organic compounds (VOCs) using EPA method 8260B

* Target Compound List semi-volatile organic compounds (SVOCs) using EPA method 8270C
* Total Analyte List (TAL) Metals using EPA method 6010

® TCL Pesticides using EPA method 8081B

® Polychlorinated biphenyls (PCBs) using EPA method 8082

®  Per- and polyfluoroalkyl substances (PFAS) using EPA method 1633

e 1,4-Dioxane using EPA method 8270

* Lead using EPA method 1311

The laboratory parameters for groundwater include:
e Target Compound List VOCs using EPA method 8260C
e Target Compound List SVOCs using EPA method 8270C
* TAL Metals using EPA method 6010
® PFAS using EPA method 1633
® 1,4-Dioxane using EPA method 8270 SIM

Note: 1,4-Dioxane and PFAS sampling techniques will be conducted following the NYSDEC Collection of
Groundwater Samples for PFAS from Monitoring Wells Sample Protocol.

During the collection of groundwater samples, pH, specific conductivity, temperature, dissolved oxygen
(DO), and oxidation/reduction potential (ORP) will be measured until stabilized.

The analytical laboratory parameters for soil vapor samples include:

® VOCs using EPA method TO-15
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Laboratory parameters for disposal samples will be determined by the disposal facility after an approved
facility has been determined.

1.4 SAMPLING LOCATIONS

The RIWP provides the locations of soil borings, soil vapor implants and groundwater monitoring wells
that will be sampled (as applicable).
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2. Project Organization and Responsibilities

This section defines the roles and responsibilities of the individuals who will perform the RIWP
monitoring activities. A NYSDOH certified analytical laboratory will perform the analyses of
environmental samples collected at the Site.

2.1 MANAGEMENT RESPONSIBILITIES

The Project Manager is responsible for managing the implementation of the RIWP/ and monitoring and
coordinating the collection of data. The Project Manager is responsible for technical quality control (QC)
and project oversight. The Project Manager responsibilities include the following:

® Acquire and apply technical and corporate resources as needed to ensure performance within
budget and schedule restraints;

e Review work performed to ensure quality, responsiveness, and timeliness;

e Communicate with the client point of contact concerning the progress of the monitoring
activities;

® Assure corrective actions are taken for deficiencies cited during audits of RIWP monitoring
activities; and,

® Assure compliance with Site health and safety plan.

2.2 QUALITY ASSURANCE RESPONSIBILITIES

The Quality Assurance (QA) team will consist of a QA Officer and the Data Validation Staff. QA
responsibilities are described as follows:

2.2.1 Quality Assurance Officer

The QA Officer reports directly to the Project Manager and will be responsible for overseeing the review
of field and laboratory data. Additional responsibilities include the following:

e Assure the application and effectiveness of the QAPP by the analytical laboratory and the
project staff;

® Provide input to the Project Manager as to corrective actions that may be required as a result of
the above-mentioned evaluations; and,

® Prepare and/or review data validation and audit reports.

The QA Officer will be assisted by the Data Validation staff in the evaluation and validation of field and
laboratory generated data.

2.2.2 Data Validation Staff
The Data Validation Staff will be independent of the laboratory and familiar with the analytical
procedures performed. The validation will include a review of each validation criterion as prescribed by

the guidelines presented in Section 9.2 of this document and be presented in a Data Usability Summary
Report (DUSR) for submittal to the QA Officer.
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23 LABORATORY RESPONSIBILITIES
Laboratory services in support of the RIWP monitoring include the following personnel:
2.3.1 Laboratory Project Manager

The Laboratory Project Manager will report directly to the QA Officer and Project Manager and will be
responsible for ensuring all resources of the laboratory are available on an as-required basis. The
Laboratory Project Manager will also be responsible for the approval of the final analytical reports.

2.3.2 Laboratory Operations Manager

The Laboratory Operations Manager will report to the Laboratory Project Manager and will be
responsible for coordinating laboratory analysis, supervising in-house chain-of-custody reports,
scheduling sample analyses, overseeing data review and overseeing preparation of analytical reports.

2.3.3 Laboratory QA Officer

The Laboratory QA Officer will have sole responsibility for review and validation of the analytical
laboratory data. The Laboratory QA Officer will provide Case Narrative descriptions of any data quality
issues encountered during the analyses conducted by the laboratory. The QA Officer will also define
appropriate QA procedures, overseeing QA/QC documentation.

2.3.4 Laboratory Sample Custodian

The Laboratory Sample Custodian will report to the Laboratory Operations Manager and will be
responsible for the following:

* Receive and inspect the incoming sample containers;

e Record the condition of the incoming sample containers;

® Sign appropriate documents;

e Verify chain-of-custody and its correctness;

* Notify the Project Manager and Operations Manager of sample receipt and inspection;
® Assign a unique identification number and enter each into the sample receiving log;

* Initiate transfer of samples to laboratory analytical sections; and,

e Control and monitor access/storage of samples and extracts.

2.3.5 Laboratory Technical Personnel
The Laboratory Technical Personnel will have the primary responsibility in the performance of sample
analysis and the execution of the QA procedures developed to determine the data quality. These

activities will include the proper preparation and analysis of the project samples in accordance with the
laboratory’s Quality Assurance Manual (QAM) and associated Standard Operating Procedures (SOP).
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2.4

24.1

FIELD RESPONSIBILITIES

Field Coordinator

The Field Coordinator is responsible for the overall operation of the field team and reports directly to
the Project Manager. The Field Coordinator works with the project Health & Safety Officer (HSO) to
conduct operations in compliance with the project Health & Safety Plan (HASP). The Field Coordinator
will facilitate communication and coordinate efforts between the Project Manager and the field team
members.

Other responsibilities include the following:

2.4.2

Develop and implement field-related work plans, ensuring schedule compliance, and adhering
to management-developed project requirements;

Coordinate and manage field staff;

Perform field system audits;

Oversee QC for technical data provided by the field staff;

Prepare and approve text and graphics required for field team efforts;

Coordinate and oversee technical efforts of subcontractors assisting the field team;

Identify problems in the field; resolve difficulties in consultation with the Project QAO, and
Project Manager; implement and document corrective action procedures; and,

Participate in preparation of the final reports.

Field Team Personnel

Field Team Personnel will be responsible for the following:

Perform field activities as detailed in the RIWP and in compliance with the Field Sampling Plan
(FSP) and QAPP.

Immediately report any accidents and/or unsafe conditions to the Site HSO and take reasonable
precautions to prevent injury.
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3. Sampling Procedures

The FSP provides the SOPs for sampling required by the RIWP. Sampling will be conducted in general
accordance with the NYSDEC Technical Guidance for Site Investigation and Remediation (DER-10) and
the Sampling, Analysis and Assessment of PFAS under NYSDEC Part 375 Remedial Program when
applicable.

3.1 SAMPLE CONTAINERS

Sample containers for each sampling task will be provided by the laboratory performing the analysis.
The containers will be cleaned by the manufacturer to meet or exceed the analyte specifications
established in the USEPA, “Specifications and Guidance for Obtaining Contaminant-Free Sample
Containers”, April 1992, OSWER Directive #9240.0-0.5A. Certificates of analysis for each lot of sample

containers used will be maintained by the laboratory.

The appropriate sample containers, preservation method, maximum holding times, and handling
requirements for each sampling task are provided in Table I.

3.2 SAMPLE LABELING

Each sample will be labeled with a unique sample identifier that will facilitate tracking and cross-
referencing of sample information. Equipment rinse blank and field duplicate samples also will be
numbered with a unique sample identifier to prevent analytical bias of field QC samples.

Refer to the FSP for the sample labeling procedures.

3.3 FIELD QC SAMPLE COLLECTION

3.3.1 Field Duplicate Sample Collection

3.3.1.1 Water Samples

Field duplicate samples will be collected by filling the first sample container to the proper level and
sealing and then repeated for the second set of sample container.

1. The samples are properly labeled as specified in Section 3.2.
2. Steps 1through 4 are repeated for the bottles for each analysis. The samples are collected in
order of decreasing analyte volatility as detailed in Section 3.3.1.

3. Chain-of-custody documents are executed.
4. The samples will be handled as specified in Table I.

3.3.1.2 Soil Samples
Soil field duplicates will be collected as specified in the following procedure:

1. Soils will be sampling directly from acetate liners.
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2. Soil for VOC analysis will be removed from the sampling device as specified in the FSP.
3. Soil for non-VOC analysis will be removed from the sampling device and collected into clean
laboratory provided containers.

ALDRICH



4, Custody Procedures

Sample custody is addressed in three parts: field sample collection, laboratory analysis and final project
files. Custody of a sample begins when it is collected by or transferred to an individual and ends when
that individual relinquishes or disposes of the sample.

A sample is under custody if:

The item is in actual possession of a person;

The item is in the view of the person after being in actual possession of the person;
The item was in actual possession and subsequently stored to prevent tampering; or
The item is in a designated and identified secure area.

PN PE

4.1 FIELD CUSTODY PROCEDURES

Field personnel will keep written records of field activities on applicable preprinted field forms orin a
bound field notebook to record data collecting activities. These records will be written legibly in ink and
will contain pertinent field data and observations. Entry errors or changes will be crossed out with a
single line, dated, and initialed by the person making the correction. Field forms and notebooks will be
periodically reviewed by the Field Coordinator.

The beginning of each entry in the logbook or preprinted field form will contain the following
information:

* Date;
® Start time;
e  Weather;

* Names of field personnel (including subcontractors);
e Level of personal protection used at the Site; and,
* Names of all visitors and the purpose of their visit.

For each measurement and sample collected, the following information will be recorded:

* Detailed description of sample location;

e Equipment used to collect sample or make measurement and the date equipment was
calibrated;

¢ Time sample was collected;

e Description of the sample conditions;

° Depth sample was collected (if applicable);

® Volume and number of containers filled with the sample; and,

e Sampler’s identification.
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4.1.1

Field Procedures

The following procedure describes the process to maintain the integrity of the samples:

4.1.2

Upon collection samples are placed in the proper containers. In general, samples collected for
organic analysis will be placed in pre-cleaned glass containers and samples collected for
inorganic analysis will be placed in pre-cleaned plastic (polyethylene) bottles. Refer to the FSP
for sample packaging procedures.

Samples will be assigned a unique sample number and will be affixed to a sample label. Refer to
the FSP for sample labeling procedures.

Samples will be properly and appropriately preserved by field personnel in order to minimize
loss of the constituent(s) of interest due to physical, chemical or biological mechanisms.

Appropriate volumes will be collected to ensure that the appropriate reporting limits can be
successfully achieved and that the required QC sample analyses can be performed.

Transfer of Custody and Shipment Procedures

A chain-of-custody (COC) record will be completed at the time of sample collection and will
accompany each shipment of project samples to the laboratory. The field personnel collecting
the samples will be responsible for the custody of the samples until the samples are
relinquished to the laboratory. Sample transfer will require the individuals relinquishing and
receiving the samples to sign, date and note the time of sample transfer on the COC record.

Samples will be shipped or delivered in a timely fashion to the laboratory so that holding times
and/or analysis times as prescribed by the methodology can be met.

Samples will be transported in containers (coolers) which will maintain the refrigeration
temperature for those parameters for which refrigeration is required in the prescribed
preservation protocols.

Samples will be placed in an upright position and limited to one layer of samples per cooler.
Additional bubble wrap or packaging material will be added to fill the cooler. Shipping
containers will be secured with strapping tape and custody tape for shipment to the laboratory.

When samples are split with the NYSDEC representatives, a separate chain-of-custody will be
prepared and marked to indicate with whom the samples are shared. The person relinquishing
the samples will require the representative’s signature acknowledging sample receipt.

If samples are sent by a commercial carrier, a bill of lading will be used. A copy of the bill of
lading will be retained as part of the permanent record. Commercial carriers will not sign the
custody record as long as the custody record is sealed inside the sample cooler and the custody
tape remains intact.

Samples will be picked up by a laboratory courier or transported to the laboratory the same day
they are collected unless collected on a weekend or holiday. In these cases, the samples will be
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stored in a secure location until delivery to the laboratory. Additional ice will be added to the
cooler as needed to maintain proper preservation temperatures.

4.2 LABORATORY CHAIN-OF-CUSTODY PROCEDURES

A sample custodian will be designated by the laboratory and will have the responsibility to receive all
incoming samples. Once received, the custodian will document if the sample is received in good
condition (i.e., unbroken, cooled, etc.) and that the associated paperwork, such as chain-of-custody
forms have been completed. The custodian will sign the chain-of-custody forms.

The custodian will also document if sufficient sample volume has been received to complete the
analytical program. The sample custodian will then place the samples into secure, limited access
storage (refrigerated storage, if required). The sample custodian will assign a unique number to each
incoming sample for use in the laboratory. The unique number will then be entered into the sample-
receiving log with the verified time and date of receipt also noted.

Consistent with the analyses requested on the chain-of-custody form, analyses by the laboratory's
analysts will begin in accordance with the appropriate methodologies. Samples will be removed from
secure storage with internal chain-of-custody sign-out procedures followed.

4.3 STORAGE OF SAMPLES

Empty sample bottles will be returned to secure and limited access storage after the available volume
has been consumed by the analysis. Upon completion of the entire analytical work effort, samples will
be disposed of by the sample custodian. The length of time that samples are held will be at least thirty
(30) days after reports have been submitted. Disposal of remaining samples will be completed in
compliance with all Federal, State and local requirements.

4.4 FINAL PROJECT FILES CUSTODY PROCEDURES

The final project files will be the central repository for all documents with information relevant to
sampling and analysis activities as described in this QAPP. The Haley & Aldrich Project Manager will be
the custodian of the project file. The project files including all relevant records, reports, logs, field
notebooks, pictures, subcontractor reports and data reviews will be maintained in a secured, limited
access area and under custody of the Project Director or his designee.

The final project file will include the following:

* Project plans and drawings;

e Field data records;

e Sample identification documents and soil boring/monitoring well logs;
e All chain-of-custody documentation;

e Correspondence;

e References, literature;

* Laboratory data deliverables;

e Data validation and assessment reports;

® Progress reports, QA reports; and,

e Afinal report.

10
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The laboratory will be responsible for maintaining analytical logbooks, laboratory data and sample chain
of custody documents. Raw laboratory data files and copies of hard copy reports will be inventoried and
maintained by the laboratory for a period of six years at which time the laboratory will contact the Haley
& Aldrich Project Manager regarding the disposition of the project related files.

11
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5. Calibration Procedures and Frequency

5.1 FIELD INSTRUMENT CALIBRATION PROCEDURES

Several field instruments will be used for both on-site screening of samples and for health and safety
monitoring, as described in the HASP. On-site air monitoring for health and safety purposes may be
accomplished using a vapor detection device, such as a Photo-ionization Detector (PID).

Field instruments will be calibrated at the beginning of each day and checked during field activities to
verify performance. Instrument specific calibration procedures will be performed in accordance with
the instrument manufacturer’s requirements.

5.2 LABORATORY INSTRUMENT CALIBRATION PROCEDURES

Reference materials of known purity and quality will be utilized for the analysis of environmental
samples. The laboratory will carefully monitor the preparation and use of reference materials including
solutions, standards, and reagents through well-documented procedures.

All solid chemicals and acids/bases used by the laboratory will be rated as “reagent grade” or better. All
gases will be “high” purity or better. All Standard Reference Materials (SRMs) or Performance
Evaluation (PE) materials will be obtained from approved vendors of the National Institute of Standards
and Technology (formerly National Bureau of Standards), the U.S. EPA Environmental Monitoring
Support Laboratories (EMSL), or reliable Cooperative Research and Development Agreement (CRADA)
certified commercial sources.

12
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6. Analytical Procedures

Analytical procedures to be utilized for analysis of environmental samples will be based on referenced
USEPA analytical protocols and/or project specific SOP.

6.1 FIELD ANALYTICAL PROCEDURES

Field analytical procedures include the measurement of pH, temperature, ORP, DO and specific
conductivity during sampling of groundwater, and the qualitative measurement of VOC during the
collection of soil samples.

6.2 LABORATORY ANALYTICAL PROCEDURES
Laboratory analyses will be based on the USEPA methodology requirements promulgated in:

e "Test Methods for Evaluating Solid Waste," SW-846 EPA, Office of Solid Waste, and
promulgated updates, 1986.

6.2.1 List of Project Target Compounds and Laboratory Detection Limits

The laboratory reporting limits (RLs) and associated method detection limits (MDLs) for the target
analytes and compounds for the environmental media to be analyzed are presented in Table I. MDLs
have been experimentally determined by the project laboratory using the method provided in 40 CFR,
Part 136 Appendix B.

Laboratory parameters for soil samples are listed in the RIWP. Laboratory parameters for disposal
samples will be determined by the disposal facility after an approved facility has been determined.

6.2.2 List of Method Specific Quality Control Criteria
The laboratory SOPs include a section that presents the minimum QC requirements for the project

analyses. Section 7.0 references the frequency of the associated QC samples for each sampling effort
and matrix.

13
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7. Internal Quality Control Checks

This section presents the internal QC checks that will be employed for field and laboratory
measurements.

7.1 FIELD QUALITY CONTROL
7.1.1 Field Blanks

Internal QC checks will include analysis of field blanks to validate equipment cleanliness. Whenever
possible, dedicated equipment will be employed to reduce the possibility of cross-contamination of
samples.

7.1.2 Trip Blanks

Trip blanks samples will be prepared by the project laboratory using ASTM Type Il or equivalent water
placed within pre-cleaned 40 milliliter (ml) VOC vials equipped with Teflon septa. Trip blanks will
accompany each sample delivery group (SDG) of environmental samples collected for analysis of VOCs.

Trip blank samples will be placed in each cooler that stores and transports project samples that are to be
analyzed for VOCs.

7.2 LABORATORY PROCEDURES

Procedures which contribute to maintenance of overall laboratory quality assurance and control include
appropriately cleaned sample containers, proper sample identification and logging, applicable sample
preservation, storage, and analysis within prescribed holding times, and use of controlled materials.

7.2.1 Field Duplicate Samples

The precision or reproducibility of the data generated will be monitored through the use of field
duplicate samples. Field duplicate analysis will be performed at a frequency of 1 in 20 project samples.

Precision will be measured in terms of the absolute value of the relative percent difference (RPD) as
expressed by the following equation:

RPD = [|R1-R2[/[(R1+R2)/2]] X 100%

Acceptance criteria for duplicate analyses performed on solid matrices will be 100% and aqueous
matrices will be 35%. RPD values outside these limits will require an evaluation of the sampling and/or
analysis procedures by the project QA Officer and/or laboratory QA Director. Corrective actions may
include re-analysis of additional sample aliquots and/or qualification of the data for use.

14
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7.2.2 Matrix Spike Samples

Ten percent of each project sample matrix for each analytical method performed will be spiked with
known concentrations of the specific target compounds/analytes.

The amount of the compound recovered from the sample compared to the amount added will be
expressed as a percent recovery. The percent recovery of an analyte is an indication of the accuracy of
an analysis within the site-specific sample matrix. Percent recovery will be calculated for matrix spike
and matrix spike duplicate (MS/MSD) samples using the following equation.

Spiked Sample - Background
EnownValue of Spike

%% Recovery = x100%

If the QC value falls outside the control limits (UCL or LCL) due to sample matrix effects, the results will
be reported with appropriate data qualifiers. To determine the effect a non-compliant MS recovery has
on the reported results, the recovery data will be evaluated as part of the validation process.

7.2.3 Laboratory Control Sample Analyses

The laboratory will perform Laboratory Control Sample (LCS) analyses prepared from SRMs. The SRMs
will be supplied from an independent manufacturer and traceable to NIST materials with known
concentrations of each target analyte to be determined by the analytical methods performed. In cases
where an independently supplied SRM is not available, the LCS may be prepared by the laboratory from
a reagent lot other than that used for instrument calibration.

The laboratory will evaluate LCS analyses in terms of percent recovery using the most recent laboratory
generated control limits.

LCS recoveries that do not meet acceptance criteria will be deemed invalid. Analysis of project samples
will cease until an acceptable LCS analysis has been performed. If sample analysis is performed in
association with an out-of-control LCS sample analysis, the data will be deemed invalid.

Corrective actions will be initiated by the Haley & Aldrich QA Officer and/or Laboratory QA Officer to
investigate the problem. After the problem has been identified and corrected, the solution will be noted
in the instrument run logbook and re-analysis of project samples will be performed, if possible.

The analytical anomaly will be noted in the sample delivery group (SDG) Case Narrative and reviewed by
the data validator. The data validator will confirm that appropriate corrective actions were
implemented and recommend the applicable use of the affected data.

7.2.4 Surrogate Compound/Internal Standard Recoveries

For VOCs, surrogates will be added to each sample prior to analysis to establish purge and trap
efficiency. Quantitation will be accomplished via internal standardization techniques.

The recovery of surrogate compounds and internal standards will be monitored by laboratory personnel
to assess possible site-specific matrix effects on instrument performance.

15
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For SVOC analyses, surrogates will be added to the raw sample to assess extraction efficiency. Internal
standards will be added to all sample extracts and instrument calibration standard immediately before
analysis for quantitation via internal standardization techniques.

Method specific QC limits are provided in the attached laboratory method SOPs. Surrogate
compound/internal standard recoveries that do not fall within accepted QC limits for the analytical
methodology performed will have the analytical results flagged with data qualifiers as appropriate by
the laboratory and will not be noted in the laboratory report Case Narrative.

To ascertain the effect non-compliant surrogate compound/internal standard recoveries may have on
the reported results, the recovery data will be evaluated as part of the validation process. The data
validator will provide recommendations for corrective actions including but not limited to additional
data qualification.

7.2.5 Calibration Verification Standards

Calibration verification (CV) standards will be utilized to confirm instrument calibrations and
performance throughout the analytical process. CV standards will be prepared as prescribed by the
respective analytical protocols. Continuing calibration will be verified by compliance with method-
specific criteria prior to additional analysis of project samples.

Non-compliant analysis of CV standards will require immediate corrective action by the project
laboratory QA officer and/or designated personnel. Corrective action may include re-analysis of each
affected project sample, a detailed description of the problem, the corrective action undertaken, the
person who performed the action, and the resolution of the problem.

7.2.6 Laboratory Method Blank Analyses

Method blank sample analysis will be performed as part of each analytical batch for each methodology
performed. If target compounds are detected in the method blank samples, the reported results will be
flagged by the laboratory in accordance with standard operating procedures. The data validator will
provide recommendations for corrective actions including but not limited to additional data
qualification.

16
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8. Data Quality Objectives

Sampling that will be performed as described in the RIWP is designed to produce data of the quality
necessary to achieve the minimum standard requirements of the field and laboratory analytical
objectives described below. These data are being obtained with the primary objective to assess levels of
contaminants of concern associated with the Site.

The overall project data quality objective (DQO) is to implement procedures for field data collection,
sample collection, handling, and laboratory analysis and reporting that achieve the project objectives.
The following section is a general discussion of the criteria that will be used to measure achievement of
the project DQO.

8.1 PRECISION
8.1.1 Definition

Precision is defined as a quantitative measure of the degree to which two or more measurements are in
agreement. Precision will be determined by collecting and analyzing field duplicate samples and by
creating and analyzing laboratory duplicates from one or more of the field samples. The overall
precision of measurement data is a mixture of sampling and analytical factors. The analytical results
from the field duplicate samples will provide data on sampling precision. The results from duplicate
samples created by the laboratory will provide data on analytical precision. The measurement of
precision will be stated in terms of RPD.

8.1.2 Field Precision Sample Objectives

Field precision will be assessed through collection and measurement of field duplicate samples at a rate
of 1 duplicate per 20 investigative samples. The RPD criteria for the project field duplicate samples will
be +/- 100% for soil, +/- 35 % for groundwater for parameters of analysis detected at concentrations
greater than 5 times (5X) the laboratory RL.

8.1.3 Laboratory Precision Sample Objectives

Laboratory precision will be assessed through the analysis of LCS and laboratory control duplicate
samples (LCS/LCSD) and MS/MSD samples for groundwater and soil samples and the analysis of
laboratory duplicate samples for air and soil vapor samples. Air and soil vapor laboratory duplicate
sample analyses will be performed by analyzing the same SUMMA canister twice. The RPD criteria for
the air/soil vapor laboratory duplicate samples will be +/- 35 % for parameters of analysis detected at
concentrations greater than 5 times (5X) the laboratory RL.

8.2 ACCURACY

8.2.1 Definition
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Accuracy relates to the bias in a measurement system. Bias is the difference between the observed and
the "true" value. Sources of error are the sampling process, field contamination, preservation
techniques, sample handling, sample matrix, sample preparation and analytical procedure limitations.

8.2.2 Field Accuracy Objectives

Sampling bias will be assessed by evaluating the results of field equipment rinse and trip blanks.
Equipment rinse and trip blanks will be collected as appropriate based on sampling and analytical
methods for each sampling effort.

If non-dedicated sampling equipment is used, equipment rinse blanks will be collected by passing ASTM
Type Il water over and/or through the respective sampling equipment utilized during each sampling
effort. One equipment rinse blank will be collected for each type of non-dedicated sampling equipment
used for the sampling effort. Equipment rinse blanks will be analyzed for each target parameter for the
respective sampling effort for which environmental media have been collected. (Note: If dedicated or
disposable sampling equipment is used, equipment rinse samples will not be collected as part of that
field effort.)

Trip blank samples will be prepared by the laboratory and provided with each shipping container that
includes containers for the collection of groundwater samples for the analysis of VOC. Trip blank
samples will be analyzed for each VOC for which groundwater samples have been collected for analysis.

8.3 LABORATORY ACCURACY OBIJECTIVES

Analytical bias will be assessed through the use of laboratory control samples (LCS) and Site-specific
matrix spike (MS) sample analyses. LCS analyses will be performed with each analytical batch of project
samples to determine the accuracy of the analytical system.

One set of MS/MSD analyses will be performed with each batch of 20 project samples collected for
analysis to assess the accuracy of the identification and quantification of analytes within the Site-specific
sample matrices. Additional sample volume will be collected at sample locations selected for the
preparation of MS/MSD samples so that the standard laboratory RLs are achieved.

The accuracy of analyses that include a sample extraction procedure will be evaluated through the use
of system monitoring or surrogate compounds. Surrogate compounds will be added to each sample,
standard, blank, and QC sample prior to sample preparation and analysis. Surrogate compound percent
recoveries will provide information on the effect of the sample matrix on the accuracy of the analyses.
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8.4 REPRESENTATIVENESS
8.4.1 Definition

Representativeness expresses the degree to which sample data represent a characteristic of a
population, a parameter variation at a sampling point or an environmental condition.
Representativeness is a qualitative parameter that is dependent upon the design of the sampling
program. The representativeness criterion is satisfied through the proper selection of sampling
locations, the quantity of samples and the use of appropriate procedures to collect and analyze the
samples.

8.4.2 Measures to Ensure Representativeness of Field Data

Representativeness will be addressed by prescribing sampling techniques and the rationale used to
select sampling locations. Sampling locations may be biased (based on existing data, instrument
surveys, observations, etc.) or unbiased (completely random or stratified-random approaches).

8.5 COMPLETENESS

8.5.1 Definition

Completeness is a measure of the amount of valid (usable) data obtained from a measuring system
compared to the total amount of the anticipated to be obtained. The completeness goal for all data
uses is that a sufficient amount of valid data be generated so that determinations can be made related
to the intended data use with a sufficient degree of confidence.

8.5.2 Field Completeness Objectives

Completeness is a measure of the amount of valid measurements obtained from measurements taken in
this project versus the number planned. Field completeness objective for this project will be greater
than (>) 90%.

8.5.3 Laboratory Completeness Objectives

Laboratory data completeness objective is a measure of the amount of valid data obtained from
laboratory measurements. The evaluation of the data completeness will be performed at the conclusion
of each sampling and analysis effort.

The completeness of the data generated will be determined by comparing the amount of valid data,
based on independent validation, with the total laboratory data set. The completeness goal will be
>90%.

8.6 COMPARABILITY

8.6.1 Definition

Comparability is a qualitative parameter expressing the confidence with which one data set can be

compared to another.
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8.6.2 Measures to Ensure Comparability of Laboratory Data

Comparability of laboratory data will be measured from the analysis of SRM obtained from either EPA
Cooperative Research and Development Agreement (CRADA) suppliers or the National Institute of
Standards and Technology (NIST). The reported analytical data will also be presented in standard units
of mass of contaminant within a known volume of environmental media. The standard units for various
sample matrices are as follows:

® Solid Matrices — mg/kg of media (Dry Weight).
e Aqueous Matrices — ng/L for PFAS analyses, ug/L of media for organic analyses, and mg/L for
inorganic analyses.

8.7 LEVEL OF QUALITY CONTROL EFFORT

If non-dedicated sampling equipment is used, equipment rinse blanks will be prepared by field
personnel and submitted for analysis of target parameters. Equipment rinse blank samples will be
analyzed to check for potential cross-contamination between sampling locations that may be introduced
during the investigation. One equipment rinse blank will be collected per sampling event to the extent
that non-dedicated sampling equipment is used.

If necessary, A separate equipment rinse blank sample will be collected for PFAS using the sample
collection procedure described in Section 8.1.1 of the NYSDEC-approved Avangrid Field Sampling Plan.
(Note: If dedicated or disposable sampling equipment is used, equipment rinse samples will not be
collected as part of that field effort.)

Trip blanks will be used to assess the potential for contamination during sample storage and shipment.
Trip blanks will be provided with the sample containers to be used for the collection of groundwater
samples for the analysis of VOC. Trip blanks will be preserved and handled in the same manner as the
project samples. One trip blank will be included along with each shipping container containing project
samples to be analyzed for VOC.

Method blank samples will be prepared by the laboratory and analyzed concurrently with all project
samples to assess potential contamination introduced during the analytical process.

Field duplicate samples will be collected and analyzed to determine sampling and analytical
reproducibility. One field duplicate will be collected for every 20 or fewer investigative samples
collected for off-Site laboratory analysis.

Matrix spikes will provide information to assess the precision and accuracy of the analysis of the target
parameters within the environmental media collected. One MS/MSD will be collected for every 20 or
fewer investigative samples per sample matrix.

(Note: Soil MS/MSD samples require triple sample volume for VOC only. Aqueous MS/MSD samples
require triple the normal sample volume for VOC analysis and double the volume for the remaining
parameters.)
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9. Data Reduction, Validation and Reporting

Data generated by the laboratory operation will be reduced and validated prior to reporting in
accordance with the following procedures:

9.1 DATA REDUCTION
9.1.1 Field Data Reduction Procedures

Field data reduction procedures will be minimal in scope compared to those implemented in the
laboratory setting. The pH, conductivity, temperature, turbidity, DO, ORP and breathing zone VOC
readings collected in the field will be generated from direct read instruments. The data will be written
into field logbooks immediately after measurements are taken. If errors are made, data will be legibly
crossed out, initialed and dated by the field member, and corrected in a space adjacent to the original
entry.

9.1.2 Laboratory Data Reduction Procedures

Laboratory data reduction procedures are provided by the appropriate chapter of USEPA, “Test
Methods for Evaluating Solid Waste”, SW-846, Third Edition. Errors will be noted; corrections made
with the original notations crossed out legibly. Analytical results for soil samples will be calculated and
reported on a dry weight basis.

9.1.3 Quality Control Data

QC data (e.g., laboratory duplicates, surrogates, matrix spikes, and matrix spike duplicates) will be
compared to the method acceptance criteria. Data determined to be acceptable will be entered into the
laboratory information management system.

Unacceptable data will be appropriately qualified in the project report. Case narratives will be prepared
which will include information concerning data that fell outside acceptance limits and any other
anomalous conditions encountered during sample analysis.

9.2 DATA VALIDATION

Data validation procedures of the analytical data will be performed by the Haley & Aldrich QA Officer or
designee using the following documents as guidance for the review process:

e "U.S. EPA National Functional Guidelines for Organic Data Review”, and the "U.S. EPA National
Functional Guidelines for Inorganic Data Review".

* The specific data qualifiers used will be applied to the reported results as presented and defined
in the EPA National Functional Guidelines. Validation will be performed by qualified personnel
at the direction of the Haley & Aldrich QAO. Tier 1 data validation (the equivalent of USEPA’s
Stage 2A validation) will be performed to evaluate data quality.
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9.3

The completeness of each data package will be evaluated by the Data Validator. Completeness
checks will be administered on all data to determine that the deliverables are consistent with
the NYSDEC ASP Category A and Category B data package requirements. The validator will
determine whether the required items are present and request copies of missing deliverables (if
necessary) from the laboratory.

DATA REPORTING

Data reporting procedures will be carried out for field and laboratory operations as indicated below:

Field Data Reporting: Field data reporting will be conducted principally through the
transmission of report sheets containing tabulated results of measurements made in the field
and documentation of field calibration activities.

Laboratory Data Reporting: The laboratory data reporting package will enable data validation
based on the protocols described above. The final laboratory data report format will include the
QA/QC sample analysis deliverables to enable the development of a data usability summary
report (DUSR) based on Department DER-10 Appendix 2B.
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10. Performance and System Audits

A performance audit is an independent quantitative comparison with data routinely obtained in the field
or the laboratory. Performance audits include two separate, independent parts: internal and external
audits.

10.1 FIELD PERFORMANCE AND SYSTEM AUDITS
10.1.1 Internal Field Audit Responsibilities

Internal audits of field activities will be initiated at the discretion of the Project Manager and will include
the review of sampling and field measurements. The audits will verify that all procedures are being
followed. Internal field audits will be conducted periodically during the project. The audits will include
examination of the following:

* Field sampling records, screening results, instrument operating records;
e Sample collection;

* Handling and packaging in compliance with procedures;

* Maintenance of QA procedures; and,

® Chain-of-custody reports.

10.1.2 External Field Audit Responsibilities

External audits may be conducted by the Project Coordinator at any time during the field operations.
These audits may or may not be announced and are at the discretion of the NYSDEC. The external field
audits can include (but are not limited to) the following:

¢ Sampling equipment decontamination procedures;
¢ Sample bottle preparation procedures;

* Sampling procedures;

¢ Examination of health and safety plans;

* Procedures for verification of field duplicates; and,
* Field screening practices.

10.2 LABORATORY PERFORMANCE AND SYSTEM AUDITS
10.2.1 Internal Laboratory Audit Responsibilities

The laboratory system audits are typically conducted by the laboratory QA Officer or designee on an
annual basis. The system audit will include an examination of laboratory documentation including
sample receiving logs, sample storage, chain-of-custody procedures, sample preparation and analysis
and instrument operating records.

At the conclusion of internal system audits, reports will be provided to the laboratory's operating
divisions for appropriate comment and remedial/corrective action where necessary. Records of audits
and corrective actions will be maintained by the Laboratory QA Officer.
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10.2.2 External Laboratory Audit Responsibilities

External audits will be conducted as required, by the NYSDOH or designee. External audits may include
any of the following:

* Review of laboratory analytical procedures;
e Laboratory on-site visits; and,
®  Submission of performance evaluation samples for analysis.

Failure of any of the above audit procedures can lead to laboratory de-certification. An audit may consist
of but not limited to:

® Sample receipt procedures;

® Custody, sample security and log-in procedures;
* Review of instrument calibration logs;

* Review of QA procedures;

* Review of log books;

® Review of analytical SOPs; and,

® Personnel interviews.

A review of a data package from samples recently analyzed by the laboratory can include (but not be
limited to) the following:

e Comparison of resulting data to the SOP or method;

e Verification of initial and continuing calibrations within control limits;

e Verification of surrogate recoveries and instrument timing results;

e Review of extended quantitation reports for comparisons of library spectra to instrument
spectra, where applicable; and,

® Assurance that samples are run within holding times.
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11. Preventive Maintenance

11.1  FIELD INSTRUMENT PREVENTIVE MAINTENANCE

The field equipment preventive maintenance program is designed to ensure the effective completion of
the sampling effort and to minimize equipment down time. Program implementation is concentrated in
three areas:

* Maintenance responsibilities;
e Maintenance schedules; and,
* Inventory of critical spare parts and equipment.

The maintenance responsibilities for field equipment will be assigned to the task leaders in charge of
specific field operations. Field personnel will be responsible for daily field checks and calibrations and
for reporting any problems with the equipment. The maintenance schedule will follow the
manufacturer's recommendations. In addition, the field personnel will be responsible for determining
that an inventory of spare parts will be maintained with the field equipment. The inventory will
primarily contain parts that are subject to frequent failure, have limited useful lifetimes and/or cannot
be obtained in a timely manner.

11.2 LABORATORY INSTRUMENT PREVENTIVE MAINTENANCE

Analytical instruments at the laboratory will undergo routine and/or preventive maintenance. The
extent of the preventive maintenance will be a function of the complexity of the equipment.

Generally, annual preventive maintenance service will involve cleaning, adjusting, inspecting and testing
procedures designed to deduce instrument failure and/or extend useful instrument life. Between visits,
routine operator maintenance and cleaning will be performed according to manufacturer's
specifications by laboratory personnel.

25

ALDRICH



12. Specific Routine Procedures Used to Assess Data Precision, Accuracy, and
Completeness

12.1  FIELD MEASUREMENTS

Field generated information will be reviewed by the Field Coordinator and typically include evaluation of
bound logbooks/forms, data entry and calculation checks. Field data will be assessed by the Project
Coordinator who will review the field results for compliance with the established QC criteria that are
specified in Section 7.0 of this QAPP. The accuracy of pH and specific conductance will be assessed using
daily instrument calibration, calibration check, and blank data. Accuracy will be measured by
determining the percent recovery (% R) of calibration check standards. Precision of the pH and specific
conductance measurements will be assessed on the basis of the reproducibility of duplicate readings of
a field sample and will be measured by determining the RPD. Accuracy and precision of the soil VOC
screening will be determined using duplicate readings of calibration checks. Field data completeness
will be calculated using the following equation:

Valid (usable) Data Obtained
Completeness = X 100
Total Data Planned

12.2 LABORATORY DATA

Surrogate, internal standard and matrix spike recoveries will be used to evaluate data quality. The
laboratory QA/QC program will include the following elements:

® Precision, in terms of RPD, will be determined by relative sample analysis at a frequency of one
duplicate analysis for each batch of ten project samples or a frequency of 10%. RPD is defined
as the absolute difference of duplicate measurements divided by the mean of these analyses
normalized to percentage.

e Accuracy, in terms of percent recovery (recovery of known constituent additions or surrogate
recoveries), will be determined by the analysis of spiked and unspiked samples. MS/MSD will be
used to determine analytical accuracy. The frequency of MS/MSD analyses will be one project
sample MS/MSD per set of 20 project samples.

®* One method blank will be prepared and analyzed with each batch of project samples. The total
number of method blank sample analyses will be determined by the laboratory analytical batch
size.

®* SRMs will be used for each analysis. Sources of SRM's include the U.S. EPA, commercially
available material from CRADA certified vendors and/or laboratory produced solutions. SRMs,
when available and appropriate, will be processed and analyzed on a frequency of one per set of
samples.

e Completeness is the evaluation of the amount of valid data generated versus the total set of
data produced from a particular sampling and analysis event. Valid data is determined by
independent confirmation of compliance with method-specific and project-specific data quality
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objectives. The calculation of data set completeness will be performed by the following
equation.

Number of Valid Sample Results

X 100=2% Complete
Total Number of Samples Planned
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13. Quality Assurance Reports

Critically important to the successful implementation of the QA Plan is a reporting system that provides
the means by which the program can be reviewed, problems identified, and programmatic changes
made to improve the plan.

QA reports to management can include:

e Audit reports, internal and external audits with responses;
e Performance evaluation sample results; internal and external sources; and,
e Daily QA/QC exception reports/corrective actions.

QA/QC corrective action reports will be prepared by the Haley & Aldrich QA Officer when appropriate
and presented to the project and/or laboratory management personnel so that performance criteria can
be monitored for all analyses from each analytical department. The updated trend/QA charts prepared
by the laboratory QA personnel will be distributed and reviewed by various levels of the laboratory
management.
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TABLE |

SUMMARY OF ANALYSIS METHOD, PRESERVATION METHOD, HOLDING TIME, SAMPLE SIZE REQUIREMENTS AND SAMPLE CONTAINERS

91 Bruckner Boulevard
Bronx, NY

Page 1of 1

Analysis/Method Sample Type Preservation Holding Time Volume/Weight Container
X X i 1 -1 Vial MeOH/2 Vial Water, Cool, 4 i i
Volatile Organic Compounds/8260C Soil +2°C 14 days 120 mL 3 - 40ml glass vials
Semivolatile Organic Compounds/8270D Soil Cool, 4t2°C 14 days 250 mL 1-8o0zGlass
Pesticides (8081B) Soil Cool,4+2°C 14 days 250 mL 1-8o0zGlass
Polychlorinated Biphenyls/8082A Soil Cool,4+2°C 14 days 250 mL 1-8o0zGlass
Metals/6010D Soil Cool,4+2°C 180 days 60 mL 1-2o0zGlass
PFAS 1633 Soil Cool,4+2°C 14 days 250 mL 1-80zGlass
1,4-Dioxane 8270 Soil Cool,4+2°C 14 days 250 mL 1-80zGlass
Toxicity Ch teristic Leachi
oxicity Characteristic Leaching Soil Cool, 4+2°C 180 days 120 mL 1-4 0z Glass
Procedure Metals
Volatile Organic Compounds/8260C Groundwater HCl, Cool, 4 +2 °C 14 days 120 mL 3 - 40ml glass vials
Semivolatile Organic Compounds/8270D Groundwater Cool,4+2°C 7 days 500 mL 2 - 250 mL amber glass
TAL Metals 6020 Groundwater HNO3Cool, 4 £ 2 °C 180 days 500 mL 1 - 500 mL plastic bottle
2 - teflon fi 250 ml plasti
PFAS 1633 Groundwater H20 Cool, 4 + 2 °C 14 days 500 mL etloniree 250 miplastic
containers
1,4-Dioxane 8270 SIM Groundwater Cool,4+2°C 7 days 500 mL 1 - 500 mL plastic bottle
Volatile Organic Compounds/TO-15 Soil Vapor N/A 30 days 27-6L 12.7 or 6 L Summa Canister

Notes:

1. Terracores and encores must be frozen within 48 hours of collection
2. Refer to text for additional information.

Haley & Aldrich of New York

Table | - Summary of Sampling Methods and Requirements.xlsx
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subject to remediation should be
determined on a case-by-case
basis using the procedures
discussed below and the criteria
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cleanup of PFAS in other media,
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have not yet been established by
the DEC.

criteria in DER-10. Preliminary target levels for
cleanup of PFOA and PFOS in other media,
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established by the DEC.
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Title of Appendix H Appendix | 2/25/2020
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page 32
Document Guidelines for Sampling and Sampling, Analysis, and Assessment of Per- and 9/15/2020
Cover, page 1| | Analysis of PFAS Polyfluoroalkyl Substances (PFAS) Under
NYSDEC’s Part 375 Remedial Programs
Routine “However, laboratories “However, laboratories analyzing environmental 9/15/2020
Analysis, analyzing environmental samples...PFOA and PFOS in drinking water by
page 9 samples...PFOA and PFOS in EPA Method 537, 537.1, ISO 25101, or Method
drinking water by EPA Method | 533.”
537,537.1 or ISO 25101.”
Additional None “In cases where site-specific cleanup objectives for | 9/15/2020
Analysis, PFOA and PFOS are to be assessed, soil
page 9, new parameters, such as Total Organic Carbon (EPA
paragraph Method 9060), soil pH (EPA Method 9045), clay
regarding soil content (percent), and cation exchange capacity
parameters (EPA Method 9081), should be included in the
analysis to help evaluate factors affecting the
leachability of PFAS in site soils.”
Data Until such time as Ambient Until such time as Ambient Water Quality 9/15/2020
Assessment Water Quality Standards Standards (AWQS) and Soil Cleanup Objectives
and (AWQS) and Soil Cleanup (SCOs) for PFOA and PFOS are published, the
Application to | Objectives (SCOs) for PFAS are | extent of contaminated media potentially subject to
Site Cleanup | published, the extent of remediation should be determined on a case-by-case
Page 10 contaminated media potentially | basis using the procedures discussed below and the
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Results, page
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contamination for purposes of
delineation and remedy selection
should be determined by having
certain soil samples tested by
Synthetic Precipitation Leaching
Procedure (SPLP) and the
leachate analyzed for PFAS. Soil
exhibiting SPLP results above
70 ppt for either PFOA or PFOS
(individually or combined) are
to be evaluated during the
cleanup phase.”

“Soil cleanup objectives for PFOA and PFOS will
be proposed in an upcoming revision to 6 NYCRR
Part 375-6. Until SCOs are in effect, the following
are to be used as guidance values. “

[Interim SCO Table]

“PFOA and PFOS results for soil are to be
compared against the guidance values listed above.
These guidance values are to be used in determining
whether PFOA and PFOS are contaminants of
concern for the site and for determining remedial
action objectives and cleanup requirements. Site-
specific remedial objectives for protection of
groundwater can also be presented for evaluation by
DEC. Development of site-specific remedial
objectives for protection of groundwater will
require analysis of additional soil parameters
relating to leachability. These additional analyses
can include any or all the parameters listed above
(soil pH, cation exchange capacity, etc.) and/or use
of SPLP.

As the understanding of PFAS transport improves,
DEC welcomes proposals for site-specific remedial
objectives for protection of groundwater. DEC will
expect that those may be dependent on additional
factors including soil pH, aqueous pH, % organic
carbon, % Sand/Silt/Clay, soil cations: K, Ca, Mg,
Na, Fe, Al, cation exchange capacity, and anion
exchange capacity. Site-specific remedial objectives
should also consider the dilution attenuation factor
(DAF). The NJDEP publication on DAF can be
used as a reference:
https://www.nj.gov/dep/srp/guidance/rs/daf.pdf. ”
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a soil cap, soil cover, or as
backfill is to be tested for PFAS
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exemption is provided by DER.
SPLP leachate criteria is

based on the Maximum
Contaminant Levels proposed
for drinking water by New York
State’s Department of

Health, this value may be
updated based on future Federal
or State promulgated regulatory
standards. Remedial

parties have the option of
analyzing samples concurrently
for both PFAS in soil and in the
SPLP leachate to

minimize project delays.
Category B deliverables should
be submitted for backfill
samples, though a DUSR is not
required.

Testing for PFAS should be included any time a full
TAL/TCL analyte list is required. Results for PFOA
and PFOS should be compared to the applicable
guidance values. If PFOA or PFOS is detected in
any sample at or above the guidance values then the
source of backfill should be rejected, unless a site-
specific exemption is provided by DER based on
SPLP testing, for example. If the concentrations of
PFOA and PFOS in leachate are at or above 10 ppt
(the Maximum Contaminant Levels established for
drinking water by the New York State Department
of Health), then the soil is not acceptable.

PFOA, PFOS and 1,4-dioxane are all considered
semi-volatile compounds, so composite samples are
appropriate for these compounds when sampling in
accordance with DER-10, Table 5.4(e)10. Category
B deliverables should be submitted for backfill
samples, though a DUSR is not required.
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Sampling, Analysis, and Assessment of Per-
and Polyfluoroalkyl Substances (PFAS)

Under NYSDEC’s Part 375 Remedial
Programs

Objective

New York State Department of Environmental Conservation’s Division of Environmental Remediation (DER)
performs or oversees sampling of environmental media and subsequent analysis of PFAS as part of remedial
programs implemented under 6 NYCRR Part 375. To ensure consistency in sampling, analysis, reporting, and
assessment of PFAS, DER has developed this document which summarizes currently accepted procedures and
updates previous DER technical guidance pertaining to PFAS.

Applicability

All work plans submitted to DEC pursuant to one of the remedial programs under Part 375 shall include PFAS
sampling and analysis procedures that conform to the guidelines provided herein.

As part of a site investigation or remedial action compliance program, whenever samples of potentially affected
media are collected and analyzed for the standard Target Analyte List/Target Compound List (TAL/TCL), PFAS
analysis should also be performed. Potentially affected media can include soil, groundwater, surface water, and
sediment. Based upon the potential for biota to be affected, biota sampling and analysis for PFAS may also be
warranted as determined pursuant to a Fish and Wildlife Impact Analysis. Soil vapor sampling for PFAS is not
required.

Field Sampling Procedures

DER-10 specifies technical guidance applicable to DER’s remedial programs. Given the prevalence and use of
PFAS, DER has developed “best management practices” specific to sampling for PFAS. As specified in DER-10
Chapter 2, quality assurance procedures are to be submitted with investigation work plans. Typically, these
procedures are incorporated into a work plan, or submitted as a stand-alone document (e.g., a Quality Assurance
Project Plan). Quality assurance guidelines for PFAS are listed in Appendix A - Quality Assurance Project Plan
(QAPP) Guidelines for PFAS.

Field sampling for PFAS performed under DER remedial programs should follow the appropriate procedures
outlined for soils, sediments, or other solids (Appendix B), non-potable groundwater (Appendix C), surface water
(Appendix D), public or private water supply wells (Appendix E), and fish tissue (Appendix F).

QA/QC samples (e.g. duplicates, MS/MSD) should be collected as specified in DER-10, Section 2.3(c). For
sampling equipment coming in contact with aqueous samples only, rinsate or equipment blanks should be collected.
Equipment blanks should be collected at a minimum frequency of one per day per site or one per twenty samples,
whichever is more frequent.
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Analysis and Reporting

The investigation work plan should describe analysis and reporting procedures, including laboratory analytical
procedures for the methods discussed below. As specified in DER-10 Section 2.2, laboratories should provide a full
Category B deliverable. In addition, a Data Usability Summary Report (DUSR) should be prepared by an
independent, third party data validator. Electronic data submissions should meet the requirements provided at:
https://www.dec.ny.gov/chemical/62440.html.

DER has developed a PFAS Analyte List (Appendix G) for remedial programs to understand the nature of
contamination at sites. It is expected that reported results for PFAS will include, at a minimum, all the compounds
listed. If lab and/or matrix specific issues are encountered for any analytes, the DER project manager, in
consultation with the DER chemist, will make case-by-case decisions as to whether certain analytes may be
temporarily or permanently discontinued from analysis at each site. As with other contaminants that are analyzed
for at a site, the PFAS Analyte List may be refined for future sampling events based on investigative findings.

Routine Analysis

EPA Method 1633 is the procedure to use for environmental samples. Reporting limits for PFOA and PFOS in
aqueous samples should not exceed 2 ng/L. Reporting limits for PFOA and PFOS in solid samples should not
exceed 0.5 ug/kg. Reporting limits for all other PFAS in aqueous and solid media should be as close to these limits
as possible. If laboratories indicate that they are not able to achieve these reporting limits for the entire PFAS
Analyte List, site-specific decisions regarding acceptance of elevated reporting limits for specific PFAS can be
made by the DER project manager in consultation with the DER chemist. Data review guidelines were developed
by DER to ensure data comparability and usability (Appendix H - Data Review Guidelines for Analysis of PFAS in
Non-Potable Water and Solids).

Additional Analysis

Additional laboratory methods for analysis of PFAS may be warranted at a site, such as the Synthetic Precipitation
Leaching Procedure (SPLP) and Total Oxidizable Precursor Assay (TOP Assay).

In cases where site-specific cleanup objectives for PFOA and PFOS are to be assessed, soil parameters, such as
Total Organic Carbon (Lloyd Kahn), soil pH (EPA Method 9045), clay content (percent), and cation exchange
capacity (EPA Method 9081), should be included in the analysis to help evaluate factors affecting the leachability
of PFAS in site soils.

SPLP is a technique used to determine the mobility of chemicals in liquids, soils and wastes, and may be useful in
determining the need for addressing PFAS-containing material as part of the remedy. SPLP by EPA Method 1312
should be used unless otherwise specified by the DER project manager in consultation with the DER chemist.

Impacted materials can be made up of PFAS that are not analyzable by routine analytical methodology. A TOP
Assay can be utilized to conceptualize the amount and type of oxidizable PFAS which could be liberated in the
environment, which approximates the maximum concentration of perfluoroalkyl substances that could be generated
if all polyfluoroalkyl substances were oxidized. For example, some polyfluoroalkyl substances may degrade or
transform to form perfluoroalkyl substances (such as PFOA or PFOS), resulting in an increase in perfluoroalkyl
substance concentrations as contaminated groundwater moves away from a source. The TOP Assay converts,
through oxidation, polyfluoroalkyl substances (precursors) into perfluoroalkyl substances that can be detected by
routine analytical methodology.'

"' TOP Assay analysis of highly contaminated samples, such as those from an AFFF (aqueous film-forming foam) site, can
result in incomplete oxidation of the samples and an underestimation of the total perfluoroalkyl substances.


https://www.dec.ny.gov/chemical/62440.html

f NEWYORK | Department ofI
orprorTuNTY | ENVironmenta
November 2022 Conservation

Commerecial laboratories have adopted methods which allow for the quantification of targeted PFAS in air and
biota. The EPA’s Office of Research and Development (ORD) is currently developing methods which allow for air
emissions characterization of PFAS, including both targeted and non-targeted analysis of PFAS. Consult with the
DER project manager and the DER chemist for assistance on analyzing biota/tissue and air samples.

Data Assessment and Application to Site Cleanup

Until such time as Ambient Water Quality Standards (AWQS) and Soil Cleanup Objectives (SCOs) for PFOA and
PFOS are published, the extent of contaminated media potentially subject to remediation should be determined on a
case-by-case basis using the procedures discussed below and the criteria in DER-10. Preliminary target levels for
cleanup of PFOA and PFOS in other media, including biota and sediment, have not yet been established by the
DEC.

Water Sample Results

PFOA and PFOS should be further assessed and considered as potential contaminants of concern in groundwater or
surface water if PFOA or PFOS is detected in any water sample at or above 10 ng/L (ppt) and is determined to be
attributable to the site, either by a comparison of upgradient and downgradient levels, or the presence of soil source
areas, as defined below.

If PFOA and/or PFOS are identified as contaminants of concern for a site, they should be assessed as part of the
remedy selection process in accordance with Part 375 and DER-10.

Soil Sample Results

Soil cleanup objectives for PFOA and PFOS have been proposed in an upcoming revision to 6 NYCRR Part 375-6.
Until SCOs are in effect, the following are to be used as guidance values:

Guidance Values for

Anticipated Site Use PFOA (ppb) PFOS (ppb)
Unrestricted 0.66 0.88
Residential 6.6 8.8
Restricted Residential 33 44
Commercial 500 440
Industrial 600 440
Protection of Groundwater? 1.1 3.7

PFOA and PFOS results for soil are to be compared against the guidance values listed above. These guidance
values are to be used in determining whether PFOA and PFOS are contaminants of concern for the site and for
determining remedial action objectives and cleanup requirements. Site-specific remedial objectives for protection
of groundwater can also be presented for evaluation by DEC. Development of site-specific remedial objectives for
protection of groundwater will require analysis of additional soil parameters relating to leachability. These
additional analyses can include any or all the parameters listed above (soil pH, cation exchange capacity, etc.)
and/or use of SPLP.

As the understanding of PFAS transport improves, DEC welcomes proposals for site-specific remedial objectives
for protection of groundwater. DEC will expect that those may be dependent on additional factors including soil
pH, aqueous pH, % organic carbon, % Sand/Silt/Clay, soil cations: K, Ca, Mg, Na, Fe, Al, cation exchange

2 The movement of PFAS in the environment is being aggressively researched at this time; that research will eventually result
in more accurate models for the behaviors of these chemicals. In the meantime, DEC has calculated the guidance value for the
protection of groundwater using the same procedure used for all other chemicals, as described in Section 7.7 of the Technical

Support Document (http://www.dec.ny.gov/docs/remediation_hudson_pdf/techsuppdoc.pdf).
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capacity, and anion exchange capacity. Site-specific remedial objectives should also consider the dilution
attenuation factor (DAF). The NJDEP publication on DAF can be used as a reference:
https://www.nj.gov/dep/srp/guidance/rs/daf.pdf.

Testing for Imported Soil

Testing for PFAS should be included any time a full TAL/TCL analyte list is required. Results for PFOA and PFOS
should be compared to the applicable guidance values. If PFOA or PFOS is detected in any sample at or above the
guidance values then the source of backfill should be rejected, unless a site-specific exemption is provided by DER
based on SPLP testing, for example. If the concentrations of PFOA and PFOS in leachate are at or above 10 ppt
(the Maximum Contaminant Levels established for drinking water by the New York State Department of Health),
then the soil is not acceptable.

PFOA, PFOS and 1,4-dioxane are all considered semi-volatile compounds, so composite samples are appropriate
for these compounds when sampling in accordance with DER-10, Table 5.4(e)10. Category B deliverables should
be submitted for backfill samples, though a DUSR is not required.
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Appendix A - Quality Assurance Project Plan (QAPP) Guidelines for PFAS

The following guidelines (general and PFAS-specific) can be used to assist with the development of a QAPP for
projects within DER involving sampling and analysis of PFAS.

General Guidelines in Accordance with DER-10

Document/work plan section title — Quality Assurance Project Plan
Summarize project scope, goals, and objectives
Provide project organization including names and resumes of the project manager, Quality Assurance
Officer (QAO), field staff, and Data Validator
o The QAO should not have another position on the project, such as project or task manager, that
involves project productivity or profitability as a job performance criterion
List the ELAP certified lab(s) to be used for analysis of samples
Include a site map showing sample locations
Provide detailed sampling procedures for each matrix
Include Data Quality Usability Objectives
List equipment decontamination procedures
Include an “Analytical Methods/Quality Assurance Summary Table” specifying:
o Matrix type
Number or frequency of samples to be collected per matrix
Number of field and trip blanks per matrix
Analytical parameters to be measured per matrix
Analytical methods to be used per matrix with minimum reporting limits
Number and type of matrix spike and matrix spike duplicate samples to be collected
Number and type of duplicate samples to be collected
Sample preservation to be used per analytical method and sample matrix
Sample container volume and type to be used per analytical method and sample matrix
o Sample holding time to be used per analytical method and sample matrix
Specify Category B laboratory data deliverables and preparation of a DUSR

O O O O OO0 OO0

Specific Guidelines for PFAS

Include in the text that sampling for PFAS will take place
Include in the text that PFAS will be analyzed by EPA Method 1633
Include the list of PFAS compounds to be analyzed (PFAS Analyte List)
Include the laboratory SOP for PFAS analysis
List the minimum method-achievable Reporting Limits for PFAS
o Reporting Limits should be less than or equal to:
*  Aqueous — 2 ng/L (ppt)
=  Solids — 0.5 pg/kg (ppb)
Include the laboratory Method Detection Limits for the PFAS compounds to be analyzed

Include detailed sampling procedures
o Precautions to be taken
o Pump and equipment types
o Decontamination procedures
o Approved materials only to be used
Specify that regular ice only will be used for sample shipment
Specify that equipment blanks should be collected at a minimum frequency of 1 per day per site for each
matrix
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Appendix B - Sampling Protocols for PFAS in Soils, Sediments and Solids
General

The objective of this protocol is to give general guidelines for the collection of soil, sediment and other solid
samples for PFAS analysis. The sampling procedure used should be consistent with Sampling Guidelines and
Protocols — Technological Background and Quality Control/Quality Assurance for NYS DEC Spill Response
Program — March 1991 (http://www.dec.ny.gov/docs/remediation_hudson_pdf/sgpsect5.pdf), with the following
limitations.

Laboratory Analysis and Containers

Samples collected using this protocol are intended to be analyzed for PFAS using EPA Method 1633.

The preferred material for containers is high density polyethylene (HDPE). Pre-cleaned sample containers, coolers,
sample labels, and a chain of custody form will be provided by the laboratory.

Equipment

Acceptable materials for sampling include stainless steel, HDPE, PVC, silicone, acetate, and polypropylene.
Additional materials may be acceptable if pre-approved by New York State Department of Environmental
Conservation’s Division of Environmental Remediation.

No sampling equipment components or sample containers should come in to contact with aluminum foil, low
density polyethylene, glass, or polytetrafluoroethylene (PTFE, Teflon™) materials including sample bottle cap
liners with a PTFE layer.

A list of acceptable equipment is provided below, but other equipment may be considered appropriate based on
sampling conditions.

» stainless steel spoon
* stainless steel bowl
» steel hand auger or shovel without any coatings

Equipment Decontamination

Standard two step decontamination using detergent (Alconox is acceptable) and clean, PFAS-free water will be
performed for sampling equipment. All sources of water used for equipment decontamination should be verified in
advance to be PFAS-free through laboratory analysis or certification.

Sampling Techniques

Sampling is often conducted in areas where a vegetative turf has been established. In these cases, a pre-cleaned
trowel or shovel should be used to carefully remove the turf so that it may be replaced at the conclusion of
sampling. Surface soil samples (e.g. 0 to 6 inches below surface) should then be collected using a pre-cleaned,
stainless steel spoon. Shallow subsurface soil samples (e.g. 6 to ~36 inches below surface) may be collected by
digging a hole using a pre-cleaned hand auger or shovel. When the desired subsurface depth is reached, a pre-
cleaned hand auger or spoon shall be used to obtain the sample.

When the sample is obtained, it should be deposited into a stainless steel bowl for mixing prior to filling the sample
containers. The soil should be placed directly into the bowl and mixed thoroughly by rolling the material into the
middle until the material is homogenized. At this point the material within the bowl can be placed into the
laboratory provided container.


http://www.dec.ny.gov/docs/remediation_hudson_pdf/sgpsect5.pdf
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Sample Identification and Logging

A label shall be attached to each sample container with a unique identification. Each sample shall be included on
the chain of custody (COC).

Quality Assurance/Quality Control

* Immediately place samples in a cooler maintained at 4 &+ 2° Celsius using ice

*  Collect one field duplicate for every sample batch, minimum 1 duplicate per 20 samples. The duplicate
shall consist of an additional sample at a given location

*  Collect one matrix spike / matrix spike duplicate (MS/MSD) for every sample batch, minimum 1 MS/MSD
per 20 samples. The MS/MSD shall consist of an additional two samples at a given location and identified
on the COC

* Request appropriate data deliverable (Category B) and an electronic data deliverable

Documentation

A soil log or sample log shall document the location of the sample/borehole, depth of the sample, sampling
equipment, duplicate sample, visual description of the material, and any other observations or notes determined to
be appropriate. Additionally, care should be performed to limit contact with PFAS containing materials (e.g.
waterproof field books, food packaging) during the sampling process.

Personal Protection Equipment (PPE)

For most sampling Level D PPE is anticipated to be appropriate. The sampler should wear nitrile gloves while
conducting field work and handling sample containers.

Field staff shall consider the clothing to be worn during sampling activities. Clothing that contains PTFE material
(including GORE-TEX®) or that have been waterproofed with PFAS materials should be avoided. All clothing
worn by sampling personnel should have been laundered multiple times.

Appropriate rain gear (PVC, polyurethane, or rubber rain gear are acceptable), bug spray, and sunscreen should be
used that does not contain PFAS. Well washed cotton coveralls may be used as an alternative to bug spray and/or
sunscreen.

PPE that contains PFAS is acceptable when site conditions warrant additional protection for the samplers and no
other materials can be used to be protective. Documentation of such use should be provided in the field notes.
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Appendix C - Sampling Protocols for PFAS in Monitoring Wells
General

The objective of this protocol is to give general guidelines for the collection of groundwater samples for PFAS
analysis. The sampling procedure used should be consistent with Sampling Guidelines and Protocols —
Technological Background and Quality Control/Quality Assurance for NYS DEC Spill Response Program — March
1991 (http://www.dec.ny.gov/docs/remediation_hudson_pdf/sgpsect5.pdf), with the following limitations.

Laboratory Analysis and Container

Samples collected using this protocol are intended to be analyzed for PFAS using EPA Method 1633.

The preferred material for containers is high density polyethylene (HDPE). Pre-cleaned sample containers, coolers,
sample labels, and a chain of custody form will be provided by the laboratory.

Equipment

Acceptable materials for sampling include: stainless steel, HDPE, PVC, silicone, acetate, and polypropylene.
Additional materials may be acceptable if pre-approved by New York State Department of Environmental
Conservation’s Division of Environmental Remediation.

No sampling equipment components or sample containers should come in contact with aluminum foil, low density
polyethylene, glass, or polytetrafluoroethylene (PTFE, Teflon™) materials including plumbers tape and sample
bottle cap liners with a PTFE layer.

A list of acceptable equipment is provided below, but other equipment may be considered appropriate based on
sampling conditions.

» stainless steel inertia pump with HDPE tubing

» peristaltic pump equipped with HDPE tubing and silicone tubing
» stainless steel bailer with stainless steel ball

* Dbladder pump (identified as PFAS-free) with HDPE tubing

Equipment Decontamination

Standard two step decontamination using detergent (Alconox is acceptable) and clean, PFAS-free water will be
performed for sampling equipment. All sources of water used for equipment decontamination should be verified in
advance to be PFAS-free through laboratory analysis or certification.

Sampling Techniques

Monitoring wells should be purged in accordance with the sampling procedure (standard/volume purge or low flow
purge) identified in the site work plan, which will determine the appropriate time to collect the sample. If sampling
using standard purge techniques, additional purging may be needed to reduce turbidity levels, so samples contain a
limited amount of sediment within the sample containers. Sample containers that contain sediment may cause
issues at the laboratory, which may result in elevated reporting limits and other issues during the sample
preparation that can compromise data usability. Sampling personnel should don new nitrile gloves prior to sample
collection due to the potential to contact PFAS containing items (not related to the sampling equipment) during the
purging activities.
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Sample Identification and Logging

A label shall be attached to each sample container with a unique identification. Each sample shall be included on
the chain of custody (COC).

Quality Assurance/Quality Control

* Immediately place samples in a cooler maintained at 4 & 2° Celsius using ice

*  Collect one field duplicate for every sample batch, minimum 1 duplicate per 20 samples. The duplicate
shall consist of an additional sample at a given location

*  Collect one matrix spike / matrix spike duplicate (MS/MSD) for every sample batch, minimum 1 MS/MSD
per 20 samples. The MS/MSD shall consist of an additional two samples at a given location and identified
on the COC

»  Collect one equipment blank per day per site and minimum 1 equipment blank per 20 samples. The
equipment blank shall test the new and decontaminated sampling equipment utilized to obtain a sample for
residual PFAS contamination. This sample is obtained by using laboratory provided PFAS-free water and
passing the water over or through the sampling device and into laboratory provided sample containers

» Additional equipment blank samples may be collected to assess other equipment that is utilized at the
monitoring well

* Request appropriate data deliverable (Category B) and an electronic data deliverable

Documentation

A purge log shall document the location of the sample, sampling equipment, groundwater parameters, duplicate
sample, visual description of the material, and any other observations or notes determined to be appropriate.
Additionally, care should be performed to limit contact with PFAS containing materials (e.g. waterproof field
books, food packaging) during the sampling process.

Personal Protection Equipment (PPE)

For most sampling Level D PPE is anticipated to be appropriate. The sampler should wear nitrile gloves while
conducting field work and handling sample containers.

Field staff shall consider the clothing to be worn during sampling activities. Clothing that contains PTFE material
(including GORE-TEX®) or that have been waterproofed with PFAS materials should be avoided. All clothing
worn by sampling personnel should have been laundered multiple times.

Appropriate rain gear (PVC, polyurethane, or rubber rain gear are acceptable), bug spray, and sunscreen should be
used that does not contain PFAS. Well washed cotton coveralls may be used as an alternative to bug spray and/or
sunscreen.

PPE that contains PFAS is acceptable when site conditions warrant additional protection for the samplers and no
other materials can be used to be protective. Documentation of such use should be provided in the field notes.
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Appendix D - Sampling Protocols for PFAS in Surface Water
General

The objective of this protocol is to give general guidelines for the collection of surface water samples for PFAS
analysis. The sampling procedure used should be consistent with Sampling Guidelines and Protocols —
Technological Background and Quality Control/Quality Assurance for NYS DEC Spill Response Program — March
1991 (http://www.dec.ny.gov/docs/remediation_hudson_pdf/sgpsect5.pdf), with the following limitations.

Laboratory Analysis and Container

Samples collected using this protocol are intended to be analyzed for PFAS using EPA Method 1633.

The preferred material for containers is high density polyethylene (HDPE). Pre-cleaned sample containers, coolers,
sample labels, and a chain of custody form will be provided by the laboratory.

Equipment

Acceptable materials for sampling include: stainless steel, HDPE, PVC, silicone, acetate, and polypropylene.
Additional materials may be acceptable if pre-approved by New York State Department of Environmental
Conservation’s Division of Environmental Remediation.

No sampling equipment components or sample containers should come in contact with aluminum foil, low density
polyethylene, glass, or polytetrafluoroethylene (PTFE, Teflon™) materials including sample bottle cap liners with a
PTFE layer.

A list of acceptable equipment is provided below, but other equipment may be considered appropriate based on
sampling conditions.

» stainless steel cup

Equipment Decontamination

Standard two step decontamination using detergent (Alconox is acceptable) and clean, PFAS-free water will be
performed for sampling equipment. All sources of water used for equipment decontamination should be verified in
advance to be PFAS-free through laboratory analysis or certification.

Sampling Techniques

Where conditions permit, (e.g. creek or pond) sampling devices (e.g. stainless steel cup) should be rinsed with site
medium to be sampled prior to collection of the sample. At this point the sample can be collected and poured into
the sample container.

If site conditions permit, samples can be collected directly into the laboratory container.

Sample Identification and Logging

A label shall be attached to each sample container with a unique identification. Each sample shall be included on
the chain of custody (COC).
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Quality Assurance/Quality Control

* Immediately place samples in a cooler maintained at 4 &+ 2° Celsius using ice

*  Collect one field duplicate for every sample batch, minimum 1 duplicate per 20 samples. The duplicate
shall consist of an additional sample at a given location

*  Collect one matrix spike / matrix spike duplicate (MS/MSD) for every sample batch, minimum 1 MS/MSD
per 20 samples. The MS/MSD shall consist of an additional two samples at a given location and identified
on the COC

* Collect one equipment blank per day per site and minimum 1 equipment blank per 20 samples. The
equipment blank shall test the new and decontaminated sampling equipment utilized to obtain a sample for
residual PFAS contamination. This sample is obtained by using laboratory provided PFAS-free water and
passing the water over or through the sampling device and into laboratory provided sample containers

* Request appropriate data deliverable (Category B) and an electronic data deliverable

Documentation

A sample log shall document the location of the sample, sampling equipment, duplicate sample, visual description
of the material, and any other observations or notes determined to be appropriate. Additionally, care should be
performed to limit contact with PFAS containing materials (e.g. waterproof field books, food packaging) during the
sampling process.

Personal Protection Equipment (PPE)

For most sampling Level D PPE is anticipated to be appropriate. The sampler should wear nitrile gloves while
conducting field work and handling sample containers.

Field staff shall consider the clothing to be worn during sampling activities. Clothing that contains PTFE material
(including GORE-TEX®) or that have been waterproofed with PFAS materials should be avoided. All clothing
worn by sampling personnel should have been laundered multiple times.

Appropriate rain gear (PVC, polyurethane, or rubber rain gear are acceptable), bug spray, and sunscreen should be
used that does not contain PFAS. Well washed cotton coveralls may be used as an alternative to bug spray and/or

sunscreen.

PPE that contains PFAS is acceptable when site conditions warrant additional protection for the samplers and no
other materials can be used to be protective. Documentation of such use should be provided in the field notes.

11
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Appendix E - Sampling Protocols for PFAS in Private Water Supply Wells

General

The objective of this protocol is to give general guidelines for the collection of water samples from private water
supply wells (with a functioning pump) for PFAS analysis. The sampling procedure used should be consistent with
Sampling Guidelines and Protocols — Technological Background and Quality Control/Quality Assurance for NYS
DEC Spill Response Program — March 1991 (http:/www.dec.ny.gov/docs/remediation_hudson pdf/sgpsect5.pdf),
with the following limitations.

Laboratory Analysis and Container

Drinking water samples collected using this protocol are intended to be analyzed for PFAS by EPA Method 537,
537.1, 533, or ISO Method 25101. The preferred material for containers is high density polyethylene (HDPE). Pre-
cleaned sample containers, coolers, sample labels, and a chain of custody form will be provided by the laboratory.

Equipment

Acceptable materials for sampling include stainless steel, HDPE, PVC, silicone, acetate, and polypropylene.
Additional materials may be acceptable if pre-approved by New York State Department of Environmental
Conservation’s Division of Environmental Remediation.

No sampling equipment components or sample containers should come in contact with aluminum foil, low density
polyethylene, glass, or polytetrafluoroethylene (PTFE, Teflon™) materials (e.g. plumbers tape), including sample
bottle cap liners with a PTFE layer.

Equipment Decontamination

Standard two step decontamination using detergent (Alconox is acceptable) and clean, PFAS-free water will be
performed for sampling equipment. All sources of water used for equipment decontamination should be verified in
advance to be PFAS-free through laboratory analysis or certification.

Sampling Techniques

Locate and assess the pressure tank and determine if any filter units are present within the building. Establish the
sample location as close to the well pump as possible, which is typically the spigot at the pressure tank. Ensure
sampling equipment is kept clean during sampling as access to the pressure tank spigot, which is likely located
close to the ground, may be obstructed and may hinder sample collection.

Prior to sampling, a faucet downstream of the pressure tank (e.g., washroom sink) should be run until the well
pump comes on and a decrease in water temperature is noted which indicates that the water is coming from the
well. If the homeowner is amenable, staff should run the water longer to purge the well (15+ minutes) to provide a
sample representative of the water in the formation rather than standing water in the well and piping system
including the pressure tank. At this point a new pair of nitrile gloves should be donned and the sample can be
collected from the sample point at the pressure tank.

Sample Identification and Logging

A label shall be attached to each sample container with a unique identification. Each sample shall be included on
the chain of custody (COC).
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Quality Assurance/Quality Control

* Immediately place samples in a cooler maintained at 4 & 2° Celsius using ice

*  Collect one field duplicate for every sample batch, minimum 1 duplicate per 20 samples. The duplicate
shall consist of an additional sample at a given location

*  Collect one matrix spike / matrix spike duplicate (MS/MSD) for every sample batch, minimum 1 MS/MSD
per 20 samples. The MS/MSD shall consist of an additional two samples at a given location and identified
on the COC

+ Ifequipment was used, collect one equipment blank per day per site and a minimum 1 equipment blank per
20 samples. The equipment blank shall test the new and decontaminated sampling equipment utilized to
obtain a sample for residual PFAS contamination. This sample is obtained by using laboratory provided
PFAS-free water and passing the water over or through the sampling device and into laboratory provided
sample containers.

» A field reagent blank (FRB) should be collected at a rate of one per 20 samples. The lab will provide a FRB
bottle containing PFAS free water and one empty FRB bottle. In the field, pour the water from the one
bottle into the empty FRB bottle and label appropriately.

* Request appropriate data deliverable (Category B) and an electronic data deliverable

» For sampling events where multiple private wells (homes or sites) are to be sampled per days, it is
acceptable to collect QC samples at a rate of one per 20 across multiple sites or days.

Documentation

A sample log shall document the location of the private well, sample point location, owner contact information,
sampling equipment, purge duration, duplicate sample, visual description of the material, and any other
observations or notes determined to be appropriate and available (e.g. well construction, pump type and location,
yield, installation date). Additionally, care should be performed to limit contact with PFAS containing materials
(e.g. waterproof field books, food packaging) during the sampling process.

Personal Protection Equipment (PPE)

For most sampling Level D PPE is anticipated to be appropriate. The sampler should wear nitrile gloves while
conducting field work and handling sample containers.

Field staff shall consider the clothing to be worn during sampling activities. Clothing that contains PTFE material

(including GORE-TEX®) or that have been waterproofed with PFAS materials should be avoided. All clothing
worn by sampling personnel should have been laundered multiple times.

13
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Appendix F - Sampling Protocols for PFAS in Fish

This appendix contains a copy of the latest guidelines developed by the Division of Fish and Wildlife (DFW)
entitled “General Fish Handling Procedures for Contaminant Analysis” (Ver. 8).

Procedure Name: General Fish Handling Procedures for Contaminant Analysis
Number: FW-005

Purpose: This procedure describes data collection, fish processing and delivery of fish collected for
contaminant monitoring. It contains the chain of custody and collection record forms that should be used
for the collections.

Organization: Environmental Monitoring Section
Bureau of Ecosystem Health
Division of Fish and Wildlife (DFW)
New York State Department of Environmental Conservation (NYSDEC)
625 Broadway
Albany, New York 12233-4756

Version: 8
Previous Version Date: 21 March 2018

Summary of Changes to this Version: Updated bureau name to Bureau of Ecosystem Health. Added
direction to list the names of all field crew on the collection record. Minor formatting changes on chain of
custody and collection records.

Originator or Revised by: Wayne Richter, Jesse Becker
Date: 26 April 2019

Quality Assurance Officer and Approval Date: Jesse Becker, 26 April 2019
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NEW YORK STATE
DEPARTMENT OF ENVIRONMENTAL CONSERVATION

GENERAL FISH HANDLING PROCEDURES FOR CONTAMINANT ANALYSES

A. Original copies of all continuity of evidence (i.e., Chain of Custody) and collection record forms must
accompany delivery of fish to the lab. A copy shall be directed to the Project Leader or as
appropriate, Wayne Richter. All necessary forms will be supplied by the Bureau of Ecosystem Health.
Because some samples may be used in legal cases, it is critical that each section is filled out
completely. Each Chain of Custody form has three main sections:

1. The top box is to be filled out_and signed by the person responsible for the fish collection (e.g.,
crew leader, field biologist, researcher). This person is responsible for delivery of the samples to
DEC facilities or personnel (e.g., regional office or biologist).

2. The second section is to be filled out and signed by the person responsible for the collections
while being stored at DEC, before delivery to the analytical lab. This may be the same person as
in (1), but it is still required that they complete the section. Also important is the range of
identification numbers (i.e., tag numbers) included in the sample batch.

3. Finally, the bottom box is to record any transfers between DEC personnel and facilities. Each
subsequent transfer should be identified, signed, and dated, until laboratory personnel take
possession of the fish.

B. The following data are required on each Fish Collection Record form:

1. Project and Site Name.

2. DEC Region.

3. All personnel (and affiliation) involved in the collection.

4. Method of collection (gill net, hook and line, etc.)

5. Preservation Method.

C. The following data are to be taken on each fish collected and recorded on the Fish Collection Record
form:

1. Tag number - Each specimen is to be individually jaw tagged at time of collection with a unique
number. Make sure the tag is turned out so that the number can be read without opening the bag.
Use tags in sequential order. For small fish or composite samples place the tag inside the bag with
the samples. The Bureau of Ecosystem Health can supply the tags.

2. Species identification (please be explicit enough to enable assigning genus and species). Group
fish by species when processing.

3. Date collected.
4. Sample location (waterway and nearest prominent identifiable landmark).

5. Total length (nearest mm or smallest sub-unit on measuring instrument) and weight (nearest g or



smallest sub-unit of weight on weighing instrument). Take all measures as soon as possible with
calibrated, protected instruments (e.g. from wind and upsets) and prior to freezing.

Sex - fish may be cut enough to allow sexing or other internal investigation, but do not eviscerate.
Make any incision on the right side of the belly flap or exactly down the midline so that a left-
side fillet can be removed.

D. General data collection recommendations:

1.

It is helpful to use an ID or tag number that will be unique. It is best to use metal striped bass or
other uniquely numbered metal tags. If uniquely numbered tags are unavailable, values based on
the region, water body and year are likely to be unique: for example, R7CAY11001 for Region 7,
Cayuga Lake, 2011, fish 1. If the fish are just numbered 1 through 20, we have to give them new
numbers for our database, making it more difficult to trace your fish to their analytical results and
creating an additional possibility for errors.

Process and record fish of the same species sequentially. Recording mistakes are less likely when
all fish from a species are processed together. Starting with the bigger fish species helps avoid
missing an individual.

If using Bureau of Ecosystem Health supplied tags or other numbered tags, use tags in sequence
so that fish are recorded with sequential Tag Numbers. This makes data entry and login at the lab
and use of the data in the future easier and reduces keypunch errors.

Record length and weight as soon as possible after collection and before freezing. Other data are
recorded in the field upon collection. An age determination of each fish is optional, but if done, it
is recorded in the appropriate “Age” column.

For composite samples of small fish, record the number of fish in the composite in the Remarks
column. Record the length and weight of each individual in a composite. All fish in a composite
sample should be of the same species and members of a composite should be visually matched for
size.

Please submit photocopies of topographic maps or good quality navigation charts indicating
sampling locations. GPS coordinates can be entered in the Location column of the collection
record form in addition to or instead for providing a map. These records are of immense help to
us (and hopefully you) in providing documented location records which are not dependent on
memory and/or the same collection crew. In addition, they may be helpful for contaminant
source trackdown and remediation/control efforts of the Department.

When recording data on fish measurements, it will help to ensure correct data recording for the
data recorder to call back the numbers to the person making the measurements.

E. Each fish is to be placed in its own individual plastic bag. For small fish to be analyzed as a
composite, put all of the fish for one composite in the same bag but use a separate bag for each
composite. It is important to individually bag the fish to avoid difficulties or cross contamination
when processing the fish for chemical analysis. Be sure to include the fish’s tag number inside the
bag, preferably attached to the fish with the tag number turned out so it can be read. Tie or
otherwise secure the bag closed. The Bureau of Ecosystem Health will supply the bags. If
necessary, food grade bags may be procured from a suitable vendor (e.g., grocery store). It is
preferable to redundantly label each bag with a manila tag tied between the knot and the body of
the bag. This tag should be labeled with the project name, collection location, tag number,
collection date, and fish species. If scales are collected, the scale envelope should be labeled with




the same information.

F. Groups of fish, by species, are to be placed in one large plastic bag per sampling location. The
Bureau of Ecosystem Health will supply the larger bags. Tie or otherwise secure the bag closed.
Label the site bag with a manila tag tied between the knot and the body of the bag. The tag should
contain: project, collection location, collection date, species and tag number ranges. Having this
information on the manila tag enables lab staff to know what is in the bag without opening it.

G. Do not eviscerate, fillet or otherwise dissect the fish unless specifically asked to. If evisceration or
dissection is specified, the fish must be cut along the exact midline or on the right side so that the
left side fillet can be removed intact at the laboratory. If filleting is specified, the procedure for
taking a standard fillet (SOP PREPLAB 4) must be followed, including removing scales.

H. Special procedures for PFAS: Unlike legacy contaminants such as PCBs, which are rarely found in
day to day life, PFAS are widely used and frequently encountered. Practices that avoid sample
contamination are therefore necessary. While no standard practices have been established for fish,
procedures for water quality sampling can provide guidance. The following practices should be
used for collections when fish are to be analyzed for PFAS:

No materials containing Teflon.

No Post-it notes.

No ice packs; only water ice or dry ice.

Any gloves worn must be powder free nitrile.

No Gore-Tex or similar materials (Gore-Tex is a PFC with PFOA used in its manufacture).

No stain repellent or waterproof treated clothing; these are likely to contain PFCs.

Avoid plastic materials, other than HDPE, including clipboards and waterproof notebooks.

Wash hands after handling any food containers or packages as these may contain PFCs.
Keep pre-wrapped food containers and wrappers isolated from fish handling.

Wear clothing washed at least six times since purchase.

Wear clothing washed without fabric softener.

Staff should avoid cosmetics, moisturizers, hand creams and similar products on the day of
sampling as many of these products contain PFCs (Fujii et al. 2013). Sunscreen or
insect repellent should not contain ingredients with “fluor” in their name. Apply
any sunscreen or insect repellent well downwind from all materials. Hands must be
washed after touching any of these products.

I.  All fish must be kept at a temperature <45° F (<8° C) immediately following data processing. As
soon as possible, freeze at -20° C + 5° C. Due to occasional freezer failures, daily freezer
temperature logs are required. The freezer should be locked or otherwise secured to maintain chain
of custody.

J.In most cases, samples should be delivered to the Analytical Services Unit at the Hale Creek field
station. Coordinate delivery with field station staff and send copies of the collection records,
continuity of evidence forms and freezer temperature logs to the field station. For samples to be
analyzed elsewhere, non-routine collections or other questions, contact Wayne Richter, Bureau of
Ecosystem Health, NYSDEC, 625 Broadway, Albany, New York 12233-4756, 518-402-8974, or the
project leader about sample transfer. Samples will then be directed to the analytical facility and
personnel noted on specific project descriptions.

K. A recommended equipment list is at the end of this document.

richter (revised): sop_fish_handling.docx (MS Word: H:\documents\procedures_and_policies); 1 April 2011, revised 10/5/11, 12/27/13, 10/05/16,
3/20/17, 3/23/17, 9/5/17, 3/22/18, 4/26/19



NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

page of
DIVISION OF FISH AND WILDLIFE
FISH COLLECTION RECORD
Project and Site Name DEC Region
Collections made by (include all crew)
Sampling Method: CElectrofishing COGill netting COTrap netting OTrawling OSeining CJAngling COther
Preservation Method: CFreezing [Other Notes (SWFDB survey number):
FORLABUSE | COLLECTIONOR DATE SEX &OR | LENGTH WEIGHT
ONLY- LAB TAG NO. SPECIES TAKEN LOCATION AGE | REPROD. ( C REMARKS
ENTRY NO. CONDIT )

richter: revised 2011, 5/7/15, 10/4/16, 3/20/17; becker: 3/23/17, 4/26/19




NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

CHAIN OF CUSTODY
I, , of collected the
(Print Name) (Print Business Address)
following on , 20 from
(Date) (Water Body)

in the vicinity of

(Landmark, Village, Road, etc.)
Town of ,in County.

Item(s)

Said sample(s) were in my possession and handled according to standard procedures provided to me prior to
collection. The sample(s) were placed in the custody of a representative of the New York State Department of

Environmental Conservation on , 20

Signature Date

I, , received the above mentioned sample(s) on the date specified

and assigned identification number(s) to the sample(s). |

have recorded pertinent data for the sample(s) on the attached collection records. The sample(s) remained in

my custody until subsequently transferred, prepared or shipped at times and on dates as attested to below.

Signature Date
SECOND RECIPIENT (Print Name) TIME & DATE PURPOSE OF TRANSFER
SIGNATURE UNIT
THIRD RECIPIENT (Print Name) TIME & DATE PURPOSE OF TRANSFER
SIGNATURE UNIT
FOURTH RECIPIENT (Print Name) TIME & DATE PURPOSE OF TRANSFER
SIGNATURE UNIT
RECEIVED IN LABORATORY BY (Print Name) TIME & DATE REMARKS
SIGNATURE UNIT
LOGGED IN BY (Print Name) TIME & DATE ACCESSION NUMBERS
SIGNATURE UNIT

richter: revised 21 April 2014; becker: 23 March 2017, 26 April, 2019



NOTICE OF WARRANTY

By signature to the chain of custody (reverse), the signatory warrants that the information provided is truthful
and accurate to the best of his/her ability. The signatory affirms that he/she is willing to testify to those facts
provided and the circumstances surrounding the same. Nothing in this warranty or chain of custody negates

responsibility nor liability of the signatories for the truthfulness and accuracy of the statements provided.

HANDLING INSTRUCTIONS

On day of collection, collector(s) name(s), address(es), date, geographic location of capture
(attach a copy of topographic map or navigation chart), species, number kept of each species, and
description of capture vicinity (proper noun, if possible) along with name of Town and County must be
indicated on reverse.

Retain organisms in manila tagged plastic bags to avoid mixing capture locations. Note
appropriate information on each bag tag.

Keep samples as cool as possible. Put on ice if fish cannot be frozen within 12 hours. If fish are
held more than 24 hours without freezing, they will not be retained or analyzed.

Initial recipient (either DEC or designated agent) of samples from collector(s) is responsible for
obtaining and recording information on the collection record forms which will accompany the chain of
custody. This person will seal the container using packing tape and writing his signature, the time and the
date across the tape onto the container with indelible marker. Any time a seal is broken, for whatever
purpose, the incident must be recorded on the Chain of Custody (reason, time, and date) in the purpose of
transfer block. Container then is resealed using new tape and rewriting signature, with time and date.




EQUIPMENT LIST

Scale or balance of appropriate capacity for the fish to be collected.

Fish measuring board.

Plastic bags of an appropriate size for the fish to be collected and for site bags.
Individually numbered metal tags for fish.

Manila tags to label bags.

Small envelops, approximately 2” x 3.5”, if fish scales are to be collected.
Knife for removing scales.

Chain of custody and fish collection forms.

Clipboard.

Pens or markers.

Paper towels.

Dish soap and brush.

Bucket.

Cooler.

Ice.

Duct tape.
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Appendix G - PFAS Analyte List
Group Chemical Name Abbreviation CAS Number
Perfluorobutanesulfonic acid PFBS 375-73-5
Perfluoropentanesulfonic acid PFPeS 2706-91-4
Perfluorohexanesulfonic acid PFHxS 355-46-4
Perfluoroalkyl Perfluoroheptanesulfonic acid PFHpS 375-92-8
sulfonic acids Perfluorooctanesulfonic acid PFOS 1763-23-1
Perfluorononanesulfonic acid PFNS 68259-12-1
Perfluorodecanesulfonic acid PFDS 335-77-3
Perfluorododecanesulfonic acid PFDoS 79780-39-5
Perfluorobutanoic acid PFBA 375-22-4
Perfluoropentanoic acid PFPeA 2706-90-3
Perfluorohexanoic acid PFHxA 307-24-4
Perfluoroheptanoic acid PFHpA 375-85-9
Perfluorooctanoic acid PFOA 335-67-1
Perfluoroalkyl - :
. ; Perfluorononanoic acid PFNA 375-95-1
carboxylic acids
Perfluorodecanoic acid PFDA 335-76-2
Perfluoroundecanoic acid PFUNA 2058-94-8
Perfluorododecanoic acid PFDoA 307-55-1
Perfluorotridecanoic acid PFTrDA 72629-94-8
Perfluorotetradecanoic acid PFTeDA 376-06-7
Hexafluoropropylene oxide dimer acid HFPO-DA 13252-13-6
Per- and 4,8-Dioxa-3H-perfluorononanoic acid ADONA 919005-14-4
Polyfluoroether Perfluoro-3-methoxypropanoic acid PFMPA 377-73-1
carboxylic acids Perfluoro-4-methoxybutanoic acid PFMBA 863090-89-5
Nonafluoro-3,6-dioxaheptanoic acid NFDHA 151772-58-6
4:2 Fluorotelomer sulfonic acid 4:2-FTS 757124-72-4
Fluorotelomer X X
: . 6:2 Fluorotelomer sulfonic acid 6:2-FTS 27619-97-2
sulfonic acids
8:2 Fluorotelomer sulfonic acid 8:2-FTS 39108-34-4
3:3 Fluorotelomer carboxylic acid 3:3FTCA 356-02-5
Fluorotelomer 5:3 Fluorotelomer carboxylic acid :
carboxylic acids : Yy 5:3 FTCA 914637-49-3
7:3 Fluorotelomer carboxylic acid 7:3 FTCA 812-70-4
Perfluorooctane sulfonamide PFOSA 754-91-6
Perfluorooctane 1= fiiorooctane sulfonamide NMeFOSA 31506-32-8
sulfonamides
N-ethylperfluorooctane sulfonamide NEtFOSA 4151-50-2
Perfluorooctane N-methylperfluorooctane sulfonamidoacetic acid N-MeFOSAA 2355-31-9
sulfonamidoacetic ] . ]
acids N-ethylperfluorooctane sulfonamidoacetic acid N-EtFOSAA 2991-50-6
Perfluorooctane N-methylperfluorooctane sulfonamidoethanol MeFOSE 24448-09-7
sulfonamide ethanols | N-ethylperfluorooctane sulfonamidoethanol EtFOSE 1691-99-2
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Group Chemical Name Abbreviation CAS Number
9-Chlorohexadecafluoro-3-oxanonane-1-sulfonic 9CI-PF30NS 756426-58-1
acid (F-53B Major)
Ether sulfonic acids 11.-ChIoroelco§afluoro-3-oxaundecane-1-sulfomc 11CI-PE30UdS 763051-92-9
acid (F-53B Minor)
Perfluoro(2-ethoxyethane) sulfonic acid PFEESA 113507-82-7
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Appendix H - Data Review Guidelines for Analysis of PFAS in
Non-Potable Water and Solids

General

These guidelines are intended to be used for the validation of PFAS using EPA Method 1633 for projects within the
Division of Environmental Remediation (DER). Data reviewers should understand the methodology and techniques
utilized in the analysis. Consultation with the end user of the data may be necessary to assist in determining data
usability based on the data quality objectives in the Quality Assurance Project Plan. A familiarity with the
laboratory’s Standard Operating Procedure may also be needed to fully evaluate the data. If you have any questions,
please contact DER’s Quality Assurance Officer, Dana Barbarossa, at dana.barbarossa@dec.ny.gov.

Preservation and Holding Time

Samples should be preserved with ice to a temperature of less than 6°C upon arrival at the lab. The holding time is
28 days to extraction for aqueous and solid samples. The time from extraction to analysis for aqueous samples is 28
days and 40 days for solids.

Temperature greatly exceeds 6°C upon Use professional judgement to qualify detects
arrival at the lab* and non-detects as estimated or rejected

Use professional judgement to qualify detects
Holding time exceeding 28 days to extraction and non-detects as estimated or rejected if
holding time is grossly exceeded

*Samples that are delivered to the lab immediately after sampling may not meet the thermal preservation
guidelines. Samples are considered acceptable if they arrive on ice or an attempt to chill the samples is
observed.

Initial Calibration

The initial calibration should contain a minimum of six standards for linear fit and six standards for a quadratic fit.
The relative standard deviation (RSD) for a quadratic fit calibration should be less than 20%.

The low-level calibration standard should be within 50% - 150% of the true value, and the mid-level calibration
standard within 70% - 130% of the true value.

%RSD >20% J flag detects and UJ non detects

Continuing Calibration Verification

Continuing calibration verification (CCV) checks should be analyzed at a frequency of one per ten field samples.
If CCV recovery is very low, where detection of the analyte could be in question, ensure a low level CCV was
analyzed and use to determine data quality.

CCV recovery <70 or >130% J flag results
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Blanks

There should be no detections in the method blanks above the reporting limits. Equipment blanks, field blanks,
rinse blanks etc. should be evaluated in the same manner as method blanks. Use the most contaminated blank to
evaluate the sample results.

Blank Result Sample Result Qualification

Any detection <Reporting limit Qualify as ND at reporting limit

>Reporting Limit and

>10x the blank result No qualification

Any detection

>Reporting limit and <10x

blank result J+ biased high

>Reporting limit

Field Duplicates

A blind field duplicate should be collected at rate of one per twenty samples. The relative percent difference (RPD)
should be less than 30% for analyte concentrations greater than two times the reporting limit. Use the higher result
for final reporting.

RPD >30% Apply J qualifier to parent sample

Lab Control Spike

Lab control spikes should be analyzed with each extraction batch or one for every twenty samples. In the absence
of lab derived criteria, use 70% - 130% recovery criteria to evaluate the data.

Recovery <70% or >130% (lab derived Apply J qualifier to detects and UJ qualifier to
criteria can also be used) non detects

Matrix Spike/Matrix Spike Duplicate

One matrix spike and matrix spike duplicate should be collected at a rate of one per twenty samples. Use
professional judgement to reject results based on out of control MS/MSD recoveries.

Recovery <70% or >130% (lab derived criteria | Apply J qualifier to detects and UJ qualifier to
can also be used) non detects of parent sample only

Apply J qualifier to detects and UJ qualifier to

0
RPD >30% non detects of parent sample only

Extracted Internal Standards (Isotope Dilution Analytes)

Problematic analytes (e.g. PFBA, PFPeA, fluorotelomer sulfonates) can have wider recoveries without
qualification. Qualify corresponding native compounds with a J flag if outside of the range.

Recovery <50% or >150% Apply J qualifier

Recovery <25% or >150% for poor responding

analytes Apply J qualifier

Isotope Dilution Analyte (IDA) Recovery

<10% Reject results
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Signal to Noise Ratio

The signal to noise ratio for the quantifier ion should be at least 3:1. If the ratio is less than 3:1, the peak is
discernable from the baseline noise and symmetrical, the result can be reported. If the peak appears to be baseline
noise and/or the shape is irregular, qualify the result as tentatively identified.

Reporting Limits

If project-specific reporting limits were not met, please indicate that in the report along with the reason (e.g. over
dilution, dilution for non-target analytes, high sediment in aqueous samples).

Peak Integrations

Target analyte peaks should be integrated properly and consistently when compared to standards. Ensure branched
isomer peaks are included for PFAS where standards are available. Inconsistencies should be brought to the
attention of the laboratory or identified in the data review summary report.
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STOP WORK AUTHORITY

In accordance with Haley & Aldrich (Haley & Aldrich) Stop Work Authority Operating Procedure (OP1035), any
individual has the right to refuse to perform work that he or she believes to be unsafe without fear of
retaliation. He or she also has the authority, obligation, and responsibility to stop others from working in an
unsafe manner.

STOP Work Authority is the stop work policy for all personnel and subcontractors on the Site. When work has
been stopped due to an unsafe condition, Haley & Aldrich site management (e.g., Project Manager [PM], Site
Health & Safety Officer [SHSO], etc.) and the Haley & Aldrich Senior Project Manager (SPM) will be notified
immediately.

Reasons for issuing a stop work order include, but are not limited to:

e The belief/perception that injury to personnel or accident causing significant damage to property or
equipment is imminent.

e A Haley & Aldrich subcontractor is in breach of site safety requirements and/or their own site HASP.

e |dentifying a substandard condition (e.g., severe weather) or activity that creates an unacceptable safety
risk as determined by a qualified person.

Work will not resume until the unsafe act has been stopped OR sufficient safety precautions have been taken
to remove or mitigate the risk to an acceptable degree. Stop work orders will be documented as part of an on-
site stop work log, on daily field reports to include the activity/activities stopped, the duration, person
stopping work, person in-charge of stopped activity/activities, and the corrective action agreed to and/or
taken. Once work has been stopped, only the Haley & Aldrich SPM or SHSO can give the order to resume work.
Haley & Aldrich senior management is committed to support anyone who exercises his or her “Stop Work”
authority.
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ISSUANCE AND COMPLIANCE

This HASP has been prepared in accordance with Occupational Safety and Health Administration (OSHA)
regulations (CFR 29, Parts 1904, 1910, and 1926) if such are applicable.

The specific requirements of this HASP include precautions for hazards that exist during this project and may
be revised as new information is received or as site conditions change.

e This HASP must be signed by all Haley & Aldrich personnel involved in implementation of the SOW (Section
2 of this HASP).

e This HASP, or a current signed copy, must be retained at all times when Haley & Aldrich staff are present.

e Revisions to this HASP must be outlined within the contents of the HASP. If immediate or minor changes
are necessary, the Field Safety Manager (FSM), Haley & Aldrich, SSO and/or Project Manager (PM) may
use Attachment 1 (HASP Amendment Form), presented at the end of this HASP. Any revision to the HASP
requires employees and subcontractors to be informed of the changes so that they understand the
requirements of the change.

e Deviations from this HASP are permitted with approval from the Haley & Aldrich FSM, PM, or Senior
Health & Safety Manager (SHSM). Unauthorized deviations may constitute a violation of Haley & Aldrich
company procedures/policies and may result in disciplinary action.

e This HASP will be relied upon by Haley & Aldrich’s subcontractors and visitors to the site. Haley & Aldrich’s
subcontractors must have their own HASP which will address hazards specific to their trade that is not
included in this HASP. This HASP will be made available for review to Haley & Aldrich’s subcontractors and
other interested parties (e.g. Facility personnel and regulatory agencies) to ensure that Haley & Aldrich has
properly informed our subcontractors and others of the potential hazards associated with the
implementation of the SOW to the extent that Haley &Aldrich is aware.

This site-specific HASP provides only site-specific descriptions and work procedures. General safety and health
compliance programs in support of this HASP (e.g., injury reporting, medical surveillance, personal protective
equipment (PPE) selection, etc.) are described in detail in the Haley &Aldrich Corporate Health and Safety
Program Manual and within Haley & Aldrich’s Standard Operating Procedures Both the manual and SOPs can
be located on the Haley & Aldrich’s Company Intranet. When appropriate, users of this HASP should always
refer to these resources and incorporate to the extent possible. The manual and SOPs are available to clients
and regulators upon request.
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EMERGENCY EVENT PROCEDURES

1 - ASSESS THE SCENE

e STOP WORK
e Review the situation and ascertain if it’s safe to enter the area.
e Evacuate the site if the conditions are unsafe.

2 - EVALUATE THE EMERGENCY

e (Call 911, or designated emergency number, if required.
e Provide first aid for the victim if qualified and safe to do so.
o First aid will be addressed using the onsite first aid kit. *
= |f providing first aid, remember to use proper first aid universal precautions if blood or
bodily fluids are present.
o If exposure to hazardous substance is suspected, immediately vacate the contaminated area.
o Remove any contaminated clothing and/or equipment.
o Wash any affected dermal/ocular area(s) with water for at least 15 minutes.
o Seek immediate medical assistance if any exposure symptoms are present.

* Note: Haley & Aldrich employees are not required or expe