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MEMORANDUM 

 

Date: February 12, 2026 

To: Christopher H. Allan, NYSDEC  
Cris-Sandra Maycock, NYSDEC 

From: Lauren Dolginko, Roux Environmental Engineering and Geology, D.P.C. 

cc: Frank Cherena, P.G., Roux Environmental Engineering and Geology, D.P.C. 
Dimitrios Katehis, GDC Strada Castle Hill JV I LLC 
Malcolm Rasul, GDC Strada Castle Hill JV I LLC 
Alexander Marte, GDC Strada Castle Hill JV I LLC 
Michael Bogin, Sive Paget Riesel, P.C. 
Alexis Saba, Sive Paget Riesel, P.C. 

 

 
 
 

Subject: December 2025 - January 2026 Progress Report 
For the period from December 1, 2025 through January 31, 2026  
Lafayette Site A 
Brownfield Cleanup Program (BCP) #C203178 
1920 Turnbull Avenue, Bronx, New York 

The following is a summary of work performed at the above referenced Site located at 1920 Turnbull 
Avenue, Bronx, New York from December 1, 2025 through January 31, 2026. This progress report was 
prepared as required by the New York State Department of Environmental Conservation (NYSDEC) 
Brownfield Cleanup Agreement (BCA) Index No. 203178-04-25, dated June 6, 2025. Section XI of the 
BCA specifies the required contents of this Report, which are detailed below.  

Remedial Investigation Onsite Work  
On January 12, 2026, Roux’s subcontractor, Arcwood Environmental, picked up two drums of non-
hazardous purge water generated during the Remedial Investigation. The purge water drums were 
disposed of offsite to JG Environmental LLC located at 776 Flory Mill Road in Lancaster PA 17601.  

NYSDEC Submittals/Upcoming Work 
The draft Remedial Investigation Report (RIR) was submitted to the NYSDEC/New York State Department 
of Health (NYSDOH) on December 5, 2025. 

The Remedial Action Work Plan was submitted to the NYSDEC/NYSDOH on January 27, 2026. 

Upcoming Work Schedule: 

Approximate Start Date Description 

June 2026 Construction Finance Closing and Implement Approved Remedial 
Action Work Plan 

May 2027 Submit Environmental Easement  

August 2027 Submit Site Management Plan 

November 2027 Submit Final Engineering Report 

Winter 2027 Receive Certificate of Completion  
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