Daily Status Report

Date: 05/02/2022

= : C. Zacch
repared by: C. Zaccheo Weather: 50 deg F., Rain

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services EDC NY

Work Activities Performed:

1) ECD receiving materials in preparation for the future bulkhead revision;
2) Recalibration of the sprinkler system, and;

3) Begin mark out of suspected underground storage tank (UST) location.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to rain.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Locating the suspected UST for
subsequent cleaning and removal.
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Photo 1:
Site conditions.

Photo 2:

Site conditions facing
south along the water
line.
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CAMP:
Downwind
Particulates

NA

CAMP:
Downwind VOCs

NA




CAMP:
Upwind
Particulates

NA




