
Safety Manager:

Claire Zaccheo

Tenen Environmental, LLC

Planned Work Activities for Next Day/Week: Locating the suspected UST for 

subsequent cleaning and removal.

Structural Contractor:

New Line Services

Problems Encountered: None.

Samples Collected (Since Last Report): None.

Work Activities Performed:

1) ECD staging materials in preparation for the future bulkhead revision;

2) Complete construcion walkway on Kent Avenue, and;

3) Continue to locate suspected underground storage tanks (USTs) location.

Air Monitoring (Since Last Report):  CAMP stations were not set up due to rain.

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Excavation Contractor:

EDC NY

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Daily Status Report

Prepared by: C. Zaccheo
Date: 05/04/2022

Weather: 55 deg F., Rain
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Photo 2: 

Scratching away the 

surface to find the exact 

location of the suspected 

UST. Soil was backfilled 

immediately upon 

completion.

Photo 1: 

Forming the construction 

walkway along Kent 

Avenue.
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