Daily Status Report

Date: 05/20/2022

Prepared by: C. Zaccheo
P y Weather: 70 deg F., Clear

[Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services EDC NY

Work Activities Performed:
1) Site Maintenance and materials staging in preparation for pile installation. No soil
movement, grading or excavation was completed.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to no soil
movement.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Preparation for pile installation &
bulkhead repair.
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Kent Avenue Site Boundary
First Phase: Excavation to
approximate El +1 foot
- (9 to 19 feet below existing
grace)
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Photo 1:
Site conditions facing
southeast.

Photo 2:
Site conditions facing
south.




CAMP:
Downwind
Particulates

NA

CAMP:
Downwind VOCs

NA




CAMP:
Upwind Particulates

NA




