Daily Status Report

Date: 05/06/2022

= : C. Zacch
repared by: C. Zaccheo Weather: 65 deg F., Rain

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services EDC NY

Work Activities Performed:

1) Minor excavation to access USTs for cleaning in preparation for removal;
2) Install composite sock along the UST pit perimeter;

3) Uncover second UST and pump out water and contents; and,

4) Cover excavated RCA location with poly sheeting.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to rain.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Locating the second suspected UST for
subsequent cleaning and removal; Restoration of the turbidity curtain located in the
water.
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Photo 1:

Pumping out tank of
contents in preparation
for removal.

Photo 2:

Site conditions facing
west during tank
cleaning.




CAMP:
Downwind
Particulates

NA

CAMP:
Downwind VOCs

NA




CAMP:
Upwind
Particulates

NA




