
Excavation Contractor:

EDC NY

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Daily Status Report

Prepared by: C. Zaccheo
Date: 05/06/2022

Weather: 65 deg F., Rain

Safety Manager:

Claire Zaccheo

Tenen Environmental, LLC

Planned Work Activities for Next Day/Week: Locating the second suspected UST for 

subsequent cleaning and removal; Restoration of the turbidity curtain located in the 

water.

Structural Contractor:

New Line Services

Problems Encountered: None.

Samples Collected (Since Last Report): None.

Work Activities Performed:

1) Minor excavation to access USTs for cleaning in preparation for removal;

2) Install composite sock along the UST pit perimeter;
3) Uncover second UST and pump out water and contents; and,
4) Cover excavated RCA location with poly sheeting. 

Air Monitoring (Since Last Report):  CAMP stations were not set up due to rain.

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053
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CAMP:

Downwind VOCs

NA

CAMP: 

Downwind 

Particulates

NA



CAMP: 

Upwind 

Particulates

NA


