
Safety Manager:

Claire Zaccheo

Tenen Environmental, LLC

Planned Work Activities for Next Day/Week: Continue pile installation, C&D and soil 

disposal & bulkhead demolition and installation.

Structural Contractor:

New Line Services

Problems Encountered: None.

Samples Collected (Since Last Report): None.

Work Activities Performed:

1) ECD continuing sheet pile installation for the bulkhead;

2) ECD continuing to install piles along Kent Avenue;

3) ECD continued installing sheet piles, and;

4) Disposal of 29 truck loads (approximately 580 CY) of C&D to the Coplay Quarry in 

Whitehall, PA.

Air Monitoring (Since Last Report):   CAMP graphs and tables are included below.

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Excavation Contractor:

ECC NY

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Daily Status Report

Prepared by: C. Zaccheo
Date: 07/12/2022

Weather: 85 deg F., Sunny
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