Daily Status Report

Date: 10/04/2022

P d by: C. Zacch
repared by accheo Weather: 50 deg F., Rain

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) ECD continuing with lagging installation for SOE;

2) ECD installing sheeting and piles in marine area, and,;
3) ECD completing soil excavation.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to heavy
rain.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Continue soil excavation; continue soil
and C&D disposal.
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Photo 1:
View of site conditions.
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Photo 2:
View of soil excavation.




CAMP:
Downwind
Particulates

NA

CAMP:
Downwind VOCs

NA




CAMP:
Upwind Particulates

NA




