Daily Status Report

Date: 11/30/2022

P d by: C. Zacch i
repared by: C. Zaccheo Weather: 50 deg F., Rain

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Disposal of 4 loads (approximately 80 cubic yards) of soil to the Bayshore Soil
Management facility, and;

2) ECD continuing dewatering well installation.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to rain.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Continue dewatering well installation,
soil excavation and soil and C&D disposal.
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Photo 1:
Dewatering well
installation.

Photo 2:

View of a truck getting
loaded with soil for
disposal at the Bayshore
facility.




CAMP:
Downwind
Particulates

NA

CAMP:
Downwind VOCs

NA




CAMP:
Upwind Particulates

NA




