Daily Status Report

Date: 11/11/2022

P d by: C. Zacch i
repared by: C. Zaccheo Weather: 55 deg F., Rain

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) ECD continuing welding work cutting piles in bulkhead;
2) ECD breaking up brick for disposal, and;

3) Weekly SWPPP inspection completed.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): Air Monitoring suspended due to rain.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Continue soil excavation; continue soil
and C&D disposal and pile installation.
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Photo 1:

ECD continuing welding
work cutting piles in
bulkhead.

Photo 2:
ECD breaking up brick
for disposal.
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CAMP:
Downwind
Particulates

NA

CAMP:
Downwind VOCs

NA




CAMP:
Upwind Particulates

NA




