Daily Status Report

Date: 12/16/2022

P : C. Zacch
repared by: C. Zaccheo Weather: 40 deg F., Rain

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) ECD completing minor excavation, and;

2) Export of 12 loads (approximately 240 CY) of soil to the Bayshore Soil Management
facility.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to rain.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Soil excavation and soil and C&D
disposal.
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Photo 1:

View of truck loading for
soil disposal at the
Bayshore facility.

Photo 2:
View of truck wash.




CAMP:
Downwind
Particulates

NA

CAMP:
Downwind VOCs

NA




CAMP:
Upwind Particulates

NA




