Daily Status Report

Date: 01/12/2023

P d by: C. Zacch
repared by accheo Weather: 40 deg. F, Rain

[Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) ECD completing tieback installation in the southwest corner.
2) ECD excavating in northeast corner for pile cap installation.
3) ECD breaking up concrete pile caps in northeast corner.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not turned on due to rain.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Continue soil excavation and disposal;
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Photo 1:
View of tieback
installation.

Photo 2:
View of site conditions.




CAMP:
Downwind
Particulates

NA

CAMP:
Downwind VOCs

NA




CAMP:
Upwind Particulates

NA
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