
Safety Manager:
Claire Zaccheo

Tenen Environmental, LLC

Planned Work Activities for Next Day/Week: Continue soil excavation and disposal; 

Structural Contractor:
New Line Services

Problems Encountered: None.

Samples Collected (Since Last Report): None.

Work Activities Performed: 
1) ECD completing tieback installation in the southwest corner.
2) ECD excavating in northeast corner for pile cap installation.
3) ECD breaking up concrete pile caps in northeast corner.

Air Monitoring (Since Last Report):  CAMP stations were not turned on due to rain.

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Excavation Contractor:
ECD NY

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Daily Status Report

Prepared by: C. Zaccheo Date: 01/12/2023
Weather: 40 deg. F, Rain
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