Daily Status Report

Date: 01/19/2023

P d by: C. Zacch
repared by accheo Weather: 40 deg. F, Rain

[Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:
1) ECD excavating in northeast corner for pile cap & footing installation.
2) Tenen collecting additional samples within the hotspot bulkhead area.

Samples Collected (Since Last Report): BSB-17_HS_E-011923; BSB-17_HS_S-011923; BSB-17_HS_W-011923; BSB-
17_HS_N-011923 ;BSB-17_HS_Bottom-011923; BSB-17_HS_E-1-011923; BSB-17_HS_S-1-011923; BSB-17_HS_W-1-
011923; BSB-17_HS_N-1-011923 ;BSB-17_HS_Bottom-1-011923;

Air Monitoring (Since Last Report): CAMP not run due to rain throughout the day.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Continue soil excavation and disposal;
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Photo 1:
View of excavating for
footing installation.

Photo 2:
View of site conditions.




CAMP:
Downwind
Particulates

NA

CAMP:
Downwind VOCs

NA




CAMP:
Upwind Particulates

NA
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