Daily Status Report

Date: 01/03/2023

P d by: C. Zacch i
repared by: C. Zaccheo Weather: 50 deg. F, Rain

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:
1) ECD installing additional dewatering wells.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not turned on due to rain.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Continue soil excavation and disposal;
disposal of C&D.
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Photo 1:
View of dewatering well
installation.

Photo 2:
View of site conditions.




CAMP:
Downwind
Particulates

NA

CAMP:
Downwind VOCs

NA




CAMP:
Upwind Particulates

NA




