
Excavation Contractor:
ECD NY

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Daily Status Report

Prepared by: C. Zaccheo Date: 01/19/2023
Weather: 40 deg. F, Rain

Safety Manager:
Claire Zaccheo

Tenen Environmental, LLC

Planned Work Activities for Next Day/Week: Continue soil excavation and disposal; 

Structural Contractor:
New Line Services

Problems Encountered: None.

Samples Collected (Since Last Report): BSB-17_HS_E-011923; BSB-17_HS_S-011923; BSB-17_HS_W-011923; BSB-
17_HS_N-011923 ;BSB-17_HS_Bottom-011923;  BSB-17_HS_E-1-011923; BSB-17_HS_S-1-011923; BSB-17_HS_W-1-
011923; BSB-17_HS_N-1-011923 ;BSB-17_HS_Bottom-1-011923;

Work Activities Performed: 
1) ECD excavating in northeast corner for pile cap & footing installation.
2) Tenen collecting additional samples within the hotspot bulkhead area.

Air Monitoring (Since Last Report):  CAMP not run due to rain throughout the day.

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053
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Photo 2: 
View of site conditions.

Photo 1: 
View of excavating for 
footing installation.



CAMP:
Downwind VOCs

NA

CAMP: 
Downwind 
Particulates

NA



CAMP: 
Upwind Particulates

NA
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