Daily Status Report

Date: 08/01/2024

Prepared by: C. Zaccheo
Weather: 90 deg. F, Partly Cloudy

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:
1) Continued Al, A2 & A3 structural development.
2) ECD made minor adustments to the stormwater system and completed minor excavation.

Is the dewatering system operating: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs and tables are included below.

Problems Encountered: None.

A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:

View of minor
excavation in the marine
front area.

Photo 2:
View of ECD completing
adjustments to the
stormwater system
components.




Photo 3:

View of site
conditions facing
west.

Photo 4:
View of equipment
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north.
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/1/2024 8:30 8/1/2024 8:40 0.150 0.035 5 0
DW 2024 part 2 8/1/2024 8:40 8/1/2024 8:50 0.150 0.065 5 0
DW 2024 part 2 8/1/2024 8:50 8/1/2024 9:00 0.150 0.069 5 0
DW 2024 part 2 8/1/2024 9:00 8/1/2024 9:10 0.150 0.07 5 0
DW 2024 part 2 8/1/2024 9:10 8/1/2024 9:20 0.150 0.051 5 0
DW 2024 part 2 8/1/2024 9:20 8/1/2024 9:30 0.150 0.042 5 0
DW 2024 part 2 8/1/2024 9:30 8/1/2024 9:40 0.150 0.048 5 0
DW 2024 part 2 8/1/2024 9:40 8/1/2024 9:50 0.150 0.059 5 0
DW 2024 part 2 8/1/2024 9:50 8/1/2024 10:00 0.150 0.039 5 0
DW 2024 part 2 8/1/2024 10:00 8/1/2024 10:10 0.150 0.031 5 0
DW 2024 part 2 8/1/2024 10:10 8/1/2024 10:20 0.150 0.031 5 0
DW 2024 part 2 8/1/2024 10:20 8/1/2024 10:30 0.150 0.028 5 0
DW 2024 part 2 8/1/2024 10:30 8/1/2024 10:40 0.150 0.034 5 0
DW 2024 part 2 8/1/2024 10:40 8/1/2024 10:50 0.150 0.049 5 0
DW 2024 part 2 8/1/2024 10:50 8/1/2024 11:00 0.150 0.097 5 0
DW 2024 part 2 8/1/2024 11:00 8/1/2024 11:10 0.150 0.061 5 0
DW 2024 part 2 8/1/2024 11:10 8/1/2024 11:20 0.150 0.043 5 0
DW 2024 part 2 8/1/2024 11:20 8/1/2024 11:30 0.150 0.067 5 0
DW 2024 part 2 8/1/2024 11:30 8/1/2024 11:40 0.150 0.055 5 0
DW 2024 part 2 8/1/2024 11:40 8/1/2024 11:50 0.150 0.081 5 0
DW 2024 part 2 8/1/2024 11:50 8/1/2024 12:00 0.150 0.076 5 0
DW 2024 part 2 8/1/2024 12:00 8/1/2024 12:10 0.150 0.054 5 0
DW 2024 part 2 8/1/2024 12:10 8/1/2024 12:20 0.150 0.046 5 0
DW 2024 part 2 8/1/2024 12:20 8/1/2024 12:30 0.150 0.046 5 0
DW 2024 part 2 8/1/2024 12:30 8/1/2024 12:40 0.150 0.05 5 0
DW 2024 part 2 8/1/2024 12:40 8/1/2024 12:50 0.150 0.044 5 0
DW 2024 part 2 8/1/2024 12:50 8/1/2024 13:00 0.150 0.044 5 0
DW 2024 part 2 8/1/2024 13:00 8/1/2024 13:10 0.150 0.042 5 0
DW 2024 part 2 8/1/2024 13:10 8/1/2024 13:20 0.150 0.041 5 0
DW 2024 part 2 8/1/2024 13:20 8/1/2024 13:30 0.150 0.044 5 0
DW 2024 part 2 8/1/2024 13:30 8/1/2024 13:40 0.150 0.047 5 0
DW 2024 part 2 8/1/2024 13:40 8/1/2024 13:50 0.150 0.056 5 0
DW 2024 part 2 8/1/2024 13:50 8/1/2024 14:00 0.150 0.066 5 0
DW 2024 part 2 8/1/2024 14:00 8/1/2024 14:10 0.150 0.059 5 0
DW 2024 part 2 8/1/2024 14:10 8/1/2024 14:20 0.150 0.047 5 0
DW 2024 part 2 8/1/2024 14:20 8/1/2024 14:30 0.150 0.044 5 0
DW 2024 part 2 8/1/2024 14:30 8/1/2024 14:40 0.150 0.055 5 0
DW 2024 part 2 8/1/2024 14:40 8/1/2024 14:50 0.150 0.052 5 0
DW 2024 part 2 8/1/2024 14:50 8/1/2024 15:00 0.150 0.048 5 0
DW 2024 part 2 8/1/2024 15:00 8/1/2024 15:10 0.150 0.037 5 0
DW 2024 part 2 8/1/2024 15:10 8/1/2024 15:20 0.150 0.031 5 0
DW 2024 part 2 8/1/2024 15:20 8/1/2024 15:30 0.150 0.035 5 0
DW 2024 part 2 8/1/2024 15:30 8/1/2024 15:40 0.150 0.03 5 0
DW 2024 part 2 8/1/2024 15:40 8/1/2024 15:50 0.150 0.03 5 0
DW 2024 part 2 8/1/2024 15:50 8/1/2024 16:00 0.150 0.033 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/1/2024 8:30 8/1/2024 8:40 0.150 0.018 5 0
UW 4-2-2024 8/1/2024 8:40 8/1/2024 8:50 0.150 0.054 5 0
UW 4-2-2024 8/1/2024 8:50 8/1/2024 9:00 0.150 0.051 5 0
UW 4-2-2024 8/1/2024 9:00 8/1/2024 9:10 0.150 0.048 5 0
UW 4-2-2024 8/1/2024 9:10 8/1/2024 9:20 0.150 0.049 5 0
UW 4-2-2024 8/1/2024 9:20 8/1/2024 9:30 0.150 0.048 5 0
UW 4-2-2024 8/1/2024 9:30 8/1/2024 9:40 0.150 0.048 5 0
UW 4-2-2024 8/1/2024 9:40 8/1/2024 9:50 0.150 0.05 5 0
UW 4-2-2024 8/1/2024 9:50 8/1/2024 10:00 0.150 0.048 5 0
UW 4-2-2024 8/1/2024 10:00 8/1/2024 10:10 0.150 0.048 5 0
UW 4-2-2024 8/1/2024 10:10 8/1/2024 10:20 0.150 0.055 5 0
UW 4-2-2024 8/1/2024 10:20 8/1/2024 10:30 0.150 0.061 5 0
UW 4-2-2024 8/1/2024 10:30 8/1/2024 10:40 0.150 0.071 5 0
UW 4-2-2024 8/1/2024 10:40 8/1/2024 10:50 0.150 0.094 5 0
UW 4-2-2024 8/1/2024 10:50 8/1/2024 11:00 0.150 0.071 5 0
UW 4-2-2024 8/1/2024 11:00 8/1/2024 11:10 0.150 0.057 5 0
UW 4-2-2024 8/1/2024 11:10 8/1/2024 11:20 0.150 0.048 5 0
UW 4-2-2024 8/1/2024 11:20 8/1/2024 11:30 0.150 0.052 5 0
UW 4-2-2024 8/1/2024 11:30 8/1/2024 11:40 0.150 0.055 5 0
UW 4-2-2024 8/1/2024 11:40 8/1/2024 11:50 0.150 0.058 5 0
UW 4-2-2024 8/1/2024 11:50 8/1/2024 12:00 0.150 0.058 5 0
UW 4-2-2024 8/1/2024 12:00 8/1/2024 12:10 0.150 0.066 5 0
UW 4-2-2024 8/1/2024 12:10 8/1/2024 12:20 0.150 0.06 5 0
UW 4-2-2024 8/1/2024 12:20 8/1/2024 12:30 0.150 0.061 5 0
UW 4-2-2024 8/1/2024 12:30 8/1/2024 12:40 0.150 0.059 5 0
UW 4-2-2024 8/1/2024 12:40 8/1/2024 12:50 0.150 0.06 5 0
UW 4-2-2024 8/1/2024 12:50 8/1/2024 13:00 0.150 0.06 5 0
UW 4-2-2024 8/1/2024 13:00 8/1/2024 13:10 0.150 0.061 5 0
UW 4-2-2024 8/1/2024 13:10 8/1/2024 13:20 0.150 0.06 5 0
UW 4-2-2024 8/1/2024 13:20 8/1/2024 13:30 0.150 0.06 5 0
UW 4-2-2024 8/1/2024 13:30 8/1/2024 13:40 0.150 0.061 5 0
UW 4-2-2024 8/1/2024 13:40 8/1/2024 13:50 0.150 0.06 5 0
UW 4-2-2024 8/1/2024 13:50 8/1/2024 14:00 0.150 0.059 5 0
UW 4-2-2024 8/1/2024 14:00 8/1/2024 14:10 0.150 0.059 5 0
UW 4-2-2024 8/1/2024 14:10 8/1/2024 14:20 0.150 0.059 5 0
UW 4-2-2024 8/1/2024 14:20 8/1/2024 14:30 0.150 0.059 5 0
UW 4-2-2024 8/1/2024 14:30 8/1/2024 14:40 0.150 0.059 5 0
UW 4-2-2024 8/1/2024 14:40 8/1/2024 14:50 0.150 0.059 5 0
UW 4-2-2024 8/1/2024 14:50 8/1/2024 15:00 0.150 0.058 5 0
UW 4-2-2024 8/1/2024 15:00 8/1/2024 15:10 0.150 0.052 5 0
UW 4-2-2024 8/1/2024 15:10 8/1/2024 15:20 0.150 0.05 5 0
UW 4-2-2024 8/1/2024 15:20 8/1/2024 15:30 0.150 0.05 5 0
UW 4-2-2024 8/1/2024 15:30 8/1/2024 15:40 0.150 0.048 5 0
UW 4-2-2024 8/1/2024 15:40 8/1/2024 15:50 0.150 0.048 5 0
UW 4-2-2024 8/1/2024 15:50 8/1/2024 16:00 0.150 0.049 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/1/2024 8:30 8/1/2024 8:40 0.150 0.018 5 0
PER 2 April 2024 8/1/2024 8:40 8/1/2024 8:50 0.150 0.045 5 0
PER 2 April 2024 8/1/2024 8:50 8/1/2024 9:00 0.150 0.041 5 0
PER 2 April 2024 8/1/2024 9:00 8/1/2024 9:10 0.150 0.039 5 0
PER 2 April 2024 8/1/2024 9:10 8/1/2024 9:20 0.150 0.034 5 0
PER 2 April 2024 8/1/2024 9:20 8/1/2024 9:30 0.150 0.03 5 0
PER 2 April 2024 8/1/2024 9:30 8/1/2024 9:40 0.150 0.037 5 0
PER 2 April 2024 8/1/2024 9:40 8/1/2024 9:50 0.150 0.04 5 0
PER 2 April 2024 8/1/2024 9:50 8/1/2024 10:00 0.150 0.035 5 0
PER 2 April 2024 8/1/2024 10:00 8/1/2024 10:10 0.150 0.029 5 0
PER 2 April 2024 8/1/2024 10:10 8/1/2024 10:20 0.150 0.026 5 0
PER 2 April 2024 8/1/2024 10:20 8/1/2024 10:30 0.150 0.023 5 0
PER 2 April 2024 8/1/2024 10:30 8/1/2024 10:40 0.150 0.036 5 0
PER 2 April 2024 8/1/2024 10:40 8/1/2024 10:50 0.150 0.081 5 0
PER 2 April 2024 8/1/2024 10:50 8/1/2024 11:00 0.150 0.05 5 0
PER 2 April 2024 8/1/2024 11:00 8/1/2024 11:10 0.150 0.043 5 0
PER 2 April 2024 8/1/2024 11:10 8/1/2024 11:20 0.150 0.052 5 0
PER 2 April 2024 8/1/2024 11:20 8/1/2024 11:30 0.150 0.049 5 0
PER 2 April 2024 8/1/2024 11:30 8/1/2024 11:40 0.150 0.033 5 0
PER 2 April 2024 8/1/2024 11:40 8/1/2024 11:50 0.150 0.038 5 0
PER 2 April 2024 8/1/2024 11:50 8/1/2024 12:00 0.150 0.039 5 0
PER 2 April 2024 8/1/2024 12:00 8/1/2024 12:10 0.150 0.035 5 0
PER 2 April 2024 8/1/2024 12:10 8/1/2024 12:20 0.150 0.041 5 0
PER 2 April 2024 8/1/2024 12:20 8/1/2024 12:30 0.150 0.05 5 0
PER 2 April 2024 8/1/2024 12:30 8/1/2024 12:40 0.150 0.047 5 0
PER 2 April 2024 8/1/2024 12:40 8/1/2024 12:50 0.150 0.037 5 0
PER 2 April 2024 8/1/2024 12:50 8/1/2024 13:00 0.150 0.037 5 0
PER 2 April 2024 8/1/2024 13:00 8/1/2024 13:10 0.150 0.036 5 0
PER 2 April 2024 8/1/2024 13:10 8/1/2024 13:20 0.150 0.039 5 0
PER 2 April 2024 8/1/2024 13:20 8/1/2024 13:30 0.150 0.04 5 0
PER 2 April 2024 8/1/2024 13:30 8/1/2024 13:40 0.150 0.041 5 0
PER 2 April 2024 8/1/2024 13:40 8/1/2024 13:50 0.150 0.038 5 0
PER 2 April 2024 8/1/2024 13:50 8/1/2024 14:00 0.150 0.041 5 0
PER 2 April 2024 8/1/2024 14:00 8/1/2024 14:10 0.150 0.046 5 0
PER 2 April 2024 8/1/2024 14:10 8/1/2024 14:20 0.150 0.037 5 0
PER 2 April 2024 8/1/2024 14:20 8/1/2024 14:30 0.150 0.033 5 0
PER 2 April 2024 8/1/2024 14:30 8/1/2024 14:40 0.150 0.036 5 0
PER 2 April 2024 8/1/2024 14:40 8/1/2024 14:50 0.150 0.038 5 0
PER 2 April 2024 8/1/2024 14:50 8/1/2024 15:00 0.150 0.038 5 0
PER 2 April 2024 8/1/2024 15:00 8/1/2024 15:10 0.150 0.028 5 0
PER 2 April 2024 8/1/2024 15:10 8/1/2024 15:20 0.150 0.026 5 0
PER 2 April 2024 8/1/2024 15:20 8/1/2024 15:30 0.150 0.028 5 0
PER 2 April 2024 8/1/2024 15:30 8/1/2024 15:40 0.150 0.024 5 0
PER 2 April 2024 8/1/2024 15:40 8/1/2024 15:50 0.150 0.02 5 0
PER 2 April 2024 8/1/2024 15:50 8/1/2024 16:00 0.150 0.019 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/1/2024 8:30 8/1/2024 8:40 0.150 0.039 5 0
PER1 2024 8/1/2024 8:40 8/1/2024 8:50 0.150 0.054 5 0
PER1 2024 8/1/2024 8:50 8/1/2024 9:00 0.150 0.054 5 0
PER1 2024 8/1/2024 9:00 8/1/2024 9:10 0.150 0.056 5 0
PER1 2024 8/1/2024 9:10 8/1/2024 9:20 0.150 0.058 5 0
PER1 2024 8/1/2024 9:20 8/1/2024 9:30 0.150 0.056 5 0
PER1 2024 8/1/2024 9:30 8/1/2024 9:40 0.150 0.056 5 0
PER1 2024 8/1/2024 9:40 8/1/2024 9:50 0.150 0.057 5 0
PER1 2024 8/1/2024 9:50 8/1/2024 10:00 0.150 0.055 5 0
PER1 2024 8/1/2024 10:00 8/1/2024 10:10 0.150 0.055 5 0
PER1 2024 8/1/2024 10:10 8/1/2024 10:20 0.150 0.054 5 0
PER1 2024 8/1/2024 10:20 8/1/2024 10:30 0.150 0.051 5 0
PER1 2024 8/1/2024 10:30 8/1/2024 10:40 0.150 0.049 5 0
PER1 2024 8/1/2024 10:40 8/1/2024 10:50 0.150 0.048 5 0
PER1 2024 8/1/2024 10:50 8/1/2024 11:00 0.150 0.049 5 0
PER1 2024 8/1/2024 11:00 8/1/2024 11:10 0.150 0.049 5 0
PER1 2024 8/1/2024 11:10 8/1/2024 11:20 0.150 0.05 5 0
PER1 2024 8/1/2024 11:20 8/1/2024 11:30 0.150 0.05 5 0
PER1 2024 8/1/2024 11:30 8/1/2024 11:40 0.150 0.049 5 0
PER1 2024 8/1/2024 11:40 8/1/2024 11:50 0.150 0.049 5 0
PER1 2024 8/1/2024 11:50 8/1/2024 12:00 0.150 0.051 5 0
PER1 2024 8/1/2024 12:00 8/1/2024 12:10 0.150 0.051 5 0
PER1 2024 8/1/2024 12:10 8/1/2024 12:20 0.150 0.052 5 0
PER1 2024 8/1/2024 12:20 8/1/2024 12:30 0.150 0.052 5 0
PER1 2024 8/1/2024 12:30 8/1/2024 12:40 0.150 0.054 5 0
PER1 2024 8/1/2024 12:40 8/1/2024 12:50 0.150 0.054 5 0
PER1 2024 8/1/2024 12:50 8/1/2024 13:00 0.150 0.054 5 0
PER1 2024 8/1/2024 13:00 8/1/2024 13:10 0.150 0.055 5 0
PER1 2024 8/1/2024 13:10 8/1/2024 13:20 0.150 0.055 5 0
PER1 2024 8/1/2024 13:20 8/1/2024 13:30 0.150 0.055 5 0
PER1 2024 8/1/2024 13:30 8/1/2024 13:40 0.150 0.055 5 0
PER1 2024 8/1/2024 13:40 8/1/2024 13:50 0.150 0.057 5 0
PER1 2024 8/1/2024 13:50 8/1/2024 14:00 0.150 0.058 5 0
PER1 2025 8/1/2024 14:00 8/1/2024 14:10 0.150 0.055 5 0
PER1 2026 8/1/2024 14:10 8/1/2024 14:20 0.150 0.054 5 0
PER1 2027 8/1/2024 14:20 8/1/2024 14:30 0.150 0.055 5 0
PER1 2028 8/1/2024 14:30 8/1/2024 14:40 0.150 0.055 5 0
PER1 2029 8/1/2024 14:40 8/1/2024 14:50 0.150 0.056 5 0
PER1 2029 8/1/2024 14:50 8/1/2024 15:00 0.150 0.054 5 0
PER1 2029 8/1/2024 15:00 8/1/2024 15:10 0.150 0.049 5 0
PER1 2029 8/1/2024 15:10 8/1/2024 15:20 0.150 0.047 5 0
PER1 2029 8/1/2024 15:20 8/1/2024 15:30 0.150 0.048 5 0
PER1 2029 8/1/2024 15:30 8/1/2024 15:40 0.150 0.047 5 0
PER1 2029 8/1/2024 15:40 8/1/2024 15:50 0.150 0.046 5 0
PER1 2029 8/1/2024 15:50 8/1/2024 16:00 0.150 0.047 5 0




Daily Status Report

Date: 08/02/2024

Prepared by: C. Zaccheo
Weather: 90 deg. F, Partly Cloudy

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:
1) Continued Al, A2 & A3 structural development.
2) No soil movement or ground intrusive activities were completed during the work day.

Is the dewatering system operating: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs and tables are included below. The
Dustrak from the PER2 CAMP station experienced clogging and was taken off-line to
remedy the issue.

Problems Encountered: None.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al
A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/2/2024 9:00 8/2/2024 9:10 0.150 0.018 5 0
DW 2024 part 2 8/2/2024 9:10 8/2/2024 9:20 0.150 0.092 5 0
DW 2024 part 2 8/2/2024 9:20 8/2/2024 9:30 0.150 0.103 5 0
DW 2024 part 2 8/2/2024 9:30 8/2/2024 9:40 0.150 0.096 5 0
DW 2024 part 2 8/2/2024 9:40 8/2/2024 9:50 0.150 0.095 5 0
DW 2024 part 2 8/2/2024 9:50 8/2/2024 10:00 0.150 0.091 5 0
DW 2024 part 2 8/2/2024 10:00 8/2/2024 10:10 0.150 0.084 5 0
DW 2024 part 2 8/2/2024 10:10 8/2/2024 10:20 0.150 0.092 5 0
DW 2024 part 2 8/2/2024 10:20 8/2/2024 10:30 0.150 0.084 5 0
DW 2024 part 2 8/2/2024 10:30 8/2/2024 10:40 0.150 0.081 5 0
DW 2024 part 2 8/2/2024 10:40 8/2/2024 10:50 0.150 0.077 5 0
DW 2024 part 2 8/2/2024 10:50 8/2/2024 11:00 0.150 0.086 5 0
DW 2024 part 2 8/2/2024 11:00 8/2/2024 11:10 0.150 0.087 5 0
DW 2024 part 2 8/2/2024 11:10 8/2/2024 11:20 0.150 0.094 5 0
DW 2024 part 2 8/2/2024 11:20 8/2/2024 11:30 0.150 0.082 5 0
DW 2024 part 2 8/2/2024 11:30 8/2/2024 11:40 0.150 0.067 5 0
DW 2024 part 2 8/2/2024 11:40 8/2/2024 11:50 0.150 0.07 5 0
DW 2024 part 2 8/2/2024 11:50 8/2/2024 12:00 0.150 0.072 5 0
DW 2024 part 2 8/2/2024 12:00 8/2/2024 12:10 0.150 0.062 5 0
DW 2024 part 2 8/2/2024 12:10 8/2/2024 12:20 0.150 0.059 5 0
DW 2024 part 2 8/2/2024 12:20 8/2/2024 12:30 0.150 0.059 5 0
DW 2024 part 2 8/2/2024 12:30 8/2/2024 12:40 0.150 0.059 5 0
DW 2024 part 2 8/2/2024 12:40 8/2/2024 12:50 0.150 0.055 5 0
DW 2024 part 2 8/2/2024 12:50 8/2/2024 13:00 0.150 0.055 5 0
DW 2024 part 2 8/2/2024 13:00 8/2/2024 13:10 0.150 0.054 5 0
DW 2024 part 2 8/2/2024 13:10 8/2/2024 13:20 0.150 0.055 5 0
DW 2024 part 2 8/2/2024 13:20 8/2/2024 13:30 0.150 0.055 5 0
DW 2024 part 2 8/2/2024 13:30 8/2/2024 13:40 0.150 0.054 5 0
DW 2024 part 2 8/2/2024 13:40 8/2/2024 13:50 0.150 0.053 5 0
DW 2024 part 2 8/2/2024 13:50 8/2/2024 14:00 0.150 0.049 5 0
DW 2024 part 2 8/2/2024 14:00 8/2/2024 14:10 0.150 0.066 5 0
DW 2024 part 2 8/2/2024 14:10 8/2/2024 14:20 0.150 0.087 5 0
DW 2024 part 2 8/2/2024 14:20 8/2/2024 14:30 0.150 0.059 5 0
DW 2024 part 2 8/2/2024 14:30 8/2/2024 14:40 0.150 0.041 5 0
DW 2024 part 2 8/2/2024 14:40 8/2/2024 14:50 0.150 0.039 5 0
DW 2024 part 2 8/2/2024 14:50 8/2/2024 15:00 0.150 0.037 5 0
DW 2024 part 2 8/2/2024 15:00 8/2/2024 15:10 0.150 0.039 5 0
DW 2024 part 2 8/2/2024 15:10 8/2/2024 15:20 0.150 0.037 5 0
DW 2024 part 2 8/2/2024 15:20 8/2/2024 15:30 0.150 0.036 5 0
DW 2024 part 2 8/2/2024 15:30 8/2/2024 15:40 0.150 0.036 5 0
DW 2024 part 2 8/2/2024 15:40 8/2/2024 15:50 0.150 0.036 5 0
DW 2024 part 2 8/2/2024 15:50 8/2/2024 16:00 0.150 0.035 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/2/2024 9:10 8/2/2024 9:20 0.150 0 5 0
UW 4-2-2024 8/2/2024 9:20 8/2/2024 9:30 0.150 0.016 5 0
UW 4-2-2024 8/2/2024 9:30 8/2/2024 9:40 0.150 0.098 5 0
UW 4-2-2024 8/2/2024 9:40 8/2/2024 9:50 0.150 0.108 5 0
UW 4-2-2024 8/2/2024 9:50 8/2/2024 10:00 0.150 0.096 5 0
UW 4-2-2024 8/2/2024 10:00 8/2/2024 10:10 0.150 0.095 5 0
UW 4-2-2024 8/2/2024 10:10 8/2/2024 10:20 0.150 0.092 5 0
UW 4-2-2024 8/2/2024 10:20 8/2/2024 10:30 0.150 0.087 5 0
UW 4-2-2024 8/2/2024 10:30 8/2/2024 10:40 0.150 0.086 5 0
UW 4-2-2024 8/2/2024 10:40 8/2/2024 10:50 0.150 0.087 5 0
UW 4-2-2024 8/2/2024 10:50 8/2/2024 11:00 0.150 0.094 5 0
UW 4-2-2024 8/2/2024 11:00 8/2/2024 11:10 0.150 0.102 5 0
UW 4-2-2024 8/2/2024 11:10 8/2/2024 11:20 0.150 0.101 5 0
UW 4-2-2024 8/2/2024 11:20 8/2/2024 11:30 0.150 0.089 5 0
UW 4-2-2024 8/2/2024 11:30 8/2/2024 11:40 0.150 0.082 5 0
UW 4-2-2024 8/2/2024 11:40 8/2/2024 11:50 0.150 0.107 5 0
UW 4-2-2024 8/2/2024 11:50 8/2/2024 12:00 0.150 0.114 5 0
UW 4-2-2024 8/2/2024 12:00 8/2/2024 12:10 0.150 0.115 5 0
UW 4-2-2024 8/2/2024 12:10 8/2/2024 12:20 0.150 0.116 5 0
UW 4-2-2024 8/2/2024 12:20 8/2/2024 12:30 0.150 0.095 5 0
UW 4-2-2024 8/2/2024 12:30 8/2/2024 12:40 0.150 0.082 5 0
UW 4-2-2024 8/2/2024 12:40 8/2/2024 12:50 0.150 0.079 5 0
UW 4-2-2024 8/2/2024 12:50 8/2/2024 13:00 0.150 0.078 5 0
UW 4-2-2024 8/2/2024 13:00 8/2/2024 13:10 0.150 0.077 5 0
UW 4-2-2024 8/2/2024 13:10 8/2/2024 13:20 0.150 0.08 5 0
UW 4-2-2024 8/2/2024 13:20 8/2/2024 13:30 0.150 0.077 5 0
UW 4-2-2024 8/2/2024 13:30 8/2/2024 13:40 0.150 0.074 5 0
UW 4-2-2024 8/2/2024 13:40 8/2/2024 13:50 0.150 0.075 5 0
UW 4-2-2024 8/2/2024 13:50 8/2/2024 14:00 0.150 0.074 5 0
UW 4-2-2024 8/2/2024 14:00 8/2/2024 14:10 0.150 0.068 5 0
UW 4-2-2024 8/2/2024 14:10 8/2/2024 14:20 0.150 0.068 5 0
UW 4-2-2024 8/2/2024 14:20 8/2/2024 14:30 0.150 0.064 5 0
UW 4-2-2024 8/2/2024 14:30 8/2/2024 14:40 0.150 0.062 5 0
UW 4-2-2024 8/2/2024 14:40 8/2/2024 14:50 0.150 0.061 5 0
UW 4-2-2024 8/2/2024 14:50 8/2/2024 15:00 0.150 0.059 5 0
UW 4-2-2024 8/2/2024 15:00 8/2/2024 15:10 0.150 0.06 5 0
UW 4-2-2024 8/2/2024 15:10 8/2/2024 15:20 0.150 0.059 5 0
UW 4-2-2024 8/2/2024 15:20 8/2/2024 15:30 0.150 0.067 5 0
UW 4-2-2024 8/2/2024 15:30 8/2/2024 15:40 0.150 0.074 5 0
UW 4-2-2024 8/2/2024 15:40 8/2/2024 15:50 0.150 0.061 5 0
UW 4-2-2024 8/2/2024 15:50 8/2/2024 16:00 0.150 0.069 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name

Start Time

End Time

Action Level (mg/m?)

DT2 15-min rolling avg (mg/m?3)

Action Level (ppm)

MR3K 15-min rolling avg (ppm)

PER 2 April 2024 8/2/2024 9:10 8/2/2024 9:20 0.150 0.25 5 0
PER 2 April 2024 8/2/2024 9:20 8/2/2024 9:30 0.150 0.112 5 0
PER 2 April 2024 8/2/2024 9:30 8/2/2024 9:40 0.150 0.06 5 0
PER 2 April 2024 8/2/2024 9:40 8/2/2024 9:50 0.150 0.015 5 0
PER 2 April 2024 8/2/2024 9:50 8/2/2024 10:00 0.150 0.01 5 0
PER 2 April 2024 8/2/2024 10:00 8/2/2024 10:10 0.150 0.01 5 0
PER 2 April 2024 8/2/2024 10:10 8/2/2024 10:20 0.150 0.01 5 0
PER 2 April 2024 8/2/2024 10:20 8/2/2024 10:30 0.150 0.01 5 0
PER 2 April 2024 8/2/2024 10:30 8/2/2024 10:40 0.150 0.01 5 0
PER 2 April 2024 8/2/2024 10:40 8/2/2024 10:50 0.150 0.01 5 0
PER 2 April 2024 8/2/2024 10:50 8/2/2024 11:00 0.150 0.01 5 0
PER 2 April 2024 8/2/2024 11:00 8/2/2024 11:10 0.150 0.01 5 0
PER 2 April 2024 8/2/2024 11:10 8/2/2024 11:20 0.150 0.01 5 0
PER 2 April 2024 8/2/2024 11:20 8/2/2024 11:30 0.150 0.01 5 0
PER 2 April 2024 8/2/2024 11:30 8/2/2024 11:40 0.150 0.025 5 0
PER 2 April 2024 8/2/2024 11:40 8/2/2024 11:50 0.150 0.012 5 0
PER 2 April 2024 8/2/2024 11:50 8/2/2024 12:00 0.150 NA 5 0
PER 2 April 2024 8/2/2024 12:00 8/2/2024 12:10 0.150 NA 5 0
PER 2 April 2024 8/2/2024 12:10 8/2/2024 12:20 0.150 NA 5 0
PER 2 April 2024 8/2/2024 12:20 8/2/2024 12:30 0.150 NA 5 0
PER 2 April 2024 8/2/2024 12:30 8/2/2024 12:40 0.150 NA 5 0
PER 2 April 2024 8/2/2024 12:40 8/2/2024 12:50 0.150 NA 5 0
PER 2 April 2024 8/2/2024 12:50 8/2/2024 13:00 0.150 NA 5 0
PER 2 April 2024 8/2/2024 13:00 8/2/2024 13:10 0.150 NA 5 0
PER 2 April 2024 8/2/2024 13:10 8/2/2024 13:20 0.150 NA 5 0
PER 2 April 2024 8/2/2024 13:20 8/2/2024 13:30 0.150 NA 5 0
PER 2 April 2024 8/2/2024 13:30 8/2/2024 13:40 0.150 NA 5 0
PER 2 April 2024 8/2/2024 13:40 8/2/2024 13:50 0.150 NA 5 0
PER 2 April 2024 8/2/2024 13:50 8/2/2024 14:00 0.150 NA 5 0
PER 2 April 2024 8/2/2024 14:00 8/2/2024 14:10 0.150 NA 5 0
PER 2 April 2024 8/2/2024 14:10 8/2/2024 14:20 0.150 NA 5 0
PER 2 April 2024 8/2/2024 14:20 8/2/2024 14:30 0.150 NA 5 0
PER 2 April 2024 8/2/2024 14:30 8/2/2024 14:40 0.150 NA 5 0
PER 2 April 2024 8/2/2024 14:40 8/2/2024 14:50 0.150 NA 5 0
PER 2 April 2024 8/2/2024 14:50 8/2/2024 15:00 0.150 NA 5 0
PER 2 April 2024 8/2/2024 15:00 8/2/2024 15:10 0.150 NA 5 0
PER 2 April 2024 8/2/2024 15:10 8/2/2024 15:20 0.150 NA 5 0
PER 2 April 2024 8/2/2024 15:20 8/2/2024 15:30 0.150 NA 5 0
PER 2 April 2024 8/2/2024 15:30 8/2/2024 15:40 0.150 NA 5 0
PER 2 April 2024 8/2/2024 15:40 8/2/2024 15:50 0.150 NA 5 0
PER 2 April 2024 8/2/2024 15:50 8/2/2024 16:00 0.150 NA 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/2/2024 8:50 8/2/2024 9:00 0.150 0 5 0
PER1 2024 8/2/2024 9:00 8/2/2024 9:10 0.150 0.018 5 0
PER1 2024 8/2/2024 9:10 8/2/2024 9:20 0.150 0.092 5 0
PER1 2024 8/2/2024 9:20 8/2/2024 9:30 0.150 0.107 5 0
PER1 2024 8/2/2024 9:30 8/2/2024 9:40 0.150 0.102 5 0
PER1 2024 8/2/2024 9:40 8/2/2024 9:50 0.150 0.101 5 0
PER1 2024 8/2/2024 9:50 8/2/2024 10:00 0.150 0.098 5 0
PER1 2024 8/2/2024 10:00 8/2/2024 10:10 0.150 0.099 5 0
PER1 2024 8/2/2024 10:10 8/2/2024 10:20 0.150 0.093 5 0
PER1 2024 8/2/2024 10:20 8/2/2024 10:30 0.150 0.086 5 0
PER1 2024 8/2/2024 10:30 8/2/2024 10:40 0.150 0.087 5 0
PER1 2024 8/2/2024 10:40 8/2/2024 10:50 0.150 0.088 5 0
PER1 2024 8/2/2024 10:50 8/2/2024 11:00 0.150 0.091 5 0
PER1 2024 8/2/2024 11:00 8/2/2024 11:10 0.150 0.094 5 0
PER1 2024 8/2/2024 11:10 8/2/2024 11:20 0.150 0.094 5 0
PER1 2024 8/2/2024 11:20 8/2/2024 11:30 0.150 0.088 5 0
PER1 2024 8/2/2024 11:30 8/2/2024 11:40 0.150 0.082 5 0
PER1 2024 8/2/2024 11:40 8/2/2024 11:50 0.150 0.086 5 0
PER1 2024 8/2/2024 11:50 8/2/2024 12:00 0.150 0.083 5 0
PER1 2024 8/2/2024 12:00 8/2/2024 12:10 0.150 0.08 5 0
PER1 2024 8/2/2024 12:10 8/2/2024 12:20 0.150 0.076 5 0
PER1 2024 8/2/2024 12:20 8/2/2024 12:30 0.150 0.073 5 0
PER1 2024 8/2/2024 12:30 8/2/2024 12:40 0.150 0.071 5 0
PER1 2024 8/2/2024 12:40 8/2/2024 12:50 0.150 0.071 5 0
PER1 2024 8/2/2024 12:50 8/2/2024 13:00 0.150 0.071 5 0
PER1 2024 8/2/2024 13:00 8/2/2024 13:10 0.150 0.07 5 0
PER1 2024 8/2/2024 13:10 8/2/2024 13:20 0.150 0.07 5 0
PER1 2024 8/2/2024 13:20 8/2/2024 13:30 0.150 0.071 5 0
PER1 2024 8/2/2024 13:30 8/2/2024 13:40 0.150 0.071 5 0
PER1 2024 8/2/2024 13:40 8/2/2024 13:50 0.150 0.07 5 0
PER1 2024 8/2/2024 13:50 8/2/2024 14:00 0.150 0.067 5 0
PER1 2024 8/2/2024 14:00 8/2/2024 14:10 0.150 0.07 5 0
PER1 2024 8/2/2024 14:10 8/2/2024 14:20 0.150 0.064 5 0
PER1 2025 8/2/2024 14:20 8/2/2024 14:30 0.150 0.061 5 0
PER1 2026 8/2/2024 14:30 8/2/2024 14:40 0.150 0.062 5 0
PER1 2027 8/2/2024 14:40 8/2/2024 14:50 0.150 0.057 5 0
PER1 2028 8/2/2024 14:50 8/2/2024 15:00 0.150 0.056 5 0
PER1 2029 8/2/2024 15:00 8/2/2024 15:10 0.150 0.056 5 0
PER1 2029 8/2/2024 15:10 8/2/2024 15:20 0.150 0.055 5 0
PER1 2029 8/2/2024 15:20 8/2/2024 15:30 0.150 0.055 5 0
PER1 2029 8/2/2024 15:30 8/2/2024 15:40 0.150 0.055 5 0
PER1 2029 8/2/2024 15:40 8/2/2024 15:50 0.150 0.054 5 0
PER1 2029 8/2/2024 15:50 8/2/2024 16:00 0.150 0.054 5 0




Daily Status Report

Date: 08/05/2024

Prepared by: C. Zaccheo
Weather: 90 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) ECD mobilized drilling crew (P&G Drillers) to complete waste characterization sampling for
Land 2.

Is the dewatering system operating: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs and tables are included below.

Problems Encountered: None.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al
A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260
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Photo 3:

View of site
conditions facing
northwest.

Photo 4:

View of continued
development in the
marine front.
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/5/2024 8:40 8/5/2024 8:50 0.150 0.029 5 0
DW 2024 part 2 8/5/2024 8:50 8/5/2024 9:00 0.150 0.041 5 0
DW 2024 part 2 8/5/2024 9:00 8/5/2024 9:10 0.150 0.042 5 0
DW 2024 part 2 8/5/2024 9:10 8/5/2024 9:20 0.150 0.04 5 0
DW 2024 part 2 8/5/2024 9:20 8/5/2024 9:30 0.150 0.037 5 0
DW 2024 part 2 8/5/2024 9:30 8/5/2024 9:40 0.150 0.039 5 0
DW 2024 part 2 8/5/2024 9:40 8/5/2024 9:50 0.150 0.038 5 0
DW 2024 part 2 8/5/2024 9:50 8/5/2024 10:00 0.150 0.038 5 0
DW 2024 part 2 8/5/2024 10:00 8/5/2024 10:10 0.150 0.037 5 0
DW 2024 part 2 8/5/2024 10:10 8/5/2024 10:20 0.150 0.04 5 0
DW 2024 part 2 8/5/2024 10:20 8/5/2024 10:30 0.150 0.041 5 0
DW 2024 part 2 8/5/2024 10:30 8/5/2024 10:40 0.150 0.039 5 0
DW 2024 part 2 8/5/2024 10:40 8/5/2024 10:50 0.150 0.039 5 0
DW 2024 part 2 8/5/2024 10:50 8/5/2024 11:00 0.150 0.045 5 0
DW 2024 part 2 8/5/2024 11:00 8/5/2024 11:10 0.150 0.042 5 0
DW 2024 part 2 8/5/2024 11:10 8/5/2024 11:20 0.150 0.041 5 0
DW 2024 part 2 8/5/2024 11:20 8/5/2024 11:30 0.150 0.037 5 0
DW 2024 part 2 8/5/2024 11:30 8/5/2024 11:40 0.150 0.036 5 0
DW 2024 part 2 8/5/2024 11:40 8/5/2024 11:50 0.150 0.033 5 0
DW 2024 part 2 8/5/2024 11:50 8/5/2024 12:00 0.150 0.033 5 0
DW 2024 part 2 8/5/2024 12:00 8/5/2024 12:10 0.150 0.034 5 0
DW 2024 part 2 8/5/2024 12:10 8/5/2024 12:20 0.150 0.035 5 0
DW 2024 part 2 8/5/2024 12:20 8/5/2024 12:30 0.150 0.035 5 0
DW 2024 part 2 8/5/2024 12:30 8/5/2024 12:40 0.150 0.033 5 0
DW 2024 part 2 8/5/2024 12:40 8/5/2024 12:50 0.150 0.035 5 0
DW 2024 part 2 8/5/2024 12:50 8/5/2024 13:00 0.150 0.035 5 0
DW 2024 part 2 8/5/2024 13:00 8/5/2024 13:10 0.150 0.034 5 0
DW 2024 part 2 8/5/2024 13:10 8/5/2024 13:20 0.150 0.032 5 0
DW 2024 part 2 8/5/2024 13:20 8/5/2024 13:30 0.150 0.031 5 0
DW 2024 part 2 8/5/2024 13:30 8/5/2024 13:40 0.150 0.032 5 0
DW 2024 part 2 8/5/2024 13:40 8/5/2024 13:50 0.150 0.032 5 0
DW 2024 part 2 8/5/2024 13:50 8/5/2024 14:00 0.150 0.032 5 0
DW 2024 part 2 8/5/2024 14:00 8/5/2024 14:10 0.150 0.032 5 0
DW 2024 part 2 8/5/2024 14:10 8/5/2024 14:20 0.150 0.032 5 0
DW 2024 part 2 8/5/2024 14:20 8/5/2024 14:30 0.150 0.032 5 0
DW 2024 part 2 8/5/2024 14:30 8/5/2024 14:40 0.150 0.031 5 0
DW 2024 part 2 8/5/2024 14:40 8/5/2024 14:50 0.150 0.03 5 0
DW 2024 part 2 8/5/2024 14:50 8/5/2024 15:00 0.150 0.029 5 0
DW 2024 part 2 8/5/2024 15:00 8/5/2024 15:10 0.150 0.029 5 0
DW 2024 part 2 8/5/2024 15:10 8/5/2024 15:20 0.150 0.03 5 0
DW 2024 part 2 8/5/2024 15:20 8/5/2024 15:30 0.150 0.015 5 0
DW 2024 part 2 8/5/2024 15:30 8/5/2024 15:40 0.150 0.002 5 0
DW 2024 part 2 8/5/2024 15:40 8/5/2024 15:50 0.150 0.002 5 0
DW 2024 part 2 8/5/2024 15:50 8/5/2024 16:00 0.150 0.002 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/5/2024 8:40 8/5/2024 8:50 0.150 0.038 5 0
UW 4-2-2024 8/5/2024 8:50 8/5/2024 9:00 0.150 0.054 5 0
UW 4-2-2024 8/5/2024 9:00 8/5/2024 9:10 0.150 0.056 5 0
UW 4-2-2024 8/5/2024 9:10 8/5/2024 9:20 0.150 0.053 5 0
UW 4-2-2024 8/5/2024 9:20 8/5/2024 9:30 0.150 0.051 5 0
UW 4-2-2024 8/5/2024 9:30 8/5/2024 9:40 0.150 0.051 5 0
UW 4-2-2024 8/5/2024 9:40 8/5/2024 9:50 0.150 0.058 5 0
UW 4-2-2024 8/5/2024 9:50 8/5/2024 10:00 0.150 0.071 5 0
UW 4-2-2024 8/5/2024 10:00 8/5/2024 10:10 0.150 0.092 5 0
UW 4-2-2024 8/5/2024 10:10 8/5/2024 10:20 0.150 0.117 5 0
UW 4-2-2024 8/5/2024 10:20 8/5/2024 10:30 0.150 0.104 5 0
UW 4-2-2024 8/5/2024 10:30 8/5/2024 10:40 0.150 0.095 5 0
UW 4-2-2024 8/5/2024 10:40 8/5/2024 10:50 0.150 0.078 5 0
UW 4-2-2024 8/5/2024 10:50 8/5/2024 11:00 0.150 0.071 5 0
UW 4-2-2024 8/5/2024 11:00 8/5/2024 11:10 0.150 0.058 5 0
UW 4-2-2024 8/5/2024 11:10 8/5/2024 11:20 0.150 0.064 5 0
UW 4-2-2024 8/5/2024 11:20 8/5/2024 11:30 0.150 0.062 5 0
UW 4-2-2024 8/5/2024 11:30 8/5/2024 11:40 0.150 0.052 5 0
UW 4-2-2024 8/5/2024 11:40 8/5/2024 11:50 0.150 0.051 5 0
UW 4-2-2024 8/5/2024 11:50 8/5/2024 12:00 0.150 0.051 5 0
UW 4-2-2024 8/5/2024 12:00 8/5/2024 12:10 0.150 0.052 5 0
UW 4-2-2024 8/5/2024 12:10 8/5/2024 12:20 0.150 0.05 5 0
UW 4-2-2024 8/5/2024 12:20 8/5/2024 12:30 0.150 0.052 5 0
UW 4-2-2024 8/5/2024 12:30 8/5/2024 12:40 0.150 0.057 5 0
UW 4-2-2024 8/5/2024 12:40 8/5/2024 12:50 0.150 0.057 5 0
UW 4-2-2024 8/5/2024 12:50 8/5/2024 13:00 0.150 0.054 5 0
UW 4-2-2024 8/5/2024 13:00 8/5/2024 13:10 0.150 0.053 5 0
UW 4-2-2024 8/5/2024 13:10 8/5/2024 13:20 0.150 0.053 5 0
UW 4-2-2024 8/5/2024 13:20 8/5/2024 13:30 0.150 0.052 5 0
UW 4-2-2024 8/5/2024 13:30 8/5/2024 13:40 0.150 0.052 5 0
UW 4-2-2024 8/5/2024 13:40 8/5/2024 13:50 0.150 0.054 5 0
UW 4-2-2024 8/5/2024 13:50 8/5/2024 14:00 0.150 0.054 5 0
UW 4-2-2024 8/5/2024 14:00 8/5/2024 14:10 0.150 0.053 5 0
UW 4-2-2024 8/5/2024 14:10 8/5/2024 14:20 0.150 0.053 5 0
UW 4-2-2024 8/5/2024 14:20 8/5/2024 14:30 0.150 0.053 5 0
UW 4-2-2024 8/5/2024 14:30 8/5/2024 14:40 0.150 0.053 5 0
UW 4-2-2024 8/5/2024 14:40 8/5/2024 14:50 0.150 0.05 5 0
UW 4-2-2024 8/5/2024 14:50 8/5/2024 15:00 0.150 0.051 5 0
UW 4-2-2024 8/5/2024 15:00 8/5/2024 15:10 0.150 0.051 5 0
UW 4-2-2024 8/5/2024 15:10 8/5/2024 15:20 0.150 0.051 5 0
UW 4-2-2024 8/5/2024 15:20 8/5/2024 15:30 0.150 0.051 5 0
UW 4-2-2024 8/5/2024 15:30 8/5/2024 15:40 0.150 0.05 5 0
UW 4-2-2024 8/5/2024 15:40 8/5/2024 15:50 0.150 0.05 5 0
UW 4-2-2024 8/5/2024 15:50 8/5/2024 16:00 0.150 0.05 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/5/2024 8:40 8/5/2024 8:50 0.150 0.02 5 0
PER 2 April 2024 8/5/2024 8:50 8/5/2024 9:00 0.150 0.037 5 0
PER 2 April 2024 8/5/2024 9:00 8/5/2024 9:10 0.150 0.038 5 0
PER 2 April 2024 8/5/2024 9:10 8/5/2024 9:20 0.150 0.039 5 0
PER 2 April 2024 8/5/2024 9:20 8/5/2024 9:30 0.150 0.037 5 0
PER 2 April 2024 8/5/2024 9:30 8/5/2024 9:40 0.150 0.041 5 0
PER 2 April 2024 8/5/2024 9:40 8/5/2024 9:50 0.150 0.04 5 0
PER 2 April 2024 8/5/2024 9:50 8/5/2024 10:00 0.150 0.041 5 0
PER 2 April 2024 8/5/2024 10:00 8/5/2024 10:10 0.150 0.041 5 0
PER 2 April 2024 8/5/2024 10:10 8/5/2024 10:20 0.150 0.038 5 0
PER 2 April 2024 8/5/2024 10:20 8/5/2024 10:30 0.150 0.038 5 0
PER 2 April 2024 8/5/2024 10:30 8/5/2024 10:40 0.150 0.043 5 0
PER 2 April 2024 8/5/2024 10:40 8/5/2024 10:50 0.150 0.048 5 0
PER 2 April 2024 8/5/2024 10:50 8/5/2024 11:00 0.150 0.046 5 0
PER 2 April 2024 8/5/2024 11:00 8/5/2024 11:10 0.150 0.042 5 0
PER 2 April 2024 8/5/2024 11:10 8/5/2024 11:20 0.150 0.037 5 0
PER 2 April 2024 8/5/2024 11:20 8/5/2024 11:30 0.150 0.036 5 0
PER 2 April 2024 8/5/2024 11:30 8/5/2024 11:40 0.150 0.041 5 0
PER 2 April 2024 8/5/2024 11:40 8/5/2024 11:50 0.150 0.041 5 0
PER 2 April 2024 8/5/2024 11:50 8/5/2024 12:00 0.150 0.033 5 0
PER 2 April 2024 8/5/2024 12:00 8/5/2024 12:10 0.150 0.037 5 0
PER 2 April 2024 8/5/2024 12:10 8/5/2024 12:20 0.150 0.044 5 0
PER 2 April 2024 8/5/2024 12:20 8/5/2024 12:30 0.150 0.04 5 0
PER 2 April 2024 8/5/2024 12:30 8/5/2024 12:40 0.150 0.032 5 0
PER 2 April 2024 8/5/2024 12:40 8/5/2024 12:50 0.150 0.032 5 0
PER 2 April 2024 8/5/2024 12:50 8/5/2024 13:00 0.150 0.034 5 0
PER 2 April 2024 8/5/2024 13:00 8/5/2024 13:10 0.150 0.033 5 0
PER 2 April 2024 8/5/2024 13:10 8/5/2024 13:20 0.150 0.03 5 0
PER 2 April 2024 8/5/2024 13:20 8/5/2024 13:30 0.150 0.03 5 0
PER 2 April 2024 8/5/2024 13:30 8/5/2024 13:40 0.150 0.03 5 0
PER 2 April 2024 8/5/2024 13:40 8/5/2024 13:50 0.150 0.031 5 0
PER 2 April 2024 8/5/2024 13:50 8/5/2024 14:00 0.150 0.031 5 0
PER 2 April 2024 8/5/2024 14:00 8/5/2024 14:10 0.150 0.03 5 0
PER 2 April 2024 8/5/2024 14:10 8/5/2024 14:20 0.150 0.03 5 0
PER 2 April 2024 8/5/2024 14:20 8/5/2024 14:30 0.150 0.031 5 0
PER 2 April 2024 8/5/2024 14:30 8/5/2024 14:40 0.150 0.029 5 0
PER 2 April 2024 8/5/2024 14:40 8/5/2024 14:50 0.150 0.028 5 0
PER 2 April 2024 8/5/2024 14:50 8/5/2024 15:00 0.150 0.028 5 0
PER 2 April 2024 8/5/2024 15:00 8/5/2024 15:10 0.150 0.028 5 0
PER 2 April 2024 8/5/2024 15:10 8/5/2024 15:20 0.150 0.029 5 0
PER 2 April 2024 8/5/2024 15:20 8/5/2024 15:30 0.150 0.029 5 0
PER 2 April 2024 8/5/2024 15:30 8/5/2024 15:40 0.150 0.028 5 0
PER 2 April 2024 8/5/2024 15:40 8/5/2024 15:50 0.150 0.028 5 0
PER 2 April 2024 8/5/2024 15:50 8/5/2024 16:00 0.150 0.028 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/5/2024 8:40 8/5/2024 8:50 0.150 0.046 5 0
PER1 2024 8/5/2024 8:50 8/5/2024 9:00 0.150 0.064 5 0
PER1 2024 8/5/2024 9:00 8/5/2024 9:10 0.150 0.062 5 0
PER1 2024 8/5/2024 9:10 8/5/2024 9:20 0.150 0.061 5 0
PER1 2024 8/5/2024 9:20 8/5/2024 9:30 0.150 0.06 5 0
PER1 2024 8/5/2024 9:30 8/5/2024 9:40 0.150 0.06 5 2.946
PER1 2024 8/5/2024 9:40 8/5/2024 9:50 0.150 0.06 5 3.319
PER1 2024 8/5/2024 9:50 8/5/2024 10:00 0.150 0.06 5 0.595
PER1 2024 8/5/2024 10:00 8/5/2024 10:10 0.150 0.06 5 0.379
PER1 2024 8/5/2024 10:10 8/5/2024 10:20 0.150 0.059 5 0
PER1 2024 8/5/2024 10:20 8/5/2024 10:30 0.150 0.058 5 0
PER1 2024 8/5/2024 10:30 8/5/2024 10:40 0.150 0.058 5 0
PER1 2024 8/5/2024 10:40 8/5/2024 10:50 0.150 0.058 5 0
PER1 2024 8/5/2024 10:50 8/5/2024 11:00 0.150 0.061 5 0
PER1 2024 8/5/2024 11:00 8/5/2024 11:10 0.150 0.059 5 0
PER1 2024 8/5/2024 11:10 8/5/2024 11:20 0.150 0.058 5 0
PER1 2024 8/5/2024 11:20 8/5/2024 11:30 0.150 0.054 5 0
PER1 2024 8/5/2024 11:30 8/5/2024 11:40 0.150 0.053 5 0
PER1 2024 8/5/2024 11:40 8/5/2024 11:50 0.150 0.051 5 0
PER1 2024 8/5/2024 11:50 8/5/2024 12:00 0.150 0.05 5 0
PER1 2024 8/5/2024 12:00 8/5/2024 12:10 0.150 0.05 5 0
PER1 2024 8/5/2024 12:10 8/5/2024 12:20 0.150 0.05 5 0
PER1 2024 8/5/2024 12:20 8/5/2024 12:30 0.150 0.05 5 0
PER1 2024 8/5/2024 12:30 8/5/2024 12:40 0.150 0.05 5 0
PER1 2024 8/5/2024 12:40 8/5/2024 12:50 0.150 0.05 5 0
PER1 2024 8/5/2024 12:50 8/5/2024 13:00 0.150 0.053 5 0
PER1 2024 8/5/2024 13:00 8/5/2024 13:10 0.150 0.051 5 0
PER1 2024 8/5/2024 13:10 8/5/2024 13:20 0.150 0.05 5 0
PER1 2024 8/5/2024 13:20 8/5/2024 13:30 0.150 0.05 5 0
PER1 2024 8/5/2024 13:30 8/5/2024 13:40 0.150 0.05 5 0
PER1 2024 8/5/2024 13:40 8/5/2024 13:50 0.150 0.051 5 0
PER1 2024 8/5/2024 13:50 8/5/2024 14:00 0.150 0.051 5 0
PER1 2024 8/5/2024 14:00 8/5/2024 14:10 0.150 0.052 5 0
PER1 2025 8/5/2024 14:10 8/5/2024 14:20 0.150 0.051 5 0
PER1 2026 8/5/2024 14:20 8/5/2024 14:30 0.150 0.051 5 0
PER1 2027 8/5/2024 14:30 8/5/2024 14:40 0.150 0.051 5 0
PER1 2028 8/5/2024 14:40 8/5/2024 14:50 0.150 0.049 5 0
PER1 2029 8/5/2024 14:50 8/5/2024 15:00 0.150 0.049 5 0
PER1 2029 8/5/2024 15:00 8/5/2024 15:10 0.150 0.049 5 0
PER1 2029 8/5/2024 15:10 8/5/2024 15:20 0.150 0.049 5 0
PER1 2029 8/5/2024 15:20 8/5/2024 15:30 0.150 0.049 5 0
PER1 2029 8/5/2024 15:30 8/5/2024 15:40 0.150 0.049 5 0
PER1 2029 8/5/2024 15:40 8/5/2024 15:50 0.150 0.048 5 0
PER1 2029 8/5/2024 15:50 8/5/2024 16:00 0.047 0




Daily Status Report

Date: 08/06/2024

Prepared by: C. Zaccheo .
Weather: 85 deg. F, Sun/Rain

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) ECD continues modifying stormwater system piping in the marine front area.

3) ECD's drilling crew, P&G Dirillers, continues to complete waste characterization sampling for
Land 2.

Is the dewatering system operating: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs and tables are included below.

Problems Encountered: None.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al
A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260
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Photo 1:

View of P&G Drillers

completing borings for
waste characterization

sampling.

Photo 2:

View of conditions in the
marine front, facing
southwest.




Photo 3:

View of soil
excavation for piping
installation for the
stormwater system in
the marine front,
facing north.

—

Photo 4:

View of continued
development in the
marine front.

= =L




CAMP:
Downwind
Particulates

Dust Levels 0.032 mg/m®  0.028 mg/m?

15-min rolling
average

time-weighted
average

CAMP:
Downwind VOCs VOC Levels Oppm  Oppm
15-min rolling
average

time-weighted
average




CAMP:
Upwind Particulates

Emin rolling
average

time-weighted
average

Dust Levels

0.06 mg/m#  0.04 mg/m3

CAMP:
Upwind VOCs

15-min rolling
average

time-weighted
average

VOC Levels

Oppm  Oppm




Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/6/2024 10:00 8/6/2024 10:10 0.150 0 5 0
DW 2024 part 2 8/6/2024 10:10 8/6/2024 10:20 0.150 0 5 0
DW 2024 part 2 8/6/2024 10:20 8/6/2024 10:30 0.150 0 5 0
DW 2024 part 2 8/6/2024 10:30 8/6/2024 10:40 0.150 0.017 5 0
DW 2024 part 2 8/6/2024 10:40 8/6/2024 10:50 0.150 0.064 5 0
DW 2024 part 2 8/6/2024 10:50 8/6/2024 11:00 0.150 0.061 5 0
DW 2024 part 2 8/6/2024 11:00 8/6/2024 11:10 0.150 0.051 5 0
DW 2024 part 2 8/6/2024 11:10 8/6/2024 11:20 0.150 0.05 5 0
DW 2024 part 2 8/6/2024 11:20 8/6/2024 11:30 0.150 0.052 5 0
DW 2024 part 2 8/6/2024 11:30 8/6/2024 11:40 0.150 0.057 5 0
DW 2024 part 2 8/6/2024 11:40 8/6/2024 11:50 0.150 0.052 5 0
DW 2024 part 2 8/6/2024 11:50 8/6/2024 12:00 0.150 0.049 5 0
DW 2024 part 2 8/6/2024 12:00 8/6/2024 12:10 0.150 0.046 5 0
DW 2024 part 2 8/6/2024 12:10 8/6/2024 12:20 0.150 0.043 5 0
DW 2024 part 2 8/6/2024 12:20 8/6/2024 12:30 0.150 0.044 5 0
DW 2024 part 2 8/6/2024 12:30 8/6/2024 12:40 0.150 0.046 5 0
DW 2024 part 2 8/6/2024 12:40 8/6/2024 12:50 0.150 0.048 5 0
DW 2024 part 2 8/6/2024 12:50 8/6/2024 13:00 0.150 0.046 5 0
DW 2024 part 2 8/6/2024 13:00 8/6/2024 13:10 0.150 0.051 5 0
DW 2024 part 2 8/6/2024 13:10 8/6/2024 13:20 0.150 0.04 5 0
DW 2024 part 2 8/6/2024 13:20 8/6/2024 13:30 0.150 0.039 5 0
DW 2024 part 2 8/6/2024 13:30 8/6/2024 13:40 0.150 0.04 5 0
DW 2024 part 2 8/6/2024 13:40 8/6/2024 13:50 0.150 0.044 5 0
DW 2024 part 2 8/6/2024 13:50 8/6/2024 14:00 0.150 0.045 5 0
DW 2024 part 2 8/6/2024 14:00 8/6/2024 14:10 0.150 0.046 5 0
DW 2024 part 2 8/6/2024 14:10 8/6/2024 14:20 0.150 0.043 5 0
DW 2024 part 2 8/6/2024 14:20 8/6/2024 14:30 0.150 0.042 5 0
DW 2024 part 2 8/6/2024 14:30 8/6/2024 14:40 0.150 0.04 5 0
DW 2024 part 2 8/6/2024 14:40 8/6/2024 14:50 0.150 0.038 5 0
DW 2024 part 2 8/6/2024 14:50 8/6/2024 15:00 0.150 0.034 5 0
DW 2024 part 2 8/6/2024 15:00 8/6/2024 15:10 0.150 0.029 5 0
DW 2024 part 2 8/6/2024 15:10 8/6/2024 15:20 0.150 0.032 5 0
DW 2024 part 2 8/6/2024 15:20 8/6/2024 15:30 0.150 0.032 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/6/2024 10:00 8/6/2024 10:10 0.150 0 5 0
UW 4-2-2024 8/6/2024 10:10 8/6/2024 10:20 0.150 0 5 0
UW 4-2-2024 8/6/2024 10:20 8/6/2024 10:30 0.150 0.003 5 0
UW 4-2-2024 8/6/2024 10:30 8/6/2024 10:40 0.150 0.053 5 0
UW 4-2-2024 8/6/2024 10:40 8/6/2024 10:50 0.150 0.072 5 0
UW 4-2-2024 8/6/2024 10:50 8/6/2024 11:00 0.150 0.07 5 0
UW 4-2-2024 8/6/2024 11:00 8/6/2024 11:10 0.150 0.07 5 0
UW 4-2-2024 8/6/2024 11:10 8/6/2024 11:20 0.150 0.07 5 0
UW 4-2-2024 8/6/2024 11:20 8/6/2024 11:30 0.150 0.069 5 0
UW 4-2-2024 8/6/2024 11:30 8/6/2024 11:40 0.150 0.069 5 0
UW 4-2-2024 8/6/2024 11:40 8/6/2024 11:50 0.150 0.071 5 0
UW 4-2-2024 8/6/2024 11:50 8/6/2024 12:00 0.150 0.07 5 0
UW 4-2-2024 8/6/2024 12:00 8/6/2024 12:10 0.150 0.068 5 0
UW 4-2-2024 8/6/2024 12:10 8/6/2024 12:20 0.150 0.067 5 0
UW 4-2-2024 8/6/2024 12:20 8/6/2024 12:30 0.150 0.066 5 0
UW 4-2-2024 8/6/2024 12:30 8/6/2024 12:40 0.150 0.066 5 0
UW 4-2-2024 8/6/2024 12:40 8/6/2024 12:50 0.150 0.067 5 0
UW 4-2-2024 8/6/2024 12:50 8/6/2024 13:00 0.150 0.066 5 0
UW 4-2-2024 8/6/2024 13:00 8/6/2024 13:10 0.150 0.066 5 0
UW 4-2-2024 8/6/2024 13:10 8/6/2024 13:20 0.150 0.065 5 0
UW 4-2-2024 8/6/2024 13:20 8/6/2024 13:30 0.150 0.078 5 0
UW 4-2-2024 8/6/2024 13:30 8/6/2024 13:40 0.150 0.085 5 0
UW 4-2-2024 8/6/2024 13:40 8/6/2024 13:50 0.150 0.081 5 0
UW 4-2-2024 8/6/2024 13:50 8/6/2024 14:00 0.150 0.065 5 0
UW 4-2-2024 8/6/2024 14:00 8/6/2024 14:10 0.150 0.068 5 0
UW 4-2-2024 8/6/2024 14:10 8/6/2024 14:20 0.150 0.066 5 0
UW 4-2-2024 8/6/2024 14:20 8/6/2024 14:30 0.150 0.062 5 0
UW 4-2-2024 8/6/2024 14:30 8/6/2024 14:40 0.150 0.061 5 0
UW 4-2-2024 8/6/2024 14:40 8/6/2024 14:50 0.150 0.061 5 0
UW 4-2-2024 8/6/2024 14:50 8/6/2024 15:00 0.150 0.059 5 0
UW 4-2-2024 8/6/2024 15:00 8/6/2024 15:10 0.150 0.057 5 0
UW 4-2-2024 8/6/2024 15:10 8/6/2024 15:20 0.150 0.061 5 0
UW 4-2-2024 8/6/2024 15:20 8/6/2024 15:30 0.150 0.06 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name

Start Time

End Time

Action Level (mg/m?)

DT2 15-min rolling avg (mg/m?3)

Action Level (ppm)

MR3K 15-min rolling avg (ppm)

PER 2 April 2024 8/6/2024 10:00 8/6/2024 10:10 0.150 0 5 0
PER 2 April 2024 8/6/2024 10:10 8/6/2024 10:20 0.150 0 5 0
PER 2 April 2024 8/6/2024 10:20 8/6/2024 10:30 0.150 0.019 5 0
PER 2 April 2024 8/6/2024 10:30 8/6/2024 10:40 0.150 0.04 5 0
PER 2 April 2024 8/6/2024 10:40 8/6/2024 10:50 0.150 0.015 5 0
PER 2 April 2024 8/6/2024 10:50 8/6/2024 11:00 0.150 0.049 5 0
PER 2 April 2024 8/6/2024 11:00 8/6/2024 11:10 0.150 0.051 5 0
PER 2 April 2024 8/6/2024 11:10 8/6/2024 11:20 0.150 0.054 5 0
PER 2 April 2024 8/6/2024 11:20 8/6/2024 11:30 0.150 0.052 5 0
PER 2 April 2024 8/6/2024 11:30 8/6/2024 11:40 0.150 0.053 5 0
PER 2 April 2024 8/6/2024 11:40 8/6/2024 11:50 0.150 0.054 5 0
PER 2 April 2024 8/6/2024 11:50 8/6/2024 12:00 0.150 0.052 5 0
PER 2 April 2024 8/6/2024 12:00 8/6/2024 12:10 0.150 0.05 5 0
PER 2 April 2024 8/6/2024 12:10 8/6/2024 12:20 0.150 0.048 5 0
PER 2 April 2024 8/6/2024 12:20 8/6/2024 12:30 0.150 0.047 5 0
PER 2 April 2024 8/6/2024 12:30 8/6/2024 12:40 0.150 0.047 5 0
PER 2 April 2024 8/6/2024 12:40 8/6/2024 12:50 0.150 0.045 5 0
PER 2 April 2024 8/6/2024 12:50 8/6/2024 13:00 0.150 0.068 5 0
PER 2 April 2024 8/6/2024 13:00 8/6/2024 13:10 0.150 0.08 5 0
PER 2 April 2024 8/6/2024 13:10 8/6/2024 13:20 0.150 0.055 5 0
PER 2 April 2024 8/6/2024 13:20 8/6/2024 13:30 0.150 0.042 5 0
PER 2 April 2024 8/6/2024 13:30 8/6/2024 13:40 0.150 0.045 5 0
PER 2 April 2024 8/6/2024 13:40 8/6/2024 13:50 0.150 0.048 5 0
PER 2 April 2024 8/6/2024 13:50 8/6/2024 14:00 0.150 0.045 5 0
PER 2 April 2024 8/6/2024 14:00 8/6/2024 14:10 0.150 0.048 5 0
PER 2 April 2024 8/6/2024 14:10 8/6/2024 14:20 0.150 0.05 5 0
PER 2 April 2024 8/6/2024 14:20 8/6/2024 14:30 0.150 0.049 5 0
PER 2 April 2024 8/6/2024 14:30 8/6/2024 14:40 0.150 0.041 5 0
PER 2 April 2024 8/6/2024 14:40 8/6/2024 14:50 0.150 0.039 5 0
PER 2 April 2024 8/6/2024 14:50 8/6/2024 15:00 0.150 0.037 5 0
PER 2 April 2024 8/6/2024 15:00 8/6/2024 15:10 0.150 0.033 5 0
PER 2 April 2024 8/6/2024 15:10 8/6/2024 15:20 0.150 0.036 5 0
PER 2 April 2024 8/6/2024 15:20 8/6/2024 15:30 0.150 0.037 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/6/2024 10:00 8/6/2024 10:10 0.150 0.026 5 0
PER1 2024 8/6/2024 10:10 8/6/2024 10:20 0.150 0.078 5 0
PER1 2024 8/6/2024 10:20 8/6/2024 10:30 0.150 0.078 5 0
PER1 2024 8/6/2024 10:30 8/6/2024 10:40 0.150 0.08 5 0
PER1 2024 8/6/2024 10:40 8/6/2024 10:50 0.150 0.078 5 0
PER1 2024 8/6/2024 10:50 8/6/2024 11:00 0.150 0.078 5 0
PER1 2024 8/6/2024 11:00 8/6/2024 11:10 0.150 0.076 5 0
PER1 2024 8/6/2024 11:10 8/6/2024 11:20 0.150 0.075 5 0
PER1 2024 8/6/2024 11:20 8/6/2024 11:30 0.150 0.074 5 0
PER1 2024 8/6/2024 11:30 8/6/2024 11:40 0.150 0.074 5 0
PER1 2024 8/6/2024 11:40 8/6/2024 11:50 0.150 0.072 5 0
PER1 2024 8/6/2024 11:50 8/6/2024 12:00 0.150 0.072 5 0.357
PER1 2024 8/6/2024 12:00 8/6/2024 12:10 0.150 0.068 5 1.242
PER1 2024 8/6/2024 12:10 8/6/2024 12:20 0.150 0.066 5 0.743
PER1 2024 8/6/2024 12:20 8/6/2024 12:30 0.150 0.065 5 0.086
PER1 2024 8/6/2024 12:30 8/6/2024 12:40 0.150 0.064 5 0.02
PER1 2024 8/6/2024 12:40 8/6/2024 12:50 0.150 0.065 5 0
PER1 2024 8/6/2024 12:50 8/6/2024 13:00 0.150 0.066 5 0
PER1 2024 8/6/2024 13:00 8/6/2024 13:10 0.150 0.062 5 0
PER1 2024 8/6/2024 13:10 8/6/2024 13:20 0.150 0.06 5 0
PER1 2024 8/6/2024 13:20 8/6/2024 13:30 0.150 0.06 5 0
PER1 2024 8/6/2024 13:30 8/6/2024 13:40 0.150 0.06 5 0
PER1 2024 8/6/2024 13:40 8/6/2024 13:50 0.150 0.06 5 0
PER1 2024 8/6/2024 13:50 8/6/2024 14:00 0.150 0.059 5 0
PER1 2024 8/6/2024 14:00 8/6/2024 14:10 0.150 0.061 5 0
PER1 2024 8/6/2024 14:10 8/6/2024 14:20 0.150 0.061 5 0
PER1 2024 8/6/2024 14:20 8/6/2024 14:30 0.150 0.06 5 0
PER1 2024 8/6/2024 14:30 8/6/2024 14:40 0.150 0.06 5 0
PER1 2024 8/6/2024 14:40 8/6/2024 14:50 0.150 0.06 5 0
PER1 2024 8/6/2024 14:50 8/6/2024 15:00 0.150 0.057 5 0
PER1 2024 8/6/2024 15:00 8/6/2024 15:10 0.150 0.053 5 0
PER1 2024 8/6/2024 15:10 8/6/2024 15:20 0.150 0.055 5 0
PER1 2024 8/6/2024 15:20 8/6/2024 15:30 0.150 0.056 5 0




Daily Status Report

Date: 08/07/2024

Prepared by: C. Zaccheo .
Weather: 65 deg. F, Heavy Rain

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) ECD continues modifying stormwater system piping in the marine front area.

3) ECD's drilling crew, P&G Dirillers, continues to complete waste characterization sampling for
Land 2.

4) Minor excavation on the eastern portion fronting A1/A2 for future vaults.

Is the dewatering system operating: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to heavy rain and
wind.

Problems Encountered: None.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al
A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:

View of soil excavation
for piping installation for
the stormwater system in
the marine front, facing
north.

Photo 2:

View of soil excavation
for piping installation for
the stormwater system in
the marine front, facing
north.




Photo 3:

View of soil
excavation for piping
installation for the
stormwater system in
the marine front,
facing north.

Photo 4:

View of minor
excavation on the ‘
eastern portion of the |8
Site fronting the
A1/A2 development
for future vaults.




CAMP:
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15-min rolling
average

time-weighted
average

NA

CAMP:
Downwind VOCs

15-min rolling
average

time-weighted
average

NA




CAMP:
Upwind Particulates

15-min rolling
average

time-weighted
average

NA

CAMP:
Upwind VOCs

15-min rolling
average

time-weighted
average

NA




Daily Status Report

Date: 08/08/2024

Prepared by: C. Zaccheo .
Weather: 70 deg. F, Heavy Rain

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) ECD continues modifying stormwater system piping in the marine front area.

3) ECD's drilling crew, P&G Dirillers, continues to complete waste characterization sampling for
Land 2.

Is the dewatering system operating: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to heavy rain and
wind.

Problems Encountered: None.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al
A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260
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Photo 1:

View of soil excavation
for piping installation for
the stormwater system in
the marine front, facing
north.

Photo 2:

View of soil excavation
for piping installation for
the stormwater system in
the marine front, facing
west.




Photo 3:

View of soil
excavation for piping
installation for the
stormwater system in
the marine front,
facing north.

Photo 4:

View of Site
conditions in the
northwest portion of
the Site.




CAMP:
Downwind
Particulates

15-min rolling
average

time-weighted
average

NA

CAMP:
Downwind VOCs

15-min rolling
average

time-weighted
average

NA




CAMP:
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Daily Status Report

Date: 08/09/2024

Prepared by: C. Zaccheo .
Weather: 85 deg. F, Rain/Overcast

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:
1) Continued Al, A2 & A3 structural development.
2) ECD continues modifying stormwater system piping in the marine front area.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:

View of soil excavation
for piping installation for
the stormwater system in
the marine front, facing
west.

Photo 2:

View of continued
structure development
facing southeast.




Photo 3:

View of soil
excavation for piping
installation for the
stormwater system in
the marine front,
facing north.

Photo 4:

View of Site
conditions in the
northwest portion of
the Site.
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/9/2024 9:45 8/9/2024 9:55 0.150 0.013 5 0
DW 2024 part 2 8/9/2024 9:55 8/9/2024 10:05 0.150 0.021 5 0
DW 2024 part 2 8/9/2024 10:05 8/9/2024 10:15 0.150 0.019 5 0
DW 2024 part 2 8/9/2024 10:15 8/9/2024 10:25 0.150 0.018 5 0
DW 2024 part 2 8/9/2024 10:25 8/9/2024 10:35 0.150 0.016 5 0
DW 2024 part 2 8/9/2024 10:35 8/9/2024 10:45 0.150 0.017 5 0
DW 2024 part 2 8/9/2024 10:45 8/9/2024 10:55 0.150 0.018 5 0
DW 2024 part 2 8/9/2024 10:55 8/9/2024 11:05 0.150 0.015 5 0
DW 2024 part 2 8/9/2024 11:05 8/9/2024 11:15 0.150 0.016 5 0
DW 2024 part 2 8/9/2024 11:15 8/9/2024 11:25 0.150 0.015 5 0
DW 2024 part 2 8/9/2024 11:25 8/9/2024 11:35 0.150 0.014 5 0
DW 2024 part 2 8/9/2024 11:35 8/9/2024 11:45 0.150 0.013 5 0
DW 2024 part 2 8/9/2024 11:45 8/9/2024 11:55 0.150 0.013 5 0
DW 2024 part 2 8/9/2024 11:55 8/9/2024 12:05 0.150 0.012 5 0
DW 2024 part 2 8/9/2024 12:05 8/9/2024 12:15 0.150 0.013 5 0
DW 2024 part 2 8/9/2024 12:15 8/9/2024 12:25 0.150 0.012 5 0
DW 2024 part 2 8/9/2024 12:25 8/9/2024 12:35 0.150 0.013 5 0
DW 2024 part 2 8/9/2024 12:35 8/9/2024 12:45 0.150 0.013 5 0
DW 2024 part 2 8/9/2024 12:45 8/9/2024 12:55 0.150 0.013 5 0
DW 2024 part 2 8/9/2024 12:55 8/9/2024 13:05 0.150 0.013 5 0
DW 2024 part 2 8/9/2024 13:05 8/9/2024 13:15 0.150 0.013 5 0
DW 2024 part 2 8/9/2024 13:15 8/9/2024 13:25 0.150 0.013 5 0
DW 2024 part 2 8/9/2024 13:25 8/9/2024 13:35 0.150 0.015 5 0
DW 2024 part 2 8/9/2024 13:35 8/9/2024 13:45 0.150 0.013 5 0
DW 2024 part 2 8/9/2024 13:45 8/9/2024 13:55 0.150 0.012 5 0
DW 2024 part 2 8/9/2024 13:55 8/9/2024 14:05 0.150 0.012 5 0
DW 2024 part 2 8/9/2024 14:05 8/9/2024 14:15 0.150 0.012 5 0
DW 2024 part 2 8/9/2024 14:15 8/9/2024 14:25 0.150 0.011 5 0
DW 2024 part 2 8/9/2024 14:25 8/9/2024 14:35 0.150 0.011 5 0
DW 2024 part 2 8/9/2024 14:35 8/9/2024 14:45 0.150 0.011 5 0
DW 2024 part 2 8/9/2024 14:45 8/9/2024 14:55 0.150 0.012 5 0
DW 2024 part 2 8/9/2024 14:55 8/9/2024 15:05 0.150 0.012 5 0
DW 2024 part 2 8/9/2024 15:05 8/9/2024 15:15 0.150 0.012 5 0
DW 2024 part 2 8/9/2024 15:15 8/9/2024 15:25 0.150 0.011 5 0
DW 2024 part 2 8/9/2024 15:25 8/9/2024 15:35 0.150 0.013 5 0
DW 2024 part 2 8/9/2024 15:35 8/9/2024 15:45 0.150 0.013 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/9/2024 9:45 8/9/2024 9:55 0.150 0.035 5 0
UW 4-2-2024 8/9/2024 9:55 8/9/2024 10:05 0.150 0.049 5 0
UW 4-2-2024 8/9/2024 10:05 8/9/2024 10:15 0.150 0.048 5 0
UW 4-2-2024 8/9/2024 10:15 8/9/2024 10:25 0.150 0.047 5 0
UW 4-2-2024 8/9/2024 10:25 8/9/2024 10:35 0.150 0.046 5 0
UW 4-2-2024 8/9/2024 10:35 8/9/2024 10:45 0.150 0.045 5 0
UW 4-2-2024 8/9/2024 10:45 8/9/2024 10:55 0.150 0.046 5 0
UW 4-2-2024 8/9/2024 10:55 8/9/2024 11:05 0.150 0.045 5 0
UW 4-2-2024 8/9/2024 11:05 8/9/2024 11:15 0.150 0.045 5 0
UW 4-2-2024 8/9/2024 11:15 8/9/2024 11:25 0.150 0.046 5 0
UW 4-2-2024 8/9/2024 11:25 8/9/2024 11:35 0.150 0.045 5 0
UW 4-2-2024 8/9/2024 11:35 8/9/2024 11:45 0.150 0.044 5 0
UW 4-2-2024 8/9/2024 11:45 8/9/2024 11:55 0.150 0.043 5 0
UW 4-2-2024 8/9/2024 11:55 8/9/2024 12:05 0.150 0.042 5 0
UW 4-2-2024 8/9/2024 12:05 8/9/2024 12:15 0.150 0.042 5 0
UW 4-2-2024 8/9/2024 12:15 8/9/2024 12:25 0.150 0.042 5 0
UW 4-2-2024 8/9/2024 12:25 8/9/2024 12:35 0.150 0.042 5 0
UW 4-2-2024 8/9/2024 12:35 8/9/2024 12:45 0.150 0.042 5 0
UW 4-2-2024 8/9/2024 12:45 8/9/2024 12:55 0.150 0.042 5 0
UW 4-2-2024 8/9/2024 12:55 8/9/2024 13:05 0.150 0.045 5 0
UW 4-2-2024 8/9/2024 13:05 8/9/2024 13:15 0.150 0.046 5 0
UW 4-2-2024 8/9/2024 13:15 8/9/2024 13:25 0.150 0.043 5 0
UW 4-2-2024 8/9/2024 13:25 8/9/2024 13:35 0.150 0.043 5 0
UW 4-2-2024 8/9/2024 13:35 8/9/2024 13:45 0.150 0.044 5 0
UW 4-2-2024 8/9/2024 13:45 8/9/2024 13:55 0.150 0.043 5 0
UW 4-2-2024 8/9/2024 13:55 8/9/2024 14:05 0.150 0.043 5 0
UW 4-2-2024 8/9/2024 14:05 8/9/2024 14:15 0.150 0.043 5 0
UW 4-2-2024 8/9/2024 14:15 8/9/2024 14:25 0.150 0.042 5 0
UW 4-2-2024 8/9/2024 14:25 8/9/2024 14:35 0.150 0.043 5 0
UW 4-2-2024 8/9/2024 14:35 8/9/2024 14:45 0.150 0.044 5 0
UW 4-2-2024 8/9/2024 14:45 8/9/2024 14:55 0.150 0.043 5 0
UW 4-2-2024 8/9/2024 14:55 8/9/2024 15:05 0.150 0.043 5 0
UW 4-2-2024 8/9/2024 15:05 8/9/2024 15:15 0.150 0.043 5 0
UW 4-2-2024 8/9/2024 15:15 8/9/2024 15:25 0.150 0.043 5 0
UW 4-2-2024 8/9/2024 15:25 8/9/2024 15:35 0.150 0.043 5 0
UW 4-2-2024 8/9/2024 15:35 8/9/2024 15:45 0.150 0.037 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name

Start Time

End Time

Action Level (mg/m?)

DT2 15-min rolling avg (mg/m?3)

Action Level (ppm)

MR3K 15-min rolling avg (ppm)

PER 2 April 2024 8/9/2024 9:45 8/9/2024 9:55 0.150 0.016 5 0
PER 2 April 2024 8/9/2024 9:55 8/9/2024 10:05 0.150 0.024 5 0
PER 2 April 2024 8/9/2024 10:05 8/9/2024 10:15 0.150 0.022 5 0
PER 2 April 2024 8/9/2024 10:15 8/9/2024 10:25 0.150 0.021 5 0
PER 2 April 2024 8/9/2024 10:25 8/9/2024 10:35 0.150 0.02 5 0
PER 2 April 2024 8/9/2024 10:35 8/9/2024 10:45 0.150 0.02 5 0
PER 2 April 2024 8/9/2024 10:45 8/9/2024 10:55 0.150 0.019 5 0
PER 2 April 2024 8/9/2024 10:55 8/9/2024 11:05 0.150 0.018 5 0
PER 2 April 2024 8/9/2024 11:05 8/9/2024 11:15 0.150 0.017 5 0
PER 2 April 2024 8/9/2024 11:15 8/9/2024 11:25 0.150 0.018 5 0
PER 2 April 2024 8/9/2024 11:25 8/9/2024 11:35 0.150 0.017 5 0
PER 2 April 2024 8/9/2024 11:35 8/9/2024 11:45 0.150 0.017 5 0
PER 2 April 2024 8/9/2024 11:45 8/9/2024 11:55 0.150 0.017 5 0
PER 2 April 2024 8/9/2024 11:55 8/9/2024 12:05 0.150 0.016 5 0
PER 2 April 2024 8/9/2024 12:05 8/9/2024 12:15 0.150 0.016 5 0
PER 2 April 2024 8/9/2024 12:15 8/9/2024 12:25 0.150 0.017 5 0
PER 2 April 2024 8/9/2024 12:25 8/9/2024 12:35 0.150 0.017 5 0
PER 2 April 2024 8/9/2024 12:35 8/9/2024 12:45 0.150 0.017 5 0
PER 2 April 2024 8/9/2024 12:45 8/9/2024 12:55 0.150 0.017 5 0
PER 2 April 2024 8/9/2024 12:55 8/9/2024 13:05 0.150 0.017 5 0
PER 2 April 2024 8/9/2024 13:05 8/9/2024 13:15 0.150 0.017 5 0
PER 2 April 2024 8/9/2024 13:15 8/9/2024 13:25 0.150 0.016 5 0
PER 2 April 2024 8/9/2024 13:25 8/9/2024 13:35 0.150 0.015 5 0
PER 2 April 2024 8/9/2024 13:35 8/9/2024 13:45 0.150 0.017 5 0
PER 2 April 2024 8/9/2024 13:45 8/9/2024 13:55 0.150 0.016 5 0
PER 2 April 2024 8/9/2024 13:55 8/9/2024 14:05 0.150 0.016 5 0
PER 2 April 2024 8/9/2024 14:05 8/9/2024 14:15 0.150 0.015 5 0
PER 2 April 2024 8/9/2024 14:15 8/9/2024 14:25 0.150 0.014 5 0
PER 2 April 2024 8/9/2024 14:25 8/9/2024 14:35 0.150 0.015 5 0
PER 2 April 2024 8/9/2024 14:35 8/9/2024 14:45 0.150 0.012 5 0
PER 2 April 2024 8/9/2024 14:45 8/9/2024 14:55 0.150 0.006 5 0
PER 2 April 2024 8/9/2024 14:55 8/9/2024 15:05 0.150 0.001 5 0
PER 2 April 2024 8/9/2024 15:05 8/9/2024 15:15 0.150 0 5 0
PER 2 April 2024 8/9/2024 15:15 8/9/2024 15:25 0.150 0 5 0
PER 2 April 2024 8/9/2024 15:25 8/9/2024 15:35 0.150 0 5 0
PER 2 April 2024 8/9/2024 15:35 8/9/2024 15:45 0.150 0 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/9/2024 9:45 8/9/2024 9:55 0.150 0.035 5 0
PER1 2024 8/9/2024 9:55 8/9/2024 10:05 0.150 0.05 5 0
PER1 2024 8/9/2024 10:05 8/9/2024 10:15 0.150 0.048 5 0
PER1 2024 8/9/2024 10:15 8/9/2024 10:25 0.150 0.047 5 0
PER1 2024 8/9/2024 10:25 8/9/2024 10:35 0.150 0.046 5 0
PER1 2024 8/9/2024 10:35 8/9/2024 10:45 0.150 0.046 5 0
PER1 2024 8/9/2024 10:45 8/9/2024 10:55 0.150 0.046 5 0
PER1 2024 8/9/2024 10:55 8/9/2024 11:05 0.150 0.046 5 0
PER1 2024 8/9/2024 11:05 8/9/2024 11:15 0.150 0.045 5 0
PER1 2024 8/9/2024 11:15 8/9/2024 11:25 0.150 0.046 5 0
PER1 2024 8/9/2024 11:25 8/9/2024 11:35 0.150 0.045 5 0
PER1 2024 8/9/2024 11:35 8/9/2024 11:45 0.150 0.044 5 0
PER1 2024 8/9/2024 11:45 8/9/2024 11:55 0.150 0.044 5 0
PER1 2024 8/9/2024 11:55 8/9/2024 12:05 0.150 0.042 5 0.012
PER1 2024 8/9/2024 12:05 8/9/2024 12:15 0.150 0.042 5 0
PER1 2024 8/9/2024 12:15 8/9/2024 12:25 0.150 0.041 5 0
PER1 2024 8/9/2024 12:25 8/9/2024 12:35 0.150 0.041 5 0
PER1 2024 8/9/2024 12:35 8/9/2024 12:45 0.150 0.041 5 0
PER1 2024 8/9/2024 12:45 8/9/2024 12:55 0.150 0.041 5 0
PER1 2024 8/9/2024 12:55 8/9/2024 13:05 0.150 0.042 5 0
PER1 2024 8/9/2024 13:05 8/9/2024 13:15 0.150 0.044 5 0
PER1 2024 8/9/2024 13:15 8/9/2024 13:25 0.150 0.042 5 0
PER1 2024 8/9/2024 13:25 8/9/2024 13:35 0.150 0.043 5 0
PER1 2024 8/9/2024 13:35 8/9/2024 13:45 0.150 0.041 5 0
PER1 2024 8/9/2024 13:45 8/9/2024 13:55 0.150 0.038 5 0
PER1 2024 8/9/2024 13:55 8/9/2024 14:05 0.150 0.037 5 0
PER1 2024 8/9/2024 14:05 8/9/2024 14:15 0.150 0.037 5 0
PER1 2024 8/9/2024 14:15 8/9/2024 14:25 0.150 0.037 5 0
PER1 2024 8/9/2024 14:25 8/9/2024 14:35 0.150 0.037 5 0
PER1 2024 8/9/2024 14:35 8/9/2024 14:45 0.150 0.037 5 0
PER1 2024 8/9/2024 14:45 8/9/2024 14:55 0.150 0.037 5 0
PER1 2024 8/9/2024 14:55 8/9/2024 15:05 0.150 0.038 5 0
PER1 2024 8/9/2024 15:05 8/9/2024 15:15 0.150 0.037 5 0
PER1 2024 8/9/2024 15:15 8/9/2024 15:25 0.150 0.037 5 0
PER1 2024 8/9/2024 15:25 8/9/2024 15:35 0.150 0.038 5 0
PER1 2024 8/9/2024 15:35 8/9/2024 15:45 0.150 0.038 5 0




Daily Status Report

Date: 08/12/2024

Prepared by: C. Zaccheo
Weather: 75 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) ECD continues modifying stormwater system piping in the marine front area.
3) Minor excavation for future vaults along Kent Avenue.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:
View of soil excavation
along Kent Avenue.

Photo 2:

View of continued Site
conditions facing
southwest.




Photo 3:

View of continued
structure
development.

Photo 4:

View of Site
conditions in the
marine front facing
north.
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CAMP:
Downwind
Particulates
15-min rolling
average

time-weighted
average

Dust Levels

0.03 mg/m#  0.011 mg/m?

CAMP:
Downwind VOCs
15-min rolling
average

time-weighted
average

VOC Levels
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CAMP:
Upwind Particulates

Emin rolling
average

time-weighted
average

Dust Levels

0.034mg/m*  0.028 mg/m?

CAMP:
Upwind VOCs

15-min rolling
average

time-weighted
average

VOC Levels
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/12/2024 9:00 8/12/2024 9:10 0.150 0 5 0
DW 2024 part 2 8/12/2024 9:10 8/12/2024 9:20 0.150 0 5 0
DW 2024 part 2 8/12/2024 9:20 8/12/2024 9:30 0.150 0 5 0
DW 2024 part 2 8/12/2024 9:30 8/12/2024 9:40 0.150 0.006 5 0
DW 2024 part 2 8/12/2024 9:40 8/12/2024 9:50 0.150 0.018 5 0
DW 2024 part 2 8/12/2024 9:50 8/12/2024 10:00 0.150 0.015 5 0
DW 2024 part 2 8/12/2024 10:00 8/12/2024 10:10 0.150 0.016 5 0
DW 2024 part 2 8/12/2024 10:10 8/12/2024 10:20 0.150 0.016 5 0
DW 2024 part 2 8/12/2024 10:20 8/12/2024 10:30 0.150 0.01 5 0
DW 2024 part 2 8/12/2024 10:30 8/12/2024 10:40 0.150 0.008 5 0
DW 2024 part 2 8/12/2024 10:40 8/12/2024 10:50 0.150 0.01 5 0
DW 2024 part 2 8/12/2024 10:50 8/12/2024 11:00 0.150 0.009 5 0
DW 2024 part 2 8/12/2024 11:00 8/12/2024 11:10 0.150 0.009 5 0
DW 2024 part 2 8/12/2024 11:10 8/12/2024 11:20 0.150 0.01 5 0
DW 2024 part 2 8/12/2024 11:20 8/12/2024 11:30 0.150 0.01 5 0
DW 2024 part 2 8/12/2024 11:30 8/12/2024 11:40 0.150 0.009 5 0
DW 2024 part 2 8/12/2024 11:40 8/12/2024 11:50 0.150 0.014 5 0
DW 2024 part 2 8/12/2024 11:50 8/12/2024 12:00 0.150 0.016 5 0
DW 2024 part 2 8/12/2024 12:00 8/12/2024 12:10 0.150 0.018 5 0
DW 2024 part 2 8/12/2024 12:10 8/12/2024 12:20 0.150 0.013 5 0
DW 2024 part 2 8/12/2024 12:20 8/12/2024 12:30 0.150 0.011 5 0
DW 2024 part 2 8/12/2024 12:30 8/12/2024 12:40 0.150 0.013 5 0
DW 2024 part 2 8/12/2024 12:40 8/12/2024 12:50 0.150 0.01 5 0
DW 2024 part 2 8/12/2024 12:50 8/12/2024 13:00 0.150 0.011 5 0
DW 2024 part 2 8/12/2024 13:00 8/12/2024 13:10 0.150 0.009 5 0
DW 2024 part 2 8/12/2024 13:10 8/12/2024 13:20 0.150 0.009 5 0
DW 2024 part 2 8/12/2024 13:20 8/12/2024 13:30 0.150 0.015 5 0
DW 2024 part 2 8/12/2024 13:30 8/12/2024 13:40 0.150 0.014 5 0
DW 2024 part 2 8/12/2024 13:40 8/12/2024 13:50 0.150 0.014 5 0
DW 2024 part 2 8/12/2024 13:50 8/12/2024 14:00 0.150 0.011 5 0
DW 2024 part 2 8/12/2024 14:00 8/12/2024 14:10 0.150 0.013 5 0
DW 2024 part 2 8/12/2024 14:10 8/12/2024 14:20 0.150 0.012 5 0
DW 2024 part 2 8/12/2024 14:20 8/12/2024 14:30 0.150 0.01 5 0
DW 2024 part 2 8/12/2024 14:30 8/12/2024 14:40 0.150 0.01 5 0
DW 2024 part 2 8/12/2024 14:40 8/12/2024 14:50 0.150 0.014 5 0
DW 2024 part 2 8/12/2024 14:50 8/12/2024 15:00 0.150 0.013 5 0
DW 2024 part 2 8/12/2024 15:00 8/12/2024 15:10 0.150 0.012 5 0
DW 2024 part 2 8/12/2024 15:10 8/12/2024 15:20 0.150 0.011 5 0
DW 2024 part 2 8/12/2024 15:20 8/12/2024 15:30 0.150 0.013 5 0
DW 2024 part 2 8/12/2024 15:30 8/12/2024 15:40 0.150 0.014 5 0
DW 2024 part 2 8/12/2024 15:40 8/12/2024 15:50 0.150 0.015 5 0
DW 2024 part 2 8/12/2024 15:50 8/12/2024 16:00 0.150 0.032 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/12/2024 9:00 8/12/2024 9:10 0.150 0 5 0
UW 4-2-2024 8/12/2024 9:10 8/12/2024 9:20 0.150 0 5 0
UW 4-2-2024 8/12/2024 9:20 8/12/2024 9:30 0.150 0.019 5 0
UW 4-2-2024 8/12/2024 9:30 8/12/2024 9:40 0.150 0.037 5 0
UW 4-2-2024 8/12/2024 9:40 8/12/2024 9:50 0.150 0.037 5 0
UW 4-2-2024 8/12/2024 9:50 8/12/2024 10:00 0.150 0.036 5 0
UW 4-2-2024 8/12/2024 10:00 8/12/2024 10:10 0.150 0.036 5 0
UW 4-2-2024 8/12/2024 10:10 8/12/2024 10:20 0.150 0.037 5 0
UW 4-2-2024 8/12/2024 10:20 8/12/2024 10:30 0.150 0.033 5 0
UW 4-2-2024 8/12/2024 10:30 8/12/2024 10:40 0.150 0.033 5 0
UW 4-2-2024 8/12/2024 10:40 8/12/2024 10:50 0.150 0.035 5 0
UW 4-2-2024 8/12/2024 10:50 8/12/2024 11:00 0.150 0.033 5 0
UW 4-2-2024 8/12/2024 11:00 8/12/2024 11:10 0.150 0.031 5 0
UW 4-2-2024 8/12/2024 11:10 8/12/2024 11:20 0.150 0.031 5 0
UW 4-2-2024 8/12/2024 11:20 8/12/2024 11:30 0.150 0.033 5 0
UW 4-2-2024 8/12/2024 11:30 8/12/2024 11:40 0.150 0.032 5 0
UW 4-2-2024 8/12/2024 11:40 8/12/2024 11:50 0.150 0.032 5 0
UW 4-2-2024 8/12/2024 11:50 8/12/2024 12:00 0.150 0.033 5 0
UW 4-2-2024 8/12/2024 12:00 8/12/2024 12:10 0.150 0.033 5 0
UW 4-2-2024 8/12/2024 12:10 8/12/2024 12:20 0.150 0.035 5 0
UW 4-2-2024 8/12/2024 12:20 8/12/2024 12:30 0.150 0.032 5 0
UW 4-2-2024 8/12/2024 12:30 8/12/2024 12:40 0.150 0.031 5 0
UW 4-2-2024 8/12/2024 12:40 8/12/2024 12:50 0.150 0.031 5 0
UW 4-2-2024 8/12/2024 12:50 8/12/2024 13:00 0.150 0.035 5 0
UW 4-2-2024 8/12/2024 13:00 8/12/2024 13:10 0.150 0.032 5 0
UW 4-2-2024 8/12/2024 13:10 8/12/2024 13:20 0.150 0.036 5 0
UW 4-2-2024 8/12/2024 13:20 8/12/2024 13:30 0.150 0.032 5 0
UW 4-2-2024 8/12/2024 13:30 8/12/2024 13:40 0.150 0.032 5 0
UW 4-2-2024 8/12/2024 13:40 8/12/2024 13:50 0.150 0.033 5 0
UW 4-2-2024 8/12/2024 13:50 8/12/2024 14:00 0.150 0.033 5 0
UW 4-2-2024 8/12/2024 14:00 8/12/2024 14:10 0.150 0.04 5 0
UW 4-2-2024 8/12/2024 14:10 8/12/2024 14:20 0.150 0.038 5 0
UW 4-2-2024 8/12/2024 14:20 8/12/2024 14:30 0.150 0.032 5 0
UW 4-2-2024 8/12/2024 14:30 8/12/2024 14:40 0.150 0.032 5 0
UW 4-2-2024 8/12/2024 14:40 8/12/2024 14:50 0.150 0.035 5 0
UW 4-2-2024 8/12/2024 14:50 8/12/2024 15:00 0.150 0.033 5 0
UW 4-2-2024 8/12/2024 15:00 8/12/2024 15:10 0.150 0.032 5 0
UW 4-2-2024 8/12/2024 15:10 8/12/2024 15:20 0.150 0.032 5 0
UW 4-2-2024 8/12/2024 15:20 8/12/2024 15:30 0.150 0.032 5 0
UW 4-2-2024 8/12/2024 15:30 8/12/2024 15:40 0.150 0.033 5 0
UW 4-2-2024 8/12/2024 15:40 8/12/2024 15:50 0.150 0.034 5 0
UW 4-2-2024 8/12/2024 15:50 8/12/2024 16:00 0.150 0.035 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name

Start Time

End Time

Action Level (mg/m?)

DT2 15-min rolling avg (mg/m?3)

Action Level (ppm)

MR3K 15-min rolling avg (ppm)

PER 2 April 2024 8/12/2024 9:00 8/12/2024 9:10 0.150 0 5 0
PER 2 April 2024 8/12/2024 9:10 8/12/2024 9:20 0.150 0 5 0
PER 2 April 2024 8/12/2024 9:20 8/12/2024 9:30 0.150 0 5 0
PER 2 April 2024 8/12/2024 9:30 8/12/2024 9:40 0.150 0 5 0
PER 2 April 2024 8/12/2024 9:40 8/12/2024 9:50 0.150 0 5 0
PER 2 April 2024 8/12/2024 9:50 8/12/2024 10:00 0.150 0.012 5 0
PER 2 April 2024 8/12/2024 10:00 8/12/2024 10:10 0.150 0.021 5 0
PER 2 April 2024 8/12/2024 10:10 8/12/2024 10:20 0.150 0.019 5 0
PER 2 April 2024 8/12/2024 10:20 8/12/2024 10:30 0.150 0.015 5 0
PER 2 April 2024 8/12/2024 10:30 8/12/2024 10:40 0.150 0.016 5 0
PER 2 April 2024 8/12/2024 10:40 8/12/2024 10:50 0.150 0.021 5 0
PER 2 April 2024 8/12/2024 10:50 8/12/2024 11:00 0.150 0.021 5 0
PER 2 April 2024 8/12/2024 11:00 8/12/2024 11:10 0.150 0.023 5 0
PER 2 April 2024 8/12/2024 11:10 8/12/2024 11:20 0.150 0.021 5 0
PER 2 April 2024 8/12/2024 11:20 8/12/2024 11:30 0.150 0.019 5 0
PER 2 April 2024 8/12/2024 11:30 8/12/2024 11:40 0.150 0.019 5 0
PER 2 April 2024 8/12/2024 11:40 8/12/2024 11:50 0.150 0.022 5 0
PER 2 April 2024 8/12/2024 11:50 8/12/2024 12:00 0.150 0.023 5 0
PER 2 April 2024 8/12/2024 12:00 8/12/2024 12:10 0.150 0.019 5 0
PER 2 April 2024 8/12/2024 12:10 8/12/2024 12:20 0.150 0.019 5 0
PER 2 April 2024 8/12/2024 12:20 8/12/2024 12:30 0.150 0.015 5 0
PER 2 April 2024 8/12/2024 12:30 8/12/2024 12:40 0.150 0.013 5 0
PER 2 April 2024 8/12/2024 12:40 8/12/2024 12:50 0.150 0.016 5 0
PER 2 April 2024 8/12/2024 12:50 8/12/2024 13:00 0.150 0.021 5 0
PER 2 April 2024 8/12/2024 13:00 8/12/2024 13:10 0.150 0.015 5 0
PER 2 April 2024 8/12/2024 13:10 8/12/2024 13:20 0.150 0.016 5 0
PER 2 April 2024 8/12/2024 13:20 8/12/2024 13:30 0.150 0.025 5 0
PER 2 April 2024 8/12/2024 13:30 8/12/2024 13:40 0.150 0.018 5 0
PER 2 April 2024 8/12/2024 13:40 8/12/2024 13:50 0.150 0.023 5 0
PER 2 April 2024 8/12/2024 13:50 8/12/2024 14:00 0.150 0.017 5 0
PER 2 April 2024 8/12/2024 14:00 8/12/2024 14:10 0.150 0.016 5 0
PER 2 April 2024 8/12/2024 14:10 8/12/2024 14:20 0.150 0.017 5 0
PER 2 April 2024 8/12/2024 14:20 8/12/2024 14:30 0.150 0.018 5 0
PER 2 April 2024 8/12/2024 14:30 8/12/2024 14:40 0.150 0.016 5 0
PER 2 April 2024 8/12/2024 14:40 8/12/2024 14:50 0.150 0.019 5 0
PER 2 April 2024 8/12/2024 14:50 8/12/2024 15:00 0.150 0.02 5 0
PER 2 April 2024 8/12/2024 15:00 8/12/2024 15:10 0.150 0.021 5 0
PER 2 April 2024 8/12/2024 15:10 8/12/2024 15:20 0.150 0.02 5 0
PER 2 April 2024 8/12/2024 15:20 8/12/2024 15:30 0.150 0.023 5 0
PER 2 April 2024 8/12/2024 15:30 8/12/2024 15:40 0.150 0.032 5 0
PER 2 April 2024 8/12/2024 15:40 8/12/2024 15:50 0.150 0.049 5 0
PER 2 April 2024 8/12/2024 15:50 8/12/2024 16:00 0.150 0.067 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/12/2024 9:00 8/12/2024 9:10 0.150 0 5 0
PER1 2024 8/12/2024 9:10 8/12/2024 9:20 0.150 0 5 0
PER1 2024 8/12/2024 9:20 8/12/2024 9:30 0.150 0 5 0
PER1 2024 8/12/2024 9:30 8/12/2024 9:40 0.150 0.088 5 0
PER1 2024 8/12/2024 9:40 8/12/2024 9:50 0.150 0.122 5 0
PER1 2024 8/12/2024 9:50 8/12/2024 10:00 0.150 0.048 5 0
PER1 2024 8/12/2024 10:00 8/12/2024 10:10 0.150 0.046 5 0
PER1 2024 8/12/2024 10:10 8/12/2024 10:20 0.150 0.044 5 0
PER1 2024 8/12/2024 10:20 8/12/2024 10:30 0.150 0.038 5 0
PER1 2024 8/12/2024 10:30 8/12/2024 10:40 0.150 0.037 5 0
PER1 2024 8/12/2024 10:40 8/12/2024 10:50 0.150 0.036 5 0
PER1 2024 8/12/2024 10:50 8/12/2024 11:00 0.150 0.035 5 0
PER1 2024 8/12/2024 11:00 8/12/2024 11:10 0.150 0.033 5 0
PER1 2024 8/12/2024 11:10 8/12/2024 11:20 0.150 0.032 5 0
PER1 2024 8/12/2024 11:20 8/12/2024 11:30 0.150 0.032 5 0
PER1 2024 8/12/2024 11:30 8/12/2024 11:40 0.150 0.031 5 0
PER1 2024 8/12/2024 11:40 8/12/2024 11:50 0.150 0.031 5 0
PER1 2024 8/12/2024 11:50 8/12/2024 12:00 0.150 0.03 5 0
PER1 2024 8/12/2024 12:00 8/12/2024 12:10 0.150 0.03 5 0
PER1 2024 8/12/2024 12:10 8/12/2024 12:20 0.150 0.029 5 0
PER1 2024 8/12/2024 12:20 8/12/2024 12:30 0.150 0.027 5 0
PER1 2024 8/12/2024 12:30 8/12/2024 12:40 0.150 0.027 5 0
PER1 2024 8/12/2024 12:40 8/12/2024 12:50 0.150 0.029 5 0
PER1 2024 8/12/2024 12:50 8/12/2024 13:00 0.150 0.029 5 0
PER1 2024 8/12/2024 13:00 8/12/2024 13:10 0.150 0.027 5 0
PER1 2024 8/12/2024 13:10 8/12/2024 13:20 0.150 0.032 5 0
PER1 2024 8/12/2024 13:20 8/12/2024 13:30 0.150 0.05 5 0
PER1 2024 8/12/2024 13:30 8/12/2024 13:40 0.150 0.046 5 0
PER1 2024 8/12/2024 13:40 8/12/2024 13:50 0.150 0.036 5 0
PER1 2024 8/12/2024 13:50 8/12/2024 14:00 0.150 0.029 5 0
PER1 2024 8/12/2024 14:00 8/12/2024 14:10 0.150 0.028 5 0
PER1 2024 8/12/2024 14:10 8/12/2024 14:20 0.150 0.028 5 0
PER1 2024 8/12/2024 14:20 8/12/2024 14:30 0.150 0.027 5 0
PER1 2024 8/12/2024 14:30 8/12/2024 14:40 0.150 0.03 5 0
PER1 2024 8/12/2024 14:40 8/12/2024 14:50 0.150 0.033 5 0
PER1 2024 8/12/2024 14:50 8/12/2024 15:00 0.150 0.031 5 0
PER1 2024 8/12/2024 15:00 8/12/2024 15:10 0.150 0.028 5 0
PER1 2024 8/12/2024 15:10 8/12/2024 15:20 0.150 0.028 5 1.647
PER1 2024 8/12/2024 15:20 8/12/2024 15:30 0.150 0.027 5 1.397
PER1 2024 8/12/2024 15:30 8/12/2024 15:40 0.150 0.028 5 0
PER1 2024 8/12/2024 15:40 8/12/2024 15:50 0.150 0.067 5 0
PER1 2024 8/12/2024 15:50 8/12/2024 16:00 0.150 0.102 5 0




Daily Status Report

Date: 08/13/2024

Prepared by: C. Zaccheo
Weather: 80 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow completed minor work in the southwest corner.
3) ECD was not on-site.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:
View of continued vault
development along Kent
Avenue.

Photo 2:

View of the Wallabout
Channel facing
northwest.




Photo 3:

View of continued
structure
development.

Photo 4:

View of Site
conditions in the
marine front facing
south.




CAMP:
Downwind
Particulates
15-min rolling
average

time-weighted
average

Dust Levels

0.011mg/m¢  0.009 mg/m?

CAMP:
Downwind VOCs
15-min rolling
average

time-weighted
average

VOC Levels

Oppm  0ppm




CAMP:
Upwind Particulates

Emin rolling
average

time-weighted
average

Dust Levels

0.032 mg/m?  0.026 mg/m?

CAMP:
Upwind VOCs

15-min rolling
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/13/2024 9:00 8/13/2024 9:10 0.150 0 5 0
DW 2024 part 2 8/13/2024 9:10 8/13/2024 9:20 0.150 0 5 0
DW 2024 part 2 8/13/2024 9:20 8/13/2024 9:30 0.150 0 5 0
DW 2024 part 2 8/13/2024 9:30 8/13/2024 9:40 0.150 0.007 5 0
DW 2024 part 2 8/13/2024 9:40 8/13/2024 9:50 0.150 0.013 5 0
DW 2024 part 2 8/13/2024 9:50 8/13/2024 10:00 0.150 0.011 5 0
DW 2024 part 2 8/13/2024 10:00 8/13/2024 10:10 0.150 0.011 5 0
DW 2024 part 2 8/13/2024 10:10 8/13/2024 10:20 0.150 0.012 5 0
DW 2024 part 2 8/13/2024 10:20 8/13/2024 10:30 0.150 0.013 5 0
DW 2024 part 2 8/13/2024 10:30 8/13/2024 10:40 0.150 0.015 5 0
DW 2024 part 2 8/13/2024 10:40 8/13/2024 10:50 0.150 0.017 5 0
DW 2024 part 2 8/13/2024 10:50 8/13/2024 11:00 0.150 0.009 5 0
DW 2024 part 2 8/13/2024 11:00 8/13/2024 11:10 0.150 0.009 5 0
DW 2024 part 2 8/13/2024 11:10 8/13/2024 11:20 0.150 0.011 5 0
DW 2024 part 2 8/13/2024 11:20 8/13/2024 11:30 0.150 0.012 5 0
DW 2024 part 2 8/13/2024 11:30 8/13/2024 11:40 0.150 0.012 5 0
DW 2024 part 2 8/13/2024 11:40 8/13/2024 11:50 0.150 0.012 5 0
DW 2024 part 2 8/13/2024 11:50 8/13/2024 12:00 0.150 0.009 5 0
DW 2024 part 2 8/13/2024 12:00 8/13/2024 12:10 0.150 0.012 5 0
DW 2024 part 2 8/13/2024 12:10 8/13/2024 12:20 0.150 0.011 5 0
DW 2024 part 2 8/13/2024 12:20 8/13/2024 12:30 0.150 0.008 5 0
DW 2024 part 2 8/13/2024 12:30 8/13/2024 12:40 0.150 0.008 5 0
DW 2024 part 2 8/13/2024 12:40 8/13/2024 12:50 0.150 0.016 5 0
DW 2024 part 2 8/13/2024 12:50 8/13/2024 13:00 0.150 0.019 5 0
DW 2024 part 2 8/13/2024 13:00 8/13/2024 13:10 0.150 0.013 5 0
DW 2024 part 2 8/13/2024 13:10 8/13/2024 13:20 0.150 0.01 5 0
DW 2024 part 2 8/13/2024 13:20 8/13/2024 13:30 0.150 0.009 5 0
DW 2024 part 2 8/13/2024 13:30 8/13/2024 13:40 0.150 0.018 5 0
DW 2024 part 2 8/13/2024 13:40 8/13/2024 13:50 0.150 0.019 5 0
DW 2024 part 2 8/13/2024 13:50 8/13/2024 14:00 0.150 0.017 5 0
DW 2024 part 2 8/13/2024 14:00 8/13/2024 14:10 0.150 0.017 5 0
DW 2024 part 2 8/13/2024 14:10 8/13/2024 14:20 0.150 0.012 5 0
DW 2024 part 2 8/13/2024 14:20 8/13/2024 14:30 0.150 0.008 5 0
DW 2024 part 2 8/13/2024 14:30 8/13/2024 14:40 0.150 0.008 5 0
DW 2024 part 2 8/13/2024 14:40 8/13/2024 14:50 0.150 0.008 5 0
DW 2024 part 2 8/13/2024 14:50 8/13/2024 15:00 0.150 0.009 5 0
DW 2024 part 2 8/13/2024 15:00 8/13/2024 15:10 0.150 0.013 5 0
DW 2024 part 2 8/13/2024 15:10 8/13/2024 15:20 0.150 0.011 5 0
DW 2024 part 2 8/13/2024 15:20 8/13/2024 15:30 0.150 0.008 5 0
DW 2024 part 2 8/13/2024 15:30 8/13/2024 15:40 0.150 0.009 5 0
DW 2024 part 2 8/13/2024 15:40 8/13/2024 15:50 0.150 0.008 5 0
DW 2024 part 2 8/13/2024 15:50 8/13/2024 16:00 0.150 0.011 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/13/2024 9:00 8/13/2024 9:10 0.150 0 5 0
UW 4-2-2024 8/13/2024 9:10 8/13/2024 9:20 0.150 0.014 5 0
UW 4-2-2024 8/13/2024 9:20 8/13/2024 9:30 0.150 0.033 5 0
UW 4-2-2024 8/13/2024 9:30 8/13/2024 9:40 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 9:40 8/13/2024 9:50 0.150 0.034 5 0
UW 4-2-2024 8/13/2024 9:50 8/13/2024 10:00 0.150 0.033 5 0
UW 4-2-2024 8/13/2024 10:00 8/13/2024 10:10 0.150 0.033 5 0
UW 4-2-2024 8/13/2024 10:10 8/13/2024 10:20 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 10:20 8/13/2024 10:30 0.150 0.03 5 0
UW 4-2-2024 8/13/2024 10:30 8/13/2024 10:40 0.150 0.03 5 0
UW 4-2-2024 8/13/2024 10:40 8/13/2024 10:50 0.150 0.03 5 0
UW 4-2-2024 8/13/2024 10:50 8/13/2024 11:00 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 11:00 8/13/2024 11:10 0.150 0.033 5 0
UW 4-2-2024 8/13/2024 11:10 8/13/2024 11:20 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 11:20 8/13/2024 11:30 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 11:30 8/13/2024 11:40 0.150 0.033 5 0
UW 4-2-2024 8/13/2024 11:40 8/13/2024 11:50 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 11:50 8/13/2024 12:00 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 12:00 8/13/2024 12:10 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 12:10 8/13/2024 12:20 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 12:20 8/13/2024 12:30 0.150 0.033 5 0
UW 4-2-2024 8/13/2024 12:30 8/13/2024 12:40 0.150 0.033 5 0
UW 4-2-2024 8/13/2024 12:40 8/13/2024 12:50 0.150 0.035 5 0
UW 4-2-2024 8/13/2024 12:50 8/13/2024 13:00 0.150 0.035 5 0
UW 4-2-2024 8/13/2024 13:00 8/13/2024 13:10 0.150 0.035 5 0
UW 4-2-2024 8/13/2024 13:10 8/13/2024 13:20 0.150 0.037 5 0
UW 4-2-2024 8/13/2024 13:20 8/13/2024 13:30 0.150 0.035 5 0
UW 4-2-2024 8/13/2024 13:30 8/13/2024 13:40 0.150 0.035 5 0
UW 4-2-2024 8/13/2024 13:40 8/13/2024 13:50 0.150 0.038 5 0
UW 4-2-2024 8/13/2024 13:50 8/13/2024 14:00 0.150 0.037 5 0
UW 4-2-2024 8/13/2024 14:00 8/13/2024 14:10 0.150 0.035 5 0
UW 4-2-2024 8/13/2024 14:10 8/13/2024 14:20 0.150 0.036 5 0
UW 4-2-2024 8/13/2024 14:20 8/13/2024 14:30 0.150 0.035 5 0
UW 4-2-2024 8/13/2024 14:30 8/13/2024 14:40 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 14:40 8/13/2024 14:50 0.150 0.031 5 0
UW 4-2-2024 8/13/2024 14:50 8/13/2024 15:00 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 15:00 8/13/2024 15:10 0.150 0.033 5 0
UW 4-2-2024 8/13/2024 15:10 8/13/2024 15:20 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 15:20 8/13/2024 15:30 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 15:30 8/13/2024 15:40 0.150 0.032 5 0
UW 4-2-2024 8/13/2024 15:40 8/13/2024 15:50 0.150 0.022 5 0
UW 4-2-2024 8/13/2024 15:50 8/13/2024 16:00 0.150 0.002 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name

Start Time

End Time

Action Level (mg/m?)

DT2 15-min rolling avg (mg/m?3)

Action Level (ppm)

MR3K 15-min rolling avg (ppm)

PER 2 April 2024 8/13/2024 9:00 8/13/2024 9:10 0.150 0 5 0
PER 2 April 2024 8/13/2024 9:10 8/13/2024 9:20 0.150 0 5 0
PER 2 April 2024 8/13/2024 9:20 8/13/2024 9:30 0.150 0.002 5 0
PER 2 April 2024 8/13/2024 9:30 8/13/2024 9:40 0.150 0.011 5 0
PER 2 April 2024 8/13/2024 9:40 8/13/2024 9:50 0.150 0.014 5 0
PER 2 April 2024 8/13/2024 9:50 8/13/2024 10:00 0.150 0.012 5 0
PER 2 April 2024 8/13/2024 10:00 8/13/2024 10:10 0.150 0.012 5 0
PER 2 April 2024 8/13/2024 10:10 8/13/2024 10:20 0.150 0.011 5 0
PER 2 April 2024 8/13/2024 10:20 8/13/2024 10:30 0.150 0.01 5 0
PER 2 April 2024 8/13/2024 10:30 8/13/2024 10:40 0.150 0.011 5 0
PER 2 April 2024 8/13/2024 10:40 8/13/2024 10:50 0.150 0.01 5 0
PER 2 April 2024 8/13/2024 10:50 8/13/2024 11:00 0.150 0.015 5 0
PER 2 April 2024 8/13/2024 11:00 8/13/2024 11:10 0.150 0.015 5 0
PER 2 April 2024 8/13/2024 11:10 8/13/2024 11:20 0.150 0.012 5 0
PER 2 April 2024 8/13/2024 11:20 8/13/2024 11:30 0.150 0.013 5 0
PER 2 April 2024 8/13/2024 11:30 8/13/2024 11:40 0.150 0.017 5 0
PER 2 April 2024 8/13/2024 11:40 8/13/2024 11:50 0.150 0.015 5 0
PER 2 April 2024 8/13/2024 11:50 8/13/2024 12:00 0.150 0.013 5 0
PER 2 April 2024 8/13/2024 12:00 8/13/2024 12:10 0.150 0.012 5 0
PER 2 April 2024 8/13/2024 12:10 8/13/2024 12:20 0.150 0.012 5 0
PER 2 April 2024 8/13/2024 12:20 8/13/2024 12:30 0.150 0.013 5 0
PER 2 April 2024 8/13/2024 12:30 8/13/2024 12:40 0.150 0.012 5 0
PER 2 April 2024 8/13/2024 12:40 8/13/2024 12:50 0.150 0.014 5 0
PER 2 April 2024 8/13/2024 12:50 8/13/2024 13:00 0.150 0.014 5 0
PER 2 April 2024 8/13/2024 13:00 8/13/2024 13:10 0.150 0.013 5 0
PER 2 April 2024 8/13/2024 13:10 8/13/2024 13:20 0.150 0.014 5 0
PER 2 April 2024 8/13/2024 13:20 8/13/2024 13:30 0.150 0.014 5 0
PER 2 April 2024 8/13/2024 13:30 8/13/2024 13:40 0.150 0.015 5 0
PER 2 April 2024 8/13/2024 13:40 8/13/2024 13:50 0.150 0.02 5 0
PER 2 April 2024 8/13/2024 13:50 8/13/2024 14:00 0.150 0.018 5 0
PER 2 April 2024 8/13/2024 14:00 8/13/2024 14:10 0.150 0.014 5 0
PER 2 April 2024 8/13/2024 14:10 8/13/2024 14:20 0.150 0.013 5 0
PER 2 April 2024 8/13/2024 14:20 8/13/2024 14:30 0.150 0.012 5 0
PER 2 April 2024 8/13/2024 14:30 8/13/2024 14:40 0.150 0.012 5 0
PER 2 April 2024 8/13/2024 14:40 8/13/2024 14:50 0.150 0.011 5 0
PER 2 April 2024 8/13/2024 14:50 8/13/2024 15:00 0.150 0.012 5 0
PER 2 April 2024 8/13/2024 15:00 8/13/2024 15:10 0.150 0.014 5 0
PER 2 April 2024 8/13/2024 15:10 8/13/2024 15:20 0.150 0.014 5 0
PER 2 April 2024 8/13/2024 15:20 8/13/2024 15:30 0.150 0.011 5 0
PER 2 April 2024 8/13/2024 15:30 8/13/2024 15:40 0.150 0.011 5 0
PER 2 April 2024 8/13/2024 15:40 8/13/2024 15:50 0.150 0.012 5 0
PER 2 April 2024 8/13/2024 15:50 8/13/2024 16:00 0.150 0.076 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/13/2024 9:00 8/13/2024 9:10 0.150 0.022 5 0
PER1 2024 8/13/2024 9:10 8/13/2024 9:20 0.150 0.056 5 0
PER1 2024 8/13/2024 9:20 8/13/2024 9:30 0.150 0.052 5 0
PER1 2024 8/13/2024 9:30 8/13/2024 9:40 0.150 0.052 5 0
PER1 2024 8/13/2024 9:40 8/13/2024 9:50 0.150 0.048 5 0
PER1 2024 8/13/2024 9:50 8/13/2024 10:00 0.150 0.044 5 0
PER1 2024 8/13/2024 10:00 8/13/2024 10:10 0.150 0.041 5 0
PER1 2024 8/13/2024 10:10 8/13/2024 10:20 0.150 0.039 5 0
PER1 2024 8/13/2024 10:20 8/13/2024 10:30 0.150 0.038 5 0
PER1 2024 8/13/2024 10:30 8/13/2024 10:40 0.150 0.039 5 0
PER1 2024 8/13/2024 10:40 8/13/2024 10:50 0.150 0.036 5 0
PER1 2024 8/13/2024 10:50 8/13/2024 11:00 0.150 0.035 5 0
PER1 2024 8/13/2024 11:00 8/13/2024 11:10 0.150 0.035 5 0
PER1 2024 8/13/2024 11:10 8/13/2024 11:20 0.150 0.036 5 0
PER1 2024 8/13/2024 11:20 8/13/2024 11:30 0.150 0.034 5 0
PER1 2024 8/13/2024 11:30 8/13/2024 11:40 0.150 0.037 5 0
PER1 2024 8/13/2024 11:40 8/13/2024 11:50 0.150 0.031 5 0
PER1 2024 8/13/2024 11:50 8/13/2024 12:00 0.150 0.03 5 0
PER1 2024 8/13/2024 12:00 8/13/2024 12:10 0.150 0.032 5 0
PER1 2024 8/13/2024 12:10 8/13/2024 12:20 0.150 0.031 5 0
PER1 2024 8/13/2024 12:20 8/13/2024 12:30 0.150 0.029 5 0
PER1 2024 8/13/2024 12:30 8/13/2024 12:40 0.150 0.028 5 0
PER1 2024 8/13/2024 12:40 8/13/2024 12:50 0.150 0.029 5 0
PER1 2024 8/13/2024 12:50 8/13/2024 13:00 0.150 0.031 5 0
PER1 2024 8/13/2024 13:00 8/13/2024 13:10 0.150 0.03 5 0
PER1 2024 8/13/2024 13:10 8/13/2024 13:20 0.150 0.031 5 0
PER1 2024 8/13/2024 13:20 8/13/2024 13:30 0.150 0.031 5 0
PER1 2024 8/13/2024 13:30 8/13/2024 13:40 0.150 0.031 5 0
PER1 2024 8/13/2024 13:40 8/13/2024 13:50 0.150 0.033 5 0
PER1 2024 8/13/2024 13:50 8/13/2024 14:00 0.150 0.031 5 0
PER1 2024 8/13/2024 14:00 8/13/2024 14:10 0.150 0.029 5 0
PER1 2024 8/13/2024 14:10 8/13/2024 14:20 0.150 0.029 5 0
PER1 2024 8/13/2024 14:20 8/13/2024 14:30 0.150 0.027 5 0
PER1 2024 8/13/2024 14:30 8/13/2024 14:40 0.150 0.026 5 0
PER1 2024 8/13/2024 14:40 8/13/2024 14:50 0.150 0.026 5 0
PER1 2024 8/13/2024 14:50 8/13/2024 15:00 0.150 0.027 5 0
PER1 2024 8/13/2024 15:00 8/13/2024 15:10 0.150 0.028 5 0
PER1 2024 8/13/2024 15:10 8/13/2024 15:20 0.150 0.027 5 0
PER1 2024 8/13/2024 15:20 8/13/2024 15:30 0.150 0.026 5 0
PER1 2024 8/13/2024 15:30 8/13/2024 15:40 0.150 0.025 5 0
PER1 2024 8/13/2024 15:40 8/13/2024 15:50 0.150 0.028 5 0.463
PER1 2024 8/13/2024 15:50 8/13/2024 16:00 0.150 0.028 5 0




Daily Status Report

Date: 08/14/2024

Prepared by: C. Zaccheo
Weather: 80 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow completed minor work in the southwest corner.
3) ECD was not on-site.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:

View of completed vault
excavations along Kent
Avenue.

Photo 2:
View of the southwest
corner, facing northwest.
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Photo 3:

View of continued
structure
development.

Photo 4:

View of Site
conditions in the
marine front facing
northwest.




CAMP:
Downwind
Particulates
15-min rolling
average

time-weighted
average

Dust Levels

0.027Tmg/m®  0.048 mg/m?

CAMP:
Downwind VOCs
15-min rolling
average

time-weighted
average

VOC Levels

0ppm  0ppm




CAMP:
Upwind Particulates

Emin rolling
average

time-weighted

Dust Levels

0.064 mg/m3  0.074 mg/m3

average
CAMP:
Upwind VOCs VOC Levels Oppm  Oppm

15-min rolling
average

time-weighted
average




Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/14/2024 7:30 8/14/2024 7:40 0.150 0.041 5 0
DW 2024 part 2 8/14/2024 7:40 8/14/2024 7:50 0.150 0.056 5 0
DW 2024 part 2 8/14/2024 7:50 8/14/2024 8:00 0.150 0.053 5 0
DW 2024 part 2 8/14/2024 8:00 8/14/2024 8:10 0.150 0.053 5 0
DW 2024 part 2 8/14/2024 8:10 8/14/2024 8:20 0.150 0.052 5 0
DW 2024 part 2 8/14/2024 8:20 8/14/2024 8:30 0.150 0.051 5 0
DW 2024 part 2 8/14/2024 8:30 8/14/2024 8:40 0.150 0.05 5 0
DW 2024 part 2 8/14/2024 8:40 8/14/2024 8:50 0.150 0.051 5 0
DW 2024 part 2 8/14/2024 8:50 8/14/2024 9:00 0.150 0.052 5 0
DW 2024 part 2 8/14/2024 9:00 8/14/2024 9:10 0.150 0.05 5 0
DW 2024 part 2 8/14/2024 9:10 8/14/2024 9:20 0.150 0.053 5 0
DW 2024 part 2 8/14/2024 9:20 8/14/2024 9:30 0.150 0.063 5 0
DW 2024 part 2 8/14/2024 9:30 8/14/2024 9:40 0.150 0.055 5 0
DW 2024 part 2 8/14/2024 9:40 8/14/2024 9:50 0.150 0.056 5 0
DW 2024 part 2 8/14/2024 9:50 8/14/2024 10:00 0.150 0.057 5 0
DW 2024 part 2 8/14/2024 10:00 8/14/2024 10:10 0.150 0.053 5 0
DW 2024 part 2 8/14/2024 10:10 8/14/2024 10:20 0.150 0.052 5 0
DW 2024 part 2 8/14/2024 10:20 8/14/2024 10:30 0.150 0.054 5 0
DW 2024 part 2 8/14/2024 10:30 8/14/2024 10:40 0.150 0.053 5 0
DW 2024 part 2 8/14/2024 10:40 8/14/2024 10:50 0.150 0.051 5 0
DW 2024 part 2 8/14/2024 10:50 8/14/2024 11:00 0.150 0.05 5 0
DW 2024 part 2 8/14/2024 11:00 8/14/2024 11:10 0.150 0.049 5 0
DW 2024 part 2 8/14/2024 11:10 8/14/2024 11:20 0.150 0.051 5 0
DW 2024 part 2 8/14/2024 11:20 8/14/2024 11:30 0.150 0.061 5 0
DW 2024 part 2 8/14/2024 11:30 8/14/2024 11:40 0.150 0.076 5 0
DW 2024 part 2 8/14/2024 11:40 8/14/2024 11:50 0.150 0.053 5 0
DW 2024 part 2 8/14/2024 11:50 8/14/2024 12:00 0.150 0.05 5 0
DW 2024 part 2 8/14/2024 12:00 8/14/2024 12:10 0.150 0.045 5 0
DW 2024 part 2 8/14/2024 12:10 8/14/2024 12:20 0.150 0.051 5 0
DW 2024 part 2 8/14/2024 12:20 8/14/2024 12:30 0.150 0.043 5 0
DW 2024 part 2 8/14/2024 12:30 8/14/2024 12:40 0.150 0.049 5 0
DW 2024 part 2 8/14/2024 12:40 8/14/2024 12:50 0.150 0.054 5 0
DW 2024 part 2 8/14/2024 12:50 8/14/2024 13:00 0.150 0.044 5 0
DW 2024 part 2 8/14/2024 13:00 8/14/2024 13:10 0.150 0.046 5 0
DW 2024 part 2 8/14/2024 13:10 8/14/2024 13:20 0.150 0.045 5 0
DW 2024 part 2 8/14/2024 13:20 8/14/2024 13:30 0.150 0.034 5 0
DW 2024 part 2 8/14/2024 13:30 8/14/2024 13:40 0.150 0.033 5 0
DW 2024 part 2 8/14/2024 13:40 8/14/2024 13:50 0.150 0.037 5 0
DW 2024 part 2 8/14/2024 13:50 8/14/2024 14:00 0.150 0.033 5 0
DW 2024 part 2 8/14/2024 14:00 8/14/2024 14:10 0.150 0.039 5 0
DW 2024 part 2 8/14/2024 14:10 8/14/2024 14:20 0.150 0.036 5 0
DW 2024 part 2 8/14/2024 14:20 8/14/2024 14:30 0.150 0.031 5 0
DW 2024 part 2 8/14/2024 14:30 8/14/2024 14:40 0.150 0.031 5 0
DW 2024 part 2 8/14/2024 14:40 8/14/2024 14:50 0.150 0.031 5 0
DW 2024 part 2 8/14/2024 14:50 8/14/2024 15:00 0.150 0.037 5 0
DW 2024 part 2 8/14/2024 15:00 8/14/2024 15:10 0.150 0.047 5 0
DW 2024 part 2 8/14/2024 15:10 8/14/2024 15:20 0.150 0.032 5 0
DW 2024 part 2 8/14/2024 15:20 8/14/2024 15:30 0.150 0.027 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/14/2024 7:30 8/14/2024 7:40 0.150 0.057 5 0
UW 4-2-2024 8/14/2024 7:40 8/14/2024 7:50 0.150 0.084 5 0
UW 4-2-2024 8/14/2024 7:50 8/14/2024 8:00 0.150 0.083 5 0
UW 4-2-2024 8/14/2024 8:00 8/14/2024 8:10 0.150 0.085 5 0
UW 4-2-2024 8/14/2024 8:10 8/14/2024 8:20 0.150 0.085 5 0
UW 4-2-2024 8/14/2024 8:20 8/14/2024 8:30 0.150 0.086 5 0
UW 4-2-2024 8/14/2024 8:30 8/14/2024 8:40 0.150 0.085 5 0
UW 4-2-2024 8/14/2024 8:40 8/14/2024 8:50 0.150 0.083 5 0
UW 4-2-2024 8/14/2024 8:50 8/14/2024 9:00 0.150 0.081 5 0
UW 4-2-2024 8/14/2024 9:00 8/14/2024 9:10 0.150 0.084 5 0
UW 4-2-2024 8/14/2024 9:10 8/14/2024 9:20 0.150 0.083 5 0
UW 4-2-2024 8/14/2024 9:20 8/14/2024 9:30 0.150 0.082 5 0
UW 4-2-2024 8/14/2024 9:30 8/14/2024 9:40 0.150 0.081 5 0
UW 4-2-2024 8/14/2024 9:40 8/14/2024 9:50 0.150 0.08 5 0
UW 4-2-2024 8/14/2024 9:50 8/14/2024 10:00 0.150 0.081 5 0
UW 4-2-2024 8/14/2024 10:00 8/14/2024 10:10 0.150 0.082 5 0
UW 4-2-2024 8/14/2024 10:10 8/14/2024 10:20 0.150 0.081 5 0
UW 4-2-2024 8/14/2024 10:20 8/14/2024 10:30 0.150 0.078 5 0
UW 4-2-2024 8/14/2024 10:30 8/14/2024 10:40 0.150 0.077 5 0
UW 4-2-2024 8/14/2024 10:40 8/14/2024 10:50 0.150 0.076 5 0
UW 4-2-2024 8/14/2024 10:50 8/14/2024 11:00 0.150 0.076 5 0
UW 4-2-2024 8/14/2024 11:00 8/14/2024 11:10 0.150 0.075 5 0
UW 4-2-2024 8/14/2024 11:10 8/14/2024 11:20 0.150 0.076 5 0
UW 4-2-2024 8/14/2024 11:20 8/14/2024 11:30 0.150 0.075 5 0
UW 4-2-2024 8/14/2024 11:30 8/14/2024 11:40 0.150 0.074 5 0
UW 4-2-2024 8/14/2024 11:40 8/14/2024 11:50 0.150 0.074 5 0
UW 4-2-2024 8/14/2024 11:50 8/14/2024 12:00 0.150 0.074 5 0
UW 4-2-2024 8/14/2024 12:00 8/14/2024 12:10 0.150 0.075 5 0
UW 4-2-2024 8/14/2024 12:10 8/14/2024 12:20 0.150 0.073 5 0
UW 4-2-2024 8/14/2024 12:20 8/14/2024 12:30 0.150 0.071 5 0
UW 4-2-2024 8/14/2024 12:30 8/14/2024 12:40 0.150 0.07 5 0
UW 4-2-2024 8/14/2024 12:40 8/14/2024 12:50 0.150 0.071 5 0
UW 4-2-2024 8/14/2024 12:50 8/14/2024 13:00 0.150 0.071 5 0
UW 4-2-2024 8/14/2024 13:00 8/14/2024 13:10 0.150 0.069 5 0
UW 4-2-2024 8/14/2024 13:10 8/14/2024 13:20 0.150 0.064 5 0
UW 4-2-2024 8/14/2024 13:20 8/14/2024 13:30 0.150 0.059 5 0
UW 4-2-2024 8/14/2024 13:30 8/14/2024 13:40 0.150 0.058 5 0
UW 4-2-2024 8/14/2024 13:40 8/14/2024 13:50 0.150 0.064 5 0
UW 4-2-2024 8/14/2024 13:50 8/14/2024 14:00 0.150 0.067 5 0
UW 4-2-2024 8/14/2024 14:00 8/14/2024 14:10 0.150 0.062 5 0
UW 4-2-2024 8/14/2024 14:10 8/14/2024 14:20 0.150 0.062 5 0
UW 4-2-2024 8/14/2024 14:20 8/14/2024 14:30 0.150 0.058 5 0
UW 4-2-2024 8/14/2024 14:30 8/14/2024 14:40 0.150 0.058 5 0
UW 4-2-2024 8/14/2024 14:40 8/14/2024 14:50 0.150 0.058 5 0
UW 4-2-2024 8/14/2024 14:50 8/14/2024 15:00 0.150 0.059 5 0
UW 4-2-2024 8/14/2024 15:00 8/14/2024 15:10 0.150 0.058 5 0
UW 4-2-2024 8/14/2024 15:10 8/14/2024 15:20 0.150 0.066 5 0
UW 4-2-2024 8/14/2024 15:20 8/14/2024 15:30 0.150 0.064 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/14/2024 7:30 8/14/2024 7:40 0.150 0.013 5 0
PER 2 April 2024 8/14/2024 7:40 8/14/2024 7:50 0.150 0.057 5 0
PER 2 April 2024 8/14/2024 7:50 8/14/2024 8:00 0.150 0.062 5 0
PER 2 April 2024 8/14/2024 8:00 8/14/2024 8:10 0.150 0.059 5 0
PER 2 April 2024 8/14/2024 8:10 8/14/2024 8:20 0.150 0.059 5 0
PER 2 April 2024 8/14/2024 8:20 8/14/2024 8:30 0.150 0.059 5 0
PER 2 April 2024 8/14/2024 8:30 8/14/2024 8:40 0.150 0.057 5 0
PER 2 April 2024 8/14/2024 8:40 8/14/2024 8:50 0.150 0.056 5 0
PER 2 April 2024 8/14/2024 8:50 8/14/2024 9:00 0.150 0.059 5 0
PER 2 April 2024 8/14/2024 9:00 8/14/2024 9:10 0.150 0.059 5 0
PER 2 April 2024 8/14/2024 9:10 8/14/2024 9:20 0.150 0.056 5 0
PER 2 April 2024 8/14/2024 9:20 8/14/2024 9:30 0.150 0.056 5 0
PER 2 April 2024 8/14/2024 9:30 8/14/2024 9:40 0.150 0.061 5 0
PER 2 April 2024 8/14/2024 9:40 8/14/2024 9:50 0.150 0.061 5 0
PER 2 April 2024 8/14/2024 9:50 8/14/2024 10:00 0.150 0.058 5 0
PER 2 April 2024 8/14/2024 10:00 8/14/2024 10:10 0.150 0.058 5 0
PER 2 April 2024 8/14/2024 10:10 8/14/2024 10:20 0.150 0.056 5 0
PER 2 April 2024 8/14/2024 10:20 8/14/2024 10:30 0.150 0.055 5 0
PER 2 April 2024 8/14/2024 10:30 8/14/2024 10:40 0.150 0.056 5 0
PER 2 April 2024 8/14/2024 10:40 8/14/2024 10:50 0.150 0.055 5 0
PER 2 April 2024 8/14/2024 10:50 8/14/2024 11:00 0.150 0.054 5 0
PER 2 April 2024 8/14/2024 11:00 8/14/2024 11:10 0.150 0.056 5 0
PER 2 April 2024 8/14/2024 11:10 8/14/2024 11:20 0.150 0.059 5 0
PER 2 April 2024 8/14/2024 11:20 8/14/2024 11:30 0.150 0.059 5 0
PER 2 April 2024 8/14/2024 11:30 8/14/2024 11:40 0.150 0.056 5 0
PER 2 April 2024 8/14/2024 11:40 8/14/2024 11:50 0.150 0.055 5 0
PER 2 April 2024 8/14/2024 11:50 8/14/2024 12:00 0.150 0.056 5 0
PER 2 April 2024 8/14/2024 12:00 8/14/2024 12:10 0.150 0.059 5 0
PER 2 April 2024 8/14/2024 12:10 8/14/2024 12:20 0.150 0.058 5 0
PER 2 April 2024 8/14/2024 12:20 8/14/2024 12:30 0.150 0.058 5 0
PER 2 April 2024 8/14/2024 12:30 8/14/2024 12:40 0.150 0.053 5 0
PER 2 April 2024 8/14/2024 12:40 8/14/2024 12:50 0.150 0.049 5 0
PER 2 April 2024 8/14/2024 12:50 8/14/2024 13:00 0.150 0.047 5 0
PER 2 April 2024 8/14/2024 13:00 8/14/2024 13:10 0.150 0.048 5 0
PER 2 April 2024 8/14/2024 13:10 8/14/2024 13:20 0.150 0.039 5 0
PER 2 April 2024 8/14/2024 13:20 8/14/2024 13:30 0.150 0.035 5 0
PER 2 April 2024 8/14/2024 13:30 8/14/2024 13:40 0.150 0.034 5 0
PER 2 April 2024 8/14/2024 13:40 8/14/2024 13:50 0.150 0.037 5 0
PER 2 April 2024 8/14/2024 13:50 8/14/2024 14:00 0.150 0.038 5 0
PER 2 April 2024 8/14/2024 14:00 8/14/2024 14:10 0.150 0.039 5 0
PER 2 April 2024 8/14/2024 14:10 8/14/2024 14:20 0.150 0.038 5 0
PER 2 April 2024 8/14/2024 14:20 8/14/2024 14:30 0.150 0.036 5 0
PER 2 April 2024 8/14/2024 14:30 8/14/2024 14:40 0.150 0.036 5 0
PER 2 April 2024 8/14/2024 14:40 8/14/2024 14:50 0.150 0.036 5 0
PER 2 April 2024 8/14/2024 14:50 8/14/2024 15:00 0.150 0.037 5 0
PER 2 April 2024 8/14/2024 15:00 8/14/2024 15:10 0.150 0.036 5 0
PER 2 April 2024 8/14/2024 15:10 8/14/2024 15:20 0.150 0.041 5 0
PER 2 April 2024 8/14/2024 15:20 8/14/2024 15:30 0.150 0.031 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/14/2024 7:30 8/14/2024 7:40 0.150 0.061 5 0
PER1 2024 8/14/2024 7:40 8/14/2024 7:50 0.150 0.09 5 0
PER1 2024 8/14/2024 7:50 8/14/2024 8:00 0.150 0.092 5 0
PER1 2024 8/14/2024 8:00 8/14/2024 8:10 0.150 0.094 5 0
PER1 2024 8/14/2024 8:10 8/14/2024 8:20 0.150 0.1 5 0
PER1 2024 8/14/2024 8:20 8/14/2024 8:30 0.150 0.097 5 0
PER1 2024 8/14/2024 8:30 8/14/2024 8:40 0.150 0.092 5 0
PER1 2024 8/14/2024 8:40 8/14/2024 8:50 0.150 0.087 5 0
PER1 2024 8/14/2024 8:50 8/14/2024 9:00 0.150 0.085 5 0
PER1 2024 8/14/2024 9:00 8/14/2024 9:10 0.150 0.089 5 0
PER1 2024 8/14/2024 9:10 8/14/2024 9:20 0.150 0.1 5 0
PER1 2024 8/14/2024 9:20 8/14/2024 9:30 0.150 0.09 5 0
PER1 2024 8/14/2024 9:30 8/14/2024 9:40 0.150 0.085 5 0
PER1 2024 8/14/2024 9:40 8/14/2024 9:50 0.150 0.083 5 0
PER1 2024 8/14/2024 9:50 8/14/2024 10:00 0.150 0.079 5 0
PER1 2024 8/14/2024 10:00 8/14/2024 10:10 0.150 0.079 5 0
PER1 2024 8/14/2024 10:10 8/14/2024 10:20 0.150 0.076 5 0
PER1 2024 8/14/2024 10:20 8/14/2024 10:30 0.150 0.075 5 0
PER1 2024 8/14/2024 10:30 8/14/2024 10:40 0.150 0.073 5 0
PER1 2024 8/14/2024 10:40 8/14/2024 10:50 0.150 0.07 5 0
PER1 2024 8/14/2024 10:50 8/14/2024 11:00 0.150 0.067 5 0
PER1 2024 8/14/2024 11:00 8/14/2024 11:10 0.150 0.066 5 0
PER1 2024 8/14/2024 11:10 8/14/2024 11:20 0.150 0.069 5 0
PER1 2024 8/14/2024 11:20 8/14/2024 11:30 0.150 0.068 5 0
PER1 2024 8/14/2024 11:30 8/14/2024 11:40 0.150 0.064 5 0
PER1 2024 8/14/2024 11:40 8/14/2024 11:50 0.150 0.063 5 0
PER1 2024 8/14/2024 11:50 8/14/2024 12:00 0.150 0.07 5 0
PER1 2024 8/14/2024 12:00 8/14/2024 12:10 0.150 0.062 5 0
PER1 2024 8/14/2024 12:10 8/14/2024 12:20 0.150 0.061 5 0
PER1 2024 8/14/2024 12:20 8/14/2024 12:30 0.150 0.059 5 0
PER1 2024 8/14/2024 12:30 8/14/2024 12:40 0.150 0.062 5 0
PER1 2024 8/14/2024 12:40 8/14/2024 12:50 0.150 0.059 5 0
PER1 2024 8/14/2024 12:50 8/14/2024 13:00 0.150 0.059 5 0
PER1 2024 8/14/2024 13:00 8/14/2024 13:10 0.150 0.063 5 0
PER1 2024 8/14/2024 13:10 8/14/2024 13:20 0.150 0.063 5 0
PER1 2024 8/14/2024 13:20 8/14/2024 13:30 0.150 0.049 5 0
PER1 2024 8/14/2024 13:30 8/14/2024 13:40 0.150 0.048 5 0
PER1 2024 8/14/2024 13:40 8/14/2024 13:50 0.150 0.05 5 0
PER1 2024 8/14/2024 13:50 8/14/2024 14:00 0.150 0.049 5 0
PER1 2024 8/14/2024 14:00 8/14/2024 14:10 0.150 0.049 5 0
PER1 2024 8/14/2024 14:10 8/14/2024 14:20 0.150 0.047 5 0
PER1 2024 8/14/2024 14:20 8/14/2024 14:30 0.150 0.045 5 0
PER1 2024 8/14/2024 14:30 8/14/2024 14:40 0.150 0.045 5 0
PER1 2024 8/14/2024 14:40 8/14/2024 14:50 0.150 0.047 5 0
PER1 2024 8/14/2024 14:50 8/14/2024 15:00 0.150 0.055 5 0
PER1 2024 8/14/2024 15:00 8/14/2024 15:10 0.150 0.052 5 0
PER1 2024 8/14/2024 15:10 8/14/2024 15:20 0.150 0.05 5 0
PER1 2024 8/14/2024 15:20 8/14/2024 15:30 0.150 0.046 5 0




Daily Status Report

Date: 08/15/2024

Prepared by: C. Zaccheo
Weather: 80 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow imported stone for grading in the northeast corner of the Site.

3) ECD was not on-site.

4) Casino (A3 structural contractor) imported 1 load of 2" stone to refresh the truck pad along Kent
Avenue.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al
A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:
View of grading along -
the marine front.

Photo 2:
View of the Kent Avenue
trucking pad.
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CAMP:
Downwind
Particulates
15-min rolling
average

time-weighted
average

Dust Levels 0.032mg/m¢  0.02 mg/m?

CAMP:
Downwind VOCs
15-min rolling
average

time-weighted
average

VOC Levels Oppm  0ppm




CAMP:

15-min rolling
average

time-weighted
average

Upwind Particulates | Dust Levels 0.07mg/m®  0.034 mg/m?
Emin rolling

average

time-weighted

average

CAMP:

Upwind VOCs VOC Levels Oppm  0ppm




Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/15/2024 10:40 8/15/2024 10:50 0.150 0 5 0
DW 2024 part 2 8/15/2024 10:50 8/15/2024 11:00 0.150 0 5 0
DW 2024 part 2 8/15/2024 11:00 8/15/2024 11:10 0.150 0.038 5 0
DW 2024 part 2 8/15/2024 11:10 8/15/2024 11:20 0.150 0.04 5 0
DW 2024 part 2 8/15/2024 11:20 8/15/2024 11:30 0.150 0.035 5 0
DW 2024 part 2 8/15/2024 11:30 8/15/2024 11:40 0.150 0.032 5 0
DW 2024 part 2 8/15/2024 11:40 8/15/2024 11:50 0.150 0.032 5 0
DW 2024 part 2 8/15/2024 11:50 8/15/2024 12:00 0.150 0.037 5 0
DW 2024 part 2 8/15/2024 12:00 8/15/2024 12:10 0.150 0.04 5 0
DW 2024 part 2 8/15/2024 12:10 8/15/2024 12:20 0.150 0.03 5 0
DW 2024 part 2 8/15/2024 12:20 8/15/2024 12:30 0.150 0.027 5 0
DW 2024 part 2 8/15/2024 12:30 8/15/2024 12:40 0.150 0.029 5 0
DW 2024 part 2 8/15/2024 12:40 8/15/2024 12:50 0.150 0.03 5 0
DW 2024 part 2 8/15/2024 12:50 8/15/2024 13:00 0.150 0.029 5 0
DW 2024 part 2 8/15/2024 13:00 8/15/2024 13:10 0.150 0.028 5 0
DW 2024 part 2 8/15/2024 13:10 8/15/2024 13:20 0.150 0.028 5 0
DW 2024 part 2 8/15/2024 13:20 8/15/2024 13:30 0.150 0.029 5 0
DW 2024 part 2 8/15/2024 13:30 8/15/2024 13:40 0.150 0.03 5 0
DW 2024 part 2 8/15/2024 13:40 8/15/2024 13:50 0.150 0.029 5 0
DW 2024 part 2 8/15/2024 13:50 8/15/2024 14:00 0.150 0.025 5 0
DW 2024 part 2 8/15/2024 14:00 8/15/2024 14:10 0.150 0.03 5 0
DW 2024 part 2 8/15/2024 14:10 8/15/2024 14:20 0.150 0.036 5 0
DW 2024 part 2 8/15/2024 14:20 8/15/2024 14:30 0.150 0.032 5 0
DW 2024 part 2 8/15/2024 14:30 8/15/2024 14:40 0.150 0.03 5 0
DW 2024 part 2 8/15/2024 14:40 8/15/2024 14:50 0.150 0.03 5 0
DW 2024 part 2 8/15/2024 14:50 8/15/2024 15:00 0.150 0.029 5 0
DW 2024 part 2 8/15/2024 15:00 8/15/2024 15:10 0.150 0.032 5 0
DW 2024 part 2 8/15/2024 15:10 8/15/2024 15:20 0.150 0.034 5 0
DW 2024 part 2 8/15/2024 15:20 8/15/2024 15:30 0.150 0.03 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/15/2024 10:30 8/15/2024 10:40 0.150 0 5 0
UW 4-2-2024 8/15/2024 10:40 8/15/2024 10:50 0.150 0 5 0
UW 4-2-2024 8/15/2024 10:50 8/15/2024 11:00 0.150 0.038 5 0
UW 4-2-2024 8/15/2024 11:00 8/15/2024 11:10 0.150 0.063 5 0
UW 4-2-2024 8/15/2024 11:10 8/15/2024 11:20 0.150 0.064 5 0
UW 4-2-2024 8/15/2024 11:20 8/15/2024 11:30 0.150 0.063 5 0
UW 4-2-2024 8/15/2024 11:30 8/15/2024 11:40 0.150 0.061 5 0
UW 4-2-2024 8/15/2024 11:40 8/15/2024 11:50 0.150 0.061 5 0
UW 4-2-2024 8/15/2024 11:50 8/15/2024 12:00 0.150 0.06 5 0
UW 4-2-2024 8/15/2024 12:00 8/15/2024 12:10 0.150 0.061 5 0
UW 4-2-2024 8/15/2024 12:10 8/15/2024 12:20 0.150 0.059 5 0
UW 4-2-2024 8/15/2024 12:20 8/15/2024 12:30 0.150 0.057 5 0
UW 4-2-2024 8/15/2024 12:30 8/15/2024 12:40 0.150 0.058 5 0
UW 4-2-2024 8/15/2024 12:40 8/15/2024 12:50 0.150 0.072 5 0
UW 4-2-2024 8/15/2024 12:50 8/15/2024 13:00 0.150 0.071 5 0
UW 4-2-2024 8/15/2024 13:00 8/15/2024 13:10 0.150 0.055 5 0
UW 4-2-2024 8/15/2024 13:10 8/15/2024 13:20 0.150 0.056 5 0
UW 4-2-2024 8/15/2024 13:20 8/15/2024 13:30 0.150 0.058 5 0
UW 4-2-2024 8/15/2024 13:30 8/15/2024 13:40 0.150 0.054 5 0
UW 4-2-2024 8/15/2024 13:40 8/15/2024 13:50 0.150 0.053 5 0
UW 4-2-2024 8/15/2024 13:50 8/15/2024 14:00 0.150 0.056 5 0
UW 4-2-2024 8/15/2024 14:00 8/15/2024 14:10 0.150 0.059 5 0
UW 4-2-2024 8/15/2024 14:10 8/15/2024 14:20 0.150 0.059 5 0
UW 4-2-2024 8/15/2024 14:20 8/15/2024 14:30 0.150 0.06 5 0
UW 4-2-2024 8/15/2024 14:30 8/15/2024 14:40 0.150 0.061 5 0
UW 4-2-2024 8/15/2024 14:40 8/15/2024 14:50 0.150 0.06 5 0
UW 4-2-2024 8/15/2024 14:50 8/15/2024 15:00 0.150 0.055 5 0
UW 4-2-2024 8/15/2024 15:00 8/15/2024 15:10 0.150 0.059 5 0
UW 4-2-2024 8/15/2024 15:10 8/15/2024 15:20 0.150 0.056 5 0
UW 4-2-2024 8/15/2024 15:20 8/15/2024 15:30 0.150 0.056 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/15/2024 10:40 8/15/2024 10:50 0.150 0 5 0
PER 2 April 2024 8/15/2024 10:50 8/15/2024 11:00 0.150 0 5 0
PER 2 April 2024 8/15/2024 11:00 8/15/2024 11:10 0.150 0.032 5 0
PER 2 April 2024 8/15/2024 11:10 8/15/2024 11:20 0.150 0.057 5 0
PER 2 April 2024 8/15/2024 11:20 8/15/2024 11:30 0.150 0.049 5 0
PER 2 April 2024 8/15/2024 11:30 8/15/2024 11:40 0.150 0.046 5 0
PER 2 April 2024 8/15/2024 11:40 8/15/2024 11:50 0.150 0.043 5 0
PER 2 April 2024 8/15/2024 11:50 8/15/2024 12:00 0.150 0.045 5 0
PER 2 April 2024 8/15/2024 12:00 8/15/2024 12:10 0.150 0.041 5 0
PER 2 April 2024 8/15/2024 12:10 8/15/2024 12:20 0.150 0.038 5 0
PER 2 April 2024 8/15/2024 12:20 8/15/2024 12:30 0.150 0.035 5 0
PER 2 April 2024 8/15/2024 12:30 8/15/2024 12:40 0.150 0.039 5 0
PER 2 April 2024 8/15/2024 12:40 8/15/2024 12:50 0.150 0.038 5 0
PER 2 April 2024 8/15/2024 12:50 8/15/2024 13:00 0.150 0.036 5 0
PER 2 April 2024 8/15/2024 13:00 8/15/2024 13:10 0.150 0.031 5 0
PER 2 April 2024 8/15/2024 13:10 8/15/2024 13:20 0.150 0.036 5 0
PER 2 April 2024 8/15/2024 13:20 8/15/2024 13:30 0.150 0.04 5 0
PER 2 April 2024 8/15/2024 13:30 8/15/2024 13:40 0.150 0.031 5 0
PER 2 April 2024 8/15/2024 13:40 8/15/2024 13:50 0.150 0.032 5 0
PER 2 April 2024 8/15/2024 13:50 8/15/2024 14:00 0.150 0.039 5 0
PER 2 April 2024 8/15/2024 14:00 8/15/2024 14:10 0.150 0.047 5 0
PER 2 April 2024 8/15/2024 14:10 8/15/2024 14:20 0.150 0.047 5 0
PER 2 April 2024 8/15/2024 14:20 8/15/2024 14:30 0.150 0.044 5 0
PER 2 April 2024 8/15/2024 14:30 8/15/2024 14:40 0.150 0.042 5 0
PER 2 April 2024 8/15/2024 14:40 8/15/2024 14:50 0.150 0.042 5 0
PER 2 April 2024 8/15/2024 14:50 8/15/2024 15:00 0.150 0.041 5 0
PER 2 April 2024 8/15/2024 15:00 8/15/2024 15:10 0.150 0.04 5 0
PER 2 April 2024 8/15/2024 15:10 8/15/2024 15:20 0.150 0.038 5 0
PER 2 April 2024 8/15/2024 15:20 8/15/2024 15:30 0.150 0.038 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/15/2024 10:20 8/15/2024 10:30 0.150 0 5 0
PER1 2024 8/15/2024 10:30 8/15/2024 10:40 0.150 0 5 0
PER1 2024 8/15/2024 10:40 8/15/2024 10:50 0.150 0.051 5 0
PER1 2024 8/15/2024 10:50 8/15/2024 11:00 0.150 0.069 5 0
PER1 2024 8/15/2024 11:00 8/15/2024 11:10 0.150 0.067 5 0
PER1 2024 8/15/2024 11:10 8/15/2024 11:20 0.150 0.065 5 0
PER1 2024 8/15/2024 11:20 8/15/2024 11:30 0.150 0.063 5 0
PER1 2024 8/15/2024 11:30 8/15/2024 11:40 0.150 0.061 5 0
PER1 2024 8/15/2024 11:40 8/15/2024 11:50 0.150 0.06 5 0
PER1 2024 8/15/2024 11:50 8/15/2024 12:00 0.150 0.06 5 0
PER1 2024 8/15/2024 12:00 8/15/2024 12:10 0.150 0.058 5 0
PER1 2024 8/15/2024 12:10 8/15/2024 12:20 0.150 0.053 5 0
PER1 2024 8/15/2024 12:20 8/15/2024 12:30 0.150 0.05 5 0
PER1 2024 8/15/2024 12:30 8/15/2024 12:40 0.150 0.051 5 0
PER1 2024 8/15/2024 12:40 8/15/2024 12:50 0.150 0.05 5 0
PER1 2024 8/15/2024 12:50 8/15/2024 13:00 0.150 0.048 5 0
PER1 2024 8/15/2024 13:00 8/15/2024 13:10 0.150 0.047 5 0
PER1 2024 8/15/2024 13:10 8/15/2024 13:20 0.150 0.049 5 0
PER1 2024 8/15/2024 13:20 8/15/2024 13:30 0.150 0.049 5 0
PER1 2024 8/15/2024 13:30 8/15/2024 13:40 0.150 0.045 5 0
PER1 2024 8/15/2024 13:40 8/15/2024 13:50 0.150 0.044 5 0
PER1 2024 8/15/2024 13:50 8/15/2024 14:00 0.150 0.045 5 0
PER1 2024 8/15/2024 14:00 8/15/2024 14:10 0.150 0.048 5 0
PER1 2024 8/15/2024 14:10 8/15/2024 14:20 0.150 0.051 5 0
PER1 2024 8/15/2024 14:20 8/15/2024 14:30 0.150 0.052 5 0
PER1 2024 8/15/2024 14:30 8/15/2024 14:40 0.150 0.05 5 0
PER1 2024 8/15/2024 14:40 8/15/2024 14:50 0.150 0.049 5 0
PER1 2024 8/15/2024 14:50 8/15/2024 15:00 0.150 0.049 5 0
PER1 2024 8/15/2024 15:00 8/15/2024 15:10 0.150 0.049 5 0
PER1 2024 8/15/2024 15:10 8/15/2024 15:20 0.150 0.049 5 0
PER1 2024 8/15/2024 15:20 8/15/2024 15:30 0.150 0.046 5 0




Daily Status Report

Date: 08/16/2024

Prepared by: C. Zaccheo
Weather: 80 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow prepared for concrete pour in northwest corner.
3) ECD was not on-site.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below. The DW
Dustrack experienced battery issues. The field personnel completed troubleshooting for the
following workday.

Problems Encountered: None.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al
A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:

View of continued
development along the
marine front.

Photo 2:

View of continued
development along the
marine front.
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CAMP:
Downwind
Particulates
15-min rolling
average
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average

Dust Levels
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CAMP:
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Dust Levels
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/16/2024 9:20 8/16/2024 9:30 0.150 0 5 0
DW 2024 part 2 8/16/2024 9:30 8/16/2024 9:40 0.150 0 5 0
DW 2024 part 2 8/16/2024 9:40 8/16/2024 9:50 0.150 0.035 5 0
DW 2024 part 2 8/16/2024 9:50 8/16/2024 10:00 0.150 0.05 5 0
DW 2024 part 2 8/16/2024 10:00 8/16/2024 10:10 0.150 0.049 5 0
DW 2024 part 2 8/16/2024 10:10 8/16/2024 10:20 0.150 0.046 5 0
DW 2024 part 2 8/16/2024 10:20 8/16/2024 10:30 0.150 0.047 5 0
DW 2024 part 2 8/16/2024 10:30 8/16/2024 10:40 0.150 0.047 5 0
DW 2024 part 2 8/16/2024 10:40 8/16/2024 10:50 0.150 0.045 5 0
DW 2024 part 2 8/16/2024 10:50 8/16/2024 11:00 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 11:00 8/16/2024 11:10 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 11:10 8/16/2024 11:20 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 11:20 8/16/2024 11:30 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 11:30 8/16/2024 11:40 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 11:40 8/16/2024 11:50 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 11:50 8/16/2024 12:00 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 12:00 8/16/2024 12:10 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 12:10 8/16/2024 12:20 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 12:20 8/16/2024 12:30 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 12:30 8/16/2024 12:40 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 12:40 8/16/2024 12:50 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 12:50 8/16/2024 13:00 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 13:00 8/16/2024 13:10 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 13:10 8/16/2024 13:20 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 13:20 8/16/2024 13:30 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 13:30 8/16/2024 13:40 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 13:40 8/16/2024 13:50 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 13:50 8/16/2024 14:00 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 14:00 8/16/2024 14:10 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 14:10 8/16/2024 14:20 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 14:20 8/16/2024 14:30 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 14:30 8/16/2024 14:40 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 14:40 8/16/2024 14:50 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 14:50 8/16/2024 15:00 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 15:00 8/16/2024 15:10 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 15:10 8/16/2024 15:20 0.150 0.044 5 0
DW 2024 part 2 8/16/2024 15:20 8/16/2024 15:30 0.150 0.044 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/16/2024 9:30 8/16/2024 9:40 0.150 0 5 0
UW 4-2-2024 8/16/2024 9:40 8/16/2024 9:50 0.150 0 5 0
UW 4-2-2024 8/16/2024 9:50 8/16/2024 10:00 0.150 0.032 5 0
UW 4-2-2024 8/16/2024 10:00 8/16/2024 10:10 0.150 0.077 5 0
UW 4-2-2024 8/16/2024 10:10 8/16/2024 10:20 0.150 0.076 5 0
UW 4-2-2024 8/16/2024 10:20 8/16/2024 10:30 0.150 0.074 5 0
UW 4-2-2024 8/16/2024 10:30 8/16/2024 10:40 0.150 0.075 5 0
UW 4-2-2024 8/16/2024 10:40 8/16/2024 10:50 0.150 0.076 5 0
UW 4-2-2024 8/16/2024 10:50 8/16/2024 11:00 0.150 0.075 5 0
UW 4-2-2024 8/16/2024 11:00 8/16/2024 11:10 0.150 0.076 5 0
UW 4-2-2024 8/16/2024 11:10 8/16/2024 11:20 0.150 0.08 5 0
UW 4-2-2024 8/16/2024 11:20 8/16/2024 11:30 0.150 0.08 5 0
UW 4-2-2024 8/16/2024 11:30 8/16/2024 11:40 0.150 0.078 5 0
UW 4-2-2024 8/16/2024 11:40 8/16/2024 11:50 0.150 0.08 5 0
UW 4-2-2024 8/16/2024 11:50 8/16/2024 12:00 0.150 0.084 5 0
UW 4-2-2024 8/16/2024 12:00 8/16/2024 12:10 0.150 0.083 5 0
UW 4-2-2024 8/16/2024 12:10 8/16/2024 12:20 0.150 0.082 5 0
UW 4-2-2024 8/16/2024 12:20 8/16/2024 12:30 0.150 0.081 5 0
UW 4-2-2024 8/16/2024 12:30 8/16/2024 12:40 0.150 0.081 5 0
UW 4-2-2024 8/16/2024 12:40 8/16/2024 12:50 0.150 0.086 5 0
UW 4-2-2024 8/16/2024 12:50 8/16/2024 13:00 0.150 0.087 5 0
UW 4-2-2024 8/16/2024 13:00 8/16/2024 13:10 0.150 0.086 5 0
UW 4-2-2024 8/16/2024 13:10 8/16/2024 13:20 0.150 0.087 5 0
UW 4-2-2024 8/16/2024 13:20 8/16/2024 13:30 0.150 0.092 5 0
UW 4-2-2024 8/16/2024 13:30 8/16/2024 13:40 0.150 0.093 5 0
UW 4-2-2024 8/16/2024 13:40 8/16/2024 13:50 0.150 0.093 5 0
UW 4-2-2024 8/16/2024 13:50 8/16/2024 14:00 0.150 0.092 5 0
UW 4-2-2024 8/16/2024 14:00 8/16/2024 14:10 0.150 0.088 5 0
UW 4-2-2024 8/16/2024 14:10 8/16/2024 14:20 0.150 0.094 5 0
UW 4-2-2024 8/16/2024 14:20 8/16/2024 14:30 0.150 0.089 5 0
UW 4-2-2024 8/16/2024 14:30 8/16/2024 14:40 0.150 0.082 5 0
UW 4-2-2024 8/16/2024 14:40 8/16/2024 14:50 0.150 0.079 5 0
UW 4-2-2024 8/16/2024 14:50 8/16/2024 15:00 0.150 0.08 5 0
UW 4-2-2024 8/16/2024 15:00 8/16/2024 15:10 0.150 0.08 5 0
UW 4-2-2024 8/16/2024 15:10 8/16/2024 15:20 0.150 0.075 5 0
UW 4-2-2024 8/16/2024 15:20 8/16/2024 15:30 0.150 0.024 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/16/2024 9:30 8/16/2024 9:40 0.150 0 5 0
PER 2 April 2024 8/16/2024 9:40 8/16/2024 9:50 0.150 0 5 0
PER 2 April 2024 8/16/2024 9:50 8/16/2024 10:00 0.150 0.017 5 0
PER 2 April 2024 8/16/2024 10:00 8/16/2024 10:10 0.150 0.054 5 0
PER 2 April 2024 8/16/2024 10:10 8/16/2024 10:20 0.150 0.059 5 0
PER 2 April 2024 8/16/2024 10:20 8/16/2024 10:30 0.150 0.057 5 0
PER 2 April 2024 8/16/2024 10:30 8/16/2024 10:40 0.150 0.051 5 0
PER 2 April 2024 8/16/2024 10:40 8/16/2024 10:50 0.150 0.051 5 0
PER 2 April 2024 8/16/2024 10:50 8/16/2024 11:00 0.150 0.051 5 0
PER 2 April 2024 8/16/2024 11:00 8/16/2024 11:10 0.150 0.053 5 0
PER 2 April 2024 8/16/2024 11:10 8/16/2024 11:20 0.150 0.055 5 0
PER 2 April 2024 8/16/2024 11:20 8/16/2024 11:30 0.150 0.055 5 0
PER 2 April 2024 8/16/2024 11:30 8/16/2024 11:40 0.150 0.056 5 0
PER 2 April 2024 8/16/2024 11:40 8/16/2024 11:50 0.150 0.057 5 0
PER 2 April 2024 8/16/2024 11:50 8/16/2024 12:00 0.150 0.056 5 0
PER 2 April 2024 8/16/2024 12:00 8/16/2024 12:10 0.150 0.055 5 0
PER 2 April 2024 8/16/2024 12:10 8/16/2024 12:20 0.150 0.052 5 0
PER 2 April 2024 8/16/2024 12:20 8/16/2024 12:30 0.150 0.052 5 0
PER 2 April 2024 8/16/2024 12:30 8/16/2024 12:40 0.150 0.054 5 0
PER 2 April 2024 8/16/2024 12:40 8/16/2024 12:50 0.150 0.057 5 0
PER 2 April 2024 8/16/2024 12:50 8/16/2024 13:00 0.150 0.057 5 0
PER 2 April 2024 8/16/2024 13:00 8/16/2024 13:10 0.150 0.056 5 0
PER 2 April 2024 8/16/2024 13:10 8/16/2024 13:20 0.150 0.057 5 0
PER 2 April 2024 8/16/2024 13:20 8/16/2024 13:30 0.150 0.059 5 0
PER 2 April 2024 8/16/2024 13:30 8/16/2024 13:40 0.150 0.063 5 0
PER 2 April 2024 8/16/2024 13:40 8/16/2024 13:50 0.150 0.065 5 0
PER 2 April 2024 8/16/2024 13:50 8/16/2024 14:00 0.150 0.078 5 0
PER 2 April 2024 8/16/2024 14:00 8/16/2024 14:10 0.150 0.087 5 0
PER 2 April 2024 8/16/2024 14:10 8/16/2024 14:20 0.150 0.087 5 0
PER 2 April 2024 8/16/2024 14:20 8/16/2024 14:30 0.150 0.082 5 0
PER 2 April 2024 8/16/2024 14:30 8/16/2024 14:40 0.150 0.076 5 0
PER 2 April 2024 8/16/2024 14:40 8/16/2024 14:50 0.150 0.059 5 0
PER 2 April 2024 8/16/2024 14:50 8/16/2024 15:00 0.150 0.067 5 0
PER 2 April 2024 8/16/2024 15:00 8/16/2024 15:10 0.150 0.063 5 0
PER 2 April 2024 8/16/2024 15:10 8/16/2024 15:20 0.150 0.059 5 0
PER 2 April 2024 8/16/2024 15:20 8/16/2024 15:30 0.150 0.185 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/16/2024 9:30 8/16/2024 9:40 0.150 0 5 0
PER1 2024 8/16/2024 9:40 8/16/2024 9:50 0.150 0.042 5 0
PER1 2024 8/16/2024 9:50 8/16/2024 10:00 0.150 0.086 5 0
PER1 2024 8/16/2024 10:00 8/16/2024 10:10 0.150 0.083 5 0
PER1 2024 8/16/2024 10:10 8/16/2024 10:20 0.150 0.082 5 0
PER1 2024 8/16/2024 10:20 8/16/2024 10:30 0.150 0.081 5 0
PER1 2024 8/16/2024 10:30 8/16/2024 10:40 0.150 0.079 5 0
PER1 2024 8/16/2024 10:40 8/16/2024 10:50 0.150 0.077 5 0
PER1 2024 8/16/2024 10:50 8/16/2024 11:00 0.150 0.076 5 0
PER1 2024 8/16/2024 11:00 8/16/2024 11:10 0.150 0.076 5 0
PER1 2024 8/16/2024 11:10 8/16/2024 11:20 0.150 0.076 5 0
PER1 2024 8/16/2024 11:20 8/16/2024 11:30 0.150 0.075 5 0
PER1 2024 8/16/2024 11:30 8/16/2024 11:40 0.150 0.076 5 0
PER1 2024 8/16/2024 11:40 8/16/2024 11:50 0.150 0.074 5 0
PER1 2024 8/16/2024 11:50 8/16/2024 12:00 0.150 0.073 5 0
PER1 2024 8/16/2024 12:00 8/16/2024 12:10 0.150 0.072 5 0
PER1 2024 8/16/2024 12:10 8/16/2024 12:20 0.150 0.071 5 0
PER1 2024 8/16/2024 12:20 8/16/2024 12:30 0.150 0.071 5 0
PER1 2024 8/16/2024 12:30 8/16/2024 12:40 0.150 0.071 5 0
PER1 2024 8/16/2024 12:40 8/16/2024 12:50 0.150 0.071 5 0
PER1 2024 8/16/2024 12:50 8/16/2024 13:00 0.150 0.072 5 0
PER1 2024 8/16/2024 13:00 8/16/2024 13:10 0.150 0.072 5 0
PER1 2024 8/16/2024 13:10 8/16/2024 13:20 0.150 0.073 5 0
PER1 2024 8/16/2024 13:20 8/16/2024 13:30 0.150 0.073 5 0
PER1 2024 8/16/2024 13:30 8/16/2024 13:40 0.150 0.076 5 0
PER1 2024 8/16/2024 13:40 8/16/2024 13:50 0.150 0.077 5 0
PER1 2024 8/16/2024 13:50 8/16/2024 14:00 0.150 0.08 5 0
PER1 2024 8/16/2024 14:00 8/16/2024 14:10 0.150 0.079 5 0
PER1 2024 8/16/2024 14:10 8/16/2024 14:20 0.150 0.07 5 0
PER1 2024 8/16/2024 14:20 8/16/2024 14:30 0.150 0.073 5 0
PER1 2024 8/16/2024 14:30 8/16/2024 14:40 0.150 0.072 5 0
PER1 2024 8/16/2024 14:40 8/16/2024 14:50 0.150 0.07 5 0
PER1 2024 8/16/2024 14:50 8/16/2024 15:00 0.150 0.071 5 0
PER1 2024 8/16/2024 15:00 8/16/2024 15:10 0.150 0.07 5 0
PER1 2024 8/16/2024 15:10 8/16/2024 15:20 0.150 0.071 5 0
PER1 2024 8/16/2024 15:20 8/16/2024 15:30 0.150 0.043 5 0




Daily Status Report

Date: 08/19/2024

Prepared by: C. Zaccheo
Weather: 80 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow continued preparation for concrete pour in northwest corner.
3) ECD was not on-site.

4) EP sample collection in the northwest corner, see below.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): EP-103, EP-104, EP-105, EP-106 and EP-107

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al
A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:
View of Site conditions
along the marine front.

Photo 2:

View of continued
development along the
marine front.




Photo 3:

View of the trucking
pad along Kent
Avenue, facing west.

Photo 4:

View of preparation
for concrete pour
along the marine
front.
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/19/2024 8:30 8/19/2024 8:40 0.150 0.027 5 0
DW 2024 part 2 8/19/2024 8:40 8/19/2024 8:50 0.150 0.043 5 0
DW 2024 part 2 8/19/2024 8:50 8/19/2024 9:00 0.150 0.039 5 0
DW 2024 part 2 8/19/2024 9:00 8/19/2024 9:10 0.150 0.036 5 0
DW 2024 part 2 8/19/2024 9:10 8/19/2024 9:20 0.150 0.034 5 0
DW 2024 part 2 8/19/2024 9:20 8/19/2024 9:30 0.150 0.033 5 0
DW 2024 part 2 8/19/2024 9:30 8/19/2024 9:40 0.150 0.033 5 0
DW 2024 part 2 8/19/2024 9:40 8/19/2024 9:50 0.150 0.033 5 0
DW 2024 part 2 8/19/2024 9:50 8/19/2024 10:00 0.150 0.031 5 0
DW 2024 part 2 8/19/2024 10:00 8/19/2024 10:10 0.150 0.03 5 0
DW 2024 part 2 8/19/2024 10:10 8/19/2024 10:20 0.150 0.026 5 0
DW 2024 part 2 8/19/2024 10:20 8/19/2024 10:30 0.150 0.019 5 0
DW 2024 part 2 8/19/2024 10:30 8/19/2024 10:40 0.150 0.013 5 0
DW 2024 part 2 8/19/2024 10:40 8/19/2024 10:50 0.150 0.012 5 0
DW 2024 part 2 8/19/2024 10:50 8/19/2024 11:00 0.150 0.014 5 0
DW 2024 part 2 8/19/2024 11:00 8/19/2024 11:10 0.150 0.014 5 0
DW 2024 part 2 8/19/2024 11:10 8/19/2024 11:20 0.150 0.014 5 0
DW 2024 part 2 8/19/2024 11:20 8/19/2024 11:30 0.150 0.019 5 0
DW 2024 part 2 8/19/2024 11:30 8/19/2024 11:40 0.150 0.019 5 0
DW 2024 part 2 8/19/2024 11:40 8/19/2024 11:50 0.150 0.018 5 0
DW 2024 part 2 8/19/2024 11:50 8/19/2024 12:00 0.150 0.019 5 0
DW 2024 part 2 8/19/2024 12:00 8/19/2024 12:10 0.150 0.019 5 0
DW 2024 part 2 8/19/2024 12:10 8/19/2024 12:20 0.150 0.016 5 0
DW 2024 part 2 8/19/2024 12:20 8/19/2024 12:30 0.150 0.015 5 0
DW 2024 part 2 8/19/2024 12:30 8/19/2024 12:40 0.150 0.018 5 0
DW 2024 part 2 8/19/2024 12:40 8/19/2024 12:50 0.150 0.023 5 0
DW 2024 part 2 8/19/2024 12:50 8/19/2024 13:00 0.150 0.022 5 0
DW 2024 part 2 8/19/2024 13:00 8/19/2024 13:10 0.150 0.025 5 0
DW 2024 part 2 8/19/2024 13:10 8/19/2024 13:20 0.150 0.02 5 0
DW 2024 part 2 8/19/2024 13:20 8/19/2024 13:30 0.150 0.02 5 0
DW 2024 part 2 8/19/2024 13:30 8/19/2024 13:40 0.150 0.02 5 0
DW 2024 part 2 8/19/2024 13:40 8/19/2024 13:50 0.150 0.019 5 0
DW 2024 part 2 8/19/2024 13:50 8/19/2024 14:00 0.150 0.017 5 0
DW 2024 part 2 8/19/2024 14:00 8/19/2024 14:10 0.150 0.016 5 0
DW 2024 part 2 8/19/2024 14:10 8/19/2024 14:20 0.150 0.016 5 0
DW 2024 part 2 8/19/2024 14:20 8/19/2024 14:30 0.150 0.016 5 0
DW 2024 part 2 8/19/2024 14:30 8/19/2024 14:40 0.150 0.014 5 0
DW 2024 part 2 8/19/2024 14:40 8/19/2024 14:50 0.150 0.012 5 0
DW 2024 part 2 8/19/2024 14:50 8/19/2024 15:00 0.150 0.011 5 0
DW 2024 part 2 8/19/2024 15:00 8/19/2024 15:10 0.150 0.01 5 0
DW 2024 part 2 8/19/2024 15:10 8/19/2024 15:20 0.150 0.01 5 0
DW 2024 part 2 8/19/2024 15:20 8/19/2024 15:30 0.150 0.01 5 0
DW 2024 part 2 8/19/2024 15:30 8/19/2024 15:40 0.150 0.009 5 0
DW 2024 part 2 8/19/2024 15:40 8/19/2024 15:50 0.150 0.008 5 0
DW 2024 part 2 8/19/2024 15:50 8/19/2024 16:00 0.150 0.009 5 0
DW 2024 part 2 8/19/2024 16:00 8/19/2024 16:10 0.150 0.009 5 0
DW 2024 part 2 8/19/2024 16:10 8/19/2024 16:20 0.150 0.01 5 0
DW 2024 part 2 8/19/2024 16:20 8/19/2024 16:30 0.150 0.013 5 0
DW 2024 part 2 8/19/2024 16:30 8/19/2024 16:40 0.150 0.013 5 0
DW 2024 part 2 8/19/2024 16:40 8/19/2024 16:50 0.150 0.01 5 0
DW 2024 part 2 8/19/2024 16:50 8/19/2024 17:00 0.150 0.01 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/19/2024 8:30 8/19/2024 8:40 0.150 0.045 5 0
UW 4-2-2024 8/19/2024 8:40 8/19/2024 8:50 0.150 0.065 5 0
UW 4-2-2024 8/19/2024 8:50 8/19/2024 9:00 0.150 0.065 5 0
UW 4-2-2024 8/19/2024 9:00 8/19/2024 9:10 0.150 0.065 5 0
UW 4-2-2024 8/19/2024 9:10 8/19/2024 9:20 0.150 0.065 5 0
UW 4-2-2024 8/19/2024 9:20 8/19/2024 9:30 0.150 0.063 5 0
UW 4-2-2024 8/19/2024 9:30 8/19/2024 9:40 0.150 0.061 5 0
UW 4-2-2024 8/19/2024 9:40 8/19/2024 9:50 0.150 0.06 5 0
UW 4-2-2024 8/19/2024 9:50 8/19/2024 10:00 0.150 0.057 5 0
UW 4-2-2024 8/19/2024 10:00 8/19/2024 10:10 0.150 0.056 5 0
UW 4-2-2024 8/19/2024 10:10 8/19/2024 10:20 0.150 0.05 5 0
UW 4-2-2024 8/19/2024 10:20 8/19/2024 10:30 0.150 0.042 5 0
UW 4-2-2024 8/19/2024 10:30 8/19/2024 10:40 0.150 0.042 5 0
UW 4-2-2024 8/19/2024 10:40 8/19/2024 10:50 0.150 0.04 5 0
UW 4-2-2024 8/19/2024 10:50 8/19/2024 11:00 0.150 0.04 5 0
UW 4-2-2024 8/19/2024 11:00 8/19/2024 11:10 0.150 0.039 5 0
UW 4-2-2024 8/19/2024 11:10 8/19/2024 11:20 0.150 0.039 5 0
UW 4-2-2024 8/19/2024 11:20 8/19/2024 11:30 0.150 0.04 5 0
UW 4-2-2024 8/19/2024 11:30 8/19/2024 11:40 0.150 0.042 5 0
UW 4-2-2024 8/19/2024 11:40 8/19/2024 11:50 0.150 0.043 5 0
UW 4-2-2024 8/19/2024 11:50 8/19/2024 12:00 0.150 0.044 5 0
UW 4-2-2024 8/19/2024 12:00 8/19/2024 12:10 0.150 0.057 5 0
UW 4-2-2024 8/19/2024 12:10 8/19/2024 12:20 0.150 0.065 5 0
UW 4-2-2024 8/19/2024 12:20 8/19/2024 12:30 0.150 0.049 5 0
UW 4-2-2024 8/19/2024 12:30 8/19/2024 12:40 0.150 0.05 5 0
UW 4-2-2024 8/19/2024 12:40 8/19/2024 12:50 0.150 0.051 5 0
UW 4-2-2024 8/19/2024 12:50 8/19/2024 13:00 0.150 0.049 5 0
UW 4-2-2024 8/19/2024 13:00 8/19/2024 13:10 0.150 0.059 5 0
UW 4-2-2024 8/19/2024 13:10 8/19/2024 13:20 0.150 0.055 5 0
UW 4-2-2024 8/19/2024 13:20 8/19/2024 13:30 0.150 0.05 5 0
UW 4-2-2024 8/19/2024 13:30 8/19/2024 13:40 0.150 0.05 5 0
UW 4-2-2024 8/19/2024 13:40 8/19/2024 13:50 0.150 0.05 5 0
UW 4-2-2024 8/19/2024 13:50 8/19/2024 14:00 0.150 0.049 5 0
UW 4-2-2024 8/19/2024 14:00 8/19/2024 14:10 0.150 0.044 5 0
UW 4-2-2024 8/19/2024 14:10 8/19/2024 14:20 0.150 0.044 5 0
UW 4-2-2024 8/19/2024 14:20 8/19/2024 14:30 0.150 0.045 5 0
UW 4-2-2024 8/19/2024 14:30 8/19/2024 14:40 0.150 0.041 5 0
UW 4-2-2024 8/19/2024 14:40 8/19/2024 14:50 0.150 0.038 5 0
UW 4-2-2024 8/19/2024 14:50 8/19/2024 15:00 0.150 0.037 5 0
UW 4-2-2024 8/19/2024 15:00 8/19/2024 15:10 0.150 0.036 5 0
UW 4-2-2024 8/19/2024 15:10 8/19/2024 15:20 0.150 0.036 5 0
UW 4-2-2024 8/19/2024 15:20 8/19/2024 15:30 0.150 0.036 5 0
UW 4-2-2024 8/19/2024 15:30 8/19/2024 15:40 0.150 0.036 5 0
UW 4-2-2024 8/19/2024 15:40 8/19/2024 15:50 0.150 0.036 5 0
UW 4-2-2024 8/19/2024 15:50 8/19/2024 16:00 0.150 0.035 5 0
UW 4-2-2024 8/19/2024 16:00 8/19/2024 16:10 0.150 0.036 5 0
UW 4-2-2024 8/19/2024 16:10 8/19/2024 16:20 0.150 0.036 5 0
UW 4-2-2024 8/19/2024 16:20 8/19/2024 16:30 0.150 0.04 5 0
UW 4-2-2024 8/19/2024 16:30 8/19/2024 16:40 0.150 0.041 5 0
UW 4-2-2024 8/19/2024 16:40 8/19/2024 16:50 0.150 0.038 5 0
UW 4-2-2024 8/19/2024 16:50 8/19/2024 17:00 0.150 0.037 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/19/2024 8:30 8/19/2024 8:40 0.150 0.016 5 0
PER 2 April 2024 8/19/2024 8:40 8/19/2024 8:50 0.150 0.05 5 0
PER 2 April 2024 8/19/2024 8:50 8/19/2024 9:00 0.150 0.051 5 0
PER 2 April 2024 8/19/2024 9:00 8/19/2024 9:10 0.150 0.048 5 0
PER 2 April 2024 8/19/2024 9:10 8/19/2024 9:20 0.150 0.049 5 0
PER 2 April 2024 8/19/2024 9:20 8/19/2024 9:30 0.150 0.05 5 0
PER 2 April 2024 8/19/2024 9:30 8/19/2024 9:40 0.150 0.053 5 0
PER 2 April 2024 8/19/2024 9:40 8/19/2024 9:50 0.150 0.051 5 0
PER 2 April 2024 8/19/2024 9:50 8/19/2024 10:00 0.150 0.045 5 0
PER 2 April 2024 8/19/2024 10:00 8/19/2024 10:10 0.150 0.043 5 0
PER 2 April 2024 8/19/2024 10:10 8/19/2024 10:20 0.150 0.038 5 0
PER 2 April 2024 8/19/2024 10:20 8/19/2024 10:30 0.150 0.033 5 0
PER 2 April 2024 8/19/2024 10:30 8/19/2024 10:40 0.150 0.028 5 0
PER 2 April 2024 8/19/2024 10:40 8/19/2024 10:50 0.150 0.028 5 0
PER 2 April 2024 8/19/2024 10:50 8/19/2024 11:00 0.150 0.031 5 0
PER 2 April 2024 8/19/2024 11:00 8/19/2024 11:10 0.150 0.03 5 0
PER 2 April 2024 8/19/2024 11:10 8/19/2024 11:20 0.150 0.028 5 0
PER 2 April 2024 8/19/2024 11:20 8/19/2024 11:30 0.150 0.03 5 0
PER 2 April 2024 8/19/2024 11:30 8/19/2024 11:40 0.150 0.033 5 0
PER 2 April 2024 8/19/2024 11:40 8/19/2024 11:50 0.150 0.041 5 0
PER 2 April 2024 8/19/2024 11:50 8/19/2024 12:00 0.150 0.047 5 0
PER 2 April 2024 8/19/2024 12:00 8/19/2024 12:10 0.150 0.05 5 0
PER 2 April 2024 8/19/2024 12:10 8/19/2024 12:20 0.150 0.052 5 0
PER 2 April 2024 8/19/2024 12:20 8/19/2024 12:30 0.150 0.038 5 0
PER 2 April 2024 8/19/2024 12:30 8/19/2024 12:40 0.150 0.036 5 0
PER 2 April 2024 8/19/2024 12:40 8/19/2024 12:50 0.150 0.041 5 0
PER 2 April 2024 8/19/2024 12:50 8/19/2024 13:00 0.150 0.036 5 0
PER 2 April 2024 8/19/2024 13:00 8/19/2024 13:10 0.150 0.043 5 0
PER 2 April 2024 8/19/2024 13:10 8/19/2024 13:20 0.150 0.041 5 0
PER 2 April 2024 8/19/2024 13:20 8/19/2024 13:30 0.150 0.039 5 0
PER 2 April 2024 8/19/2024 13:30 8/19/2024 13:40 0.150 0.033 5 0
PER 2 April 2024 8/19/2024 13:40 8/19/2024 13:50 0.150 0.03 5 0
PER 2 April 2024 8/19/2024 13:50 8/19/2024 14:00 0.150 0.027 5 0
PER 2 April 2024 8/19/2024 14:00 8/19/2024 14:10 0.150 0.025 5 0
PER 2 April 2024 8/19/2024 14:10 8/19/2024 14:20 0.150 0.026 5 0
PER 2 April 2024 8/19/2024 14:20 8/19/2024 14:30 0.150 0.027 5 0
PER 2 April 2024 8/19/2024 14:30 8/19/2024 14:40 0.150 0.024 5 0
PER 2 April 2024 8/19/2024 14:40 8/19/2024 14:50 0.150 0.022 5 0
PER 2 April 2024 8/19/2024 14:50 8/19/2024 15:00 0.150 0.02 5 0
PER 2 April 2024 8/19/2024 15:00 8/19/2024 15:10 0.150 0.02 5 0
PER 2 April 2024 8/19/2024 15:10 8/19/2024 15:20 0.150 0.019 5 0
PER 2 April 2024 8/19/2024 15:20 8/19/2024 15:30 0.150 0.018 5 0
PER 2 April 2024 8/19/2024 15:30 8/19/2024 15:40 0.150 0.017 5 0
PER 2 April 2024 8/19/2024 15:40 8/19/2024 15:50 0.150 0.017 5 0
PER 2 April 2024 8/19/2024 15:50 8/19/2024 16:00 0.150 0.018 5 0
PER 2 April 2024 8/19/2024 16:00 8/19/2024 16:10 0.150 0.017 5 0
PER 2 April 2024 8/19/2024 16:10 8/19/2024 16:20 0.150 0.017 5 0
PER 2 April 2024 8/19/2024 16:20 8/19/2024 16:30 0.150 0.021 5 0
PER 2 April 2024 8/19/2024 16:30 8/19/2024 16:40 0.150 0.021 5 0
PER 2 April 2024 8/19/2024 16:40 8/19/2024 16:50 0.150 0.018 5 0
PER 2 April 2024 8/19/2024 16:50 8/19/2024 17:00 0.150 0.018 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/19/2024 8:30 8/19/2024 8:40 0.150 0.048 5 0
PER1 2024 8/19/2024 8:40 8/19/2024 8:50 0.150 0.07 5 0
PER1 2024 8/19/2024 8:50 8/19/2024 9:00 0.150 0.069 5 0
PER1 2024 8/19/2024 9:00 8/19/2024 9:10 0.150 0.069 5 0
PER1 2024 8/19/2024 9:10 8/19/2024 9:20 0.150 0.071 5 0
PER1 2024 8/19/2024 9:20 8/19/2024 9:30 0.150 0.072 5 0
PER1 2024 8/19/2024 9:30 8/19/2024 9:40 0.150 0.07 5 0
PER1 2024 8/19/2024 9:40 8/19/2024 9:50 0.150 0.071 5 0
PER1 2024 8/19/2024 9:50 8/19/2024 10:00 0.150 0.068 5 0
PER1 2024 8/19/2024 10:00 8/19/2024 10:10 0.150 0.066 5 0
PER1 2024 8/19/2024 10:10 8/19/2024 10:20 0.150 0.061 5 0
PER1 2024 8/19/2024 10:20 8/19/2024 10:30 0.150 0.053 5 0
PER1 2024 8/19/2024 10:30 8/19/2024 10:40 0.150 0.047 5 0
PER1 2024 8/19/2024 10:40 8/19/2024 10:50 0.150 0.047 5 0
PER1 2024 8/19/2024 10:50 8/19/2024 11:00 0.150 0.048 5 0
PER1 2024 8/19/2024 11:00 8/19/2024 11:10 0.150 0.048 5 0
PER1 2024 8/19/2024 11:10 8/19/2024 11:20 0.150 0.047 5 0
PER1 2024 8/19/2024 11:20 8/19/2024 11:30 0.150 0.049 5 0
PER1 2024 8/19/2024 11:30 8/19/2024 11:40 0.150 0.051 5 0
PER1 2024 8/19/2024 11:40 8/19/2024 11:50 0.150 0.047 5 0
PER1 2024 8/19/2024 11:50 8/19/2024 12:00 0.150 0.047 5 0
PER1 2024 8/19/2024 12:00 8/19/2024 12:10 0.150 0.047 5 0
PER1 2024 8/19/2024 12:10 8/19/2024 12:20 0.150 0.045 5 0
PER1 2024 8/19/2024 12:20 8/19/2024 12:30 0.150 0.044 5 0
PER1 2024 8/19/2024 12:30 8/19/2024 12:40 0.150 0.046 5 0
PER1 2024 8/19/2024 12:40 8/19/2024 12:50 0.150 0.049 5 0
PER1 2024 8/19/2024 12:50 8/19/2024 13:00 0.150 0.05 5 0
PER1 2024 8/19/2024 13:00 8/19/2024 13:10 0.150 0.051 5 0
PER1 2024 8/19/2024 13:10 8/19/2024 13:20 0.150 0.047 5 0
PER1 2024 8/19/2024 13:20 8/19/2024 13:30 0.150 0.048 5 0
PER1 2024 8/19/2024 13:30 8/19/2024 13:40 0.150 0.047 5 0
PER1 2024 8/19/2024 13:40 8/19/2024 13:50 0.150 0.046 5 0
PER1 2024 8/19/2024 13:50 8/19/2024 14:00 0.150 0.044 5 0
PER1 2024 8/19/2024 14:00 8/19/2024 14:10 0.150 0.043 5 0
PER1 2024 8/19/2024 14:10 8/19/2024 14:20 0.150 0.042 5 0
PER1 2024 8/19/2024 14:20 8/19/2024 14:30 0.150 0.041 5 0
PER1 2024 8/19/2024 14:30 8/19/2024 14:40 0.150 0.04 5 0
PER1 2024 8/19/2024 14:40 8/19/2024 14:50 0.150 0.037 5 0
PER1 2024 8/19/2024 14:50 8/19/2024 15:00 0.150 0.036 5 0
PER1 2024 8/19/2024 15:00 8/19/2024 15:10 0.150 0.035 5 0
PER1 2024 8/19/2024 15:10 8/19/2024 15:20 0.150 0.036 5 0
PER1 2024 8/19/2024 15:20 8/19/2024 15:30 0.150 0.034 5 0
PER1 2024 8/19/2024 15:30 8/19/2024 15:40 0.150 0.034 5 0
PER1 2024 8/19/2024 15:40 8/19/2024 15:50 0.150 0.033 5 0
PER1 2024 8/19/2024 15:50 8/19/2024 16:00 0.150 0.033 5 0
PER1 2024 8/19/2024 16:00 8/19/2024 16:10 0.150 0.035 5 0
PER1 2024 8/19/2024 16:10 8/19/2024 16:20 0.150 0.035 5 0
PER1 2024 8/19/2024 16:20 8/19/2024 16:30 0.150 0.038 5 0
PER1 2024 8/19/2024 16:30 8/19/2024 16:40 0.150 0.041 5 0
PER1 2024 8/19/2024 16:40 8/19/2024 16:50 0.150 0.041 5 0
PER1 2024 8/19/2024 16:50 8/19/2024 17:00 0.150 0.04 5 0




Daily Status Report

Date: 08/20/2024

Prepared by: C. Zaccheo
Weather: 70 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:
1) Continued Al, A2 & A3 structural development.
2) Let It Grow continued preparation for concrete pour in northwest corner.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:
View of Site conditions
along the marine front.
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Photo 2:

View of preparation for
concrete pour along the
marine front.




Photo 3:

View of Site
conditions facing
north.

Photo 4:

View of preparation
for concrete pour
along the marine
front.




CAMP:
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average

Dust Levels
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CAMP:

Upwind Particulates Dust Levels 0_-032 mg/m? %21 mg/m?
Emin rolling
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/20/2024 9:30 8/20/2024 9:40 0.150 0.001 5 0
DW 2024 part 2 8/20/2024 9:40 8/20/2024 9:50 0.150 0.021 5 0
DW 2024 part 2 8/20/2024 9:50 8/20/2024 10:00 0.150 0.02 5 0
DW 2024 part 2 8/20/2024 10:00 8/20/2024 10:10 0.150 0.018 5 0
DW 2024 part 2 8/20/2024 10:10 8/20/2024 10:20 0.150 0.017 5 0
DW 2024 part 2 8/20/2024 10:20 8/20/2024 10:30 0.150 0.022 5 0
DW 2024 part 2 8/20/2024 10:30 8/20/2024 10:40 0.150 0.02 5 0
DW 2024 part 2 8/20/2024 10:40 8/20/2024 10:50 0.150 0.015 5 0
DW 2024 part 2 8/20/2024 10:50 8/20/2024 11:00 0.150 0.013 5 0
DW 2024 part 2 8/20/2024 11:00 8/20/2024 11:10 0.150 0.016 5 0
DW 2024 part 2 8/20/2024 11:10 8/20/2024 11:20 0.150 0.014 5 0
DW 2024 part 2 8/20/2024 11:20 8/20/2024 11:30 0.150 0.018 5 0
DW 2024 part 2 8/20/2024 11:30 8/20/2024 11:40 0.150 0.017 5 0
DW 2024 part 2 8/20/2024 11:40 8/20/2024 11:50 0.150 0.017 5 0
DW 2024 part 2 8/20/2024 11:50 8/20/2024 12:00 0.150 0.012 5 0
DW 2024 part 2 8/20/2024 12:00 8/20/2024 12:10 0.150 0.009 5 0
DW 2024 part 2 8/20/2024 12:10 8/20/2024 12:20 0.150 0.011 5 0
DW 2024 part 2 8/20/2024 12:20 8/20/2024 12:30 0.150 0.009 5 0
DW 2024 part 2 8/20/2024 12:30 8/20/2024 12:40 0.150 0.01 5 0
DW 2024 part 2 8/20/2024 12:40 8/20/2024 12:50 0.150 0.01 5 0
DW 2024 part 2 8/20/2024 12:50 8/20/2024 13:00 0.150 0.011 5 0
DW 2024 part 2 8/20/2024 13:00 8/20/2024 13:10 0.150 0.013 5 0
DW 2024 part 2 8/20/2024 13:10 8/20/2024 13:20 0.150 0.013 5 0
DW 2024 part 2 8/20/2024 13:20 8/20/2024 13:30 0.150 0.01 5 0
DW 2024 part 2 8/20/2024 13:30 8/20/2024 13:40 0.150 0.009 5 0
DW 2024 part 2 8/20/2024 13:40 8/20/2024 13:50 0.150 0.011 5 0
DW 2024 part 2 8/20/2024 13:50 8/20/2024 14:00 0.150 0.016 5 0
DW 2024 part 2 8/20/2024 14:00 8/20/2024 14:10 0.150 0.012 5 0
DW 2024 part 2 8/20/2024 14:10 8/20/2024 14:20 0.150 0.009 5 0
DW 2024 part 2 8/20/2024 14:20 8/20/2024 14:30 0.150 0.01 5 0
DW 2024 part 2 8/20/2024 14:30 8/20/2024 14:40 0.150 0.012 5 0
DW 2024 part 2 8/20/2024 14:40 8/20/2024 14:50 0.150 0.009 5 0
DW 2024 part 2 8/20/2024 14:50 8/20/2024 15:00 0.150 0.007 5 0
DW 2024 part 2 8/20/2024 15:00 8/20/2024 15:10 0.150 0.008 5 0
DW 2024 part 2 8/20/2024 15:10 8/20/2024 15:20 0.150 0.007 5 0
DW 2024 part 2 8/20/2024 15:20 8/20/2024 15:30 0.150 0.008 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/20/2024 9:20 8/20/2024 9:30 0.150 0 5 0
UW 4-2-2024 8/20/2024 9:30 8/20/2024 9:40 0.150 0 5 0
UW 4-2-2024 8/20/2024 9:40 8/20/2024 9:50 0.150 0 5 0
UW 4-2-2024 8/20/2024 9:50 8/20/2024 10:00 0.150 0.017 5 0
UW 4-2-2024 8/20/2024 10:00 8/20/2024 10:10 0.150 0.034 5 0
UW 4-2-2024 8/20/2024 10:10 8/20/2024 10:20 0.150 0.035 5 0
UW 4-2-2024 8/20/2024 10:20 8/20/2024 10:30 0.150 0.036 5 0
UW 4-2-2024 8/20/2024 10:30 8/20/2024 10:40 0.150 0.036 5 0
UW 4-2-2024 8/20/2024 10:40 8/20/2024 10:50 0.150 0.036 5 0
UW 4-2-2024 8/20/2024 10:50 8/20/2024 11:00 0.150 0.036 5 0
UW 4-2-2024 8/20/2024 11:00 8/20/2024 11:10 0.150 0.036 5 0
UW 4-2-2024 8/20/2024 11:10 8/20/2024 11:20 0.150 0.035 5 0
UW 4-2-2024 8/20/2024 11:20 8/20/2024 11:30 0.150 0.035 5 0
UW 4-2-2024 8/20/2024 11:30 8/20/2024 11:40 0.150 0.035 5 0
UW 4-2-2024 8/20/2024 11:40 8/20/2024 11:50 0.150 0.035 5 0
UW 4-2-2024 8/20/2024 11:50 8/20/2024 12:00 0.150 0.036 5 0
UW 4-2-2024 8/20/2024 12:00 8/20/2024 12:10 0.150 0.036 5 0
UW 4-2-2024 8/20/2024 12:10 8/20/2024 12:20 0.150 0.034 5 0
UW 4-2-2024 8/20/2024 12:20 8/20/2024 12:30 0.150 0.035 5 0
UW 4-2-2024 8/20/2024 12:30 8/20/2024 12:40 0.150 0.035 5 0
UW 4-2-2024 8/20/2024 12:40 8/20/2024 12:50 0.150 0.036 5 0
UW 4-2-2024 8/20/2024 12:50 8/20/2024 13:00 0.150 0.035 5 0
UW 4-2-2024 8/20/2024 13:00 8/20/2024 13:10 0.150 0.034 5 0
UW 4-2-2024 8/20/2024 13:10 8/20/2024 13:20 0.150 0.034 5 0
UW 4-2-2024 8/20/2024 13:20 8/20/2024 13:30 0.150 0.034 5 0
UW 4-2-2024 8/20/2024 13:30 8/20/2024 13:40 0.150 0.034 5 0
UW 4-2-2024 8/20/2024 13:40 8/20/2024 13:50 0.150 0.032 5 0
UW 4-2-2024 8/20/2024 13:50 8/20/2024 14:00 0.150 0.034 5 0
UW 4-2-2024 8/20/2024 14:00 8/20/2024 14:10 0.150 0.034 5 0
UW 4-2-2024 8/20/2024 14:10 8/20/2024 14:20 0.150 0.033 5 0
UW 4-2-2024 8/20/2024 14:20 8/20/2024 14:30 0.150 0.033 5 0
UW 4-2-2024 8/20/2024 14:30 8/20/2024 14:40 0.150 0.033 5 0
UW 4-2-2024 8/20/2024 14:40 8/20/2024 14:50 0.150 0.032 5 0
UW 4-2-2024 8/20/2024 14:50 8/20/2024 15:00 0.150 0.032 5 0
UW 4-2-2024 8/20/2024 15:00 8/20/2024 15:10 0.150 0.032 5 0
UW 4-2-2024 8/20/2024 15:10 8/20/2024 15:20 0.150 0.032 5 0
UW 4-2-2024 8/20/2024 15:20 8/20/2024 15:30 0.150 0.014 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/20/2024 9:50 8/20/2024 10:00 0.150 0.005 5 0
PER 2 April 2024 8/20/2024 10:00 8/20/2024 10:10 0.150 0.015 5 0
PER 2 April 2024 8/20/2024 10:10 8/20/2024 10:20 0.150 0.014 5 0
PER 2 April 2024 8/20/2024 10:20 8/20/2024 10:30 0.150 0.016 5 0
PER 2 April 2024 8/20/2024 10:30 8/20/2024 10:40 0.150 0.015 5 0
PER 2 April 2024 8/20/2024 10:40 8/20/2024 10:50 0.150 0.019 5 0
PER 2 April 2024 8/20/2024 10:50 8/20/2024 11:00 0.150 0.022 5 0
PER 2 April 2024 8/20/2024 11:00 8/20/2024 11:10 0.150 0.019 5 0
PER 2 April 2024 8/20/2024 11:10 8/20/2024 11:20 0.150 0.018 5 0
PER 2 April 2024 8/20/2024 11:20 8/20/2024 11:30 0.150 0.025 5 0
PER 2 April 2024 8/20/2024 11:30 8/20/2024 11:40 0.150 0.022 5 0
PER 2 April 2024 8/20/2024 11:40 8/20/2024 11:50 0.150 0.017 5 0
PER 2 April 2024 8/20/2024 11:50 8/20/2024 12:00 0.150 0.023 5 0
PER 2 April 2024 8/20/2024 12:00 8/20/2024 12:10 0.150 0.026 5 0
PER 2 April 2024 8/20/2024 12:10 8/20/2024 12:20 0.150 0.015 5 0
PER 2 April 2024 8/20/2024 12:20 8/20/2024 12:30 0.150 0.013 5 0
PER 2 April 2024 8/20/2024 12:30 8/20/2024 12:40 0.150 0.012 5 0
PER 2 April 2024 8/20/2024 12:40 8/20/2024 12:50 0.150 0.013 5 0
PER 2 April 2024 8/20/2024 12:50 8/20/2024 13:00 0.150 0.013 5 0
PER 2 April 2024 8/20/2024 13:00 8/20/2024 13:10 0.150 0.015 5 0
PER 2 April 2024 8/20/2024 13:10 8/20/2024 13:20 0.150 0.014 5 0
PER 2 April 2024 8/20/2024 13:20 8/20/2024 13:30 0.150 0.012 5 0
PER 2 April 2024 8/20/2024 13:30 8/20/2024 13:40 0.150 0.012 5 0
PER 2 April 2024 8/20/2024 13:40 8/20/2024 13:50 0.150 0.013 5 0
PER 2 April 2024 8/20/2024 13:50 8/20/2024 14:00 0.150 0.015 5 0
PER 2 April 2024 8/20/2024 14:00 8/20/2024 14:10 0.150 0.013 5 0
PER 2 April 2024 8/20/2024 14:10 8/20/2024 14:20 0.150 0.013 5 0
PER 2 April 2024 8/20/2024 14:20 8/20/2024 14:30 0.150 0.013 5 0
PER 2 April 2024 8/20/2024 14:30 8/20/2024 14:40 0.150 0.014 5 0
PER 2 April 2024 8/20/2024 14:40 8/20/2024 14:50 0.150 0.011 5 0
PER 2 April 2024 8/20/2024 14:50 8/20/2024 15:00 0.150 0.01 5 0
PER 2 April 2024 8/20/2024 15:00 8/20/2024 15:10 0.150 0.012 5 0
PER 2 April 2024 8/20/2024 15:10 8/20/2024 15:20 0.150 0.012 5 0
PER 2 April 2024 8/20/2024 15:20 8/20/2024 15:30 0.150 0.01 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/20/2024 9:40 8/20/2024 9:50 0.150 0.035 5 0
PER1 2024 8/20/2024 9:50 8/20/2024 10:00 0.150 0.055 5 0
PER1 2024 8/20/2024 10:00 8/20/2024 10:10 0.150 0.055 5 0
PER1 2024 8/20/2024 10:10 8/20/2024 10:20 0.150 0.051 5 0
PER1 2024 8/20/2024 10:20 8/20/2024 10:30 0.150 0.05 5 0
PER1 2024 8/20/2024 10:30 8/20/2024 10:40 0.150 0.048 5 0
PER1 2024 8/20/2024 10:40 8/20/2024 10:50 0.150 0.087 5 0
PER1 2024 8/20/2024 10:50 8/20/2024 11:00 0.150 0.054 5 0
PER1 2024 8/20/2024 11:00 8/20/2024 11:10 0.150 0.052 5 0
PER1 2024 8/20/2024 11:10 8/20/2024 11:20 0.150 0.045 5 0
PER1 2024 8/20/2024 11:20 8/20/2024 11:30 0.150 0.045 5 0
PER1 2024 8/20/2024 11:30 8/20/2024 11:40 0.150 0.046 5 0
PER1 2024 8/20/2024 11:40 8/20/2024 11:50 0.150 0.044 5 0
PER1 2024 8/20/2024 11:50 8/20/2024 12:00 0.150 0.043 5 0
PER1 2024 8/20/2024 12:00 8/20/2024 12:10 0.150 0.043 5 0.001
PER1 2024 8/20/2024 12:10 8/20/2024 12:20 0.150 0.044 5 0
PER1 2024 8/20/2024 12:20 8/20/2024 12:30 0.150 0.043 5 0.012
PER1 2024 8/20/2024 12:30 8/20/2024 12:40 0.150 0.041 5 0.001
PER1 2024 8/20/2024 12:40 8/20/2024 12:50 0.150 0.041 5 0
PER1 2024 8/20/2024 12:50 8/20/2024 13:00 0.150 0.042 5 0
PER1 2024 8/20/2024 13:00 8/20/2024 13:10 0.150 0.045 5 0
PER1 2024 8/20/2024 13:10 8/20/2024 13:20 0.150 0.04 5 0
PER1 2024 8/20/2024 13:20 8/20/2024 13:30 0.150 0.039 5 0
PER1 2024 8/20/2024 13:30 8/20/2024 13:40 0.150 0.037 5 0
PER1 2024 8/20/2024 13:40 8/20/2024 13:50 0.150 0.041 5 0
PER1 2024 8/20/2024 13:50 8/20/2024 14:00 0.150 0.036 5 0
PER1 2024 8/20/2024 14:00 8/20/2024 14:10 0.150 0.039 5 0
PER1 2024 8/20/2024 14:10 8/20/2024 14:20 0.150 0.035 5 0
PER1 2024 8/20/2024 14:20 8/20/2024 14:30 0.150 0.033 5 0
PER1 2024 8/20/2024 14:30 8/20/2024 14:40 0.150 0.034 5 0
PER1 2024 8/20/2024 14:40 8/20/2024 14:50 0.150 0.033 5 0
PER1 2024 8/20/2024 14:50 8/20/2024 15:00 0.150 0.034 5 0
PER1 2024 8/20/2024 15:00 8/20/2024 15:10 0.150 0.03 5 0
PER1 2024 8/20/2024 15:10 8/20/2024 15:20 0.150 0.032 5 0
PER1 2024 8/20/2024 15:20 8/20/2024 15:30 0.150 0.043 5 0
PER1 2024 8/20/2024 15:30 8/20/2024 15:40 0.150 0.023 5 0




Daily Status Report

Date: 08/21/2024

Prepared by: C. Zaccheo
Weather: 70 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow completed concrete pour in northwest corner.
3) No soil movement was completed during the work day.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:

View of concrete pouring
in the northwest corner
along the marine front.

Photo 2:
View of concrete pour
along the marine front.




Photo 3:

View of concrete
pour along the marine
front

Photo 4:

View of Site
conditions along the
marine front.
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/21/2024 8:30 8/21/2024 8:40 0.150 0.012 5 0
DW 2024 part 2 8/21/2024 8:40 8/21/2024 8:50 0.150 0.014 5 0
DW 2024 part 2 8/21/2024 8:50 8/21/2024 9:00 0.150 0.013 5 0
DW 2024 part 2 8/21/2024 9:00 8/21/2024 9:10 0.150 0.013 5 0
DW 2024 part 2 8/21/2024 9:10 8/21/2024 9:20 0.150 0.01 5 0
DW 2024 part 2 8/21/2024 9:20 8/21/2024 9:30 0.150 0.011 5 0
DW 2024 part 2 8/21/2024 9:30 8/21/2024 9:40 0.150 0.012 5 0
DW 2024 part 2 8/21/2024 9:40 8/21/2024 9:50 0.150 0.016 5 0
DW 2024 part 2 8/21/2024 9:50 8/21/2024 10:00 0.150 0.012 5 0
DW 2024 part 2 8/21/2024 10:00 8/21/2024 10:10 0.150 0.008 5 0
DW 2024 part 2 8/21/2024 10:10 8/21/2024 10:20 0.150 0.011 5 0
DW 2024 part 2 8/21/2024 10:20 8/21/2024 10:30 0.150 0.011 5 0
DW 2024 part 2 8/21/2024 10:30 8/21/2024 10:40 0.150 0.011 5 0
DW 2024 part 2 8/21/2024 10:40 8/21/2024 10:50 0.150 0.013 5 0
DW 2024 part 2 8/21/2024 10:50 8/21/2024 11:00 0.150 0.01 5 0
DW 2024 part 2 8/21/2024 11:00 8/21/2024 11:10 0.150 0.007 5 0
DW 2024 part 2 8/21/2024 11:10 8/21/2024 11:20 0.150 0.008 5 0
DW 2024 part 2 8/21/2024 11:20 8/21/2024 11:30 0.150 0.009 5 0
DW 2024 part 2 8/21/2024 11:30 8/21/2024 11:40 0.150 0.01 5 0
DW 2024 part 2 8/21/2024 11:40 8/21/2024 11:50 0.150 0.008 5 0
DW 2024 part 2 8/21/2024 11:50 8/21/2024 12:00 0.150 0.012 5 0
DW 2024 part 2 8/21/2024 12:00 8/21/2024 12:10 0.150 0.009 5 0
DW 2024 part 2 8/21/2024 12:10 8/21/2024 12:20 0.150 0.011 5 0
DW 2024 part 2 8/21/2024 12:20 8/21/2024 12:30 0.150 0.007 5 0
DW 2024 part 2 8/21/2024 12:30 8/21/2024 12:40 0.150 0.006 5 0
DW 2024 part 2 8/21/2024 12:40 8/21/2024 12:50 0.150 0.007 5 0
DW 2024 part 2 8/21/2024 12:50 8/21/2024 13:00 0.150 0.006 5 0
DW 2024 part 2 8/21/2024 13:00 8/21/2024 13:10 0.150 0.007 5 0
DW 2024 part 2 8/21/2024 13:10 8/21/2024 13:20 0.150 0.007 5 0
DW 2024 part 2 8/21/2024 13:20 8/21/2024 13:30 0.150 0.007 5 0
DW 2024 part 2 8/21/2024 13:30 8/21/2024 13:40 0.150 0.007 5 0
DW 2024 part 2 8/21/2024 13:40 8/21/2024 13:50 0.150 0.006 5 0
DW 2024 part 2 8/21/2024 13:50 8/21/2024 14:00 0.150 0.011 5 0
DW 2024 part 2 8/21/2024 14:00 8/21/2024 14:10 0.150 0.014 5 0
DW 2024 part 2 8/21/2024 14:10 8/21/2024 14:20 0.150 0.005 5 0
DW 2024 part 2 8/21/2024 14:20 8/21/2024 14:30 0.150 0.006 5 0
DW 2024 part 2 8/21/2024 14:30 8/21/2024 14:40 0.150 0.006 5 0
DW 2024 part 2 8/21/2024 14:40 8/21/2024 14:50 0.150 0.007 5 0
DW 2024 part 2 8/21/2024 14:50 8/21/2024 15:00 0.150 0.01 5 0
DW 2024 part 2 8/21/2024 15:00 8/21/2024 15:10 0.150 0.025 5 0
DW 2024 part 2 8/21/2024 15:10 8/21/2024 15:20 0.150 0.027 5 0
DW 2024 part 2 8/21/2024 15:20 8/21/2024 15:30 0.150 0.027 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/21/2024 8:30 8/21/2024 8:40 0.150 0 5 0
UW 4-2-2024 8/21/2024 8:40 8/21/2024 8:50 0.150 0.004 5 0
UW 4-2-2024 8/21/2024 8:50 8/21/2024 9:00 0.150 0.025 5 0
UW 4-2-2024 8/21/2024 9:00 8/21/2024 9:10 0.150 0.032 5 0
UW 4-2-2024 8/21/2024 9:10 8/21/2024 9:20 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 9:20 8/21/2024 9:30 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 9:30 8/21/2024 9:40 0.150 0.029 5 0
UW 4-2-2024 8/21/2024 9:40 8/21/2024 9:50 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 9:50 8/21/2024 10:00 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 10:00 8/21/2024 10:10 0.150 0.033 5 0
UW 4-2-2024 8/21/2024 10:10 8/21/2024 10:20 0.150 0.033 5 0
UW 4-2-2024 8/21/2024 10:20 8/21/2024 10:30 0.150 0.033 5 0
UW 4-2-2024 8/21/2024 10:30 8/21/2024 10:40 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 10:40 8/21/2024 10:50 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 10:50 8/21/2024 11:00 0.150 0.032 5 0
UW 4-2-2024 8/21/2024 11:00 8/21/2024 11:10 0.150 0.035 5 0
UW 4-2-2024 8/21/2024 11:10 8/21/2024 11:20 0.150 0.032 5 0
UW 4-2-2024 8/21/2024 11:20 8/21/2024 11:30 0.150 0.032 5 0
UW 4-2-2024 8/21/2024 11:30 8/21/2024 11:40 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 11:40 8/21/2024 11:50 0.150 0.032 5 0
UW 4-2-2024 8/21/2024 11:50 8/21/2024 12:00 0.150 0.032 5 0
UW 4-2-2024 8/21/2024 12:00 8/21/2024 12:10 0.150 0.032 5 0
UW 4-2-2024 8/21/2024 12:10 8/21/2024 12:20 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 12:20 8/21/2024 12:30 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 12:30 8/21/2024 12:40 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 12:40 8/21/2024 12:50 0.150 0.033 5 0
UW 4-2-2024 8/21/2024 12:50 8/21/2024 13:00 0.150 0.033 5 0
UW 4-2-2024 8/21/2024 13:00 8/21/2024 13:10 0.150 0.034 5 0
UW 4-2-2024 8/21/2024 13:10 8/21/2024 13:20 0.150 0.032 5 0
UW 4-2-2024 8/21/2024 13:20 8/21/2024 13:30 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 13:30 8/21/2024 13:40 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 13:40 8/21/2024 13:50 0.150 0.03 5 0
UW 4-2-2024 8/21/2024 13:50 8/21/2024 14:00 0.150 0.033 5 0
UW 4-2-2024 8/21/2024 14:00 8/21/2024 14:10 0.150 0.035 5 0
UW 4-2-2024 8/21/2024 14:10 8/21/2024 14:20 0.150 0.031 5 0
UW 4-2-2024 8/21/2024 14:20 8/21/2024 14:30 0.150 0.03 5 0
UW 4-2-2024 8/21/2024 14:30 8/21/2024 14:40 0.150 0.03 5 0
UW 4-2-2024 8/21/2024 14:40 8/21/2024 14:50 0.150 0.027 5 0
UW 4-2-2024 8/21/2024 14:50 8/21/2024 15:00 0.150 0.007 5 0
UW 4-2-2024 8/21/2024 15:00 8/21/2024 15:10 0.150 0 5 0
UW 4-2-2024 8/21/2024 15:10 8/21/2024 15:20 0.150 0 5 0
UW 4-2-2024 8/21/2024 15:20 8/21/2024 15:30 0.150 0 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/21/2024 8:30 8/21/2024 8:40 0.150 0.107 5 0
PER 2 April 2024 8/21/2024 8:40 8/21/2024 8:50 0.150 0.116 5 0
PER 2 April 2024 8/21/2024 8:50 8/21/2024 9:00 0.150 0.013 5 0
PER 2 April 2024 8/21/2024 9:00 8/21/2024 9:10 0.150 0.012 5 0
PER 2 April 2024 8/21/2024 9:10 8/21/2024 9:20 0.150 0.01 5 0
PER 2 April 2024 8/21/2024 9:20 8/21/2024 9:30 0.150 0.01 5 0
PER 2 April 2024 8/21/2024 9:30 8/21/2024 9:40 0.150 0.01 5 0
PER 2 April 2024 8/21/2024 9:40 8/21/2024 9:50 0.150 0.011 5 0
PER 2 April 2024 8/21/2024 9:50 8/21/2024 10:00 0.150 0.01 5 0
PER 2 April 2024 8/21/2024 10:00 8/21/2024 10:10 0.150 0.016 5 0
PER 2 April 2024 8/21/2024 10:10 8/21/2024 10:20 0.150 0.016 5 0
PER 2 April 2024 8/21/2024 10:20 8/21/2024 10:30 0.150 0.017 5 0
PER 2 April 2024 8/21/2024 10:30 8/21/2024 10:40 0.150 0.013 5 0
PER 2 April 2024 8/21/2024 10:40 8/21/2024 10:50 0.150 0.011 5 0
PER 2 April 2024 8/21/2024 10:50 8/21/2024 11:00 0.150 0.01 5 0
PER 2 April 2024 8/21/2024 11:00 8/21/2024 11:10 0.150 0.01 5 0
PER 2 April 2024 8/21/2024 11:10 8/21/2024 11:20 0.150 0.01 5 0
PER 2 April 2024 8/21/2024 11:20 8/21/2024 11:30 0.150 0.014 5 0
PER 2 April 2024 8/21/2024 11:30 8/21/2024 11:40 0.150 0.013 5 0
PER 2 April 2024 8/21/2024 11:40 8/21/2024 11:50 0.150 0.011 5 0
PER 2 April 2024 8/21/2024 11:50 8/21/2024 12:00 0.150 0.011 5 0
PER 2 April 2024 8/21/2024 12:00 8/21/2024 12:10 0.150 0.014 5 0
PER 2 April 2024 8/21/2024 12:10 8/21/2024 12:20 0.150 0.025 5 0
PER 2 April 2024 8/21/2024 12:20 8/21/2024 12:30 0.150 0.021 5 0
PER 2 April 2024 8/21/2024 12:30 8/21/2024 12:40 0.150 0.009 5 0
PER 2 April 2024 8/21/2024 12:40 8/21/2024 12:50 0.150 0.012 5 0
PER 2 April 2024 8/21/2024 12:50 8/21/2024 13:00 0.150 0.013 5 0
PER 2 April 2024 8/21/2024 13:00 8/21/2024 13:10 0.150 0.011 5 0
PER 2 April 2024 8/21/2024 13:10 8/21/2024 13:20 0.150 0.01 5 0
PER 2 April 2024 8/21/2024 13:20 8/21/2024 13:30 0.150 0.01 5 0
PER 2 April 2024 8/21/2024 13:30 8/21/2024 13:40 0.150 0.009 5 0
PER 2 April 2024 8/21/2024 13:40 8/21/2024 13:50 0.150 0.008 5 0
PER 2 April 2024 8/21/2024 13:50 8/21/2024 14:00 0.150 0.011 5 0
PER 2 April 2024 8/21/2024 14:00 8/21/2024 14:10 0.150 0.013 5 0
PER 2 April 2024 8/21/2024 14:10 8/21/2024 14:20 0.150 0.01 5 0
PER 2 April 2024 8/21/2024 14:20 8/21/2024 14:30 0.150 0.011 5 0
PER 2 April 2024 8/21/2024 14:30 8/21/2024 14:40 0.150 0.01 5 0
PER 2 April 2024 8/21/2024 14:40 8/21/2024 14:50 0.150 0.01 5 0
PER 2 April 2024 8/21/2024 14:50 8/21/2024 15:00 0.150 0.018 5 0
PER 2 April 2024 8/21/2024 15:00 8/21/2024 15:10 0.150 0.65 5 0
PER 2 April 2024 8/21/2024 15:10 8/21/2024 15:20 0.150 0.942 5 0
PER 2 April 2024 8/21/2024 15:20 8/21/2024 15:30 0.150 0.942 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/21/2024 8:30 8/21/2024 8:40 0.150 0 5 0
PER1 2024 8/21/2024 8:40 8/21/2024 8:50 0.150 0.037 5 0
PER1 2024 8/21/2024 8:50 8/21/2024 9:00 0.150 0.058 5 0
PER1 2024 8/21/2024 9:00 8/21/2024 9:10 0.150 0.07 5 0
PER1 2024 8/21/2024 9:10 8/21/2024 9:20 0.150 0.061 5 0
PER1 2024 8/21/2024 9:20 8/21/2024 9:30 0.150 0.053 5 0
PER1 2024 8/21/2024 9:30 8/21/2024 9:40 0.150 0.046 5 0
PER1 2024 8/21/2024 9:40 8/21/2024 9:50 0.150 0.054 5 0
PER1 2024 8/21/2024 9:50 8/21/2024 10:00 0.150 0.044 5 0
PER1 2024 8/21/2024 10:00 8/21/2024 10:10 0.150 0.055 5 0
PER1 2024 8/21/2024 10:10 8/21/2024 10:20 0.150 0.055 5 0
PER1 2024 8/21/2024 10:20 8/21/2024 10:30 0.150 0.042 5 0
PER1 2024 8/21/2024 10:30 8/21/2024 10:40 0.150 0.041 5 0
PER1 2024 8/21/2024 10:40 8/21/2024 10:50 0.150 0.043 5 0
PER1 2024 8/21/2024 10:50 8/21/2024 11:00 0.150 0.04 5 0.001
PER1 2024 8/21/2024 11:00 8/21/2024 11:10 0.150 0.038 5 0
PER1 2024 8/21/2024 11:10 8/21/2024 11:20 0.150 0.041 5 0.012
PER1 2024 8/21/2024 11:20 8/21/2024 11:30 0.150 0.044 5 0.001
PER1 2024 8/21/2024 11:30 8/21/2024 11:40 0.150 0.043 5 0
PER1 2024 8/21/2024 11:40 8/21/2024 11:50 0.150 0.036 5 0
PER1 2024 8/21/2024 11:50 8/21/2024 12:00 0.150 0.055 5 0
PER1 2024 8/21/2024 12:00 8/21/2024 12:10 0.150 0.034 5 0
PER1 2024 8/21/2024 12:10 8/21/2024 12:20 0.150 0.037 5 0
PER1 2024 8/21/2024 12:20 8/21/2024 12:30 0.150 0.037 5 0
PER1 2024 8/21/2024 12:30 8/21/2024 12:40 0.150 0.029 5 0
PER1 2024 8/21/2024 12:40 8/21/2024 12:50 0.150 0.03 5 0
PER1 2024 8/21/2024 12:50 8/21/2024 13:00 0.150 0.031 5 0
PER1 2024 8/21/2024 13:00 8/21/2024 13:10 0.150 0.034 5 0
PER1 2024 8/21/2024 13:10 8/21/2024 13:20 0.150 0.03 5 0
PER1 2024 8/21/2024 13:20 8/21/2024 13:30 0.150 0.029 5 0
PER1 2024 8/21/2024 13:30 8/21/2024 13:40 0.150 0.029 5 0
PER1 2024 8/21/2024 13:40 8/21/2024 13:50 0.150 0.027 5 0
PER1 2024 8/21/2024 13:50 8/21/2024 14:00 0.150 0.031 5 0
PER1 2024 8/21/2024 14:00 8/21/2024 14:10 0.150 0.031 5 0
PER1 2024 8/21/2024 14:10 8/21/2024 14:20 0.150 0.027 5 0
PER1 2024 8/21/2024 14:20 8/21/2024 14:30 0.150 0.026 5 0
PER1 2024 8/21/2024 14:30 8/21/2024 14:40 0.150 0.026 5 0
PER1 2024 8/21/2024 14:40 8/21/2024 14:50 0.150 0.026 5 0
PER1 2024 8/21/2024 14:50 8/21/2024 15:00 0.150 0.022 5 0
PER1 2024 8/21/2024 15:00 8/21/2024 15:10 0.150 0 5 0
PER1 2024 8/21/2024 15:10 8/21/2024 15:20 0.150 0 5 0
PER1 2024 8/21/2024 15:20 8/21/2024 15:30 0.150 0 5 0




Daily Status Report

Date: 08/22/2024

Prepared by: C. Zaccheo
Weather: 80 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow continued development in the northwest corner.
3) ECD on-Site to begin mobilization.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development in the southwest corner.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:

View of concrete pouring
in the northwest corner
along the marine front.

Photo 2:
View of concrete pour
along the marine front.




Photo 3:

View of Site
conditions facing
northeast.

Photo 4:

View of Site
conditions and
continued structural
development facing
east.
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/22/2024 8:30 8/22/2024 8:40 0.150 0.014 5 0
DW 2024 part 2 8/22/2024 8:40 8/22/2024 8:50 0.150 0.019 5 0
DW 2024 part 2 8/22/2024 8:50 8/22/2024 9:00 0.150 0.019 5 0
DW 2024 part 2 8/22/2024 9:00 8/22/2024 9:10 0.150 0.017 5 0
DW 2024 part 2 8/22/2024 9:10 8/22/2024 9:20 0.150 0.014 5 0
DW 2024 part 2 8/22/2024 9:20 8/22/2024 9:30 0.150 0.014 5 0
DW 2024 part 2 8/22/2024 9:30 8/22/2024 9:40 0.150 0.014 5 0
DW 2024 part 2 8/22/2024 9:40 8/22/2024 9:50 0.150 0.012 5 0
DW 2024 part 2 8/22/2024 9:50 8/22/2024 10:00 0.150 0.013 5 0
DW 2024 part 2 8/22/2024 10:00 8/22/2024 10:10 0.150 0.013 5 0
DW 2024 part 2 8/22/2024 10:10 8/22/2024 10:20 0.150 0.017 5 0
DW 2024 part 2 8/22/2024 10:20 8/22/2024 10:30 0.150 0.019 5 0
DW 2024 part 2 8/22/2024 10:30 8/22/2024 10:40 0.150 0.018 5 0
DW 2024 part 2 8/22/2024 10:40 8/22/2024 10:50 0.150 0.019 5 0
DW 2024 part 2 8/22/2024 10:50 8/22/2024 11:00 0.150 0.02 5 0
DW 2024 part 2 8/22/2024 11:00 8/22/2024 11:10 0.150 0.018 5 0
DW 2024 part 2 8/22/2024 11:10 8/22/2024 11:20 0.150 0.016 5 0
DW 2024 part 2 8/22/2024 11:20 8/22/2024 11:30 0.150 0.018 5 0
DW 2024 part 2 8/22/2024 11:30 8/22/2024 11:40 0.150 0.017 5 0
DW 2024 part 2 8/22/2024 11:40 8/22/2024 11:50 0.150 0.015 5 0
DW 2024 part 2 8/22/2024 11:50 8/22/2024 12:00 0.150 0.013 5 0
DW 2024 part 2 8/22/2024 12:00 8/22/2024 12:10 0.150 0.019 5 0
DW 2024 part 2 8/22/2024 12:10 8/22/2024 12:20 0.150 0.019 5 0
DW 2024 part 2 8/22/2024 12:20 8/22/2024 12:30 0.150 0.019 5 0
DW 2024 part 2 8/22/2024 12:30 8/22/2024 12:40 0.150 0.028 5 0
DW 2024 part 2 8/22/2024 12:40 8/22/2024 12:50 0.150 0.033 5 0
DW 2024 part 2 8/22/2024 12:50 8/22/2024 13:00 0.150 0.011 5 0
DW 2024 part 2 8/22/2024 13:00 8/22/2024 13:10 0.150 0.014 5 0
DW 2024 part 2 8/22/2024 13:10 8/22/2024 13:20 0.150 0.016 5 0
DW 2024 part 2 8/22/2024 13:20 8/22/2024 13:30 0.150 0.014 5 0
DW 2024 part 2 8/22/2024 13:30 8/22/2024 13:40 0.150 0.013 5 0
DW 2024 part 2 8/22/2024 13:40 8/22/2024 13:50 0.150 0.015 5 0
DW 2024 part 2 8/22/2024 13:50 8/22/2024 14:00 0.150 0.015 5 0
DW 2024 part 2 8/22/2024 14:00 8/22/2024 14:10 0.150 0.017 5 0
DW 2024 part 2 8/22/2024 14:10 8/22/2024 14:20 0.150 0.015 5 0
DW 2024 part 2 8/22/2024 14:20 8/22/2024 14:30 0.150 0.013 5 0
DW 2024 part 2 8/22/2024 14:30 8/22/2024 14:40 0.150 0.009 5 0
DW 2024 part 2 8/22/2024 14:40 8/22/2024 14:50 0.150 0.002 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/22/2024 8:30 8/22/2024 8:40 0.150 0 5 0
UW 4-2-2024 8/22/2024 8:40 8/22/2024 8:50 0.150 0.014 5 0
UW 4-2-2024 8/22/2024 8:50 8/22/2024 9:00 0.150 0.047 5 0
UW 4-2-2024 8/22/2024 9:00 8/22/2024 9:10 0.150 0.046 5 0
UW 4-2-2024 8/22/2024 9:10 8/22/2024 9:20 0.150 0.042 5 0
UW 4-2-2024 8/22/2024 9:20 8/22/2024 9:30 0.150 0.044 5 0
UW 4-2-2024 8/22/2024 9:30 8/22/2024 9:40 0.150 0.044 5 0
UW 4-2-2024 8/22/2024 9:40 8/22/2024 9:50 0.150 0.042 5 0
UW 4-2-2024 8/22/2024 9:50 8/22/2024 10:00 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 10:00 8/22/2024 10:10 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 10:10 8/22/2024 10:20 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 10:20 8/22/2024 10:30 0.150 0.037 5 0
UW 4-2-2024 8/22/2024 10:30 8/22/2024 10:40 0.150 0.037 5 0
UW 4-2-2024 8/22/2024 10:40 8/22/2024 10:50 0.150 0.037 5 0
UW 4-2-2024 8/22/2024 10:50 8/22/2024 11:00 0.150 0.036 5 0
UW 4-2-2024 8/22/2024 11:00 8/22/2024 11:10 0.150 0.036 5 0
UW 4-2-2024 8/22/2024 11:10 8/22/2024 11:20 0.150 0.04 5 0
UW 4-2-2024 8/22/2024 11:20 8/22/2024 11:30 0.150 0.041 5 0
UW 4-2-2024 8/22/2024 11:30 8/22/2024 11:40 0.150 0.037 5 0
UW 4-2-2024 8/22/2024 11:40 8/22/2024 11:50 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 11:50 8/22/2024 12:00 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 12:00 8/22/2024 12:10 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 12:10 8/22/2024 12:20 0.150 0.041 5 0
UW 4-2-2024 8/22/2024 12:20 8/22/2024 12:30 0.150 0.043 5 0
UW 4-2-2024 8/22/2024 12:30 8/22/2024 12:40 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 12:40 8/22/2024 12:50 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 12:50 8/22/2024 13:00 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 13:00 8/22/2024 13:10 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 13:10 8/22/2024 13:20 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 13:20 8/22/2024 13:30 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 13:30 8/22/2024 13:40 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 13:40 8/22/2024 13:50 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 13:50 8/22/2024 14:00 0.150 0.04 5 0
UW 4-2-2024 8/22/2024 14:00 8/22/2024 14:10 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 14:10 8/22/2024 14:20 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 14:20 8/22/2024 14:30 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 14:30 8/22/2024 14:40 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 14:40 8/22/2024 14:50 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 14:50 8/22/2024 15:00 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 15:00 8/22/2024 15:10 0.150 0.012 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/22/2024 8:30 8/22/2024 8:40 0.150 0 5 0
PER 2 April 2024 8/22/2024 8:40 8/22/2024 8:50 0.150 0.004 5 0
PER 2 April 2024 8/22/2024 8:50 8/22/2024 9:00 0.150 0.014 5 0
PER 2 April 2024 8/22/2024 9:00 8/22/2024 9:10 0.150 0.02 5 0
PER 2 April 2024 8/22/2024 9:10 8/22/2024 9:20 0.150 0.02 5 0
PER 2 April 2024 8/22/2024 9:20 8/22/2024 9:30 0.150 0.02 5 0
PER 2 April 2024 8/22/2024 9:30 8/22/2024 9:40 0.150 0.02 5 0
PER 2 April 2024 8/22/2024 9:40 8/22/2024 9:50 0.150 0.013 5 0
PER 2 April 2024 8/22/2024 9:50 8/22/2024 10:00 0.150 0 5 0
PER 2 April 2024 8/22/2024 10:00 8/22/2024 10:10 0.150 0 5 0
PER 2 April 2024 8/22/2024 10:10 8/22/2024 10:20 0.150 0 5 0
PER 2 April 2024 8/22/2024 10:20 8/22/2024 10:30 0.150 0 5 0
PER 2 April 2024 8/22/2024 10:30 8/22/2024 10:40 0.150 0 5 0
PER 2 April 2024 8/22/2024 10:40 8/22/2024 10:50 0.150 0 5 0
PER 2 April 2024 8/22/2024 10:50 8/22/2024 11:00 0.150 0 5 0
PER 2 April 2024 8/22/2024 11:00 8/22/2024 11:10 0.150 0.002 5 0
PER 2 April 2024 8/22/2024 11:10 8/22/2024 11:20 0.150 0.03 5 0
PER 2 April 2024 8/22/2024 11:20 8/22/2024 11:30 0.150 0.046 5 0
PER 2 April 2024 8/22/2024 11:30 8/22/2024 11:40 0.150 0.02 5 0
PER 2 April 2024 8/22/2024 11:40 8/22/2024 11:50 0.150 0.02 5 0
PER 2 April 2024 8/22/2024 11:50 8/22/2024 12:00 0.150 0.019 5 0
PER 2 April 2024 8/22/2024 12:00 8/22/2024 12:10 0.150 0.022 5 0
PER 2 April 2024 8/22/2024 12:10 8/22/2024 12:20 0.150 0.02 5 0
PER 2 April 2024 8/22/2024 12:20 8/22/2024 12:30 0.150 0.019 5 0
PER 2 April 2024 8/22/2024 12:30 8/22/2024 12:40 0.150 0.017 5 0
PER 2 April 2024 8/22/2024 12:40 8/22/2024 12:50 0.150 0.022 5 0
PER 2 April 2024 8/22/2024 12:50 8/22/2024 13:00 0.150 0.017 5 0
PER 2 April 2024 8/22/2024 13:00 8/22/2024 13:10 0.150 0.016 5 0
PER 2 April 2024 8/22/2024 13:10 8/22/2024 13:20 0.150 0.015 5 0
PER 2 April 2024 8/22/2024 13:20 8/22/2024 13:30 0.150 0.017 5 0
PER 2 April 2024 8/22/2024 13:30 8/22/2024 13:40 0.150 0.02 5 0
PER 2 April 2024 8/22/2024 13:40 8/22/2024 13:50 0.150 0.016 5 0
PER 2 April 2024 8/22/2024 13:50 8/22/2024 14:00 0.150 0.018 5 0
PER 2 April 2024 8/22/2024 14:00 8/22/2024 14:10 0.150 0.018 5 0
PER 2 April 2024 8/22/2024 14:10 8/22/2024 14:20 0.150 0.016 5 0
PER 2 April 2024 8/22/2024 14:20 8/22/2024 14:30 0.150 0.015 5 0
PER 2 April 2024 8/22/2024 14:30 8/22/2024 14:40 0.150 0.015 5 0
PER 2 April 2024 8/22/2024 14:40 8/22/2024 14:50 0.150 0.016 5 0
PER 2 April 2024 8/22/2024 14:50 8/22/2024 15:00 0.150 0.016 5 0
PER 2 April 2024 8/22/2024 15:00 8/22/2024 15:10 0.150 0.017 5 0
PER 2 April 2024 8/22/2024 15:10 8/22/2024 15:20 0.150 0.047 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/22/2024 8:30 8/22/2024 8:40 0.150 0.033 5 0
PER1 2024 8/22/2024 8:40 8/22/2024 8:50 0.150 0.07 5 0
PER1 2024 8/22/2024 8:50 8/22/2024 9:00 0.150 0.063 5 0
PER1 2024 8/22/2024 9:00 8/22/2024 9:10 0.150 0.057 5 0
PER1 2024 8/22/2024 9:10 8/22/2024 9:20 0.150 0.054 5 0
PER1 2024 8/22/2024 9:20 8/22/2024 9:30 0.150 0.053 5 0
PER1 2024 8/22/2024 9:30 8/22/2024 9:40 0.150 0.048 5 0
PER1 2024 8/22/2024 9:40 8/22/2024 9:50 0.150 0.046 5 0
PER1 2024 8/22/2024 9:50 8/22/2024 10:00 0.150 0.044 5 0
PER1 2024 8/22/2024 10:00 8/22/2024 10:10 0.150 0.044 5 0
PER1 2024 8/22/2024 10:10 8/22/2024 10:20 0.150 0.043 5 0
PER1 2024 8/22/2024 10:20 8/22/2024 10:30 0.150 0.048 5 0
PER1 2024 8/22/2024 10:30 8/22/2024 10:40 0.150 0.047 5 0
PER1 2024 8/22/2024 10:40 8/22/2024 10:50 0.150 0.041 5 0
PER1 2024 8/22/2024 10:50 8/22/2024 11:00 0.150 0.039 5 0
PER1 2024 8/22/2024 11:00 8/22/2024 11:10 0.150 0.058 5 0
PER1 2024 8/22/2024 11:10 8/22/2024 11:20 0.150 0.044 5 0
PER1 2024 8/22/2024 11:20 8/22/2024 11:30 0.150 0.043 5 0
PER1 2024 8/22/2024 11:30 8/22/2024 11:40 0.150 0.034 5 0
PER1 2024 8/22/2024 11:40 8/22/2024 11:50 0.150 0.032 5 0
PER1 2024 8/22/2024 11:50 8/22/2024 12:00 0.150 0.047 5 0
PER1 2024 8/22/2024 12:00 8/22/2024 12:10 0.150 0.062 5 0
PER1 2024 8/22/2024 12:10 8/22/2024 12:20 0.150 0.052 5 0
PER1 2024 8/22/2024 12:20 8/22/2024 12:30 0.150 0.044 5 0
PER1 2024 8/22/2024 12:30 8/22/2024 12:40 0.150 0.051 5 0
PER1 2024 8/22/2024 12:40 8/22/2024 12:50 0.150 0.053 5 0
PER1 2024 8/22/2024 12:50 8/22/2024 13:00 0.150 0.058 5 0
PER1 2024 8/22/2024 13:00 8/22/2024 13:10 0.150 0.078 5 0
PER1 2024 8/22/2024 13:10 8/22/2024 13:20 0.150 0.033 5 0
PER1 2024 8/22/2024 13:20 8/22/2024 13:30 0.150 0.032 5 0
PER1 2024 8/22/2024 13:30 8/22/2024 13:40 0.150 0.034 5 0
PER1 2024 8/22/2024 13:40 8/22/2024 13:50 0.150 0.033 5 0
PER1 2024 8/22/2024 13:50 8/22/2024 14:00 0.150 0.036 5 0
PER1 2024 8/22/2024 14:00 8/22/2024 14:10 0.150 0.037 5 0
PER1 2024 8/22/2024 14:10 8/22/2024 14:20 0.150 0.035 5 0
PER1 2024 8/22/2024 14:20 8/22/2024 14:30 0.150 0.032 5 0
PER1 2024 8/22/2024 14:30 8/22/2024 14:40 0.150 0.035 5 0
PER1 2024 8/22/2024 14:40 8/22/2024 14:50 0.150 0.033 5 0
PER1 2024 8/22/2024 14:50 8/22/2024 15:00 0.150 0.035 5 0
PER1 2024 8/22/2024 15:00 8/22/2024 15:10 0.150 0.043 5 0
PER1 2024 8/22/2024 15:10 8/22/2024 15:20 0.150 0.017 5 0




Daily Status Report

Date: 08/23/2024

Prepared by: C. Zaccheo
Weather: 80 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow continued development in the northwest corner.
3) ECD continues mobilization.

4) Collect end-point samples in the marine front, see below.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): EP-102, EP-108 through EP-115

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/23/2024 9:20 8/23/2024 9:30 0.150 0 5 0
DW 2024 part 2 8/23/2024 9:30 8/23/2024 9:40 0.150 0.017 5 0
DW 2024 part 2 8/23/2024 9:40 8/23/2024 9:50 0.150 0.021 5 0
DW 2024 part 2 8/23/2024 9:50 8/23/2024 10:00 0.150 0.021 5 0
DW 2024 part 2 8/23/2024 10:00 8/23/2024 10:10 0.150 0.021 5 0
DW 2024 part 2 8/23/2024 10:10 8/23/2024 10:20 0.150 0.02 5 0
DW 2024 part 2 8/23/2024 10:20 8/23/2024 10:30 0.150 0.019 5 0
DW 2024 part 2 8/23/2024 10:30 8/23/2024 10:40 0.150 0.016 5 0
DW 2024 part 2 8/23/2024 10:40 8/23/2024 10:50 0.150 0.018 5 0
DW 2024 part 2 8/23/2024 10:50 8/23/2024 11:00 0.150 0.018 5 0
DW 2024 part 2 8/23/2024 11:00 8/23/2024 11:10 0.150 0.019 5 0
DW 2024 part 2 8/23/2024 11:10 8/23/2024 11:20 0.150 0.022 5 0
DW 2024 part 2 8/23/2024 11:20 8/23/2024 11:30 0.150 0.016 5 0
DW 2024 part 2 8/23/2024 11:30 8/23/2024 11:40 0.150 0.018 5 0
DW 2024 part 2 8/23/2024 11:40 8/23/2024 11:50 0.150 0.021 5 0
DW 2024 part 2 8/23/2024 11:50 8/23/2024 12:00 0.150 0.024 5 0
DW 2024 part 2 8/23/2024 12:00 8/23/2024 12:10 0.150 0.016 5 0
DW 2024 part 2 8/23/2024 12:10 8/23/2024 12:20 0.150 0.02 5 0
DW 2024 part 2 8/23/2024 12:20 8/23/2024 12:30 0.150 0.018 5 0
DW 2024 part 2 8/23/2024 12:30 8/23/2024 12:40 0.150 0.018 5 0
DW 2024 part 2 8/23/2024 12:40 8/23/2024 12:50 0.150 0.019 5 0
DW 2024 part 2 8/23/2024 12:50 8/23/2024 13:00 0.150 0.022 5 0
DW 2024 part 2 8/23/2024 13:00 8/23/2024 13:10 0.150 0.019 5 0
DW 2024 part 2 8/23/2024 13:10 8/23/2024 13:20 0.150 0.025 5 0
DW 2024 part 2 8/23/2024 13:20 8/23/2024 13:30 0.150 0.027 5 0
DW 2024 part 2 8/23/2024 13:30 8/23/2024 13:40 0.150 0.022 5 0
DW 2024 part 2 8/23/2024 13:40 8/23/2024 13:50 0.150 0.021 5 0
DW 2024 part 2 8/23/2024 13:50 8/23/2024 14:00 0.150 0.022 5 0
DW 2024 part 2 8/23/2024 14:00 8/23/2024 14:10 0.150 0.018 5 0
DW 2024 part 2 8/23/2024 14:10 8/23/2024 14:20 0.150 0.028 5 0
DW 2024 part 2 8/23/2024 14:20 8/23/2024 14:30 0.150 0.021 5 0
DW 2024 part 2 8/23/2024 14:30 8/23/2024 14:40 0.150 0.02 5 0
DW 2024 part 2 8/23/2024 14:40 8/23/2024 14:50 0.150 0.027 5 0
DW 2024 part 2 8/23/2024 14:50 8/23/2024 15:00 0.150 0.035 5 0
DW 2024 part 2 8/23/2024 15:00 8/23/2024 15:10 0.150 0.025 5 0
DW 2024 part 2 8/23/2024 15:10 8/23/2024 15:20 0.150 0.018 5 0
DW 2024 part 2 8/23/2024 15:20 8/23/2024 15:30 0.150 0.019 5 0
DW 2024 part 2 8/23/2024 15:30 8/23/2024 15:40 0.150 0.016 5 0
DW 2024 part 2 8/23/2024 15:40 8/23/2024 15:50 0.150 0.016 5 0
DW 2024 part 2 8/23/2024 15:50 8/23/2024 16:00 0.150 0.033 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/22/2024 8:30 8/22/2024 8:40 0.150 0 5 0
UW 4-2-2024 8/22/2024 8:40 8/22/2024 8:50 0.150 0.014 5 0
UW 4-2-2024 8/22/2024 8:50 8/22/2024 9:00 0.150 0.047 5 0
UW 4-2-2024 8/22/2024 9:00 8/22/2024 9:10 0.150 0.046 5 0
UW 4-2-2024 8/22/2024 9:10 8/22/2024 9:20 0.150 0.042 5 0
UW 4-2-2024 8/22/2024 9:20 8/22/2024 9:30 0.150 0.044 5 0
UW 4-2-2024 8/22/2024 9:30 8/22/2024 9:40 0.150 0.044 5 0
UW 4-2-2024 8/22/2024 9:40 8/22/2024 9:50 0.150 0.042 5 0
UW 4-2-2024 8/22/2024 9:50 8/22/2024 10:00 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 10:00 8/22/2024 10:10 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 10:10 8/22/2024 10:20 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 10:20 8/22/2024 10:30 0.150 0.037 5 0
UW 4-2-2024 8/22/2024 10:30 8/22/2024 10:40 0.150 0.037 5 0
UW 4-2-2024 8/22/2024 10:40 8/22/2024 10:50 0.150 0.037 5 0
UW 4-2-2024 8/22/2024 10:50 8/22/2024 11:00 0.150 0.036 5 0
UW 4-2-2024 8/22/2024 11:00 8/22/2024 11:10 0.150 0.036 5 0
UW 4-2-2024 8/22/2024 11:10 8/22/2024 11:20 0.150 0.04 5 0
UW 4-2-2024 8/22/2024 11:20 8/22/2024 11:30 0.150 0.041 5 0
UW 4-2-2024 8/22/2024 11:30 8/22/2024 11:40 0.150 0.037 5 0
UW 4-2-2024 8/22/2024 11:40 8/22/2024 11:50 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 11:50 8/22/2024 12:00 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 12:00 8/22/2024 12:10 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 12:10 8/22/2024 12:20 0.150 0.041 5 0
UW 4-2-2024 8/22/2024 12:20 8/22/2024 12:30 0.150 0.043 5 0
UW 4-2-2024 8/22/2024 12:30 8/22/2024 12:40 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 12:40 8/22/2024 12:50 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 12:50 8/22/2024 13:00 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 13:00 8/22/2024 13:10 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 13:10 8/22/2024 13:20 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 13:20 8/22/2024 13:30 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 13:30 8/22/2024 13:40 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 13:40 8/22/2024 13:50 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 13:50 8/22/2024 14:00 0.150 0.04 5 0
UW 4-2-2024 8/22/2024 14:00 8/22/2024 14:10 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 14:10 8/22/2024 14:20 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 14:20 8/22/2024 14:30 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 14:30 8/22/2024 14:40 0.150 0.039 5 0
UW 4-2-2024 8/22/2024 14:40 8/22/2024 14:50 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 14:50 8/22/2024 15:00 0.150 0.038 5 0
UW 4-2-2024 8/22/2024 15:00 8/22/2024 15:10 0.150 0.012 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/23/2024 9:20 8/23/2024 9:30 0.150 0 5 0
PER 2 April 2024 8/23/2024 9:30 8/23/2024 9:40 0.150 0 5 0
PER 2 April 2024 8/23/2024 9:40 8/23/2024 9:50 0.150 0.02 5 0
PER 2 April 2024 8/23/2024 9:50 8/23/2024 10:00 0.150 0.023 5 0
PER 2 April 2024 8/23/2024 10:00 8/23/2024 10:10 0.150 0.078 5 0
PER 2 April 2024 8/23/2024 10:10 8/23/2024 10:20 0.150 0.022 5 0
PER 2 April 2024 8/23/2024 10:20 8/23/2024 10:30 0.150 0.019 5 0
PER 2 April 2024 8/23/2024 10:30 8/23/2024 10:40 0.150 0.019 5 0
PER 2 April 2024 8/23/2024 10:40 8/23/2024 10:50 0.150 0.021 5 0
PER 2 April 2024 8/23/2024 10:50 8/23/2024 11:00 0.150 0.023 5 0
PER 2 April 2024 8/23/2024 11:00 8/23/2024 11:10 0.150 0.023 5 0
PER 2 April 2024 8/23/2024 11:10 8/23/2024 11:20 0.150 0.026 5 0
PER 2 April 2024 8/23/2024 11:20 8/23/2024 11:30 0.150 0.022 5 0
PER 2 April 2024 8/23/2024 11:30 8/23/2024 11:40 0.150 0.022 5 0
PER 2 April 2024 8/23/2024 11:40 8/23/2024 11:50 0.150 0.021 5 0
PER 2 April 2024 8/23/2024 11:50 8/23/2024 12:00 0.150 0.02 5 0
PER 2 April 2024 8/23/2024 12:00 8/23/2024 12:10 0.150 0.021 5 0
PER 2 April 2024 8/23/2024 12:10 8/23/2024 12:20 0.150 0.022 5 0
PER 2 April 2024 8/23/2024 12:20 8/23/2024 12:30 0.150 0.023 5 0
PER 2 April 2024 8/23/2024 12:30 8/23/2024 12:40 0.150 0.031 5 0
PER 2 April 2024 8/23/2024 12:40 8/23/2024 12:50 0.150 0.03 5 0
PER 2 April 2024 8/23/2024 12:50 8/23/2024 13:00 0.150 0.028 5 0
PER 2 April 2024 8/23/2024 13:00 8/23/2024 13:10 0.150 0.023 5 0
PER 2 April 2024 8/23/2024 13:10 8/23/2024 13:20 0.150 0.021 5 0
PER 2 April 2024 8/23/2024 13:20 8/23/2024 13:30 0.150 0.024 5 0
PER 2 April 2024 8/23/2024 13:30 8/23/2024 13:40 0.150 0.025 5 0
PER 2 April 2024 8/23/2024 13:40 8/23/2024 13:50 0.150 0.021 5 0
PER 2 April 2024 8/23/2024 13:50 8/23/2024 14:00 0.150 0.021 5 0
PER 2 April 2024 8/23/2024 14:00 8/23/2024 14:10 0.150 0.023 5 0
PER 2 April 2024 8/23/2024 14:10 8/23/2024 14:20 0.150 0.026 5 0
PER 2 April 2024 8/23/2024 14:20 8/23/2024 14:30 0.150 0.024 5 0
PER 2 April 2024 8/23/2024 14:30 8/23/2024 14:40 0.150 0.023 5 0
PER 2 April 2024 8/23/2024 14:40 8/23/2024 14:50 0.150 0.023 5 0
PER 2 April 2024 8/23/2024 14:50 8/23/2024 15:00 0.150 0.023 5 0
PER 2 April 2024 8/23/2024 15:00 8/23/2024 15:10 0.150 0.023 5 0
PER 2 April 2024 8/23/2024 15:10 8/23/2024 15:20 0.150 0.028 5 0
PER 2 April 2024 8/23/2024 15:20 8/23/2024 15:30 0.150 0.028 5 0
PER 2 April 2024 8/23/2024 15:30 8/23/2024 15:40 0.150 0.026 5 0
PER 2 April 2024 8/23/2024 15:40 8/23/2024 15:50 0.150 0.025 5 0
PER 2 April 2024 8/23/2024 15:50 8/23/2024 16:00 0.150 0.024 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/23/2024 9:20 8/23/2024 9:30 0.150 0 5 0
PER1 2024 8/23/2024 9:30 8/23/2024 9:40 0.150 0.039 5 0
PER1 2024 8/23/2024 9:40 8/23/2024 9:50 0.150 0.057 5 0
PER1 2024 8/23/2024 9:50 8/23/2024 10:00 0.150 0.054 5 0
PER1 2024 8/23/2024 10:00 8/23/2024 10:10 0.150 0.05 5 0
PER1 2024 8/23/2024 10:10 8/23/2024 10:20 0.150 0.049 5 0
PER1 2024 8/23/2024 10:20 8/23/2024 10:30 0.150 0.046 5 0
PER1 2024 8/23/2024 10:30 8/23/2024 10:40 0.150 0.044 5 0
PER1 2024 8/23/2024 10:40 8/23/2024 10:50 0.150 0.046 5 0
PER1 2024 8/23/2024 10:50 8/23/2024 11:00 0.150 0.044 5 0
PER1 2024 8/23/2024 11:00 8/23/2024 11:10 0.150 0.046 5 0
PER1 2024 8/23/2024 11:10 8/23/2024 11:20 0.150 0.045 5 0
PER1 2024 8/23/2024 11:20 8/23/2024 11:30 0.150 0.039 5 0
PER1 2024 8/23/2024 11:30 8/23/2024 11:40 0.150 0.042 5 0
PER1 2024 8/23/2024 11:40 8/23/2024 11:50 0.150 0.043 5 0
PER1 2024 8/23/2024 11:50 8/23/2024 12:00 0.150 0.038 5 0.022
PER1 2024 8/23/2024 12:00 8/23/2024 12:10 0.150 0.041 5 0.022
PER1 2024 8/23/2024 12:10 8/23/2024 12:20 0.150 0.054 5 0
PER1 2024 8/23/2024 12:20 8/23/2024 12:30 0.150 0.047 5 0
PER1 2024 8/23/2024 12:30 8/23/2024 12:40 0.150 0.037 5 0
PER1 2024 8/23/2024 12:40 8/23/2024 12:50 0.150 0.042 5 0
PER1 2024 8/23/2024 12:50 8/23/2024 13:00 0.150 0.042 5 0
PER1 2024 8/23/2024 13:00 8/23/2024 13:10 0.150 0.04 5 0
PER1 2024 8/23/2024 13:10 8/23/2024 13:20 0.150 0.04 5 0
PER1 2024 8/23/2024 13:20 8/23/2024 13:30 0.150 0.043 5 0
PER1 2024 8/23/2024 13:30 8/23/2024 13:40 0.150 0.043 5 0
PER1 2024 8/23/2024 13:40 8/23/2024 13:50 0.150 0.038 5 0
PER1 2024 8/23/2024 13:50 8/23/2024 14:00 0.150 0.039 5 0
PER1 2024 8/23/2024 14:00 8/23/2024 14:10 0.150 0.046 5 0
PER1 2024 8/23/2024 14:10 8/23/2024 14:20 0.150 0.043 5 0.127
PER1 2024 8/23/2024 14:20 8/23/2024 14:30 0.150 0.036 5 0.127
PER1 2024 8/23/2024 14:30 8/23/2024 14:40 0.150 0.037 5 0
PER1 2024 8/23/2024 14:40 8/23/2024 14:50 0.150 0.038 5 0
PER1 2024 8/23/2024 14:50 8/23/2024 15:00 0.150 0.038 5 0
PER1 2024 8/23/2024 15:00 8/23/2024 15:10 0.150 0.037 5 0
PER1 2024 8/23/2024 15:10 8/23/2024 15:20 0.150 0.036 5 0
PER1 2024 8/23/2024 15:20 8/23/2024 15:30 0.150 0.034 5 0
PER1 2024 8/23/2024 15:30 8/23/2024 15:40 0.150 0.034 5 0
PER1 2024 8/23/2024 15:40 8/23/2024 15:50 0.150 0.033 5 0
PER1 2024 8/23/2024 15:50 8/23/2024 16:00 0.150 0.033 5 0




Daily Status Report

Date: 08/26/2024

Prepared by: C. Zaccheo .
Weather: 80 deg. F, Clear/ Rain

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow continued development in the northwest corner.
3) ECD continues mobilization.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below. The Dustrack in
PER-1 experienced battery issues and was taken off-line for the work day so the field
personnel could remedy the issue.

Problems Encountered: None.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al
A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development.




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:
View of Site conditions
facing southwest.

Photo 2:

View of Site conditions
along the marine front
facing north.




Photo 3:

View of Site
conditions in the
marine front facing
west.

Photo 4:

View of Site
conditions facing
southwest.




CAMP:
Downwind
Particulates
15-min rolling
average

time-weighted
average

Dust Levels

0.007mg/m?  0.031 mg/m?
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15-min rolling
average
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average

VOC Levels
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CAMP:
Upwind Particulates

Emin rolling
average

time-weighted
average

Dust Levels

0.064 mg/m®  0.053 mg/m3
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Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/26/2024 9:30 8/26/2024 9:40 0.150 0 5 0
DW 2024 part 2 8/26/2024 9:40 8/26/2024 9:50 0.150 0 5 0
DW 2024 part 2 8/26/2024 9:50 8/26/2024 10:00 0.150 0.009 5 0
DW 2024 part 2 8/26/2024 10:00 8/26/2024 10:10 0.150 0.044 5 0
DW 2024 part 2 8/26/2024 10:10 8/26/2024 10:20 0.150 0.049 5 0
DW 2024 part 2 8/26/2024 10:20 8/26/2024 10:30 0.150 0.046 5 0
DW 2024 part 2 8/26/2024 10:30 8/26/2024 10:40 0.150 0.042 5 0
DW 2024 part 2 8/26/2024 10:40 8/26/2024 10:50 0.150 0.043 5 0
DW 2024 part 2 8/26/2024 10:50 8/26/2024 11:00 0.150 0.043 5 0
DW 2024 part 2 8/26/2024 11:00 8/26/2024 11:10 0.150 0.042 5 0
DW 2024 part 2 8/26/2024 11:10 8/26/2024 11:20 0.150 0.045 5 0
DW 2024 part 2 8/26/2024 11:20 8/26/2024 11:30 0.150 0.049 5 0
DW 2024 part 2 8/26/2024 11:30 8/26/2024 11:40 0.150 0.049 5 0
DW 2024 part 2 8/26/2024 11:40 8/26/2024 11:50 0.150 0.048 5 0
DW 2024 part 2 8/26/2024 11:50 8/26/2024 12:00 0.150 0.044 5 0
DW 2024 part 2 8/26/2024 12:00 8/26/2024 12:10 0.150 0.042 5 0
DW 2024 part 2 8/26/2024 12:10 8/26/2024 12:20 0.150 0.041 5 0
DW 2024 part 2 8/26/2024 12:20 8/26/2024 12:30 0.150 0.039 5 0
DW 2024 part 2 8/26/2024 12:30 8/26/2024 12:40 0.150 0.037 5 0
DW 2024 part 2 8/26/2024 12:40 8/26/2024 12:50 0.150 0.036 5 0
DW 2024 part 2 8/26/2024 12:50 8/26/2024 13:00 0.150 0.036 5 0
DW 2024 part 2 8/26/2024 13:00 8/26/2024 13:10 0.150 0.036 5 0
DW 2024 part 2 8/26/2024 13:10 8/26/2024 13:20 0.150 0.04 5 0
DW 2024 part 2 8/26/2024 13:20 8/26/2024 13:30 0.150 0.041 5 0
DW 2024 part 2 8/26/2024 13:30 8/26/2024 13:40 0.150 0.035 5 0
DW 2024 part 2 8/26/2024 13:40 8/26/2024 13:50 0.150 0.041 5 0
DW 2024 part 2 8/26/2024 13:50 8/26/2024 14:00 0.150 0.047 5 0
DW 2024 part 2 8/26/2024 14:00 8/26/2024 14:10 0.150 0.045 5 0
DW 2024 part 2 8/26/2024 14:10 8/26/2024 14:20 0.150 0.043 5 0
DW 2024 part 2 8/26/2024 14:20 8/26/2024 14:30 0.150 0.044 5 0
DW 2024 part 2 8/26/2024 14:30 8/26/2024 14:40 0.150 0.042 5 0
DW 2024 part 2 8/26/2024 14:40 8/26/2024 14:50 0.150 0.042 5 0
DW 2024 part 2 8/26/2024 14:50 8/26/2024 15:00 0.150 0.042 5 0
DW 2024 part 2 8/26/2024 15:00 8/26/2024 15:10 0.150 0.04 5 0
DW 2024 part 2 8/26/2024 15:10 8/26/2024 15:20 0.150 0.043 5 0
DW 2024 part 2 8/26/2024 15:20 8/26/2024 15:30 0.150 0.046 5 0
DW 2024 part 2 8/26/2024 15:30 8/26/2024 15:40 0.150 0.036 5 0
DW 2024 part 2 8/26/2024 15:40 8/26/2024 15:50 0.150 0.019 5 0
DW 2024 part 2 8/26/2024 15:50 8/26/2024 16:00 0.150 0.007 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/26/2024 9:30 8/26/2024 9:40 0.150 0 5 0
UW 4-2-2024 8/26/2024 9:40 8/26/2024 9:50 0.150 0 5 0
UW 4-2-2024 8/26/2024 9:50 8/26/2024 10:00 0.150 0 5 0
UW 4-2-2024 8/26/2024 10:00 8/26/2024 10:10 0.150 0.012 5 0
UW 4-2-2024 8/26/2024 10:10 8/26/2024 10:20 0.150 0.068 5 0
UW 4-2-2024 8/26/2024 10:20 8/26/2024 10:30 0.150 0.077 5 0
UW 4-2-2024 8/26/2024 10:30 8/26/2024 10:40 0.150 0.073 5 0
UW 4-2-2024 8/26/2024 10:40 8/26/2024 10:50 0.150 0.072 5 0
UW 4-2-2024 8/26/2024 10:50 8/26/2024 11:00 0.150 0.071 5 0
UW 4-2-2024 8/26/2024 11:00 8/26/2024 11:10 0.150 0.071 5 0
UW 4-2-2024 8/26/2024 11:10 8/26/2024 11:20 0.150 0.073 5 0
UW 4-2-2024 8/26/2024 11:20 8/26/2024 11:30 0.150 0.076 5 0
UW 4-2-2024 8/26/2024 11:30 8/26/2024 11:40 0.150 0.078 5 0
UW 4-2-2024 8/26/2024 11:40 8/26/2024 11:50 0.150 0.08 5 0
UW 4-2-2024 8/26/2024 11:50 8/26/2024 12:00 0.150 0.077 5 0
UW 4-2-2024 8/26/2024 12:00 8/26/2024 12:10 0.150 0.075 5 0
UW 4-2-2024 8/26/2024 12:10 8/26/2024 12:20 0.150 0.078 5 0
UW 4-2-2024 8/26/2024 12:20 8/26/2024 12:30 0.150 0.073 5 0
UW 4-2-2024 8/26/2024 12:30 8/26/2024 12:40 0.150 0.072 5 0
UW 4-2-2024 8/26/2024 12:40 8/26/2024 12:50 0.150 0.072 5 0
UW 4-2-2024 8/26/2024 12:50 8/26/2024 13:00 0.150 0.071 5 0
UW 4-2-2024 8/26/2024 13:00 8/26/2024 13:10 0.150 0.078 5 0
UW 4-2-2024 8/26/2024 13:10 8/26/2024 13:20 0.150 0.078 5 0
UW 4-2-2024 8/26/2024 13:20 8/26/2024 13:30 0.150 0.066 5 0
UW 4-2-2024 8/26/2024 13:30 8/26/2024 13:40 0.150 0.066 5 0
UW 4-2-2024 8/26/2024 13:40 8/26/2024 13:50 0.150 0.075 5 0
UW 4-2-2024 8/26/2024 13:50 8/26/2024 14:00 0.150 0.079 5 0
UW 4-2-2024 8/26/2024 14:00 8/26/2024 14:10 0.150 0.076 5 0
UW 4-2-2024 8/26/2024 14:10 8/26/2024 14:20 0.150 0.091 5 0
UW 4-2-2024 8/26/2024 14:20 8/26/2024 14:30 0.150 0.08 5 0
UW 4-2-2024 8/26/2024 14:30 8/26/2024 14:40 0.150 0.072 5 0
UW 4-2-2024 8/26/2024 14:40 8/26/2024 14:50 0.150 0.069 5 0
UW 4-2-2024 8/26/2024 14:50 8/26/2024 15:00 0.150 0.069 5 0
UW 4-2-2024 8/26/2024 15:00 8/26/2024 15:10 0.150 0.068 5 0
UW 4-2-2024 8/26/2024 15:10 8/26/2024 15:20 0.150 0.073 5 0
UW 4-2-2024 8/26/2024 15:20 8/26/2024 15:30 0.150 0.075 5 0
UW 4-2-2024 8/26/2024 15:30 8/26/2024 15:40 0.150 0.071 5 0
UW 4-2-2024 8/26/2024 15:40 8/26/2024 15:50 0.150 0.066 5 0
UW 4-2-2024 8/26/2024 15:50 8/26/2024 16:00 0.150 0.064 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/26/2024 9:30 8/26/2024 9:40 0.150 0 5 0
PER 2 April 2024 8/26/2024 9:40 8/26/2024 9:50 0.150 0 5 0
PER 2 April 2024 8/26/2024 9:50 8/26/2024 10:00 0.150 0.002 5 0
PER 2 April 2024 8/26/2024 10:00 8/26/2024 10:10 0.150 0.036 5 0
PER 2 April 2024 8/26/2024 10:10 8/26/2024 10:20 0.150 0.049 5 0
PER 2 April 2024 8/26/2024 10:20 8/26/2024 10:30 0.150 0.049 5 0
PER 2 April 2024 8/26/2024 10:30 8/26/2024 10:40 0.150 0.046 5 0
PER 2 April 2024 8/26/2024 10:40 8/26/2024 10:50 0.150 0.045 5 0
PER 2 April 2024 8/26/2024 10:50 8/26/2024 11:00 0.150 0.046 5 0
PER 2 April 2024 8/26/2024 11:00 8/26/2024 11:10 0.150 0.048 5 0
PER 2 April 2024 8/26/2024 11:10 8/26/2024 11:20 0.150 0.053 5 0
PER 2 April 2024 8/26/2024 11:20 8/26/2024 11:30 0.150 0.055 5 0
PER 2 April 2024 8/26/2024 11:30 8/26/2024 11:40 0.150 0.058 5 0
PER 2 April 2024 8/26/2024 11:40 8/26/2024 11:50 0.150 0.053 5 0
PER 2 April 2024 8/26/2024 11:50 8/26/2024 12:00 0.150 0.046 5 0
PER 2 April 2024 8/26/2024 12:00 8/26/2024 12:10 0.150 0.045 5 0
PER 2 April 2024 8/26/2024 12:10 8/26/2024 12:20 0.150 0.045 5 0
PER 2 April 2024 8/26/2024 12:20 8/26/2024 12:30 0.150 0.042 5 0
PER 2 April 2024 8/26/2024 12:30 8/26/2024 12:40 0.150 0.04 5 0
PER 2 April 2024 8/26/2024 12:40 8/26/2024 12:50 0.150 0.04 5 0
PER 2 April 2024 8/26/2024 12:50 8/26/2024 13:00 0.150 0.042 5 0
PER 2 April 2024 8/26/2024 13:00 8/26/2024 13:10 0.150 0.042 5 0
PER 2 April 2024 8/26/2024 13:10 8/26/2024 13:20 0.150 0.041 5 0
PER 2 April 2024 8/26/2024 13:20 8/26/2024 13:30 0.150 0.045 5 0
PER 2 April 2024 8/26/2024 13:30 8/26/2024 13:40 0.150 0.044 5 0
PER 2 April 2024 8/26/2024 13:40 8/26/2024 13:50 0.150 0.049 5 0
PER 2 April 2024 8/26/2024 13:50 8/26/2024 14:00 0.150 0.054 5 0
PER 2 April 2024 8/26/2024 14:00 8/26/2024 14:10 0.150 0.054 5 0
PER 2 April 2024 8/26/2024 14:10 8/26/2024 14:20 0.150 0.053 5 0
PER 2 April 2024 8/26/2024 14:20 8/26/2024 14:30 0.150 0.051 5 0
PER 2 April 2024 8/26/2024 14:30 8/26/2024 14:40 0.150 0.05 5 0
PER 2 April 2024 8/26/2024 14:40 8/26/2024 14:50 0.150 0.051 5 0
PER 2 April 2024 8/26/2024 14:50 8/26/2024 15:00 0.150 0.055 5 0
PER 2 April 2024 8/26/2024 15:00 8/26/2024 15:10 0.150 0.051 5 0
PER 2 April 2024 8/26/2024 15:10 8/26/2024 15:20 0.150 0.06 5 0
PER 2 April 2024 8/26/2024 15:20 8/26/2024 15:30 0.150 0.071 5 0
PER 2 April 2024 8/26/2024 15:30 8/26/2024 15:40 0.150 0.058 5 0
PER 2 April 2024 8/26/2024 15:40 8/26/2024 15:50 0.150 0.047 5 0
PER 2 April 2024 8/26/2024 15:50 8/26/2024 16:00 0.150 0.04 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/26/2024 9:30 8/26/2024 9:40 0.150 NA 5 0
PER1 2024 8/26/2024 9:40 8/26/2024 9:50 0.150 NA 5 0
PER1 2024 8/26/2024 9:50 8/26/2024 10:00 0.150 NA 5 0
PER1 2024 8/26/2024 10:00 8/26/2024 10:10 0.150 NA 5 0
PER1 2024 8/26/2024 10:10 8/26/2024 10:20 0.150 NA 5 0
PER1 2024 8/26/2024 10:20 8/26/2024 10:30 0.150 NA 5 0
PER1 2024 8/26/2024 10:30 8/26/2024 10:40 0.150 NA 5 0
PER1 2024 8/26/2024 10:40 8/26/2024 10:50 0.150 NA 5 0
PER1 2024 8/26/2024 10:50 8/26/2024 11:00 0.150 NA 5 0
PER1 2024 8/26/2024 11:00 8/26/2024 11:10 0.150 NA 5 0
PER1 2024 8/26/2024 11:10 8/26/2024 11:20 0.150 NA 5 0
PER1 2024 8/26/2024 11:20 8/26/2024 11:30 0.150 NA 5 0
PER1 2024 8/26/2024 11:30 8/26/2024 11:40 0.150 NA 5 0
PER1 2024 8/26/2024 11:40 8/26/2024 11:50 0.150 NA 5 0
PER1 2024 8/26/2024 11:50 8/26/2024 12:00 0.150 NA 5 0
PER1 2024 8/26/2024 12:00 8/26/2024 12:10 0.150 NA 5 0
PER1 2024 8/26/2024 12:10 8/26/2024 12:20 0.150 NA 5 0
PER1 2024 8/26/2024 12:20 8/26/2024 12:30 0.150 NA 5 0
PER1 2024 8/26/2024 12:30 8/26/2024 12:40 0.150 NA 5 0
PER1 2024 8/26/2024 12:40 8/26/2024 12:50 0.150 NA 5 0
PER1 2024 8/26/2024 12:50 8/26/2024 13:00 0.150 NA 5 0
PER1 2024 8/26/2024 13:00 8/26/2024 13:10 0.150 NA 5 0
PER1 2024 8/26/2024 13:10 8/26/2024 13:20 0.150 NA 5 0
PER1 2024 8/26/2024 13:20 8/26/2024 13:30 0.150 NA 5 0
PER1 2024 8/26/2024 13:30 8/26/2024 13:40 0.150 NA 5 0
PER1 2024 8/26/2024 13:40 8/26/2024 13:50 0.150 NA 5 0
PER1 2024 8/26/2024 13:50 8/26/2024 14:00 0.150 NA 5 0
PER1 2024 8/26/2024 14:00 8/26/2024 14:10 0.150 NA 5 0
PER1 2024 8/26/2024 14:10 8/26/2024 14:20 0.150 NA 5 0
PER1 2024 8/26/2024 14:20 8/26/2024 14:30 0.150 NA 5 0
PER1 2024 8/26/2024 14:30 8/26/2024 14:40 0.150 NA 5 0
PER1 2024 8/26/2024 14:40 8/26/2024 14:50 0.150 NA 5 0
PER1 2024 8/26/2024 14:50 8/26/2024 15:00 0.150 NA 5 0
PER1 2024 8/26/2024 15:00 8/26/2024 15:10 0.150 NA 5 0
PER1 2024 8/26/2024 15:10 8/26/2024 15:20 0.150 NA 5 0
PER1 2024 8/26/2024 15:20 8/26/2024 15:30 0.150 NA 5 0
PER1 2024 8/26/2024 15:30 8/26/2024 15:40 0.150 NA 5 0
PER1 2024 8/26/2024 15:40 8/26/2024 15:50 0.150 NA 5 0
PER1 2024 8/26/2024 15:50 8/26/2024 16:00 0.150 NA 5 0




Daily Status Report

Date: 08/27/2024

Prepared by: C. Zaccheo
Weather: 75 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow continued minor development in the marine area.
3) ECD continues mobilization.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:

View of Site conditions
and structural
development facing east.

Photo 2:
View of Site conditions
along facing southwest.




Photo 3:

View of Site
conditions in the
marine front facing
west.

Photo 4:

View of continued
structural
development.




CAMP:
Downwind
Particulates
15-min rolling
average

time-weighted
average

Dust Levels

0.039 mg/m*  0.022 mg/m?

CAMP:
Downwind VOCs
15-min rolling
average

time-weighted
average

VOC Levels

Oppm  Oppm




CAMP:
Upwind Particulates

Emin rolling
average

time-weighted
average

Dust Levels

0.065 mg/m®  0.049 mg/m®

CAMP:
Upwind VOCs

15-min rolling
average

time-weighted
average

VOC Levels

Oppm  Oppm




Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/27/2024 9:00 8/27/2024 9:10 0.150 0 5 0
DW 2024 part 2 8/27/2024 9:10 8/27/2024 9:20 0.150 0 5 0
DW 2024 part 2 8/27/2024 9:20 8/27/2024 9:30 0.150 0.01 5 0
DW 2024 part 2 8/27/2024 9:30 8/27/2024 9:40 0.150 0.035 5 0
DW 2024 part 2 8/27/2024 9:40 8/27/2024 9:50 0.150 0.036 5 0
DW 2024 part 2 8/27/2024 9:50 8/27/2024 10:00 0.150 0.038 5 0
DW 2024 part 2 8/27/2024 10:00 8/27/2024 10:10 0.150 0.041 5 0
DW 2024 part 2 8/27/2024 10:10 8/27/2024 10:20 0.150 0.035 5 0
DW 2024 part 2 8/27/2024 10:20 8/27/2024 10:30 0.150 0.032 5 0
DW 2024 part 2 8/27/2024 10:30 8/27/2024 10:40 0.150 0.03 5 0
DW 2024 part 2 8/27/2024 10:40 8/27/2024 10:50 0.150 0.029 5 0
DW 2024 part 2 8/27/2024 10:50 8/27/2024 11:00 0.150 0.031 5 0
DW 2024 part 2 8/27/2024 11:00 8/27/2024 11:10 0.150 0.034 5 0
DW 2024 part 2 8/27/2024 11:10 8/27/2024 11:20 0.150 0.033 5 0
DW 2024 part 2 8/27/2024 11:20 8/27/2024 11:30 0.150 0.033 5 0
DW 2024 part 2 8/27/2024 11:30 8/27/2024 11:40 0.150 0.036 5 0
DW 2024 part 2 8/27/2024 11:40 8/27/2024 11:50 0.150 0.037 5 0
DW 2024 part 2 8/27/2024 11:50 8/27/2024 12:00 0.150 0.039 5 0
DW 2024 part 2 8/27/2024 12:00 8/27/2024 12:10 0.150 0.036 5 0
DW 2024 part 2 8/27/2024 12:10 8/27/2024 12:20 0.150 0.034 5 0
DW 2024 part 2 8/27/2024 12:20 8/27/2024 12:30 0.150 0.032 5 0
DW 2024 part 2 8/27/2024 12:30 8/27/2024 12:40 0.150 0.028 5 0
DW 2024 part 2 8/27/2024 12:40 8/27/2024 12:50 0.150 0.029 5 0
DW 2024 part 2 8/27/2024 12:50 8/27/2024 13:00 0.150 0.031 5 0
DW 2024 part 2 8/27/2024 13:00 8/27/2024 13:10 0.150 0.029 5 0
DW 2024 part 2 8/27/2024 13:10 8/27/2024 13:20 0.150 0.026 5 0
DW 2024 part 2 8/27/2024 13:20 8/27/2024 13:30 0.150 0.027 5 0
DW 2024 part 2 8/27/2024 13:30 8/27/2024 13:40 0.150 0.027 5 0
DW 2024 part 2 8/27/2024 13:40 8/27/2024 13:50 0.150 0.029 5 0
DW 2024 part 2 8/27/2024 13:50 8/27/2024 14:00 0.150 0.029 5 0
DW 2024 part 2 8/27/2024 14:00 8/27/2024 14:10 0.150 0.029 5 0
DW 2024 part 2 8/27/2024 14:10 8/27/2024 14:20 0.150 0.029 5 0
DW 2024 part 2 8/27/2024 14:20 8/27/2024 14:30 0.150 0.032 5 0
DW 2024 part 2 8/27/2024 14:30 8/27/2024 14:40 0.150 0.036 5 0
DW 2024 part 2 8/27/2024 14:40 8/27/2024 14:50 0.150 0.039 5 0
DW 2024 part 2 8/27/2024 14:50 8/27/2024 15:00 0.150 0.039 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/27/2024 9:00 8/27/2024 9:10 0.150 0.048 5 0
UW 4-2-2024 8/27/2024 9:10 8/27/2024 9:20 0.150 0.068 5 0
UW 4-2-2024 8/27/2024 9:20 8/27/2024 9:30 0.150 0.067 5 0
UW 4-2-2024 8/27/2024 9:30 8/27/2024 9:40 0.150 0.064 5 0
UW 4-2-2024 8/27/2024 9:40 8/27/2024 9:50 0.150 0.064 5 0
UW 4-2-2024 8/27/2024 9:50 8/27/2024 10:00 0.150 0.064 5 0
UW 4-2-2024 8/27/2024 10:00 8/27/2024 10:10 0.150 0.065 5 0
UW 4-2-2024 8/27/2024 10:10 8/27/2024 10:20 0.150 0.063 5 0
UW 4-2-2024 8/27/2024 10:20 8/27/2024 10:30 0.150 0.06 5 0
UW 4-2-2024 8/27/2024 10:30 8/27/2024 10:40 0.150 0.058 5 0
UW 4-2-2024 8/27/2024 10:40 8/27/2024 10:50 0.150 0.057 5 0
UW 4-2-2024 8/27/2024 10:50 8/27/2024 11:00 0.150 0.062 5 0
UW 4-2-2024 8/27/2024 11:00 8/27/2024 11:10 0.150 0.072 5 0
UW 4-2-2024 8/27/2024 11:10 8/27/2024 11:20 0.150 0.106 5 0
UW 4-2-2024 8/27/2024 11:20 8/27/2024 11:30 0.150 0.114 5 0
UW 4-2-2024 8/27/2024 11:30 8/27/2024 11:40 0.150 0.069 5 0
UW 4-2-2024 8/27/2024 11:40 8/27/2024 11:50 0.150 0.067 5 0
UW 4-2-2024 8/27/2024 11:50 8/27/2024 12:00 0.150 0.067 5 0
UW 4-2-2024 8/27/2024 12:00 8/27/2024 12:10 0.150 0.063 5 0
UW 4-2-2024 8/27/2024 12:10 8/27/2024 12:20 0.150 0.061 5 0
UW 4-2-2024 8/27/2024 12:20 8/27/2024 12:30 0.150 0.061 5 0
UW 4-2-2024 8/27/2024 12:30 8/27/2024 12:40 0.150 0.061 5 0
UW 4-2-2024 8/27/2024 12:40 8/27/2024 12:50 0.150 0.057 5 0
UW 4-2-2024 8/27/2024 12:50 8/27/2024 13:00 0.150 0.056 5 0
UW 4-2-2024 8/27/2024 13:00 8/27/2024 13:10 0.150 0.055 5 0
UW 4-2-2024 8/27/2024 13:10 8/27/2024 13:20 0.150 0.056 5 0
UW 4-2-2024 8/27/2024 13:20 8/27/2024 13:30 0.150 0.056 5 0
UW 4-2-2024 8/27/2024 13:30 8/27/2024 13:40 0.150 0.071 5 0
UW 4-2-2024 8/27/2024 13:40 8/27/2024 13:50 0.150 0.055 5 0
UW 4-2-2024 8/27/2024 13:50 8/27/2024 14:00 0.150 0.055 5 0
UW 4-2-2024 8/27/2024 14:00 8/27/2024 14:10 0.150 0.056 5 0
UW 4-2-2024 8/27/2024 14:10 8/27/2024 14:20 0.150 0.059 5 0
UW 4-2-2024 8/27/2024 14:20 8/27/2024 14:30 0.150 0.061 5 0
UW 4-2-2024 8/27/2024 14:30 8/27/2024 14:40 0.150 0.062 5 0
UW 4-2-2024 8/27/2024 14:40 8/27/2024 14:50 0.150 0.065 5 0
UW 4-2-2024 8/27/2024 14:50 8/27/2024 15:00 0.150 0.063 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name

Start Time

End Time

Action Level (mg/m?)

DT2 15-min rolling avg (mg/m?3)

Action Level (ppm)

MR3K 15-min rolling avg (ppm)

PER 2 April 2024 8/27/2024 9:00 8/27/2024 9:10 0.150 0 5 0
PER 2 April 2024 8/27/2024 9:10 8/27/2024 9:20 0.150 0 5 0
PER 2 April 2024 8/27/2024 9:20 8/27/2024 9:30 0.150 0.025 5 0
PER 2 April 2024 8/27/2024 9:30 8/27/2024 9:40 0.150 0.053 5 0
PER 2 April 2024 8/27/2024 9:40 8/27/2024 9:50 0.150 0.047 5 0
PER 2 April 2024 8/27/2024 9:50 8/27/2024 10:00 0.150 0.046 5 0
PER 2 April 2024 8/27/2024 10:00 8/27/2024 10:10 0.150 0.045 5 0
PER 2 April 2024 8/27/2024 10:10 8/27/2024 10:20 0.150 0.044 5 0
PER 2 April 2024 8/27/2024 10:20 8/27/2024 10:30 0.150 0.041 5 0
PER 2 April 2024 8/27/2024 10:30 8/27/2024 10:40 0.150 0.038 5 0
PER 2 April 2024 8/27/2024 10:40 8/27/2024 10:50 0.150 0.038 5 0
PER 2 April 2024 8/27/2024 10:50 8/27/2024 11:00 0.150 0.04 5 0
PER 2 April 2024 8/27/2024 11:00 8/27/2024 11:10 0.150 0.044 5 0
PER 2 April 2024 8/27/2024 11:10 8/27/2024 11:20 0.150 0.046 5 0
PER 2 April 2024 8/27/2024 11:20 8/27/2024 11:30 0.150 0.045 5 0
PER 2 April 2024 8/27/2024 11:30 8/27/2024 11:40 0.150 0.044 5 0
PER 2 April 2024 8/27/2024 11:40 8/27/2024 11:50 0.150 0.044 5 0
PER 2 April 2024 8/27/2024 11:50 8/27/2024 12:00 0.150 0.046 5 0
PER 2 April 2024 8/27/2024 12:00 8/27/2024 12:10 0.150 0.041 5 0
PER 2 April 2024 8/27/2024 12:10 8/27/2024 12:20 0.150 0.038 5 0
PER 2 April 2024 8/27/2024 12:20 8/27/2024 12:30 0.150 0.038 5 0
PER 2 April 2024 8/27/2024 12:30 8/27/2024 12:40 0.150 0.035 5 0
PER 2 April 2024 8/27/2024 12:40 8/27/2024 12:50 0.150 0.035 5 0
PER 2 April 2024 8/27/2024 12:50 8/27/2024 13:00 0.150 0.035 5 0
PER 2 April 2024 8/27/2024 13:00 8/27/2024 13:10 0.150 0.035 5 0
PER 2 April 2024 8/27/2024 13:10 8/27/2024 13:20 0.150 0.034 5 0
PER 2 April 2024 8/27/2024 13:20 8/27/2024 13:30 0.150 0.035 5 0
PER 2 April 2024 8/27/2024 13:30 8/27/2024 13:40 0.150 0.034 5 0
PER 2 April 2024 8/27/2024 13:40 8/27/2024 13:50 0.150 0.036 5 0
PER 2 April 2024 8/27/2024 13:50 8/27/2024 14:00 0.150 0.037 5 0
PER 2 April 2024 8/27/2024 14:00 8/27/2024 14:10 0.150 0.038 5 0
PER 2 April 2024 8/27/2024 14:10 8/27/2024 14:20 0.150 0.039 5 0
PER 2 April 2024 8/27/2024 14:20 8/27/2024 14:30 0.150 0.041 5 0
PER 2 April 2024 8/27/2024 14:30 8/27/2024 14:40 0.150 0.043 5 0
PER 2 April 2024 8/27/2024 14:40 8/27/2024 14:50 0.150 0.046 5 0
PER 2 April 2024 8/27/2024 14:50 8/27/2024 15:00 0.150 0.299 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/27/2024 9:00 8/27/2024 9:10 0.150 0.048 5 0
PER1 2024 8/27/2024 9:10 8/27/2024 9:20 0.150 0.071 5 0
PER1 2024 8/27/2024 9:20 8/27/2024 9:30 0.150 0.069 5 0
PER1 2024 8/27/2024 9:30 8/27/2024 9:40 0.150 0.066 5 0
PER1 2024 8/27/2024 9:40 8/27/2024 9:50 0.150 0.067 5 0
PER1 2024 8/27/2024 9:50 8/27/2024 10:00 0.150 0.066 5 0
PER1 2024 8/27/2024 10:00 8/27/2024 10:10 0.150 0.063 5 0
PER1 2024 8/27/2024 10:10 8/27/2024 10:20 0.150 0.061 5 0
PER1 2024 8/27/2024 10:20 8/27/2024 10:30 0.150 0.058 5 0
PER1 2024 8/27/2024 10:30 8/27/2024 10:40 0.150 0.056 5 0
PER1 2024 8/27/2024 10:40 8/27/2024 10:50 0.150 0.055 5 0
PER1 2024 8/27/2024 10:50 8/27/2024 11:00 0.150 0.058 5 0
PER1 2024 8/27/2024 11:00 8/27/2024 11:10 0.150 0.06 5 0
PER1 2024 8/27/2024 11:10 8/27/2024 11:20 0.150 0.058 5 0
PER1 2024 8/27/2024 11:20 8/27/2024 11:30 0.150 0.058 5 0
PER1 2024 8/27/2024 11:30 8/27/2024 11:40 0.150 0.06 5 0
PER1 2024 8/27/2024 11:40 8/27/2024 11:50 0.150 0.058 5 0
PER1 2024 8/27/2024 11:50 8/27/2024 12:00 0.150 0.06 5 0
PER1 2024 8/27/2024 12:00 8/27/2024 12:10 0.150 0.058 5 0
PER1 2024 8/27/2024 12:10 8/27/2024 12:20 0.150 0.057 5 0
PER1 2024 8/27/2024 12:20 8/27/2024 12:30 0.150 0.055 5 0
PER1 2024 8/27/2024 12:30 8/27/2024 12:40 0.150 0.05 5 0
PER1 2024 8/27/2024 12:40 8/27/2024 12:50 0.150 0.049 5 0
PER1 2024 8/27/2024 12:50 8/27/2024 13:00 0.150 0.052 5 0
PER1 2024 8/27/2024 13:00 8/27/2024 13:10 0.150 0.049 5 0
PER1 2024 8/27/2024 13:10 8/27/2024 13:20 0.150 0.046 5 0
PER1 2024 8/27/2024 13:20 8/27/2024 13:30 0.150 0.046 5 0
PER1 2024 8/27/2024 13:30 8/27/2024 13:40 0.150 0.045 5 0
PER1 2024 8/27/2024 13:40 8/27/2024 13:50 0.150 0.045 5 0
PER1 2024 8/27/2024 13:50 8/27/2024 14:00 0.150 0.045 5 0
PER1 2024 8/27/2024 14:00 8/27/2024 14:10 0.150 0.045 5 0
PER1 2024 8/27/2024 14:10 8/27/2024 14:20 0.150 0.045 5 0
PER1 2024 8/27/2024 14:20 8/27/2024 14:30 0.150 0.047 5 0
PER1 2024 8/27/2024 14:30 8/27/2024 14:40 0.150 0.05 5 0
PER1 2024 8/27/2024 14:40 8/27/2024 14:50 0.150 0.052 5 0
PER1 2024 8/27/2024 14:50 8/27/2024 15:00 0.150 0.033 5 0




Daily Status Report

Date: 08/28/2024

Prepared by: C. Zaccheo
Weather: 95 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow continued minor development in the marine area.
3) ECD continues mobilization.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:

View of Site conditions

facing west.
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Photo 3:

View of continued
landscaping work
along the marine
front, facing north.

Photo 4:

View of Site
conditions facing
south.




CAMP:
Downwind
Particulates
15-min rolling
average

time-weighted
average

Dust Levels

0.034 mg/m*  0.029 mg/m?

CAMP:
Downwind VOCs
15-min rolling
average

time-weighted
average

VOC Levels

Oppm 0 ppm




CAMP:
Upwind Particulates

Emin rolling
average

time-weighted
average

Dust Levels

0.05mg/m*  0.04 mg/m®

CAMP:
Upwind VOCs

15-min rolling
average

time-weighted
average

VOC Levels

Oppm 0 ppm




Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/28/2024 9:30 8/28/2024 9:40 0.150 0 5 0
DW 2024 part 2 8/28/2024 9:40 8/28/2024 9:50 0.150 0.032 5 0
DW 2024 part 2 8/28/2024 9:50 8/28/2024 10:00 0.150 0.051 5 0
DW 2024 part 2 8/28/2024 10:00 8/28/2024 10:10 0.150 0.047 5 0
DW 2024 part 2 8/28/2024 10:10 8/28/2024 10:20 0.150 0.042 5 0
DW 2024 part 2 8/28/2024 10:20 8/28/2024 10:30 0.150 0.048 5 0
DW 2024 part 2 8/28/2024 10:30 8/28/2024 10:40 0.150 0.049 5 0
DW 2024 part 2 8/28/2024 10:40 8/28/2024 10:50 0.150 0.047 5 0
DW 2024 part 2 8/28/2024 10:50 8/28/2024 11:00 0.150 0.048 5 0
DW 2024 part 2 8/28/2024 11:00 8/28/2024 11:10 0.150 0.043 5 0
DW 2024 part 2 8/28/2024 11:10 8/28/2024 11:20 0.150 0.044 5 0
DW 2024 part 2 8/28/2024 11:20 8/28/2024 11:30 0.150 0.046 5 0
DW 2024 part 2 8/28/2024 11:30 8/28/2024 11:40 0.150 0.039 5 0
DW 2024 part 2 8/28/2024 11:40 8/28/2024 11:50 0.150 0.141 5 0
DW 2024 part 2 8/28/2024 11:50 8/28/2024 12:00 0.150 0.134 5 0
DW 2024 part 2 8/28/2024 12:00 8/28/2024 12:10 0.150 0.033 5 0
DW 2024 part 2 8/28/2024 12:10 8/28/2024 12:20 0.150 0.034 5 0
DW 2024 part 2 8/28/2024 12:20 8/28/2024 12:30 0.150 0.032 5 0
DW 2024 part 2 8/28/2024 12:30 8/28/2024 12:40 0.150 0.029 5 0
DW 2024 part 2 8/28/2024 12:40 8/28/2024 12:50 0.150 0.029 5 0
DW 2024 part 2 8/28/2024 12:50 8/28/2024 13:00 0.150 0.03 5 0
DW 2024 part 2 8/28/2024 13:00 8/28/2024 13:10 0.150 0.027 5 0
DW 2024 part 2 8/28/2024 13:10 8/28/2024 13:20 0.150 0.024 5 0
DW 2024 part 2 8/28/2024 13:20 8/28/2024 13:30 0.150 0.03 5 0
DW 2024 part 2 8/28/2024 13:30 8/28/2024 13:40 0.150 0.031 5 0
DW 2024 part 2 8/28/2024 13:40 8/28/2024 13:50 0.150 0.033 5 0
DW 2024 part 2 8/28/2024 13:50 8/28/2024 14:00 0.150 0.026 5 0
DW 2024 part 2 8/28/2024 14:00 8/28/2024 14:10 0.150 0.023 5 0
DW 2024 part 2 8/28/2024 14:10 8/28/2024 14:20 0.150 0.027 5 0
DW 2024 part 2 8/28/2024 14:20 8/28/2024 14:30 0.150 0.027 5 0
DW 2024 part 2 8/28/2024 14:30 8/28/2024 14:40 0.150 0.026 5 0
DW 2024 part 2 8/28/2024 14:40 8/28/2024 14:50 0.150 0.024 5 0
DW 2024 part 2 8/28/2024 14:50 8/28/2024 15:00 0.150 0.023 5 0
DW 2024 part 2 8/28/2024 15:00 8/28/2024 15:10 0.150 0.024 5 0
DW 2024 part 2 8/28/2024 15:10 8/28/2024 15:20 0.150 0.027 5 0
DW 2024 part 2 8/28/2024 15:20 8/28/2024 15:30 0.150 0.023 5 0
DW 2024 part 2 8/28/2024 15:30 8/28/2024 15:40 0.150 0.025 5 0
DW 2024 part 2 8/28/2024 15:40 8/28/2024 15:50 0.150 0.026 5 0
DW 2024 part 2 8/28/2024 15:50 8/28/2024 16:00 0.150 0.033 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/28/2024 9:30 8/28/2024 9:40 0.150 0 5 0
UW 4-2-2024 8/28/2024 9:40 8/28/2024 9:50 0.150 0 5 0
UW 4-2-2024 8/28/2024 9:50 8/28/2024 10:00 0.150 0 5 0
UW 4-2-2024 8/28/2024 10:00 8/28/2024 10:10 0.150 0.042 5 0
UW 4-2-2024 8/28/2024 10:10 8/28/2024 10:20 0.150 0.071 5 0
UW 4-2-2024 8/28/2024 10:20 8/28/2024 10:30 0.150 0.07 5 0
UW 4-2-2024 8/28/2024 10:30 8/28/2024 10:40 0.150 0.072 5 0
UW 4-2-2024 8/28/2024 10:40 8/28/2024 10:50 0.150 0.072 5 0
UW 4-2-2024 8/28/2024 10:50 8/28/2024 11:00 0.150 0.072 5 0
UW 4-2-2024 8/28/2024 11:00 8/28/2024 11:10 0.150 0.07 5 0
UW 4-2-2024 8/28/2024 11:10 8/28/2024 11:20 0.150 0.071 5 0
UW 4-2-2024 8/28/2024 11:20 8/28/2024 11:30 0.150 0.07 5 0
UW 4-2-2024 8/28/2024 11:30 8/28/2024 11:40 0.150 0.068 5 0
UW 4-2-2024 8/28/2024 11:40 8/28/2024 11:50 0.150 0.066 5 0
UW 4-2-2024 8/28/2024 11:50 8/28/2024 12:00 0.150 0.066 5 0
UW 4-2-2024 8/28/2024 12:00 8/28/2024 12:10 0.150 0.063 5 0
UW 4-2-2024 8/28/2024 12:10 8/28/2024 12:20 0.150 0.06 5 0
UW 4-2-2024 8/28/2024 12:20 8/28/2024 12:30 0.150 0.06 5 0
UW 4-2-2024 8/28/2024 12:30 8/28/2024 12:40 0.150 0.059 5 0
UW 4-2-2024 8/28/2024 12:40 8/28/2024 12:50 0.150 0.06 5 0
UW 4-2-2024 8/28/2024 12:50 8/28/2024 13:00 0.150 0.061 5 0
UW 4-2-2024 8/28/2024 13:00 8/28/2024 13:10 0.150 0.056 5 0
UW 4-2-2024 8/28/2024 13:10 8/28/2024 13:20 0.150 0.055 5 0
UW 4-2-2024 8/28/2024 13:20 8/28/2024 13:30 0.150 0.059 5 0
UW 4-2-2024 8/28/2024 13:30 8/28/2024 13:40 0.150 0.063 5 0
UW 4-2-2024 8/28/2024 13:40 8/28/2024 13:50 0.150 0.062 5 0
UW 4-2-2024 8/28/2024 13:50 8/28/2024 14:00 0.150 0.059 5 0
UW 4-2-2024 8/28/2024 14:00 8/28/2024 14:10 0.150 0.054 5 0
UW 4-2-2024 8/28/2024 14:10 8/28/2024 14:20 0.150 0.054 5 0
UW 4-2-2024 8/28/2024 14:20 8/28/2024 14:30 0.150 0.053 5 0
UW 4-2-2024 8/28/2024 14:30 8/28/2024 14:40 0.150 0.052 5 0
UW 4-2-2024 8/28/2024 14:40 8/28/2024 14:50 0.150 0.051 5 0
UW 4-2-2024 8/28/2024 14:50 8/28/2024 15:00 0.150 0.051 5 0
UW 4-2-2024 8/28/2024 15:00 8/28/2024 15:10 0.150 0.05 5 0
UW 4-2-2024 8/28/2024 15:10 8/28/2024 15:20 0.150 0.05 5 0
UW 4-2-2024 8/28/2024 15:20 8/28/2024 15:30 0.150 0.051 5 0
UW 4-2-2024 8/28/2024 15:30 8/28/2024 15:40 0.150 0.017 5 0
UW 4-2-2024 8/28/2024 15:40 8/28/2024 15:50 0.150 0 5 0
UW 4-2-2024 8/28/2024 15:50 8/28/2024 16:00 0.150 0 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/28/2024 9:30 8/28/2024 9:40 0.150 0 5 0
PER 2 April 2024 8/28/2024 9:40 8/28/2024 9:50 0.150 0.01 5 0
PER 2 April 2024 8/28/2024 9:50 8/28/2024 10:00 0.150 0.045 5 0
PER 2 April 2024 8/28/2024 10:00 8/28/2024 10:10 0.150 0.052 5 0
PER 2 April 2024 8/28/2024 10:10 8/28/2024 10:20 0.150 0.049 5 0
PER 2 April 2024 8/28/2024 10:20 8/28/2024 10:30 0.150 0.049 5 0
PER 2 April 2024 8/28/2024 10:30 8/28/2024 10:40 0.150 0.051 5 0
PER 2 April 2024 8/28/2024 10:40 8/28/2024 10:50 0.150 0.05 5 0
PER 2 April 2024 8/28/2024 10:50 8/28/2024 11:00 0.150 0.049 5 0
PER 2 April 2024 8/28/2024 11:00 8/28/2024 11:10 0.150 0.049 5 0
PER 2 April 2024 8/28/2024 11:10 8/28/2024 11:20 0.150 0.051 5 0
PER 2 April 2024 8/28/2024 11:20 8/28/2024 11:30 0.150 0.07 5 0
PER 2 April 2024 8/28/2024 11:30 8/28/2024 11:40 0.150 0.055 5 0
PER 2 April 2024 8/28/2024 11:40 8/28/2024 11:50 0.150 0.051 5 0
PER 2 April 2024 8/28/2024 11:50 8/28/2024 12:00 0.150 0.048 5 0
PER 2 April 2024 8/28/2024 12:00 8/28/2024 12:10 0.150 0.042 5 0
PER 2 April 2024 8/28/2024 12:10 8/28/2024 12:20 0.150 0.04 5 0
PER 2 April 2024 8/28/2024 12:20 8/28/2024 12:30 0.150 0.04 5 0
PER 2 April 2024 8/28/2024 12:30 8/28/2024 12:40 0.150 0.038 5 0
PER 2 April 2024 8/28/2024 12:40 8/28/2024 12:50 0.150 0.036 5 0
PER 2 April 2024 8/28/2024 12:50 8/28/2024 13:00 0.150 0.036 5 0
PER 2 April 2024 8/28/2024 13:00 8/28/2024 13:10 0.150 0.034 5 0
PER 2 April 2024 8/28/2024 13:10 8/28/2024 13:20 0.150 0.033 5 0
PER 2 April 2024 8/28/2024 13:20 8/28/2024 13:30 0.150 0.032 5 0
PER 2 April 2024 8/28/2024 13:30 8/28/2024 13:40 0.150 0.035 5 0
PER 2 April 2024 8/28/2024 13:40 8/28/2024 13:50 0.150 0.038 5 0
PER 2 April 2024 8/28/2024 13:50 8/28/2024 14:00 0.150 0.034 5 0
PER 2 April 2024 8/28/2024 14:00 8/28/2024 14:10 0.150 0.031 5 0
PER 2 April 2024 8/28/2024 14:10 8/28/2024 14:20 0.150 0.031 5 0
PER 2 April 2024 8/28/2024 14:20 8/28/2024 14:30 0.150 0.032 5 0
PER 2 April 2024 8/28/2024 14:30 8/28/2024 14:40 0.150 0.033 5 0
PER 2 April 2024 8/28/2024 14:40 8/28/2024 14:50 0.150 0.032 5 0
PER 2 April 2024 8/28/2024 14:50 8/28/2024 15:00 0.150 0.032 5 0
PER 2 April 2024 8/28/2024 15:00 8/28/2024 15:10 0.150 0.038 5 0
PER 2 April 2024 8/28/2024 15:10 8/28/2024 15:20 0.150 0.04 5 0
PER 2 April 2024 8/28/2024 15:20 8/28/2024 15:30 0.150 0.038 5 0
PER 2 April 2024 8/28/2024 15:30 8/28/2024 15:40 0.150 0.035 5 0
PER 2 April 2024 8/28/2024 15:40 8/28/2024 15:50 0.150 0.17 5 0
PER 2 April 2024 8/28/2024 15:50 8/28/2024 16:00 0.150 0.36 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/28/2024 9:30 8/28/2024 9:40 0.150 0.024 5 0
PER1 2024 8/28/2024 9:40 8/28/2024 9:50 0.150 0.052 5 0
PER1 2024 8/28/2024 9:50 8/28/2024 10:00 0.150 0.04 5 0
PER1 2024 8/28/2024 10:00 8/28/2024 10:10 0.150 0.04 5 0
PER1 2024 8/28/2024 10:10 8/28/2024 10:20 0.150 0.039 5 0
PER1 2024 8/28/2024 10:20 8/28/2024 10:30 0.150 0.042 5 0
PER1 2024 8/28/2024 10:30 8/28/2024 10:40 0.150 0.035 5 0
PER1 2024 8/28/2024 10:40 8/28/2024 10:50 0.150 0.041 5 0
PER1 2024 8/28/2024 10:50 8/28/2024 11:00 0.150 0.049 5 0
PER1 2024 8/28/2024 11:00 8/28/2024 11:10 0.150 0.048 5 0
PER1 2024 8/28/2024 11:10 8/28/2024 11:20 0.150 0.047 5 0
PER1 2024 8/28/2024 11:20 8/28/2024 11:30 0.150 0.048 5 0
PER1 2024 8/28/2024 11:30 8/28/2024 11:40 0.150 0.046 5 0
PER1 2024 8/28/2024 11:40 8/28/2024 11:50 0.150 0.044 5 0
PER1 2024 8/28/2024 11:50 8/28/2024 12:00 0.150 0.046 5 0
PER1 2024 8/28/2024 12:00 8/28/2024 12:10 0.150 0.046 5 0
PER1 2024 8/28/2024 12:10 8/28/2024 12:20 0.150 0.046 5 0
PER1 2024 8/28/2024 12:20 8/28/2024 12:30 0.150 0.051 5 0
PER1 2024 8/28/2024 12:30 8/28/2024 12:40 0.150 0.055 5 0
PER1 2024 8/28/2024 12:40 8/28/2024 12:50 0.150 0.05 5 0
PER1 2024 8/28/2024 12:50 8/28/2024 13:00 0.150 0.043 5 0
PER1 2024 8/28/2024 13:00 8/28/2024 13:10 0.150 0.041 5 0
PER1 2024 8/28/2024 13:10 8/28/2024 13:20 0.150 0.042 5 0
PER1 2024 8/28/2024 13:20 8/28/2024 13:30 0.150 0.05 5 0
PER1 2024 8/28/2024 13:30 8/28/2024 13:40 0.150 0.046 5 0
PER1 2024 8/28/2024 13:40 8/28/2024 13:50 0.150 0.043 5 0
PER1 2024 8/28/2024 13:50 8/28/2024 14:00 0.150 0.039 5 0
PER1 2024 8/28/2024 14:00 8/28/2024 14:10 0.150 0.036 5 0
PER1 2024 8/28/2024 14:10 8/28/2024 14:20 0.150 0.045 5 0
PER1 2024 8/28/2024 14:20 8/28/2024 14:30 0.150 0.044 5 0
PER1 2024 8/28/2024 14:30 8/28/2024 14:40 0.150 0.041 5 0
PER1 2024 8/28/2024 14:40 8/28/2024 14:50 0.150 0.038 5 0
PER1 2024 8/28/2024 14:50 8/28/2024 15:00 0.150 0.036 5 0
PER1 2024 8/28/2024 15:00 8/28/2024 15:10 0.150 0.037 5 0
PER1 2024 8/28/2024 15:10 8/28/2024 15:20 0.150 0.037 5 0
PER1 2024 8/28/2024 15:20 8/28/2024 15:30 0.150 0.038 5 0
PER1 2024 8/28/2024 15:30 8/28/2024 15:40 0.150 0.044 5 0
PER1 2024 8/28/2024 15:40 8/28/2024 15:50 0.150 0.041 5 0
PER1 2024 8/28/2024 15:50 8/28/2024 16:00 0.150 0.018 5 0




Daily Status Report

Date: 08/29/2024

Prepared by: C. Zaccheo
Weather: 80 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow completes concrete pour in marine front area.
3) ECD continues mobilization and begins SOE installation.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below.

Problems Encountered: None.

A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:

View of Let It Grow
completing concrete
pour.

Photo 2:

View of ECD equipment
mobilization and
beginning of SOE
installation.
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Photo 3:

View of continued
landscaping work
along the marine
front, facing north.

Photo 4:

View of continued
landscaping
development in the
southwest corner of
the Site.




CAMP:
Downwind
Particulates
15-min rolling
average

time-weighted
average

Dust Levels

0007 mg/m®  0.013 mg/m?

CAMP:
Downwind VOCs
15-min rolling
average

time-weighted
average

VOC Levels

0ppm 0 ppm




CAMP:
Upwind Particulates

Emin rolling
average

time-weighted
average

Dust Levels

0.043mg/m*  0.015 mg/m*

CAMP:
Upwind VOCs

15-min rolling
average

time-weighted
average

VOC Levels

Oppm O ppm




Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/29/2024 9:30 8/29/2024 9:40 0.150 0 5 0
DW 2024 part 2 8/29/2024 9:40 8/29/2024 9:50 0.150 0 5 0
DW 2024 part 2 8/29/2024 9:50 8/29/2024 10:00 0.150 0 5 0
DW 2024 part 2 8/29/2024 10:00 8/29/2024 10:10 0.150 0.006 5 0
DW 2024 part 2 8/29/2024 10:10 8/29/2024 10:20 0.150 0.018 5 0
DW 2024 part 2 8/29/2024 10:20 8/29/2024 10:30 0.150 0.014 5 0
DW 2024 part 2 8/29/2024 10:30 8/29/2024 10:40 0.150 0.012 5 0
DW 2024 part 2 8/29/2024 10:40 8/29/2024 10:50 0.150 0.01 5 0
DW 2024 part 2 8/29/2024 10:50 8/29/2024 11:00 0.150 0.009 5 0
DW 2024 part 2 8/29/2024 11:00 8/29/2024 11:10 0.150 0.01 5 0
DW 2024 part 2 8/29/2024 11:10 8/29/2024 11:20 0.150 0.01 5 0
DW 2024 part 2 8/29/2024 11:20 8/29/2024 11:30 0.150 0.014 5 0
DW 2024 part 2 8/29/2024 11:30 8/29/2024 11:40 0.150 0.016 5 0
DW 2024 part 2 8/29/2024 11:40 8/29/2024 11:50 0.150 0.107 5 0
DW 2024 part 2 8/29/2024 11:50 8/29/2024 12:00 0.150 0.103 5 0
DW 2024 part 2 8/29/2024 12:00 8/29/2024 12:10 0.150 0.015 5 0
DW 2024 part 2 8/29/2024 12:10 8/29/2024 12:20 0.150 0.012 5 0
DW 2024 part 2 8/29/2024 12:20 8/29/2024 12:30 0.150 0.009 5 0
DW 2024 part 2 8/29/2024 12:30 8/29/2024 12:40 0.150 0.008 5 0
DW 2024 part 2 8/29/2024 12:40 8/29/2024 12:50 0.150 0.008 5 0
DW 2024 part 2 8/29/2024 12:50 8/29/2024 13:00 0.150 0.009 5 0
DW 2024 part 2 8/29/2024 13:00 8/29/2024 13:10 0.150 0.009 5 0
DW 2024 part 2 8/29/2024 13:10 8/29/2024 13:20 0.150 0.009 5 0
DW 2024 part 2 8/29/2024 13:20 8/29/2024 13:30 0.150 0.009 5 0
DW 2024 part 2 8/29/2024 13:30 8/29/2024 13:40 0.150 0.008 5 0
DW 2024 part 2 8/29/2024 13:40 8/29/2024 13:50 0.150 0.008 5 0
DW 2024 part 2 8/29/2024 13:50 8/29/2024 14:00 0.150 0.007 5 0
DW 2024 part 2 8/29/2024 14:00 8/29/2024 14:10 0.150 0.008 5 0
DW 2024 part 2 8/29/2024 14:10 8/29/2024 14:20 0.150 0.022 5 0
DW 2024 part 2 8/29/2024 14:20 8/29/2024 14:30 0.150 0.032 5 0
DW 2024 part 2 8/29/2024 14:30 8/29/2024 14:40 0.150 0.021 5 0
DW 2024 part 2 8/29/2024 14:40 8/29/2024 14:50 0.150 0.017 5 0
DW 2024 part 2 8/29/2024 14:50 8/29/2024 15:00 0.150 0.009 5 0
DW 2024 part 2 8/29/2024 15:00 8/29/2024 15:10 0.150 0.007 5 0
DW 2024 part 2 8/29/2024 15:10 8/29/2024 15:20 0.150 0.007 5 0
DW 2024 part 2 8/29/2024 15:20 8/29/2024 15:30 0.150 0.01 5 0
DW 2024 part 2 8/29/2024 15:30 8/29/2024 15:40 0.150 0.012 5 0
DW 2024 part 2 8/29/2024 15:40 8/29/2024 15:50 0.150 0.008 5 0
DW 2024 part 2 8/29/2024 15:50 8/29/2024 16:00 0.150 0.007 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/29/2024 9:30 8/29/2024 9:40 0.150 0 5 0
UW 4-2-2024 8/29/2024 9:40 8/29/2024 9:50 0.150 0 5 0
UW 4-2-2024 8/29/2024 9:50 8/29/2024 10:00 0.150 0.012 5 0
UW 4-2-2024 8/29/2024 10:00 8/29/2024 10:10 0.150 0.04 5 0
UW 4-2-2024 8/29/2024 10:10 8/29/2024 10:20 0.150 0.04 5 0
UW 4-2-2024 8/29/2024 10:20 8/29/2024 10:30 0.150 0.039 5 0
UW 4-2-2024 8/29/2024 10:30 8/29/2024 10:40 0.150 0.039 5 0
UW 4-2-2024 8/29/2024 10:40 8/29/2024 10:50 0.150 0.036 5 0
UW 4-2-2024 8/29/2024 10:50 8/29/2024 11:00 0.150 0.04 5 0
UW 4-2-2024 8/29/2024 11:00 8/29/2024 11:10 0.150 0.04 5 0
UW 4-2-2024 8/29/2024 11:10 8/29/2024 11:20 0.150 0.038 5 0
UW 4-2-2024 8/29/2024 11:20 8/29/2024 11:30 0.150 0.04 5 0
UW 4-2-2024 8/29/2024 11:30 8/29/2024 11:40 0.150 0.04 5 0
UW 4-2-2024 8/29/2024 11:40 8/29/2024 11:50 0.150 0.038 5 0
UW 4-2-2024 8/29/2024 11:50 8/29/2024 12:00 0.150 0.037 5 0
UW 4-2-2024 8/29/2024 12:00 8/29/2024 12:10 0.150 0.038 5 0
UW 4-2-2024 8/29/2024 12:10 8/29/2024 12:20 0.150 0.039 5 0
UW 4-2-2024 8/29/2024 12:20 8/29/2024 12:30 0.150 0.038 5 0
UW 4-2-2024 8/29/2024 12:30 8/29/2024 12:40 0.150 0.038 5 0
UW 4-2-2024 8/29/2024 12:40 8/29/2024 12:50 0.150 0.041 5 0
UW 4-2-2024 8/29/2024 12:50 8/29/2024 13:00 0.150 0.042 5 0
UW 4-2-2024 8/29/2024 13:00 8/29/2024 13:10 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 13:10 8/29/2024 13:20 0.150 0.044 5 0
UW 4-2-2024 8/29/2024 13:20 8/29/2024 13:30 0.150 0.042 5 0
UW 4-2-2024 8/29/2024 13:30 8/29/2024 13:40 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 13:40 8/29/2024 13:50 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 13:50 8/29/2024 14:00 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 14:00 8/29/2024 14:10 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 14:10 8/29/2024 14:20 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 14:20 8/29/2024 14:30 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 14:30 8/29/2024 14:40 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 14:40 8/29/2024 14:50 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 14:50 8/29/2024 15:00 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 15:00 8/29/2024 15:10 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 15:10 8/29/2024 15:20 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 15:20 8/29/2024 15:30 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 15:30 8/29/2024 15:40 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 15:40 8/29/2024 15:50 0.150 0.043 5 0
UW 4-2-2024 8/29/2024 15:50 8/29/2024 16:00 0.150 0.043 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER 2 April 2024 8/29/2024 9:30 8/29/2024 9:40 0.150 0 5 0
PER 2 April 2024 8/29/2024 9:40 8/29/2024 9:50 0.150 0 5 0
PER 2 April 2024 8/29/2024 9:50 8/29/2024 10:00 0.150 0 5 0
PER 2 April 2024 8/29/2024 10:00 8/29/2024 10:10 0.150 0 5 0
PER 2 April 2024 8/29/2024 10:10 8/29/2024 10:20 0.150 0 5 0
PER 2 April 2024 8/29/2024 10:20 8/29/2024 10:30 0.150 0.008 5 0
PER 2 April 2024 8/29/2024 10:30 8/29/2024 10:40 0.150 0.013 5 0
PER 2 April 2024 8/29/2024 10:40 8/29/2024 10:50 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 10:50 8/29/2024 11:00 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 11:00 8/29/2024 11:10 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 11:10 8/29/2024 11:20 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 11:20 8/29/2024 11:30 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 11:30 8/29/2024 11:40 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 11:40 8/29/2024 11:50 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 11:50 8/29/2024 12:00 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 12:00 8/29/2024 12:10 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 12:10 8/29/2024 12:20 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 12:20 8/29/2024 12:30 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 12:30 8/29/2024 12:40 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 12:40 8/29/2024 12:50 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 12:50 8/29/2024 13:00 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 13:00 8/29/2024 13:10 0.150 0.014 5 0
PER 2 April 2024 8/29/2024 13:10 8/29/2024 13:20 0.150 0.013 5 0
PER 2 April 2024 8/29/2024 13:20 8/29/2024 13:30 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 13:30 8/29/2024 13:40 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 13:40 8/29/2024 13:50 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 13:50 8/29/2024 14:00 0.150 0.011 5 0
PER 2 April 2024 8/29/2024 14:00 8/29/2024 14:10 0.150 0.011 5 0
PER 2 April 2024 8/29/2024 14:10 8/29/2024 14:20 0.150 0.011 5 0
PER 2 April 2024 8/29/2024 14:20 8/29/2024 14:30 0.150 0.011 5 0
PER 2 April 2024 8/29/2024 14:30 8/29/2024 14:40 0.150 0.011 5 0
PER 2 April 2024 8/29/2024 14:40 8/29/2024 14:50 0.150 0.011 5 0
PER 2 April 2024 8/29/2024 14:50 8/29/2024 15:00 0.150 0.011 5 0
PER 2 April 2024 8/29/2024 15:00 8/29/2024 15:10 0.150 0.011 5 0
PER 2 April 2024 8/29/2024 15:10 8/29/2024 15:20 0.150 0.011 5 0
PER 2 April 2024 8/29/2024 15:20 8/29/2024 15:30 0.150 0.011 5 0
PER 2 April 2024 8/29/2024 15:30 8/29/2024 15:40 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 15:40 8/29/2024 15:50 0.150 0.012 5 0
PER 2 April 2024 8/29/2024 15:50 8/29/2024 16:00 0.150 0.011 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/29/2024 9:30 8/29/2024 9:40 0.150 0 5 0
PER1 2024 8/29/2024 9:40 8/29/2024 9:50 0.150 0 5 0
PER1 2024 8/29/2024 9:50 8/29/2024 10:00 0.150 0 5 0
PER1 2024 8/29/2024 10:00 8/29/2024 10:10 0.150 0.001 5 0
PER1 2024 8/29/2024 10:10 8/29/2024 10:20 0.150 0.006 5 0
PER1 2024 8/29/2024 10:20 8/29/2024 10:30 0.150 0.005 5 0
PER1 2024 8/29/2024 10:30 8/29/2024 10:40 0.150 0.003 5 0
PER1 2024 8/29/2024 10:40 8/29/2024 10:50 0.150 0.003 5 0
PER1 2024 8/29/2024 10:50 8/29/2024 11:00 0.150 0.003 5 0
PER1 2024 8/29/2024 11:00 8/29/2024 11:10 0.150 0.004 5 0
PER1 2024 8/29/2024 11:10 8/29/2024 11:20 0.150 0.006 5 0
PER1 2024 8/29/2024 11:20 8/29/2024 11:30 0.150 0.007 5 0
PER1 2024 8/29/2024 11:30 8/29/2024 11:40 0.150 0.009 5 0
PER1 2024 8/29/2024 11:40 8/29/2024 11:50 0.150 0.014 5 0
PER1 2024 8/29/2024 11:50 8/29/2024 12:00 0.150 0.014 5 0
PER1 2024 8/29/2024 12:00 8/29/2024 12:10 0.150 0.009 5 0
PER1 2024 8/29/2024 12:10 8/29/2024 12:20 0.150 0.01 5 0
PER1 2024 8/29/2024 12:20 8/29/2024 12:30 0.150 0.01 5 0
PER1 2024 8/29/2024 12:30 8/29/2024 12:40 0.150 0.011 5 0
PER1 2024 8/29/2024 12:40 8/29/2024 12:50 0.150 0.012 5 0
PER1 2024 8/29/2024 12:50 8/29/2024 13:00 0.150 0.014 5 0
PER1 2024 8/29/2024 13:00 8/29/2024 13:10 0.150 0.012 5 0
PER1 2024 8/29/2024 13:10 8/29/2024 13:20 0.150 0.012 5 0
PER1 2024 8/29/2024 13:20 8/29/2024 13:30 0.150 0.013 5 0
PER1 2024 8/29/2024 13:30 8/29/2024 13:40 0.150 0.012 5 0
PER1 2024 8/29/2024 13:40 8/29/2024 13:50 0.150 0.012 5 0
PER1 2024 8/29/2024 13:50 8/29/2024 14:00 0.150 0.012 5 0
PER1 2024 8/29/2024 14:00 8/29/2024 14:10 0.150 0.012 5 0
PER1 2024 8/29/2024 14:10 8/29/2024 14:20 0.150 0.013 5 0
PER1 2024 8/29/2024 14:20 8/29/2024 14:30 0.150 0.014 5 0
PER1 2024 8/29/2024 14:30 8/29/2024 14:40 0.150 0.014 5 0
PER1 2024 8/29/2024 14:40 8/29/2024 14:50 0.150 0.013 5 0
PER1 2024 8/29/2024 14:50 8/29/2024 15:00 0.150 0.014 5 0
PER1 2024 8/29/2024 15:00 8/29/2024 15:10 0.150 0.013 5 0
PER1 2024 8/29/2024 15:10 8/29/2024 15:20 0.150 0.013 5 0
PER1 2024 8/29/2024 15:20 8/29/2024 15:30 0.150 0.014 5 0
PER1 2024 8/29/2024 15:30 8/29/2024 15:40 0.150 0.015 5 0
PER1 2024 8/29/2024 15:40 8/29/2024 15:50 0.150 0.014 5 0
PER1 2024 8/29/2024 15:50 8/29/2024 16:00 0.150 0.012 5 0




Daily Status Report

Date: 08/30/2024

Prepared by: C. Zaccheo
Weather: 75 deg. F, Clear

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Structural Contractor: Excavation Contractor:
New Line Services ECD NY

Work Activities Performed:

1) Continued Al, A2 & A3 structural development.

2) Let It Grow continues development in the marine area.
3) ECD continues SOE installation.

Is the dewatering system operating?: YES NO

Health & Safety: (answer in red)

Were there any changes to the H&S Plan? YES NO NA

Were there any CAMP exceedances at the perimeter above action levels?: YES NO NA
Were there any dust or odor issues observed on this date? YES NO NA

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are tables are below. PER1 CAMP
station Dustrack exhbited connectivity issues. The field personnel completed
troubleshooting.

Problems Encountered: None.

Planned Work Activities for Next 2 Weeks: Continue superstructure development for Al
A2 and A3 buildings; Continue development of marine front bulkhead, and; Continue
landscaping development.




Off-Site Material Disposal

Earth Efficient XRDS Earth Efficient MSM Bayshore Soil Middlesex County
Facility Harmony Foul Rift 190 Pompton 1080 Sand Hill Rd. Management Utilities Authority
Location 1 Foul Rift Rd. Plains Cross Rd. E Stroudsburg, PA | 75 Crows Mill Rd. 2571 Main Street,
Belvidere, NJ 07823 | Wayne, NJ 0740 18302 Keashy, NJ 08832 | Sayreville NJ 08872
Total:(CY) 0 0 0 0 0
Total:(CY) 4,485 0 8,685 2,900 4,260

Site Layout Map and Excavation Figures
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Photo 1:

View of continued
development in the
marine front along the
northwest portion of the

property.

Photo 2:
View of ECD continuing
pile installation for SOE.




Photo 3:

View of continued
landscaping work in
the southwest corner
of the Site.

Photo 4:

View of continued
landscaping work in
the southwest corner
of the Site.




CAMP:
Downwind
Particulates
15-min rolling
average

time-weighted
average

Dust Levels

0.008 mg/m*  0.004 mg/m?

Jj

CAMP:
Downwind VOCs
15-min rolling
average

time-weighted
average

VOC Levels

Oppm  0ppm




CAMP:
Upwind Particulates

Emin rolling
average

time-weighted
average

Dust Levels

0.029 mg/m*  0.021 mg/m®

CAMP:
Upwind VOCs

15-min rolling
average

time-weighted
average

VOC Levels

Oppm 0 ppm




Downwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
DW 2024 part 2 8/30/2024 10:00 8/30/2024 10:10 0.150 0.002 5 0
DW 2024 part 2 8/30/2024 10:10 8/30/2024 10:20 0.150 0.011 5 0
DW 2024 part 2 8/30/2024 10:20 8/30/2024 10:30 0.150 0.009 5 0
DW 2024 part 2 8/30/2024 10:30 8/30/2024 10:40 0.150 0.006 5 0
DW 2024 part 2 8/30/2024 10:40 8/30/2024 10:50 0.150 0.007 5 0
DW 2024 part 2 8/30/2024 10:50 8/30/2024 11:00 0.150 0.006 5 0
DW 2024 part 2 8/30/2024 11:00 8/30/2024 11:10 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 11:10 8/30/2024 11:20 0.150 0.004 5 0
DW 2024 part 2 8/30/2024 11:20 8/30/2024 11:30 0.150 0.004 5 0
DW 2024 part 2 8/30/2024 11:30 8/30/2024 11:40 0.150 0.004 5 0
DW 2024 part 2 8/30/2024 11:40 8/30/2024 11:50 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 11:50 8/30/2024 12:00 0.150 0.004 5 0
DW 2024 part 2 8/30/2024 12:00 8/30/2024 12:10 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 12:10 8/30/2024 12:20 0.150 0.006 5 0
DW 2024 part 2 8/30/2024 12:20 8/30/2024 12:30 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 12:30 8/30/2024 12:40 0.150 0.004 5 0
DW 2024 part 2 8/30/2024 12:40 8/30/2024 12:50 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 12:50 8/30/2024 13:00 0.150 0.009 5 0
DW 2024 part 2 8/30/2024 13:00 8/30/2024 13:10 0.150 0.015 5 0
DW 2024 part 2 8/30/2024 13:10 8/30/2024 13:20 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 13:20 8/30/2024 13:30 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 13:30 8/30/2024 13:40 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 13:40 8/30/2024 13:50 0.150 0.004 5 0
DW 2024 part 2 8/30/2024 13:50 8/30/2024 14:00 0.150 0.003 5 0
DW 2024 part 2 8/30/2024 14:00 8/30/2024 14:10 0.150 0.003 5 0
DW 2024 part 2 8/30/2024 14:10 8/30/2024 14:20 0.150 0.004 5 0
DW 2024 part 2 8/30/2024 14:20 8/30/2024 14:30 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 14:30 8/30/2024 14:40 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 14:40 8/30/2024 14:50 0.150 0.008 5 0
DW 2024 part 2 8/30/2024 14:50 8/30/2024 15:00 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 15:00 8/30/2024 15:10 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 15:10 8/30/2024 15:20 0.150 0.005 5 0
DW 2024 part 2 8/30/2024 15:20 8/30/2024 15:30 0.150 0.003 5 0
DW 2024 part 2 8/30/2024 15:30 8/30/2024 15:40 0.150 0.003 5 0
DW 2024 part 2 8/30/2024 15:40 8/30/2024 15:50 0.150 0.003 5 0
DW 2024 part 2 8/30/2024 15:50 8/30/2024 16:00 0.150 0.003 5 0
DW 2024 part 2 8/30/2024 16:00 8/30/2024 16:10 0.150 0.004 5 0
DW 2024 part 2 8/30/2024 16:10 8/30/2024 16:20 0.150 0.004 5 0
DW 2024 part 2 8/30/2024 16:20 8/30/2024 16:30 0.150 0.007 5 0




Upwind CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
UW 4-2-2024 8/30/2024 10:00 8/30/2024 10:10 0.150 0 5 0
UW 4-2-2024 8/30/2024 10:10 8/30/2024 10:20 0.150 0 5 0
UW 4-2-2024 8/30/2024 10:20 8/30/2024 10:30 0.150 0 5 0
UW 4-2-2024 8/30/2024 10:30 8/30/2024 10:40 0.150 0 5 0
UW 4-2-2024 8/30/2024 10:40 8/30/2024 10:50 0.150 0.014 5 0
UW 4-2-2024 8/30/2024 10:50 8/30/2024 11:00 0.150 0.033 5 0
UW 4-2-2024 8/30/2024 11:00 8/30/2024 11:10 0.150 0.033 5 0
UW 4-2-2024 8/30/2024 11:10 8/30/2024 11:20 0.150 0.032 5 0
UW 4-2-2024 8/30/2024 11:20 8/30/2024 11:30 0.150 0.033 5 0
UW 4-2-2024 8/30/2024 11:30 8/30/2024 11:40 0.150 0.033 5 0
UW 4-2-2024 8/30/2024 11:40 8/30/2024 11:50 0.150 0.033 5 0
UW 4-2-2024 8/30/2024 11:50 8/30/2024 12:00 0.150 0.034 5 0
UW 4-2-2024 8/30/2024 12:00 8/30/2024 12:10 0.150 0.037 5 0
UW 4-2-2024 8/30/2024 12:10 8/30/2024 12:20 0.150 0.034 5 0
UW 4-2-2024 8/30/2024 12:20 8/30/2024 12:30 0.150 0.031 5 0
UW 4-2-2024 8/30/2024 12:30 8/30/2024 12:40 0.150 0.036 5 0
UW 4-2-2024 8/30/2024 12:40 8/30/2024 12:50 0.150 0.037 5 0
UW 4-2-2024 8/30/2024 12:50 8/30/2024 13:00 0.150 0.033 5 0
UW 4-2-2024 8/30/2024 13:00 8/30/2024 13:10 0.150 0.031 5 0
UW 4-2-2024 8/30/2024 13:10 8/30/2024 13:20 0.150 0.033 5 0
UW 4-2-2024 8/30/2024 13:20 8/30/2024 13:30 0.150 0.034 5 0
UW 4-2-2024 8/30/2024 13:30 8/30/2024 13:40 0.150 0.037 5 0
UW 4-2-2024 8/30/2024 13:40 8/30/2024 13:50 0.150 0.034 5 0
UW 4-2-2024 8/30/2024 13:50 8/30/2024 14:00 0.150 0.032 5 0
UW 4-2-2024 8/30/2024 14:00 8/30/2024 14:10 0.150 0.031 5 0
UW 4-2-2024 8/30/2024 14:10 8/30/2024 14:20 0.150 0.032 5 0
UW 4-2-2024 8/30/2024 14:20 8/30/2024 14:30 0.150 0.03 5 0
UW 4-2-2024 8/30/2024 14:30 8/30/2024 14:40 0.150 0.03 5 0
UW 4-2-2024 8/30/2024 14:40 8/30/2024 14:50 0.150 0.03 5 0
UW 4-2-2024 8/30/2024 14:50 8/30/2024 15:00 0.150 0.03 5 0
UW 4-2-2024 8/30/2024 15:00 8/30/2024 15:10 0.150 0.03 5 0
UW 4-2-2024 8/30/2024 15:10 8/30/2024 15:20 0.150 0.03 5 0
UW 4-2-2024 8/30/2024 15:20 8/30/2024 15:30 0.150 0.03 5 0
UW 4-2-2024 8/30/2024 15:30 8/30/2024 15:40 0.150 0.029 5 0
UW 4-2-2024 8/30/2024 15:40 8/30/2024 15:50 0.150 0.03 5 0
UW 4-2-2024 8/30/2024 15:50 8/30/2024 16:00 0.150 0.029 5 0
UW 4-2-2024 8/30/2024 16:00 8/30/2024 16:10 0.150 0.025 5 0
UW 4-2-2024 8/30/2024 16:10 8/30/2024 16:20 0.150 0.005 5 0
UW 4-2-2024 8/30/2024 16:20 8/30/2024 16:30 0.150 0 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name

Start Time

End Time

Action Level (mg/m?)

DT2 15-min rolling avg (mg/m?3)

Action Level (ppm)

MR3K 15-min rolling avg (ppm)

PER 2 April 2024 8/30/2024 10:00 8/30/2024 10:10 0.150 0 5 0
PER 2 April 2024 8/30/2024 10:10 8/30/2024 10:20 0.150 0 5 0
PER 2 April 2024 8/30/2024 10:20 8/30/2024 10:30 0.150 0 5 0
PER 2 April 2024 8/30/2024 10:30 8/30/2024 10:40 0.150 0.002 5 0
PER 2 April 2024 8/30/2024 10:40 8/30/2024 10:50 0.150 0.008 5 0
PER 2 April 2024 8/30/2024 10:50 8/30/2024 11:00 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 11:00 8/30/2024 11:10 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 11:10 8/30/2024 11:20 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 11:20 8/30/2024 11:30 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 11:30 8/30/2024 11:40 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 11:40 8/30/2024 11:50 0.150 0.008 5 0
PER 2 April 2024 8/30/2024 11:50 8/30/2024 12:00 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 12:00 8/30/2024 12:10 0.150 0.008 5 0
PER 2 April 2024 8/30/2024 12:10 8/30/2024 12:20 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 12:20 8/30/2024 12:30 0.150 0.006 5 0
PER 2 April 2024 8/30/2024 12:30 8/30/2024 12:40 0.150 0.006 5 0
PER 2 April 2024 8/30/2024 12:40 8/30/2024 12:50 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 12:50 8/30/2024 13:00 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 13:00 8/30/2024 13:10 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 13:10 8/30/2024 13:20 0.150 0.006 5 0
PER 2 April 2024 8/30/2024 13:20 8/30/2024 13:30 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 13:30 8/30/2024 13:40 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 13:40 8/30/2024 13:50 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 13:50 8/30/2024 14:00 0.150 0.006 5 0
PER 2 April 2024 8/30/2024 14:00 8/30/2024 14:10 0.150 0.006 5 0
PER 2 April 2024 8/30/2024 14:10 8/30/2024 14:20 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 14:20 8/30/2024 14:30 0.150 0.008 5 0
PER 2 April 2024 8/30/2024 14:30 8/30/2024 14:40 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 14:40 8/30/2024 14:50 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 14:50 8/30/2024 15:00 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 15:00 8/30/2024 15:10 0.150 0.006 5 0
PER 2 April 2024 8/30/2024 15:10 8/30/2024 15:20 0.150 0.006 5 0
PER 2 April 2024 8/30/2024 15:20 8/30/2024 15:30 0.150 0.006 5 0
PER 2 April 2024 8/30/2024 15:30 8/30/2024 15:40 0.150 0.006 5 0
PER 2 April 2024 8/30/2024 15:40 8/30/2024 15:50 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 15:50 8/30/2024 16:00 0.150 0.006 5 0
PER 2 April 2024 8/30/2024 16:00 8/30/2024 16:10 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 16:10 8/30/2024 16:20 0.150 0.007 5 0
PER 2 April 2024 8/30/2024 16:20 8/30/2024 16:30 0.150 0.182 5 0




Perimeter CAMP
470 Kent Avenue - Brooklyn, NY
BCP Site No.: C224053

Asset Name Start Time End Time Action Level (mg/m?3) DT2 15-min rolling avg (mg/m?) Action Level (ppm) MR3K 15-min rolling avg (ppm)
PER1 2024 8/30/2024 10:00 8/30/2024 10:10 0.150 NA 5 0
PER1 2024 8/30/2024 10:10 8/30/2024 10:20 0.150 NA 5 0
PER1 2024 8/30/2024 10:20 8/30/2024 10:30 0.150 NA 5 0
PER1 2024 8/30/2024 10:30 8/30/2024 10:40 0.150 NA 5 0
PER1 2024 8/30/2024 10:40 8/30/2024 10:50 0.150 NA 5 0
PER1 2024 8/30/2024 10:50 8/30/2024 11:00 0.150 NA 5 0
PER1 2024 8/30/2024 11:00 8/30/2024 11:10 0.150 NA 5 0
PER1 2024 8/30/2024 11:10 8/30/2024 11:20 0.150 NA 5 0
PER1 2024 8/30/2024 11:20 8/30/2024 11:30 0.150 NA 5 0
PER1 2024 8/30/2024 11:30 8/30/2024 11:40 0.150 NA 5 0
PER1 2024 8/30/2024 11:40 8/30/2024 11:50 0.150 NA 5 0
PER1 2024 8/30/2024 11:50 8/30/2024 12:00 0.150 NA 5 0
PER1 2024 8/30/2024 12:00 8/30/2024 12:10 0.150 NA 5 0
PER1 2024 8/30/2024 12:10 8/30/2024 12:20 0.150 NA 5 0
PER1 2024 8/30/2024 12:20 8/30/2024 12:30 0.150 NA 5 0
PER1 2024 8/30/2024 12:30 8/30/2024 12:40 0.150 NA 5 0
PER1 2024 8/30/2024 12:40 8/30/2024 12:50 0.150 NA 5 0
PER1 2024 8/30/2024 12:50 8/30/2024 13:00 0.150 NA 5 0
PER1 2024 8/30/2024 13:00 8/30/2024 13:10 0.150 NA 5 0
PER1 2024 8/30/2024 13:10 8/30/2024 13:20 0.150 NA 5 0
PER1 2024 8/30/2024 13:20 8/30/2024 13:30 0.150 NA 5 0
PER1 2024 8/30/2024 13:30 8/30/2024 13:40 0.150 NA 5 0
PER1 2024 8/30/2024 13:40 8/30/2024 13:50 0.150 NA 5 0
PER1 2024 8/30/2024 13:50 8/30/2024 14:00 0.150 NA 5 0
PER1 2024 8/30/2024 14:00 8/30/2024 14:10 0.150 NA 5 0
PER1 2024 8/30/2024 14:10 8/30/2024 14:20 0.150 NA 5 0
PER1 2024 8/30/2024 14:20 8/30/2024 14:30 0.150 NA 5 0
PER1 2024 8/30/2024 14:30 8/30/2024 14:40 0.150 NA 5 0
PER1 2024 8/30/2024 14:40 8/30/2024 14:50 0.150 NA 5 0
PER1 2024 8/30/2024 14:50 8/30/2024 15:00 0.150 NA 5 0
PER1 2024 8/30/2024 15:00 8/30/2024 15:10 0.150 NA 5 0
PER1 2024 8/30/2024 15:10 8/30/2024 15:20 0.150 NA 5 0
PER1 2024 8/30/2024 15:20 8/30/2024 15:30 0.150 NA 5 0
PER1 2024 8/30/2024 15:30 8/30/2024 15:40 0.150 NA 5 0
PER1 2024 8/30/2024 15:40 8/30/2024 15:50 0.150 NA 5 0
PER1 2024 8/30/2024 15:50 8/30/2024 16:00 0.150 NA 5 0
PER1 2024 8/30/2024 16:00 8/30/2024 16:10 0.150 NA 5 0
PER1 2024 8/30/2024 16:10 8/30/2024 16:20 0.150 NA 5 0
PER1 2024 8/30/2024 16:20 8/30/2024 16:30 0.150 NA 5 0




