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April 10, 2019 
 
New York State Department of Environmental Conservation 
Division of Environmental Remediation, Remedial Bureau B 
625 Broadway, 12th Floor 
Albany, NY 12233-7016 
Attn.: Mr. Sadique Ahmed, Project Manager 
 

Re:  Monthly Progress Report – March 2019 
 Ever-Nu Metal Products Co., Inc. 

471-483 20th Street 
Block 888; Lots 50 and 52 
Brooklyn NY 
NYSDEC Site #C224187 

 
Dear Mr. Ahmed: 
 
This correspondence is submitted on behalf of Ever Nu Metal Products Co., Inc. to satisfy 
Section XI of the Brownfield Site Cleanup Agreement for above referenced site for the reporting 
period of March 2019: 
 
Actions Taken Relative to the Project during the Reporting Period:  

 Received comments from NYSDEC on the Draft SVE CCR via a correspondence dated 
March 22, 12019. 

 Received a request from NYSDEC to perform an offsite investigation for soil vapors and 
groundwater via a correspondence dated March 22, 12019. 
 

Anticipated Activities for the Next Reporting Period:  
• Revise CCR  
• Prepare RIWP for off-site investigation 

 
Approved Activity Modifications:  

 None for this reporting period. 

 Results of Sampling:  
 None for this reporting period. 

Estimated Percentage of Project Completion:  
 99% 

 
Unresolved Delays Encountered or Anticipated That May Affect the Approved Schedule:  

 None for this reporting period. 
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Actions Undertaken to Resolve Delays:  
 None for this reporting period. 

 
Activities Undertaken in Support of the Citizen Participation Plan during the Previous 
Reporting Period:  

• None for this reporting period. 
  

Anticipated Activities Undertaken in Support of the Citizen Participation Plan during the next 
Reporting Period:  

 None for this reporting period. 
 
Please contact us if you have any questions or require further clarification.  
 
Sincerely, 
HydroTech Environmental Engineering and Geology, DPC 

 
Tarek Z. Khouri, P.E. 
Principal Engineer 
 
 

cc: James Moras (NYSDEC) (by email) 
 Dawn Hettrick (NYSDOH) (by email) 

Rocco Gagliardi (Ever-Nu Metal Products Co., Inc.) (by email) 
 George Duke, Esq. (Brown Duke & Fogel, P.C.) (by email) 

Paul Matli (Hydro Tech) 
HydroTech file  

 


