
 

Daily Status Report

Prepared by: A. Platt
Date: 12/1/2025
Weather: 40 deg F., Fair

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.

Planned Work Activities for Next Day/Week: 
Continue dewatering well installation.                                     

Developer:
Double U Development LLC

Problems Encountered: None. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Continue installation of dewatering wells in red grid.   
2) Concrete chipping along adjacent building in purple grid in preparation to install a whaler.                   

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                             

Foundation Contractor:
Braga Corp.
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Dewatering was not conducted onsite today (12/1). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of 
concrete chipping along 

adjacent building. 

Photo 2: View of 
dewatering well 

installation. 
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Data
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Downwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

DW (Tenen Equip) 12/1/2025 7:00 12/1/2025 7:10 0.150 0.005 5 0

DW (Tenen Equip) 12/1/2025 7:10 12/1/2025 7:20 0.150 0.01 5 0

DW (Tenen Equip) 12/1/2025 7:20 12/1/2025 7:30 0.150 0.011 5 0

DW (Tenen Equip) 12/1/2025 7:30 12/1/2025 7:40 0.150 0.012 5 0

DW (Tenen Equip) 12/1/2025 7:40 12/1/2025 7:50 0.150 0.013 5 0

DW (Tenen Equip) 12/1/2025 7:50 12/1/2025 8:00 0.150 0.013 5 0

DW (Tenen Equip) 12/1/2025 8:00 12/1/2025 8:10 0.150 0.014 5 0

DW (Tenen Equip) 12/1/2025 8:10 12/1/2025 8:20 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 8:20 12/1/2025 8:30 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 8:30 12/1/2025 8:40 0.150 0.016 5 0

DW (Tenen Equip) 12/1/2025 8:40 12/1/2025 8:50 0.150 0.016 5 0

DW (Tenen Equip) 12/1/2025 8:50 12/1/2025 9:00 0.150 0.016 5 0

DW (Tenen Equip) 12/1/2025 9:00 12/1/2025 9:10 0.150 0.016 5 0

DW (Tenen Equip) 12/1/2025 9:10 12/1/2025 9:20 0.150 0.016 5 0

DW (Tenen Equip) 12/1/2025 9:20 12/1/2025 9:30 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 9:30 12/1/2025 9:40 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 9:40 12/1/2025 9:50 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 9:50 12/1/2025 10:00 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 10:00 12/1/2025 10:10 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 10:10 12/1/2025 10:20 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 10:20 12/1/2025 10:30 0.150 0.014 5 0

DW (Tenen Equip) 12/1/2025 10:30 12/1/2025 10:40 0.150 0.014 5 0

DW (Tenen Equip) 12/1/2025 10:40 12/1/2025 10:50 0.150 0.014 5 0

DW (Tenen Equip) 12/1/2025 10:50 12/1/2025 11:00 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 11:00 12/1/2025 11:10 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 11:10 12/1/2025 11:20 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 11:20 12/1/2025 11:30 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 11:30 12/1/2025 11:40 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 11:40 12/1/2025 11:50 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 11:50 12/1/2025 12:00 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 12:00 12/1/2025 12:10 0.150 0.016 5 0

DW (Tenen Equip) 12/1/2025 12:10 12/1/2025 12:20 0.150 0.019 5 0

DW (Tenen Equip) 12/1/2025 12:20 12/1/2025 12:30 0.150 0.02 5 0

DW (Tenen Equip) 12/1/2025 12:30 12/1/2025 12:40 0.150 0.019 5 0

DW (Tenen Equip) 12/1/2025 12:40 12/1/2025 12:50 0.150 0.021 5 0

DW (Tenen Equip) 12/1/2025 12:50 12/1/2025 13:00 0.150 0.021 5 0

DW (Tenen Equip) 12/1/2025 13:00 12/1/2025 13:10 0.150 0.019 5 0

DW (Tenen Equip) 12/1/2025 13:10 12/1/2025 13:20 0.150 0.018 5 0

DW (Tenen Equip) 12/1/2025 13:20 12/1/2025 13:30 0.150 0.017 5 0

DW (Tenen Equip) 12/1/2025 13:30 12/1/2025 13:40 0.150 0.017 5 0

DW (Tenen Equip) 12/1/2025 13:40 12/1/2025 13:50 0.150 0.017 5 0

DW (Tenen Equip) 12/1/2025 13:50 12/1/2025 14:00 0.150 0.018 5 0

DW (Tenen Equip) 12/1/2025 14:00 12/1/2025 14:10 0.150 0.018 5 0

DW (Tenen Equip) 12/1/2025 14:10 12/1/2025 14:20 0.150 0.017 5 0

DW (Tenen Equip) 12/1/2025 14:20 12/1/2025 14:30 0.150 0.016 5 0

DW (Tenen Equip) 12/1/2025 14:30 12/1/2025 14:40 0.150 0.016 5 0

DW (Tenen Equip) 12/1/2025 14:40 12/1/2025 14:50 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 14:50 12/1/2025 15:00 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 15:00 12/1/2025 15:10 0.150 0.016 5 0

DW (Tenen Equip) 12/1/2025 15:10 12/1/2025 15:20 0.150 0.015 5 0

DW (Tenen Equip) 12/1/2025 15:20 12/1/2025 15:30 0.150 0.015 5 0



Upwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

UW (Tenen Equip) 12/1/2025 7:10 12/1/2025 7:20 0.150 0.007 5 0

UW (Tenen Equip) 12/1/2025 7:20 12/1/2025 7:30 0.150 0.015 5 0

UW (Tenen Equip) 12/1/2025 7:30 12/1/2025 7:40 0.150 0.016 5 0

UW (Tenen Equip) 12/1/2025 7:40 12/1/2025 7:50 0.150 0.013 5 0

UW (Tenen Equip) 12/1/2025 7:50 12/1/2025 8:00 0.150 0.013 5 0

UW (Tenen Equip) 12/1/2025 8:00 12/1/2025 8:10 0.150 0.014 5 0

UW (Tenen Equip) 12/1/2025 8:10 12/1/2025 8:20 0.150 0.014 5 0

UW (Tenen Equip) 12/1/2025 8:20 12/1/2025 8:30 0.150 0.015 5 0

UW (Tenen Equip) 12/1/2025 8:30 12/1/2025 8:40 0.150 0.015 5 0

UW (Tenen Equip) 12/1/2025 8:40 12/1/2025 8:50 0.150 0.014 5 0

UW (Tenen Equip) 12/1/2025 8:50 12/1/2025 9:00 0.150 0.016 5 0

UW (Tenen Equip) 12/1/2025 9:00 12/1/2025 9:10 0.150 0.015 5 0

UW (Tenen Equip) 12/1/2025 9:10 12/1/2025 9:20 0.150 0.016 5 0

UW (Tenen Equip) 12/1/2025 9:20 12/1/2025 9:30 0.150 0.015 5 0

UW (Tenen Equip) 12/1/2025 9:30 12/1/2025 9:40 0.150 0.013 5 0

UW (Tenen Equip) 12/1/2025 9:40 12/1/2025 9:50 0.150 0.02 5 0

UW (Tenen Equip) 12/1/2025 9:50 12/1/2025 10:00 0.150 0.023 5 0

UW (Tenen Equip) 12/1/2025 10:00 12/1/2025 10:10 0.150 0.013 5 0

UW (Tenen Equip) 12/1/2025 10:10 12/1/2025 10:20 0.150 0.012 5 0

UW (Tenen Equip) 12/1/2025 10:20 12/1/2025 10:30 0.150 0.011 5 0

UW (Tenen Equip) 12/1/2025 10:30 12/1/2025 10:40 0.150 0.011 5 0

UW (Tenen Equip) 12/1/2025 10:40 12/1/2025 10:50 0.150 0.013 5 0

UW (Tenen Equip) 12/1/2025 10:50 12/1/2025 11:00 0.150 0.018 5 0

UW (Tenen Equip) 12/1/2025 11:00 12/1/2025 11:10 0.150 0.011 5 0

UW (Tenen Equip) 12/1/2025 11:10 12/1/2025 11:20 0.150 0.013 5 0

UW (Tenen Equip) 12/1/2025 11:20 12/1/2025 11:30 0.150 0.015 5 0

UW (Tenen Equip) 12/1/2025 11:30 12/1/2025 11:40 0.150 0.012 5 0

UW (Tenen Equip) 12/1/2025 11:40 12/1/2025 11:50 0.150 0.012 5 0

UW (Tenen Equip) 12/1/2025 11:50 12/1/2025 12:00 0.150 0.012 5 0

UW (Tenen Equip) 12/1/2025 12:00 12/1/2025 12:10 0.150 0.012 5 0

UW (Tenen Equip) 12/1/2025 12:10 12/1/2025 12:20 0.150 0.012 5 0

UW (Tenen Equip) 12/1/2025 12:20 12/1/2025 12:30 0.150 0.011 5 0

UW (Tenen Equip) 12/1/2025 12:30 12/1/2025 12:40 0.150 0.013 5 0

UW (Tenen Equip) 12/1/2025 12:40 12/1/2025 12:50 0.150 0.012 5 0

UW (Tenen Equip) 12/1/2025 12:50 12/1/2025 13:00 0.150 0.012 5 0

UW (Tenen Equip) 12/1/2025 13:00 12/1/2025 13:10 0.150 0.013 5 0

UW (Tenen Equip) 12/1/2025 13:10 12/1/2025 13:20 0.150 0.012 5 0

UW (Tenen Equip) 12/1/2025 13:20 12/1/2025 13:30 0.150 0.014 5 0

UW (Tenen Equip) 12/1/2025 13:30 12/1/2025 13:40 0.150 0.013 5 0

UW (Tenen Equip) 12/1/2025 13:40 12/1/2025 13:50 0.150 0.013 5 0

UW (Tenen Equip) 12/1/2025 13:50 12/1/2025 14:00 0.150 0.02 5 0

UW (Tenen Equip) 12/1/2025 14:00 12/1/2025 14:10 0.150 0.019 5 0

UW (Tenen Equip) 12/1/2025 14:10 12/1/2025 14:20 0.150 0.015 5 0

UW (Tenen Equip) 12/1/2025 14:20 12/1/2025 14:30 0.150 0.015 5 0

UW (Tenen Equip) 12/1/2025 14:30 12/1/2025 14:40 0.150 0.013 5 0

UW (Tenen Equip) 12/1/2025 14:40 12/1/2025 14:50 0.150 0.012 5 0

UW (Tenen Equip) 12/1/2025 14:50 12/1/2025 15:00 0.150 0.012 5 0

UW (Tenen Equip) 12/1/2025 15:00 12/1/2025 15:10 0.150 0.012 5 0

UW (Tenen Equip) 12/1/2025 15:10 12/1/2025 15:20 0.150 0.024 5 0

UW (Tenen Equip) 12/1/2025 15:20 12/1/2025 15:30 0.150 0.035 5 0



Perimeter CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

Perimeter (Tenen Equipment) 12/1/2025 7:00 12/1/2025 7:10 0.150 0 5 0.038

Perimeter (Tenen Equipment) 12/1/2025 7:10 12/1/2025 7:20 0.150 0.011 5 0.052

Perimeter (Tenen Equipment) 12/1/2025 7:20 12/1/2025 7:30 0.150 0.015 5 0

Perimeter (Tenen Equipment) 12/1/2025 7:30 12/1/2025 7:40 0.150 0.01 5 0

Perimeter (Tenen Equipment) 12/1/2025 7:40 12/1/2025 7:50 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/1/2025 7:50 12/1/2025 8:00 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/1/2025 8:00 12/1/2025 8:10 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/1/2025 8:10 12/1/2025 8:20 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/1/2025 8:20 12/1/2025 8:30 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/1/2025 8:30 12/1/2025 8:40 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/1/2025 8:40 12/1/2025 8:50 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/1/2025 8:50 12/1/2025 9:00 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/1/2025 9:00 12/1/2025 9:10 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/1/2025 9:10 12/1/2025 9:20 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/1/2025 9:20 12/1/2025 9:30 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 9:30 12/1/2025 9:40 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/1/2025 9:40 12/1/2025 9:50 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/1/2025 9:50 12/1/2025 10:00 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/1/2025 10:00 12/1/2025 10:10 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/1/2025 10:10 12/1/2025 10:20 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/1/2025 10:20 12/1/2025 10:30 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/1/2025 10:30 12/1/2025 10:40 0.150 0.003 5 0.009

Perimeter (Tenen Equipment) 12/1/2025 10:40 12/1/2025 10:50 0.150 0.003 5 0.011

Perimeter (Tenen Equipment) 12/1/2025 10:50 12/1/2025 11:00 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/1/2025 11:00 12/1/2025 11:10 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 11:10 12/1/2025 11:20 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 11:20 12/1/2025 11:30 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/1/2025 11:30 12/1/2025 11:40 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 11:40 12/1/2025 11:50 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 11:50 12/1/2025 12:00 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 12:00 12/1/2025 12:10 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 12:10 12/1/2025 12:20 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/1/2025 12:20 12/1/2025 12:30 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/1/2025 12:30 12/1/2025 12:40 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 12:40 12/1/2025 12:50 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/1/2025 12:50 12/1/2025 13:00 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 13:00 12/1/2025 13:10 0.150 0.004 5 0.007

Perimeter (Tenen Equipment) 12/1/2025 13:10 12/1/2025 13:20 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 13:20 12/1/2025 13:30 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/1/2025 13:30 12/1/2025 13:40 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 13:40 12/1/2025 13:50 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 13:50 12/1/2025 14:00 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 14:00 12/1/2025 14:10 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 14:10 12/1/2025 14:20 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 14:20 12/1/2025 14:30 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/1/2025 14:30 12/1/2025 14:40 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 14:40 12/1/2025 14:50 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/1/2025 14:50 12/1/2025 15:00 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 15:00 12/1/2025 15:10 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/1/2025 15:10 12/1/2025 15:20 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/1/2025 15:20 12/1/2025 15:30 0.150 0.007 5 0



 

Planned Work Activities for Next Day/Week: 
Continue dewatering well installation.                                     

Developer:
Double U Development LLC

Problems Encountered: None. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Continue installation of dewatering wells in red and blue grids. Minor grading to accommodate 
installation.    
2) Continue whaler installation along adjacent building in purple grid.                                                        

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                             

Foundation Contractor:
Braga Corp.

Daily Status Report

Prepared by: A. Platt
Date: 12/2/2025
Weather: 38 deg F., Overcast/Rain

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.
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Dewatering was not conducted onsite today (12/2). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of 
grading to accommodate 
drill rig for dewatering 

well installation. 

Photo 2: View of 
grading to accommodate 
drill rig for dewatering 

well installation. 



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

DW (Tenen Equip) 12/2/2025 6:50 12/2/2025 7:00 0.150 0.002 5 0

DW (Tenen Equip) 12/2/2025 7:00 12/2/2025 7:10 0.150 0.009 5 0

DW (Tenen Equip) 12/2/2025 7:10 12/2/2025 7:20 0.150 0.011 5 0

DW (Tenen Equip) 12/2/2025 7:20 12/2/2025 7:30 0.150 0.011 5 0

DW (Tenen Equip) 12/2/2025 7:30 12/2/2025 7:40 0.150 0.013 5 0

DW (Tenen Equip) 12/2/2025 7:40 12/2/2025 7:50 0.150 0.014 5 0

DW (Tenen Equip) 12/2/2025 7:50 12/2/2025 8:00 0.150 0.016 5 0

DW (Tenen Equip) 12/2/2025 8:00 12/2/2025 8:10 0.150 0.017 5 0

DW (Tenen Equip) 12/2/2025 8:10 12/2/2025 8:20 0.150 0.019 5 0

DW (Tenen Equip) 12/2/2025 8:20 12/2/2025 8:30 0.150 0.021 5 0

DW (Tenen Equip) 12/2/2025 8:30 12/2/2025 8:40 0.150 0.024 5 0

DW (Tenen Equip) 12/2/2025 8:40 12/2/2025 8:50 0.150 0.024 5 0

DW (Tenen Equip) 12/2/2025 8:50 12/2/2025 9:00 0.150 0.02 5 0

DW (Tenen Equip) 12/2/2025 9:00 12/2/2025 9:10 0.150 0.019 5 0

DW (Tenen Equip) 12/2/2025 9:10 12/2/2025 9:20 0.150 0.019 5 0

DW (Tenen Equip) 12/2/2025 9:20 12/2/2025 9:30 0.150 0.02 5 0

DW (Tenen Equip) 12/2/2025 9:30 12/2/2025 9:40 0.150 0.02 5 0

DW (Tenen Equip) 12/2/2025 9:40 12/2/2025 9:50 0.150 0.02 5 0

DW (Tenen Equip) 12/2/2025 9:50 12/2/2025 10:00 0.150 0.021 5 0

DW (Tenen Equip) 12/2/2025 10:00 12/2/2025 10:10 0.150 0.024 5 0

DW (Tenen Equip) 12/2/2025 10:10 12/2/2025 10:20 0.150 0.025 5 0

DW (Tenen Equip) 12/2/2025 10:20 12/2/2025 10:30 0.150 0.024 5 0

DW (Tenen Equip) 12/2/2025 10:30 12/2/2025 10:40 0.150 0.025 5 0

DW (Tenen Equip) 12/2/2025 10:40 12/2/2025 10:50 0.150 0.027 5 0

DW (Tenen Equip) 12/2/2025 10:50 12/2/2025 11:00 0.150 0.028 5 0

DW (Tenen Equip) 12/2/2025 11:00 12/2/2025 11:10 0.150 0.027 5 0

DW (Tenen Equip) 12/2/2025 11:10 12/2/2025 11:20 0.150 0.028 5 0

DW (Tenen Equip) 12/2/2025 11:20 12/2/2025 11:30 0.150 0.03 5 0

DW (Tenen Equip) 12/2/2025 11:30 12/2/2025 11:40 0.150 0.033 5 0

DW (Tenen Equip) 12/2/2025 11:40 12/2/2025 11:50 0.150 0.035 5 0

DW (Tenen Equip) 12/2/2025 11:50 12/2/2025 12:00 0.150 0.036 5 0

DW (Tenen Equip) 12/2/2025 12:00 12/2/2025 12:10 0.150 0.037 5 0

DW (Tenen Equip) 12/2/2025 12:10 12/2/2025 12:20 0.150 0.036 5 0

DW (Tenen Equip) 12/2/2025 12:20 12/2/2025 12:30 0.150 0.037 5 0

DW (Tenen Equip) 12/2/2025 12:30 12/2/2025 12:40 0.150 0.041 5 0

DW (Tenen Equip) 12/2/2025 12:40 12/2/2025 12:50 0.150 0.042 5 0

DW (Tenen Equip) 12/2/2025 12:50 12/2/2025 13:00 0.150 0.04 5 0

DW (Tenen Equip) 12/2/2025 13:00 12/2/2025 13:10 0.150 0.036 5 0

DW (Tenen Equip) 12/2/2025 13:10 12/2/2025 13:20 0.150 0.034 5 0

DW (Tenen Equip) 12/2/2025 13:20 12/2/2025 13:30 0.150 0.034 5 0

DW (Tenen Equip) 12/2/2025 13:30 12/2/2025 13:40 0.150 0.032 5 0

DW (Tenen Equip) 12/2/2025 13:40 12/2/2025 13:50 0.150 0.03 5 0

DW (Tenen Equip) 12/2/2025 13:50 12/2/2025 14:00 0.150 0.03 5 0

DW (Tenen Equip) 12/2/2025 14:00 12/2/2025 14:10 0.150 0.034 5 0

DW (Tenen Equip) 12/2/2025 14:10 12/2/2025 14:20 0.150 0.04 5 0

DW (Tenen Equip) 12/2/2025 14:20 12/2/2025 14:30 0.150 0.038 5 0

DW (Tenen Equip) 12/2/2025 14:30 12/2/2025 14:40 0.150 0.034 5 0

DW (Tenen Equip) 12/2/2025 14:40 12/2/2025 14:50 0.150 0.036 5 0

DW (Tenen Equip) 12/2/2025 14:50 12/2/2025 15:00 0.150 0.032 5 0

DW (Tenen Equip) 12/2/2025 15:00 12/2/2025 15:10 0.150 0.027 5 0

DW (Tenen Equip) 12/2/2025 15:10 12/2/2025 15:20 0.150 0.024 5 0

DW (Tenen Equip) 12/2/2025 15:20 12/2/2025 15:30 0.150 0.021 5 0

DW (Tenen Equip) 12/2/2025 15:30 12/2/2025 15:40 0.150 0.019 5 0

DW (Tenen Equip) 12/2/2025 15:40 12/2/2025 15:50 0.150 0.019 5 0

DW (Tenen Equip) 12/2/2025 15:50 12/2/2025 16:00 0.150 0.018 5 0



Upwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

UW (Tenen Equip) 12/2/2025 7:00 12/2/2025 7:10 0.150 0.009 5 0

UW (Tenen Equip) 12/2/2025 7:10 12/2/2025 7:20 0.150 0.014 5 0

UW (Tenen Equip) 12/2/2025 7:20 12/2/2025 7:30 0.150 0.015 5 0

UW (Tenen Equip) 12/2/2025 7:30 12/2/2025 7:40 0.150 0.016 5 0

UW (Tenen Equip) 12/2/2025 7:40 12/2/2025 7:50 0.150 0.017 5 0

UW (Tenen Equip) 12/2/2025 7:50 12/2/2025 8:00 0.150 0.018 5 0

UW (Tenen Equip) 12/2/2025 8:00 12/2/2025 8:10 0.150 0.019 5 0

UW (Tenen Equip) 12/2/2025 8:10 12/2/2025 8:20 0.150 0.02 5 0

UW (Tenen Equip) 12/2/2025 8:20 12/2/2025 8:30 0.150 0.022 5 0

UW (Tenen Equip) 12/2/2025 8:30 12/2/2025 8:40 0.150 0.023 5 0

UW (Tenen Equip) 12/2/2025 8:40 12/2/2025 8:50 0.150 0.02 5 0

UW (Tenen Equip) 12/2/2025 8:50 12/2/2025 9:00 0.150 0.019 5 0

UW (Tenen Equip) 12/2/2025 9:00 12/2/2025 9:10 0.150 0.017 5 0

UW (Tenen Equip) 12/2/2025 9:10 12/2/2025 9:20 0.150 0.017 5 0

UW (Tenen Equip) 12/2/2025 9:20 12/2/2025 9:30 0.150 0.017 5 0

UW (Tenen Equip) 12/2/2025 9:30 12/2/2025 9:40 0.150 0.018 5 0

UW (Tenen Equip) 12/2/2025 9:40 12/2/2025 9:50 0.150 0.018 5 0

UW (Tenen Equip) 12/2/2025 9:50 12/2/2025 10:00 0.150 0.019 5 0

UW (Tenen Equip) 12/2/2025 10:00 12/2/2025 10:10 0.150 0.022 5 0

UW (Tenen Equip) 12/2/2025 10:10 12/2/2025 10:20 0.150 0.024 5 0

UW (Tenen Equip) 12/2/2025 10:20 12/2/2025 10:30 0.150 0.022 5 0

UW (Tenen Equip) 12/2/2025 10:30 12/2/2025 10:40 0.150 0.022 5 0

UW (Tenen Equip) 12/2/2025 10:40 12/2/2025 10:50 0.150 0.025 5 0

UW (Tenen Equip) 12/2/2025 10:50 12/2/2025 11:00 0.150 0.026 5 0

UW (Tenen Equip) 12/2/2025 11:00 12/2/2025 11:10 0.150 0.025 5 0

UW (Tenen Equip) 12/2/2025 11:10 12/2/2025 11:20 0.150 0.028 5 0

UW (Tenen Equip) 12/2/2025 11:20 12/2/2025 11:30 0.150 0.03 5 0

UW (Tenen Equip) 12/2/2025 11:30 12/2/2025 11:40 0.150 0.032 5 0

UW (Tenen Equip) 12/2/2025 11:40 12/2/2025 11:50 0.150 0.033 5 0

UW (Tenen Equip) 12/2/2025 11:50 12/2/2025 12:00 0.150 0.033 5 0

UW (Tenen Equip) 12/2/2025 12:00 12/2/2025 12:10 0.150 0.036 5 0

UW (Tenen Equip) 12/2/2025 12:10 12/2/2025 12:20 0.150 0.035 5 0

UW (Tenen Equip) 12/2/2025 12:20 12/2/2025 12:30 0.150 0.034 5 0

UW (Tenen Equip) 12/2/2025 12:30 12/2/2025 12:40 0.150 0.036 5 0

UW (Tenen Equip) 12/2/2025 12:40 12/2/2025 12:50 0.150 0.036 5 0

UW (Tenen Equip) 12/2/2025 12:50 12/2/2025 13:00 0.150 0.032 5 0

UW (Tenen Equip) 12/2/2025 13:00 12/2/2025 13:10 0.150 0.03 5 0

UW (Tenen Equip) 12/2/2025 13:10 12/2/2025 13:20 0.150 0.03 5 0

UW (Tenen Equip) 12/2/2025 13:20 12/2/2025 13:30 0.150 0.031 5 0

UW (Tenen Equip) 12/2/2025 13:30 12/2/2025 13:40 0.150 0.03 5 0

UW (Tenen Equip) 12/2/2025 13:40 12/2/2025 13:50 0.150 0.026 5 0

UW (Tenen Equip) 12/2/2025 13:50 12/2/2025 14:00 0.150 0.024 5 0

UW (Tenen Equip) 12/2/2025 14:00 12/2/2025 14:10 0.150 0.031 5 0

UW (Tenen Equip) 12/2/2025 14:10 12/2/2025 14:20 0.150 0.038 5 0

UW (Tenen Equip) 12/2/2025 14:20 12/2/2025 14:30 0.150 0.036 5 0

UW (Tenen Equip) 12/2/2025 14:30 12/2/2025 14:40 0.150 0.035 5 0

UW (Tenen Equip) 12/2/2025 14:40 12/2/2025 14:50 0.150 0.037 5 0

UW (Tenen Equip) 12/2/2025 14:50 12/2/2025 15:00 0.150 0.027 5 0

UW (Tenen Equip) 12/2/2025 15:00 12/2/2025 15:10 0.150 0.024 5 0

UW (Tenen Equip) 12/2/2025 15:10 12/2/2025 15:20 0.150 0.022 5 0

UW (Tenen Equip) 12/2/2025 15:20 12/2/2025 15:30 0.150 0.019 5 0

UW (Tenen Equip) 12/2/2025 15:30 12/2/2025 15:40 0.150 0.017 5 0

UW (Tenen Equip) 12/2/2025 15:40 12/2/2025 15:50 0.150 0.017 5 0

UW (Tenen Equip) 12/2/2025 15:50 12/2/2025 16:00 0.150 0.016 5 0



Perimeter CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

Perimeter (Tenen Equipment) 12/2/2025 7:00 12/2/2025 7:10 0.150 0.008 5 0

Perimeter (Tenen Equipment) 12/2/2025 7:10 12/2/2025 7:20 0.150 0.018 5 0

Perimeter (Tenen Equipment) 12/2/2025 7:20 12/2/2025 7:30 0.150 0.015 5 0

Perimeter (Tenen Equipment) 12/2/2025 7:30 12/2/2025 7:40 0.150 0.011 5 0

Perimeter (Tenen Equipment) 12/2/2025 7:40 12/2/2025 7:50 0.150 0.009 5 0

Perimeter (Tenen Equipment) 12/2/2025 7:50 12/2/2025 8:00 0.150 0.01 5 0

Perimeter (Tenen Equipment) 12/2/2025 8:00 12/2/2025 8:10 0.150 0.01 5 0

Perimeter (Tenen Equipment) 12/2/2025 8:10 12/2/2025 8:20 0.150 0.011 5 0

Perimeter (Tenen Equipment) 12/2/2025 8:20 12/2/2025 8:30 0.150 0.013 5 0

Perimeter (Tenen Equipment) 12/2/2025 8:30 12/2/2025 8:40 0.150 0.013 5 0

Perimeter (Tenen Equipment) 12/2/2025 8:40 12/2/2025 8:50 0.150 0.012 5 0

Perimeter (Tenen Equipment) 12/2/2025 8:50 12/2/2025 9:00 0.150 0.01 5 0

Perimeter (Tenen Equipment) 12/2/2025 9:00 12/2/2025 9:10 0.150 0.008 5 0

Perimeter (Tenen Equipment) 12/2/2025 9:10 12/2/2025 9:20 0.150 0.009 5 0

Perimeter (Tenen Equipment) 12/2/2025 9:20 12/2/2025 9:30 0.150 0.009 5 0.003

Perimeter (Tenen Equipment) 12/2/2025 9:30 12/2/2025 9:40 0.150 0.009 5 0.013

Perimeter (Tenen Equipment) 12/2/2025 9:40 12/2/2025 9:50 0.150 0.009 5 0.023

Perimeter (Tenen Equipment) 12/2/2025 9:50 12/2/2025 10:00 0.150 0.011 5 0.028

Perimeter (Tenen Equipment) 12/2/2025 10:00 12/2/2025 10:10 0.150 0.014 5 0.057

Perimeter (Tenen Equipment) 12/2/2025 10:10 12/2/2025 10:20 0.150 0.016 5 0.078

Perimeter (Tenen Equipment) 12/2/2025 10:20 12/2/2025 10:30 0.150 0.015 5 0.076

Perimeter (Tenen Equipment) 12/2/2025 10:30 12/2/2025 10:40 0.150 0.015 5 0.069

Perimeter (Tenen Equipment) 12/2/2025 10:40 12/2/2025 10:50 0.150 0.018 5 0.09

Perimeter (Tenen Equipment) 12/2/2025 10:50 12/2/2025 11:00 0.150 0.02 5 0.102

Perimeter (Tenen Equipment) 12/2/2025 11:00 12/2/2025 11:10 0.150 0.018 5 0.09

Perimeter (Tenen Equipment) 12/2/2025 11:10 12/2/2025 11:20 0.150 0.02 5 0.089

Perimeter (Tenen Equipment) 12/2/2025 11:20 12/2/2025 11:30 0.150 0.022 5 0.105

Perimeter (Tenen Equipment) 12/2/2025 11:30 12/2/2025 11:40 0.150 0.024 5 0.128

Perimeter (Tenen Equipment) 12/2/2025 11:40 12/2/2025 11:50 0.150 0.025 5 0.131

Perimeter (Tenen Equipment) 12/2/2025 11:50 12/2/2025 12:00 0.150 0.027 5 0.136

Perimeter (Tenen Equipment) 12/2/2025 12:00 12/2/2025 12:10 0.150 0.028 5 0.143

Perimeter (Tenen Equipment) 12/2/2025 12:10 12/2/2025 12:20 0.150 0.027 5 0.149

Perimeter (Tenen Equipment) 12/2/2025 12:20 12/2/2025 12:30 0.150 0.027 5 0.158

Perimeter (Tenen Equipment) 12/2/2025 12:30 12/2/2025 12:40 0.150 0.031 5 0.153

Perimeter (Tenen Equipment) 12/2/2025 12:40 12/2/2025 12:50 0.150 0.03 5 0.137

Perimeter (Tenen Equipment) 12/2/2025 12:50 12/2/2025 13:00 0.150 0.025 5 0.121

Perimeter (Tenen Equipment) 12/2/2025 13:00 12/2/2025 13:10 0.150 0.021 5 0.113

Perimeter (Tenen Equipment) 12/2/2025 13:10 12/2/2025 13:20 0.150 0.022 5 0.123

Perimeter (Tenen Equipment) 12/2/2025 13:20 12/2/2025 13:30 0.150 0.022 5 0.119

Perimeter (Tenen Equipment) 12/2/2025 13:30 12/2/2025 13:40 0.150 0.021 5 0.119

Perimeter (Tenen Equipment) 12/2/2025 13:40 12/2/2025 13:50 0.150 0.018 5 0.12

Perimeter (Tenen Equipment) 12/2/2025 13:50 12/2/2025 14:00 0.150 0.015 5 0.118

Perimeter (Tenen Equipment) 12/2/2025 14:00 12/2/2025 14:10 0.150 0.02 5 0.121

Perimeter (Tenen Equipment) 12/2/2025 14:10 12/2/2025 14:20 0.150 0.027 5 0.118

Perimeter (Tenen Equipment) 12/2/2025 14:20 12/2/2025 14:30 0.150 0.024 5 0.119

Perimeter (Tenen Equipment) 12/2/2025 14:30 12/2/2025 14:40 0.150 0.023 5 0.126

Perimeter (Tenen Equipment) 12/2/2025 14:40 12/2/2025 14:50 0.150 0.028 5 0.139

Perimeter (Tenen Equipment) 12/2/2025 14:50 12/2/2025 15:00 0.150 0.019 5 0.149

Perimeter (Tenen Equipment) 12/2/2025 15:00 12/2/2025 15:10 0.150 0.015 5 0.149

Perimeter (Tenen Equipment) 12/2/2025 15:10 12/2/2025 15:20 0.150 0.014 5 0.145

Perimeter (Tenen Equipment) 12/2/2025 15:20 12/2/2025 15:30 0.150 0.01 5 0.133

Perimeter (Tenen Equipment) 12/2/2025 15:30 12/2/2025 15:40 0.150 0.008 5 0.136

Perimeter (Tenen Equipment) 12/2/2025 15:40 12/2/2025 15:50 0.150 0.008 5 0.141

Perimeter (Tenen Equipment) 12/2/2025 15:50 12/2/2025 16:00 0.150 0.006 5 0.143



 

Daily Status Report

Prepared by: C. Zaccheo
Date: 12/3/2025

Weather: 35 deg F., Clear

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:

Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.

Planned Work Activities for Next Day/Week: 

Continue dewatering well installation.                                     

Developer:

Double U Development LLC

Problems Encountered: None. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:

1) Continue installation of dewatering wells in red and blue grids. Minor grading to accommodate 

installation.    

2) Continue whaler installation along adjacent building in purple grid.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 

exceedances were noted.                                                                                             

Foundation Contractor:

Braga Corp.



          

CY CYTrucks

Bayshore Soil 

Management

Keasby, NJ

Clean Earth of North 

Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Facility:

0

Trucks or CY:

Site Plan

# of Trucks 

Today:

Total:

Trucks

41 820 415 8,300

0

90045

0 00 0

Downwind CAMP Station

Upwind CAMP Station

Perimeter CAMP Station

Area of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/3). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of Site 

conditions

Photo 2: View of Site 

conditions  



Downwind CAMP 

Data

Teal Line = 15-min 

average

Purple Line = TWA

Navy Line = Action 

Level



 Upwind CAMP 

Data

Teal Line = 15-min 

average

Purple Line = TWA

Navy Line = Action 

Level



Perimeter CAMP 

Data

Teal Line = 15-min 

average

Purple Line = TWA



Downwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

DW (Tenen Equip) 12/3/2025 7:00 12/3/2025 7:10 0.150 0 5 0

DW (Tenen Equip) 12/3/2025 7:10 12/3/2025 7:20 0.150 0.007 5 0

DW (Tenen Equip) 12/3/2025 7:20 12/3/2025 7:30 0.150 0.012 5 0

DW (Tenen Equip) 12/3/2025 7:30 12/3/2025 7:40 0.150 0.012 5 0

DW (Tenen Equip) 12/3/2025 7:40 12/3/2025 7:50 0.150 0.013 5 0

DW (Tenen Equip) 12/3/2025 7:50 12/3/2025 8:00 0.150 0.014 5 0

DW (Tenen Equip) 12/3/2025 8:00 12/3/2025 8:10 0.150 0.016 5 0

DW (Tenen Equip) 12/3/2025 8:10 12/3/2025 8:20 0.150 0.017 5 0

DW (Tenen Equip) 12/3/2025 8:20 12/3/2025 8:30 0.150 0.017 5 0

DW (Tenen Equip) 12/3/2025 8:30 12/3/2025 8:40 0.150 0.018 5 0

DW (Tenen Equip) 12/3/2025 8:40 12/3/2025 8:50 0.150 0.018 5 0

DW (Tenen Equip) 12/3/2025 8:50 12/3/2025 9:00 0.150 0.018 5 0

DW (Tenen Equip) 12/3/2025 9:00 12/3/2025 9:10 0.150 0.019 5 0

DW (Tenen Equip) 12/3/2025 9:10 12/3/2025 9:20 0.150 0.018 5 0

DW (Tenen Equip) 12/3/2025 9:20 12/3/2025 9:30 0.150 0.019 5 0

DW (Tenen Equip) 12/3/2025 9:30 12/3/2025 9:40 0.150 0.02 5 0

DW (Tenen Equip) 12/3/2025 9:40 12/3/2025 9:50 0.150 0.02 5 0

DW (Tenen Equip) 12/3/2025 9:50 12/3/2025 10:00 0.150 0.02 5 0

DW (Tenen Equip) 12/3/2025 10:00 12/3/2025 10:10 0.150 0.02 5 0

DW (Tenen Equip) 12/3/2025 10:10 12/3/2025 10:20 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 10:20 12/3/2025 10:30 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 10:30 12/3/2025 10:40 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 10:40 12/3/2025 10:50 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 10:50 12/3/2025 11:00 0.150 0.022 5 0

DW (Tenen Equip) 12/3/2025 11:00 12/3/2025 11:10 0.150 0.022 5 0

DW (Tenen Equip) 12/3/2025 11:10 12/3/2025 11:20 0.150 0.023 5 0

DW (Tenen Equip) 12/3/2025 11:20 12/3/2025 11:30 0.150 0.023 5 0

DW (Tenen Equip) 12/3/2025 11:30 12/3/2025 11:40 0.150 0.023 5 0

DW (Tenen Equip) 12/3/2025 11:40 12/3/2025 11:50 0.150 0.022 5 0

DW (Tenen Equip) 12/3/2025 11:50 12/3/2025 12:00 0.150 0.022 5 0

DW (Tenen Equip) 12/3/2025 12:00 12/3/2025 12:10 0.150 0.022 5 0

DW (Tenen Equip) 12/3/2025 12:10 12/3/2025 12:20 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 12:20 12/3/2025 12:30 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 12:30 12/3/2025 12:40 0.150 0.022 5 0

DW (Tenen Equip) 12/3/2025 12:40 12/3/2025 12:50 0.150 0.023 5 0

DW (Tenen Equip) 12/3/2025 12:50 12/3/2025 13:00 0.150 0.023 5 0

DW (Tenen Equip) 12/3/2025 13:00 12/3/2025 13:10 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 13:10 12/3/2025 13:20 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 13:20 12/3/2025 13:30 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 13:30 12/3/2025 13:40 0.150 0.022 5 0

DW (Tenen Equip) 12/3/2025 13:40 12/3/2025 13:50 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 13:50 12/3/2025 14:00 0.150 0.02 5 0

DW (Tenen Equip) 12/3/2025 14:00 12/3/2025 14:10 0.150 0.02 5 0

DW (Tenen Equip) 12/3/2025 14:10 12/3/2025 14:20 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 14:20 12/3/2025 14:30 0.150 0.02 5 0

DW (Tenen Equip) 12/3/2025 14:30 12/3/2025 14:40 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 14:40 12/3/2025 14:50 0.150 0.021 5 0

DW (Tenen Equip) 12/3/2025 14:50 12/3/2025 15:00 0.150 0.022 5 0

DW (Tenen Equip) 12/3/2025 15:00 12/3/2025 15:10 0.150 0.022 5 0

DW (Tenen Equip) 12/3/2025 15:10 12/3/2025 15:20 0.150 0.022 5 0

DW (Tenen Equip) 12/3/2025 15:20 12/3/2025 15:30 0.150 0.022 5 0



Upwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

UW (Tenen Equip) 12/3/2025 7:00 12/3/2025 7:10 0.150 0 5 0

UW (Tenen Equip) 12/3/2025 7:10 12/3/2025 7:20 0.150 0 5 0

UW (Tenen Equip) 12/3/2025 7:20 12/3/2025 7:30 0.150 0.011 5 0.068

UW (Tenen Equip) 12/3/2025 7:30 12/3/2025 7:40 0.150 0.02 5 0.01

UW (Tenen Equip) 12/3/2025 7:40 12/3/2025 7:50 0.150 0.019 5 0

UW (Tenen Equip) 12/3/2025 7:50 12/3/2025 8:00 0.150 0.015 5 0

UW (Tenen Equip) 12/3/2025 8:00 12/3/2025 8:10 0.150 0.013 5 0

UW (Tenen Equip) 12/3/2025 8:10 12/3/2025 8:20 0.150 0.012 5 0.001

UW (Tenen Equip) 12/3/2025 8:20 12/3/2025 8:30 0.150 0.011 5 0.001

UW (Tenen Equip) 12/3/2025 8:30 12/3/2025 8:40 0.150 0.01 5 0.002

UW (Tenen Equip) 12/3/2025 8:40 12/3/2025 8:50 0.150 0.01 5 0.003

UW (Tenen Equip) 12/3/2025 8:50 12/3/2025 9:00 0.150 0.01 5 0.003

UW (Tenen Equip) 12/3/2025 9:00 12/3/2025 9:10 0.150 0.011 5 0.004

UW (Tenen Equip) 12/3/2025 9:10 12/3/2025 9:20 0.150 0.011 5 0.005

UW (Tenen Equip) 12/3/2025 9:20 12/3/2025 9:30 0.150 0.011 5 0.009

UW (Tenen Equip) 12/3/2025 9:30 12/3/2025 9:40 0.150 0.012 5 0.014

UW (Tenen Equip) 12/3/2025 9:40 12/3/2025 9:50 0.150 0.012 5 0.013

UW (Tenen Equip) 12/3/2025 9:50 12/3/2025 10:00 0.150 0.011 5 0.009

UW (Tenen Equip) 12/3/2025 10:00 12/3/2025 10:10 0.150 0.011 5 0.007

UW (Tenen Equip) 12/3/2025 10:10 12/3/2025 10:20 0.150 0.011 5 0.014

UW (Tenen Equip) 12/3/2025 10:20 12/3/2025 10:30 0.150 0.012 5 0.022

UW (Tenen Equip) 12/3/2025 10:30 12/3/2025 10:40 0.150 0.013 5 0.023

UW (Tenen Equip) 12/3/2025 10:40 12/3/2025 10:50 0.150 0.013 5 0.029

UW (Tenen Equip) 12/3/2025 10:50 12/3/2025 11:00 0.150 0.013 5 0.027

UW (Tenen Equip) 12/3/2025 11:00 12/3/2025 11:10 0.150 0.014 5 0.026

UW (Tenen Equip) 12/3/2025 11:10 12/3/2025 11:20 0.150 0.015 5 0.022

UW (Tenen Equip) 12/3/2025 11:20 12/3/2025 11:30 0.150 0.015 5 0.016

UW (Tenen Equip) 12/3/2025 11:30 12/3/2025 11:40 0.150 0.015 5 0.016

UW (Tenen Equip) 12/3/2025 11:40 12/3/2025 11:50 0.150 0.015 5 0.01

UW (Tenen Equip) 12/3/2025 11:50 12/3/2025 12:00 0.150 0.013 5 0.007

UW (Tenen Equip) 12/3/2025 12:00 12/3/2025 12:10 0.150 0.014 5 0.005

UW (Tenen Equip) 12/3/2025 12:10 12/3/2025 12:20 0.150 0.013 5 0.006

UW (Tenen Equip) 12/3/2025 12:20 12/3/2025 12:30 0.150 0.012 5 0.007

UW (Tenen Equip) 12/3/2025 12:30 12/3/2025 12:40 0.150 0.013 5 0.011

UW (Tenen Equip) 12/3/2025 12:40 12/3/2025 12:50 0.150 0.014 5 0.016

UW (Tenen Equip) 12/3/2025 12:50 12/3/2025 13:00 0.150 0.014 5 0.014

UW (Tenen Equip) 12/3/2025 13:00 12/3/2025 13:10 0.150 0.013 5 0.013

UW (Tenen Equip) 12/3/2025 13:10 12/3/2025 13:20 0.150 0.013 5 0.008

UW (Tenen Equip) 12/3/2025 13:20 12/3/2025 13:30 0.150 0.013 5 0.007

UW (Tenen Equip) 12/3/2025 13:30 12/3/2025 13:40 0.150 0.013 5 0.012

UW (Tenen Equip) 12/3/2025 13:40 12/3/2025 13:50 0.150 0.013 5 0.013

UW (Tenen Equip) 12/3/2025 13:50 12/3/2025 14:00 0.150 0.011 5 0.011

UW (Tenen Equip) 12/3/2025 14:00 12/3/2025 14:10 0.150 0.012 5 0.011

UW (Tenen Equip) 12/3/2025 14:10 12/3/2025 14:20 0.150 0.015 5 0.015

UW (Tenen Equip) 12/3/2025 14:20 12/3/2025 14:30 0.150 0.012 5 0.013

UW (Tenen Equip) 12/3/2025 14:30 12/3/2025 14:40 0.150 0.013 5 0.007

UW (Tenen Equip) 12/3/2025 14:40 12/3/2025 14:50 0.150 0.015 5 0.004

UW (Tenen Equip) 12/3/2025 14:50 12/3/2025 15:00 0.150 0.014 5 0.007

UW (Tenen Equip) 12/3/2025 15:00 12/3/2025 15:10 0.150 0.015 5 0.013

UW (Tenen Equip) 12/3/2025 15:10 12/3/2025 15:20 0.150 0.016 5 0.008

UW (Tenen Equip) 12/3/2025 15:20 12/3/2025 15:30 0.150 0.016 5 0.003



Perimeter CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

Perimeter (Tenen Equipment) 12/3/2025 7:00 12/3/2025 7:10 0.150 0 5 0

Perimeter (Tenen Equipment) 12/3/2025 7:10 12/3/2025 7:20 0.150 0 5 0

Perimeter (Tenen Equipment) 12/3/2025 7:20 12/3/2025 7:30 0.150 0.008 5 0

Perimeter (Tenen Equipment) 12/3/2025 7:30 12/3/2025 7:40 0.150 0.016 5 0

Perimeter (Tenen Equipment) 12/3/2025 7:40 12/3/2025 7:50 0.150 0.017 5 0

Perimeter (Tenen Equipment) 12/3/2025 7:50 12/3/2025 8:00 0.150 0.019 5 0

Perimeter (Tenen Equipment) 12/3/2025 8:00 12/3/2025 8:10 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 8:10 12/3/2025 8:20 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 8:20 12/3/2025 8:30 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 8:30 12/3/2025 8:40 0.150 0.019 5 0

Perimeter (Tenen Equipment) 12/3/2025 8:40 12/3/2025 8:50 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 8:50 12/3/2025 9:00 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 9:00 12/3/2025 9:10 0.150 0.019 5 0

Perimeter (Tenen Equipment) 12/3/2025 9:10 12/3/2025 9:20 0.150 0.019 5 0

Perimeter (Tenen Equipment) 12/3/2025 9:20 12/3/2025 9:30 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 9:30 12/3/2025 9:40 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 9:40 12/3/2025 9:50 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 9:50 12/3/2025 10:00 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 10:00 12/3/2025 10:10 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 10:10 12/3/2025 10:20 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 10:20 12/3/2025 10:30 0.150 0.021 5 0

Perimeter (Tenen Equipment) 12/3/2025 10:30 12/3/2025 10:40 0.150 0.021 5 0

Perimeter (Tenen Equipment) 12/3/2025 10:40 12/3/2025 10:50 0.150 0.021 5 0

Perimeter (Tenen Equipment) 12/3/2025 10:50 12/3/2025 11:00 0.150 0.021 5 0

Perimeter (Tenen Equipment) 12/3/2025 11:00 12/3/2025 11:10 0.150 0.022 5 0

Perimeter (Tenen Equipment) 12/3/2025 11:10 12/3/2025 11:20 0.150 0.022 5 0

Perimeter (Tenen Equipment) 12/3/2025 11:20 12/3/2025 11:30 0.150 0.021 5 0

Perimeter (Tenen Equipment) 12/3/2025 11:30 12/3/2025 11:40 0.150 0.022 5 0

Perimeter (Tenen Equipment) 12/3/2025 11:40 12/3/2025 11:50 0.150 0.022 5 0

Perimeter (Tenen Equipment) 12/3/2025 11:50 12/3/2025 12:00 0.150 0.021 5 0

Perimeter (Tenen Equipment) 12/3/2025 12:00 12/3/2025 12:10 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 12:10 12/3/2025 12:20 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 12:20 12/3/2025 12:30 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 12:30 12/3/2025 12:40 0.150 0.021 5 0

Perimeter (Tenen Equipment) 12/3/2025 12:40 12/3/2025 12:50 0.150 0.022 5 0

Perimeter (Tenen Equipment) 12/3/2025 12:50 12/3/2025 13:00 0.150 0.022 5 0

Perimeter (Tenen Equipment) 12/3/2025 13:00 12/3/2025 13:10 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 13:10 12/3/2025 13:20 0.150 0.019 5 0

Perimeter (Tenen Equipment) 12/3/2025 13:20 12/3/2025 13:30 0.150 0.019 5 0

Perimeter (Tenen Equipment) 12/3/2025 13:30 12/3/2025 13:40 0.150 0.019 5 0

Perimeter (Tenen Equipment) 12/3/2025 13:40 12/3/2025 13:50 0.150 0.018 5 0

Perimeter (Tenen Equipment) 12/3/2025 13:50 12/3/2025 14:00 0.150 0.018 5 0

Perimeter (Tenen Equipment) 12/3/2025 14:00 12/3/2025 14:10 0.150 0.018 5 0

Perimeter (Tenen Equipment) 12/3/2025 14:10 12/3/2025 14:20 0.150 0.018 5 0

Perimeter (Tenen Equipment) 12/3/2025 14:20 12/3/2025 14:30 0.150 0.018 5 0

Perimeter (Tenen Equipment) 12/3/2025 14:30 12/3/2025 14:40 0.150 0.018 5 0

Perimeter (Tenen Equipment) 12/3/2025 14:40 12/3/2025 14:50 0.150 0.019 5 0

Perimeter (Tenen Equipment) 12/3/2025 14:50 12/3/2025 15:00 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 15:00 12/3/2025 15:10 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 15:10 12/3/2025 15:20 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/3/2025 15:20 12/3/2025 15:30 0.150 0.02 5 0



 

Planned Work Activities for Next Day/Week: 

Continue dewatering well installation.                                     

Developer:

Double U Development LLC

Problems Encountered: None. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:

1) Continue installation of dewatering wells in red and blue grids. Minor grading to accommodate 

installation.    

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 

exceedances were noted.                                                                                             

Foundation Contractor:

Braga Corp.

Daily Status Report

Prepared by: C. Zaccheo
Date: 12/4/2025

Weather: 30 deg F., Clear

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:

Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.



          

Site Plan

# of Trucks 

Today:

Total:

Trucks

41 820 415 8,300

0

90045

0 00 0

Facility:

0

Trucks or CY: CY CYTrucks

Bayshore Soil 

Management

Keasby, NJ

Clean Earth of North 

Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Downwind CAMP Station

Upwind CAMP Station

Perimeter CAMP Station

Area of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/4). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of 

dewatering well 

installation

Photo 2: View of Site 

conditions



Downwind CAMP 

Data

Teal Line = 15-min 

average

Purple Line = TWA

Navy Line = Action 

Level



 Upwind CAMP 

Data

Teal Line = 15-min 

average

Purple Line = TWA

Navy Line = Action 

Level



Perimeter CAMP 

Data

Teal Line = 15-min 

average

Purple Line = TWA



Downwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

DW (Tenen Equip) 12/4/2025 7:00 12/4/2025 7:10 0.150 0.026 5 0

DW (Tenen Equip) 12/4/2025 7:10 12/4/2025 7:20 0.150 0.053 5 0

DW (Tenen Equip) 12/4/2025 7:20 12/4/2025 7:30 0.150 0.053 5 0

DW (Tenen Equip) 12/4/2025 7:30 12/4/2025 7:40 0.150 0.053 5 0

DW (Tenen Equip) 12/4/2025 7:40 12/4/2025 7:50 0.150 0.051 5 0

DW (Tenen Equip) 12/4/2025 7:50 12/4/2025 8:00 0.150 0.051 5 0

DW (Tenen Equip) 12/4/2025 8:00 12/4/2025 8:10 0.150 0.052 5 0

DW (Tenen Equip) 12/4/2025 8:10 12/4/2025 8:20 0.150 0.052 5 0

DW (Tenen Equip) 12/4/2025 8:20 12/4/2025 8:30 0.150 0.051 5 0

DW (Tenen Equip) 12/4/2025 8:30 12/4/2025 8:40 0.150 0.05 5 0

DW (Tenen Equip) 12/4/2025 8:40 12/4/2025 8:50 0.150 0.049 5 0

DW (Tenen Equip) 12/4/2025 8:50 12/4/2025 9:00 0.150 0.048 5 0

DW (Tenen Equip) 12/4/2025 9:00 12/4/2025 9:10 0.150 0.048 5 0

DW (Tenen Equip) 12/4/2025 9:10 12/4/2025 9:20 0.150 0.047 5 0

DW (Tenen Equip) 12/4/2025 9:20 12/4/2025 9:30 0.150 0.047 5 0

DW (Tenen Equip) 12/4/2025 9:30 12/4/2025 9:40 0.150 0.048 5 0

DW (Tenen Equip) 12/4/2025 9:40 12/4/2025 9:50 0.150 0.049 5 0

DW (Tenen Equip) 12/4/2025 9:50 12/4/2025 10:00 0.150 0.048 5 0

DW (Tenen Equip) 12/4/2025 10:00 12/4/2025 10:10 0.150 0.048 5 0

DW (Tenen Equip) 12/4/2025 10:10 12/4/2025 10:20 0.150 0.049 5 0

DW (Tenen Equip) 12/4/2025 10:20 12/4/2025 10:30 0.150 0.049 5 0

DW (Tenen Equip) 12/4/2025 10:30 12/4/2025 10:40 0.150 0.049 5 0

DW (Tenen Equip) 12/4/2025 10:40 12/4/2025 10:50 0.150 0.048 5 0

DW (Tenen Equip) 12/4/2025 10:50 12/4/2025 11:00 0.150 0.047 5 0

DW (Tenen Equip) 12/4/2025 11:00 12/4/2025 11:10 0.150 0.046 5 0

DW (Tenen Equip) 12/4/2025 11:10 12/4/2025 11:20 0.150 0.045 5 0

DW (Tenen Equip) 12/4/2025 11:20 12/4/2025 11:30 0.150 0.044 5 0

DW (Tenen Equip) 12/4/2025 11:30 12/4/2025 11:40 0.150 0.043 5 0

DW (Tenen Equip) 12/4/2025 11:40 12/4/2025 11:50 0.150 0.044 5 0

DW (Tenen Equip) 12/4/2025 11:50 12/4/2025 12:00 0.150 0.043 5 0

DW (Tenen Equip) 12/4/2025 12:00 12/4/2025 12:10 0.150 0.041 5 0

DW (Tenen Equip) 12/4/2025 12:10 12/4/2025 12:20 0.150 0.042 5 0

DW (Tenen Equip) 12/4/2025 12:20 12/4/2025 12:30 0.150 0.042 5 0

DW (Tenen Equip) 12/4/2025 12:30 12/4/2025 12:40 0.150 0.041 5 0

DW (Tenen Equip) 12/4/2025 12:40 12/4/2025 12:50 0.150 0.039 5 0

DW (Tenen Equip) 12/4/2025 12:50 12/4/2025 13:00 0.150 0.038 5 0

DW (Tenen Equip) 12/4/2025 13:00 12/4/2025 13:10 0.150 0.038 5 0

DW (Tenen Equip) 12/4/2025 13:10 12/4/2025 13:20 0.150 0.037 5 0

DW (Tenen Equip) 12/4/2025 13:20 12/4/2025 13:30 0.150 0.033 5 0

DW (Tenen Equip) 12/4/2025 13:30 12/4/2025 13:40 0.150 0.03 5 0

DW (Tenen Equip) 12/4/2025 13:40 12/4/2025 13:50 0.150 0.028 5 0

DW (Tenen Equip) 12/4/2025 13:50 12/4/2025 14:00 0.150 0.027 5 0

DW (Tenen Equip) 12/4/2025 14:00 12/4/2025 14:10 0.150 0.025 5 0

DW (Tenen Equip) 12/4/2025 14:10 12/4/2025 14:20 0.150 0.024 5 0

DW (Tenen Equip) 12/4/2025 14:20 12/4/2025 14:30 0.150 0.023 5 0

DW (Tenen Equip) 12/4/2025 14:30 12/4/2025 14:40 0.150 0.023 5 0

DW (Tenen Equip) 12/4/2025 14:40 12/4/2025 14:50 0.150 0.023 5 0

DW (Tenen Equip) 12/4/2025 14:50 12/4/2025 15:00 0.150 0.023 5 0

DW (Tenen Equip) 12/4/2025 15:00 12/4/2025 15:10 0.150 0.024 5 0

DW (Tenen Equip) 12/4/2025 15:10 12/4/2025 15:20 0.150 0.024 5 0

DW (Tenen Equip) 12/4/2025 15:20 12/4/2025 15:30 0.150 0.024 5 0



Upwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

UW (Tenen Equip) 12/4/2025 7:00 12/4/2025 7:10 0.150 0.002 5 0

UW (Tenen Equip) 12/4/2025 7:10 12/4/2025 7:20 0.150 0.04 5 0

UW (Tenen Equip) 12/4/2025 7:20 12/4/2025 7:30 0.150 0.055 5 0

UW (Tenen Equip) 12/4/2025 7:30 12/4/2025 7:40 0.150 0.055 5 0

UW (Tenen Equip) 12/4/2025 7:40 12/4/2025 7:50 0.150 0.054 5 0

UW (Tenen Equip) 12/4/2025 7:50 12/4/2025 8:00 0.150 0.053 5 0

UW (Tenen Equip) 12/4/2025 8:00 12/4/2025 8:10 0.150 0.053 5 0

UW (Tenen Equip) 12/4/2025 8:10 12/4/2025 8:20 0.150 0.052 5 0

UW (Tenen Equip) 12/4/2025 8:20 12/4/2025 8:30 0.150 0.051 5 0

UW (Tenen Equip) 12/4/2025 8:30 12/4/2025 8:40 0.150 0.051 5 0

UW (Tenen Equip) 12/4/2025 8:40 12/4/2025 8:50 0.150 0.049 5 0

UW (Tenen Equip) 12/4/2025 8:50 12/4/2025 9:00 0.150 0.048 5 0

UW (Tenen Equip) 12/4/2025 9:00 12/4/2025 9:10 0.150 0.048 5 0

UW (Tenen Equip) 12/4/2025 9:10 12/4/2025 9:20 0.150 0.046 5 0

UW (Tenen Equip) 12/4/2025 9:20 12/4/2025 9:30 0.150 0.046 5 0

UW (Tenen Equip) 12/4/2025 9:30 12/4/2025 9:40 0.150 0.046 5 0

UW (Tenen Equip) 12/4/2025 9:40 12/4/2025 9:50 0.150 0.047 5 0

UW (Tenen Equip) 12/4/2025 9:50 12/4/2025 10:00 0.150 0.047 5 0

UW (Tenen Equip) 12/4/2025 10:00 12/4/2025 10:10 0.150 0.046 5 0

UW (Tenen Equip) 12/4/2025 10:10 12/4/2025 10:20 0.150 0.045 5 0

UW (Tenen Equip) 12/4/2025 10:20 12/4/2025 10:30 0.150 0.046 5 0

UW (Tenen Equip) 12/4/2025 10:30 12/4/2025 10:40 0.150 0.046 5 0

UW (Tenen Equip) 12/4/2025 10:40 12/4/2025 10:50 0.150 0.045 5 0

UW (Tenen Equip) 12/4/2025 10:50 12/4/2025 11:00 0.150 0.046 5 0

UW (Tenen Equip) 12/4/2025 11:00 12/4/2025 11:10 0.150 0.044 5 0

UW (Tenen Equip) 12/4/2025 11:10 12/4/2025 11:20 0.150 0.043 5 0

UW (Tenen Equip) 12/4/2025 11:20 12/4/2025 11:30 0.150 0.042 5 0

UW (Tenen Equip) 12/4/2025 11:30 12/4/2025 11:40 0.150 0.042 5 0

UW (Tenen Equip) 12/4/2025 11:40 12/4/2025 11:50 0.150 0.042 5 0

UW (Tenen Equip) 12/4/2025 11:50 12/4/2025 12:00 0.150 0.041 5 0

UW (Tenen Equip) 12/4/2025 12:00 12/4/2025 12:10 0.150 0.041 5 0

UW (Tenen Equip) 12/4/2025 12:10 12/4/2025 12:20 0.150 0.04 5 0

UW (Tenen Equip) 12/4/2025 12:20 12/4/2025 12:30 0.150 0.038 5 0

UW (Tenen Equip) 12/4/2025 12:30 12/4/2025 12:40 0.150 0.037 5 0

UW (Tenen Equip) 12/4/2025 12:40 12/4/2025 12:50 0.150 0.035 5 0

UW (Tenen Equip) 12/4/2025 12:50 12/4/2025 13:00 0.150 0.033 5 0

UW (Tenen Equip) 12/4/2025 13:00 12/4/2025 13:10 0.150 0.032 5 0

UW (Tenen Equip) 12/4/2025 13:10 12/4/2025 13:20 0.150 0.032 5 0

UW (Tenen Equip) 12/4/2025 13:20 12/4/2025 13:30 0.150 0.029 5 0

UW (Tenen Equip) 12/4/2025 13:30 12/4/2025 13:40 0.150 0.026 5 0

UW (Tenen Equip) 12/4/2025 13:40 12/4/2025 13:50 0.150 0.025 5 0

UW (Tenen Equip) 12/4/2025 13:50 12/4/2025 14:00 0.150 0.023 5 0

UW (Tenen Equip) 12/4/2025 14:00 12/4/2025 14:10 0.150 0.021 5 0

UW (Tenen Equip) 12/4/2025 14:10 12/4/2025 14:20 0.150 0.02 5 0

UW (Tenen Equip) 12/4/2025 14:20 12/4/2025 14:30 0.150 0.019 5 0

UW (Tenen Equip) 12/4/2025 14:30 12/4/2025 14:40 0.150 0.019 5 0

UW (Tenen Equip) 12/4/2025 14:40 12/4/2025 14:50 0.150 0.021 5 0

UW (Tenen Equip) 12/4/2025 14:50 12/4/2025 15:00 0.150 0.022 5 0

UW (Tenen Equip) 12/4/2025 15:00 12/4/2025 15:10 0.150 0.027 5 0

UW (Tenen Equip) 12/4/2025 15:10 12/4/2025 15:20 0.150 0.031 5 0

UW (Tenen Equip) 12/4/2025 15:20 12/4/2025 15:30 0.150 0.023 5 0



Perimeter CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

Perimeter (Tenen Equipment) 12/4/2025 7:00 12/4/2025 7:10 0.150 0.012 5 0

Perimeter (Tenen Equipment) 12/4/2025 7:10 12/4/2025 7:20 0.150 0.054 5 0

Perimeter (Tenen Equipment) 12/4/2025 7:20 12/4/2025 7:30 0.150 0.061 5 0

Perimeter (Tenen Equipment) 12/4/2025 7:30 12/4/2025 7:40 0.150 0.06 5 0

Perimeter (Tenen Equipment) 12/4/2025 7:40 12/4/2025 7:50 0.150 0.06 5 0

Perimeter (Tenen Equipment) 12/4/2025 7:50 12/4/2025 8:00 0.150 0.06 5 0

Perimeter (Tenen Equipment) 12/4/2025 8:00 12/4/2025 8:10 0.150 0.06 5 0

Perimeter (Tenen Equipment) 12/4/2025 8:10 12/4/2025 8:20 0.150 0.059 5 0

Perimeter (Tenen Equipment) 12/4/2025 8:20 12/4/2025 8:30 0.150 0.057 5 0

Perimeter (Tenen Equipment) 12/4/2025 8:30 12/4/2025 8:40 0.150 0.056 5 0

Perimeter (Tenen Equipment) 12/4/2025 8:40 12/4/2025 8:50 0.150 0.053 5 0

Perimeter (Tenen Equipment) 12/4/2025 8:50 12/4/2025 9:00 0.150 0.052 5 0

Perimeter (Tenen Equipment) 12/4/2025 9:00 12/4/2025 9:10 0.150 0.051 5 0

Perimeter (Tenen Equipment) 12/4/2025 9:10 12/4/2025 9:20 0.150 0.049 5 0

Perimeter (Tenen Equipment) 12/4/2025 9:20 12/4/2025 9:30 0.150 0.049 5 0

Perimeter (Tenen Equipment) 12/4/2025 9:30 12/4/2025 9:40 0.150 0.049 5 0

Perimeter (Tenen Equipment) 12/4/2025 9:40 12/4/2025 9:50 0.150 0.049 5 0

Perimeter (Tenen Equipment) 12/4/2025 9:50 12/4/2025 10:00 0.150 0.049 5 0

Perimeter (Tenen Equipment) 12/4/2025 10:00 12/4/2025 10:10 0.150 0.048 5 0

Perimeter (Tenen Equipment) 12/4/2025 10:10 12/4/2025 10:20 0.150 0.047 5 0

Perimeter (Tenen Equipment) 12/4/2025 10:20 12/4/2025 10:30 0.150 0.047 5 0

Perimeter (Tenen Equipment) 12/4/2025 10:30 12/4/2025 10:40 0.150 0.047 5 0

Perimeter (Tenen Equipment) 12/4/2025 10:40 12/4/2025 10:50 0.150 0.046 5 0

Perimeter (Tenen Equipment) 12/4/2025 10:50 12/4/2025 11:00 0.150 0.045 5 0

Perimeter (Tenen Equipment) 12/4/2025 11:00 12/4/2025 11:10 0.150 0.045 5 0

Perimeter (Tenen Equipment) 12/4/2025 11:10 12/4/2025 11:20 0.150 0.043 5 0

Perimeter (Tenen Equipment) 12/4/2025 11:20 12/4/2025 11:30 0.150 0.041 5 0

Perimeter (Tenen Equipment) 12/4/2025 11:30 12/4/2025 11:40 0.150 0.038 5 0

Perimeter (Tenen Equipment) 12/4/2025 11:40 12/4/2025 11:50 0.150 0.039 5 0

Perimeter (Tenen Equipment) 12/4/2025 11:50 12/4/2025 12:00 0.150 0.037 5 0

Perimeter (Tenen Equipment) 12/4/2025 12:00 12/4/2025 12:10 0.150 0.035 5 0

Perimeter (Tenen Equipment) 12/4/2025 12:10 12/4/2025 12:20 0.150 0.036 5 0

Perimeter (Tenen Equipment) 12/4/2025 12:20 12/4/2025 12:30 0.150 0.035 5 0

Perimeter (Tenen Equipment) 12/4/2025 12:30 12/4/2025 12:40 0.150 0.033 5 0

Perimeter (Tenen Equipment) 12/4/2025 12:40 12/4/2025 12:50 0.150 0.032 5 0

Perimeter (Tenen Equipment) 12/4/2025 12:50 12/4/2025 13:00 0.150 0.03 5 0

Perimeter (Tenen Equipment) 12/4/2025 13:00 12/4/2025 13:10 0.150 0.029 5 0

Perimeter (Tenen Equipment) 12/4/2025 13:10 12/4/2025 13:20 0.150 0.029 5 0

Perimeter (Tenen Equipment) 12/4/2025 13:20 12/4/2025 13:30 0.150 0.025 5 0

Perimeter (Tenen Equipment) 12/4/2025 13:30 12/4/2025 13:40 0.150 0.022 5 0

Perimeter (Tenen Equipment) 12/4/2025 13:40 12/4/2025 13:50 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/4/2025 13:50 12/4/2025 14:00 0.150 0.018 5 0

Perimeter (Tenen Equipment) 12/4/2025 14:00 12/4/2025 14:10 0.150 0.015 5 0

Perimeter (Tenen Equipment) 12/4/2025 14:10 12/4/2025 14:20 0.150 0.013 5 0

Perimeter (Tenen Equipment) 12/4/2025 14:20 12/4/2025 14:30 0.150 0.013 5 0

Perimeter (Tenen Equipment) 12/4/2025 14:30 12/4/2025 14:40 0.150 0.013 5 0

Perimeter (Tenen Equipment) 12/4/2025 14:40 12/4/2025 14:50 0.150 0.014 5 0

Perimeter (Tenen Equipment) 12/4/2025 14:50 12/4/2025 15:00 0.150 0.014 5 0

Perimeter (Tenen Equipment) 12/4/2025 15:00 12/4/2025 15:10 0.150 0.014 5 0

Perimeter (Tenen Equipment) 12/4/2025 15:10 12/4/2025 15:20 0.150 0.016 5 0

Perimeter (Tenen Equipment) 12/4/2025 15:20 12/4/2025 15:30 0.150 0.016 5 0



 

Daily Status Report

Prepared by: C. Zaccheo
Date: 12/5/2025

Weather: 16 deg F., Clear

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:

Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.

Planned Work Activities for Next Day/Week: 

Continue dewatering well installation.                                     

Developer:

Double U Development LLC

Problems Encountered: None. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:

1) Continue installation of dewatering wells in the red grid.

2) The drill rig broke down at approximately 10:30. Work was suspended for the remainder of the day. 

The drill rig will be repaired on the following work day, Monday 12/8.     

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 

exceedances were noted.                                                                                             

Foundation Contractor:

Braga Corp.



          

CY CYTrucks

Bayshore Soil 

Management

Keasby, NJ

Clean Earth of North 

Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Facility:

0

Trucks or CY:

Site Plan

# of Trucks 

Today:

Total:

Trucks

41 820 415 8,300

0

90045

0 00 0

Downwind CAMP Station

Upwind CAMP Station

Perimeter CAMP Station

Area of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/5). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of staged 

drill rig. 

Photo 2: View of Site 

conditions



Downwind CAMP 

Data

Teal Line = 15-min 

average

Purple Line = TWA

Navy Line = Action 

Level



 Upwind CAMP 

Data

Teal Line = 15-min 

average

Purple Line = TWA

Navy Line = Action 

Level



Perimeter CAMP 

Data

Teal Line = 15-min 

average

Purple Line = TWA



Downwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

DW (Tenen Equip) 12/5/2025 8:00 12/5/2025 8:10 0.150 0.002 5 0

DW (Tenen Equip) 12/5/2025 8:10 12/5/2025 8:20 0.150 0.003 5 0

DW (Tenen Equip) 12/5/2025 8:20 12/5/2025 8:30 0.150 0.003 5 0

DW (Tenen Equip) 12/5/2025 8:30 12/5/2025 8:40 0.150 0.004 5 0

DW (Tenen Equip) 12/5/2025 8:40 12/5/2025 8:50 0.150 0.003 5 0

DW (Tenen Equip) 12/5/2025 8:50 12/5/2025 9:00 0.150 0.008 5 0

DW (Tenen Equip) 12/5/2025 9:00 12/5/2025 9:10 0.150 0.01 5 0

DW (Tenen Equip) 12/5/2025 9:10 12/5/2025 9:20 0.150 0.005 5 0

DW (Tenen Equip) 12/5/2025 9:20 12/5/2025 9:30 0.150 0.004 5 0

DW (Tenen Equip) 12/5/2025 9:30 12/5/2025 9:40 0.150 0.005 5 0

DW (Tenen Equip) 12/5/2025 9:40 12/5/2025 9:50 0.150 0.005 5 0

DW (Tenen Equip) 12/5/2025 9:50 12/5/2025 10:00 0.150 0.005 5 0

DW (Tenen Equip) 12/5/2025 10:00 12/5/2025 10:10 0.150 0.006 5 0

DW (Tenen Equip) 12/5/2025 10:10 12/5/2025 10:20 0.150 0.006 5 0

DW (Tenen Equip) 12/5/2025 10:20 12/5/2025 10:30 0.150 0.007 5 0

DW (Tenen Equip) 12/5/2025 10:30 12/5/2025 10:40 0.150 0.007 5 0

DW (Tenen Equip) 12/5/2025 10:40 12/5/2025 10:50 0.150 0.009 5 0

DW (Tenen Equip) 12/5/2025 10:50 12/5/2025 11:00 0.150 0.013 5 0



Upwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

UW (Tenen Equip) 12/5/2025 8:00 12/5/2025 8:10 0.150 0.005 5 0

UW (Tenen Equip) 12/5/2025 8:10 12/5/2025 8:20 0.150 0.008 5 0

UW (Tenen Equip) 12/5/2025 8:20 12/5/2025 8:30 0.150 0.009 5 0

UW (Tenen Equip) 12/5/2025 8:30 12/5/2025 8:40 0.150 0.009 5 0

UW (Tenen Equip) 12/5/2025 8:40 12/5/2025 8:50 0.150 0.008 5 0

UW (Tenen Equip) 12/5/2025 8:50 12/5/2025 9:00 0.150 0.014 5 0

UW (Tenen Equip) 12/5/2025 9:00 12/5/2025 9:10 0.150 0.015 5 0

UW (Tenen Equip) 12/5/2025 9:10 12/5/2025 9:20 0.150 0.01 5 0

UW (Tenen Equip) 12/5/2025 9:20 12/5/2025 9:30 0.150 0.009 5 0

UW (Tenen Equip) 12/5/2025 9:30 12/5/2025 9:40 0.150 0.01 5 0

UW (Tenen Equip) 12/5/2025 9:40 12/5/2025 9:50 0.150 0.01 5 0

UW (Tenen Equip) 12/5/2025 9:50 12/5/2025 10:00 0.150 0.01 5 0

UW (Tenen Equip) 12/5/2025 10:00 12/5/2025 10:10 0.150 0.011 5 0

UW (Tenen Equip) 12/5/2025 10:10 12/5/2025 10:20 0.150 0.011 5 0

UW (Tenen Equip) 12/5/2025 10:20 12/5/2025 10:30 0.150 0.013 5 0

UW (Tenen Equip) 12/5/2025 10:30 12/5/2025 10:40 0.150 0.012 5 0

UW (Tenen Equip) 12/5/2025 10:40 12/5/2025 10:50 0.150 0.012 5 0

UW (Tenen Equip) 12/5/2025 10:50 12/5/2025 11:00 0.150 0.011 5 0



Perimeter CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

Perimeter (Tenen Equipment) 12/5/2025 8:00 12/5/2025 8:10 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/5/2025 8:10 12/5/2025 8:20 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/5/2025 8:20 12/5/2025 8:30 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/5/2025 8:30 12/5/2025 8:40 0.150 0.001 5 0

Perimeter (Tenen Equipment) 12/5/2025 8:40 12/5/2025 8:50 0.150 0.001 5 0

Perimeter (Tenen Equipment) 12/5/2025 8:50 12/5/2025 9:00 0.150 0.007 5 0

Perimeter (Tenen Equipment) 12/5/2025 9:00 12/5/2025 9:10 0.150 0.008 5 0

Perimeter (Tenen Equipment) 12/5/2025 9:10 12/5/2025 9:20 0.150 0.001 5 0

Perimeter (Tenen Equipment) 12/5/2025 9:20 12/5/2025 9:30 0.150 0.001 5 0

Perimeter (Tenen Equipment) 12/5/2025 9:30 12/5/2025 9:40 0.150 0.001 5 0

Perimeter (Tenen Equipment) 12/5/2025 9:40 12/5/2025 9:50 0.150 0.003 5 0.001

Perimeter (Tenen Equipment) 12/5/2025 9:50 12/5/2025 10:00 0.150 0.003 5 0.002

Perimeter (Tenen Equipment) 12/5/2025 10:00 12/5/2025 10:10 0.150 0.004 5 0.006

Perimeter (Tenen Equipment) 12/5/2025 10:10 12/5/2025 10:20 0.150 0.003 5 0.008

Perimeter (Tenen Equipment) 12/5/2025 10:20 12/5/2025 10:30 0.150 0.003 5 0.004

Perimeter (Tenen Equipment) 12/5/2025 10:30 12/5/2025 10:40 0.150 0.004 5 0.004

Perimeter (Tenen Equipment) 12/5/2025 10:40 12/5/2025 10:50 0.150 0.005 5 0.001

Perimeter (Tenen Equipment) 12/5/2025 10:50 12/5/2025 11:00 0.150 0.007 5 0.001



 

Planned Work Activities for Next Day/Week: 

Continue dewatering well installation.                                     

Developer:

Double U Development LLC

Problems Encountered: None. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:

1) Continue installation of dewatering wells in the red grid. 

2) Minor grading was completed to allow for SOE welding in purple grid. 

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 

exceedances were noted.                                                                                             

Foundation Contractor:

Braga Corp.

Daily Status Report

Prepared by: C. Zaccheo
Date: 12/8/2025

Weather: 25 deg F., Clear

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:

Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.



          

Site Plan

# of Trucks 

Today:

Total:

Trucks

41 820 415 8,300

0

90045

0 00 0

Facility:

0

Trucks or CY: CY CYTrucks

Bayshore Soil 

Management

Keasby, NJ

Clean Earth of North 

Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Downwind CAMP Station

Upwind CAMP Station

Perimeter CAMP Station

Area of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/8). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of 

dewatering well 

installation. 

Photo 2: View of soil 

grading. 



Downwind CAMP 

Data

Teal Line = 15-min 

average

Purple Line = TWA

Navy Line = Action 

Level



 Upwind CAMP 

Data

Teal Line = 15-min 

average

Purple Line = TWA

Navy Line = Action 

Level



Perimeter CAMP 

Data

Teal Line = 15-min 

average

Purple Line = TWA



Downwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

DW (Tenen Equip) 12/8/2025 7:00 12/8/2025 7:10 0.150 0.001 5 0

DW (Tenen Equip) 12/8/2025 7:10 12/8/2025 7:20 0.150 0.002 5 0

DW (Tenen Equip) 12/8/2025 7:20 12/8/2025 7:30 0.150 0.004 5 0

DW (Tenen Equip) 12/8/2025 7:30 12/8/2025 7:40 0.150 0.005 5 0

DW (Tenen Equip) 12/8/2025 7:40 12/8/2025 7:50 0.150 0.005 5 0

DW (Tenen Equip) 12/8/2025 7:50 12/8/2025 8:00 0.150 0.007 5 0

DW (Tenen Equip) 12/8/2025 8:00 12/8/2025 8:10 0.150 0.007 5 0

DW (Tenen Equip) 12/8/2025 8:10 12/8/2025 8:20 0.150 0.008 5 0

DW (Tenen Equip) 12/8/2025 8:20 12/8/2025 8:30 0.150 0.008 5 0

DW (Tenen Equip) 12/8/2025 8:30 12/8/2025 8:40 0.150 0.009 5 0

DW (Tenen Equip) 12/8/2025 8:40 12/8/2025 8:50 0.150 0.009 5 0

DW (Tenen Equip) 12/8/2025 8:50 12/8/2025 9:00 0.150 0.01 5 0

DW (Tenen Equip) 12/8/2025 9:00 12/8/2025 9:10 0.150 0.011 5 0

DW (Tenen Equip) 12/8/2025 9:10 12/8/2025 9:20 0.150 0.01 5 0

DW (Tenen Equip) 12/8/2025 9:20 12/8/2025 9:30 0.150 0.01 5 0

DW (Tenen Equip) 12/8/2025 9:30 12/8/2025 9:40 0.150 0.01 5 0

DW (Tenen Equip) 12/8/2025 9:40 12/8/2025 9:50 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 9:50 12/8/2025 10:00 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 10:00 12/8/2025 10:10 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 10:10 12/8/2025 10:20 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 10:20 12/8/2025 10:30 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 10:30 12/8/2025 10:40 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 10:40 12/8/2025 10:50 0.150 0.013 5 0

DW (Tenen Equip) 12/8/2025 10:50 12/8/2025 11:00 0.150 0.013 5 0

DW (Tenen Equip) 12/8/2025 11:00 12/8/2025 11:10 0.150 0.013 5 0

DW (Tenen Equip) 12/8/2025 11:10 12/8/2025 11:20 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 11:20 12/8/2025 11:30 0.150 0.013 5 0

DW (Tenen Equip) 12/8/2025 11:30 12/8/2025 11:40 0.150 0.013 5 0

DW (Tenen Equip) 12/8/2025 11:40 12/8/2025 11:50 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 11:50 12/8/2025 12:00 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 12:00 12/8/2025 12:10 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 12:10 12/8/2025 12:20 0.150 0.014 5 0

DW (Tenen Equip) 12/8/2025 12:20 12/8/2025 12:30 0.150 0.014 5 0

DW (Tenen Equip) 12/8/2025 12:30 12/8/2025 12:40 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 12:40 12/8/2025 12:50 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 12:50 12/8/2025 13:00 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 13:00 12/8/2025 13:10 0.150 0.013 5 0

DW (Tenen Equip) 12/8/2025 13:10 12/8/2025 13:20 0.150 0.017 5 0

DW (Tenen Equip) 12/8/2025 13:20 12/8/2025 13:30 0.150 0.016 5 0

DW (Tenen Equip) 12/8/2025 13:30 12/8/2025 13:40 0.150 0.017 5 0

DW (Tenen Equip) 12/8/2025 13:40 12/8/2025 13:50 0.150 0.014 5 0

DW (Tenen Equip) 12/8/2025 13:50 12/8/2025 14:00 0.150 0.014 5 0

DW (Tenen Equip) 12/8/2025 14:00 12/8/2025 14:10 0.150 0.013 5 0

DW (Tenen Equip) 12/8/2025 14:10 12/8/2025 14:20 0.150 0.014 5 0

DW (Tenen Equip) 12/8/2025 14:20 12/8/2025 14:30 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 14:30 12/8/2025 14:40 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 14:40 12/8/2025 14:50 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 14:50 12/8/2025 15:00 0.150 0.011 5 0

DW (Tenen Equip) 12/8/2025 15:00 12/8/2025 15:10 0.150 0.011 5 0

DW (Tenen Equip) 12/8/2025 15:10 12/8/2025 15:20 0.150 0.01 5 0

DW (Tenen Equip) 12/8/2025 15:20 12/8/2025 15:30 0.150 0.011 5 0

DW (Tenen Equip) 12/8/2025 15:30 12/8/2025 15:40 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 15:40 12/8/2025 15:50 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 15:50 12/8/2025 16:00 0.150 0.011 5 0

DW (Tenen Equip) 12/8/2025 16:00 12/8/2025 16:10 0.150 0.012 5 0

DW (Tenen Equip) 12/8/2025 16:10 12/8/2025 16:20 0.150 0.014 5 0

DW (Tenen Equip) 12/8/2025 16:20 12/8/2025 16:30 0.150 0.013 5 0



Upwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

UW (Tenen Equip) 12/8/2025 7:00 12/8/2025 7:10 0.150 0 5 0

UW (Tenen Equip) 12/8/2025 7:10 12/8/2025 7:20 0.150 0.003 5 0

UW (Tenen Equip) 12/8/2025 7:20 12/8/2025 7:30 0.150 0.007 5 0

UW (Tenen Equip) 12/8/2025 7:30 12/8/2025 7:40 0.150 0.008 5 0

UW (Tenen Equip) 12/8/2025 7:40 12/8/2025 7:50 0.150 0.008 5 0

UW (Tenen Equip) 12/8/2025 7:50 12/8/2025 8:00 0.150 0.009 5 0

UW (Tenen Equip) 12/8/2025 8:00 12/8/2025 8:10 0.150 0.01 5 0

UW (Tenen Equip) 12/8/2025 8:10 12/8/2025 8:20 0.150 0.01 5 0

UW (Tenen Equip) 12/8/2025 8:20 12/8/2025 8:30 0.150 0.01 5 0

UW (Tenen Equip) 12/8/2025 8:30 12/8/2025 8:40 0.150 0.011 5 0

UW (Tenen Equip) 12/8/2025 8:40 12/8/2025 8:50 0.150 0.011 5 0

UW (Tenen Equip) 12/8/2025 8:50 12/8/2025 9:00 0.150 0.012 5 0

UW (Tenen Equip) 12/8/2025 9:00 12/8/2025 9:10 0.150 0.013 5 0

UW (Tenen Equip) 12/8/2025 9:10 12/8/2025 9:20 0.150 0.012 5 0

UW (Tenen Equip) 12/8/2025 9:20 12/8/2025 9:30 0.150 0.012 5 0

UW (Tenen Equip) 12/8/2025 9:30 12/8/2025 9:40 0.150 0.011 5 0

UW (Tenen Equip) 12/8/2025 9:40 12/8/2025 9:50 0.150 0.013 5 0

UW (Tenen Equip) 12/8/2025 9:50 12/8/2025 10:00 0.150 0.013 5 0

UW (Tenen Equip) 12/8/2025 10:00 12/8/2025 10:10 0.150 0.012 5 0

UW (Tenen Equip) 12/8/2025 10:10 12/8/2025 10:20 0.150 0.011 5 0

UW (Tenen Equip) 12/8/2025 10:20 12/8/2025 10:30 0.150 0.011 5 0

UW (Tenen Equip) 12/8/2025 10:30 12/8/2025 10:40 0.150 0.012 5 0

UW (Tenen Equip) 12/8/2025 10:40 12/8/2025 10:50 0.150 0.013 5 0

UW (Tenen Equip) 12/8/2025 10:50 12/8/2025 11:00 0.150 0.021 5 0

UW (Tenen Equip) 12/8/2025 11:00 12/8/2025 11:10 0.150 0.021 5 0

UW (Tenen Equip) 12/8/2025 11:10 12/8/2025 11:20 0.150 0.013 5 0

UW (Tenen Equip) 12/8/2025 11:20 12/8/2025 11:30 0.150 0.016 5 0

UW (Tenen Equip) 12/8/2025 11:30 12/8/2025 11:40 0.150 0.017 5 0

UW (Tenen Equip) 12/8/2025 11:40 12/8/2025 11:50 0.150 0.014 5 0

UW (Tenen Equip) 12/8/2025 11:50 12/8/2025 12:00 0.150 0.019 5 0

UW (Tenen Equip) 12/8/2025 12:00 12/8/2025 12:10 0.150 0.014 5 0

UW (Tenen Equip) 12/8/2025 12:10 12/8/2025 12:20 0.150 0.014 5 0

UW (Tenen Equip) 12/8/2025 12:20 12/8/2025 12:30 0.150 0.014 5 0

UW (Tenen Equip) 12/8/2025 12:30 12/8/2025 12:40 0.150 0.015 5 0

UW (Tenen Equip) 12/8/2025 12:40 12/8/2025 12:50 0.150 0.016 5 0

UW (Tenen Equip) 12/8/2025 12:50 12/8/2025 13:00 0.150 0.014 5 0

UW (Tenen Equip) 12/8/2025 13:00 12/8/2025 13:10 0.150 0.014 5 0

UW (Tenen Equip) 12/8/2025 13:10 12/8/2025 13:20 0.150 0.019 5 0

UW (Tenen Equip) 12/8/2025 13:20 12/8/2025 13:30 0.150 0.019 5 0

UW (Tenen Equip) 12/8/2025 13:30 12/8/2025 13:40 0.150 0.021 5 0

UW (Tenen Equip) 12/8/2025 13:40 12/8/2025 13:50 0.150 0.026 5 0

UW (Tenen Equip) 12/8/2025 13:50 12/8/2025 14:00 0.150 0.024 5 0

UW (Tenen Equip) 12/8/2025 14:00 12/8/2025 14:10 0.150 0.015 5 0

UW (Tenen Equip) 12/8/2025 14:10 12/8/2025 14:20 0.150 0.015 5 0

UW (Tenen Equip) 12/8/2025 14:20 12/8/2025 14:30 0.150 0.015 5 0

UW (Tenen Equip) 12/8/2025 14:30 12/8/2025 14:40 0.150 0.015 5 0

UW (Tenen Equip) 12/8/2025 14:40 12/8/2025 14:50 0.150 0.015 5 0

UW (Tenen Equip) 12/8/2025 14:50 12/8/2025 15:00 0.150 0.015 5 0

UW (Tenen Equip) 12/8/2025 15:00 12/8/2025 15:10 0.150 0.016 5 0

UW (Tenen Equip) 12/8/2025 15:10 12/8/2025 15:20 0.150 0.015 5 0

UW (Tenen Equip) 12/8/2025 15:20 12/8/2025 15:30 0.150 0.013 5 0

UW (Tenen Equip) 12/8/2025 15:30 12/8/2025 15:40 0.150 0.013 5 0

UW (Tenen Equip) 12/8/2025 15:40 12/8/2025 15:50 0.150 0.014 5 0

UW (Tenen Equip) 12/8/2025 15:50 12/8/2025 16:00 0.150 0.013 5 0

UW (Tenen Equip) 12/8/2025 16:00 12/8/2025 16:10 0.150 0.012 5 0

UW (Tenen Equip) 12/8/2025 16:10 12/8/2025 16:20 0.150 0.012 5 0

UW (Tenen Equip) 12/8/2025 16:20 12/8/2025 16:30 0.150 0.012 5 0



Perimeter CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

Perimeter (Tenen Equipment) 12/8/2025 7:00 12/8/2025 7:10 0.150 0 5 0

Perimeter (Tenen Equipment) 12/8/2025 7:10 12/8/2025 7:20 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/8/2025 7:20 12/8/2025 7:30 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/8/2025 7:30 12/8/2025 7:40 0.150 0.001 5 0.011

Perimeter (Tenen Equipment) 12/8/2025 7:40 12/8/2025 7:50 0.150 0 5 0

Perimeter (Tenen Equipment) 12/8/2025 7:50 12/8/2025 8:00 0.150 0 5 0

Perimeter (Tenen Equipment) 12/8/2025 8:00 12/8/2025 8:10 0.150 0 5 0

Perimeter (Tenen Equipment) 12/8/2025 8:10 12/8/2025 8:20 0.150 0.001 5 0

Perimeter (Tenen Equipment) 12/8/2025 8:20 12/8/2025 8:30 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/8/2025 8:30 12/8/2025 8:40 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/8/2025 8:40 12/8/2025 8:50 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/8/2025 8:50 12/8/2025 9:00 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/8/2025 9:00 12/8/2025 9:10 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/8/2025 9:10 12/8/2025 9:20 0.150 0.002 5 0.002

Perimeter (Tenen Equipment) 12/8/2025 9:20 12/8/2025 9:30 0.150 0.002 5 0.005

Perimeter (Tenen Equipment) 12/8/2025 9:30 12/8/2025 9:40 0.150 0.002 5 0.001

Perimeter (Tenen Equipment) 12/8/2025 9:40 12/8/2025 9:50 0.150 0.003 5 0.146

Perimeter (Tenen Equipment) 12/8/2025 9:50 12/8/2025 10:00 0.150 0.004 5 0.323

Perimeter (Tenen Equipment) 12/8/2025 10:00 12/8/2025 10:10 0.150 0.002 5 0.064

Perimeter (Tenen Equipment) 12/8/2025 10:10 12/8/2025 10:20 0.150 0.002 5 0.03

Perimeter (Tenen Equipment) 12/8/2025 10:20 12/8/2025 10:30 0.150 0.002 5 0.012

Perimeter (Tenen Equipment) 12/8/2025 10:30 12/8/2025 10:40 0.150 0.003 5 0.043

Perimeter (Tenen Equipment) 12/8/2025 10:40 12/8/2025 10:50 0.150 0.004 5 0.141

Perimeter (Tenen Equipment) 12/8/2025 10:50 12/8/2025 11:00 0.150 0.005 5 0.252

Perimeter (Tenen Equipment) 12/8/2025 11:00 12/8/2025 11:10 0.150 0.004 5 0.013

Perimeter (Tenen Equipment) 12/8/2025 11:10 12/8/2025 11:20 0.150 0.004 5 0.005

Perimeter (Tenen Equipment) 12/8/2025 11:20 12/8/2025 11:30 0.150 0.005 5 0.005

Perimeter (Tenen Equipment) 12/8/2025 11:30 12/8/2025 11:40 0.150 0.005 5 0.007

Perimeter (Tenen Equipment) 12/8/2025 11:40 12/8/2025 11:50 0.150 0.004 5 0.007

Perimeter (Tenen Equipment) 12/8/2025 11:50 12/8/2025 12:00 0.150 0.004 5 0.003

Perimeter (Tenen Equipment) 12/8/2025 12:00 12/8/2025 12:10 0.150 0.004 5 0.021

Perimeter (Tenen Equipment) 12/8/2025 12:10 12/8/2025 12:20 0.150 0.006 5 0.009

Perimeter (Tenen Equipment) 12/8/2025 12:20 12/8/2025 12:30 0.150 0.006 5 0.002

Perimeter (Tenen Equipment) 12/8/2025 12:30 12/8/2025 12:40 0.150 0.006 5 0.002

Perimeter (Tenen Equipment) 12/8/2025 12:40 12/8/2025 12:50 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/8/2025 12:50 12/8/2025 13:00 0.150 0.005 5 0.006

Perimeter (Tenen Equipment) 12/8/2025 13:00 12/8/2025 13:10 0.150 0.006 5 0.059

Perimeter (Tenen Equipment) 12/8/2025 13:10 12/8/2025 13:20 0.150 0.011 5 0.025

Perimeter (Tenen Equipment) 12/8/2025 13:20 12/8/2025 13:30 0.150 0.012 5 0.018

Perimeter (Tenen Equipment) 12/8/2025 13:30 12/8/2025 13:40 0.150 0.012 5 0.005

Perimeter (Tenen Equipment) 12/8/2025 13:40 12/8/2025 13:50 0.150 0.011 5 0.01

Perimeter (Tenen Equipment) 12/8/2025 13:50 12/8/2025 14:00 0.150 0.01 5 0.014

Perimeter (Tenen Equipment) 12/8/2025 14:00 12/8/2025 14:10 0.150 0.006 5 0.012

Perimeter (Tenen Equipment) 12/8/2025 14:10 12/8/2025 14:20 0.150 0.006 5 0.005

Perimeter (Tenen Equipment) 12/8/2025 14:20 12/8/2025 14:30 0.150 0.006 5 0.003

Perimeter (Tenen Equipment) 12/8/2025 14:30 12/8/2025 14:40 0.150 0.007 5 0.003

Perimeter (Tenen Equipment) 12/8/2025 14:40 12/8/2025 14:50 0.150 0.006 5 0.002

Perimeter (Tenen Equipment) 12/8/2025 14:50 12/8/2025 15:00 0.150 0.006 5 0.006

Perimeter (Tenen Equipment) 12/8/2025 15:00 12/8/2025 15:10 0.150 0.005 5 0.007

Perimeter (Tenen Equipment) 12/8/2025 15:10 12/8/2025 15:20 0.150 0.004 5 0.012

Perimeter (Tenen Equipment) 12/8/2025 15:20 12/8/2025 15:30 0.150 0.004 5 0.016

Perimeter (Tenen Equipment) 12/8/2025 15:30 12/8/2025 15:40 0.150 0.004 5 0.004

Perimeter (Tenen Equipment) 12/8/2025 15:40 12/8/2025 15:50 0.150 0.005 5 0.011

Perimeter (Tenen Equipment) 12/8/2025 15:50 12/8/2025 16:00 0.150 0.004 5 0.005

Perimeter (Tenen Equipment) 12/8/2025 16:00 12/8/2025 16:10 0.150 0.003 5 0.002

Perimeter (Tenen Equipment) 12/8/2025 16:10 12/8/2025 16:20 0.150 0.003 5 0.002

Perimeter (Tenen Equipment) 12/8/2025 16:20 12/8/2025 16:30 0.150 0.003 5 0.002



 

Daily Status Report

Prepared by: A. Platt
Date: 12/9/2025
Weather: 30 deg F., Fair

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.

Planned Work Activities for Next Day/Week: 
Continue dewatering well installation.                                     

Developer:
Double U Development LLC

Problems Encountered: The downwind PID experienced connectivity issues throughout the day. The 
station was manually monitored and elevated VOC concentrations were not noted. The onsite field 
technician will troubleshoot and resolve the issue or replace equipment, as necessary. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Continue installation of dewatering wells in the red grid. 
2) Bracing of SOE in purple grid. 

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                             

Foundation Contractor:
Braga Corp.
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Dewatering was not conducted onsite today (12/9). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of 
bracing installed for 

SOE. 

Photo 2: View of 
dewatering well 

installation. 
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Downwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

DW (Tenen Equip) 12/9/2025 7:00 12/9/2025 7:10 0.150 0.003 5 --

DW (Tenen Equip) 12/9/2025 7:10 12/9/2025 7:20 0.150 0.005 5 --

DW (Tenen Equip) 12/9/2025 7:20 12/9/2025 7:30 0.150 0.004 5 --

DW (Tenen Equip) 12/9/2025 7:30 12/9/2025 7:40 0.150 0.005 5 --

DW (Tenen Equip) 12/9/2025 7:40 12/9/2025 7:50 0.150 0.006 5 --

DW (Tenen Equip) 12/9/2025 7:50 12/9/2025 8:00 0.150 0.007 5 --

DW (Tenen Equip) 12/9/2025 8:00 12/9/2025 8:10 0.150 0.007 5 --

DW (Tenen Equip) 12/9/2025 8:10 12/9/2025 8:20 0.150 0.018 5 --

DW (Tenen Equip) 12/9/2025 8:20 12/9/2025 8:30 0.150 0.02 5 --

DW (Tenen Equip) 12/9/2025 8:30 12/9/2025 8:40 0.150 0.009 5 --

DW (Tenen Equip) 12/9/2025 8:40 12/9/2025 8:50 0.150 0.009 5 --

DW (Tenen Equip) 12/9/2025 8:50 12/9/2025 9:00 0.150 0.011 5 --

DW (Tenen Equip) 12/9/2025 9:00 12/9/2025 9:10 0.150 0.012 5 --

DW (Tenen Equip) 12/9/2025 9:10 12/9/2025 9:20 0.150 0.011 5 --

DW (Tenen Equip) 12/9/2025 9:20 12/9/2025 9:30 0.150 0.012 5 --

DW (Tenen Equip) 12/9/2025 9:30 12/9/2025 9:40 0.150 0.013 5 --

DW (Tenen Equip) 12/9/2025 9:40 12/9/2025 9:50 0.150 0.012 5 --

DW (Tenen Equip) 12/9/2025 9:50 12/9/2025 10:00 0.150 0.012 5 --

DW (Tenen Equip) 12/9/2025 10:00 12/9/2025 10:10 0.150 0.012 5 --

DW (Tenen Equip) 12/9/2025 10:10 12/9/2025 10:20 0.150 0.013 5 --

DW (Tenen Equip) 12/9/2025 10:20 12/9/2025 10:30 0.150 0.013 5 --

DW (Tenen Equip) 12/9/2025 10:30 12/9/2025 10:40 0.150 0.013 5 --

DW (Tenen Equip) 12/9/2025 10:40 12/9/2025 10:50 0.150 0.014 5 --

DW (Tenen Equip) 12/9/2025 10:50 12/9/2025 11:00 0.150 0.015 5 --

DW (Tenen Equip) 12/9/2025 11:00 12/9/2025 11:10 0.150 0.015 5 --

DW (Tenen Equip) 12/9/2025 11:10 12/9/2025 11:20 0.150 0.014 5 --

DW (Tenen Equip) 12/9/2025 11:20 12/9/2025 11:30 0.150 0.015 5 --

DW (Tenen Equip) 12/9/2025 11:30 12/9/2025 11:40 0.150 0.014 5 --

DW (Tenen Equip) 12/9/2025 11:40 12/9/2025 11:50 0.150 0.013 5 --

DW (Tenen Equip) 12/9/2025 11:50 12/9/2025 12:00 0.150 0.013 5 --

DW (Tenen Equip) 12/9/2025 12:00 12/9/2025 12:10 0.150 0.014 5 --

DW (Tenen Equip) 12/9/2025 12:10 12/9/2025 12:20 0.150 0.013 5 --

DW (Tenen Equip) 12/9/2025 12:20 12/9/2025 12:30 0.150 0.013 5 --

DW (Tenen Equip) 12/9/2025 12:30 12/9/2025 12:40 0.150 0.013 5 --

DW (Tenen Equip) 12/9/2025 12:40 12/9/2025 12:50 0.150 0.014 5 --

DW (Tenen Equip) 12/9/2025 12:50 12/9/2025 13:00 0.150 0.014 5 --

DW (Tenen Equip) 12/9/2025 13:00 12/9/2025 13:10 0.150 0.013 5 --

DW (Tenen Equip) 12/9/2025 13:10 12/9/2025 13:20 0.150 0.013 5 --

DW (Tenen Equip) 12/9/2025 13:20 12/9/2025 13:30 0.150 0.014 5 --

DW (Tenen Equip) 12/9/2025 13:30 12/9/2025 13:40 0.150 0.015 5 --

DW (Tenen Equip) 12/9/2025 13:40 12/9/2025 13:50 0.150 0.014 5 --

DW (Tenen Equip) 12/9/2025 13:50 12/9/2025 14:00 0.150 0.014 5 --

DW (Tenen Equip) 12/9/2025 14:00 12/9/2025 14:10 0.150 0.015 5 --

DW (Tenen Equip) 12/9/2025 14:10 12/9/2025 14:20 0.150 0.015 5 --

DW (Tenen Equip) 12/9/2025 14:20 12/9/2025 14:30 0.150 0.017 5 --

DW (Tenen Equip) 12/9/2025 14:30 12/9/2025 14:40 0.150 0.016 5 --

DW (Tenen Equip) 12/9/2025 14:40 12/9/2025 14:50 0.150 0.016 5 --

DW (Tenen Equip) 12/9/2025 14:50 12/9/2025 15:00 0.150 0.015 5 --

DW (Tenen Equip) 12/9/2025 15:00 12/9/2025 15:10 0.150 0.016 5 --

DW (Tenen Equip) 12/9/2025 15:10 12/9/2025 15:20 0.150 0.016 5 --

DW (Tenen Equip) 12/9/2025 15:20 12/9/2025 15:30 0.150 0.017 5 --

DW (Tenen Equip) 12/9/2025 15:30 12/9/2025 15:40 0.150 0.016 5 --

DW (Tenen Equip) 12/9/2025 15:40 12/9/2025 15:50 0.150 0.017 5 --



Upwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

UW (Tenen Equip) 12/9/2025 7:00 12/9/2025 7:10 0.150 0.002 5 0

UW (Tenen Equip) 12/9/2025 7:10 12/9/2025 7:20 0.150 0.009 5 0

UW (Tenen Equip) 12/9/2025 7:20 12/9/2025 7:30 0.150 0.009 5 0

UW (Tenen Equip) 12/9/2025 7:30 12/9/2025 7:40 0.150 0.011 5 0

UW (Tenen Equip) 12/9/2025 7:40 12/9/2025 7:50 0.150 0.012 5 0

UW (Tenen Equip) 12/9/2025 7:50 12/9/2025 8:00 0.150 0.013 5 0

UW (Tenen Equip) 12/9/2025 8:00 12/9/2025 8:10 0.150 0.013 5 0

UW (Tenen Equip) 12/9/2025 8:10 12/9/2025 8:20 0.150 0.016 5 0

UW (Tenen Equip) 12/9/2025 8:20 12/9/2025 8:30 0.150 0.019 5 0

UW (Tenen Equip) 12/9/2025 8:30 12/9/2025 8:40 0.150 0.015 5 0

UW (Tenen Equip) 12/9/2025 8:40 12/9/2025 8:50 0.150 0.015 5 0

UW (Tenen Equip) 12/9/2025 8:50 12/9/2025 9:00 0.150 0.017 5 0

UW (Tenen Equip) 12/9/2025 9:00 12/9/2025 9:10 0.150 0.018 5 0

UW (Tenen Equip) 12/9/2025 9:10 12/9/2025 9:20 0.150 0.016 5 0

UW (Tenen Equip) 12/9/2025 9:20 12/9/2025 9:30 0.150 0.017 5 0

UW (Tenen Equip) 12/9/2025 9:30 12/9/2025 9:40 0.150 0.017 5 0

UW (Tenen Equip) 12/9/2025 9:40 12/9/2025 9:50 0.150 0.017 5 0

UW (Tenen Equip) 12/9/2025 9:50 12/9/2025 10:00 0.150 0.016 5 0

UW (Tenen Equip) 12/9/2025 10:00 12/9/2025 10:10 0.150 0.016 5 0

UW (Tenen Equip) 12/9/2025 10:10 12/9/2025 10:20 0.150 0.016 5 0

UW (Tenen Equip) 12/9/2025 10:20 12/9/2025 10:30 0.150 0.017 5 0

UW (Tenen Equip) 12/9/2025 10:30 12/9/2025 10:40 0.150 0.018 5 0

UW (Tenen Equip) 12/9/2025 10:40 12/9/2025 10:50 0.150 0.019 5 0

UW (Tenen Equip) 12/9/2025 10:50 12/9/2025 11:00 0.150 0.019 5 0

UW (Tenen Equip) 12/9/2025 11:00 12/9/2025 11:10 0.150 0.02 5 0

UW (Tenen Equip) 12/9/2025 11:10 12/9/2025 11:20 0.150 0.02 5 0

UW (Tenen Equip) 12/9/2025 11:20 12/9/2025 11:30 0.150 0.02 5 0

UW (Tenen Equip) 12/9/2025 11:30 12/9/2025 11:40 0.150 0.018 5 0

UW (Tenen Equip) 12/9/2025 11:40 12/9/2025 11:50 0.150 0.017 5 0

UW (Tenen Equip) 12/9/2025 11:50 12/9/2025 12:00 0.150 0.018 5 0

UW (Tenen Equip) 12/9/2025 12:00 12/9/2025 12:10 0.150 0.016 5 0

UW (Tenen Equip) 12/9/2025 12:10 12/9/2025 12:20 0.150 0.016 5 0

UW (Tenen Equip) 12/9/2025 12:20 12/9/2025 12:30 0.150 0.017 5 0

UW (Tenen Equip) 12/9/2025 12:30 12/9/2025 12:40 0.150 0.016 5 0

UW (Tenen Equip) 12/9/2025 12:40 12/9/2025 12:50 0.150 0.017 5 0

UW (Tenen Equip) 12/9/2025 12:50 12/9/2025 13:00 0.150 0.017 5 0

UW (Tenen Equip) 12/9/2025 13:00 12/9/2025 13:10 0.150 0.017 5 0

UW (Tenen Equip) 12/9/2025 13:10 12/9/2025 13:20 0.150 0.016 5 0

UW (Tenen Equip) 12/9/2025 13:20 12/9/2025 13:30 0.150 0.018 5 0

UW (Tenen Equip) 12/9/2025 13:30 12/9/2025 13:40 0.150 0.018 5 0

UW (Tenen Equip) 12/9/2025 13:40 12/9/2025 13:50 0.150 0.014 5 0

UW (Tenen Equip) 12/9/2025 13:50 12/9/2025 14:00 0.150 0.013 5 0

UW (Tenen Equip) 12/9/2025 14:00 12/9/2025 14:10 0.150 0.014 5 0

UW (Tenen Equip) 12/9/2025 14:10 12/9/2025 14:20 0.150 0.014 5 0

UW (Tenen Equip) 12/9/2025 14:20 12/9/2025 14:30 0.150 0.014 5 0

UW (Tenen Equip) 12/9/2025 14:30 12/9/2025 14:40 0.150 0.014 5 0

UW (Tenen Equip) 12/9/2025 14:40 12/9/2025 14:50 0.150 0.015 5 0

UW (Tenen Equip) 12/9/2025 14:50 12/9/2025 15:00 0.150 0.014 5 0

UW (Tenen Equip) 12/9/2025 15:00 12/9/2025 15:10 0.150 0.014 5 0

UW (Tenen Equip) 12/9/2025 15:10 12/9/2025 15:20 0.150 0.015 5 0

UW (Tenen Equip) 12/9/2025 15:20 12/9/2025 15:30 0.150 0.018 5 0

UW (Tenen Equip) 12/9/2025 15:30 12/9/2025 15:40 0.150 0.018 5 0

UW (Tenen Equip) 12/9/2025 15:40 12/9/2025 15:50 0.150 0.019 5 0

UW (Tenen Equip) 12/9/2025 15:50 12/9/2025 16:00 0.150 0.018 5 0

UW (Tenen Equip) 12/9/2025 16:00 12/9/2025 16:10 0.150 0.017 5 0



Perimeter CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

Perimeter (Tenen Equipment) 12/9/2025 7:00 12/9/2025 7:10 0.150 0.001 5 0.001

Perimeter (Tenen Equipment) 12/9/2025 7:10 12/9/2025 7:20 0.150 0.012 5 0.109

Perimeter (Tenen Equipment) 12/9/2025 7:20 12/9/2025 7:30 0.150 0.037 5 0.02

Perimeter (Tenen Equipment) 12/9/2025 7:30 12/9/2025 7:40 0.150 0.052 5 0.037

Perimeter (Tenen Equipment) 12/9/2025 7:40 12/9/2025 7:50 0.150 0.073 5 0.021

Perimeter (Tenen Equipment) 12/9/2025 7:50 12/9/2025 8:00 0.150 0.044 5 0.019

Perimeter (Tenen Equipment) 12/9/2025 8:00 12/9/2025 8:10 0.150 0.007 5 0.002

Perimeter (Tenen Equipment) 12/9/2025 8:10 12/9/2025 8:20 0.150 0.014 5 0.082

Perimeter (Tenen Equipment) 12/9/2025 8:20 12/9/2025 8:30 0.150 0.023 5 0.154

Perimeter (Tenen Equipment) 12/9/2025 8:30 12/9/2025 8:40 0.150 0.017 5 0.195

Perimeter (Tenen Equipment) 12/9/2025 8:40 12/9/2025 8:50 0.150 0.02 5 0.213

Perimeter (Tenen Equipment) 12/9/2025 8:50 12/9/2025 9:00 0.150 0.021 5 0.256

Perimeter (Tenen Equipment) 12/9/2025 9:00 12/9/2025 9:10 0.150 0.026 5 0.293

Perimeter (Tenen Equipment) 12/9/2025 9:10 12/9/2025 9:20 0.150 0.026 5 0.216

Perimeter (Tenen Equipment) 12/9/2025 9:20 12/9/2025 9:30 0.150 0.015 5 0.156

Perimeter (Tenen Equipment) 12/9/2025 9:30 12/9/2025 9:40 0.150 0.014 5 0.203

Perimeter (Tenen Equipment) 12/9/2025 9:40 12/9/2025 9:50 0.150 0.025 5 0.489

Perimeter (Tenen Equipment) 12/9/2025 9:50 12/9/2025 10:00 0.150 0.019 5 0.407

Perimeter (Tenen Equipment) 12/9/2025 10:00 12/9/2025 10:10 0.150 0.011 5 0.182

Perimeter (Tenen Equipment) 12/9/2025 10:10 12/9/2025 10:20 0.150 0.011 5 0.129

Perimeter (Tenen Equipment) 12/9/2025 10:20 12/9/2025 10:30 0.150 0.027 5 0.175

Perimeter (Tenen Equipment) 12/9/2025 10:30 12/9/2025 10:40 0.150 0.028 5 0.187

Perimeter (Tenen Equipment) 12/9/2025 10:40 12/9/2025 10:50 0.150 0.025 5 0.227

Perimeter (Tenen Equipment) 12/9/2025 10:50 12/9/2025 11:00 0.150 0.023 5 0.255

Perimeter (Tenen Equipment) 12/9/2025 11:00 12/9/2025 11:10 0.150 0.019 5 0.215

Perimeter (Tenen Equipment) 12/9/2025 11:10 12/9/2025 11:20 0.150 0.015 5 0.115

Perimeter (Tenen Equipment) 12/9/2025 11:20 12/9/2025 11:30 0.150 0.014 5 0.093

Perimeter (Tenen Equipment) 12/9/2025 11:30 12/9/2025 11:40 0.150 0.016 5 0.103

Perimeter (Tenen Equipment) 12/9/2025 11:40 12/9/2025 11:50 0.150 0.012 5 0.103

Perimeter (Tenen Equipment) 12/9/2025 11:50 12/9/2025 12:00 0.150 0.012 5 0.084

Perimeter (Tenen Equipment) 12/9/2025 12:00 12/9/2025 12:10 0.150 0.012 5 0.055

Perimeter (Tenen Equipment) 12/9/2025 12:10 12/9/2025 12:20 0.150 0.011 5 0.049

Perimeter (Tenen Equipment) 12/9/2025 12:20 12/9/2025 12:30 0.150 0.02 5 0.05

Perimeter (Tenen Equipment) 12/9/2025 12:30 12/9/2025 12:40 0.150 0.018 5 0.046

Perimeter (Tenen Equipment) 12/9/2025 12:40 12/9/2025 12:50 0.150 0.012 5 0.043

Perimeter (Tenen Equipment) 12/9/2025 12:50 12/9/2025 13:00 0.150 0.039 5 0.048

Perimeter (Tenen Equipment) 12/9/2025 13:00 12/9/2025 13:10 0.150 0.036 5 0.065

Perimeter (Tenen Equipment) 12/9/2025 13:10 12/9/2025 13:20 0.150 0.01 5 0.068

Perimeter (Tenen Equipment) 12/9/2025 13:20 12/9/2025 13:30 0.150 0.011 5 0.078

Perimeter (Tenen Equipment) 12/9/2025 13:30 12/9/2025 13:40 0.150 0.011 5 0.176

Perimeter (Tenen Equipment) 12/9/2025 13:40 12/9/2025 13:50 0.150 0.008 5 0.099

Perimeter (Tenen Equipment) 12/9/2025 13:50 12/9/2025 14:00 0.150 0.007 5 0.129

Perimeter (Tenen Equipment) 12/9/2025 14:00 12/9/2025 14:10 0.150 0.007 5 0.083

Perimeter (Tenen Equipment) 12/9/2025 14:10 12/9/2025 14:20 0.150 0.008 5 0.076

Perimeter (Tenen Equipment) 12/9/2025 14:20 12/9/2025 14:30 0.150 0.008 5 0.063

Perimeter (Tenen Equipment) 12/9/2025 14:30 12/9/2025 14:40 0.150 0.007 5 0.079

Perimeter (Tenen Equipment) 12/9/2025 14:40 12/9/2025 14:50 0.150 0.008 5 0.09

Perimeter (Tenen Equipment) 12/9/2025 14:50 12/9/2025 15:00 0.150 0.007 5 0.065

Perimeter (Tenen Equipment) 12/9/2025 15:00 12/9/2025 15:10 0.150 0.007 5 0.064

Perimeter (Tenen Equipment) 12/9/2025 15:10 12/9/2025 15:20 0.150 0.01 5 0.082

Perimeter (Tenen Equipment) 12/9/2025 15:20 12/9/2025 15:30 0.150 0.018 5 0.145

Perimeter (Tenen Equipment) 12/9/2025 15:30 12/9/2025 15:40 0.150 0.015 5 0.186

Perimeter (Tenen Equipment) 12/9/2025 15:40 12/9/2025 15:50 0.150 0.01 5 0.388

Perimeter (Tenen Equipment) 12/9/2025 15:50 12/9/2025 16:00 0.150 0.016 5 0.341

Perimeter (Tenen Equipment) 12/9/2025 16:00 12/9/2025 16:10 0.150 0.018 5 0.136



 

Planned Work Activities for Next Day/Week: 
Continue dewatering well installation and exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: The downwind PID experienced connectivity issues upon mobilization. The 
onsite field technician troubleshot and resolved the issue by approximately 11:00 AM. The PID was 
manually monitored prior to this; elevated VOC concentrations were not noted. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Excavation and stockpiling of soil from Purple grid. 
2) Continue SOE installation in Purple grid. 

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                             

Foundation Contractor:
Braga Corp.

Daily Status Report

Prepared by: A. Platt
Date: 12/10/2025
Weather: 40 deg F., Overcast/Rain

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.



          

Site Plan

# of Trucks 
Today:
Total:

Trucks

41 820 415 8,300

0

90045

0 00 0

Facility:

0

Trucks or CY: CY CYTrucks

Bayshore Soil 
Management
Keasby, NJ

Clean Earth of North 
Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Downwind CAMP Station

Upwind CAMP Station

Perimeter CAMP Station

Area of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/10). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of 
excavation in Purple 

grid. 

Photo 2: View of soil 
stockpile generated from 

Purple grid. 



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

DW (Tenen Equip) 12/10/2025 7:00 12/10/2025 7:10 0.150 0.011 5 --

DW (Tenen Equip) 12/10/2025 7:10 12/10/2025 7:20 0.150 0.037 5 --

DW (Tenen Equip) 12/10/2025 7:20 12/10/2025 7:30 0.150 0.036 5 --

DW (Tenen Equip) 12/10/2025 7:30 12/10/2025 7:40 0.150 0.042 5 --

DW (Tenen Equip) 12/10/2025 7:40 12/10/2025 7:50 0.150 0.041 5 --

DW (Tenen Equip) 12/10/2025 7:50 12/10/2025 8:00 0.150 0.033 5 --

DW (Tenen Equip) 12/10/2025 8:00 12/10/2025 8:10 0.150 0.033 5 --

DW (Tenen Equip) 12/10/2025 8:10 12/10/2025 8:20 0.150 0.033 5 --

DW (Tenen Equip) 12/10/2025 8:20 12/10/2025 8:30 0.150 0.034 5 --

DW (Tenen Equip) 12/10/2025 8:30 12/10/2025 8:40 0.150 0.033 5 --

DW (Tenen Equip) 12/10/2025 8:40 12/10/2025 8:50 0.150 0.033 5 --

DW (Tenen Equip) 12/10/2025 8:50 12/10/2025 9:00 0.150 0.032 5 --

DW (Tenen Equip) 12/10/2025 9:00 12/10/2025 9:10 0.150 0.033 5 --

DW (Tenen Equip) 12/10/2025 9:10 12/10/2025 9:20 0.150 0.034 5 --

DW (Tenen Equip) 12/10/2025 9:20 12/10/2025 9:30 0.150 0.033 5 --

DW (Tenen Equip) 12/10/2025 9:30 12/10/2025 9:40 0.150 0.034 5 --

DW (Tenen Equip) 12/10/2025 9:40 12/10/2025 9:50 0.150 0.035 5 --

DW (Tenen Equip) 12/10/2025 9:50 12/10/2025 10:00 0.150 0.041 5 --

DW (Tenen Equip) 12/10/2025 10:00 12/10/2025 10:10 0.150 0.041 5 --

DW (Tenen Equip) 12/10/2025 10:10 12/10/2025 10:20 0.150 0.034 5 --

DW (Tenen Equip) 12/10/2025 10:20 12/10/2025 10:30 0.150 0.034 5 --

DW (Tenen Equip) 12/10/2025 10:30 12/10/2025 10:40 0.150 0.035 5 --

DW (Tenen Equip) 12/10/2025 10:40 12/10/2025 10:50 0.150 0.035 5 --

DW (Tenen Equip) 12/10/2025 10:50 12/10/2025 11:00 0.150 0.035 5 --

DW (Tenen Equip) 12/10/2025 11:00 12/10/2025 11:10 0.150 0.035 5 0

DW (Tenen Equip) 12/10/2025 11:10 12/10/2025 11:20 0.150 0.035 5 0.002

DW (Tenen Equip) 12/10/2025 11:20 12/10/2025 11:30 0.150 0.035 5 0

DW (Tenen Equip) 12/10/2025 11:30 12/10/2025 11:40 0.150 0.036 5 0

DW (Tenen Equip) 12/10/2025 11:40 12/10/2025 11:50 0.150 0.037 5 0

DW (Tenen Equip) 12/10/2025 11:50 12/10/2025 12:00 0.150 0.042 5 0

DW (Tenen Equip) 12/10/2025 12:00 12/10/2025 12:10 0.150 0.037 5 0

DW (Tenen Equip) 12/10/2025 12:10 12/10/2025 12:20 0.150 0.035 5 0

DW (Tenen Equip) 12/10/2025 12:20 12/10/2025 12:30 0.150 0.035 5 0

DW (Tenen Equip) 12/10/2025 12:30 12/10/2025 12:40 0.150 0.034 5 0

DW (Tenen Equip) 12/10/2025 12:40 12/10/2025 12:50 0.150 0.033 5 0

DW (Tenen Equip) 12/10/2025 12:50 12/10/2025 13:00 0.150 0.032 5 0

DW (Tenen Equip) 12/10/2025 13:00 12/10/2025 13:10 0.150 0.033 5 0

DW (Tenen Equip) 12/10/2025 13:10 12/10/2025 13:20 0.150 0.032 5 0

DW (Tenen Equip) 12/10/2025 13:20 12/10/2025 13:30 0.150 0.031 5 0

DW (Tenen Equip) 12/10/2025 13:30 12/10/2025 13:40 0.150 0.031 5 0

DW (Tenen Equip) 12/10/2025 13:40 12/10/2025 13:50 0.150 0.032 5 0

DW (Tenen Equip) 12/10/2025 13:50 12/10/2025 14:00 0.150 0.031 5 0

DW (Tenen Equip) 12/10/2025 14:00 12/10/2025 14:10 0.150 0.031 5 0

DW (Tenen Equip) 12/10/2025 14:10 12/10/2025 14:20 0.150 0.032 5 0

DW (Tenen Equip) 12/10/2025 14:20 12/10/2025 14:30 0.150 0.032 5 0

DW (Tenen Equip) 12/10/2025 14:30 12/10/2025 14:40 0.150 0.03 5 0

DW (Tenen Equip) 12/10/2025 14:40 12/10/2025 14:50 0.150 0.031 5 0

DW (Tenen Equip) 12/10/2025 14:50 12/10/2025 15:00 0.150 0.031 5 0

DW (Tenen Equip) 12/10/2025 15:00 12/10/2025 15:10 0.150 0.03 5 0

DW (Tenen Equip) 12/10/2025 15:10 12/10/2025 15:20 0.150 0.031 5 0

DW (Tenen Equip) 12/10/2025 15:20 12/10/2025 15:30 0.150 0.03 5 0

DW (Tenen Equip) 12/10/2025 15:30 12/10/2025 15:40 0.150 0.028 5 0

DW (Tenen Equip) 12/10/2025 15:40 12/10/2025 15:50 0.150 0.028 5 0

DW (Tenen Equip) 12/10/2025 15:50 12/10/2025 16:00 0.150 0.03 5 0

DW (Tenen Equip) 12/10/2025 16:00 12/10/2025 16:10 0.150 0.03 5 0

DW (Tenen Equip) 12/10/2025 16:10 12/10/2025 16:20 0.150 0.03 5 0

DW (Tenen Equip) 12/10/2025 16:20 12/10/2025 16:30 0.150 0.033 5 0



Upwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

UW (Tenen Equip) 12/10/2025 7:00 12/10/2025 7:10 0.150 0.004 5 0

UW (Tenen Equip) 12/10/2025 7:10 12/10/2025 7:20 0.150 0.034 5 0

UW (Tenen Equip) 12/10/2025 7:20 12/10/2025 7:30 0.150 0.049 5 0

UW (Tenen Equip) 12/10/2025 7:30 12/10/2025 7:40 0.150 0.055 5 0

UW (Tenen Equip) 12/10/2025 7:40 12/10/2025 7:50 0.150 0.044 5 0

UW (Tenen Equip) 12/10/2025 7:50 12/10/2025 8:00 0.150 0.041 5 0

UW (Tenen Equip) 12/10/2025 8:00 12/10/2025 8:10 0.150 0.043 5 0

UW (Tenen Equip) 12/10/2025 8:10 12/10/2025 8:20 0.150 0.044 5 0

UW (Tenen Equip) 12/10/2025 8:20 12/10/2025 8:30 0.150 0.044 5 0

UW (Tenen Equip) 12/10/2025 8:30 12/10/2025 8:40 0.150 0.042 5 0

UW (Tenen Equip) 12/10/2025 8:40 12/10/2025 8:50 0.150 0.04 5 0

UW (Tenen Equip) 12/10/2025 8:50 12/10/2025 9:00 0.150 0.04 5 0

UW (Tenen Equip) 12/10/2025 9:00 12/10/2025 9:10 0.150 0.041 5 0

UW (Tenen Equip) 12/10/2025 9:10 12/10/2025 9:20 0.150 0.041 5 0

UW (Tenen Equip) 12/10/2025 9:20 12/10/2025 9:30 0.150 0.037 5 0

UW (Tenen Equip) 12/10/2025 9:30 12/10/2025 9:40 0.150 0.041 5 0

UW (Tenen Equip) 12/10/2025 9:40 12/10/2025 9:50 0.150 0.038 5 0

UW (Tenen Equip) 12/10/2025 9:50 12/10/2025 10:00 0.150 0.039 5 0

UW (Tenen Equip) 12/10/2025 10:00 12/10/2025 10:10 0.150 0.04 5 0

UW (Tenen Equip) 12/10/2025 10:10 12/10/2025 10:20 0.150 0.036 5 0

UW (Tenen Equip) 12/10/2025 10:20 12/10/2025 10:30 0.150 0.038 5 0

UW (Tenen Equip) 12/10/2025 10:30 12/10/2025 10:40 0.150 0.039 5 0

UW (Tenen Equip) 12/10/2025 10:40 12/10/2025 10:50 0.150 0.036 5 0

UW (Tenen Equip) 12/10/2025 10:50 12/10/2025 11:00 0.150 0.035 5 0

UW (Tenen Equip) 12/10/2025 11:00 12/10/2025 11:10 0.150 0.033 5 0

UW (Tenen Equip) 12/10/2025 11:10 12/10/2025 11:20 0.150 0.035 5 0

UW (Tenen Equip) 12/10/2025 11:20 12/10/2025 11:30 0.150 0.038 5 0

UW (Tenen Equip) 12/10/2025 11:30 12/10/2025 11:40 0.150 0.041 5 0

UW (Tenen Equip) 12/10/2025 11:40 12/10/2025 11:50 0.150 0.037 5 0

UW (Tenen Equip) 12/10/2025 11:50 12/10/2025 12:00 0.150 0.037 5 0

UW (Tenen Equip) 12/10/2025 12:00 12/10/2025 12:10 0.150 0.036 5 0

UW (Tenen Equip) 12/10/2025 12:10 12/10/2025 12:20 0.150 0.035 5 0

UW (Tenen Equip) 12/10/2025 12:20 12/10/2025 12:30 0.150 0.034 5 0

UW (Tenen Equip) 12/10/2025 12:30 12/10/2025 12:40 0.150 0.033 5 0

UW (Tenen Equip) 12/10/2025 12:40 12/10/2025 12:50 0.150 0.031 5 0

UW (Tenen Equip) 12/10/2025 12:50 12/10/2025 13:00 0.150 0.033 5 0

UW (Tenen Equip) 12/10/2025 13:00 12/10/2025 13:10 0.150 0.036 5 0

UW (Tenen Equip) 12/10/2025 13:10 12/10/2025 13:20 0.150 0.031 5 0

UW (Tenen Equip) 12/10/2025 13:20 12/10/2025 13:30 0.150 0.029 5 0

UW (Tenen Equip) 12/10/2025 13:30 12/10/2025 13:40 0.150 0.027 5 0

UW (Tenen Equip) 12/10/2025 13:40 12/10/2025 13:50 0.150 0.027 5 0

UW (Tenen Equip) 12/10/2025 13:50 12/10/2025 14:00 0.150 0.027 5 0

UW (Tenen Equip) 12/10/2025 14:00 12/10/2025 14:10 0.150 0.028 5 0

UW (Tenen Equip) 12/10/2025 14:10 12/10/2025 14:20 0.150 0.036 5 0

UW (Tenen Equip) 12/10/2025 14:20 12/10/2025 14:30 0.150 0.035 5 0

UW (Tenen Equip) 12/10/2025 14:30 12/10/2025 14:40 0.150 0.031 5 0

UW (Tenen Equip) 12/10/2025 14:40 12/10/2025 14:50 0.150 0.033 5 0

UW (Tenen Equip) 12/10/2025 14:50 12/10/2025 15:00 0.150 0.029 5 0

UW (Tenen Equip) 12/10/2025 15:00 12/10/2025 15:10 0.150 0.033 5 0

UW (Tenen Equip) 12/10/2025 15:10 12/10/2025 15:20 0.150 0.032 5 0

UW (Tenen Equip) 12/10/2025 15:20 12/10/2025 15:30 0.150 0.037 5 0

UW (Tenen Equip) 12/10/2025 15:30 12/10/2025 15:40 0.150 0.036 5 0

UW (Tenen Equip) 12/10/2025 15:40 12/10/2025 15:50 0.150 0.038 5 0

UW (Tenen Equip) 12/10/2025 15:50 12/10/2025 16:00 0.150 0.039 5 0

UW (Tenen Equip) 12/10/2025 16:00 12/10/2025 16:10 0.150 0.033 5 0

UW (Tenen Equip) 12/10/2025 16:10 12/10/2025 16:20 0.150 0.029 5 0



Perimeter CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

Perimeter (Tenen Equipment) 12/10/2025 7:10 12/10/2025 7:20 0.150 0.025 5 0.003

Perimeter (Tenen Equipment) 12/10/2025 7:20 12/10/2025 7:30 0.150 0.056 5 0

Perimeter (Tenen Equipment) 12/10/2025 7:30 12/10/2025 7:40 0.150 0.055 5 0

Perimeter (Tenen Equipment) 12/10/2025 7:40 12/10/2025 7:50 0.150 0.043 5 0

Perimeter (Tenen Equipment) 12/10/2025 7:50 12/10/2025 8:00 0.150 0.043 5 0.002

Perimeter (Tenen Equipment) 12/10/2025 8:00 12/10/2025 8:10 0.150 0.04 5 0.002

Perimeter (Tenen Equipment) 12/10/2025 8:10 12/10/2025 8:20 0.150 0.035 5 0

Perimeter (Tenen Equipment) 12/10/2025 8:20 12/10/2025 8:30 0.150 0.034 5 0

Perimeter (Tenen Equipment) 12/10/2025 8:30 12/10/2025 8:40 0.150 0.037 5 0

Perimeter (Tenen Equipment) 12/10/2025 8:40 12/10/2025 8:50 0.150 0.037 5 0

Perimeter (Tenen Equipment) 12/10/2025 8:50 12/10/2025 9:00 0.150 0.033 5 0

Perimeter (Tenen Equipment) 12/10/2025 9:00 12/10/2025 9:10 0.150 0.033 5 0

Perimeter (Tenen Equipment) 12/10/2025 9:10 12/10/2025 9:20 0.150 0.037 5 0.002

Perimeter (Tenen Equipment) 12/10/2025 9:20 12/10/2025 9:30 0.150 0.037 5 0.028

Perimeter (Tenen Equipment) 12/10/2025 9:30 12/10/2025 9:40 0.150 0.037 5 0.023

Perimeter (Tenen Equipment) 12/10/2025 9:40 12/10/2025 9:50 0.150 0.04 5 0.021

Perimeter (Tenen Equipment) 12/10/2025 9:50 12/10/2025 10:00 0.150 0.038 5 0.015

Perimeter (Tenen Equipment) 12/10/2025 10:00 12/10/2025 10:10 0.150 0.033 5 0.004

Perimeter (Tenen Equipment) 12/10/2025 10:10 12/10/2025 10:20 0.150 0.031 5 0.002

Perimeter (Tenen Equipment) 12/10/2025 10:20 12/10/2025 10:30 0.150 0.032 5 0.002

Perimeter (Tenen Equipment) 12/10/2025 10:30 12/10/2025 10:40 0.150 0.035 5 0

Perimeter (Tenen Equipment) 12/10/2025 10:40 12/10/2025 10:50 0.150 0.033 5 0.001

Perimeter (Tenen Equipment) 12/10/2025 10:50 12/10/2025 11:00 0.150 0.03 5 0.001

Perimeter (Tenen Equipment) 12/10/2025 11:00 12/10/2025 11:10 0.150 0.03 5 0

Perimeter (Tenen Equipment) 12/10/2025 11:10 12/10/2025 11:20 0.150 0.033 5 0.007

Perimeter (Tenen Equipment) 12/10/2025 11:20 12/10/2025 11:30 0.150 0.037 5 0.011

Perimeter (Tenen Equipment) 12/10/2025 11:30 12/10/2025 11:40 0.150 0.056 5 0.006

Perimeter (Tenen Equipment) 12/10/2025 11:40 12/10/2025 11:50 0.150 0.052 5 0.008

Perimeter (Tenen Equipment) 12/10/2025 11:50 12/10/2025 12:00 0.150 0.035 5 0.033

Perimeter (Tenen Equipment) 12/10/2025 12:00 12/10/2025 12:10 0.150 0.044 5 0.09

Perimeter (Tenen Equipment) 12/10/2025 12:10 12/10/2025 12:20 0.150 0.046 5 0.054

Perimeter (Tenen Equipment) 12/10/2025 12:20 12/10/2025 12:30 0.150 0.04 5 0.012

Perimeter (Tenen Equipment) 12/10/2025 12:30 12/10/2025 12:40 0.150 0.034 5 0.013

Perimeter (Tenen Equipment) 12/10/2025 12:40 12/10/2025 12:50 0.150 0.029 5 0.009

Perimeter (Tenen Equipment) 12/10/2025 12:50 12/10/2025 13:00 0.150 0.03 5 0.002

Perimeter (Tenen Equipment) 12/10/2025 13:00 12/10/2025 13:10 0.150 0.038 5 0.003

Perimeter (Tenen Equipment) 12/10/2025 13:10 12/10/2025 13:20 0.150 0.042 5 0.003

Perimeter (Tenen Equipment) 12/10/2025 13:20 12/10/2025 13:30 0.150 0.036 5 0.192

Perimeter (Tenen Equipment) 12/10/2025 13:30 12/10/2025 13:40 0.150 0.026 5 0.137

Perimeter (Tenen Equipment) 12/10/2025 13:40 12/10/2025 13:50 0.150 0.024 5 0.041

Perimeter (Tenen Equipment) 12/10/2025 13:50 12/10/2025 14:00 0.150 0.025 5 0.022

Perimeter (Tenen Equipment) 12/10/2025 14:00 12/10/2025 14:10 0.150 0.028 5 0.02

Perimeter (Tenen Equipment) 12/10/2025 14:10 12/10/2025 14:20 0.150 0.051 5 0.037

Perimeter (Tenen Equipment) 12/10/2025 14:20 12/10/2025 14:30 0.150 0.04 5 0.01

Perimeter (Tenen Equipment) 12/10/2025 14:30 12/10/2025 14:40 0.150 0.035 5 0.025

Perimeter (Tenen Equipment) 12/10/2025 14:40 12/10/2025 14:50 0.150 0.041 5 0.022

Perimeter (Tenen Equipment) 12/10/2025 14:50 12/10/2025 15:00 0.150 0.047 5 0.027

Perimeter (Tenen Equipment) 12/10/2025 15:00 12/10/2025 15:10 0.150 0.033 5 0.047

Perimeter (Tenen Equipment) 12/10/2025 15:10 12/10/2025 15:20 0.150 0.047 5 0.046

Perimeter (Tenen Equipment) 12/10/2025 15:20 12/10/2025 15:30 0.150 0.032 5 0.018

Perimeter (Tenen Equipment) 12/10/2025 15:30 12/10/2025 15:40 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/10/2025 15:40 12/10/2025 15:50 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/10/2025 15:50 12/10/2025 16:00 0.150 0.022 5 0.003

Perimeter (Tenen Equipment) 12/10/2025 16:00 12/10/2025 16:10 0.150 0.022 5 0.003

Perimeter (Tenen Equipment) 12/10/2025 16:10 12/10/2025 16:20 0.150 0.02 5 0



 

Daily Status Report

Prepared by: A. Platt
Date: 12/11/2025
Weather: 34 deg F., Fair

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.

Planned Work Activities for Next Day/Week: 
Continue dewatering well installation and exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: Inadequate storm drain inlet protection noted by NYSDEC at the intersection 
of North 13th Street and Wythe Avenue. The storm drain inlet protection will be replaced. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Continue dewatering well installation in Blue grid. 
2) Continue SOE installation in Purple grid. 
3) Site visit by NYSDEC. 

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                             

Foundation Contractor:
Braga Corp.



          

CY CYTrucks

Bayshore Soil 
Management
Keasby, NJ

Clean Earth of North 
Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Facility:

0

Trucks or CY:

Site Plan

# of Trucks 
Today:
Total:

Trucks

41 820 415 8,300

0

90045

0 00 0

Downwind CAMP Station

Upwind CAMP Station

Perimeter CAMP Station

Areas of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/11). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of 
dewatering well 

installation. 

Photo 2: View of a soil 
stockpile covered with 
poly in preparation for 

offsite disposal. 



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

DW (Tenen Equip) 12/11/2025 7:00 12/11/2025 7:10 0.150 0.001 5 0

DW (Tenen Equip) 12/11/2025 7:10 12/11/2025 7:20 0.150 0.007 5 0

DW (Tenen Equip) 12/11/2025 7:20 12/11/2025 7:30 0.150 0.004 5 0

DW (Tenen Equip) 12/11/2025 7:30 12/11/2025 7:40 0.150 0.005 5 0

DW (Tenen Equip) 12/11/2025 7:40 12/11/2025 7:50 0.150 0.006 5 0

DW (Tenen Equip) 12/11/2025 7:50 12/11/2025 8:00 0.150 0.006 5 0

DW (Tenen Equip) 12/11/2025 8:00 12/11/2025 8:10 0.150 0.007 5 0

DW (Tenen Equip) 12/11/2025 8:10 12/11/2025 8:20 0.150 0.007 5 0

DW (Tenen Equip) 12/11/2025 8:20 12/11/2025 8:30 0.150 0.008 5 0

DW (Tenen Equip) 12/11/2025 8:30 12/11/2025 8:40 0.150 0.008 5 0

DW (Tenen Equip) 12/11/2025 8:40 12/11/2025 8:50 0.150 0.009 5 0

DW (Tenen Equip) 12/11/2025 8:50 12/11/2025 9:00 0.150 0.01 5 0

DW (Tenen Equip) 12/11/2025 9:00 12/11/2025 9:10 0.150 0.01 5 0

DW (Tenen Equip) 12/11/2025 9:10 12/11/2025 9:20 0.150 0.01 5 0

DW (Tenen Equip) 12/11/2025 9:20 12/11/2025 9:30 0.150 0.01 5 0

DW (Tenen Equip) 12/11/2025 9:30 12/11/2025 9:40 0.150 0.01 5 0

DW (Tenen Equip) 12/11/2025 9:40 12/11/2025 9:50 0.150 0.01 5 0

DW (Tenen Equip) 12/11/2025 9:50 12/11/2025 10:00 0.150 0.011 5 0

DW (Tenen Equip) 12/11/2025 10:00 12/11/2025 10:10 0.150 0.011 5 0

DW (Tenen Equip) 12/11/2025 10:10 12/11/2025 10:20 0.150 0.01 5 0

DW (Tenen Equip) 12/11/2025 10:20 12/11/2025 10:30 0.150 0.01 5 0

DW (Tenen Equip) 12/11/2025 10:30 12/11/2025 10:40 0.150 0.01 5 0

DW (Tenen Equip) 12/11/2025 10:40 12/11/2025 10:50 0.150 0.01 5 0

DW (Tenen Equip) 12/11/2025 10:50 12/11/2025 11:00 0.150 0.01 5 0

DW (Tenen Equip) 12/11/2025 11:00 12/11/2025 11:10 0.150 0.01 5 0

DW (Tenen Equip) 12/11/2025 11:10 12/11/2025 11:20 0.150 0.011 5 0

DW (Tenen Equip) 12/11/2025 11:20 12/11/2025 11:30 0.150 0.011 5 0

DW (Tenen Equip) 12/11/2025 11:30 12/11/2025 11:40 0.150 0.011 5 0

DW (Tenen Equip) 12/11/2025 11:40 12/11/2025 11:50 0.150 0.012 5 0

DW (Tenen Equip) 12/11/2025 11:50 12/11/2025 12:00 0.150 0.012 5 0

DW (Tenen Equip) 12/11/2025 12:00 12/11/2025 12:10 0.150 0.012 5 0

DW (Tenen Equip) 12/11/2025 12:10 12/11/2025 12:20 0.150 0.012 5 0

DW (Tenen Equip) 12/11/2025 12:20 12/11/2025 12:30 0.150 0.011 5 0

DW (Tenen Equip) 12/11/2025 12:30 12/11/2025 12:40 0.150 0.011 5 0

DW (Tenen Equip) 12/11/2025 12:40 12/11/2025 12:50 0.150 0.011 5 0

DW (Tenen Equip) 12/11/2025 12:50 12/11/2025 13:00 0.150 0.013 5 0

DW (Tenen Equip) 12/11/2025 13:00 12/11/2025 13:10 0.150 0.013 5 0

DW (Tenen Equip) 12/11/2025 13:10 12/11/2025 13:20 0.150 0.011 5 0

DW (Tenen Equip) 12/11/2025 13:20 12/11/2025 13:30 0.150 0.011 5 0

DW (Tenen Equip) 12/11/2025 13:30 12/11/2025 13:40 0.150 0.011 5 0

DW (Tenen Equip) 12/11/2025 13:40 12/11/2025 13:50 0.150 0.013 5 0

DW (Tenen Equip) 12/11/2025 13:50 12/11/2025 14:00 0.150 0.014 5 0

DW (Tenen Equip) 12/11/2025 14:00 12/11/2025 14:10 0.150 0.014 5 0

DW (Tenen Equip) 12/11/2025 14:10 12/11/2025 14:20 0.150 0.013 5 0

DW (Tenen Equip) 12/11/2025 14:20 12/11/2025 14:30 0.150 0.016 5 0

DW (Tenen Equip) 12/11/2025 14:30 12/11/2025 14:40 0.150 0.014 5 0

DW (Tenen Equip) 12/11/2025 14:40 12/11/2025 14:50 0.150 0.013 5 0

DW (Tenen Equip) 12/11/2025 14:50 12/11/2025 15:00 0.150 0.013 5 0

DW (Tenen Equip) 12/11/2025 15:00 12/11/2025 15:10 0.150 0.013 5 0

DW (Tenen Equip) 12/11/2025 15:10 12/11/2025 15:20 0.150 0.014 5 0

DW (Tenen Equip) 12/11/2025 15:20 12/11/2025 15:30 0.150 0.016 5 0

DW (Tenen Equip) 12/11/2025 15:30 12/11/2025 15:40 0.150 0.015 5 0

DW (Tenen Equip) 12/11/2025 15:40 12/11/2025 15:50 0.150 0.012 5 0

DW (Tenen Equip) 12/11/2025 15:50 12/11/2025 16:00 0.150 0.013 5 0

DW (Tenen Equip) 12/11/2025 16:00 12/11/2025 16:10 0.150 0.012 5 0

DW (Tenen Equip) 12/11/2025 16:10 12/11/2025 16:20 0.150 0.013 5 0

DW (Tenen Equip) 12/11/2025 16:20 12/11/2025 16:30 0.150 0.013 5 0

DW (Tenen Equip) 12/11/2025 16:30 12/11/2025 16:40 0.150 0.012 5 0



Upwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

UW (Tenen Equip) 12/11/2025 7:10 12/11/2025 7:20 0.150 0.012 5 0

UW (Tenen Equip) 12/11/2025 7:20 12/11/2025 7:30 0.150 0.014 5 0

UW (Tenen Equip) 12/11/2025 7:30 12/11/2025 7:40 0.150 0.009 5 0

UW (Tenen Equip) 12/11/2025 7:40 12/11/2025 7:50 0.150 0.008 5 0

UW (Tenen Equip) 12/11/2025 7:50 12/11/2025 8:00 0.150 0.01 5 0

UW (Tenen Equip) 12/11/2025 8:00 12/11/2025 8:10 0.150 0.011 5 0

UW (Tenen Equip) 12/11/2025 8:10 12/11/2025 8:20 0.150 0.011 5 0

UW (Tenen Equip) 12/11/2025 8:20 12/11/2025 8:30 0.150 0.01 5 0

UW (Tenen Equip) 12/11/2025 8:30 12/11/2025 8:40 0.150 0.01 5 0

UW (Tenen Equip) 12/11/2025 8:40 12/11/2025 8:50 0.150 0.014 5 0

UW (Tenen Equip) 12/11/2025 8:50 12/11/2025 9:00 0.150 0.018 5 0

UW (Tenen Equip) 12/11/2025 9:00 12/11/2025 9:10 0.150 0.018 5 0

UW (Tenen Equip) 12/11/2025 9:10 12/11/2025 9:20 0.150 0.015 5 0

UW (Tenen Equip) 12/11/2025 9:20 12/11/2025 9:30 0.150 0.016 5 0

UW (Tenen Equip) 12/11/2025 9:30 12/11/2025 9:40 0.150 0.016 5 0

UW (Tenen Equip) 12/11/2025 9:40 12/11/2025 9:50 0.150 0.014 5 0

UW (Tenen Equip) 12/11/2025 9:50 12/11/2025 10:00 0.150 0.013 5 0

UW (Tenen Equip) 12/11/2025 10:00 12/11/2025 10:10 0.150 0.01 5 0

UW (Tenen Equip) 12/11/2025 10:10 12/11/2025 10:20 0.150 0.01 5 0

UW (Tenen Equip) 12/11/2025 10:20 12/11/2025 10:30 0.150 0.012 5 0

UW (Tenen Equip) 12/11/2025 10:30 12/11/2025 10:40 0.150 0.014 5 0

UW (Tenen Equip) 12/11/2025 10:40 12/11/2025 10:50 0.150 0.012 5 0

UW (Tenen Equip) 12/11/2025 10:50 12/11/2025 11:00 0.150 0.014 5 0

UW (Tenen Equip) 12/11/2025 11:00 12/11/2025 11:10 0.150 0.015 5 0

UW (Tenen Equip) 12/11/2025 11:10 12/11/2025 11:20 0.150 0.034 5 0

UW (Tenen Equip) 12/11/2025 11:20 12/11/2025 11:30 0.150 0.034 5 0

UW (Tenen Equip) 12/11/2025 11:30 12/11/2025 11:40 0.150 0.01 5 0

UW (Tenen Equip) 12/11/2025 11:40 12/11/2025 11:50 0.150 0.012 5 0

UW (Tenen Equip) 12/11/2025 11:50 12/11/2025 12:00 0.150 0.012 5 0

UW (Tenen Equip) 12/11/2025 12:00 12/11/2025 12:10 0.150 0.011 5 0

UW (Tenen Equip) 12/11/2025 12:10 12/11/2025 12:20 0.150 0.011 5 0

UW (Tenen Equip) 12/11/2025 12:20 12/11/2025 12:30 0.150 0.011 5 0

UW (Tenen Equip) 12/11/2025 12:30 12/11/2025 12:40 0.150 0.011 5 0

UW (Tenen Equip) 12/11/2025 12:40 12/11/2025 12:50 0.150 0.011 5 0

UW (Tenen Equip) 12/11/2025 12:50 12/11/2025 13:00 0.150 0.011 5 0

UW (Tenen Equip) 12/11/2025 13:00 12/11/2025 13:10 0.150 0.011 5 0

UW (Tenen Equip) 12/11/2025 13:10 12/11/2025 13:20 0.150 0.011 5 0

UW (Tenen Equip) 12/11/2025 13:20 12/11/2025 13:30 0.150 0.011 5 0

UW (Tenen Equip) 12/11/2025 13:30 12/11/2025 13:40 0.150 0.012 5 0

UW (Tenen Equip) 12/11/2025 13:40 12/11/2025 13:50 0.150 0.012 5 0

UW (Tenen Equip) 12/11/2025 13:50 12/11/2025 14:00 0.150 0.013 5 0

UW (Tenen Equip) 12/11/2025 14:00 12/11/2025 14:10 0.150 0.013 5 0

UW (Tenen Equip) 12/11/2025 14:10 12/11/2025 14:20 0.150 0.012 5 0

UW (Tenen Equip) 12/11/2025 14:20 12/11/2025 14:30 0.150 0.012 5 0

UW (Tenen Equip) 12/11/2025 14:30 12/11/2025 14:40 0.150 0.013 5 0

UW (Tenen Equip) 12/11/2025 14:40 12/11/2025 14:50 0.150 0.013 5 0

UW (Tenen Equip) 12/11/2025 14:50 12/11/2025 15:00 0.150 0.013 5 0

UW (Tenen Equip) 12/11/2025 15:00 12/11/2025 15:10 0.150 0.013 5 0

UW (Tenen Equip) 12/11/2025 15:10 12/11/2025 15:20 0.150 0.028 5 0

UW (Tenen Equip) 12/11/2025 15:20 12/11/2025 15:30 0.150 0.014 5 0

UW (Tenen Equip) 12/11/2025 15:30 12/11/2025 15:40 0.150 0.012 5 0

UW (Tenen Equip) 12/11/2025 15:40 12/11/2025 15:50 0.150 0.012 5 0

UW (Tenen Equip) 12/11/2025 15:50 12/11/2025 16:00 0.150 0.012 5 0



Perimeter CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

Perimeter (Tenen Equipment) 12/11/2025 7:10 12/11/2025 7:20 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/11/2025 7:20 12/11/2025 7:30 0.150 0.008 5 0

Perimeter (Tenen Equipment) 12/11/2025 7:30 12/11/2025 7:40 0.150 0.009 5 0

Perimeter (Tenen Equipment) 12/11/2025 7:40 12/11/2025 7:50 0.150 0.007 5 0

Perimeter (Tenen Equipment) 12/11/2025 7:50 12/11/2025 8:00 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/11/2025 8:00 12/11/2025 8:10 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/11/2025 8:10 12/11/2025 8:20 0.150 0.001 5 0

Perimeter (Tenen Equipment) 12/11/2025 8:20 12/11/2025 8:30 0.150 0 5 0

Perimeter (Tenen Equipment) 12/11/2025 8:30 12/11/2025 8:40 0.150 0.001 5 0

Perimeter (Tenen Equipment) 12/11/2025 8:40 12/11/2025 8:50 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/11/2025 8:50 12/11/2025 9:00 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/11/2025 9:00 12/11/2025 9:10 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/11/2025 9:10 12/11/2025 9:20 0.150 0.001 5 0

Perimeter (Tenen Equipment) 12/11/2025 9:20 12/11/2025 9:30 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/11/2025 9:30 12/11/2025 9:40 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/11/2025 9:40 12/11/2025 9:50 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/11/2025 9:50 12/11/2025 10:00 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/11/2025 10:00 12/11/2025 10:10 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/11/2025 10:10 12/11/2025 10:20 0.150 0.001 5 0

Perimeter (Tenen Equipment) 12/11/2025 10:20 12/11/2025 10:30 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/11/2025 10:30 12/11/2025 10:40 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/11/2025 10:40 12/11/2025 10:50 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/11/2025 10:50 12/11/2025 11:00 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/11/2025 11:00 12/11/2025 11:10 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/11/2025 11:10 12/11/2025 11:20 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/11/2025 11:20 12/11/2025 11:30 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/11/2025 11:30 12/11/2025 11:40 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/11/2025 11:40 12/11/2025 11:50 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/11/2025 11:50 12/11/2025 12:00 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/11/2025 12:00 12/11/2025 12:10 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/11/2025 12:10 12/11/2025 12:20 0.150 0.011 5 0

Perimeter (Tenen Equipment) 12/11/2025 12:20 12/11/2025 12:30 0.150 0.012 5 0

Perimeter (Tenen Equipment) 12/11/2025 12:30 12/11/2025 12:40 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/11/2025 12:40 12/11/2025 12:50 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/11/2025 12:50 12/11/2025 13:00 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/11/2025 13:00 12/11/2025 13:10 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/11/2025 13:10 12/11/2025 13:20 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/11/2025 13:20 12/11/2025 13:30 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/11/2025 13:30 12/11/2025 13:40 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/11/2025 13:40 12/11/2025 13:50 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/11/2025 13:50 12/11/2025 14:00 0.150 0.047 5 0.045

Perimeter (Tenen Equipment) 12/11/2025 14:00 12/11/2025 14:10 0.150 0.037 5 0.009

Perimeter (Tenen Equipment) 12/11/2025 14:10 12/11/2025 14:20 0.150 0.007 5 0

Perimeter (Tenen Equipment) 12/11/2025 14:20 12/11/2025 14:30 0.150 0.008 5 0

Perimeter (Tenen Equipment) 12/11/2025 14:30 12/11/2025 14:40 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/11/2025 14:40 12/11/2025 14:50 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/11/2025 14:50 12/11/2025 15:00 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/11/2025 15:00 12/11/2025 15:10 0.150 0.01 5 0

Perimeter (Tenen Equipment) 12/11/2025 15:10 12/11/2025 15:20 0.150 0.017 5 0

Perimeter (Tenen Equipment) 12/11/2025 15:20 12/11/2025 15:30 0.150 0.011 5 0

Perimeter (Tenen Equipment) 12/11/2025 15:30 12/11/2025 15:40 0.150 0.009 5 0

Perimeter (Tenen Equipment) 12/11/2025 15:40 12/11/2025 15:50 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/11/2025 15:50 12/11/2025 16:00 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/11/2025 16:00 12/11/2025 16:10 0.150 0.003 5 0



 

Planned Work Activities for Next Day/Week: 
Continue dewatering well installation and exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: None. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Continue dewatering well installation in Blue grid. 
2) Continue SOE installation in Purple grid. 

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                             

Foundation Contractor:
Braga Corp.

Daily Status Report

Prepared by: A. Platt
Date: 12/12/2025
Weather: 30 deg F., Fair

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.



          

Site Plan

# of Trucks 
Today:
Total:

Trucks

41 820 415 8,300

0

90045

0 00 0

Facility:

0

Trucks or CY: CY CYTrucks

Bayshore Soil 
Management
Keasby, NJ

Clean Earth of North 
Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Downwind CAMP Station

Upwind CAMP Station

Perimeter CAMP Station

Areas of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/12). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of the 
Site. 

Photo 2: View of 
dewatering well 

installation. 



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

DW (Tenen Equip) 12/12/2025 7:00 12/12/2025 7:10 0.150 0.002 5 0

DW (Tenen Equip) 12/12/2025 7:10 12/12/2025 7:20 0.150 0.006 5 0

DW (Tenen Equip) 12/12/2025 7:20 12/12/2025 7:30 0.150 0.007 5 0

DW (Tenen Equip) 12/12/2025 7:30 12/12/2025 7:40 0.150 0.007 5 0

DW (Tenen Equip) 12/12/2025 7:40 12/12/2025 7:50 0.150 0.008 5 0

DW (Tenen Equip) 12/12/2025 7:50 12/12/2025 8:00 0.150 0.011 5 0

DW (Tenen Equip) 12/12/2025 8:00 12/12/2025 8:10 0.150 0.008 5 0

DW (Tenen Equip) 12/12/2025 8:10 12/12/2025 8:20 0.150 0.009 5 0

DW (Tenen Equip) 12/12/2025 8:20 12/12/2025 8:30 0.150 0.011 5 0

DW (Tenen Equip) 12/12/2025 8:30 12/12/2025 8:40 0.150 0.011 5 0

DW (Tenen Equip) 12/12/2025 8:40 12/12/2025 8:50 0.150 0.009 5 0

DW (Tenen Equip) 12/12/2025 8:50 12/12/2025 9:00 0.150 0.01 5 0

DW (Tenen Equip) 12/12/2025 9:00 12/12/2025 9:10 0.150 0.01 5 0

DW (Tenen Equip) 12/12/2025 9:10 12/12/2025 9:20 0.150 0.01 5 0

DW (Tenen Equip) 12/12/2025 9:20 12/12/2025 9:30 0.150 0.01 5 0

DW (Tenen Equip) 12/12/2025 9:30 12/12/2025 9:40 0.150 0.01 5 0

DW (Tenen Equip) 12/12/2025 9:40 12/12/2025 9:50 0.150 0.01 5 0

DW (Tenen Equip) 12/12/2025 9:50 12/12/2025 10:00 0.150 0.009 5 0

DW (Tenen Equip) 12/12/2025 10:00 12/12/2025 10:10 0.150 0.008 5 0

DW (Tenen Equip) 12/12/2025 10:10 12/12/2025 10:20 0.150 0.009 5 0

DW (Tenen Equip) 12/12/2025 10:20 12/12/2025 10:30 0.150 0.009 5 0

DW (Tenen Equip) 12/12/2025 10:30 12/12/2025 10:40 0.150 0.01 5 0

DW (Tenen Equip) 12/12/2025 10:40 12/12/2025 10:50 0.150 0.01 5 0

DW (Tenen Equip) 12/12/2025 10:50 12/12/2025 11:00 0.150 0.01 5 0

DW (Tenen Equip) 12/12/2025 11:00 12/12/2025 11:10 0.150 0.01 5 0

DW (Tenen Equip) 12/12/2025 11:10 12/12/2025 11:20 0.150 0.01 5 0

DW (Tenen Equip) 12/12/2025 11:20 12/12/2025 11:30 0.150 0.01 5 0

DW (Tenen Equip) 12/12/2025 11:30 12/12/2025 11:40 0.150 0.013 5 0

DW (Tenen Equip) 12/12/2025 11:40 12/12/2025 11:50 0.150 0.014 5 0

DW (Tenen Equip) 12/12/2025 11:50 12/12/2025 12:00 0.150 0.014 5 0

DW (Tenen Equip) 12/12/2025 12:00 12/12/2025 12:10 0.150 0.013 5 0

DW (Tenen Equip) 12/12/2025 12:10 12/12/2025 12:20 0.150 0.013 5 0

DW (Tenen Equip) 12/12/2025 12:20 12/12/2025 12:30 0.150 0.014 5 0

DW (Tenen Equip) 12/12/2025 12:30 12/12/2025 12:40 0.150 0.012 5 0

DW (Tenen Equip) 12/12/2025 12:40 12/12/2025 12:50 0.150 0.011 5 0

DW (Tenen Equip) 12/12/2025 12:50 12/12/2025 13:00 0.150 0.011 5 0

DW (Tenen Equip) 12/12/2025 13:00 12/12/2025 13:10 0.150 0.011 5 0

DW (Tenen Equip) 12/12/2025 13:10 12/12/2025 13:20 0.150 0.011 5 0

DW (Tenen Equip) 12/12/2025 13:20 12/12/2025 13:30 0.150 0.012 5 0

DW (Tenen Equip) 12/12/2025 13:30 12/12/2025 13:40 0.150 0.012 5 0

DW (Tenen Equip) 12/12/2025 13:40 12/12/2025 13:50 0.150 0.013 5 0

DW (Tenen Equip) 12/12/2025 13:50 12/12/2025 14:00 0.150 0.014 5 0

DW (Tenen Equip) 12/12/2025 14:00 12/12/2025 14:10 0.150 0.015 5 0

DW (Tenen Equip) 12/12/2025 14:10 12/12/2025 14:20 0.150 0.014 5 0

DW (Tenen Equip) 12/12/2025 14:20 12/12/2025 14:30 0.150 0.013 5 0

DW (Tenen Equip) 12/12/2025 14:30 12/12/2025 14:40 0.150 0.014 5 0

DW (Tenen Equip) 12/12/2025 14:40 12/12/2025 14:50 0.150 0.015 5 0

DW (Tenen Equip) 12/12/2025 14:50 12/12/2025 15:00 0.150 0.014 5 0

DW (Tenen Equip) 12/12/2025 15:00 12/12/2025 15:10 0.150 0.014 5 0

DW (Tenen Equip) 12/12/2025 15:10 12/12/2025 15:20 0.150 0.017 5 0

DW (Tenen Equip) 12/12/2025 15:20 12/12/2025 15:30 0.150 0.014 5 0

DW (Tenen Equip) 12/12/2025 15:30 12/12/2025 15:40 0.150 0.013 5 0

DW (Tenen Equip) 12/12/2025 15:40 12/12/2025 15:50 0.150 0.014 5 0

DW (Tenen Equip) 12/12/2025 15:50 12/12/2025 16:00 0.150 0.014 5 0

DW (Tenen Equip) 12/12/2025 16:00 12/12/2025 16:10 0.150 0.017 5 0

DW (Tenen Equip) 12/12/2025 16:10 12/12/2025 16:20 0.150 0.024 5 0



Upwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

UW (Tenen Equip) 12/12/2025 7:10 12/12/2025 7:20 0.150 0.003 5 0

UW (Tenen Equip) 12/12/2025 7:20 12/12/2025 7:30 0.150 0.007 5 0

UW (Tenen Equip) 12/12/2025 7:30 12/12/2025 7:40 0.150 0.009 5 0

UW (Tenen Equip) 12/12/2025 7:40 12/12/2025 7:50 0.150 0.008 5 0

UW (Tenen Equip) 12/12/2025 7:50 12/12/2025 8:00 0.150 0.014 5 0

UW (Tenen Equip) 12/12/2025 8:00 12/12/2025 8:10 0.150 0.014 5 0

UW (Tenen Equip) 12/12/2025 8:10 12/12/2025 8:20 0.150 0.014 5 0

UW (Tenen Equip) 12/12/2025 8:20 12/12/2025 8:30 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 8:30 12/12/2025 8:40 0.150 0.014 5 0

UW (Tenen Equip) 12/12/2025 8:40 12/12/2025 8:50 0.150 0.015 5 0

UW (Tenen Equip) 12/12/2025 8:50 12/12/2025 9:00 0.150 0.014 5 0

UW (Tenen Equip) 12/12/2025 9:00 12/12/2025 9:10 0.150 0.017 5 0

UW (Tenen Equip) 12/12/2025 9:10 12/12/2025 9:20 0.150 0.019 5 0

UW (Tenen Equip) 12/12/2025 9:20 12/12/2025 9:30 0.150 0.019 5 0

UW (Tenen Equip) 12/12/2025 9:30 12/12/2025 9:40 0.150 0.015 5 0

UW (Tenen Equip) 12/12/2025 9:40 12/12/2025 9:50 0.150 0.019 5 0

UW (Tenen Equip) 12/12/2025 9:50 12/12/2025 10:00 0.150 0.018 5 0

UW (Tenen Equip) 12/12/2025 10:00 12/12/2025 10:10 0.150 0.012 5 0

UW (Tenen Equip) 12/12/2025 10:10 12/12/2025 10:20 0.150 0.012 5 0

UW (Tenen Equip) 12/12/2025 10:20 12/12/2025 10:30 0.150 0.016 5 0

UW (Tenen Equip) 12/12/2025 10:30 12/12/2025 10:40 0.150 0.014 5 0

UW (Tenen Equip) 12/12/2025 10:40 12/12/2025 10:50 0.150 0.014 5 0

UW (Tenen Equip) 12/12/2025 10:50 12/12/2025 11:00 0.150 0.015 5 0

UW (Tenen Equip) 12/12/2025 11:00 12/12/2025 11:10 0.150 0.014 5 0

UW (Tenen Equip) 12/12/2025 11:10 12/12/2025 11:20 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 11:20 12/12/2025 11:30 0.150 0.012 5 0

UW (Tenen Equip) 12/12/2025 11:30 12/12/2025 11:40 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 11:40 12/12/2025 11:50 0.150 0.019 5 0

UW (Tenen Equip) 12/12/2025 11:50 12/12/2025 12:00 0.150 0.018 5 0

UW (Tenen Equip) 12/12/2025 12:00 12/12/2025 12:10 0.150 0.017 5 0

UW (Tenen Equip) 12/12/2025 12:10 12/12/2025 12:20 0.150 0.019 5 0

UW (Tenen Equip) 12/12/2025 12:20 12/12/2025 12:30 0.150 0.021 5 0

UW (Tenen Equip) 12/12/2025 12:30 12/12/2025 12:40 0.150 0.014 5 0

UW (Tenen Equip) 12/12/2025 12:40 12/12/2025 12:50 0.150 0.014 5 0

UW (Tenen Equip) 12/12/2025 12:50 12/12/2025 13:00 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 13:00 12/12/2025 13:10 0.150 0.012 5 0

UW (Tenen Equip) 12/12/2025 13:10 12/12/2025 13:20 0.150 0.012 5 0

UW (Tenen Equip) 12/12/2025 13:20 12/12/2025 13:30 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 13:30 12/12/2025 13:40 0.150 0.012 5 0

UW (Tenen Equip) 12/12/2025 13:40 12/12/2025 13:50 0.150 0.012 5 0

UW (Tenen Equip) 12/12/2025 13:50 12/12/2025 14:00 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 14:00 12/12/2025 14:10 0.150 0.014 5 0

UW (Tenen Equip) 12/12/2025 14:10 12/12/2025 14:20 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 14:20 12/12/2025 14:30 0.150 0.012 5 0

UW (Tenen Equip) 12/12/2025 14:30 12/12/2025 14:40 0.150 0.015 5 0

UW (Tenen Equip) 12/12/2025 14:40 12/12/2025 14:50 0.150 0.016 5 0

UW (Tenen Equip) 12/12/2025 14:50 12/12/2025 15:00 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 15:00 12/12/2025 15:10 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 15:10 12/12/2025 15:20 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 15:20 12/12/2025 15:30 0.150 0.012 5 0

UW (Tenen Equip) 12/12/2025 15:30 12/12/2025 15:40 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 15:40 12/12/2025 15:50 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 15:50 12/12/2025 16:00 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 16:00 12/12/2025 16:10 0.150 0.013 5 0

UW (Tenen Equip) 12/12/2025 16:10 12/12/2025 16:20 0.150 0.012 5 0



Perimeter CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

Perimeter (Tenen Equipment) 12/12/2025 7:10 12/12/2025 7:20 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/12/2025 7:20 12/12/2025 7:30 0.150 0.008 5 0

Perimeter (Tenen Equipment) 12/12/2025 7:30 12/12/2025 7:40 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/12/2025 7:40 12/12/2025 7:50 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/12/2025 7:50 12/12/2025 8:00 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/12/2025 8:00 12/12/2025 8:10 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/12/2025 8:10 12/12/2025 8:20 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/12/2025 8:20 12/12/2025 8:30 0.150 0.002 5 0

Perimeter (Tenen Equipment) 12/12/2025 8:30 12/12/2025 8:40 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/12/2025 8:40 12/12/2025 8:50 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 8:50 12/12/2025 9:00 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 9:00 12/12/2025 9:10 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/12/2025 9:10 12/12/2025 9:20 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/12/2025 9:20 12/12/2025 9:30 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 9:30 12/12/2025 9:40 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 9:40 12/12/2025 9:50 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 9:50 12/12/2025 10:00 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 10:00 12/12/2025 10:10 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/12/2025 10:10 12/12/2025 10:20 0.150 0.003 5 0

Perimeter (Tenen Equipment) 12/12/2025 10:20 12/12/2025 10:30 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/12/2025 10:30 12/12/2025 10:40 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/12/2025 10:40 12/12/2025 10:50 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 10:50 12/12/2025 11:00 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/12/2025 11:00 12/12/2025 11:10 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 11:10 12/12/2025 11:20 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/12/2025 11:20 12/12/2025 11:30 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/12/2025 11:30 12/12/2025 11:40 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/12/2025 11:40 12/12/2025 11:50 0.150 0.008 5 0

Perimeter (Tenen Equipment) 12/12/2025 11:50 12/12/2025 12:00 0.150 0.008 5 0

Perimeter (Tenen Equipment) 12/12/2025 12:00 12/12/2025 12:10 0.150 0.007 5 0

Perimeter (Tenen Equipment) 12/12/2025 12:10 12/12/2025 12:20 0.150 0.007 5 0

Perimeter (Tenen Equipment) 12/12/2025 12:20 12/12/2025 12:30 0.150 0.007 5 0

Perimeter (Tenen Equipment) 12/12/2025 12:30 12/12/2025 12:40 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/12/2025 12:40 12/12/2025 12:50 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/12/2025 12:50 12/12/2025 13:00 0.150 0.007 5 0

Perimeter (Tenen Equipment) 12/12/2025 13:00 12/12/2025 13:10 0.150 0.007 5 0

Perimeter (Tenen Equipment) 12/12/2025 13:10 12/12/2025 13:20 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 13:20 12/12/2025 13:30 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/12/2025 13:30 12/12/2025 13:40 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 13:40 12/12/2025 13:50 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/12/2025 13:50 12/12/2025 14:00 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/12/2025 14:00 12/12/2025 14:10 0.150 0.006 5 0

Perimeter (Tenen Equipment) 12/12/2025 14:10 12/12/2025 14:20 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/12/2025 14:20 12/12/2025 14:30 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/12/2025 14:30 12/12/2025 14:40 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 14:40 12/12/2025 14:50 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 14:50 12/12/2025 15:00 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 15:00 12/12/2025 15:10 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 15:10 12/12/2025 15:20 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 15:20 12/12/2025 15:30 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/12/2025 15:30 12/12/2025 15:40 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/12/2025 15:40 12/12/2025 15:50 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 15:50 12/12/2025 16:00 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/12/2025 16:00 12/12/2025 16:10 0.150 0.004 5 0



 

Daily Status Report

Prepared by: S. Babyatsky Date: 12/15/2025
Weather: 30 deg F., Fair

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.

Planned Work Activities for Next Day/Week: 
Continue dewatering well installation and exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: The downwind PID experienced connectivity issues from 11:00 AM through the 
remainder of the day. The station was manually monitored and no elevated reaadings were noted. The 
onsite field technician will troubleshoot and resolve the issue or replace equipment, as necessary. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Continue dewatering well installation in Blue grid. 

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                             

Foundation Contractor:
Braga Corp.



          

CY CYTrucks

Bayshore Soil 
Management
Keasby, NJ

Clean Earth of North 
Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Facility:

0

Trucks or CY:

Site Plan

# of Trucks 
Today:
Total:

Trucks

41 820 415 8,300

0

90045

0 00 0

Downwind CAMP Station
Upwind CAMP Station

Perimeter CAMP Station

Areas of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/15). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of the 
Site. 

Photo 2: View of 
dewatering well 

installation. 



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
DW (Tenen Equip) 12/15/25 7:00 12/15/25 7:10 0.150 0.015 5 0
DW (Tenen Equip) 12/15/25 7:10 12/15/25 7:20 0.150 0.004 5 0
DW (Tenen Equip) 12/15/25 7:20 12/15/25 7:30 0.150 0.004 5 0
DW (Tenen Equip) 12/15/25 7:30 12/15/25 7:40 0.150 0.006 5 0
DW (Tenen Equip) 12/15/25 7:40 12/15/25 7:50 0.150 0.005 5 0
DW (Tenen Equip) 12/15/25 7:50 12/15/25 8:00 0.150 0.003 5 0
DW (Tenen Equip) 12/15/25 8:00 12/15/25 8:10 0.150 0.005 5 0
DW (Tenen Equip) 12/15/25 8:10 12/15/25 8:20 0.150 0.003 5 0
DW (Tenen Equip) 12/15/25 8:20 12/15/25 8:30 0.150 0.087 5 0
DW (Tenen Equip) 12/15/25 8:30 12/15/25 8:40 0.150 0.087 5 0
DW (Tenen Equip) 12/15/25 8:40 12/15/25 8:50 0.150 0.005 5 0
DW (Tenen Equip) 12/15/25 8:50 12/15/25 9:00 0.150 0.007 5 0
DW (Tenen Equip) 12/15/25 9:00 12/15/25 9:10 0.150 0.007 5 0
DW (Tenen Equip) 12/15/25 9:10 12/15/25 9:20 0.150 0.008 5 0
DW (Tenen Equip) 12/15/25 9:20 12/15/25 9:30 0.150 0.009 5 0
DW (Tenen Equip) 12/15/25 9:30 12/15/25 9:40 0.150 0.009 5 0
DW (Tenen Equip) 12/15/25 9:40 12/15/25 9:50 0.150 0.009 5 0
DW (Tenen Equip) 12/15/25 9:50 12/15/25 10:00 0.150 0.007 5 0
DW (Tenen Equip) 12/15/25 10:00 12/15/25 10:10 0.150 0.007 5 0
DW (Tenen Equip) 12/15/25 10:10 12/15/25 10:20 0.150 0.008 5 0
DW (Tenen Equip) 12/15/25 10:20 12/15/25 10:30 0.150 0.008 5 0
DW (Tenen Equip) 12/15/25 10:30 12/15/25 10:40 0.150 0.008 5 0
DW (Tenen Equip) 12/15/25 10:40 12/15/25 10:50 0.150 0.009 5 0
DW (Tenen Equip) 12/15/25 10:50 12/15/25 11:00 0.150 0.014 5 0



Upwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
UW (Tenen Equip) 12/15/25 7:00 12/15/25 7:10 0.150 0.004 5 0
UW (Tenen Equip) 12/15/25 7:10 12/15/25 7:20 0.150 0.01 5 0
UW (Tenen Equip) 12/15/25 7:20 12/15/25 7:30 0.150 0.005 5 0
UW (Tenen Equip) 12/15/25 7:30 12/15/25 7:40 0.150 0.006 5 0
UW (Tenen Equip) 12/15/25 7:40 12/15/25 7:50 0.150 0.009 5 0
UW (Tenen Equip) 12/15/25 7:50 12/15/25 8:00 0.150 0.008 5 0
UW (Tenen Equip) 12/15/25 8:00 12/15/25 8:10 0.150 0.008 5 0
UW (Tenen Equip) 12/15/25 8:10 12/15/25 8:20 0.150 0.007 5 0
UW (Tenen Equip) 12/15/25 8:20 12/15/25 8:30 0.150 0.008 5 0
UW (Tenen Equip) 12/15/25 8:30 12/15/25 8:40 0.150 0.008 5 0
UW (Tenen Equip) 12/15/25 8:40 12/15/25 8:50 0.150 0.008 5 0
UW (Tenen Equip) 12/15/25 8:50 12/15/25 9:00 0.150 0.009 5 0
UW (Tenen Equip) 12/15/25 9:00 12/15/25 9:10 0.150 0.01 5 0
UW (Tenen Equip) 12/15/25 9:10 12/15/25 9:20 0.150 0.012 5 0
UW (Tenen Equip) 12/15/25 9:20 12/15/25 9:30 0.150 0.014 5 0
UW (Tenen Equip) 12/15/25 9:30 12/15/25 9:40 0.150 0.015 5 0
UW (Tenen Equip) 12/15/25 9:40 12/15/25 9:50 0.150 0.015 5 0
UW (Tenen Equip) 12/15/25 9:50 12/15/25 10:00 0.150 0.011 5 0
UW (Tenen Equip) 12/15/25 10:00 12/15/25 10:10 0.150 0.01 5 0
UW (Tenen Equip) 12/15/25 10:10 12/15/25 10:20 0.150 0.011 5 0
UW (Tenen Equip) 12/15/25 10:20 12/15/25 10:30 0.150 0.012 5 0
UW (Tenen Equip) 12/15/25 10:30 12/15/25 10:40 0.150 0.012 5 0
UW (Tenen Equip) 12/15/25 10:40 12/15/25 10:50 0.150 0.013 5 0
UW (Tenen Equip) 12/15/25 10:50 12/15/25 11:00 0.150 0.013 5 0
UW (Tenen Equip) 12/15/25 11:00 12/15/25 11:10 0.150 0.012 5 0
UW (Tenen Equip) 12/15/25 11:10 12/15/25 11:20 0.150 0.013 5 0
UW (Tenen Equip) 12/15/25 11:20 12/15/25 11:30 0.150 0.013 5 0
UW (Tenen Equip) 12/15/25 11:30 12/15/25 11:40 0.150 0.013 5 0
UW (Tenen Equip) 12/15/25 11:40 12/15/25 11:50 0.150 0.013 5 0
UW (Tenen Equip) 12/15/25 11:50 12/15/25 12:00 0.150 0.014 5 0
UW (Tenen Equip) 12/15/25 12:00 12/15/25 12:10 0.150 0.013 5 0
UW (Tenen Equip) 12/15/25 12:10 12/15/25 12:20 0.150 0.012 5 0
UW (Tenen Equip) 12/15/25 12:20 12/15/25 12:30 0.150 0.012 5 0
UW (Tenen Equip) 12/15/25 12:30 12/15/25 12:40 0.150 0.018 5 0
UW (Tenen Equip) 12/15/25 12:40 12/15/25 12:50 0.150 0.016 5 0
UW (Tenen Equip) 12/15/25 12:50 12/15/25 13:00 0.150 0.016 5 0
UW (Tenen Equip) 12/15/25 13:00 12/15/25 13:10 0.150 0.018 5 0
UW (Tenen Equip) 12/15/25 13:10 12/15/25 13:20 0.150 0.015 5 0
UW (Tenen Equip) 12/15/25 13:20 12/15/25 13:30 0.150 0.012 5 0
UW (Tenen Equip) 12/15/25 13:30 12/15/25 13:40 0.150 0.012 5 0
UW (Tenen Equip) 12/15/25 13:40 12/15/25 13:50 0.150 0.012 5 0
UW (Tenen Equip) 12/15/25 13:50 12/15/25 14:00 0.150 0.011 5 0
UW (Tenen Equip) 12/15/25 14:00 12/15/25 14:10 0.150 0.011 5 0



Perimeter CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
Perimeter (Tenen Equipment) 12/15/25 7:00 12/15/25 7:10 0.150 0 5 0
Perimeter (Tenen Equipment) 12/15/25 7:10 12/15/25 7:20 0.150 0.005 5 0.015
Perimeter (Tenen Equipment) 12/15/25 7:20 12/15/25 7:30 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/15/25 7:30 12/15/25 7:40 0.150 0 5 0
Perimeter (Tenen Equipment) 12/15/25 7:40 12/15/25 7:50 0.150 -0.001 5 0
Perimeter (Tenen Equipment) 12/15/25 7:50 12/15/25 8:00 0.150 -0.001 5 0
Perimeter (Tenen Equipment) 12/15/25 8:00 12/15/25 8:10 0.150 0 5 0
Perimeter (Tenen Equipment) 12/15/25 8:10 12/15/25 8:20 0.150 0 5 0
Perimeter (Tenen Equipment) 12/15/25 8:20 12/15/25 8:30 0.150 0 5 0
Perimeter (Tenen Equipment) 12/15/25 8:30 12/15/25 8:40 0.150 0 5 0
Perimeter (Tenen Equipment) 12/15/25 8:40 12/15/25 8:50 0.150 0 5 0
Perimeter (Tenen Equipment) 12/15/25 8:50 12/15/25 9:00 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/15/25 9:00 12/15/25 9:10 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/15/25 9:10 12/15/25 9:20 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/15/25 9:20 12/15/25 9:30 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/15/25 9:30 12/15/25 9:40 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/15/25 9:40 12/15/25 9:50 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/15/25 9:50 12/15/25 10:00 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/15/25 10:00 12/15/25 10:10 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/15/25 10:10 12/15/25 10:20 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/15/25 10:20 12/15/25 10:30 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/15/25 10:30 12/15/25 10:40 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/15/25 10:40 12/15/25 10:50 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/15/25 10:50 12/15/25 11:00 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/15/25 11:00 12/15/25 11:10 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/15/25 11:10 12/15/25 11:20 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/15/25 11:20 12/15/25 11:30 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/15/25 11:30 12/15/25 11:40 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/15/25 11:40 12/15/25 11:50 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/15/25 11:50 12/15/25 12:00 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/15/25 12:00 12/15/25 12:10 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/15/25 12:10 12/15/25 12:20 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/15/25 12:20 12/15/25 12:30 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/15/25 12:30 12/15/25 12:40 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/15/25 12:40 12/15/25 12:50 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/15/25 12:50 12/15/25 13:00 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/15/25 13:00 12/15/25 13:10 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/15/25 13:10 12/15/25 13:20 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/15/25 13:20 12/15/25 13:30 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/15/25 13:30 12/15/25 13:40 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/15/25 13:40 12/15/25 13:50 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/15/25 13:50 12/15/25 14:00 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/15/25 14:00 12/15/25 14:10 0.150 0.002 5 0



 

Planned Work Activities for Next Day/Week: 
Continue dewatering well installation and exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: None.

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Set up header system for dewatering wells.                                                                                                    
2) MB Drilling demobilized.                                                                                                               3) 
Minor grading in purple grid.

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                             

Foundation Contractor:
Braga Corp.

Daily Status Report

Prepared by: S. Babyatsky Date: 12/16/2025
Weather: 20s deg F., Fair

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.



          

Site Plan

# of Trucks 
Today:
Total:

Trucks

41 820 415 8,300

0

90045

0 00 0

Facility:

0

Trucks or CY: CY CYTrucks

Bayshore Soil 
Management
Keasby, NJ

Clean Earth of North 
Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Downwind CAMP Station
Upwind CAMP Station

Perimeter CAMP Station

Areas of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/16). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of the 
Site. 

Photo 2: View of 
dewatering system.



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
DW (Tenen Equip) 12/16/25 7:00 12/16/25 7:10 0.150 0.001 5 0
DW (Tenen Equip) 12/16/25 7:10 12/16/25 7:20 0.150 0.022 5 0
DW (Tenen Equip) 12/16/25 7:20 12/16/25 7:30 0.150 0.031 5 0
DW (Tenen Equip) 12/16/25 7:30 12/16/25 7:40 0.150 0.032 5 0
DW (Tenen Equip) 12/16/25 7:40 12/16/25 7:50 0.150 0.038 5 0
DW (Tenen Equip) 12/16/25 7:50 12/16/25 8:00 0.150 0.036 5 0
DW (Tenen Equip) 12/16/25 8:00 12/16/25 8:10 0.150 0.034 5 0
DW (Tenen Equip) 12/16/25 8:10 12/16/25 8:20 0.150 0.033 5 0
DW (Tenen Equip) 12/16/25 8:20 12/16/25 8:30 0.150 0.034 5 0
DW (Tenen Equip) 12/16/25 8:30 12/16/25 8:40 0.150 0.038 5 0
DW (Tenen Equip) 12/16/25 8:40 12/16/25 8:50 0.150 0.037 5 0
DW (Tenen Equip) 12/16/25 8:50 12/16/25 9:00 0.150 0.039 5 0
DW (Tenen Equip) 12/16/25 9:00 12/16/25 9:10 0.150 0.041 5 0
DW (Tenen Equip) 12/16/25 9:10 12/16/25 9:20 0.150 0.042 5 0
DW (Tenen Equip) 12/16/25 9:20 12/16/25 9:30 0.150 0.044 5 0
DW (Tenen Equip) 12/16/25 9:30 12/16/25 9:40 0.150 0.047 5 0
DW (Tenen Equip) 12/16/25 9:40 12/16/25 9:50 0.150 0.042 5 0
DW (Tenen Equip) 12/16/25 9:50 12/16/25 10:00 0.150 0.046 5 0
DW (Tenen Equip) 12/16/25 10:00 12/16/25 10:10 0.150 0.05 5 0
DW (Tenen Equip) 12/16/25 10:10 12/16/25 10:20 0.150 0.047 5 0
DW (Tenen Equip) 12/16/25 10:20 12/16/25 10:30 0.150 0.046 5 0
DW (Tenen Equip) 12/16/25 10:30 12/16/25 10:40 0.150 0.05 5 0
DW (Tenen Equip) 12/16/25 10:40 12/16/25 10:50 0.150 0.051 5 0
DW (Tenen Equip) 12/16/25 10:50 12/16/25 11:00 0.150 0.051 5 0
DW (Tenen Equip) 12/16/25 11:00 12/16/25 11:10 0.150 0.051 5 0
DW (Tenen Equip) 12/16/25 11:10 12/16/25 11:20 0.150 0.05 5 0
DW (Tenen Equip) 12/16/25 11:20 12/16/25 11:30 0.150 0.049 5 0
DW (Tenen Equip) 12/16/25 11:30 12/16/25 11:40 0.150 0.048 5 0
DW (Tenen Equip) 12/16/25 11:40 12/16/25 11:50 0.150 0.045 5 0
DW (Tenen Equip) 12/16/25 11:50 12/16/25 12:00 0.150 0.043 5 0
DW (Tenen Equip) 12/16/25 12:00 12/16/25 12:10 0.150 0.043 5 0
DW (Tenen Equip) 12/16/25 12:10 12/16/25 12:20 0.150 0.045 5 0
DW (Tenen Equip) 12/16/25 12:20 12/16/25 12:30 0.150 0.046 5 0
DW (Tenen Equip) 12/16/25 12:30 12/16/25 12:40 0.150 0.045 5 0
DW (Tenen Equip) 12/16/25 12:40 12/16/25 12:50 0.150 0.043 5 0
DW (Tenen Equip) 12/16/25 12:50 12/16/25 13:00 0.150 0.044 5 0
DW (Tenen Equip) 12/16/25 13:00 12/16/25 13:10 0.150 0.043 5 0
DW (Tenen Equip) 12/16/25 13:10 12/16/25 13:20 0.150 0.042 5 0
DW (Tenen Equip) 12/16/25 13:20 12/16/25 13:30 0.150 0.043 5 0
DW (Tenen Equip) 12/16/25 13:30 12/16/25 13:40 0.150 0.041 5 0
DW (Tenen Equip) 12/16/25 13:40 12/16/25 13:50 0.150 0.042 5 0
DW (Tenen Equip) 12/16/25 13:50 12/16/25 14:00 0.150 0.044 5 0
DW (Tenen Equip) 12/16/25 14:00 12/16/25 14:10 0.150 0.046 5 0
DW (Tenen Equip) 12/16/25 14:10 12/16/25 14:20 0.150 0.041 5 0
DW (Tenen Equip) 12/16/25 14:20 12/16/25 14:30 0.150 0.047 5 0
DW (Tenen Equip) 12/16/25 14:30 12/16/25 14:40 0.150 0.049 5 0
DW (Tenen Equip) 12/16/25 14:40 12/16/25 14:50 0.150 0.041 5 0
DW (Tenen Equip) 12/16/25 14:50 12/16/25 15:00 0.150 0.046 5 0



Upwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
UW (Tenen Equip) 12/16/25 7:00 12/16/25 7:10 0.150 0 5 0
UW (Tenen Equip) 12/16/25 7:10 12/16/25 7:20 0.150 0.006 5 0
UW (Tenen Equip) 12/16/25 7:20 12/16/25 7:30 0.150 0.027 5 0
UW (Tenen Equip) 12/16/25 7:30 12/16/25 7:40 0.150 0.035 5 0
UW (Tenen Equip) 12/16/25 7:40 12/16/25 7:50 0.150 0.036 5 0
UW (Tenen Equip) 12/16/25 7:50 12/16/25 8:00 0.150 0.037 5 0
UW (Tenen Equip) 12/16/25 8:00 12/16/25 8:10 0.150 0.041 5 0
UW (Tenen Equip) 12/16/25 8:10 12/16/25 8:20 0.150 0.047 5 0
UW (Tenen Equip) 12/16/25 8:20 12/16/25 8:30 0.150 0.044 5 0
UW (Tenen Equip) 12/16/25 8:30 12/16/25 8:40 0.150 0.041 5 0
UW (Tenen Equip) 12/16/25 8:40 12/16/25 8:50 0.150 0.041 5 0
UW (Tenen Equip) 12/16/25 8:50 12/16/25 9:00 0.150 0.043 5 0
UW (Tenen Equip) 12/16/25 9:00 12/16/25 9:10 0.150 0.041 5 0
UW (Tenen Equip) 12/16/25 9:10 12/16/25 9:20 0.150 0.038 5 0
UW (Tenen Equip) 12/16/25 9:20 12/16/25 9:30 0.150 0.039 5 0
UW (Tenen Equip) 12/16/25 9:30 12/16/25 9:40 0.150 0.04 5 0
UW (Tenen Equip) 12/16/25 9:40 12/16/25 9:50 0.150 0.043 5 0
UW (Tenen Equip) 12/16/25 9:50 12/16/25 10:00 0.150 0.046 5 0
UW (Tenen Equip) 12/16/25 10:00 12/16/25 10:10 0.150 0.046 5 0
UW (Tenen Equip) 12/16/25 10:10 12/16/25 10:20 0.150 0.046 5 0
UW (Tenen Equip) 12/16/25 10:20 12/16/25 10:30 0.150 0.048 5 0
UW (Tenen Equip) 12/16/25 10:30 12/16/25 10:40 0.150 0.054 5 0
UW (Tenen Equip) 12/16/25 10:40 12/16/25 10:50 0.150 0.053 5 0
UW (Tenen Equip) 12/16/25 10:50 12/16/25 11:00 0.150 0.055 5 0
UW (Tenen Equip) 12/16/25 11:00 12/16/25 11:10 0.150 0.054 5 0
UW (Tenen Equip) 12/16/25 11:10 12/16/25 11:20 0.150 0.052 5 0
UW (Tenen Equip) 12/16/25 11:20 12/16/25 11:30 0.150 0.053 5 0
UW (Tenen Equip) 12/16/25 11:30 12/16/25 11:40 0.150 0.051 5 0
UW (Tenen Equip) 12/16/25 11:40 12/16/25 11:50 0.150 0.042 5 0
UW (Tenen Equip) 12/16/25 11:50 12/16/25 12:00 0.150 0.044 5 0
UW (Tenen Equip) 12/16/25 12:00 12/16/25 12:10 0.150 0.044 5 0
UW (Tenen Equip) 12/16/25 12:10 12/16/25 12:20 0.150 0.047 5 0
UW (Tenen Equip) 12/16/25 12:20 12/16/25 12:30 0.150 0.047 5 0
UW (Tenen Equip) 12/16/25 12:30 12/16/25 12:40 0.150 0.045 5 0
UW (Tenen Equip) 12/16/25 12:40 12/16/25 12:50 0.150 0.042 5 0
UW (Tenen Equip) 12/16/25 12:50 12/16/25 13:00 0.150 0.043 5 0
UW (Tenen Equip) 12/16/25 13:00 12/16/25 13:10 0.150 0.044 5 0
UW (Tenen Equip) 12/16/25 13:10 12/16/25 13:20 0.150 0.041 5 0
UW (Tenen Equip) 12/16/25 13:20 12/16/25 13:30 0.150 0.04 5 0
UW (Tenen Equip) 12/16/25 13:30 12/16/25 13:40 0.150 0.04 5 0
UW (Tenen Equip) 12/16/25 13:40 12/16/25 13:50 0.150 0.042 5 0
UW (Tenen Equip) 12/16/25 13:50 12/16/25 14:00 0.150 0.044 5 0
UW (Tenen Equip) 12/16/25 14:00 12/16/25 14:10 0.150 0.046 5 0
UW (Tenen Equip) 12/16/25 14:10 12/16/25 14:20 0.150 0.042 5 0
UW (Tenen Equip) 12/16/25 14:20 12/16/25 14:30 0.150 0.041 5 0
UW (Tenen Equip) 12/16/25 14:30 12/16/25 14:40 0.150 0.04 5 0
UW (Tenen Equip) 12/16/25 14:40 12/16/25 14:50 0.150 0.04 5 0
UW (Tenen Equip) 12/16/25 14:50 12/16/25 15:00 0.150 0.044 5 0



Perimeter CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
Perimeter (Tenen Equipment) 12/16/25 7:00 12/16/25 7:10 0.150 0 5 0
Perimeter (Tenen Equipment) 12/16/25 7:10 12/16/25 7:20 0.150 0.013 5 0
Perimeter (Tenen Equipment) 12/16/25 7:20 12/16/25 7:30 0.150 0.04 5 0
Perimeter (Tenen Equipment) 12/16/25 7:30 12/16/25 7:40 0.150 0.039 5 0
Perimeter (Tenen Equipment) 12/16/25 7:40 12/16/25 7:50 0.150 0.034 5 0
Perimeter (Tenen Equipment) 12/16/25 7:50 12/16/25 8:00 0.150 0.034 5 0
Perimeter (Tenen Equipment) 12/16/25 8:00 12/16/25 8:10 0.150 0.033 5 0
Perimeter (Tenen Equipment) 12/16/25 8:10 12/16/25 8:20 0.150 0.036 5 0
Perimeter (Tenen Equipment) 12/16/25 8:20 12/16/25 8:30 0.150 0.041 5 0
Perimeter (Tenen Equipment) 12/16/25 8:30 12/16/25 8:40 0.150 0.044 5 0
Perimeter (Tenen Equipment) 12/16/25 8:40 12/16/25 8:50 0.150 0.037 5 0
Perimeter (Tenen Equipment) 12/16/25 8:50 12/16/25 9:00 0.150 0.043 5 0
Perimeter (Tenen Equipment) 12/16/25 9:00 12/16/25 9:10 0.150 0.038 5 0
Perimeter (Tenen Equipment) 12/16/25 9:10 12/16/25 9:20 0.150 0.036 5 0
Perimeter (Tenen Equipment) 12/16/25 9:20 12/16/25 9:30 0.150 0.035 5 0
Perimeter (Tenen Equipment) 12/16/25 9:30 12/16/25 9:40 0.150 0.038 5 0
Perimeter (Tenen Equipment) 12/16/25 9:40 12/16/25 9:50 0.150 0.043 5 0
Perimeter (Tenen Equipment) 12/16/25 9:50 12/16/25 10:00 0.150 0.043 5 0
Perimeter (Tenen Equipment) 12/16/25 10:00 12/16/25 10:10 0.150 0.045 5 0
Perimeter (Tenen Equipment) 12/16/25 10:10 12/16/25 10:20 0.150 0.045 5 0
Perimeter (Tenen Equipment) 12/16/25 10:20 12/16/25 10:30 0.150 0.048 5 0
Perimeter (Tenen Equipment) 12/16/25 10:30 12/16/25 10:40 0.150 0.05 5 0
Perimeter (Tenen Equipment) 12/16/25 10:40 12/16/25 10:50 0.150 0.053 5 0
Perimeter (Tenen Equipment) 12/16/25 10:50 12/16/25 11:00 0.150 0.055 5 0
Perimeter (Tenen Equipment) 12/16/25 11:00 12/16/25 11:10 0.150 0.055 5 0
Perimeter (Tenen Equipment) 12/16/25 11:10 12/16/25 11:20 0.150 0.053 5 0
Perimeter (Tenen Equipment) 12/16/25 11:20 12/16/25 11:30 0.150 0.051 5 0
Perimeter (Tenen Equipment) 12/16/25 11:30 12/16/25 11:40 0.150 0.046 5 0
Perimeter (Tenen Equipment) 12/16/25 11:40 12/16/25 11:50 0.150 0.039 5 0
Perimeter (Tenen Equipment) 12/16/25 11:50 12/16/25 12:00 0.150 0.039 5 0
Perimeter (Tenen Equipment) 12/16/25 12:00 12/16/25 12:10 0.150 0.042 5 0
Perimeter (Tenen Equipment) 12/16/25 12:10 12/16/25 12:20 0.150 0.056 5 0
Perimeter (Tenen Equipment) 12/16/25 12:20 12/16/25 12:30 0.150 0.052 5 0
Perimeter (Tenen Equipment) 12/16/25 12:30 12/16/25 12:40 0.150 0.041 5 0
Perimeter (Tenen Equipment) 12/16/25 12:40 12/16/25 12:50 0.150 0.04 5 0
Perimeter (Tenen Equipment) 12/16/25 12:50 12/16/25 13:00 0.150 0.042 5 0
Perimeter (Tenen Equipment) 12/16/25 13:00 12/16/25 13:10 0.150 0.046 5 0
Perimeter (Tenen Equipment) 12/16/25 13:10 12/16/25 13:20 0.150 0.041 5 0
Perimeter (Tenen Equipment) 12/16/25 13:20 12/16/25 13:30 0.150 0.038 5 0
Perimeter (Tenen Equipment) 12/16/25 13:30 12/16/25 13:40 0.150 0.038 5 0
Perimeter (Tenen Equipment) 12/16/25 13:40 12/16/25 13:50 0.150 0.04 5 0
Perimeter (Tenen Equipment) 12/16/25 13:50 12/16/25 14:00 0.150 0.044 5 0
Perimeter (Tenen Equipment) 12/16/25 14:00 12/16/25 14:10 0.150 0.047 5 0
Perimeter (Tenen Equipment) 12/16/25 14:10 12/16/25 14:20 0.150 0.041 5 0
Perimeter (Tenen Equipment) 12/16/25 14:20 12/16/25 14:30 0.150 0.039 5 0
Perimeter (Tenen Equipment) 12/16/25 14:30 12/16/25 14:40 0.150 0.04 5 0
Perimeter (Tenen Equipment) 12/16/25 14:40 12/16/25 14:50 0.150 0.039 5 0
Perimeter (Tenen Equipment) 12/16/25 14:50 12/16/25 15:00 0.150 0.04 5 0



 

Daily Status Report

Prepared by: S. Babyatsky Date: 12/17/2025
Weather: 20s-30s deg F., Partly cloudy

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.

Planned Work Activities for Next Day/Week: 
Continue exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: A brief outage on the perimeter CAMP around 9:00 am was caused by the GFCI 
tripping. The station was back online by 10:00 am.

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Continue assembly of the header system for dewatering wells.                                                                                                    
2) Welding bracing beams in purple grid.                                                                                                           
3) Minor grading throughout the Site.

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate VOC exceedances 
were noted. The perimeter CAMP recorded a particulate concentrations above 0.15 around 8:05 AM today 
but when compared to background (upwind) readings recorded at the same time, the perimeter 
concentrations were less than 0.15 mg/m3 above background, and therefore not an exceedance.                                                                                           

Foundation Contractor:
Braga Corp.



          

CY CYTrucks

Bayshore Soil 
Management
Keasby, NJ

Clean Earth of North 
Jersey

Kearny, NJ
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Elizabeth, NJ

Disposal Quanities
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Site Plan
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Dewatering was not conducted onsite today (12/17). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of the 
Site. 

Photo 2: View of 
dewatering system.



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
DW (Tenen Equip) 12/17/25 7:00 12/17/25 7:10 0.150 0.014 5 0
DW (Tenen Equip) 12/17/25 7:10 12/17/25 7:20 0.150 0.027 5 0
DW (Tenen Equip) 12/17/25 7:20 12/17/25 7:30 0.150 0.029 5 0
DW (Tenen Equip) 12/17/25 7:30 12/17/25 7:40 0.150 0.033 5 0
DW (Tenen Equip) 12/17/25 7:40 12/17/25 7:50 0.150 0.034 5 0
DW (Tenen Equip) 12/17/25 7:50 12/17/25 8:00 0.150 0.036 5 0
DW (Tenen Equip) 12/17/25 8:00 12/17/25 8:10 0.150 0.037 5 0
DW (Tenen Equip) 12/17/25 8:10 12/17/25 8:20 0.150 0.034 5 0
DW (Tenen Equip) 12/17/25 8:20 12/17/25 8:30 0.150 0.037 5 0
DW (Tenen Equip) 12/17/25 8:30 12/17/25 8:40 0.150 0.037 5 0
DW (Tenen Equip) 12/17/25 8:40 12/17/25 8:50 0.150 0.038 5 0
DW (Tenen Equip) 12/17/25 8:50 12/17/25 9:00 0.150 0.039 5 0
DW (Tenen Equip) 12/17/25 9:00 12/17/25 9:10 0.150 0.04 5 0
DW (Tenen Equip) 12/17/25 9:10 12/17/25 9:20 0.150 0.041 5 0
DW (Tenen Equip) 12/17/25 9:20 12/17/25 9:30 0.150 0.042 5 0
DW (Tenen Equip) 12/17/25 9:30 12/17/25 9:40 0.150 0.042 5 0
DW (Tenen Equip) 12/17/25 9:40 12/17/25 9:50 0.150 0.042 5 0
DW (Tenen Equip) 12/17/25 9:50 12/17/25 10:00 0.150 0.042 5 0
DW (Tenen Equip) 12/17/25 10:00 12/17/25 10:10 0.150 0.043 5 0
DW (Tenen Equip) 12/17/25 10:10 12/17/25 10:20 0.150 0.042 5 0
DW (Tenen Equip) 12/17/25 10:20 12/17/25 10:30 0.150 0.045 5 0
DW (Tenen Equip) 12/17/25 10:30 12/17/25 10:40 0.150 0.047 5 0
DW (Tenen Equip) 12/17/25 10:40 12/17/25 10:50 0.150 0.046 5 0
DW (Tenen Equip) 12/17/25 10:50 12/17/25 11:00 0.150 0.047 5 0
DW (Tenen Equip) 12/17/25 11:00 12/17/25 11:10 0.150 0.047 5 0
DW (Tenen Equip) 12/17/25 11:10 12/17/25 11:20 0.150 0.047 5 0
DW (Tenen Equip) 12/17/25 11:20 12/17/25 11:30 0.150 0.05 5 0
DW (Tenen Equip) 12/17/25 11:30 12/17/25 11:40 0.150 0.05 5 0
DW (Tenen Equip) 12/17/25 11:40 12/17/25 11:50 0.150 0.054 5 0
DW (Tenen Equip) 12/17/25 11:50 12/17/25 12:00 0.150 0.051 5 0
DW (Tenen Equip) 12/17/25 12:00 12/17/25 12:10 0.150 0.051 5 0
DW (Tenen Equip) 12/17/25 12:10 12/17/25 12:20 0.150 0.055 5 0
DW (Tenen Equip) 12/17/25 12:20 12/17/25 12:30 0.150 0.057 5 0
DW (Tenen Equip) 12/17/25 12:30 12/17/25 12:40 0.150 0.054 5 0
DW (Tenen Equip) 12/17/25 12:40 12/17/25 12:50 0.150 0.056 5 0
DW (Tenen Equip) 12/17/25 12:50 12/17/25 13:00 0.150 0.052 5 0
DW (Tenen Equip) 12/17/25 13:00 12/17/25 13:10 0.150 0.053 5 0
DW (Tenen Equip) 12/17/25 13:10 12/17/25 13:20 0.150 0.054 5 0
DW (Tenen Equip) 12/17/25 13:20 12/17/25 13:30 0.150 0.057 5 0
DW (Tenen Equip) 12/17/25 13:30 12/17/25 13:40 0.150 0.053 5 0
DW (Tenen Equip) 12/17/25 13:40 12/17/25 13:50 0.150 0.062 5 0
DW (Tenen Equip) 12/17/25 13:50 12/17/25 14:00 0.150 0.058 5 0
DW (Tenen Equip) 12/17/25 14:00 12/17/25 14:10 0.150 0.054 5 0
DW (Tenen Equip) 12/17/25 14:10 12/17/25 14:20 0.150 0.052 5 0
DW (Tenen Equip) 12/17/25 14:20 12/17/25 14:30 0.150 0.051 5 0
DW (Tenen Equip) 12/17/25 14:30 12/17/25 14:40 0.150 0.051 5 0
DW (Tenen Equip) 12/17/25 14:40 12/17/25 14:50 0.150 0.052 5 0
DW (Tenen Equip) 12/17/25 14:50 12/17/25 15:00 0.150 0.052 5 0
DW (Tenen Equip) 12/17/25 15:00 12/17/25 15:10 0.150 0.055 5 0
DW (Tenen Equip) 12/17/25 15:10 12/17/25 15:20 0.150 0.058 5 0
DW (Tenen Equip) 12/17/25 15:20 12/17/25 15:30 0.150 0.052 5 0
DW (Tenen Equip) 12/17/25 15:30 12/17/25 15:40 0.150 0.051 5 0
DW (Tenen Equip) 12/17/25 15:40 12/17/25 15:50 0.150 0.052 5 0
DW (Tenen Equip) 12/17/25 15:50 12/17/25 16:00 0.150 0.049 5 0
DW (Tenen Equip) 12/17/25 16:00 12/17/25 16:10 0.150 0.047 5 0
DW (Tenen Equip) 12/17/25 16:10 12/17/25 16:20 0.150 0.045 5 0
DW (Tenen Equip) 12/17/25 16:20 12/17/25 16:30 0.150 0.008 5 0



Upwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
UW (Tenen Equip) 12/17/25 7:00 12/17/25 7:10 0.150 0 5 0
UW (Tenen Equip) 12/17/25 7:10 12/17/25 7:20 0.150 0.016 5 0
UW (Tenen Equip) 12/17/25 7:20 12/17/25 7:30 0.150 0.033 5 0
UW (Tenen Equip) 12/17/25 7:30 12/17/25 7:40 0.150 0.039 5 0
UW (Tenen Equip) 12/17/25 7:40 12/17/25 7:50 0.150 0.041 5 0
UW (Tenen Equip) 12/17/25 7:50 12/17/25 8:00 0.150 0.045 5 0
UW (Tenen Equip) 12/17/25 8:00 12/17/25 8:10 0.150 0.047 5 0
UW (Tenen Equip) 12/17/25 8:10 12/17/25 8:20 0.150 0.04 5 0
UW (Tenen Equip) 12/17/25 8:20 12/17/25 8:30 0.150 0.041 5 0
UW (Tenen Equip) 12/17/25 8:30 12/17/25 8:40 0.150 0.04 5 0
UW (Tenen Equip) 12/17/25 8:40 12/17/25 8:50 0.150 0.041 5 0
UW (Tenen Equip) 12/17/25 8:50 12/17/25 9:00 0.150 0.041 5 0
UW (Tenen Equip) 12/17/25 9:00 12/17/25 9:10 0.150 0.043 5 0
UW (Tenen Equip) 12/17/25 9:10 12/17/25 9:20 0.150 0.043 5 0
UW (Tenen Equip) 12/17/25 9:20 12/17/25 9:30 0.150 0.047 5 0
UW (Tenen Equip) 12/17/25 9:30 12/17/25 9:40 0.150 0.047 5 0
UW (Tenen Equip) 12/17/25 9:40 12/17/25 9:50 0.150 0.045 5 0
UW (Tenen Equip) 12/17/25 9:50 12/17/25 10:00 0.150 0.044 5 0
UW (Tenen Equip) 12/17/25 10:00 12/17/25 10:10 0.150 0.044 5 0
UW (Tenen Equip) 12/17/25 10:10 12/17/25 10:20 0.150 0.044 5 0
UW (Tenen Equip) 12/17/25 10:20 12/17/25 10:30 0.150 0.047 5 0
UW (Tenen Equip) 12/17/25 10:30 12/17/25 10:40 0.150 0.048 5 0
UW (Tenen Equip) 12/17/25 10:40 12/17/25 10:50 0.150 0.047 5 0
UW (Tenen Equip) 12/17/25 10:50 12/17/25 11:00 0.150 0.048 5 0
UW (Tenen Equip) 12/17/25 11:00 12/17/25 11:10 0.150 0.052 5 0
UW (Tenen Equip) 12/17/25 11:10 12/17/25 11:20 0.150 0.048 5 0
UW (Tenen Equip) 12/17/25 11:20 12/17/25 11:30 0.150 0.05 5 0
UW (Tenen Equip) 12/17/25 11:30 12/17/25 11:40 0.150 0.052 5 0
UW (Tenen Equip) 12/17/25 11:40 12/17/25 11:50 0.150 0.052 5 0
UW (Tenen Equip) 12/17/25 11:50 12/17/25 12:00 0.150 0.048 5 0
UW (Tenen Equip) 12/17/25 12:00 12/17/25 12:10 0.150 0.048 5 0
UW (Tenen Equip) 12/17/25 12:10 12/17/25 12:20 0.150 0.049 5 0
UW (Tenen Equip) 12/17/25 12:20 12/17/25 12:30 0.150 0.052 5 0
UW (Tenen Equip) 12/17/25 12:30 12/17/25 12:40 0.150 0.051 5 0
UW (Tenen Equip) 12/17/25 12:40 12/17/25 12:50 0.150 0.051 5 0
UW (Tenen Equip) 12/17/25 12:50 12/17/25 13:00 0.150 0.05 5 0
UW (Tenen Equip) 12/17/25 13:00 12/17/25 13:10 0.150 0.051 5 0
UW (Tenen Equip) 12/17/25 13:10 12/17/25 13:20 0.150 0.052 5 0
UW (Tenen Equip) 12/17/25 13:20 12/17/25 13:30 0.150 0.054 5 0
UW (Tenen Equip) 12/17/25 13:30 12/17/25 13:40 0.150 0.051 5 0
UW (Tenen Equip) 12/17/25 13:40 12/17/25 13:50 0.150 0.063 5 0
UW (Tenen Equip) 12/17/25 13:50 12/17/25 14:00 0.150 0.062 5 0
UW (Tenen Equip) 12/17/25 14:00 12/17/25 14:10 0.150 0.053 5 0
UW (Tenen Equip) 12/17/25 14:10 12/17/25 14:20 0.150 0.051 5 0
UW (Tenen Equip) 12/17/25 14:20 12/17/25 14:30 0.150 0.049 5 0
UW (Tenen Equip) 12/17/25 14:30 12/17/25 14:40 0.150 0.05 5 0
UW (Tenen Equip) 12/17/25 14:40 12/17/25 14:50 0.150 0.052 5 0
UW (Tenen Equip) 12/17/25 14:50 12/17/25 15:00 0.150 0.057 5 0
UW (Tenen Equip) 12/17/25 15:00 12/17/25 15:10 0.150 0.054 5 0
UW (Tenen Equip) 12/17/25 15:10 12/17/25 15:20 0.150 0.05 5 0
UW (Tenen Equip) 12/17/25 15:20 12/17/25 15:30 0.150 0.049 5 0
UW (Tenen Equip) 12/17/25 15:30 12/17/25 15:40 0.150 0.046 5 0
UW (Tenen Equip) 12/17/25 15:40 12/17/25 15:50 0.150 0.042 5 0
UW (Tenen Equip) 12/17/25 15:50 12/17/25 16:00 0.150 0.041 5 0
UW (Tenen Equip) 12/17/25 16:00 12/17/25 16:10 0.150 0.041 5 0
UW (Tenen Equip) 12/17/25 16:10 12/17/25 16:20 0.150 0.043 5 0
UW (Tenen Equip) 12/17/25 16:20 12/17/25 16:30 0.150 0.043 5 0



Perimeter CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
Perimeter (Tenen Equipment) 12/17/25 7:00 12/17/25 7:10 0.150 0 5 0
Perimeter (Tenen Equipment) 12/17/25 7:10 12/17/25 7:20 0.150 0.028 5 0.018
Perimeter (Tenen Equipment) 12/17/25 7:20 12/17/25 7:30 0.150 0.041 5 0.003
Perimeter (Tenen Equipment) 12/17/25 7:30 12/17/25 7:40 0.150 0.04 5 0
Perimeter (Tenen Equipment) 12/17/25 7:40 12/17/25 7:50 0.150 0.04 5 0
Perimeter (Tenen Equipment) 12/17/25 7:50 12/17/25 8:00 0.150 0.106 5 0
Perimeter (Tenen Equipment) 12/17/25 8:00 12/17/25 8:10 0.150 0.178 5 0
Perimeter (Tenen Equipment) 12/17/25 8:10 12/17/25 8:20 0.150 0.049 5 0
Perimeter (Tenen Equipment) 12/17/25 8:20 12/17/25 8:30 0.150 0.036 5 0
Perimeter (Tenen Equipment) 12/17/25 8:30 12/17/25 8:40 0.150 0.109 5 0
Perimeter (Tenen Equipment) 12/17/25 8:40 12/17/25 8:50 0.150 0.058 5 0
Perimeter (Tenen Equipment) 12/17/25 8:50 12/17/25 9:00 0.150 0.026 5 0
Perimeter (Tenen Equipment) 12/17/25 9:00 12/17/25 9:10 0.150 0 5 0
Perimeter (Tenen Equipment) 12/17/25 9:10 12/17/25 9:20 0.150 0 5 0
Perimeter (Tenen Equipment) 12/17/25 9:20 12/17/25 9:30 0.150 0 5 0
Perimeter (Tenen Equipment) 12/17/25 9:30 12/17/25 9:40 0.150 0 5 0
Perimeter (Tenen Equipment) 12/17/25 9:40 12/17/25 9:50 0.150 0 5 0
Perimeter (Tenen Equipment) 12/17/25 9:50 12/17/25 10:00 0.150 0.023 5 0
Perimeter (Tenen Equipment) 12/17/25 10:00 12/17/25 10:10 0.150 0.056 5 0
Perimeter (Tenen Equipment) 12/17/25 10:10 12/17/25 10:20 0.150 0.043 5 0
Perimeter (Tenen Equipment) 12/17/25 10:20 12/17/25 10:30 0.150 0.042 5 0
Perimeter (Tenen Equipment) 12/17/25 10:30 12/17/25 10:40 0.150 0.043 5 0
Perimeter (Tenen Equipment) 12/17/25 10:40 12/17/25 10:50 0.150 0.045 5 0
Perimeter (Tenen Equipment) 12/17/25 10:50 12/17/25 11:00 0.150 0.05 5 0
Perimeter (Tenen Equipment) 12/17/25 11:00 12/17/25 11:10 0.150 0.059 5 0
Perimeter (Tenen Equipment) 12/17/25 11:10 12/17/25 11:20 0.150 0.061 5 0
Perimeter (Tenen Equipment) 12/17/25 11:20 12/17/25 11:30 0.150 0.053 5 0
Perimeter (Tenen Equipment) 12/17/25 11:30 12/17/25 11:40 0.150 0.047 5 0
Perimeter (Tenen Equipment) 12/17/25 11:40 12/17/25 11:50 0.150 0.049 5 0
Perimeter (Tenen Equipment) 12/17/25 11:50 12/17/25 12:00 0.150 0.047 5 0
Perimeter (Tenen Equipment) 12/17/25 12:00 12/17/25 12:10 0.150 0.048 5 0
Perimeter (Tenen Equipment) 12/17/25 12:10 12/17/25 12:20 0.150 0.05 5 0
Perimeter (Tenen Equipment) 12/17/25 12:20 12/17/25 12:30 0.150 0.058 5 0
Perimeter (Tenen Equipment) 12/17/25 12:30 12/17/25 12:40 0.150 0.051 5 0
Perimeter (Tenen Equipment) 12/17/25 12:40 12/17/25 12:50 0.150 0.053 5 0
Perimeter (Tenen Equipment) 12/17/25 12:50 12/17/25 13:00 0.150 0.05 5 0
Perimeter (Tenen Equipment) 12/17/25 13:00 12/17/25 13:10 0.150 0.052 5 0
Perimeter (Tenen Equipment) 12/17/25 13:10 12/17/25 13:20 0.150 0.053 5 0
Perimeter (Tenen Equipment) 12/17/25 13:20 12/17/25 13:30 0.150 0.058 5 0
Perimeter (Tenen Equipment) 12/17/25 13:30 12/17/25 13:40 0.150 0.051 5 0
Perimeter (Tenen Equipment) 12/17/25 13:40 12/17/25 13:50 0.150 0.063 5 0
Perimeter (Tenen Equipment) 12/17/25 13:50 12/17/25 14:00 0.150 0.077 5 0
Perimeter (Tenen Equipment) 12/17/25 14:00 12/17/25 14:10 0.150 0.097 5 0
Perimeter (Tenen Equipment) 12/17/25 14:10 12/17/25 14:20 0.150 0.053 5 0
Perimeter (Tenen Equipment) 12/17/25 14:20 12/17/25 14:30 0.150 0.049 5 0
Perimeter (Tenen Equipment) 12/17/25 14:30 12/17/25 14:40 0.150 0.051 5 0
Perimeter (Tenen Equipment) 12/17/25 14:40 12/17/25 14:50 0.150 0.051 5 0
Perimeter (Tenen Equipment) 12/17/25 14:50 12/17/25 15:00 0.150 0.051 5 0
Perimeter (Tenen Equipment) 12/17/25 15:00 12/17/25 15:10 0.150 0.051 5 0
Perimeter (Tenen Equipment) 12/17/25 15:10 12/17/25 15:20 0.150 0.053 5 0
Perimeter (Tenen Equipment) 12/17/25 15:20 12/17/25 15:30 0.150 0.051 5 0
Perimeter (Tenen Equipment) 12/17/25 15:30 12/17/25 15:40 0.150 0.048 5 0
Perimeter (Tenen Equipment) 12/17/25 15:40 12/17/25 15:50 0.150 0.043 5 0
Perimeter (Tenen Equipment) 12/17/25 15:50 12/17/25 16:00 0.150 0.04 5 0
Perimeter (Tenen Equipment) 12/17/25 16:00 12/17/25 16:10 0.150 0.043 5 0
Perimeter (Tenen Equipment) 12/17/25 16:10 12/17/25 16:20 0.150 0.053 5 0
Perimeter (Tenen Equipment) 12/17/25 16:20 12/17/25 16:30 0.150 0.057 5 0



 

Daily Status Report

Prepared by: S. Babyatsky Date: 12/18/2025
Weather: 40s-50s deg F., Partly cloudy

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.

Planned Work Activities for Next Day/Week: 
Continue exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: Particulate spikes recorded on the perimeter CAMP station between approximately 
8:00-10:00 AM were due to welding activity in close vicinity to the CAMP station. Work was paused in the 
work area once each exceedance was noted; concentrations immediately returned to below action levels. 
No TWA exceedances were recorded. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Continue assembly of the header system for dewatering wells.                                                                                                    
2) Welding bracing beams in purple grid.                                                                                                           
3) Minor grading throughout the Site.                                                                                                      4) 
Refreshed storm drain inlet protection at the corner of N 13th Street and Wythe Avenue.

Air Monitoring (Since Last Report):  CAMP graphs are included below. No VOC exceedances were 
noted.                                                                                     

Foundation Contractor:
Braga Corp.
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Dewatering was not conducted onsite today (12/18). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: Setting up 
dewatering system. 

Photo 2: View of 
refreshed storm drain 

inlet protection at 
intersection of N 13th St 

and Wythe Ave.



Downwind CAMP 
Data

Teal Line = 15-min 
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 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
DW (Tenen Equip) 12/18/25 7:00 12/18/25 7:10 0.150 0.006 5 0
DW (Tenen Equip) 12/18/25 7:10 12/18/25 7:20 0.150 0.035 5 0
DW (Tenen Equip) 12/18/25 7:20 12/18/25 7:30 0.150 0.042 5 0
DW (Tenen Equip) 12/18/25 7:30 12/18/25 7:40 0.150 0.039 5 0
DW (Tenen Equip) 12/18/25 7:40 12/18/25 7:50 0.150 0.04 5 0
DW (Tenen Equip) 12/18/25 7:50 12/18/25 8:00 0.150 0.04 5 0
DW (Tenen Equip) 12/18/25 8:00 12/18/25 8:10 0.150 0.04 5 0
DW (Tenen Equip) 12/18/25 8:10 12/18/25 8:20 0.150 0.044 5 0
DW (Tenen Equip) 12/18/25 8:20 12/18/25 8:30 0.150 0.045 5 0
DW (Tenen Equip) 12/18/25 8:30 12/18/25 8:40 0.150 0.044 5 0
DW (Tenen Equip) 12/18/25 8:40 12/18/25 8:50 0.150 0.046 5 0
DW (Tenen Equip) 12/18/25 8:50 12/18/25 9:00 0.150 0.047 5 0
DW (Tenen Equip) 12/18/25 9:00 12/18/25 9:10 0.150 0.051 5 0
DW (Tenen Equip) 12/18/25 9:10 12/18/25 9:20 0.150 0.029 5 0
DW (Tenen Equip) 12/18/25 9:20 12/18/25 9:30 0.150 0 5 0
DW (Tenen Equip) 12/18/25 9:30 12/18/25 9:40 0.150 0.045 5 0
DW (Tenen Equip) 12/18/25 9:40 12/18/25 9:50 0.150 0.059 5 0
DW (Tenen Equip) 12/18/25 9:50 12/18/25 10:00 0.150 0.065 5 0
DW (Tenen Equip) 12/18/25 10:00 12/18/25 10:10 0.150 0.053 5 0
DW (Tenen Equip) 12/18/25 10:10 12/18/25 10:20 0.150 0.045 5 0
DW (Tenen Equip) 12/18/25 10:20 12/18/25 10:30 0.150 0.053 5 0
DW (Tenen Equip) 12/18/25 10:30 12/18/25 10:40 0.150 0.096 5 0
DW (Tenen Equip) 12/18/25 10:40 12/18/25 10:50 0.150 0.077 5 0
DW (Tenen Equip) 12/18/25 10:50 12/18/25 11:00 0.150 0.047 5 0
DW (Tenen Equip) 12/18/25 11:00 12/18/25 11:10 0.150 0.043 5 0
DW (Tenen Equip) 12/18/25 11:10 12/18/25 11:20 0.150 0.04 5 0
DW (Tenen Equip) 12/18/25 11:20 12/18/25 11:30 0.150 0.043 5 0
DW (Tenen Equip) 12/18/25 11:30 12/18/25 11:40 0.150 0.045 5 0
DW (Tenen Equip) 12/18/25 11:40 12/18/25 11:50 0.150 0.044 5 0
DW (Tenen Equip) 12/18/25 11:50 12/18/25 12:00 0.150 0.04 5 0
DW (Tenen Equip) 12/18/25 12:00 12/18/25 12:10 0.150 0.042 5 0
DW (Tenen Equip) 12/18/25 12:10 12/18/25 12:20 0.150 0.042 5 0
DW (Tenen Equip) 12/18/25 12:20 12/18/25 12:30 0.150 0.041 5 0
DW (Tenen Equip) 12/18/25 12:30 12/18/25 12:40 0.150 0.04 5 0
DW (Tenen Equip) 12/18/25 12:40 12/18/25 12:50 0.150 0.04 5 0
DW (Tenen Equip) 12/18/25 12:50 12/18/25 13:00 0.150 0.035 5 0
DW (Tenen Equip) 12/18/25 13:00 12/18/25 13:10 0.150 0.033 5 0
DW (Tenen Equip) 12/18/25 13:10 12/18/25 13:20 0.150 0.039 5 0
DW (Tenen Equip) 12/18/25 13:20 12/18/25 13:30 0.150 0.037 5 0
DW (Tenen Equip) 12/18/25 13:30 12/18/25 13:40 0.150 0.036 5 0
DW (Tenen Equip) 12/18/25 13:40 12/18/25 13:50 0.150 0.04 5 0
DW (Tenen Equip) 12/18/25 13:50 12/18/25 14:00 0.150 0.034 5 0
DW (Tenen Equip) 12/18/25 14:00 12/18/25 14:10 0.150 0.041 5 0
DW (Tenen Equip) 12/18/25 14:10 12/18/25 14:20 0.150 0.045 5 0
DW (Tenen Equip) 12/18/25 14:20 12/18/25 14:30 0.150 0.043 5 0
DW (Tenen Equip) 12/18/25 14:30 12/18/25 14:40 0.150 0.035 5 0
DW (Tenen Equip) 12/18/25 14:40 12/18/25 14:50 0.150 0.034 5 0
DW (Tenen Equip) 12/18/25 14:50 12/18/25 15:00 0.150 0.035 5 0
DW (Tenen Equip) 12/18/25 15:00 12/18/25 15:10 0.150 0.035 5 0
DW (Tenen Equip) 12/18/25 15:10 12/18/25 15:20 0.150 0.035 5 0
DW (Tenen Equip) 12/18/25 15:20 12/18/25 15:30 0.150 0.036 5 0
DW (Tenen Equip) 12/18/25 15:30 12/18/25 15:40 0.150 0.037 5 0
DW (Tenen Equip) 12/18/25 15:40 12/18/25 15:50 0.150 0.035 5 0
DW (Tenen Equip) 12/18/25 15:50 12/18/25 16:00 0.150 0.036 5 0
DW (Tenen Equip) 12/18/25 16:00 12/18/25 16:10 0.150 0.035 5 0
DW (Tenen Equip) 12/18/25 16:10 12/18/25 16:20 0.150 0.036 5 0
DW (Tenen Equip) 12/18/25 16:20 12/18/25 16:30 0.150 0.036 5 0



Upwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
UW (Tenen Equip) 12/18/25 7:00 12/18/25 7:10 0.150 0 5 0
UW (Tenen Equip) 12/18/25 7:10 12/18/25 7:20 0.150 0.031 5 0
UW (Tenen Equip) 12/18/25 7:20 12/18/25 7:30 0.150 0.049 5 0
UW (Tenen Equip) 12/18/25 7:30 12/18/25 7:40 0.150 0.048 5 0
UW (Tenen Equip) 12/18/25 7:40 12/18/25 7:50 0.150 0.05 5 0
UW (Tenen Equip) 12/18/25 7:50 12/18/25 8:00 0.150 0.05 5 0
UW (Tenen Equip) 12/18/25 8:00 12/18/25 8:10 0.150 0.047 5 0
UW (Tenen Equip) 12/18/25 8:10 12/18/25 8:20 0.150 0.05 5 0
UW (Tenen Equip) 12/18/25 8:20 12/18/25 8:30 0.150 0.051 5 0
UW (Tenen Equip) 12/18/25 8:30 12/18/25 8:40 0.150 0.05 5 0
UW (Tenen Equip) 12/18/25 8:40 12/18/25 8:50 0.150 0.052 5 0
UW (Tenen Equip) 12/18/25 8:50 12/18/25 9:00 0.150 0.05 5 0
UW (Tenen Equip) 12/18/25 9:00 12/18/25 9:10 0.150 0.05 5 0
UW (Tenen Equip) 12/18/25 9:10 12/18/25 9:20 0.150 0.054 5 0
UW (Tenen Equip) 12/18/25 9:20 12/18/25 9:30 0.150 0.051 5 0
UW (Tenen Equip) 12/18/25 9:30 12/18/25 9:40 0.150 0.051 5 0
UW (Tenen Equip) 12/18/25 9:40 12/18/25 9:50 0.150 0.053 5 0
UW (Tenen Equip) 12/18/25 9:50 12/18/25 10:00 0.150 0.05 5 0
UW (Tenen Equip) 12/18/25 10:00 12/18/25 10:10 0.150 0.047 5 0
UW (Tenen Equip) 12/18/25 10:10 12/18/25 10:20 0.150 0.044 5 0
UW (Tenen Equip) 12/18/25 10:20 12/18/25 10:30 0.150 0.043 5 0
UW (Tenen Equip) 12/18/25 10:30 12/18/25 10:40 0.150 0.041 5 0
UW (Tenen Equip) 12/18/25 10:40 12/18/25 10:50 0.150 0.039 5 0
UW (Tenen Equip) 12/18/25 10:50 12/18/25 11:00 0.150 0.04 5 0
UW (Tenen Equip) 12/18/25 11:00 12/18/25 11:10 0.150 0.038 5 0
UW (Tenen Equip) 12/18/25 11:10 12/18/25 11:20 0.150 0.038 5 0
UW (Tenen Equip) 12/18/25 11:20 12/18/25 11:30 0.150 0.04 5 0
UW (Tenen Equip) 12/18/25 11:30 12/18/25 11:40 0.150 0.041 5 0
UW (Tenen Equip) 12/18/25 11:40 12/18/25 11:50 0.150 0.042 5 0
UW (Tenen Equip) 12/18/25 11:50 12/18/25 12:00 0.150 0.04 5 0
UW (Tenen Equip) 12/18/25 12:00 12/18/25 12:10 0.150 0.04 5 0
UW (Tenen Equip) 12/18/25 12:10 12/18/25 12:20 0.150 0.041 5 0
UW (Tenen Equip) 12/18/25 12:20 12/18/25 12:30 0.150 0.04 5 0
UW (Tenen Equip) 12/18/25 12:30 12/18/25 12:40 0.150 0.038 5 0
UW (Tenen Equip) 12/18/25 12:40 12/18/25 12:50 0.150 0.04 5 0
UW (Tenen Equip) 12/18/25 12:50 12/18/25 13:00 0.150 0.04 5 0
UW (Tenen Equip) 12/18/25 13:00 12/18/25 13:10 0.150 0.037 5 0
UW (Tenen Equip) 12/18/25 13:10 12/18/25 13:20 0.150 0.035 5 0
UW (Tenen Equip) 12/18/25 13:20 12/18/25 13:30 0.150 0.033 5 0
UW (Tenen Equip) 12/18/25 13:30 12/18/25 13:40 0.150 0.033 5 0
UW (Tenen Equip) 12/18/25 13:40 12/18/25 13:50 0.150 0.032 5 0
UW (Tenen Equip) 12/18/25 13:50 12/18/25 14:00 0.150 0.032 5 0
UW (Tenen Equip) 12/18/25 14:00 12/18/25 14:10 0.150 0.033 5 0
UW (Tenen Equip) 12/18/25 14:10 12/18/25 14:20 0.150 0.037 5 0
UW (Tenen Equip) 12/18/25 14:20 12/18/25 14:30 0.150 0.037 5 0
UW (Tenen Equip) 12/18/25 14:30 12/18/25 14:40 0.150 0.032 5 0
UW (Tenen Equip) 12/18/25 14:40 12/18/25 14:50 0.150 0.032 5 0
UW (Tenen Equip) 12/18/25 14:50 12/18/25 15:00 0.150 0.033 5 0
UW (Tenen Equip) 12/18/25 15:00 12/18/25 15:10 0.150 0.033 5 0
UW (Tenen Equip) 12/18/25 15:10 12/18/25 15:20 0.150 0.032 5 0
UW (Tenen Equip) 12/18/25 15:20 12/18/25 15:30 0.150 0.033 5 0
UW (Tenen Equip) 12/18/25 15:30 12/18/25 15:40 0.150 0.034 5 0
UW (Tenen Equip) 12/18/25 15:40 12/18/25 15:50 0.150 0.035 5 0
UW (Tenen Equip) 12/18/25 15:50 12/18/25 16:00 0.150 0.035 5 0
UW (Tenen Equip) 12/18/25 16:00 12/18/25 16:10 0.150 0.033 5 0
UW (Tenen Equip) 12/18/25 16:10 12/18/25 16:20 0.150 0.034 5 0
UW (Tenen Equip) 12/18/25 16:20 12/18/25 16:30 0.150 0.034 5 0



Perimeter CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
Perimeter (Tenen Equipment) 12/18/25 7:00 12/18/25 7:10 0.150 0 5 0
Perimeter (Tenen Equipment) 12/18/25 7:10 12/18/25 7:20 0.150 0.021 5 0.002
Perimeter (Tenen Equipment) 12/18/25 7:20 12/18/25 7:30 0.150 0.059 5 0.001
Perimeter (Tenen Equipment) 12/18/25 7:30 12/18/25 7:40 0.150 0.07 5 0
Perimeter (Tenen Equipment) 12/18/25 7:40 12/18/25 7:50 0.150 0.07 5 0
Perimeter (Tenen Equipment) 12/18/25 7:50 12/18/25 8:00 0.150 0.27 5 0
Perimeter (Tenen Equipment) 12/18/25 8:00 12/18/25 8:10 0.150 0.111 5 0
Perimeter (Tenen Equipment) 12/18/25 8:10 12/18/25 8:20 0.150 0.058 5 0
Perimeter (Tenen Equipment) 12/18/25 8:20 12/18/25 8:30 0.150 0.103 5 0
Perimeter (Tenen Equipment) 12/18/25 8:30 12/18/25 8:40 0.150 0.161 5 0
Perimeter (Tenen Equipment) 12/18/25 8:40 12/18/25 8:50 0.150 0.147 5 0
Perimeter (Tenen Equipment) 12/18/25 8:50 12/18/25 9:00 0.150 0.242 5 0
Perimeter (Tenen Equipment) 12/18/25 9:00 12/18/25 9:10 0.150 0.262 5 0
Perimeter (Tenen Equipment) 12/18/25 9:10 12/18/25 9:20 0.150 0.252 5 0
Perimeter (Tenen Equipment) 12/18/25 9:20 12/18/25 9:30 0.150 0.314 5 0.001
Perimeter (Tenen Equipment) 12/18/25 9:30 12/18/25 9:40 0.150 0.224 5 0
Perimeter (Tenen Equipment) 12/18/25 9:40 12/18/25 9:50 0.150 0.18 5 0
Perimeter (Tenen Equipment) 12/18/25 9:50 12/18/25 10:00 0.150 0.234 5 0
Perimeter (Tenen Equipment) 12/18/25 10:00 12/18/25 10:10 0.150 0.121 5 0.001
Perimeter (Tenen Equipment) 12/18/25 10:10 12/18/25 10:20 0.150 0.042 5 0
Perimeter (Tenen Equipment) 12/18/25 10:20 12/18/25 10:30 0.150 0.05 5 0.001
Perimeter (Tenen Equipment) 12/18/25 10:30 12/18/25 10:40 0.150 0.087 5 0
Perimeter (Tenen Equipment) 12/18/25 10:40 12/18/25 10:50 0.150 0.084 5 0
Perimeter (Tenen Equipment) 12/18/25 10:50 12/18/25 11:00 0.150 0.091 5 0
Perimeter (Tenen Equipment) 12/18/25 11:00 12/18/25 11:10 0.150 0.103 5 0
Perimeter (Tenen Equipment) 12/18/25 11:10 12/18/25 11:20 0.150 0.084 5 0
Perimeter (Tenen Equipment) 12/18/25 11:20 12/18/25 11:30 0.150 0.073 5 0
Perimeter (Tenen Equipment) 12/18/25 11:30 12/18/25 11:40 0.150 0.069 5 0
Perimeter (Tenen Equipment) 12/18/25 11:40 12/18/25 11:50 0.150 0.055 5 0
Perimeter (Tenen Equipment) 12/18/25 11:50 12/18/25 12:00 0.150 0.052 5 0
Perimeter (Tenen Equipment) 12/18/25 12:00 12/18/25 12:10 0.150 0.066 5 0
Perimeter (Tenen Equipment) 12/18/25 12:10 12/18/25 12:20 0.150 0.043 5 0
Perimeter (Tenen Equipment) 12/18/25 12:20 12/18/25 12:30 0.150 0.054 5 0
Perimeter (Tenen Equipment) 12/18/25 12:30 12/18/25 12:40 0.150 0.068 5 0
Perimeter (Tenen Equipment) 12/18/25 12:40 12/18/25 12:50 0.150 0.051 5 0
Perimeter (Tenen Equipment) 12/18/25 12:50 12/18/25 13:00 0.150 0.04 5 0.005
Perimeter (Tenen Equipment) 12/18/25 13:00 12/18/25 13:10 0.150 0.033 5 0.003
Perimeter (Tenen Equipment) 12/18/25 13:10 12/18/25 13:20 0.150 0.03 5 0
Perimeter (Tenen Equipment) 12/18/25 13:20 12/18/25 13:30 0.150 0.03 5 0
Perimeter (Tenen Equipment) 12/18/25 13:30 12/18/25 13:40 0.150 0.03 5 0
Perimeter (Tenen Equipment) 12/18/25 13:40 12/18/25 13:50 0.150 0.063 5 0
Perimeter (Tenen Equipment) 12/18/25 13:50 12/18/25 14:00 0.150 0.084 5 0
Perimeter (Tenen Equipment) 12/18/25 14:00 12/18/25 14:10 0.150 0.085 5 0
Perimeter (Tenen Equipment) 12/18/25 14:10 12/18/25 14:20 0.150 0.088 5 0
Perimeter (Tenen Equipment) 12/18/25 14:20 12/18/25 14:30 0.150 0.067 5 0
Perimeter (Tenen Equipment) 12/18/25 14:30 12/18/25 14:40 0.150 0.097 5 0
Perimeter (Tenen Equipment) 12/18/25 14:40 12/18/25 14:50 0.150 0.091 5 0
Perimeter (Tenen Equipment) 12/18/25 14:50 12/18/25 15:00 0.150 0.051 5 0
Perimeter (Tenen Equipment) 12/18/25 15:00 12/18/25 15:10 0.150 0.047 5 0
Perimeter (Tenen Equipment) 12/18/25 15:10 12/18/25 15:20 0.150 0.099 5 0.005
Perimeter (Tenen Equipment) 12/18/25 15:20 12/18/25 15:30 0.150 0.119 5 0.005
Perimeter (Tenen Equipment) 12/18/25 15:30 12/18/25 15:40 0.150 0.094 5 0
Perimeter (Tenen Equipment) 12/18/25 15:40 12/18/25 15:50 0.150 0.109 5 0
Perimeter (Tenen Equipment) 12/18/25 15:50 12/18/25 16:00 0.150 0.097 5 0
Perimeter (Tenen Equipment) 12/18/25 16:00 12/18/25 16:10 0.150 0.036 5 0
Perimeter (Tenen Equipment) 12/18/25 16:10 12/18/25 16:20 0.150 0.035 5 0
Perimeter (Tenen Equipment) 12/18/25 16:20 12/18/25 16:30 0.150 0.037 5 0



 

Planned Work Activities for Next Day/Week: 
Continue exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: None.

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Continue assembly of the header system for dewatering wells.                                                                                                    
2) Welding bracing beams in purple grid.                                                                                                           
3) Minor grading throughout the Site.                                                                                                      

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted. The perimeter CAMP recorded a particulate concentrations above 0.15 around 
9:15 AM but when compared to background (upwind) readings recorded at the same time, the perimeter 
concentrations were less than 0.15 mg/m3 above background, and therefore not an exceedance.                                                                                         

Foundation Contractor:
Braga Corp.

Daily Status Report

Prepared by: S. Babyatsky Date: 12/19/2025
Weather: 50s deg F., Overcast, Rain

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.



          

Site Plan

# of Trucks 
Today:
Total:

Trucks

41 820 415 8,300

0

90045

0 00 0

Facility:

0

Trucks or CY: CY CYTrucks

Bayshore Soil 
Management
Keasby, NJ

Clean Earth of North 
Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Downwind CAMP Station
Upwind CAMP Station

Perimeter CAMP Station

Areas of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/19). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of the 
Site, looking east-

southeast.

Photo 2: View of the 
Site, looking south.



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
DW (Tenen Equip) 12/19/25 7:00 12/19/25 7:10 0.150 0 5 0
DW (Tenen Equip) 12/19/25 7:10 12/19/25 7:20 0.150 0.014 5 0
DW (Tenen Equip) 12/19/25 7:20 12/19/25 7:30 0.150 0.032 5 0
DW (Tenen Equip) 12/19/25 7:30 12/19/25 7:40 0.150 0.033 5 0
DW (Tenen Equip) 12/19/25 7:40 12/19/25 7:50 0.150 0.032 5 0
DW (Tenen Equip) 12/19/25 7:50 12/19/25 8:00 0.150 0.03 5 0
DW (Tenen Equip) 12/19/25 8:00 12/19/25 8:10 0.150 0.025 5 0
DW (Tenen Equip) 12/19/25 8:10 12/19/25 8:20 0.150 0.021 5 0
DW (Tenen Equip) 12/19/25 8:20 12/19/25 8:30 0.150 0.019 5 0
DW (Tenen Equip) 12/19/25 8:30 12/19/25 8:40 0.150 0.018 5 0
DW (Tenen Equip) 12/19/25 8:40 12/19/25 8:50 0.150 0.02 5 0
DW (Tenen Equip) 12/19/25 8:50 12/19/25 9:00 0.150 0.022 5 0
DW (Tenen Equip) 12/19/25 9:00 12/19/25 9:10 0.150 0.02 5 0
DW (Tenen Equip) 12/19/25 9:10 12/19/25 9:20 0.150 0.015 5 0
DW (Tenen Equip) 12/19/25 9:20 12/19/25 9:30 0.150 0.016 5 0
DW (Tenen Equip) 12/19/25 9:30 12/19/25 9:40 0.150 0.018 5 0
DW (Tenen Equip) 12/19/25 9:40 12/19/25 9:50 0.150 0.02 5 0
DW (Tenen Equip) 12/19/25 9:50 12/19/25 10:00 0.150 0.021 5 0
DW (Tenen Equip) 12/19/25 10:00 12/19/25 10:10 0.150 0.023 5 0
DW (Tenen Equip) 12/19/25 10:10 12/19/25 10:20 0.150 0.024 5 0
DW (Tenen Equip) 12/19/25 10:20 12/19/25 10:30 0.150 0.024 5 0
DW (Tenen Equip) 12/19/25 10:30 12/19/25 10:40 0.150 0.022 5 0
DW (Tenen Equip) 12/19/25 10:40 12/19/25 10:50 0.150 0.017 5 0
DW (Tenen Equip) 12/19/25 10:50 12/19/25 11:00 0.150 0.013 5 0
DW (Tenen Equip) 12/19/25 11:00 12/19/25 11:10 0.150 0.012 5 0
DW (Tenen Equip) 12/19/25 11:10 12/19/25 11:20 0.150 0.012 5 0
DW (Tenen Equip) 12/19/25 11:20 12/19/25 11:30 0.150 0.012 5 0
DW (Tenen Equip) 12/19/25 11:30 12/19/25 11:40 0.150 0.012 5 0
DW (Tenen Equip) 12/19/25 11:40 12/19/25 11:50 0.150 0.012 5 0
DW (Tenen Equip) 12/19/25 11:50 12/19/25 12:00 0.150 0.013 5 0
DW (Tenen Equip) 12/19/25 12:00 12/19/25 12:10 0.150 0.013 5 0
DW (Tenen Equip) 12/19/25 12:10 12/19/25 12:20 0.150 0.013 5 0
DW (Tenen Equip) 12/19/25 12:20 12/19/25 12:30 0.150 0.013 5 0
DW (Tenen Equip) 12/19/25 12:30 12/19/25 12:40 0.150 0.013 5 0
DW (Tenen Equip) 12/19/25 12:40 12/19/25 12:50 0.150 0.014 5 0
DW (Tenen Equip) 12/19/25 12:50 12/19/25 13:00 0.150 0.015 5 0
DW (Tenen Equip) 12/19/25 13:00 12/19/25 13:10 0.150 0.014 5 0
DW (Tenen Equip) 12/19/25 13:10 12/19/25 13:20 0.150 0.013 5 0
DW (Tenen Equip) 12/19/25 13:20 12/19/25 13:30 0.150 0.013 5 0
DW (Tenen Equip) 12/19/25 13:30 12/19/25 13:40 0.150 0.014 5 0
DW (Tenen Equip) 12/19/25 13:40 12/19/25 13:50 0.150 0.015 5 0
DW (Tenen Equip) 12/19/25 13:50 12/19/25 14:00 0.150 0.014 5 0
DW (Tenen Equip) 12/19/25 14:00 12/19/25 14:10 0.150 0.015 5 0
DW (Tenen Equip) 12/19/25 14:10 12/19/25 14:20 0.150 0.015 5 0
DW (Tenen Equip) 12/19/25 14:20 12/19/25 14:30 0.150 0.016 5 0
DW (Tenen Equip) 12/19/25 14:30 12/19/25 14:40 0.150 0.015 5 0
DW (Tenen Equip) 12/19/25 14:40 12/19/25 14:50 0.150 0.015 5 0
DW (Tenen Equip) 12/19/25 14:50 12/19/25 15:00 0.150 0.015 5 0
DW (Tenen Equip) 12/19/25 15:00 12/19/25 15:10 0.150 0.015 5 0
DW (Tenen Equip) 12/19/25 15:10 12/19/25 15:20 0.150 0.016 5 0
DW (Tenen Equip) 12/19/25 15:20 12/19/25 15:30 0.150 0.016 5 0
DW (Tenen Equip) 12/19/25 15:30 12/19/25 15:40 0.150 0.015 5 0
DW (Tenen Equip) 12/19/25 15:40 12/19/25 15:50 0.150 0.016 5 0
DW (Tenen Equip) 12/19/25 15:50 12/19/25 16:00 0.150 0.018 5 0
DW (Tenen Equip) 12/19/25 16:00 12/19/25 16:10 0.150 0.016 5 0
DW (Tenen Equip) 12/19/25 16:10 12/19/25 16:20 0.150 0.014 5 0
DW (Tenen Equip) 12/19/25 16:20 12/19/25 16:30 0.150 0.014 5 0
DW (Tenen Equip) 12/19/25 16:30 12/19/25 16:40 0.150 0.015 5 0
DW (Tenen Equip) 12/19/25 16:40 12/19/25 16:50 0.150 0.015 5 0
DW (Tenen Equip) 12/19/25 16:50 12/19/25 17:00 0.150 0.015 5 0



Upwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
UW (Tenen Equip) 12/19/25 7:00 12/19/25 7:10 0.150 0.017 5 0
UW (Tenen Equip) 12/19/25 7:10 12/19/25 7:20 0.150 0.024 5 0
UW (Tenen Equip) 12/19/25 7:20 12/19/25 7:30 0.150 0.024 5 0
UW (Tenen Equip) 12/19/25 7:30 12/19/25 7:40 0.150 0.026 5 0
UW (Tenen Equip) 12/19/25 7:40 12/19/25 7:50 0.150 0.026 5 0
UW (Tenen Equip) 12/19/25 7:50 12/19/25 8:00 0.150 0.023 5 0
UW (Tenen Equip) 12/19/25 8:00 12/19/25 8:10 0.150 0.018 5 0
UW (Tenen Equip) 12/19/25 8:10 12/19/25 8:20 0.150 0.015 5 0
UW (Tenen Equip) 12/19/25 8:20 12/19/25 8:30 0.150 0.014 5 0
UW (Tenen Equip) 12/19/25 8:30 12/19/25 8:40 0.150 0.013 5 0
UW (Tenen Equip) 12/19/25 8:40 12/19/25 8:50 0.150 0.015 5 0
UW (Tenen Equip) 12/19/25 8:50 12/19/25 9:00 0.150 0.017 5 0
UW (Tenen Equip) 12/19/25 9:00 12/19/25 9:10 0.150 0.015 5 0
UW (Tenen Equip) 12/19/25 9:10 12/19/25 9:20 0.150 0.012 5 0
UW (Tenen Equip) 12/19/25 9:20 12/19/25 9:30 0.150 0.012 5 0
UW (Tenen Equip) 12/19/25 9:30 12/19/25 9:40 0.150 0.013 5 0
UW (Tenen Equip) 12/19/25 9:40 12/19/25 9:50 0.150 0.014 5 0
UW (Tenen Equip) 12/19/25 9:50 12/19/25 10:00 0.150 0.016 5 0
UW (Tenen Equip) 12/19/25 10:00 12/19/25 10:10 0.150 0.017 5 0
UW (Tenen Equip) 12/19/25 10:10 12/19/25 10:20 0.150 0.018 5 0
UW (Tenen Equip) 12/19/25 10:20 12/19/25 10:30 0.150 0.018 5 0
UW (Tenen Equip) 12/19/25 10:30 12/19/25 10:40 0.150 0.018 5 0
UW (Tenen Equip) 12/19/25 10:40 12/19/25 10:50 0.150 0.013 5 0
UW (Tenen Equip) 12/19/25 10:50 12/19/25 11:00 0.150 0.008 5 0
UW (Tenen Equip) 12/19/25 11:00 12/19/25 11:10 0.150 0.007 5 0
UW (Tenen Equip) 12/19/25 11:10 12/19/25 11:20 0.150 0.007 5 0
UW (Tenen Equip) 12/19/25 11:20 12/19/25 11:30 0.150 0.007 5 0
UW (Tenen Equip) 12/19/25 11:30 12/19/25 11:40 0.150 0.006 5 0
UW (Tenen Equip) 12/19/25 11:40 12/19/25 11:50 0.150 0.008 5 0
UW (Tenen Equip) 12/19/25 11:50 12/19/25 12:00 0.150 0.009 5 0
UW (Tenen Equip) 12/19/25 12:00 12/19/25 12:10 0.150 0.01 5 0
UW (Tenen Equip) 12/19/25 12:10 12/19/25 12:20 0.150 0.01 5 0
UW (Tenen Equip) 12/19/25 12:20 12/19/25 12:30 0.150 0.01 5 0
UW (Tenen Equip) 12/19/25 12:30 12/19/25 12:40 0.150 0.008 5 0
UW (Tenen Equip) 12/19/25 12:40 12/19/25 12:50 0.150 0.012 5 0
UW (Tenen Equip) 12/19/25 12:50 12/19/25 13:00 0.150 0.012 5 0
UW (Tenen Equip) 12/19/25 13:00 12/19/25 13:10 0.150 0.009 5 0
UW (Tenen Equip) 12/19/25 13:10 12/19/25 13:20 0.150 0.008 5 0
UW (Tenen Equip) 12/19/25 13:20 12/19/25 13:30 0.150 0.012 5 0
UW (Tenen Equip) 12/19/25 13:30 12/19/25 13:40 0.150 0.014 5 0
UW (Tenen Equip) 12/19/25 13:40 12/19/25 13:50 0.150 0.015 5 0
UW (Tenen Equip) 12/19/25 13:50 12/19/25 14:00 0.150 0.012 5 0
UW (Tenen Equip) 12/19/25 14:00 12/19/25 14:10 0.150 0.013 5 0
UW (Tenen Equip) 12/19/25 14:10 12/19/25 14:20 0.150 0.012 5 0
UW (Tenen Equip) 12/19/25 14:20 12/19/25 14:30 0.150 0.013 5 0
UW (Tenen Equip) 12/19/25 14:30 12/19/25 14:40 0.150 0.015 5 0
UW (Tenen Equip) 12/19/25 14:40 12/19/25 14:50 0.150 0.016 5 0
UW (Tenen Equip) 12/19/25 14:50 12/19/25 15:00 0.150 0.014 5 0
UW (Tenen Equip) 12/19/25 15:00 12/19/25 15:10 0.150 0.019 5 0
UW (Tenen Equip) 12/19/25 15:10 12/19/25 15:20 0.150 0.019 5 0
UW (Tenen Equip) 12/19/25 15:20 12/19/25 15:30 0.150 0.02 5 0
UW (Tenen Equip) 12/19/25 15:30 12/19/25 15:40 0.150 0.015 5 0
UW (Tenen Equip) 12/19/25 15:40 12/19/25 15:50 0.150 0.019 5 0
UW (Tenen Equip) 12/19/25 15:50 12/19/25 16:00 0.150 0.024 5 0
UW (Tenen Equip) 12/19/25 16:00 12/19/25 16:10 0.150 0.017 5 0
UW (Tenen Equip) 12/19/25 16:10 12/19/25 16:20 0.150 0.012 5 0
UW (Tenen Equip) 12/19/25 16:20 12/19/25 16:30 0.150 0.011 5 0
UW (Tenen Equip) 12/19/25 16:30 12/19/25 16:40 0.150 0.01 5 0
UW (Tenen Equip) 12/19/25 16:40 12/19/25 16:50 0.150 0.01 5 0
UW (Tenen Equip) 12/19/25 16:50 12/19/25 17:00 0.150 0.01 5 0



Perimeter CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
Perimeter (Tenen Equipment) 12/19/25 7:00 12/19/25 7:10 0.150 0.013 5 0
Perimeter (Tenen Equipment) 12/19/25 7:10 12/19/25 7:20 0.150 0.017 5 0
Perimeter (Tenen Equipment) 12/19/25 7:20 12/19/25 7:30 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/19/25 7:30 12/19/25 7:40 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/19/25 7:40 12/19/25 7:50 0.150 0.02 5 0
Perimeter (Tenen Equipment) 12/19/25 7:50 12/19/25 8:00 0.150 0.017 5 0
Perimeter (Tenen Equipment) 12/19/25 8:00 12/19/25 8:10 0.150 0.012 5 0.001
Perimeter (Tenen Equipment) 12/19/25 8:10 12/19/25 8:20 0.150 0.01 5 0
Perimeter (Tenen Equipment) 12/19/25 8:20 12/19/25 8:30 0.150 0.011 5 0
Perimeter (Tenen Equipment) 12/19/25 8:30 12/19/25 8:40 0.150 0.011 5 0
Perimeter (Tenen Equipment) 12/19/25 8:40 12/19/25 8:50 0.150 0.017 5 0
Perimeter (Tenen Equipment) 12/19/25 8:50 12/19/25 9:00 0.150 0.024 5 0
Perimeter (Tenen Equipment) 12/19/25 9:00 12/19/25 9:10 0.150 0.089 5 0
Perimeter (Tenen Equipment) 12/19/25 9:10 12/19/25 9:20 0.150 0.132 5 0
Perimeter (Tenen Equipment) 12/19/25 9:20 12/19/25 9:30 0.150 0.016 5 0
Perimeter (Tenen Equipment) 12/19/25 9:30 12/19/25 9:40 0.150 0.008 5 0
Perimeter (Tenen Equipment) 12/19/25 9:40 12/19/25 9:50 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/19/25 9:50 12/19/25 10:00 0.150 0.011 5 0
Perimeter (Tenen Equipment) 12/19/25 10:00 12/19/25 10:10 0.150 0.012 5 0
Perimeter (Tenen Equipment) 12/19/25 10:10 12/19/25 10:20 0.150 0.013 5 0
Perimeter (Tenen Equipment) 12/19/25 10:20 12/19/25 10:30 0.150 0.013 5 0
Perimeter (Tenen Equipment) 12/19/25 10:30 12/19/25 10:40 0.150 0.012 5 0
Perimeter (Tenen Equipment) 12/19/25 10:40 12/19/25 10:50 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/19/25 10:50 12/19/25 11:00 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/19/25 11:00 12/19/25 11:10 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/19/25 11:10 12/19/25 11:20 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/19/25 11:20 12/19/25 11:30 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/19/25 11:30 12/19/25 11:40 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/19/25 11:40 12/19/25 11:50 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/19/25 11:50 12/19/25 12:00 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/19/25 12:00 12/19/25 12:10 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/19/25 12:10 12/19/25 12:20 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/19/25 12:20 12/19/25 12:30 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/19/25 12:30 12/19/25 12:40 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/19/25 12:40 12/19/25 12:50 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/19/25 12:50 12/19/25 13:00 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/19/25 13:00 12/19/25 13:10 0.150 0.004 5 0.005
Perimeter (Tenen Equipment) 12/19/25 13:10 12/19/25 13:20 0.150 0.004 5 0.005
Perimeter (Tenen Equipment) 12/19/25 13:20 12/19/25 13:30 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/19/25 13:30 12/19/25 13:40 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/19/25 13:40 12/19/25 13:50 0.150 0.011 5 0
Perimeter (Tenen Equipment) 12/19/25 13:50 12/19/25 14:00 0.150 0.013 5 0
Perimeter (Tenen Equipment) 12/19/25 14:00 12/19/25 14:10 0.150 0.01 5 0
Perimeter (Tenen Equipment) 12/19/25 14:10 12/19/25 14:20 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/19/25 14:20 12/19/25 14:30 0.150 0.015 5 0
Perimeter (Tenen Equipment) 12/19/25 14:30 12/19/25 14:40 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/19/25 14:40 12/19/25 14:50 0.150 0.008 5 0
Perimeter (Tenen Equipment) 12/19/25 14:50 12/19/25 15:00 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/19/25 15:00 12/19/25 15:10 0.150 0.01 5 0
Perimeter (Tenen Equipment) 12/19/25 15:10 12/19/25 15:20 0.150 0.025 5 0
Perimeter (Tenen Equipment) 12/19/25 15:20 12/19/25 15:30 0.150 0.013 5 0
Perimeter (Tenen Equipment) 12/19/25 15:30 12/19/25 15:40 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/19/25 15:40 12/19/25 15:50 0.150 0.016 5 0
Perimeter (Tenen Equipment) 12/19/25 15:50 12/19/25 16:00 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/19/25 16:00 12/19/25 16:10 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/19/25 16:10 12/19/25 16:20 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/19/25 16:20 12/19/25 16:30 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/19/25 16:30 12/19/25 16:40 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/19/25 16:40 12/19/25 16:50 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/19/25 16:50 12/19/25 17:00 0.150 0.003 5 0



 

Planned Work Activities for Next Day/Week: 
Continue exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: None.

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Continue assembly of the header system for dewatering wells.                                                                                                    
2) Welding bracing beams in purple grid.                                                                                                           
3) Minor grading throughout the Site.                                                                                                                      
4) Stockpiling soil in blue grid in preparation for offsite disposal.                                                                                         

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                 

Foundation Contractor:
Braga Corp.

Daily Status Report

Prepared by: S. Babyatsky Date: 12/22/2025
Weather: 30s deg F., Fair

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.
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Dewatering was not conducted onsite today (12/22). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of the 
Site.

Photo 2: View of 
grading and stockpiled 
soil in preparation for 

offiste disposal.
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Downwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
DW (Tenen Equip) 12/22/25 7:00 12/22/25 7:10 0.150 0.005 5 0
DW (Tenen Equip) 12/22/25 7:10 12/22/25 7:20 0.150 0.01 5 0
DW (Tenen Equip) 12/22/25 7:20 12/22/25 7:30 0.150 0.011 5 0
DW (Tenen Equip) 12/22/25 7:30 12/22/25 7:40 0.150 0.007 5 0
DW (Tenen Equip) 12/22/25 7:40 12/22/25 7:50 0.150 0.008 5 0
DW (Tenen Equip) 12/22/25 7:50 12/22/25 8:00 0.150 0.009 5 0
DW (Tenen Equip) 12/22/25 8:00 12/22/25 8:10 0.150 0.011 5 0
DW (Tenen Equip) 12/22/25 8:10 12/22/25 8:20 0.150 0.011 5 0
DW (Tenen Equip) 12/22/25 8:20 12/22/25 8:30 0.150 0.015 5 0
DW (Tenen Equip) 12/22/25 8:30 12/22/25 8:40 0.150 0.015 5 0
DW (Tenen Equip) 12/22/25 8:40 12/22/25 8:50 0.150 0.012 5 0
DW (Tenen Equip) 12/22/25 8:50 12/22/25 9:00 0.150 0.014 5 0
DW (Tenen Equip) 12/22/25 9:00 12/22/25 9:10 0.150 0.015 5 0
DW (Tenen Equip) 12/22/25 9:10 12/22/25 9:20 0.150 0.014 5 0
DW (Tenen Equip) 12/22/25 9:20 12/22/25 9:30 0.150 0.015 5 0
DW (Tenen Equip) 12/22/25 9:30 12/22/25 9:40 0.150 0.015 5 0
DW (Tenen Equip) 12/22/25 9:40 12/22/25 9:50 0.150 0.015 5 0
DW (Tenen Equip) 12/22/25 9:50 12/22/25 10:00 0.150 0.015 5 0
DW (Tenen Equip) 12/22/25 10:00 12/22/25 10:10 0.150 0.015 5 0
DW (Tenen Equip) 12/22/25 10:10 12/22/25 10:20 0.150 0.014 5 0
DW (Tenen Equip) 12/22/25 10:20 12/22/25 10:30 0.150 0.015 5 0
DW (Tenen Equip) 12/22/25 10:30 12/22/25 10:40 0.150 0.015 5 0
DW (Tenen Equip) 12/22/25 10:40 12/22/25 10:50 0.150 0.016 5 0
DW (Tenen Equip) 12/22/25 10:50 12/22/25 11:00 0.150 0.018 5 0
DW (Tenen Equip) 12/22/25 11:00 12/22/25 11:10 0.150 0.019 5 0
DW (Tenen Equip) 12/22/25 11:10 12/22/25 11:20 0.150 0.018 5 0
DW (Tenen Equip) 12/22/25 11:20 12/22/25 11:30 0.150 0.017 5 0
DW (Tenen Equip) 12/22/25 11:30 12/22/25 11:40 0.150 0.017 5 0
DW (Tenen Equip) 12/22/25 11:40 12/22/25 11:50 0.150 0.017 5 0
DW (Tenen Equip) 12/22/25 11:50 12/22/25 12:00 0.150 0.017 5 0
DW (Tenen Equip) 12/22/25 12:00 12/22/25 12:10 0.150 0.017 5 0
DW (Tenen Equip) 12/22/25 12:10 12/22/25 12:20 0.150 0.017 5 0
DW (Tenen Equip) 12/22/25 12:20 12/22/25 12:30 0.150 0.018 5 0
DW (Tenen Equip) 12/22/25 12:30 12/22/25 12:40 0.150 0.018 5 0
DW (Tenen Equip) 12/22/25 12:40 12/22/25 12:50 0.150 0.018 5 0
DW (Tenen Equip) 12/22/25 12:50 12/22/25 13:00 0.150 0.019 5 0
DW (Tenen Equip) 12/22/25 13:00 12/22/25 13:10 0.150 0.019 5 0
DW (Tenen Equip) 12/22/25 13:10 12/22/25 13:20 0.150 0.019 5 0
DW (Tenen Equip) 12/22/25 13:20 12/22/25 13:30 0.150 0.019 5 0
DW (Tenen Equip) 12/22/25 13:30 12/22/25 13:40 0.150 0.019 5 0
DW (Tenen Equip) 12/22/25 13:40 12/22/25 13:50 0.150 0.022 5 0
DW (Tenen Equip) 12/22/25 13:50 12/22/25 14:00 0.150 0.022 5 0
DW (Tenen Equip) 12/22/25 14:00 12/22/25 14:10 0.150 0.02 5 0
DW (Tenen Equip) 12/22/25 14:10 12/22/25 14:20 0.150 0.021 5 0
DW (Tenen Equip) 12/22/25 14:20 12/22/25 14:30 0.150 0.022 5 0
DW (Tenen Equip) 12/22/25 14:30 12/22/25 14:40 0.150 0.022 5 0
DW (Tenen Equip) 12/22/25 14:40 12/22/25 14:50 0.150 0.022 5 0
DW (Tenen Equip) 12/22/25 14:50 12/22/25 15:00 0.150 0.022 5 0
DW (Tenen Equip) 12/22/25 15:00 12/22/25 15:10 0.150 0.021 5 0
DW (Tenen Equip) 12/22/25 15:10 12/22/25 15:20 0.150 0.024 5 0
DW (Tenen Equip) 12/22/25 15:20 12/22/25 15:30 0.150 0.027 5 0
DW (Tenen Equip) 12/22/25 15:30 12/22/25 15:40 0.150 0.026 5 0
DW (Tenen Equip) 12/22/25 15:40 12/22/25 15:50 0.150 0.024 5 0
DW (Tenen Equip) 12/22/25 15:50 12/22/25 16:00 0.150 0.023 5 0
DW (Tenen Equip) 12/22/25 16:00 12/22/25 16:10 0.150 0.023 5 0
DW (Tenen Equip) 12/22/25 16:10 12/22/25 16:20 0.150 0.024 5 0
DW (Tenen Equip) 12/22/25 16:20 12/22/25 16:30 0.150 0.025 5 0
DW (Tenen Equip) 12/22/25 16:30 12/22/25 16:40 0.150 0.026 5 0
DW (Tenen Equip) 12/22/25 16:40 12/22/25 16:45 0.150 0.028 5 0*



Upwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
UW (Tenen Equip) 12/22/25 7:00 12/22/25 7:10 0.150 0 5 0
UW (Tenen Equip) 12/22/25 7:10 12/22/25 7:20 0.150 0.005 5 0
UW (Tenen Equip) 12/22/25 7:20 12/22/25 7:30 0.150 0.013 5 0
UW (Tenen Equip) 12/22/25 7:30 12/22/25 7:40 0.150 0.012 5 0
UW (Tenen Equip) 12/22/25 7:40 12/22/25 7:50 0.150 0.014 5 0
UW (Tenen Equip) 12/22/25 7:50 12/22/25 8:00 0.150 0.017 5 0
UW (Tenen Equip) 12/22/25 8:00 12/22/25 8:10 0.150 0.019 5 0
UW (Tenen Equip) 12/22/25 8:10 12/22/25 8:20 0.150 0.016 5 0
UW (Tenen Equip) 12/22/25 8:20 12/22/25 8:30 0.150 0.015 5 0
UW (Tenen Equip) 12/22/25 8:30 12/22/25 8:40 0.150 0.014 5 0
UW (Tenen Equip) 12/22/25 8:40 12/22/25 8:50 0.150 0.016 5 0
UW (Tenen Equip) 12/22/25 8:50 12/22/25 9:00 0.150 0.016 5 0
UW (Tenen Equip) 12/22/25 9:00 12/22/25 9:10 0.150 0.018 5 0
UW (Tenen Equip) 12/22/25 9:10 12/22/25 9:20 0.150 0.018 5 0
UW (Tenen Equip) 12/22/25 9:20 12/22/25 9:30 0.150 0.017 5 0
UW (Tenen Equip) 12/22/25 9:30 12/22/25 9:40 0.150 0.018 5 0
UW (Tenen Equip) 12/22/25 9:40 12/22/25 9:50 0.150 0.019 5 0
UW (Tenen Equip) 12/22/25 9:50 12/22/25 10:00 0.150 0.02 5 0
UW (Tenen Equip) 12/22/25 10:00 12/22/25 10:10 0.150 0.018 5 0
UW (Tenen Equip) 12/22/25 10:10 12/22/25 10:20 0.150 0.018 5 0
UW (Tenen Equip) 12/22/25 10:20 12/22/25 10:30 0.150 0.017 5 0
UW (Tenen Equip) 12/22/25 10:30 12/22/25 10:40 0.150 0.017 5 0
UW (Tenen Equip) 12/22/25 10:40 12/22/25 10:50 0.150 0.017 5 0
UW (Tenen Equip) 12/22/25 10:50 12/22/25 11:00 0.150 0.02 5 0
UW (Tenen Equip) 12/22/25 11:00 12/22/25 11:10 0.150 0.02 5 0
UW (Tenen Equip) 12/22/25 11:10 12/22/25 11:20 0.150 0.023 5 0
UW (Tenen Equip) 12/22/25 11:20 12/22/25 11:30 0.150 0.02 5 0
UW (Tenen Equip) 12/22/25 11:30 12/22/25 11:40 0.150 0.017 5 0
UW (Tenen Equip) 12/22/25 11:40 12/22/25 11:50 0.150 0.02 5 0
UW (Tenen Equip) 12/22/25 11:50 12/22/25 12:00 0.150 0.021 5 0
UW (Tenen Equip) 12/22/25 12:00 12/22/25 12:10 0.150 0.018 5 0
UW (Tenen Equip) 12/22/25 12:10 12/22/25 12:20 0.150 0.017 5 0
UW (Tenen Equip) 12/22/25 12:20 12/22/25 12:30 0.150 0.018 5 0
UW (Tenen Equip) 12/22/25 12:30 12/22/25 12:40 0.150 0.018 5 0
UW (Tenen Equip) 12/22/25 12:40 12/22/25 12:50 0.150 0.018 5 0
UW (Tenen Equip) 12/22/25 12:50 12/22/25 13:00 0.150 0.019 5 0
UW (Tenen Equip) 12/22/25 13:00 12/22/25 13:10 0.150 0.019 5 0
UW (Tenen Equip) 12/22/25 13:10 12/22/25 13:20 0.150 0.017 5 0
UW (Tenen Equip) 12/22/25 13:20 12/22/25 13:30 0.150 0.018 5 0
UW (Tenen Equip) 12/22/25 13:30 12/22/25 13:40 0.150 0.019 5 0
UW (Tenen Equip) 12/22/25 13:40 12/22/25 13:50 0.150 0.023 5 0
UW (Tenen Equip) 12/22/25 13:50 12/22/25 14:00 0.150 0.022 5 0
UW (Tenen Equip) 12/22/25 14:00 12/22/25 14:10 0.150 0.019 5 0
UW (Tenen Equip) 12/22/25 14:10 12/22/25 14:20 0.150 0.022 5 0
UW (Tenen Equip) 12/22/25 14:20 12/22/25 14:30 0.150 0.022 5 0
UW (Tenen Equip) 12/22/25 14:30 12/22/25 14:40 0.150 0.026 5 0
UW (Tenen Equip) 12/22/25 14:40 12/22/25 14:50 0.150 0.029 5 0
UW (Tenen Equip) 12/22/25 14:50 12/22/25 15:00 0.150 0.026 5 0
UW (Tenen Equip) 12/22/25 15:00 12/22/25 15:10 0.150 0.022 5 0
UW (Tenen Equip) 12/22/25 15:10 12/22/25 15:20 0.150 0.027 5 0
UW (Tenen Equip) 12/22/25 15:20 12/22/25 15:30 0.150 0.031 5 0
UW (Tenen Equip) 12/22/25 15:30 12/22/25 15:40 0.150 0.031 5 0
UW (Tenen Equip) 12/22/25 15:40 12/22/25 15:50 0.150 0.026 5 0
UW (Tenen Equip) 12/22/25 15:50 12/22/25 16:00 0.150 0.037 5 0
UW (Tenen Equip) 12/22/25 16:00 12/22/25 16:10 0.150 0.039 5 0
UW (Tenen Equip) 12/22/25 16:10 12/22/25 16:20 0.150 0.039 5 0
UW (Tenen Equip) 12/22/25 16:20 12/22/25 16:30 0.150 0.043 5 0
UW (Tenen Equip) 12/22/25 16:30 12/22/25 16:40 0.150 0.035 5 0
UW (Tenen Equip) 12/22/25 16:40 12/22/25 16:45 0.150 0.047 5 0



Perimeter CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
Perimeter (Tenen Equipment) 12/22/25 7:00 12/22/25 7:10 0.150 0 5 0
Perimeter (Tenen Equipment) 12/22/25 7:10 12/22/25 7:20 0.150 0.01 5 0
Perimeter (Tenen Equipment) 12/22/25 7:20 12/22/25 7:30 0.150 0.014 5 0
Perimeter (Tenen Equipment) 12/22/25 7:30 12/22/25 7:40 0.150 0.012 5 0
Perimeter (Tenen Equipment) 12/22/25 7:40 12/22/25 7:50 0.150 0.01 5 0
Perimeter (Tenen Equipment) 12/22/25 7:50 12/22/25 8:00 0.150 0.018 5 0
Perimeter (Tenen Equipment) 12/22/25 8:00 12/22/25 8:10 0.150 0.014 5 0
Perimeter (Tenen Equipment) 12/22/25 8:10 12/22/25 8:20 0.150 0.011 5 0
Perimeter (Tenen Equipment) 12/22/25 8:20 12/22/25 8:30 0.150 0.01 5 0
Perimeter (Tenen Equipment) 12/22/25 8:30 12/22/25 8:40 0.150 0.015 5 0
Perimeter (Tenen Equipment) 12/22/25 8:40 12/22/25 8:50 0.150 0.018 5 0
Perimeter (Tenen Equipment) 12/22/25 8:50 12/22/25 9:00 0.150 0.024 5 0
Perimeter (Tenen Equipment) 12/22/25 9:00 12/22/25 9:10 0.150 0.023 5 0
Perimeter (Tenen Equipment) 12/22/25 9:10 12/22/25 9:20 0.150 0.023 5 0
Perimeter (Tenen Equipment) 12/22/25 9:20 12/22/25 9:30 0.150 0.067 5 0
Perimeter (Tenen Equipment) 12/22/25 9:30 12/22/25 9:40 0.150 0.04 5 0
Perimeter (Tenen Equipment) 12/22/25 9:40 12/22/25 9:50 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/22/25 9:50 12/22/25 10:00 0.150 0.021 5 0
Perimeter (Tenen Equipment) 12/22/25 10:00 12/22/25 10:10 0.150 0.014 5 0
Perimeter (Tenen Equipment) 12/22/25 10:10 12/22/25 10:20 0.150 0.015 5 0
Perimeter (Tenen Equipment) 12/22/25 10:20 12/22/25 10:30 0.150 0.025 5 0
Perimeter (Tenen Equipment) 12/22/25 10:30 12/22/25 10:40 0.150 0.024 5 0
Perimeter (Tenen Equipment) 12/22/25 10:40 12/22/25 10:50 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/22/25 10:50 12/22/25 11:00 0.150 0.049 5 0
Perimeter (Tenen Equipment) 12/22/25 11:00 12/22/25 11:10 0.150 0.039 5 0
Perimeter (Tenen Equipment) 12/22/25 11:10 12/22/25 11:20 0.150 0.02 5 0
Perimeter (Tenen Equipment) 12/22/25 11:20 12/22/25 11:30 0.150 0.029 5 0
Perimeter (Tenen Equipment) 12/22/25 11:30 12/22/25 11:40 0.150 0.03 5 0
Perimeter (Tenen Equipment) 12/22/25 11:40 12/22/25 11:50 0.150 0.038 5 0
Perimeter (Tenen Equipment) 12/22/25 11:50 12/22/25 12:00 0.150 0.02 5 0
Perimeter (Tenen Equipment) 12/22/25 12:00 12/22/25 12:10 0.150 0.017 5 0
Perimeter (Tenen Equipment) 12/22/25 12:10 12/22/25 12:20 0.150 0.03 5 0
Perimeter (Tenen Equipment) 12/22/25 12:20 12/22/25 12:30 0.150 0.048 5 0
Perimeter (Tenen Equipment) 12/22/25 12:30 12/22/25 12:40 0.150 0.03 5 0
Perimeter (Tenen Equipment) 12/22/25 12:40 12/22/25 12:50 0.150 0.037 5 0
Perimeter (Tenen Equipment) 12/22/25 12:50 12/22/25 13:00 0.150 0.021 5 0
Perimeter (Tenen Equipment) 12/22/25 13:00 12/22/25 13:10 0.150 0.017 5 0
Perimeter (Tenen Equipment) 12/22/25 13:10 12/22/25 13:20 0.150 0.011 5 0
Perimeter (Tenen Equipment) 12/22/25 13:20 12/22/25 13:30 0.150 0.012 5 0
Perimeter (Tenen Equipment) 12/22/25 13:30 12/22/25 13:40 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/22/25 13:40 12/22/25 13:50 0.150 0.044 5 0
Perimeter (Tenen Equipment) 12/22/25 13:50 12/22/25 14:00 0.150 0.055 5 0
Perimeter (Tenen Equipment) 12/22/25 14:00 12/22/25 14:10 0.150 0.018 5 0
Perimeter (Tenen Equipment) 12/22/25 14:10 12/22/25 14:20 0.150 0.055 5 0
Perimeter (Tenen Equipment) 12/22/25 14:20 12/22/25 14:30 0.150 0.025 5 0
Perimeter (Tenen Equipment) 12/22/25 14:30 12/22/25 14:40 0.150 0.024 5 0
Perimeter (Tenen Equipment) 12/22/25 14:40 12/22/25 14:50 0.150 0.07 5 0
Perimeter (Tenen Equipment) 12/22/25 14:50 12/22/25 15:00 0.150 0.044 5 0
Perimeter (Tenen Equipment) 12/22/25 15:00 12/22/25 15:10 0.150 0.059 5 0
Perimeter (Tenen Equipment) 12/22/25 15:10 12/22/25 15:20 0.150 0.039 5 0
Perimeter (Tenen Equipment) 12/22/25 15:20 12/22/25 15:30 0.150 0.041 5 0
Perimeter (Tenen Equipment) 12/22/25 15:30 12/22/25 15:40 0.150 0.031 5 0
Perimeter (Tenen Equipment) 12/22/25 15:40 12/22/25 15:50 0.150 0.024 5 0
Perimeter (Tenen Equipment) 12/22/25 15:50 12/22/25 16:00 0.150 0.023 5 0
Perimeter (Tenen Equipment) 12/22/25 16:00 12/22/25 16:10 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/22/25 16:10 12/22/25 16:20 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/22/25 16:20 12/22/25 16:30 0.150 0.023 5 0
Perimeter (Tenen Equipment) 12/22/25 16:30 12/22/25 16:40 0.150 0.017 5 0
Perimeter (Tenen Equipment) 12/22/25 16:40 12/22/25 16:45 0.150 0.021 5 0



 

Daily Status Report

Prepared by: S. Babyatsky
Date: 12/23/2025
Weather: 33 deg F., Snow/Sleet

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.

Planned Work Activities for Next Day/Week: 
Continue exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: Particulate concentrations greater than 0.15 mg/m3 were noted on the 
perimeter CAMP station at approximately 11:30 AM. However, when compared to background 
(upwind) concentrations recorded at the same time, the perimeter concentrations were less than 0.15 
mg/m3 above background, and therefore not an exceedance. 

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Welding bracing beams in purple grid.                                                                                                     
2) Minor grading in Blue grid following loading of stockpile for offsite disposal. 
3) Exported 19 loads (approximately 380 CY) of non-hazardous soil from Purple and Blue grids to the 
Bayshore Soil Management facility in Keasby, NJ for offsite disposal.                                                       

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                 

Foundation Contractor:
Braga Corp.
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Dewatering was not conducted onsite today (12/23). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of non-
hazardous soil being 

loaded into a truck for 
offsite disposal. 

Photo 2: View of 
grading and stockpiled 
soil in preparation for 

offiste disposal.
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Downwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

DW (Tenen Equip) 12/23/2025 6:30 12/23/2025 6:40 0.150 0.003 5 0

DW (Tenen Equip) 12/23/2025 6:40 12/23/2025 6:50 0.150 0.014 5 0

DW (Tenen Equip) 12/23/2025 6:50 12/23/2025 7:00 0.150 0.016 5 0

DW (Tenen Equip) 12/23/2025 7:00 12/23/2025 7:10 0.150 0.015 5 0

DW (Tenen Equip) 12/23/2025 7:10 12/23/2025 7:20 0.150 0.017 5 0

DW (Tenen Equip) 12/23/2025 7:20 12/23/2025 7:30 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 7:30 12/23/2025 7:40 0.150 0.018 5 0

DW (Tenen Equip) 12/23/2025 7:40 12/23/2025 7:50 0.150 0.018 5 0

DW (Tenen Equip) 12/23/2025 7:50 12/23/2025 8:00 0.150 0.02 5 0

DW (Tenen Equip) 12/23/2025 8:00 12/23/2025 8:10 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 8:10 12/23/2025 8:20 0.150 0.018 5 0

DW (Tenen Equip) 12/23/2025 8:20 12/23/2025 8:30 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 8:30 12/23/2025 8:40 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 8:40 12/23/2025 8:50 0.150 0.02 5 0

DW (Tenen Equip) 12/23/2025 8:50 12/23/2025 9:00 0.150 0.021 5 0

DW (Tenen Equip) 12/23/2025 9:00 12/23/2025 9:10 0.150 0.022 5 0

DW (Tenen Equip) 12/23/2025 9:10 12/23/2025 9:20 0.150 0.021 5 0

DW (Tenen Equip) 12/23/2025 9:20 12/23/2025 9:30 0.150 0.021 5 0

DW (Tenen Equip) 12/23/2025 9:30 12/23/2025 9:40 0.150 0.022 5 0

DW (Tenen Equip) 12/23/2025 9:40 12/23/2025 9:50 0.150 0.026 5 0

DW (Tenen Equip) 12/23/2025 9:50 12/23/2025 10:00 0.150 0.025 5 0

DW (Tenen Equip) 12/23/2025 10:00 12/23/2025 10:10 0.150 0.021 5 0

DW (Tenen Equip) 12/23/2025 10:10 12/23/2025 10:20 0.150 0.02 5 0

DW (Tenen Equip) 12/23/2025 10:20 12/23/2025 10:30 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 10:30 12/23/2025 10:40 0.150 0.02 5 0

DW (Tenen Equip) 12/23/2025 10:40 12/23/2025 10:50 0.150 0.02 5 0

DW (Tenen Equip) 12/23/2025 10:50 12/23/2025 11:00 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 11:00 12/23/2025 11:10 0.150 0.02 5 0

DW (Tenen Equip) 12/23/2025 11:10 12/23/2025 11:20 0.150 0.02 5 0

DW (Tenen Equip) 12/23/2025 11:20 12/23/2025 11:30 0.150 0.021 5 0

DW (Tenen Equip) 12/23/2025 11:30 12/23/2025 11:40 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 11:40 12/23/2025 11:50 0.150 0.02 5 0

DW (Tenen Equip) 12/23/2025 11:50 12/23/2025 12:00 0.150 0.02 5 0

DW (Tenen Equip) 12/23/2025 12:00 12/23/2025 12:10 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 12:10 12/23/2025 12:20 0.150 0.018 5 0

DW (Tenen Equip) 12/23/2025 12:20 12/23/2025 12:30 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 12:30 12/23/2025 12:40 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 12:40 12/23/2025 12:50 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 12:50 12/23/2025 13:00 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 13:00 12/23/2025 13:10 0.150 0.018 5 0

DW (Tenen Equip) 12/23/2025 13:10 12/23/2025 13:20 0.150 0.016 5 0

DW (Tenen Equip) 12/23/2025 13:20 12/23/2025 13:30 0.150 0.015 5 0

DW (Tenen Equip) 12/23/2025 13:30 12/23/2025 13:40 0.150 0.015 5 0

DW (Tenen Equip) 12/23/2025 13:40 12/23/2025 13:50 0.150 0.015 5 0

DW (Tenen Equip) 12/23/2025 13:50 12/23/2025 14:00 0.150 0.016 5 0

DW (Tenen Equip) 12/23/2025 14:00 12/23/2025 14:10 0.150 0.016 5 0

DW (Tenen Equip) 12/23/2025 14:10 12/23/2025 14:20 0.150 0.016 5 0

DW (Tenen Equip) 12/23/2025 14:20 12/23/2025 14:30 0.150 0.017 5 0

DW (Tenen Equip) 12/23/2025 14:30 12/23/2025 14:40 0.150 0.018 5 0

DW (Tenen Equip) 12/23/2025 14:40 12/23/2025 14:50 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 14:50 12/23/2025 15:00 0.150 0.022 5 0

DW (Tenen Equip) 12/23/2025 15:00 12/23/2025 15:10 0.150 0.021 5 0

DW (Tenen Equip) 12/23/2025 15:10 12/23/2025 15:20 0.150 0.019 5 0

DW (Tenen Equip) 12/23/2025 15:20 12/23/2025 15:30 0.150 0.021 5 0

DW (Tenen Equip) 12/23/2025 15:30 12/23/2025 15:40 0.150 0.03 5 0



Upwind CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

UW (Tenen Equip) 12/23/2025 6:40 12/23/2025 6:50 0.150 0.013 5 0

UW (Tenen Equip) 12/23/2025 6:50 12/23/2025 7:00 0.150 0.021 5 0

UW (Tenen Equip) 12/23/2025 7:00 12/23/2025 7:10 0.150 0.019 5 0

UW (Tenen Equip) 12/23/2025 7:10 12/23/2025 7:20 0.150 0.021 5 0

UW (Tenen Equip) 12/23/2025 7:20 12/23/2025 7:30 0.150 0.023 5 0

UW (Tenen Equip) 12/23/2025 7:30 12/23/2025 7:40 0.150 0.023 5 0

UW (Tenen Equip) 12/23/2025 7:40 12/23/2025 7:50 0.150 0.021 5 0

UW (Tenen Equip) 12/23/2025 7:50 12/23/2025 8:00 0.150 0.021 5 0

UW (Tenen Equip) 12/23/2025 8:00 12/23/2025 8:10 0.150 0.02 5 0

UW (Tenen Equip) 12/23/2025 8:10 12/23/2025 8:20 0.150 0.02 5 0

UW (Tenen Equip) 12/23/2025 8:20 12/23/2025 8:30 0.150 0.021 5 0

UW (Tenen Equip) 12/23/2025 8:30 12/23/2025 8:40 0.150 0.021 5 0

UW (Tenen Equip) 12/23/2025 8:40 12/23/2025 8:50 0.150 0.023 5 0

UW (Tenen Equip) 12/23/2025 8:50 12/23/2025 9:00 0.150 0.025 5 0

UW (Tenen Equip) 12/23/2025 9:00 12/23/2025 9:10 0.150 0.024 5 0

UW (Tenen Equip) 12/23/2025 9:10 12/23/2025 9:20 0.150 0.026 5 0

UW (Tenen Equip) 12/23/2025 9:20 12/23/2025 9:30 0.150 0.024 5 0

UW (Tenen Equip) 12/23/2025 9:30 12/23/2025 9:40 0.150 0.026 5 0

UW (Tenen Equip) 12/23/2025 9:40 12/23/2025 9:50 0.150 0.024 5 0

UW (Tenen Equip) 12/23/2025 9:50 12/23/2025 10:00 0.150 0.021 5 0

UW (Tenen Equip) 12/23/2025 10:00 12/23/2025 10:10 0.150 0.02 5 0

UW (Tenen Equip) 12/23/2025 10:10 12/23/2025 10:20 0.150 0.019 5 0

UW (Tenen Equip) 12/23/2025 10:20 12/23/2025 10:30 0.150 0.018 5 0

UW (Tenen Equip) 12/23/2025 10:30 12/23/2025 10:40 0.150 0.018 5 0

UW (Tenen Equip) 12/23/2025 10:40 12/23/2025 10:50 0.150 0.017 5 0

UW (Tenen Equip) 12/23/2025 10:50 12/23/2025 11:00 0.150 0.017 5 0

UW (Tenen Equip) 12/23/2025 11:00 12/23/2025 11:10 0.150 0.016 5 0

UW (Tenen Equip) 12/23/2025 11:10 12/23/2025 11:20 0.150 0.017 5 0

UW (Tenen Equip) 12/23/2025 11:20 12/23/2025 11:30 0.150 0.016 5 0

UW (Tenen Equip) 12/23/2025 11:30 12/23/2025 11:40 0.150 0.017 5 0

UW (Tenen Equip) 12/23/2025 11:40 12/23/2025 11:50 0.150 0.019 5 0

UW (Tenen Equip) 12/23/2025 11:50 12/23/2025 12:00 0.150 0.018 5 0

UW (Tenen Equip) 12/23/2025 12:00 12/23/2025 12:10 0.150 0.017 5 0

UW (Tenen Equip) 12/23/2025 12:10 12/23/2025 12:20 0.150 0.018 5 0

UW (Tenen Equip) 12/23/2025 12:20 12/23/2025 12:30 0.150 0.019 5 0

UW (Tenen Equip) 12/23/2025 12:30 12/23/2025 12:40 0.150 0.021 5 0

UW (Tenen Equip) 12/23/2025 12:40 12/23/2025 12:50 0.150 0.02 5 0

UW (Tenen Equip) 12/23/2025 12:50 12/23/2025 13:00 0.150 0.016 5 0

UW (Tenen Equip) 12/23/2025 13:00 12/23/2025 13:10 0.150 0.014 5 0

UW (Tenen Equip) 12/23/2025 13:10 12/23/2025 13:20 0.150 0.013 5 0

UW (Tenen Equip) 12/23/2025 13:20 12/23/2025 13:30 0.150 0.012 5 0

UW (Tenen Equip) 12/23/2025 13:30 12/23/2025 13:40 0.150 0.012 5 0

UW (Tenen Equip) 12/23/2025 13:40 12/23/2025 13:50 0.150 0.012 5 0

UW (Tenen Equip) 12/23/2025 13:50 12/23/2025 14:00 0.150 0.012 5 0

UW (Tenen Equip) 12/23/2025 14:00 12/23/2025 14:10 0.150 0.014 5 0

UW (Tenen Equip) 12/23/2025 14:10 12/23/2025 14:20 0.150 0.014 5 0

UW (Tenen Equip) 12/23/2025 14:20 12/23/2025 14:30 0.150 0.015 5 0

UW (Tenen Equip) 12/23/2025 14:30 12/23/2025 14:40 0.150 0.015 5 0

UW (Tenen Equip) 12/23/2025 14:40 12/23/2025 14:50 0.150 0.016 5 0

UW (Tenen Equip) 12/23/2025 14:50 12/23/2025 15:00 0.150 0.024 5 0

UW (Tenen Equip) 12/23/2025 15:00 12/23/2025 15:10 0.150 0.022 5 0

UW (Tenen Equip) 12/23/2025 15:10 12/23/2025 15:20 0.150 0.022 5 0

UW (Tenen Equip) 12/23/2025 15:20 12/23/2025 15:30 0.150 0.035 5 0

UW (Tenen Equip) 12/23/2025 15:30 12/23/2025 15:40 0.150 0.041 5 0

UW (Tenen Equip) 12/23/2025 15:40 12/23/2025 15:50 0.150 0.026 5 0



Perimeter CAMP Data

BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)

Perimeter (Tenen Equipment) 12/23/2025 6:40 12/23/2025 6:50 0.150 0.01 5 0

Perimeter (Tenen Equipment) 12/23/2025 6:50 12/23/2025 7:00 0.150 0.023 5 0

Perimeter (Tenen Equipment) 12/23/2025 7:00 12/23/2025 7:10 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/23/2025 7:10 12/23/2025 7:20 0.150 0.031 5 0

Perimeter (Tenen Equipment) 12/23/2025 7:20 12/23/2025 7:30 0.150 0.032 5 0

Perimeter (Tenen Equipment) 12/23/2025 7:30 12/23/2025 7:40 0.150 0.019 5 0

Perimeter (Tenen Equipment) 12/23/2025 7:40 12/23/2025 7:50 0.150 0.014 5 0

Perimeter (Tenen Equipment) 12/23/2025 7:50 12/23/2025 8:00 0.150 0.017 5 0

Perimeter (Tenen Equipment) 12/23/2025 8:00 12/23/2025 8:10 0.150 0.018 5 0

Perimeter (Tenen Equipment) 12/23/2025 8:10 12/23/2025 8:20 0.150 0.014 5 0

Perimeter (Tenen Equipment) 12/23/2025 8:20 12/23/2025 8:30 0.150 0.103 5 0

Perimeter (Tenen Equipment) 12/23/2025 8:30 12/23/2025 8:40 0.150 0.05 5 0

Perimeter (Tenen Equipment) 12/23/2025 8:40 12/23/2025 8:50 0.150 0.033 5 0

Perimeter (Tenen Equipment) 12/23/2025 8:50 12/23/2025 9:00 0.150 0.021 5 0

Perimeter (Tenen Equipment) 12/23/2025 9:00 12/23/2025 9:10 0.150 0.021 5 0

Perimeter (Tenen Equipment) 12/23/2025 9:10 12/23/2025 9:20 0.150 0.022 5 0

Perimeter (Tenen Equipment) 12/23/2025 9:20 12/23/2025 9:30 0.150 0.068 5 0

Perimeter (Tenen Equipment) 12/23/2025 9:30 12/23/2025 9:40 0.150 0.071 5 0

Perimeter (Tenen Equipment) 12/23/2025 9:40 12/23/2025 9:50 0.150 0.062 5 0

Perimeter (Tenen Equipment) 12/23/2025 9:50 12/23/2025 10:00 0.150 0.051 5 0

Perimeter (Tenen Equipment) 12/23/2025 10:00 12/23/2025 10:10 0.150 0.02 5 0

Perimeter (Tenen Equipment) 12/23/2025 10:10 12/23/2025 10:20 0.150 0.014 5 0

Perimeter (Tenen Equipment) 12/23/2025 10:20 12/23/2025 10:30 0.150 0.012 5 0

Perimeter (Tenen Equipment) 12/23/2025 10:30 12/23/2025 10:40 0.150 0.017 5 0

Perimeter (Tenen Equipment) 12/23/2025 10:40 12/23/2025 10:50 0.150 0.093 5 0

Perimeter (Tenen Equipment) 12/23/2025 10:50 12/23/2025 11:00 0.150 0.135 5 0

Perimeter (Tenen Equipment) 12/23/2025 11:00 12/23/2025 11:10 0.150 0.057 5 0

Perimeter (Tenen Equipment) 12/23/2025 11:10 12/23/2025 11:20 0.150 0.052 5 0

Perimeter (Tenen Equipment) 12/23/2025 11:20 12/23/2025 11:30 0.150 0.042 5 0

Perimeter (Tenen Equipment) 12/23/2025 11:30 12/23/2025 11:40 0.150 0.156 5 0

Perimeter (Tenen Equipment) 12/23/2025 11:40 12/23/2025 11:50 0.150 0.137 5 0

Perimeter (Tenen Equipment) 12/23/2025 11:50 12/23/2025 12:00 0.150 0.145 5 0

Perimeter (Tenen Equipment) 12/23/2025 12:00 12/23/2025 12:10 0.150 0.08 5 0

Perimeter (Tenen Equipment) 12/23/2025 12:10 12/23/2025 12:20 0.150 0.054 5 0

Perimeter (Tenen Equipment) 12/23/2025 12:20 12/23/2025 12:30 0.150 0.021 5 0

Perimeter (Tenen Equipment) 12/23/2025 12:30 12/23/2025 12:40 0.150 0.028 5 0

Perimeter (Tenen Equipment) 12/23/2025 12:40 12/23/2025 12:50 0.150 0.031 5 0

Perimeter (Tenen Equipment) 12/23/2025 12:50 12/23/2025 13:00 0.150 0.016 5 0

Perimeter (Tenen Equipment) 12/23/2025 13:00 12/23/2025 13:10 0.150 0.01 5 0

Perimeter (Tenen Equipment) 12/23/2025 13:10 12/23/2025 13:20 0.150 0.007 5 0

Perimeter (Tenen Equipment) 12/23/2025 13:20 12/23/2025 13:30 0.150 0.005 5 0

Perimeter (Tenen Equipment) 12/23/2025 13:30 12/23/2025 13:40 0.150 0.004 5 0

Perimeter (Tenen Equipment) 12/23/2025 13:40 12/23/2025 13:50 0.150 0.014 5 0

Perimeter (Tenen Equipment) 12/23/2025 13:50 12/23/2025 14:00 0.150 0.019 5 0

Perimeter (Tenen Equipment) 12/23/2025 14:00 12/23/2025 14:10 0.150 0.036 5 0

Perimeter (Tenen Equipment) 12/23/2025 14:10 12/23/2025 14:20 0.150 0.017 5 0

Perimeter (Tenen Equipment) 12/23/2025 14:20 12/23/2025 14:30 0.150 0.039 5 0

Perimeter (Tenen Equipment) 12/23/2025 14:30 12/23/2025 14:40 0.150 0.054 5 0

Perimeter (Tenen Equipment) 12/23/2025 14:40 12/23/2025 14:50 0.150 0.056 5 0

Perimeter (Tenen Equipment) 12/23/2025 14:50 12/23/2025 15:00 0.150 0.106 5 0

Perimeter (Tenen Equipment) 12/23/2025 15:00 12/23/2025 15:10 0.150 0.09 5 0

Perimeter (Tenen Equipment) 12/23/2025 15:10 12/23/2025 15:20 0.150 0.063 5 0

Perimeter (Tenen Equipment) 12/23/2025 15:20 12/23/2025 15:30 0.150 0.026 5 0

Perimeter (Tenen Equipment) 12/23/2025 15:30 12/23/2025 15:40 0.150 0.073 5 0

Perimeter (Tenen Equipment) 12/23/2025 15:40 12/23/2025 15:50 0.150 0.026 5 0

Perimeter (Tenen Equipment) 12/23/2025 15:50 12/23/2025 16:00 0.150 0.024 5 0



 

Planned Work Activities for Next Day/Week: 
Continue exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: None.

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Minor grading in blue and purple grids.
                                                                                                                                                                                                 

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                 

Foundation Contractor:
Braga Corp.

Daily Status Report

Prepared by: S. Babyatsky Date: 12/24/2025
Weather: 46 deg F., Fair

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.



          

Site Plan

# of Trucks 
Today:
Total:

Trucks

41 820 434 8,680

0

90045

0 00 0

Facility:

0

Trucks or CY: CY CYTrucks

Bayshore Soil 
Management
Keasby, NJ

Clean Earth of North 
Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Downwind CAMP Station
Upwind CAMP Station

Perimeter CAMP Station

Areas of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/24). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of the 
Site.

Photo 2: View of 
grading work.



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
DW (Tenen Equip) 12/24/25 7:00 12/24/25 7:10 0.150 0.001 5 0
DW (Tenen Equip) 12/24/25 7:10 12/24/25 7:20 0.150 0.01 5 0
DW (Tenen Equip) 12/24/25 7:20 12/24/25 7:30 0.150 0.014 5 0
DW (Tenen Equip) 12/24/25 7:30 12/24/25 7:40 0.150 0.014 5 0
DW (Tenen Equip) 12/24/25 7:40 12/24/25 7:50 0.150 0.016 5 0
DW (Tenen Equip) 12/24/25 7:50 12/24/25 8:00 0.150 0.016 5 0
DW (Tenen Equip) 12/24/25 8:00 12/24/25 8:10 0.150 0.015 5 0
DW (Tenen Equip) 12/24/25 8:10 12/24/25 8:20 0.150 0.016 5 0
DW (Tenen Equip) 12/24/25 8:20 12/24/25 8:30 0.150 0.017 5 0
DW (Tenen Equip) 12/24/25 8:30 12/24/25 8:40 0.150 0.018 5 0
DW (Tenen Equip) 12/24/25 8:40 12/24/25 8:50 0.150 0.019 5 0
DW (Tenen Equip) 12/24/25 8:50 12/24/25 9:00 0.150 0.02 5 0
DW (Tenen Equip) 12/24/25 9:00 12/24/25 9:10 0.150 0.021 5 0
DW (Tenen Equip) 12/24/25 9:10 12/24/25 9:20 0.150 0.02 5 0
DW (Tenen Equip) 12/24/25 9:20 12/24/25 9:30 0.150 0.021 5 0
DW (Tenen Equip) 12/24/25 9:30 12/24/25 9:40 0.150 0.02 5 0
DW (Tenen Equip) 12/24/25 9:40 12/24/25 9:50 0.150 0.018 5 0
DW (Tenen Equip) 12/24/25 9:50 12/24/25 10:00 0.150 0.018 5 0
DW (Tenen Equip) 12/24/25 10:00 12/24/25 10:10 0.150 0.018 5 0
DW (Tenen Equip) 12/24/25 10:10 12/24/25 10:20 0.150 0.016 5 0
DW (Tenen Equip) 12/24/25 10:20 12/24/25 10:30 0.150 0.016 5 0
DW (Tenen Equip) 12/24/25 10:30 12/24/25 10:40 0.150 0.017 5 0
DW (Tenen Equip) 12/24/25 10:40 12/24/25 10:50 0.150 0.02 5 0
DW (Tenen Equip) 12/24/25 10:50 12/24/25 11:00 0.150 0.02 5 0
DW (Tenen Equip) 12/24/25 11:00 12/24/25 11:10 0.150 0.018 5 0
DW (Tenen Equip) 12/24/25 11:10 12/24/25 11:20 0.150 0.019 5 0
DW (Tenen Equip) 12/24/25 11:20 12/24/25 11:30 0.150 0.019 5 0
DW (Tenen Equip) 12/24/25 11:30 12/24/25 11:40 0.150 0.019 5 0
DW (Tenen Equip) 12/24/25 11:40 12/24/25 11:50 0.150 0.02 5 0
DW (Tenen Equip) 12/24/25 11:50 12/24/25 12:00 0.150 0.019 5 0
DW (Tenen Equip) 12/24/25 12:00 12/24/25 12:10 0.150 0.019 5 0
DW (Tenen Equip) 12/24/25 12:10 12/24/25 12:20 0.150 0.018 5 0
DW (Tenen Equip) 12/24/25 12:20 12/24/25 12:30 0.150 0.019 5 0
DW (Tenen Equip) 12/24/25 12:30 12/24/25 12:40 0.150 0.018 5 0
DW (Tenen Equip) 12/24/25 12:40 12/24/25 12:50 0.150 0.017 5 0
DW (Tenen Equip) 12/24/25 12:50 12/24/25 13:00 0.150 0.017 5 0
DW (Tenen Equip) 12/24/25 13:00 12/24/25 13:10 0.150 0.016 5 0
DW (Tenen Equip) 12/24/25 13:10 12/24/25 13:20 0.150 0.016 5 0
DW (Tenen Equip) 12/24/25 13:20 12/24/25 13:30 0.150 0.016 5 0



Upwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
UW (Tenen Equip) 12/24/25 7:00 12/24/25 7:10 0.150 0 5 0
UW (Tenen Equip) 12/24/25 7:10 12/24/25 7:20 0.150 0.012 5 0
UW (Tenen Equip) 12/24/25 7:20 12/24/25 7:30 0.150 0.02 5 0
UW (Tenen Equip) 12/24/25 7:30 12/24/25 7:40 0.150 0.02 5 0
UW (Tenen Equip) 12/24/25 7:40 12/24/25 7:50 0.150 0.018 5 0
UW (Tenen Equip) 12/24/25 7:50 12/24/25 8:00 0.150 0.018 5 0
UW (Tenen Equip) 12/24/25 8:00 12/24/25 8:10 0.150 0.022 5 0
UW (Tenen Equip) 12/24/25 8:10 12/24/25 8:20 0.150 0.021 5 0
UW (Tenen Equip) 12/24/25 8:20 12/24/25 8:30 0.150 0.019 5 0
UW (Tenen Equip) 12/24/25 8:30 12/24/25 8:40 0.150 0.018 5 0
UW (Tenen Equip) 12/24/25 8:40 12/24/25 8:50 0.150 0.019 5 0
UW (Tenen Equip) 12/24/25 8:50 12/24/25 9:00 0.150 0.022 5 0
UW (Tenen Equip) 12/24/25 9:00 12/24/25 9:10 0.150 0.019 5 0
UW (Tenen Equip) 12/24/25 9:10 12/24/25 9:20 0.150 0.017 5 0
UW (Tenen Equip) 12/24/25 9:20 12/24/25 9:30 0.150 0.02 5 0
UW (Tenen Equip) 12/24/25 9:30 12/24/25 9:40 0.150 0.019 5 0
UW (Tenen Equip) 12/24/25 9:40 12/24/25 9:50 0.150 0.017 5 0
UW (Tenen Equip) 12/24/25 9:50 12/24/25 10:00 0.150 0.016 5 0
UW (Tenen Equip) 12/24/25 10:00 12/24/25 10:10 0.150 0.014 5 0
UW (Tenen Equip) 12/24/25 10:10 12/24/25 10:20 0.150 0.013 5 0
UW (Tenen Equip) 12/24/25 10:20 12/24/25 10:30 0.150 0.012 5 0
UW (Tenen Equip) 12/24/25 10:30 12/24/25 10:40 0.150 0.013 5 0
UW (Tenen Equip) 12/24/25 10:40 12/24/25 10:50 0.150 0.019 5 0
UW (Tenen Equip) 12/24/25 10:50 12/24/25 11:00 0.150 0.015 5 0
UW (Tenen Equip) 12/24/25 11:00 12/24/25 11:10 0.150 0.014 5 0
UW (Tenen Equip) 12/24/25 11:10 12/24/25 11:20 0.150 0.014 5 0
UW (Tenen Equip) 12/24/25 11:20 12/24/25 11:30 0.150 0.014 5 0
UW (Tenen Equip) 12/24/25 11:30 12/24/25 11:40 0.150 0.017 5 0
UW (Tenen Equip) 12/24/25 11:40 12/24/25 11:50 0.150 0.02 5 0
UW (Tenen Equip) 12/24/25 11:50 12/24/25 12:00 0.150 0.021 5 0
UW (Tenen Equip) 12/24/25 12:00 12/24/25 12:10 0.150 0.021 5 0
UW (Tenen Equip) 12/24/25 12:10 12/24/25 12:20 0.150 0.023 5 0
UW (Tenen Equip) 12/24/25 12:20 12/24/25 12:30 0.150 0.024 5 0
UW (Tenen Equip) 12/24/25 12:30 12/24/25 12:40 0.150 0.02 5 0
UW (Tenen Equip) 12/24/25 12:40 12/24/25 12:50 0.150 0.018 5 0
UW (Tenen Equip) 12/24/25 12:50 12/24/25 13:00 0.150 0.015 5 0
UW (Tenen Equip) 12/24/25 13:00 12/24/25 13:10 0.150 0.013 5 0
UW (Tenen Equip) 12/24/25 13:10 12/24/25 13:20 0.150 0.014 5 0
UW (Tenen Equip) 12/24/25 13:20 12/24/25 13:30 0.150 0.014 5 0



Perimeter CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
Perimeter (Tenen Equipment) 12/24/25 7:00 12/24/25 7:10 0.150 0 5 0
Perimeter (Tenen Equipment) 12/24/25 7:10 12/24/25 7:20 0.150 0 5 0
Perimeter (Tenen Equipment) 12/24/25 7:20 12/24/25 7:30 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/24/25 7:30 12/24/25 7:40 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/24/25 7:40 12/24/25 7:50 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/24/25 7:50 12/24/25 8:00 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/24/25 8:00 12/24/25 8:10 0.150 0.012 5 0
Perimeter (Tenen Equipment) 12/24/25 8:10 12/24/25 8:20 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/24/25 8:20 12/24/25 8:30 0.150 0.013 5 0
Perimeter (Tenen Equipment) 12/24/25 8:30 12/24/25 8:40 0.150 0.015 5 0
Perimeter (Tenen Equipment) 12/24/25 8:40 12/24/25 8:50 0.150 0.013 5 0
Perimeter (Tenen Equipment) 12/24/25 8:50 12/24/25 9:00 0.150 0.011 5 0
Perimeter (Tenen Equipment) 12/24/25 9:00 12/24/25 9:10 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/24/25 9:10 12/24/25 9:20 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/24/25 9:20 12/24/25 9:30 0.150 0.008 5 0
Perimeter (Tenen Equipment) 12/24/25 9:30 12/24/25 9:40 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/24/25 9:40 12/24/25 9:50 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/24/25 9:50 12/24/25 10:00 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/24/25 10:00 12/24/25 10:10 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/24/25 10:10 12/24/25 10:20 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/24/25 10:20 12/24/25 10:30 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/24/25 10:30 12/24/25 10:40 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/24/25 10:40 12/24/25 10:50 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/24/25 10:50 12/24/25 11:00 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/24/25 11:00 12/24/25 11:10 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/24/25 11:10 12/24/25 11:20 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/24/25 11:20 12/24/25 11:30 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/24/25 11:30 12/24/25 11:40 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/24/25 11:40 12/24/25 11:50 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/24/25 11:50 12/24/25 12:00 0.150 0.01 5 0
Perimeter (Tenen Equipment) 12/24/25 12:00 12/24/25 12:10 0.150 0.01 5 0
Perimeter (Tenen Equipment) 12/24/25 12:10 12/24/25 12:20 0.150 0.011 5 0
Perimeter (Tenen Equipment) 12/24/25 12:20 12/24/25 12:30 0.150 0.012 5 0
Perimeter (Tenen Equipment) 12/24/25 12:30 12/24/25 12:40 0.150 0.013 5 0
Perimeter (Tenen Equipment) 12/24/25 12:40 12/24/25 12:50 0.150 0.012 5 0
Perimeter (Tenen Equipment) 12/24/25 12:50 12/24/25 13:00 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/24/25 13:00 12/24/25 13:10 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/24/25 13:10 12/24/25 13:20 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/24/25 13:20 12/24/25 13:30 0.150 0.006 5 0



 

Daily Status Report

Prepared by: S. Babyatsky Date: 12/26/2025
Weather: 28 deg F., Overcast

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.

Planned Work Activities for Next Day/Week: 
Continue exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: None.

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Welding bracing beams in Purple grid.                                                                                                           
2) Minor grading in Blue grid following loading of stockpile for offsite disposal. 
3) Exported 21 loads (approximately 420 CY) of non-hazardous soil from Purple and Blue grids to the 
Bayshore Soil Management facility in Keasby, NJ for offsite disposal.                                                                                                                                                                                                       

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                 

Foundation Contractor:
Braga Corp.
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Disposal Quanities

Trucks CY

Facility:

0

Trucks or CY:

Site Plan
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Total:

Trucks

41 820 455 9,100

0

90045

0 210 420

Downwind CAMP Station
Upwind CAMP Station

Perimeter CAMP Station

Areas of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/26). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of the 
Site.

Photo 2: View of 
loading trucks for offsite 

disposal.



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
DW (Tenen Equip) 12/26/25 7:00 12/26/25 7:10 0.150 0.003 5 0
DW (Tenen Equip) 12/26/25 7:10 12/26/25 7:20 0.150 0.006 5 0
DW (Tenen Equip) 12/26/25 7:20 12/26/25 7:30 0.150 0.01 5 0
DW (Tenen Equip) 12/26/25 7:30 12/26/25 7:40 0.150 0.01 5 0
DW (Tenen Equip) 12/26/25 7:40 12/26/25 7:50 0.150 0.008 5 0
DW (Tenen Equip) 12/26/25 7:50 12/26/25 8:00 0.150 0.008 5 0
DW (Tenen Equip) 12/26/25 8:00 12/26/25 8:10 0.150 0.007 5 0
DW (Tenen Equip) 12/26/25 8:10 12/26/25 8:20 0.150 0.008 5 0
DW (Tenen Equip) 12/26/25 8:20 12/26/25 8:30 0.150 0.007 5 0
DW (Tenen Equip) 12/26/25 8:30 12/26/25 8:40 0.150 0.008 5 0
DW (Tenen Equip) 12/26/25 8:40 12/26/25 8:50 0.150 0.009 5 0
DW (Tenen Equip) 12/26/25 8:50 12/26/25 9:00 0.150 0.008 5 0
DW (Tenen Equip) 12/26/25 9:00 12/26/25 9:10 0.150 0.008 5 0
DW (Tenen Equip) 12/26/25 9:10 12/26/25 9:20 0.150 0.008 5 0
DW (Tenen Equip) 12/26/25 9:20 12/26/25 9:30 0.150 0.008 5 0
DW (Tenen Equip) 12/26/25 9:30 12/26/25 9:40 0.150 0.01 5 0
DW (Tenen Equip) 12/26/25 9:40 12/26/25 9:50 0.150 0.01 5 0
DW (Tenen Equip) 12/26/25 9:50 12/26/25 10:00 0.150 0.01 5 0
DW (Tenen Equip) 12/26/25 10:00 12/26/25 10:10 0.150 0.01 5 0
DW (Tenen Equip) 12/26/25 10:10 12/26/25 10:20 0.150 0.009 5 0
DW (Tenen Equip) 12/26/25 10:20 12/26/25 10:30 0.150 0.009 5 0
DW (Tenen Equip) 12/26/25 10:30 12/26/25 10:40 0.150 0.011 5 0
DW (Tenen Equip) 12/26/25 10:40 12/26/25 10:50 0.150 0.015 5 0
DW (Tenen Equip) 12/26/25 10:50 12/26/25 11:00 0.150 0.013 5 0
DW (Tenen Equip) 12/26/25 11:00 12/26/25 11:10 0.150 0.014 5 0
DW (Tenen Equip) 12/26/25 11:10 12/26/25 11:20 0.150 0.017 5 0
DW (Tenen Equip) 12/26/25 11:20 12/26/25 11:30 0.150 0.018 5 0
DW (Tenen Equip) 12/26/25 11:30 12/26/25 11:40 0.150 0.014 5 0
DW (Tenen Equip) 12/26/25 11:40 12/26/25 11:50 0.150 0.012 5 0
DW (Tenen Equip) 12/26/25 11:50 12/26/25 12:00 0.150 0.013 5 0
DW (Tenen Equip) 12/26/25 12:00 12/26/25 12:10 0.150 0.015 5 0
DW (Tenen Equip) 12/26/25 12:10 12/26/25 12:20 0.150 0.012 5 0
DW (Tenen Equip) 12/26/25 12:20 12/26/25 12:30 0.150 0.012 5 0
DW (Tenen Equip) 12/26/25 12:30 12/26/25 12:40 0.150 0.013 5 0
DW (Tenen Equip) 12/26/25 12:40 12/26/25 12:50 0.150 0.014 5 0
DW (Tenen Equip) 12/26/25 12:50 12/26/25 13:00 0.150 0.018 5 0
DW (Tenen Equip) 12/26/25 13:00 12/26/25 13:10 0.150 0.016 5 0
DW (Tenen Equip) 12/26/25 13:10 12/26/25 13:20 0.150 0.015 5 0
DW (Tenen Equip) 12/26/25 13:20 12/26/25 13:30 0.150 0.015 5 0
DW (Tenen Equip) 12/26/25 13:30 12/26/25 13:40 0.150 0.019 5 0
DW (Tenen Equip) 12/26/25 13:40 12/26/25 13:50 0.150 0.024 5 0
DW (Tenen Equip) 12/26/25 13:50 12/26/25 14:00 0.150 0.033 5 0
DW (Tenen Equip) 12/26/25 14:00 12/26/25 14:10 0.150 0.02 5 0
DW (Tenen Equip) 12/26/25 14:10 12/26/25 14:20 0.150 0.02 5 0
DW (Tenen Equip) 12/26/25 14:20 12/26/25 14:30 0.150 0.024 5 0
DW (Tenen Equip) 12/26/25 14:30 12/26/25 14:40 0.150 0.027 5 0
DW (Tenen Equip) 12/26/25 14:40 12/26/25 14:50 0.150 0.036 5 0
DW (Tenen Equip) 12/26/25 14:50 12/26/25 15:00 0.150 0.025 5 0
DW (Tenen Equip) 12/26/25 15:00 12/26/25 15:10 0.150 0.025 5 0
DW (Tenen Equip) 12/26/25 15:10 12/26/25 15:20 0.150 0.022 5 0
DW (Tenen Equip) 12/26/25 15:20 12/26/25 15:30 0.150 0.02 5 0
DW (Tenen Equip) 12/26/25 15:30 12/26/25 15:40 0.150 0.039 5 0
DW (Tenen Equip) 12/26/25 15:40 12/26/25 15:50 0.150 0.024 5 0
DW (Tenen Equip) 12/26/25 15:50 12/26/25 16:00 0.150 0.019 5 0
DW (Tenen Equip) 12/26/25 16:00 12/26/25 16:10 0.150 0.018 5 0
DW (Tenen Equip) 12/26/25 16:10 12/26/25 16:20 0.150 0.018 5 0
DW (Tenen Equip) 12/26/25 16:20 12/26/25 16:30 0.150 0.018 5 0



Upwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
UW (Tenen Equip) 12/26/25 7:00 12/26/25 7:10 0.150 0.004 5 0
UW (Tenen Equip) 12/26/25 7:10 12/26/25 7:20 0.150 0.008 5 0
UW (Tenen Equip) 12/26/25 7:20 12/26/25 7:30 0.150 0.012 5 0
UW (Tenen Equip) 12/26/25 7:30 12/26/25 7:40 0.150 0.015 5 0
UW (Tenen Equip) 12/26/25 7:40 12/26/25 7:50 0.150 0.019 5 0
UW (Tenen Equip) 12/26/25 7:50 12/26/25 8:00 0.150 0.019 5 0
UW (Tenen Equip) 12/26/25 8:00 12/26/25 8:10 0.150 0.026 5 0
UW (Tenen Equip) 12/26/25 8:10 12/26/25 8:20 0.150 0.024 5 0
UW (Tenen Equip) 12/26/25 8:20 12/26/25 8:30 0.150 0.026 5 0
UW (Tenen Equip) 12/26/25 8:30 12/26/25 8:40 0.150 0.031 5 0
UW (Tenen Equip) 12/26/25 8:40 12/26/25 8:50 0.150 0.021 5 0
UW (Tenen Equip) 12/26/25 8:50 12/26/25 9:00 0.150 0.018 5 0
UW (Tenen Equip) 12/26/25 9:00 12/26/25 9:10 0.150 0.018 5 0
UW (Tenen Equip) 12/26/25 9:10 12/26/25 9:20 0.150 0.015 5 0
UW (Tenen Equip) 12/26/25 9:20 12/26/25 9:30 0.150 0.018 5 0
UW (Tenen Equip) 12/26/25 9:30 12/26/25 9:40 0.150 0.021 5 0
UW (Tenen Equip) 12/26/25 9:40 12/26/25 9:50 0.150 0.024 5 0
UW (Tenen Equip) 12/26/25 9:50 12/26/25 10:00 0.150 0.026 5 0
UW (Tenen Equip) 12/26/25 10:00 12/26/25 10:10 0.150 0.016 5 0
UW (Tenen Equip) 12/26/25 10:10 12/26/25 10:20 0.150 0.021 5 0
UW (Tenen Equip) 12/26/25 10:20 12/26/25 10:30 0.150 0.023 5 0
UW (Tenen Equip) 12/26/25 10:30 12/26/25 10:40 0.150 0.018 5 0
UW (Tenen Equip) 12/26/25 10:40 12/26/25 10:50 0.150 0.02 5 0
UW (Tenen Equip) 12/26/25 10:50 12/26/25 11:00 0.150 0.02 5 0
UW (Tenen Equip) 12/26/25 11:00 12/26/25 11:10 0.150 0.021 5 0
UW (Tenen Equip) 12/26/25 11:10 12/26/25 11:20 0.150 0.02 5 0
UW (Tenen Equip) 12/26/25 11:20 12/26/25 11:30 0.150 0.018 5 0
UW (Tenen Equip) 12/26/25 11:30 12/26/25 11:40 0.150 0.014 5 0
UW (Tenen Equip) 12/26/25 11:40 12/26/25 11:50 0.150 0.013 5 0
UW (Tenen Equip) 12/26/25 11:50 12/26/25 12:00 0.150 0.014 5 0
UW (Tenen Equip) 12/26/25 12:00 12/26/25 12:10 0.150 0.014 5 0
UW (Tenen Equip) 12/26/25 12:10 12/26/25 12:20 0.150 0.014 5 0
UW (Tenen Equip) 12/26/25 12:20 12/26/25 12:30 0.150 0.015 5 0
UW (Tenen Equip) 12/26/25 12:30 12/26/25 12:40 0.150 0.014 5 0
UW (Tenen Equip) 12/26/25 12:40 12/26/25 12:50 0.150 0.014 5 0
UW (Tenen Equip) 12/26/25 12:50 12/26/25 13:00 0.150 0.016 5 0
UW (Tenen Equip) 12/26/25 13:00 12/26/25 13:10 0.150 0.016 5 0
UW (Tenen Equip) 12/26/25 13:10 12/26/25 13:20 0.150 0.015 5 0
UW (Tenen Equip) 12/26/25 13:20 12/26/25 13:30 0.150 0.015 5 0
UW (Tenen Equip) 12/26/25 13:30 12/26/25 13:40 0.150 0.016 5 0
UW (Tenen Equip) 12/26/25 13:40 12/26/25 13:50 0.150 0.018 5 0
UW (Tenen Equip) 12/26/25 13:50 12/26/25 14:00 0.150 0.022 5 0
UW (Tenen Equip) 12/26/25 14:00 12/26/25 14:10 0.150 0.022 5 0
UW (Tenen Equip) 12/26/25 14:10 12/26/25 14:20 0.150 0.021 5 0
UW (Tenen Equip) 12/26/25 14:20 12/26/25 14:30 0.150 0.02 5 0
UW (Tenen Equip) 12/26/25 14:30 12/26/25 14:40 0.150 0.02 5 0
UW (Tenen Equip) 12/26/25 14:40 12/26/25 14:50 0.150 0.018 5 0
UW (Tenen Equip) 12/26/25 14:50 12/26/25 15:00 0.150 0.02 5 0
UW (Tenen Equip) 12/26/25 15:00 12/26/25 15:10 0.150 0.026 5 0
UW (Tenen Equip) 12/26/25 15:10 12/26/25 15:20 0.150 0.02 5 0
UW (Tenen Equip) 12/26/25 15:20 12/26/25 15:30 0.150 0.019 5 0
UW (Tenen Equip) 12/26/25 15:30 12/26/25 15:40 0.150 0.023 5 0
UW (Tenen Equip) 12/26/25 15:40 12/26/25 15:50 0.150 0.021 5 0
UW (Tenen Equip) 12/26/25 15:50 12/26/25 16:00 0.150 0.02 5 0
UW (Tenen Equip) 12/26/25 16:00 12/26/25 16:10 0.150 0.017 5 0
UW (Tenen Equip) 12/26/25 16:10 12/26/25 16:20 0.150 0.016 5 0
UW (Tenen Equip) 12/26/25 16:20 12/26/25 16:30 0.150 0.016 5 0



Perimeter CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
Perimeter (Tenen Equipment) 12/26/25 7:00 12/26/25 7:10 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/26/25 7:10 12/26/25 7:20 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/26/25 7:20 12/26/25 7:30 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/26/25 7:30 12/26/25 7:40 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/26/25 7:40 12/26/25 7:50 0.150 0.011 5 0
Perimeter (Tenen Equipment) 12/26/25 7:50 12/26/25 8:00 0.150 0.038 5 0
Perimeter (Tenen Equipment) 12/26/25 8:00 12/26/25 8:10 0.150 0.033 5 0
Perimeter (Tenen Equipment) 12/26/25 8:10 12/26/25 8:20 0.150 0.018 5 0
Perimeter (Tenen Equipment) 12/26/25 8:20 12/26/25 8:30 0.150 0.027 5 0
Perimeter (Tenen Equipment) 12/26/25 8:30 12/26/25 8:40 0.150 0.024 5 0
Perimeter (Tenen Equipment) 12/26/25 8:40 12/26/25 8:50 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/26/25 8:50 12/26/25 9:00 0.150 0.045 5 0
Perimeter (Tenen Equipment) 12/26/25 9:00 12/26/25 9:10 0.150 0.021 5 0
Perimeter (Tenen Equipment) 12/26/25 9:10 12/26/25 9:20 0.150 0.008 5 0
Perimeter (Tenen Equipment) 12/26/25 9:20 12/26/25 9:30 0.150 0.012 5 0
Perimeter (Tenen Equipment) 12/26/25 9:30 12/26/25 9:40 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/26/25 9:40 12/26/25 9:50 0.150 0.052 5 0
Perimeter (Tenen Equipment) 12/26/25 9:50 12/26/25 10:00 0.150 0.046 5 0
Perimeter (Tenen Equipment) 12/26/25 10:00 12/26/25 10:10 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/26/25 10:10 12/26/25 10:20 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/26/25 10:20 12/26/25 10:30 0.150 0.011 5 0
Perimeter (Tenen Equipment) 12/26/25 10:30 12/26/25 10:40 0.150 0.058 5 0
Perimeter (Tenen Equipment) 12/26/25 10:40 12/26/25 10:50 0.150 0.039 5 0
Perimeter (Tenen Equipment) 12/26/25 10:50 12/26/25 11:00 0.150 0.05 5 0
Perimeter (Tenen Equipment) 12/26/25 11:00 12/26/25 11:10 0.150 0.026 5 0
Perimeter (Tenen Equipment) 12/26/25 11:10 12/26/25 11:20 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/26/25 11:20 12/26/25 11:30 0.150 0.032 5 0
Perimeter (Tenen Equipment) 12/26/25 11:30 12/26/25 11:40 0.150 0.068 5 0
Perimeter (Tenen Equipment) 12/26/25 11:40 12/26/25 11:50 0.150 0.067 5 0
Perimeter (Tenen Equipment) 12/26/25 11:50 12/26/25 12:00 0.150 0.053 5 0
Perimeter (Tenen Equipment) 12/26/25 12:00 12/26/25 12:10 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/26/25 12:10 12/26/25 12:20 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/26/25 12:20 12/26/25 12:30 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/26/25 12:30 12/26/25 12:40 0.150 0.008 5 0
Perimeter (Tenen Equipment) 12/26/25 12:40 12/26/25 12:50 0.150 0.008 5 0
Perimeter (Tenen Equipment) 12/26/25 12:50 12/26/25 13:00 0.150 0.008 5 0
Perimeter (Tenen Equipment) 12/26/25 13:00 12/26/25 13:10 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/26/25 13:10 12/26/25 13:20 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/26/25 13:20 12/26/25 13:30 0.150 0.008 5 0
Perimeter (Tenen Equipment) 12/26/25 13:30 12/26/25 13:40 0.150 0.01 5 0
Perimeter (Tenen Equipment) 12/26/25 13:40 12/26/25 13:50 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/26/25 13:50 12/26/25 14:00 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/26/25 14:00 12/26/25 14:10 0.150 0.021 5 0
Perimeter (Tenen Equipment) 12/26/25 14:10 12/26/25 14:20 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/26/25 14:20 12/26/25 14:30 0.150 0.016 5 0
Perimeter (Tenen Equipment) 12/26/25 14:30 12/26/25 14:40 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/26/25 14:40 12/26/25 14:50 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/26/25 14:50 12/26/25 15:00 0.150 0.026 5 0
Perimeter (Tenen Equipment) 12/26/25 15:00 12/26/25 15:10 0.150 0.02 5 0
Perimeter (Tenen Equipment) 12/26/25 15:10 12/26/25 15:20 0.150 0.015 5 0
Perimeter (Tenen Equipment) 12/26/25 15:20 12/26/25 15:30 0.150 0.024 5 0
Perimeter (Tenen Equipment) 12/26/25 15:30 12/26/25 15:40 0.150 0.031 5 0
Perimeter (Tenen Equipment) 12/26/25 15:40 12/26/25 15:50 0.150 0.02 5 0
Perimeter (Tenen Equipment) 12/26/25 15:50 12/26/25 16:00 0.150 0.016 5 0
Perimeter (Tenen Equipment) 12/26/25 16:00 12/26/25 16:10 0.150 0.011 5 0
Perimeter (Tenen Equipment) 12/26/25 16:10 12/26/25 16:20 0.150 0.007 5 0
Perimeter (Tenen Equipment) 12/26/25 16:20 12/26/25 16:30 0.150 0.007 5 0



 

Planned Work Activities for Next Day/Week: 
Continue exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: Brief particulate exceedances were noted on the upwind and downwind CAMP 
stations around 8:15 AM, 8:45 and 10:00 AM, respectively, due to welding in close proximity to the 
station. Concentrations returned to normal within a few minutes. Sporadic particulate exceedances were 
noted on the perimeter CAMP station between approximately 7:50-8:10 AM, 8:20-8:45 AM and 9:45-
10:00 AM due to welding in close proximity to the station.

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Welding bracing beams in Purple annd Blue grids.                                                                                                           
2) Minor excavation in Blue grid for SOE.                                                                                              3) 
Assembled connections for dewatering system.
                                                                                                                                                                                               

Air Monitoring (Since Last Report):  CAMP graphs are included below. No VOC exceedances were 
noted.                                                                                 

Foundation Contractor:
Braga Corp.

Daily Status Report

Prepared by: S. Babyatsky Date: 12/29/2025
Weather: 48 deg F., Overcast, Rain

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.



          

Site Plan

# of Trucks 
Today:
Total:

Trucks

41 820 455 9,100

0

90045

0 00 0

Facility:

0

Trucks or CY: CY CYTrucks

Bayshore Soil 
Management
Keasby, NJ

Clean Earth of North 
Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Downwind CAMP Station
Upwind CAMP Station

Perimeter CAMP Station

Areas of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/29). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of 
dewatering system.

Photo 2: View of 
excavation for SOE.



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
DW (Tenen Equip) 12/29/25 7:00 12/29/25 7:10 0.150 0 5 0
DW (Tenen Equip) 12/29/25 7:10 12/29/25 7:20 0.150 0.006 5 0
DW (Tenen Equip) 12/29/25 7:20 12/29/25 7:30 0.150 0.043 5 0
DW (Tenen Equip) 12/29/25 7:30 12/29/25 7:40 0.150 0.075 5 0
DW (Tenen Equip) 12/29/25 7:40 12/29/25 7:50 0.150 0.088 5 0
DW (Tenen Equip) 12/29/25 7:50 12/29/25 8:00 0.150 0.079 5 0
DW (Tenen Equip) 12/29/25 8:00 12/29/25 8:10 0.150 0.104 5 0
DW (Tenen Equip) 12/29/25 8:10 12/29/25 8:20 0.150 0.069 5 0
DW (Tenen Equip) 12/29/25 8:20 12/29/25 8:30 0.150 0.082 5 0
DW (Tenen Equip) 12/29/25 8:30 12/29/25 8:40 0.150 0.054 5 0
DW (Tenen Equip) 12/29/25 8:40 12/29/25 8:50 0.150 0.199 5 0
DW (Tenen Equip) 12/29/25 8:50 12/29/25 9:00 0.150 0.1 5 0
DW (Tenen Equip) 12/29/25 9:00 12/29/25 9:10 0.150 0.066 5 0
DW (Tenen Equip) 12/29/25 9:10 12/29/25 9:20 0.150 0.112 5 0
DW (Tenen Equip) 12/29/25 9:20 12/29/25 9:30 0.150 0.106 5 0
DW (Tenen Equip) 12/29/25 9:30 12/29/25 9:40 0.150 0.077 5 0
DW (Tenen Equip) 12/29/25 9:40 12/29/25 9:50 0.150 0.064 5 0
DW (Tenen Equip) 12/29/25 9:50 12/29/25 10:00 0.150 0.163 5 0
DW (Tenen Equip) 12/29/25 10:00 12/29/25 10:10 0.150 0.343 5 0
DW (Tenen Equip) 12/29/25 10:10 12/29/25 10:20 0.150 0.108 5 0
DW (Tenen Equip) 12/29/25 10:20 12/29/25 10:30 0.150 0.054 5 0
DW (Tenen Equip) 12/29/25 10:30 12/29/25 10:40 0.150 0.053 5 0
DW (Tenen Equip) 12/29/25 10:40 12/29/25 10:50 0.150 0.056 5 0
DW (Tenen Equip) 12/29/25 10:50 12/29/25 11:00 0.150 0.061 5 0
DW (Tenen Equip) 12/29/25 11:00 12/29/25 11:10 0.150 0.053 5 0
DW (Tenen Equip) 12/29/25 11:10 12/29/25 11:20 0.150 0.054 5 0
DW (Tenen Equip) 12/29/25 11:20 12/29/25 11:30 0.150 0.073 5 0
DW (Tenen Equip) 12/29/25 11:30 12/29/25 11:40 0.150 0.062 5 0
DW (Tenen Equip) 12/29/25 11:40 12/29/25 11:50 0.150 0.053 5 0
DW (Tenen Equip) 12/29/25 11:50 12/29/25 12:00 0.150 0.047 5 0
DW (Tenen Equip) 12/29/25 12:00 12/29/25 12:10 0.150 0.048 5 0
DW (Tenen Equip) 12/29/25 12:10 12/29/25 12:20 0.150 0.066 5 0
DW (Tenen Equip) 12/29/25 12:20 12/29/25 12:30 0.150 0.054 5 0
DW (Tenen Equip) 12/29/25 12:30 12/29/25 12:40 0.150 0.052 5 0
DW (Tenen Equip) 12/29/25 12:40 12/29/25 12:50 0.150 0.051 5 0
DW (Tenen Equip) 12/29/25 12:50 12/29/25 13:00 0.150 0.049 5 0
DW (Tenen Equip) 12/29/25 13:00 12/29/25 13:10 0.150 0.046 5 0
DW (Tenen Equip) 12/29/25 13:10 12/29/25 13:20 0.150 0.043 5 0
DW (Tenen Equip) 12/29/25 13:20 12/29/25 13:30 0.150 0.043 5 0
DW (Tenen Equip) 12/29/25 13:30 12/29/25 13:40 0.150 0.044 5 0
DW (Tenen Equip) 12/29/25 13:40 12/29/25 13:50 0.150 0.045 5 0
DW (Tenen Equip) 12/29/25 13:50 12/29/25 14:00 0.150 0.046 5 0
DW (Tenen Equip) 12/29/25 14:00 12/29/25 14:10 0.150 0.048 5 0
DW (Tenen Equip) 12/29/25 14:10 12/29/25 14:20 0.150 0.046 5 0
DW (Tenen Equip) 12/29/25 14:20 12/29/25 14:30 0.150 0.037 5 0
DW (Tenen Equip) 12/29/25 14:30 12/29/25 14:40 0.150 0.03 5 0
DW (Tenen Equip) 12/29/25 14:40 12/29/25 14:50 0.150 0.026 5 0
DW (Tenen Equip) 12/29/25 14:50 12/29/25 15:00 0.150 0.023 5 0
DW (Tenen Equip) 12/29/25 15:00 12/29/25 15:10 0.150 0.021 5 0
DW (Tenen Equip) 12/29/25 15:10 12/29/25 15:20 0.150 0.021 5 0
DW (Tenen Equip) 12/29/25 15:20 12/29/25 15:30 0.150 0.021 5 0
DW (Tenen Equip) 12/29/25 15:30 12/29/25 15:40 0.150 0.015 5 0
DW (Tenen Equip) 12/29/25 15:40 12/29/25 15:50 0.150 0.001 5 0
DW (Tenen Equip) 12/29/25 15:50 12/29/25 16:00 0.150 0 5 0



Upwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
UW (Tenen Equip) 12/29/25 7:00 12/29/25 7:10 0.150 0 5 0
UW (Tenen Equip) 12/29/25 7:10 12/29/25 7:20 0.150 0 5 0
UW (Tenen Equip) 12/29/25 7:20 12/29/25 7:30 0.150 0.028 5 0
UW (Tenen Equip) 12/29/25 7:30 12/29/25 7:40 0.150 0.078 5 0
UW (Tenen Equip) 12/29/25 7:40 12/29/25 7:50 0.150 0.105 5 0
UW (Tenen Equip) 12/29/25 7:50 12/29/25 8:00 0.150 0.121 5 0
UW (Tenen Equip) 12/29/25 8:00 12/29/25 8:10 0.150 0.157 5 0
UW (Tenen Equip) 12/29/25 8:10 12/29/25 8:20 0.150 0.131 5 0
UW (Tenen Equip) 12/29/25 8:20 12/29/25 8:30 0.150 0.116 5 0
UW (Tenen Equip) 12/29/25 8:30 12/29/25 8:40 0.150 0.112 5 0
UW (Tenen Equip) 12/29/25 8:40 12/29/25 8:50 0.150 0.087 5 0
UW (Tenen Equip) 12/29/25 8:50 12/29/25 9:00 0.150 0.069 5 0
UW (Tenen Equip) 12/29/25 9:00 12/29/25 9:10 0.150 0.064 5 0
UW (Tenen Equip) 12/29/25 9:10 12/29/25 9:20 0.150 0.051 5 0
UW (Tenen Equip) 12/29/25 9:20 12/29/25 9:30 0.150 0.049 5 0
UW (Tenen Equip) 12/29/25 9:30 12/29/25 9:40 0.150 0.06 5 0
UW (Tenen Equip) 12/29/25 9:40 12/29/25 9:50 0.150 0.078 5 0
UW (Tenen Equip) 12/29/25 9:50 12/29/25 10:00 0.150 0.074 5 0
UW (Tenen Equip) 12/29/25 10:00 12/29/25 10:10 0.150 0.073 5 0
UW (Tenen Equip) 12/29/25 10:10 12/29/25 10:20 0.150 0.073 5 0
UW (Tenen Equip) 12/29/25 10:20 12/29/25 10:30 0.150 0.055 5 0
UW (Tenen Equip) 12/29/25 10:30 12/29/25 10:40 0.150 0.053 5 0
UW (Tenen Equip) 12/29/25 10:40 12/29/25 10:50 0.150 0.056 5 0
UW (Tenen Equip) 12/29/25 10:50 12/29/25 11:00 0.150 0.049 5 0
UW (Tenen Equip) 12/29/25 11:00 12/29/25 11:10 0.150 0.057 5 0
UW (Tenen Equip) 12/29/25 11:10 12/29/25 11:20 0.150 0.064 5 0
UW (Tenen Equip) 12/29/25 11:20 12/29/25 11:30 0.150 0.06 5 0
UW (Tenen Equip) 12/29/25 11:30 12/29/25 11:40 0.150 0.074 5 0
UW (Tenen Equip) 12/29/25 11:40 12/29/25 11:50 0.150 0.051 5 0
UW (Tenen Equip) 12/29/25 11:50 12/29/25 12:00 0.150 0.042 5 0
UW (Tenen Equip) 12/29/25 12:00 12/29/25 12:10 0.150 0.046 5 0
UW (Tenen Equip) 12/29/25 12:10 12/29/25 12:20 0.150 0.044 5 0
UW (Tenen Equip) 12/29/25 12:20 12/29/25 12:30 0.150 0.041 5 0
UW (Tenen Equip) 12/29/25 12:30 12/29/25 12:40 0.150 0.043 5 0
UW (Tenen Equip) 12/29/25 12:40 12/29/25 12:50 0.150 0.045 5 0
UW (Tenen Equip) 12/29/25 12:50 12/29/25 13:00 0.150 0.053 5 0
UW (Tenen Equip) 12/29/25 13:00 12/29/25 13:10 0.150 0.046 5 0
UW (Tenen Equip) 12/29/25 13:10 12/29/25 13:20 0.150 0.047 5 0
UW (Tenen Equip) 12/29/25 13:20 12/29/25 13:30 0.150 0.041 5 0
UW (Tenen Equip) 12/29/25 13:30 12/29/25 13:40 0.150 0.042 5 0
UW (Tenen Equip) 12/29/25 13:40 12/29/25 13:50 0.150 0.044 5 0
UW (Tenen Equip) 12/29/25 13:50 12/29/25 14:00 0.150 0.046 5 0
UW (Tenen Equip) 12/29/25 14:00 12/29/25 14:10 0.150 0.046 5 0
UW (Tenen Equip) 12/29/25 14:10 12/29/25 14:20 0.150 0.038 5 0
UW (Tenen Equip) 12/29/25 14:20 12/29/25 14:30 0.150 0.029 5 0
UW (Tenen Equip) 12/29/25 14:30 12/29/25 14:40 0.150 0.027 5 0
UW (Tenen Equip) 12/29/25 14:40 12/29/25 14:50 0.150 0.023 5 0
UW (Tenen Equip) 12/29/25 14:50 12/29/25 15:00 0.150 0.018 5 0
UW (Tenen Equip) 12/29/25 15:00 12/29/25 15:10 0.150 0.018 5 0
UW (Tenen Equip) 12/29/25 15:10 12/29/25 15:20 0.150 0.017 5 0
UW (Tenen Equip) 12/29/25 15:20 12/29/25 15:30 0.150 0.021 5 0
UW (Tenen Equip) 12/29/25 15:30 12/29/25 15:40 0.150 0.019 5 0
UW (Tenen Equip) 12/29/25 15:40 12/29/25 15:50 0.150 0.019 5 0
UW (Tenen Equip) 12/29/25 15:50 12/29/25 16:00 0.150 0.02 5 0



Perimeter CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
Perimeter (Tenen Equipment) 12/29/25 7:00 12/29/25 7:10 0.150 0 5 0
Perimeter (Tenen Equipment) 12/29/25 7:10 12/29/25 7:20 0.150 0 5 0
Perimeter (Tenen Equipment) 12/29/25 7:20 12/29/25 7:30 0.150 0.016 5 0
Perimeter (Tenen Equipment) 12/29/25 7:30 12/29/25 7:40 0.150 0.056 5 0
Perimeter (Tenen Equipment) 12/29/25 7:40 12/29/25 7:50 0.150 0.097 5 0
Perimeter (Tenen Equipment) 12/29/25 7:50 12/29/25 8:00 0.150 0.303 5 0
Perimeter (Tenen Equipment) 12/29/25 8:00 12/29/25 8:10 0.150 0.32 5 0
Perimeter (Tenen Equipment) 12/29/25 8:10 12/29/25 8:20 0.150 0.138 5 0
Perimeter (Tenen Equipment) 12/29/25 8:20 12/29/25 8:30 0.150 0.253 5 0
Perimeter (Tenen Equipment) 12/29/25 8:30 12/29/25 8:40 0.150 0.23 5 0
Perimeter (Tenen Equipment) 12/29/25 8:40 12/29/25 8:50 0.150 0.111 5 0
Perimeter (Tenen Equipment) 12/29/25 8:50 12/29/25 9:00 0.150 0.043 5 0
Perimeter (Tenen Equipment) 12/29/25 9:00 12/29/25 9:10 0.150 0.049 5 0
Perimeter (Tenen Equipment) 12/29/25 9:10 12/29/25 9:20 0.150 0.047 5 0
Perimeter (Tenen Equipment) 12/29/25 9:20 12/29/25 9:30 0.150 0.042 5 0
Perimeter (Tenen Equipment) 12/29/25 9:30 12/29/25 9:40 0.150 0.086 5 0
Perimeter (Tenen Equipment) 12/29/25 9:40 12/29/25 9:50 0.150 0.2 5 0
Perimeter (Tenen Equipment) 12/29/25 9:50 12/29/25 10:00 0.150 0.148 5 0
Perimeter (Tenen Equipment) 12/29/25 10:00 12/29/25 10:10 0.150 0.068 5 0
Perimeter (Tenen Equipment) 12/29/25 10:10 12/29/25 10:20 0.150 0.052 5 0
Perimeter (Tenen Equipment) 12/29/25 10:20 12/29/25 10:30 0.150 0.045 5 0
Perimeter (Tenen Equipment) 12/29/25 10:30 12/29/25 10:40 0.150 0.056 5 0
Perimeter (Tenen Equipment) 12/29/25 10:40 12/29/25 10:50 0.150 0.109 5 0
Perimeter (Tenen Equipment) 12/29/25 10:50 12/29/25 11:00 0.150 0.076 5 0
Perimeter (Tenen Equipment) 12/29/25 11:00 12/29/25 11:10 0.150 0.073 5 0
Perimeter (Tenen Equipment) 12/29/25 11:10 12/29/25 11:20 0.150 0.12 5 0
Perimeter (Tenen Equipment) 12/29/25 11:20 12/29/25 11:30 0.150 0.063 5 0
Perimeter (Tenen Equipment) 12/29/25 11:30 12/29/25 11:40 0.150 0.065 5 0
Perimeter (Tenen Equipment) 12/29/25 11:40 12/29/25 11:50 0.150 0.038 5 0
Perimeter (Tenen Equipment) 12/29/25 11:50 12/29/25 12:00 0.150 0.034 5 0
Perimeter (Tenen Equipment) 12/29/25 12:00 12/29/25 12:10 0.150 0.035 5 0
Perimeter (Tenen Equipment) 12/29/25 12:10 12/29/25 12:20 0.150 0.037 5 0
Perimeter (Tenen Equipment) 12/29/25 12:20 12/29/25 12:30 0.150 0.035 5 0
Perimeter (Tenen Equipment) 12/29/25 12:30 12/29/25 12:40 0.150 0.038 5 0
Perimeter (Tenen Equipment) 12/29/25 12:40 12/29/25 12:50 0.150 0.04 5 0
Perimeter (Tenen Equipment) 12/29/25 12:50 12/29/25 13:00 0.150 0.04 5 0
Perimeter (Tenen Equipment) 12/29/25 13:00 12/29/25 13:10 0.150 0.037 5 0
Perimeter (Tenen Equipment) 12/29/25 13:10 12/29/25 13:20 0.150 0.034 5 0
Perimeter (Tenen Equipment) 12/29/25 13:20 12/29/25 13:30 0.150 0.033 5 0
Perimeter (Tenen Equipment) 12/29/25 13:30 12/29/25 13:40 0.150 0.034 5 0
Perimeter (Tenen Equipment) 12/29/25 13:40 12/29/25 13:50 0.150 0.037 5 0
Perimeter (Tenen Equipment) 12/29/25 13:50 12/29/25 14:00 0.150 0.038 5 0
Perimeter (Tenen Equipment) 12/29/25 14:00 12/29/25 14:10 0.150 0.038 5 0
Perimeter (Tenen Equipment) 12/29/25 14:10 12/29/25 14:20 0.150 0.032 5 0
Perimeter (Tenen Equipment) 12/29/25 14:20 12/29/25 14:30 0.150 0.024 5 0
Perimeter (Tenen Equipment) 12/29/25 14:30 12/29/25 14:40 0.150 0.018 5 0
Perimeter (Tenen Equipment) 12/29/25 14:40 12/29/25 14:50 0.150 0.014 5 0
Perimeter (Tenen Equipment) 12/29/25 14:50 12/29/25 15:00 0.150 0.01 5 0
Perimeter (Tenen Equipment) 12/29/25 15:00 12/29/25 15:10 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/29/25 15:10 12/29/25 15:20 0.150 0.012 5 0
Perimeter (Tenen Equipment) 12/29/25 15:20 12/29/25 15:30 0.150 0.009 5 0
Perimeter (Tenen Equipment) 12/29/25 15:30 12/29/25 15:40 0.150 0.008 5 0
Perimeter (Tenen Equipment) 12/29/25 15:40 12/29/25 15:50 0.150 0.008 5 0
Perimeter (Tenen Equipment) 12/29/25 15:50 12/29/25 16:00 0.150 0.008 5 0



 

Daily Status Report

Prepared by: S. Babyatsky Date: 12/30/2025
Weather: 38 deg F., Partly cloudy

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.

Planned Work Activities for Next Day/Week: 
Continue exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: None.

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Welding bracing beams in Purple annd Blue grids.                                                                                                           
2) Minor excavation in Red grid for SOE.                                                                                              
                                                                                                                                                                                               

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                 

Foundation Contractor:
Braga Corp.



          

CY CYTrucks

Bayshore Soil 
Management
Keasby, NJ

Clean Earth of North 
Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Facility:

0

Trucks or CY:

Site Plan

# of Trucks 
Today:
Total:

Trucks

41 820 455 9,100

0

90045

0 00 0

Downwind CAMP Station
Upwind CAMP Station

Perimeter CAMP Station

Areas of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/30). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of 
welding work.

Photo 2: View of 
excavation for SOE.



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
DW (Tenen Equip) 12/30/25 7:00 12/30/25 7:10 0.150 0.003 5 0
DW (Tenen Equip) 12/30/25 7:10 12/30/25 7:20 0.150 0.005 5 0
DW (Tenen Equip) 12/30/25 7:20 12/30/25 7:30 0.150 0.007 5 0
DW (Tenen Equip) 12/30/25 7:30 12/30/25 7:40 0.150 0.007 5 0
DW (Tenen Equip) 12/30/25 7:40 12/30/25 7:50 0.150 0.009 5 0
DW (Tenen Equip) 12/30/25 7:50 12/30/25 8:00 0.150 0.009 5 0
DW (Tenen Equip) 12/30/25 8:00 12/30/25 8:10 0.150 0.009 5 0
DW (Tenen Equip) 12/30/25 8:10 12/30/25 8:20 0.150 0.009 5 0
DW (Tenen Equip) 12/30/25 8:20 12/30/25 8:30 0.150 0.011 5 0
DW (Tenen Equip) 12/30/25 8:30 12/30/25 8:40 0.150 0.012 5 0
DW (Tenen Equip) 12/30/25 8:40 12/30/25 8:50 0.150 0.01 5 0
DW (Tenen Equip) 12/30/25 8:50 12/30/25 9:00 0.150 0.008 5 0
DW (Tenen Equip) 12/30/25 9:00 12/30/25 9:10 0.150 0.009 5 0
DW (Tenen Equip) 12/30/25 9:10 12/30/25 9:20 0.150 0.01 5 0
DW (Tenen Equip) 12/30/25 9:20 12/30/25 9:30 0.150 0.009 5 0
DW (Tenen Equip) 12/30/25 9:30 12/30/25 9:40 0.150 0.009 5 0
DW (Tenen Equip) 12/30/25 9:40 12/30/25 9:50 0.150 0.01 5 0
DW (Tenen Equip) 12/30/25 9:50 12/30/25 10:00 0.150 0.01 5 0
DW (Tenen Equip) 12/30/25 10:00 12/30/25 10:10 0.150 0.011 5 0
DW (Tenen Equip) 12/30/25 10:10 12/30/25 10:20 0.150 0.009 5 0
DW (Tenen Equip) 12/30/25 10:20 12/30/25 10:30 0.150 0.01 5 0
DW (Tenen Equip) 12/30/25 10:30 12/30/25 10:40 0.150 0.009 5 0
DW (Tenen Equip) 12/30/25 10:40 12/30/25 10:50 0.150 0.009 5 0
DW (Tenen Equip) 12/30/25 10:50 12/30/25 11:00 0.150 0.011 5 0
DW (Tenen Equip) 12/30/25 11:00 12/30/25 11:10 0.150 0.01 5 0
DW (Tenen Equip) 12/30/25 11:10 12/30/25 11:20 0.150 0.01 5 0
DW (Tenen Equip) 12/30/25 11:20 12/30/25 11:30 0.150 0.01 5 0
DW (Tenen Equip) 12/30/25 11:30 12/30/25 11:40 0.150 0.009 5 0
DW (Tenen Equip) 12/30/25 11:40 12/30/25 11:50 0.150 0.011 5 0
DW (Tenen Equip) 12/30/25 11:50 12/30/25 12:00 0.150 0.013 5 0
DW (Tenen Equip) 12/30/25 12:00 12/30/25 12:10 0.150 0.011 5 0
DW (Tenen Equip) 12/30/25 12:10 12/30/25 12:20 0.150 0.013 5 0
DW (Tenen Equip) 12/30/25 12:20 12/30/25 12:30 0.150 0.011 5 0
DW (Tenen Equip) 12/30/25 12:30 12/30/25 12:40 0.150 0.012 5 0
DW (Tenen Equip) 12/30/25 12:40 12/30/25 12:50 0.150 0.018 5 0
DW (Tenen Equip) 12/30/25 12:50 12/30/25 13:00 0.150 0.016 5 0
DW (Tenen Equip) 12/30/25 13:00 12/30/25 13:10 0.150 0.012 5 0
DW (Tenen Equip) 12/30/25 13:10 12/30/25 13:20 0.150 0.011 5 0
DW (Tenen Equip) 12/30/25 13:20 12/30/25 13:30 0.150 0.01 5 0
DW (Tenen Equip) 12/30/25 13:30 12/30/25 13:40 0.150 0.014 5 0
DW (Tenen Equip) 12/30/25 13:40 12/30/25 13:50 0.150 0.016 5 0
DW (Tenen Equip) 12/30/25 13:50 12/30/25 14:00 0.150 0.018 5 0
DW (Tenen Equip) 12/30/25 14:00 12/30/25 14:10 0.150 0.015 5 0
DW (Tenen Equip) 12/30/25 14:10 12/30/25 14:20 0.150 0.013 5 0
DW (Tenen Equip) 12/30/25 14:20 12/30/25 14:30 0.150 0.012 5 0
DW (Tenen Equip) 12/30/25 14:30 12/30/25 14:40 0.150 0.013 5 0
DW (Tenen Equip) 12/30/25 14:40 12/30/25 14:50 0.150 0.016 5 0
DW (Tenen Equip) 12/30/25 14:50 12/30/25 15:00 0.150 0.018 5 0
DW (Tenen Equip) 12/30/25 15:00 12/30/25 15:10 0.150 0.016 5 0
DW (Tenen Equip) 12/30/25 15:10 12/30/25 15:20 0.150 0.015 5 0
DW (Tenen Equip) 12/30/25 15:20 12/30/25 15:30 0.150 0.017 5 0



Upwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
UW (Tenen Equip) 12/30/25 7:00 12/30/25 7:10 0.150 0 5 0
UW (Tenen Equip) 12/30/25 7:10 12/30/25 7:20 0.150 0.004 5 0
UW (Tenen Equip) 12/30/25 7:20 12/30/25 7:30 0.150 0.006 5 0
UW (Tenen Equip) 12/30/25 7:30 12/30/25 7:40 0.150 0.009 5 0
UW (Tenen Equip) 12/30/25 7:40 12/30/25 7:50 0.150 0.009 5 0
UW (Tenen Equip) 12/30/25 7:50 12/30/25 8:00 0.150 0.008 5 0
UW (Tenen Equip) 12/30/25 8:00 12/30/25 8:10 0.150 0.012 5 0
UW (Tenen Equip) 12/30/25 8:10 12/30/25 8:20 0.150 0.01 5 0
UW (Tenen Equip) 12/30/25 8:20 12/30/25 8:30 0.150 0.01 5 0
UW (Tenen Equip) 12/30/25 8:30 12/30/25 8:40 0.150 0.013 5 0
UW (Tenen Equip) 12/30/25 8:40 12/30/25 8:50 0.150 0.012 5 0
UW (Tenen Equip) 12/30/25 8:50 12/30/25 9:00 0.150 0.01 5 0
UW (Tenen Equip) 12/30/25 9:00 12/30/25 9:10 0.150 0.013 5 0
UW (Tenen Equip) 12/30/25 9:10 12/30/25 9:20 0.150 0.014 5 0
UW (Tenen Equip) 12/30/25 9:20 12/30/25 9:30 0.150 0.012 5 0
UW (Tenen Equip) 12/30/25 9:30 12/30/25 9:40 0.150 0.011 5 0
UW (Tenen Equip) 12/30/25 9:40 12/30/25 9:50 0.150 0.018 5 0
UW (Tenen Equip) 12/30/25 9:50 12/30/25 10:00 0.150 0.016 5 0
UW (Tenen Equip) 12/30/25 10:00 12/30/25 10:10 0.150 0.011 5 0
UW (Tenen Equip) 12/30/25 10:10 12/30/25 10:20 0.150 0.013 5 0
UW (Tenen Equip) 12/30/25 10:20 12/30/25 10:30 0.150 0.012 5 0
UW (Tenen Equip) 12/30/25 10:30 12/30/25 10:40 0.150 0.01 5 0
UW (Tenen Equip) 12/30/25 10:40 12/30/25 10:50 0.150 0.011 5 0
UW (Tenen Equip) 12/30/25 10:50 12/30/25 11:00 0.150 0.015 5 0
UW (Tenen Equip) 12/30/25 11:00 12/30/25 11:10 0.150 0.012 5 0
UW (Tenen Equip) 12/30/25 11:10 12/30/25 11:20 0.150 0.012 5 0
UW (Tenen Equip) 12/30/25 11:20 12/30/25 11:30 0.150 0.012 5 0
UW (Tenen Equip) 12/30/25 11:30 12/30/25 11:40 0.150 0.015 5 0
UW (Tenen Equip) 12/30/25 11:40 12/30/25 11:50 0.150 0.016 5 0
UW (Tenen Equip) 12/30/25 11:50 12/30/25 12:00 0.150 0.016 5 0
UW (Tenen Equip) 12/30/25 12:00 12/30/25 12:10 0.150 0.015 5 0
UW (Tenen Equip) 12/30/25 12:10 12/30/25 12:20 0.150 0.014 5 0
UW (Tenen Equip) 12/30/25 12:20 12/30/25 12:30 0.150 0.011 5 0
UW (Tenen Equip) 12/30/25 12:30 12/30/25 12:40 0.150 0.013 5 0
UW (Tenen Equip) 12/30/25 12:40 12/30/25 12:50 0.150 0.013 5 0
UW (Tenen Equip) 12/30/25 12:50 12/30/25 13:00 0.150 0.016 5 0
UW (Tenen Equip) 12/30/25 13:00 12/30/25 13:10 0.150 0.014 5 0
UW (Tenen Equip) 12/30/25 13:10 12/30/25 13:20 0.150 0.013 5 0
UW (Tenen Equip) 12/30/25 13:20 12/30/25 13:30 0.150 0.011 5 0
UW (Tenen Equip) 12/30/25 13:30 12/30/25 13:40 0.150 0.016 5 0
UW (Tenen Equip) 12/30/25 13:40 12/30/25 13:50 0.150 0.016 5 0
UW (Tenen Equip) 12/30/25 13:50 12/30/25 14:00 0.150 0.018 5 0
UW (Tenen Equip) 12/30/25 14:00 12/30/25 14:10 0.150 0.014 5 0
UW (Tenen Equip) 12/30/25 14:10 12/30/25 14:20 0.150 0.014 5 0
UW (Tenen Equip) 12/30/25 14:20 12/30/25 14:30 0.150 0.018 5 0
UW (Tenen Equip) 12/30/25 14:30 12/30/25 14:40 0.150 0.02 5 0
UW (Tenen Equip) 12/30/25 14:40 12/30/25 14:50 0.150 0.015 5 0
UW (Tenen Equip) 12/30/25 14:50 12/30/25 15:00 0.150 0.015 5 0
UW (Tenen Equip) 12/30/25 15:00 12/30/25 15:10 0.150 0.016 5 0
UW (Tenen Equip) 12/30/25 15:10 12/30/25 15:20 0.150 0.013 5 0
UW (Tenen Equip) 12/30/25 15:20 12/30/25 15:30 0.150 0.012 5 0



Perimeter CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
Perimeter (Tenen Equipment) 12/30/25 7:00 12/30/25 7:10 0.150 0 5 0
Perimeter (Tenen Equipment) 12/30/25 7:10 12/30/25 7:20 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 7:20 12/30/25 7:30 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/30/25 7:30 12/30/25 7:40 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/30/25 7:40 12/30/25 7:50 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/30/25 7:50 12/30/25 8:00 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 8:00 12/30/25 8:10 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 8:10 12/30/25 8:20 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 8:20 12/30/25 8:30 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 8:30 12/30/25 8:40 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 8:40 12/30/25 8:50 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 8:50 12/30/25 9:00 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 9:00 12/30/25 9:10 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 9:10 12/30/25 9:20 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 9:20 12/30/25 9:30 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 9:30 12/30/25 9:40 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 9:40 12/30/25 9:50 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/30/25 9:50 12/30/25 10:00 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/30/25 10:00 12/30/25 10:10 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 10:10 12/30/25 10:20 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 10:20 12/30/25 10:30 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 10:30 12/30/25 10:40 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 10:40 12/30/25 10:50 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 10:50 12/30/25 11:00 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 11:00 12/30/25 11:10 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 11:10 12/30/25 11:20 0.150 0.001 5 0
Perimeter (Tenen Equipment) 12/30/25 11:20 12/30/25 11:30 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 11:30 12/30/25 11:40 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 11:40 12/30/25 11:50 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 11:50 12/30/25 12:00 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/30/25 12:00 12/30/25 12:10 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/30/25 12:10 12/30/25 12:20 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/30/25 12:20 12/30/25 12:30 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 12:30 12/30/25 12:40 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 12:40 12/30/25 12:50 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/30/25 12:50 12/30/25 13:00 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/30/25 13:00 12/30/25 13:10 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/30/25 13:10 12/30/25 13:20 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/30/25 13:20 12/30/25 13:30 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/30/25 13:30 12/30/25 13:40 0.150 0.006 5 0
Perimeter (Tenen Equipment) 12/30/25 13:40 12/30/25 13:50 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/30/25 13:50 12/30/25 14:00 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/30/25 14:00 12/30/25 14:10 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 14:10 12/30/25 14:20 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/30/25 14:20 12/30/25 14:30 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/30/25 14:30 12/30/25 14:40 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/30/25 14:40 12/30/25 14:50 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/30/25 14:50 12/30/25 15:00 0.150 0.005 5 0
Perimeter (Tenen Equipment) 12/30/25 15:00 12/30/25 15:10 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/30/25 15:10 12/30/25 15:20 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/30/25 15:20 12/30/25 15:30 0.150 0.004 5 0
Perimeter (Tenen Equipment) 12/30/25 15:30 12/30/25 15:40 0.150 0.003 5 0
Perimeter (Tenen Equipment) 12/30/25 15:40 12/30/25 15:50 0.150 0.008 5 0
Perimeter (Tenen Equipment) 12/30/25 15:50 12/30/25 16:00 0.150 0.008 5 0



 

Planned Work Activities for Next Day/Week: 
Continue exavation and offsite disposal of soil.                                     

Developer:
Double U Development LLC

Problems Encountered: None.

Samples Collected (Since Last Report): None.                                                                                  

Work Activities Performed:
1) Welding bracing beams in Red grid.                                                                                                           
2) Minor excavation in Red and Blue grids in preparation for offsite disposal.                                                                                         
                                                                                                                                                                                               

Air Monitoring (Since Last Report):  CAMP graphs are included below. No particulate or VOC 
exceedances were noted.                                                                                 

Foundation Contractor:
Braga Corp.

Daily Status Report

Prepared by: S. Babyatsky Date: 12/31/2025
Weather: 32 deg F., Partly cloudy

Engineer:
Matthew Carroll, P.E.

Tenen Environmental, LLC

Field Technician:
Mark Accetturi

Tenen Environmental, LLC

Project: BCP Site No. C224262, Former Dutch Masters Paint & Varnish Co.



          

Site Plan

# of Trucks 
Today:
Total:

Trucks

41 820 455 9,100

0

90045

0 00 0

Facility:

0

Trucks or CY: CY CYTrucks

Bayshore Soil 
Management
Keasby, NJ

Clean Earth of North 
Jersey

Kearny, NJ

Cycle Chem, Inc.

Elizabeth, NJ

Disposal Quanities

Trucks CY

Downwind CAMP Station
Upwind CAMP Station

Perimeter CAMP Station

Areas of work 
performed today

Approximate locations
of USTs

Dewatering tank location

Filtration tank location



Dewatering was not conducted onsite today (12/31). 

Dewatering Quantities

Gallons Dewatered Today:

1,129,000

0

Total:



Photo 1: View of Site.

Photo 2: View of 
excavation in preparation 

for offsite disposal.



Downwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



 Upwind CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA

Navy Line = Action 
Level



Perimeter CAMP 
Data

Teal Line = 15-min 
average

Purple Line = TWA



Downwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
DW (Tenen Equip) 12/31/25 7:00 12/31/25 7:10 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 7:10 12/31/25 7:20 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 7:20 12/31/25 7:30 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 7:30 12/31/25 7:40 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 7:40 12/31/25 7:50 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 7:50 12/31/25 8:00 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 8:00 12/31/25 8:10 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 8:10 12/31/25 8:20 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 8:20 12/31/25 8:30 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 8:30 12/31/25 8:40 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 8:40 12/31/25 8:50 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 8:50 12/31/25 9:00 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 9:00 12/31/25 9:10 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 9:10 12/31/25 9:20 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 9:20 12/31/25 9:30 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 9:30 12/31/25 9:40 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 9:40 12/31/25 9:50 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 9:50 12/31/25 10:00 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 10:00 12/31/25 10:10 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 10:10 12/31/25 10:20 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 10:20 12/31/25 10:30 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 10:30 12/31/25 10:40 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 10:40 12/31/25 10:50 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 10:50 12/31/25 11:00 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 11:00 12/31/25 11:10 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 11:10 12/31/25 11:20 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 11:20 12/31/25 11:30 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 11:30 12/31/25 11:40 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 11:40 12/31/25 11:50 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 11:50 12/31/25 12:00 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 12:00 12/31/25 12:10 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 12:10 12/31/25 12:20 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 12:20 12/31/25 12:30 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 12:30 12/31/25 12:40 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 12:40 12/31/25 12:50 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 12:50 12/31/25 13:00 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 13:00 12/31/25 13:10 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 13:10 12/31/25 13:20 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 13:20 12/31/25 13:30 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 13:30 12/31/25 13:40 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 13:40 12/31/25 13:50 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 13:50 12/31/25 14:00 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 14:00 12/31/25 14:10 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 14:10 12/31/25 14:20 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 14:20 12/31/25 14:30 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 14:30 12/31/25 14:40 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 14:40 12/31/25 14:50 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 14:50 12/31/25 15:00 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 15:00 12/31/25 15:10 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 15:10 12/31/25 15:20 0.150 0.01 5 0
DW (Tenen Equip) 12/31/25 15:20 12/31/25 15:30 0.150 0.01 5 0



Upwind CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
UW (Tenen Equip) 12/31/25 7:00 12/31/25 7:10 0.150 0.009 5 0
UW (Tenen Equip) 12/31/25 7:10 12/31/25 7:20 0.150 0.022 5 0
UW (Tenen Equip) 12/31/25 7:20 12/31/25 7:30 0.150 0.022 5 0
UW (Tenen Equip) 12/31/25 7:30 12/31/25 7:40 0.150 0.025 5 0
UW (Tenen Equip) 12/31/25 7:40 12/31/25 7:50 0.150 0.029 5 0
UW (Tenen Equip) 12/31/25 7:50 12/31/25 8:00 0.150 0.028 5 0
UW (Tenen Equip) 12/31/25 8:00 12/31/25 8:10 0.150 0.024 5 0
UW (Tenen Equip) 12/31/25 8:10 12/31/25 8:20 0.150 0.03 5 0
UW (Tenen Equip) 12/31/25 8:20 12/31/25 8:30 0.150 0.026 5 0
UW (Tenen Equip) 12/31/25 8:30 12/31/25 8:40 0.150 0.031 5 0
UW (Tenen Equip) 12/31/25 8:40 12/31/25 8:50 0.150 0.037 5 0
UW (Tenen Equip) 12/31/25 8:50 12/31/25 9:00 0.150 0.037 5 0
UW (Tenen Equip) 12/31/25 9:00 12/31/25 9:10 0.150 0.029 5 0
UW (Tenen Equip) 12/31/25 9:10 12/31/25 9:20 0.150 0.028 5 0
UW (Tenen Equip) 12/31/25 9:20 12/31/25 9:30 0.150 0.03 5 0
UW (Tenen Equip) 12/31/25 9:30 12/31/25 9:40 0.150 0.029 5 0
UW (Tenen Equip) 12/31/25 9:40 12/31/25 9:50 0.150 0.028 5 0
UW (Tenen Equip) 12/31/25 9:50 12/31/25 10:00 0.150 0.029 5 0
UW (Tenen Equip) 12/31/25 10:00 12/31/25 10:10 0.150 0.029 5 0
UW (Tenen Equip) 12/31/25 10:10 12/31/25 10:20 0.150 0.03 5 0
UW (Tenen Equip) 12/31/25 10:20 12/31/25 10:30 0.150 0.029 5 0
UW (Tenen Equip) 12/31/25 10:30 12/31/25 10:40 0.150 0.028 5 0
UW (Tenen Equip) 12/31/25 10:40 12/31/25 10:50 0.150 0.027 5 0
UW (Tenen Equip) 12/31/25 10:50 12/31/25 11:00 0.150 0.027 5 0
UW (Tenen Equip) 12/31/25 11:00 12/31/25 11:10 0.150 0.033 5 0
UW (Tenen Equip) 12/31/25 11:10 12/31/25 11:20 0.150 0.039 5 0
UW (Tenen Equip) 12/31/25 11:20 12/31/25 11:30 0.150 0.037 5 0
UW (Tenen Equip) 12/31/25 11:30 12/31/25 11:40 0.150 0.039 5 0
UW (Tenen Equip) 12/31/25 11:40 12/31/25 11:50 0.150 0.064 5 0
UW (Tenen Equip) 12/31/25 11:50 12/31/25 12:00 0.150 0.055 5 0
UW (Tenen Equip) 12/31/25 12:00 12/31/25 12:10 0.150 0.034 5 0
UW (Tenen Equip) 12/31/25 12:10 12/31/25 12:20 0.150 0.036 5 0
UW (Tenen Equip) 12/31/25 12:20 12/31/25 12:30 0.150 0.041 5 0
UW (Tenen Equip) 12/31/25 12:30 12/31/25 12:40 0.150 0.058 5 0
UW (Tenen Equip) 12/31/25 12:40 12/31/25 12:50 0.150 0.06 5 0
UW (Tenen Equip) 12/31/25 12:50 12/31/25 13:00 0.150 0.042 5 0
UW (Tenen Equip) 12/31/25 13:00 12/31/25 13:10 0.150 0.026 5 0
UW (Tenen Equip) 12/31/25 13:10 12/31/25 13:20 0.150 0.026 5 0
UW (Tenen Equip) 12/31/25 13:20 12/31/25 13:30 0.150 0.024 5 0
UW (Tenen Equip) 12/31/25 13:30 12/31/25 13:40 0.150 0.03 5 0
UW (Tenen Equip) 12/31/25 13:40 12/31/25 13:50 0.150 0.043 5 0
UW (Tenen Equip) 12/31/25 13:50 12/31/25 14:00 0.150 0.028 5 0
UW (Tenen Equip) 12/31/25 14:00 12/31/25 14:10 0.150 0.048 5 0
UW (Tenen Equip) 12/31/25 14:10 12/31/25 14:20 0.150 0.04 5 0
UW (Tenen Equip) 12/31/25 14:20 12/31/25 14:30 0.150 0.039 5 0
UW (Tenen Equip) 12/31/25 14:30 12/31/25 14:40 0.150 0.043 5 0
UW (Tenen Equip) 12/31/25 14:40 12/31/25 14:50 0.150 0.029 5 0
UW (Tenen Equip) 12/31/25 14:50 12/31/25 15:00 0.150 0.031 5 0
UW (Tenen Equip) 12/31/25 15:00 12/31/25 15:10 0.150 0.033 5 0
UW (Tenen Equip) 12/31/25 15:10 12/31/25 15:20 0.150 0.032 5 0
UW (Tenen Equip) 12/31/25 15:20 12/31/25 15:30 0.150 0.029 5 0



Perimeter CAMP Data
BCP Site No. C224262

Asset Name Start Date/Time End Date/Time Particulate Action Level (mg/m³) Particulate 15-min rolling avg (mg/m³) VOC Action Level (ppm) VOC 15-min rolling avg (ppm)
Perimeter (Tenen Equipment) 12/31/25 7:00 12/31/25 7:10 0.150 0.002 5 0
Perimeter (Tenen Equipment) 12/31/25 7:10 12/31/25 7:20 0.150 0.021 5 0
Perimeter (Tenen Equipment) 12/31/25 7:20 12/31/25 7:30 0.150 0.025 5 0
Perimeter (Tenen Equipment) 12/31/25 7:30 12/31/25 7:40 0.150 0.02 5 0
Perimeter (Tenen Equipment) 12/31/25 7:40 12/31/25 7:50 0.150 0.017 5 0
Perimeter (Tenen Equipment) 12/31/25 7:50 12/31/25 8:00 0.150 0.016 5 0
Perimeter (Tenen Equipment) 12/31/25 8:00 12/31/25 8:10 0.150 0.016 5 0
Perimeter (Tenen Equipment) 12/31/25 8:10 12/31/25 8:20 0.150 0.017 5 0
Perimeter (Tenen Equipment) 12/31/25 8:20 12/31/25 8:30 0.150 0.018 5 0
Perimeter (Tenen Equipment) 12/31/25 8:30 12/31/25 8:40 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/31/25 8:40 12/31/25 8:50 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/31/25 8:50 12/31/25 9:00 0.150 0.02 5 0
Perimeter (Tenen Equipment) 12/31/25 9:00 12/31/25 9:10 0.150 0.02 5 0
Perimeter (Tenen Equipment) 12/31/25 9:10 12/31/25 9:20 0.150 0.02 5 0
Perimeter (Tenen Equipment) 12/31/25 9:20 12/31/25 9:30 0.150 0.02 5 0
Perimeter (Tenen Equipment) 12/31/25 9:30 12/31/25 9:40 0.150 0.021 5 0
Perimeter (Tenen Equipment) 12/31/25 9:40 12/31/25 9:50 0.150 0.021 5 0
Perimeter (Tenen Equipment) 12/31/25 9:50 12/31/25 10:00 0.150 0.023 5 0
Perimeter (Tenen Equipment) 12/31/25 10:00 12/31/25 10:10 0.150 0.023 5 0
Perimeter (Tenen Equipment) 12/31/25 10:10 12/31/25 10:20 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/31/25 10:20 12/31/25 10:30 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/31/25 10:30 12/31/25 10:40 0.150 0.021 5 0
Perimeter (Tenen Equipment) 12/31/25 10:40 12/31/25 10:50 0.150 0.021 5 0
Perimeter (Tenen Equipment) 12/31/25 10:50 12/31/25 11:00 0.150 0.021 5 0
Perimeter (Tenen Equipment) 12/31/25 11:00 12/31/25 11:10 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/31/25 11:10 12/31/25 11:20 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/31/25 11:20 12/31/25 11:30 0.150 0.023 5 0
Perimeter (Tenen Equipment) 12/31/25 11:30 12/31/25 11:40 0.150 0.023 5 0
Perimeter (Tenen Equipment) 12/31/25 11:40 12/31/25 11:50 0.150 0.024 5 0
Perimeter (Tenen Equipment) 12/31/25 11:50 12/31/25 12:00 0.150 0.024 5 0
Perimeter (Tenen Equipment) 12/31/25 12:00 12/31/25 12:10 0.150 0.023 5 0
Perimeter (Tenen Equipment) 12/31/25 12:10 12/31/25 12:20 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/31/25 12:20 12/31/25 12:30 0.150 0.025 5 0
Perimeter (Tenen Equipment) 12/31/25 12:30 12/31/25 12:40 0.150 0.027 5 0
Perimeter (Tenen Equipment) 12/31/25 12:40 12/31/25 12:50 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/31/25 12:50 12/31/25 13:00 0.150 0.021 5 0
Perimeter (Tenen Equipment) 12/31/25 13:00 12/31/25 13:10 0.150 0.02 5 0
Perimeter (Tenen Equipment) 12/31/25 13:10 12/31/25 13:20 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/31/25 13:20 12/31/25 13:30 0.150 0.017 5 0
Perimeter (Tenen Equipment) 12/31/25 13:30 12/31/25 13:40 0.150 0.022 5 0
Perimeter (Tenen Equipment) 12/31/25 13:40 12/31/25 13:50 0.150 0.027 5 0
Perimeter (Tenen Equipment) 12/31/25 13:50 12/31/25 14:00 0.150 0.018 5 0
Perimeter (Tenen Equipment) 12/31/25 14:00 12/31/25 14:10 0.150 0.02 5 0
Perimeter (Tenen Equipment) 12/31/25 14:10 12/31/25 14:20 0.150 0.025 5 0
Perimeter (Tenen Equipment) 12/31/25 14:20 12/31/25 14:30 0.150 0.021 5 0
Perimeter (Tenen Equipment) 12/31/25 14:30 12/31/25 14:40 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/31/25 14:40 12/31/25 14:50 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/31/25 14:50 12/31/25 15:00 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/31/25 15:00 12/31/25 15:10 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/31/25 15:10 12/31/25 15:20 0.150 0.019 5 0
Perimeter (Tenen Equipment) 12/31/25 15:20 12/31/25 15:30 0.150 0.019 5 0
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