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Project Bedford Beverly Brownfield 
Site  

Report No.  12 

BCP Site BCP Site No. C224384 Date 10/20/2023 

Location 2359 and 2360 Bedford 
Avenue, Brooklyn, NY 

File No. 0205432 

Client Bedford Beverly Acquisitions 
LLC, Star Demolition (Star), 
Maman Contracting (Maman) 

Temperature 59-65 °F 

Contractor Haley & Aldrich  Wind Direction SSE to NNW, 26 mph 

Weather Rain Personnel on 
Site 

D. Djombalic 

Humidity 92% Time on Site 7:00am to 2:45pm 

Haley & Aldrich of New York (Haley & Aldrich) was present to document implementation of the Remedial 
Action Work Plan (RAWP) prepared by Haley & Aldrich currently under review by NYSDEC and the 
NYSDEC-approved Change of Use dated 17 August 2023 to begin support of excavation work. Site 
observations are summarized below.  
 
Daily Observations:  

• Contractor (Maman) began stripping of asphalt in the northern and western portions of Lot 14 
and stockpiled asphalt for disposal.  

• Contractor (Star) continued demolition of the former building on Lot 53 and stockpiled 
demolition debris for disposal. 

 
Waste Disposal/Backfill Import Tracking: 
 
 Material Export: 

o No soil was transported off-site. 
o Twenty-nine (29) loads of asphalt millings were transported to Flushing Asphalt 

Recycling located in Flushing, NY.  
o C&D disposal is summarized below: 

  

Facility: Flushing 
Asphalt Recycling, 

Flushing NY 
(Asphalt) 

 
 
 

Totals: 

Today: 29 Loads 580 CY 29 Loads 580 CY 

Total: 57 Loads 1140 CY 57 Loads 1140 CY 

*Note, 1 truck estimated at 20 cubic yards. Final tonnages will be present in the Final Engineering Report (FER) 

 
Material Import: 

o No material was imported to the Site. 
 
Samples Collected:  

o No samples were collected. 
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CAMP Activities:  

• Air monitoring during ground-intrusive activities was not performed due to rainy weather 
conditions.  

 
Activities Planned for Coming Week:  

• Contractor (Star) will continue demolition of the former building on Lot 53. 

• Contractor (Maman) will continue stripping asphalt on both lots and stockpile throughout the 
Site for disposal.  
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Site Photographs:  
 

 
Photo 1: View of asphalt stripping in lot 14, facing northwest.  

 

 
Photo 2: View of asphalt stripping, facing north. 
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LEGEND: 
 Area of work      

  CAMP Station  

Stockpile Location (soil/fill) 

Stockpile location (C&D)    

 

 
 
Site Plan:  

Reference: Waste Characterization Letter Figure 3 Grid Location Map, prepared by Haley & Aldrich, dated October 2023 

Wind Direction 


