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June 12, 2025 

Ms. Marnie DeLuke 
New York State Department of Environmental Conservation 
Division of Environmental Remediation 
625 Broadway, 12th Floor  
Albany, New York 12233-5060 

Re: Monthly Progress Report, May 2025 
Former Prestone Press Site  
47-50 30th Street 
Long Island City, New York 11101 
Block 115, Lot 187 
NYSDEC Site No. C241264 

Dear Ms. DeLuke: 

Roux Environmental Engineering and Geology, D.P.C. (Roux), on behalf of CM LIC Studios 30th Street II 
LLC (CM LIC Studios), is submitting this Monthly Progress Report (Report) for the Former Prestone Press 
site, located at 47-50 30th Street, Long Island City, Queens County, New York (referred to herein as 
Site).  

CM LIC Studios entered into a Brownfield Cleanup Agreement (BCA) with the New York State Department 
of Environmental Conservation (NYSDEC) on February 26, 2024, to investigate, remediate and redevelop 
the 1.3-acre Site (BCP Site No. C241264). This Report was prepared as required by the NYSDEC BCA 
dated February 26, 2024, Site No. C241264. This Report describes activities completed at the Site in May 
2025.   

BCP Activities Completed During the Reporting Period 
Roux conducted sub-slab depressurization system (SSDS) equipment monitoring and vacuum confirmation 
testing on May 29, 2025.  

The SSDS vacuum confirmation testing showed that the SSDS has created a vacuum beneath the building 
slab (vacuum readings are shown below): 

Soil Vapor Monitoring Point Vacuum (in. w.c.) 

SV-1 -0.343 

SV-2 No access 

SV-3 -0.215 

SV-4 -0.115 

SV-5 -0.018 

SV-6 -0.081 
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BCP Activities Planned for the Next Reporting Period (June 2025) 
No BCP activities are planned for the next reporting period.  

Schedule and Changes to Scope of Work or Schedule 
No changes to the scope of work or schedule occurred during the reporting period. 

Sampling and Other Data Received or Generated during the Reporting Period 
None. 

Deliverables Submitted during the Reporting Period 
None. 

Percentage of Work Completion and Any Delays 
None. 

Citizen Participation Plan (CPP) Activities Taken during the Reporting Period 
None. 

Citizen Participation Plan Actions Planned for the Next Reporting Period 
None. 

If you have any questions or concerns, please feel free to contact the undersigned at 631-232-2600. 

Sincerely, 

ROUX ENVIRONMENTAL ENGINEERING AND GEOLOGY, D.P.C. 

MaryBeth Lyons 
Senior Scientist 

Robert Kovacs, P.G., LSRP 
Principal Scientist 

cc: John Shannon, CM LIC Studios 
Peter Kapsalis, CM LIC Studios 


	None.

