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PROGRESS REPORT #5

Former Bordens Farm Products
35-18 Steinway Street
Astoria, New York 11101
Brownfield Cleanup Program #C241294

Reporting Period: March 2026

Introduction

In accordance with the Brownfield Cleanup Agreement (BCA; Index #C241294-08-25), dated
November 25, 2025, and amended January 11, 2026, this Progress Report was prepared by Roux
Environmental Engineering and Geology, D.P.C. (Roux) to describe the Brownfield Cleanup Program
(BCP) activities at the Former Bordens Farm Products Site, located at 35-18 Steinway Street, Astoria,
New York (Site), for the month of March 2026. LMXD INNOQ B1 LLC and STEINWAY 1 OWNER LLC
are the BCP Volunteers.

. BCP Activities Completed during the Reporting Period

Roux disposed of all Investigation Derived Waste generated during the Remedial Investigation on March
12, 2026. A total of 11 drums of non-hazardous soil and 3 drums of non-hazardous groundwater were
removed from the Site. Roux made additional revisions to the Remedial Investigation Report (RIR), and
the RIR dated March 10, 2026, was approved by New York State Department of Environmental
Conservation (NYSDEC) on March 11, 2026. Additionally, the public comment for the Remedial Action
Work Plan (RAWP) dated January 29, 2026 began on March 18, 2026.

Il. BCP Activities Planned for the Next Reporting Period (April 2026)

Roux will revise the RAWP to address NYSDEC and New York State Department of Health (NYSDOH)
comments, once received.

lll. Schedule and Changes to Scope of Work or Schedule

A summary of the anticipated BCP project schedule milestones is provided below. This schedule will be
updated in future progress reports, as necessary.

3/2026
5/2026
7/2026

|
NYSDEC Reviews and Approves 5/2/26
RAWP for Public Comment
3/18/26

NYSDEC Approves RAWP and Issues 5/2/26

Decision Document 6/16/26

Remedial Action Begins 6/16/26

IV. Sampling and Other Data Received or Generated during the Reporting Period

None.

V. Deliverables Submitted during the Reporting Period
Both the RIR was submitted to NYSDEC on March 10, 2026.

VL. Percentage of Work Completion and Any Delays

There are no significant delays to the work at this time.
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VII. Citizen’s Participation Plan Actions Taken during the Reporting Period

The Fact Sheet announcing approval of the RIR and start of the public comment period for the RAWP was
issued by NYSDEC and public comment period began on March 18. The Fact Sheet was translated as
required and provided to document repositories.

VIIl. Citizen’s Participation Plan Actions Planned for the Next Reporting Period (April 2026)
The public comment period on the RAWP continues through May 2, 2026.
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