
MONTHLY PROGRESS REPORT #8 
 
PERIOD COVERED: December 1 to December 31, 2006 
 
SITE NO.: C849004 
 
SITE NAME: Seneca Market I, LLC Site 
SITE ADDRESS: 20 North Franklin Street 
CITY/VILLAGE/TOWN:  Watkins Glen 
COUNTY: Schuyler 
 
ALL ACTIONS PERFORMED: 
 

- Site construction preparation 
- Final preparation of the parking lot sub-grade in the area of the former dry-cleaner 

and the area recently excavated was completed. 
- Water from the holding tank was sampled post-carbon treatment. No analytes 

were detected above laboratory method detection limits (analytical results 
previously provided). 

 
ACTIONS ANTICIPATED (Next Reporting Period): 

- Sub-grade utility work and site construction will begin the week January 8, 2007. 
The soil/fill management plan will be implemented for these activities. 

- Water from the holding tank will be discharged upon permission from the Village 
of Watkins Glen. 

 
 
APPROVED ACTIVITY MODIFICATIONS (Change of Work Scope and/or Schedule): 
 
None 
 
RESULTS OF SAMPLING OR DATA RECEIVED (Previously provided): 

– frac tank results and post-treatment water from frac tank results. 
– the carbon usage isotherm generated from the carbon drum manufacturer. The 

capacity of the carbon is far greater than that which is required to treat the 
existing concentrations. 

 
 
% OF COMPLETION:  

– Site redevelopment- less than 5.0 % 
– Remedial excavation- 100% 

 
UNRESOLVED DELAYS (Encountered or Anticipated): 
 
Water from the holding tank needs to be discharged upon authorization of the Village of 
Watkins Glen. 
 



EFFORTS MADE TO MITIGATE DELAYS: 
 
Additional lab results from the holding tank water were provided to the NYSDEC 
showing that carbon treatment is effective in removing PCE below 0.36 ug/L and cis-1,2- 
DCE below 5 ug/L. 
 
 
CITIZEN PARTICIPATION ACTIVITES (Completed and Anticipated): 

– Transmission of approved Remedial Construction Community Fact Sheet to the 
public and private mailing lists was completed on April 18, 2006. 

– A notice to the mailing list/fact sheet will be issued after the Final Engineering 
Report (FER) is submitted, but prior to NYSDEC approval of the FER. 

– A notice to the mailing list/fact sheet will be issued within 10 days of when the 
COC is issued by the NYSDEC. 


