
NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION 

Division of Water, Bureau of Water Compliance 
625 Broadway, Albany, New York 12233-3506 

P: (518) 402-8177 I F: (518) 402-8082 

www.dec.ny.gov 

March 7, 2017 

SENT VIA EMAIL 

Mr. Keith Mahoney, P.E. 

Acting L TCP Program Manager 

Bureau of Wastewater Treatment 

New York City Department of Environmental Protection 

96-05 Horace Holding Expressway 
Corona, NY 11368 

Re: Order on Consent ("CSO Order"), DEC Case #C02-20110512-25 modification to DEC 
Case #C02-20000107-8, Appendix A 

X. Bronx River CSO, E. Submit Approvable Drainage Basin Specific LTCP for Bronx 

River 

DEPARTMENT APPROVAL 

Dear Mr. Mahoney: 

Pursuant to the referenced Order on Consent, the New York State Department of 

Environmental Conservation (Department) hereby approves the New York City Department 
of Environmental Protection's (City) June 2015 Bronx River Combined Sewer Overflow (CSO) 

Long Term Control Plan (LTCP) together with the September 2015 Bronx River LTCP 

Supplemental Documentation. Please find enclosed a stamped copy of the cover of the 

approved June 2015 Bronx River CSO LTCP. 

On June 30 1 20151 the City submitted the Bronx River CSO LTCP to the Department in 
accordance with CSO Consent Order milestone Appendix X.E. The Department provided 

comments on the submittal on August 241 2015 and the City submitted the Bronx River LTCP 

s·upplemental Documentation on September 231 2015 with responses to the Department's 
comments as well as some corrections to the original CSO LTCP. 

The alternative selected in June 2015 Bronx River CSO LTCP consists of separate relief 

sewers for CSO Outfalls HP-007 and HP-009 and floatables control for CSO Outfall HP-011. 
This alternative is projected to improved attainment with Class I primary contact recreation 

standards on an annual and recreational season basis, as well attain Class I dissolved oxygen 
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standards for the Bronx River. The milestones for completion of the relief sewers and 
floatables control, based on the schedule shown in Figure 9-1 of the June 2015 Bronx River 
LTCP, are set forth below. These milestones are hereby incorporated into the CSO Consent 
Order Appendix A: 

Bronx River Hydraulic Relief at HP-007 and HP-009 
Bending Weir and Baffle at HP-011 (1) 

Initiate Final Design September 2018 

Final Design Completion with CPM Analysis September 2022 

Notice to Proceed to Construction September 2023 

Construction Completion September 2026 

1) Milestone dates maybe subject to revision by the Department based on additional facility planning. 

The Department acknowledges that a public meeting was held at the Casita Maria 
Center for the Arts and Education, 928 Simpson Street, Bronx, NY on February 12, 2015 to 
present background on the Bronx River CSO LTCP. A second public meeting was held on 
May 7, 2015 at the Casita Maria Center to present LTCP alternatives. A final public meeting 
still needs to be held to present the selected alternative. A Responsiveness Summary will be 
prepared by the City and appended to the approved Bronx River CSO LTCP in the 
appendices. 

The Post-Construction Compliance Monitoring Plan (PCMP) specified in Section 9.5 of 
the approved June 2015 Bronx River CSO L TCP will be subject to further review as the 
construction projects proceed towards completion. Post-construction monitoring shall 
commence upon construction completion. Monitoring results will be reviewed by the 
Department to determine whether the completed facility is achieving a level of water quality 
that is protective of the highest attainable use of Bronx River. Consistent with EPA CSO 
Policy, the SPDES permit will require the City to evaluate the efficacy of the CSO program at 
the 5-year interval to assess performance of the approved CSO controls and whether water 
quality objectives have been achieved. The Department may determine that additional CSO 
controls are necessary. 

If you have any questions regarding this letter, please contact Mr. Gary Kline, P.E., 
Section Chief at 518-402-9655 or gar}f.kline@dec.ny_,gov. · 
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Joseph DiMura, P.E. 
Director, Bureau of Water Compliance 
Division of Water 



cc: All sent via email 
M .Klotz, P.E. 
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G. Kline, P.E. 
S. Crisafulli, Esq. 
D. Putnick, Esq. 
M. VonWergers, Esq. 
L. Allen, P.E. 
S. Zahn 
R. Elburn, P.E. 
S. Southwell, P.E. 
P. Kenline 
K. Penner, P.E. 
D. McKenna, P.E. 
J. Gratz 
S. Stephansen 
W. Plache, Esq. 
H. Donnelly, Esq. 
A. Licata 
J. Mueller, P.E. 
K. Mahoney, P.E. 
P. Elardo, P.E. 
L. Grieco. P.E. 
N. Cholewka, P.E. 
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Capital Project No. WP-169 
Long Term Control Plan II 

Combined Sewer Overflow 
Long Term Control Plan 

for 
Bronx River 

June 2015 

Keith W. Beckmenn, P.E • 

NY License No. 066623 l g The City of New York 

:~ ~ Di> rtment of Environmental Protection 
"----;1--------. Bureau of Wastewater Treatment 

Prepared by: AECOM USA, Inc. 


