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Division of Water, Bureau of Water Compliance 
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P: (518) 402-8177 I F: (518) 402-8082 

www.dec.ny.gov 

March 7, 2017 

SENT VIA EMAi L 
Mr. Keith Mahoney, P.E. 
Acting L TCP Program Manager 
Bureau of Wastewater Treatment 
New York City Department of Environmental Protection 
96-05 Horace Holding Expressway 
Corona, NY 11368 

Re: Order on Consent ("CSO Order"), DEC Case #C02-20110512-25 modification to DEC 
Case #C02-20000107-8, Appendix A 

V. Flushing Bay CSO, M. Drainage Basin Specific L TCPs, 1. Submit Approvable Drainage 
Basin Specific L TCP for Flushing Bay 

DEPARTMENT APPROVAL 

Dear Mr. Mahoney: 

Pursuant to the referenced Order on Consent, the New York State Department of 
Environmental Conservation (Department) hereby approves the New York City Department 
of Environmental Protection's (City) December 2016 Flushing Bay Combined Sewer Overflow 
( CSO) Long Term Control Plan (L TCP). Please find enclosed a stamped copy of the cover of 
the approved December 2016 Flushing Bay CSO LTCP. 

On December 30 1 2016 the City submitted the Flushing Bay CSO LTCP to the 
Department in accordance with the CSO Consent Order milestone Appendix V.M.1. The 
alternative selected in the December 2016 Flushing Bay CSO LTCP consists of a 25 million 
gallon CSO storage tunnel with dewatering pump station to capture overflows from CSO 
Outfalls BB-006 and BB-008 1 and convey those overflows to the Bowery Bay WPCP for 
treatment. The milestones for completion of the storage tunnel, based on the schedule 
shown in Figure 9-1 of the December 2016 Flushing Bay CSO LTCP, are set forth below. These 
milestones are hereby incorporated into the CSO Consent Order Appendix A: 
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Flushing Bay 25 MG CSO Storage Tunnel (1) 
Initiate Final Design July 2021 
Final Design Completion with CPM Analysis June 2025 
Notice to Proceed to Construction July 2026 
Construction Completion June 2035 

(1) Milestones dates maybe be subject to revision by the Department based on additional facility planning. 

The Department acknowledges that a public meeting was held at the Al Oerter 
Recreation Center, 131-40 Fowler Avenue, Flushing, NY on September 30, 2015 to present 
background on the Flushing Bay CSO L TCP. A second public meeting was held on October 
26, 2016 at the USTA Tennis Center, Flushing Meadow - Corona Park, Flushing, NY to present 
L TCP alternatives. A final public meeting will be held to present the selected alternative. A 
Responsiveness Summary will be prepared by the City and appended to the approved 
Flushing Creek CSO LTCP in the appendices. The Post-Construction Compliance Monitoring 
Plan (PCMP) specified in Section 9.5 of the approved December 2016 Flushing Bay CSO LTCP 
will be subject to further review as the construction projects proceed towards completion. 

Twelve (12) months prior to the start-up of the CSO storage tunnel, the City shall 
submit to the Department's Division of Environmental Permits a SPDES permit modification 
to the Bowery Bay WPCP, pursuant to 6NYCRR Part 750, to operate the CSO storage tunnel. 
The application shall also include a wet weather operating plan for the operation of the new 
CSO storage tunnel. These operating procedures will become the enforceable SPDES permit 
requirements and will assure that the quality of the receiving water is being protected. 

Upon receipt of the application, the Department will propose a modification of the 
SP DES permit for the Bowery Bay WPCP for public notice as soon as possible to require 
monitoring and reporting of the measurable operations at the CSO storage tunnel to ensure 
that the facility operates in accordance with the design approved by the Department and 
permit requirements. The SPDES permit will also incorporate a final Post Construction 
Monitoring Plan (PCM) for Flushing Bay. The final PCM requirements will become effective 
upon start-up of the storage tunnel. Monitoring results will be reviewed by the Department 
to determine whether the completed facility is achieving a level of water quality that is 
protective of the highest attainable use of Flushing Bay. Consistent with EPA CSO Policy, the 
SPDES permit will require the City to evaluate the efficacy of the CSO program at the 5-year 
interval to assess performance of the approved CSO controls and whether water quality 
objectives have been achieved. The Department may determine that additional CSO 
controls are necessary. 

If you have any questions regarding this letter, please contact Mr. Gary E. Kline, P.E., 
Section Chief, Municipal Compliance Section at 518-402-9655 or gary_,_~dec.ny.gov. 
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cc: All sent via email 
G. Kline, P.E. 
M .Klotz, P.E. 
S. Crisafulli, Esq. 
D. Putnick, Esq. 
M. VonWergers, Esq. 
C. Smith 
S. Mitchell, P.E. 
L. Allen, P.E. 
P. Kenline 
S. Zahn 
R. Elburn, P.E. 
S. Southwell, P.E. 
K. Penner, P.E. 
D. McKenna, P.E. 
J. Gratz 
S. Stephansen 
W. Plache, Esq. 

· H. Donnelly, Esq. 
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A. Licata 
J. Mueller, P.E. 
K. Mahoney, P.E. 
P. Elardo, P.E. 
L. Grieco. P.E. 
N. Cholewka, P.E. 

Sincerely, 

Joseph DiMura, P.E. 
Director, Bureau of Water Compliance 
Division of Water 
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Keith Mahoney, P.E. 

NY License No. 074169 

The City of New York 
,.,._..,,. ...... ment of Environmental Protection 

Bureau of Wastewater Treatment 

Prepared by: AECOM USA, Inc. 


