




FILE COPY

CA RICH CONSULTANTS, INC.

CERTIFIED GROUND-WATER AND
ENVIRONMENTAL SPECIALISTS

November 10, 2003

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Bureau of Eastern Remedial Action
625 Broadway, 11th Floor
Albany, New York 12233-7015



Attention: Mr. Jeffrey Dyber, Project Manager
Remedial Section A

Re: **Monthly Progress Report – October 2003**
Hercules Dry Cleaning Equipment, Inc.
3188 Lawson Boulevard, Oceanside
Site # 1-30-083

Dear Mr. Dyber:

In accordance with the Order on Consent, Index W1-0928-02-07, CA RICH is pleased to provide you with the following Monthly Progress Report.

During the past month the following activities were performed:

- We have completed soil vapor sampling, indoor air testing and soil sampling.

The following work is planned for the month of November:

- We will begin evaluating and summarizing the soil vapor, soil and air test data results.

If there are any questions regarding this letter, please do not hesitate to call our office.

Sincerely,

CA RICH CONSULTANTS, INC.

Eric Weinstock
Associate

cc: Gary Litwin, NYSDOH
Peter Scully, NYSDEC
Rosalie K. Rusinko, Esq., NYSDEC
David Goldman
Charlotte A. Biblow, Esq.
U:\Projects\Hercules\MPR\Oct-03.doc

FILE COPY

File on eDOCs?	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No
Site Name	Hercules	
Site #	1-30-083	
County	Nassau	
Town	Hempstead	
Foitable	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No
Please Write The eDOC File		
Name	Description	Month Rpt 1003

Address Distribution List


Gary Litwin
Bureau of Environmental Exposure Investigation
New York State Department of Health
Flanigan Square
547 River Street
Troy, New York 12180-2216

Peter Scully, Regional Director
Region 1
New York State Department of Environmental Conservation
SUNY Campus
Loop Road, Building 40
Stony Brook, New York 11790

Rosalie K. Rusinko, Esq.
Division of Environmental Enforcement
New York State Department of Environmental Conservation
200 White Plains Road, 5th Floor
Tarrytown, New York 10591

David Goldman
P.O. Box 751002
Forest Hills, NY 11375

Charlotte A. Biblow, Esq.
Farrell Fritz, PC
EAB Plaza
Uniondale, NY 11556-0120




FILE COPY

CA RICH CONSULTANTS, INC.
CERTIFIED GROUND-WATER AND
ENVIRONMENTAL SPECIALISTS

December 5, 2003

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Bureau of Eastern Remedial Action
625 Broadway, 11th Floor
Albany, New York 12233-7015

Attention: Mr. Jeffrey Dyber, Project Manager
Remedial Section A



Re: **Monthly Progress Report – November 2003**
Hercules Dry Cleaning Equipment, Inc.
3188 Lawson Boulevard, Oceanside
Site # 1-30-083

Dear Mr. Dyber:

In accordance with the Order on Consent, Index W1-0928-02-07, CA RICH is pleased to provide you with the following Monthly Progress Report.

During the past month the following activities were performed:

- We began evaluating and summarizing the soil vapor, soil and air test data results.

The following work is planned for the month of December:

- We will submit the tabulated results to the NYSDEC.

If there are any questions regarding this letter, please do not hesitate to call our office.

Sincerely,

CA RICH CONSULTANTS, INC.

Eric Weinstock
Associate

cc: Gary Litwin, NYSDOH
Peter Scully, NYSDEC
Rosalie K. Rusinko, Esq., NYSDEC
David Goldman
Charlotte A. Biblow, Esq.
U:\Projects\Hercules\MPR\Nov-03.doc

File on eDOCs?	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No
Site Name	Hercules	
Site #	1-30-083	
County	Nassau	
Town	Hempstead	
Foliable	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No
Please Write The eDOC File		
Name Description	Month Rpt 11/03	

FILE COPY



Name Description	
Please Write The eDOC File	
Portable	Yes
Town	
County	
Site #	
Site Name	
File on eDOC?	Yes
No	

FILE COPY




CA RICH CONSULTANTS, INC.
CERTIFIED GROUND-WATER AND
ENVIRONMENTAL SPECIALISTS

3.0.4

File on eDOCs?	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No
Site Name	Hercules Machine	
Site #	1-30-083	
County	Nassau	
Town	Hempstead	
Foailable	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No
Please Write The eDOC File		
Name Description	Monthly Report	

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Bureau of Eastern Remedial Action
625 Broadway, 11th Floor
Albany, New York 12233-7015

Attention: Mr. Jeffrey Dyber, Project Manager
Remedial Section A



Re: **Monthly Progress Report – December 2003**
Hercules Dry Cleaning Equipment, Inc.
3188 Lawson Boulevard, Oceanside
Site # 1-30-083

Dear Mr. Dyber:

In accordance with the Order on Consent, Index W1-0928-02-07, CA RICH is pleased to provide you with the following Monthly Progress Report.

During the past month the following activities were performed:

- We tabulated the soil vapor, soil and air test data results.

The following work is planned for the up-coming month:

- We will continue working on this project after commercial arrangements with Mr. Goldman have been satisfied.

If there are any questions regarding this letter, please do not hesitate to call our office.

Sincerely,

CA RICH CONSULTANTS, INC.

Eric Weinstock
Associate

cc: Gary Litwin, NYSDOH
Peter Scully, NYSDEC
Rosalie K. Rusinko, Esq., NYSDEC
David Goldman
Charlotte A. Biblow, Esq.