



PROJECT DELIVERY SCHEDULE PENINSULA BOULEVARD GROUNDWATER PLUME SITE HEMPSTEAD, NASSAU COUNTY, NEW YORK																																																															
ID	Task Name	Duration																																																													
			W-5	W-1	M1		M4				M7				M10				M13				M16				M19				M22		M25				M28				M31				M34		M37				M40				M43				M46				W204
38	Year 2 EISB Recirculation Event 1	131 days																																																													
39	Mobilization	5 days																																																													
40	Distribute Biological Amendments	25 days																																																													
41	Demobilization	5 days																																																													
42	Process Monitoring	3 days																																																													
43	Process Monitoring	3 days																																																													
44	Evaluation in-situ treatment effectiveness and plan for future injections	55 days																																																													
45	Year 2 EISB Recirculation Event 2	131 days																																																													
46	Mobilization	5 days																																																													
47	Distribute Biological Amendments	25 days																																																													
48	Demobilization	5 days																																																													
49	Process Monitoring	3 days																																																													
50	Process Monitoring	3 days																																																													
51	Evaluation in-situ treatment effectiveness and plan for future injections	55 days																																																													
52	Year 3 EISB Recirculation Event 1	131 days																																																													
53	Mobilization	5 days																																																													
54	Distribute Biological Amendments	25 days																																																													
55	Demobilization	5 days																																																													
56	Process Monitoring	3 days																																																													
57	Process Monitoring	3 days																																																													
58	Evaluation in-situ treatment effectiveness and plan for future injections	55 days																																																													
59	Year 3 EISB Recirculation Event 2	131 days																																																													
60	Mobilization	5 days																																																													
61	Distribute Biological Amendments	25 days																																																													
62	Demobilization	5 days																																																													
63	Process Monitoring	3 days																																																													
64	Process Monitoring	3 days																																																													
65	Evaluation in-situ treatment effectiveness and plan for future injections	55 days																																																													
66	Year 1 Performance Monitoring	235 days																																																													
67	Quarterly Performance Monitoring	235 days																																																													
72	Year 2 Performance Monitoring	235 days																																																													
73	Quarterly Performance Monitoring	235 days																																																													
78	Year 3 Performance Monitoring	170 days																																																													
79	First Semiannual Performance Monitoring	40 days																																																													
80	Groundwater sampling and analysis; Evaluation of in-situ treatment effectiveness	40 days																																																													
81	Second Semiannual Performance Monitoring	40 days																																																													
82	Groundwater sampling and analysis; Evaluation of in-situ treatment effectiveness	40 days																																																													
Project: Peninsula Blvd In Situ Remediation Date: Tue 11/11/14					Task Milestone Summary																																																										
Page 2																																																															