

DAILY FIELD REPORT

Day: Thursday Date: 13 May 2021



Department of
Environmental
Conservation

Temperature: (F) 70° F

Project Name: Three Star Anodizing Site

Wind Direction: n/a

Weather: (am) sunny

NYSDEC Site # 314058

Work Assignment # 1602523

Arrive at site: 1015 (am)

Location: Wappinger Falls, New York

Leave site: 1245 (pm)

HEALTH & SAFETY:

Are there any changes to the Health & Safety Plan?
(If yes, list the deviation under items for concern)

Yes () No (x)

Are monitoring results at acceptable levels?

Soil

Yes () n/a (x) * No ()

Waters

Yes () n/a (x) * No ()

Air

Yes () n/a (x) * No ()

OTHER ITEMS:

- If No, provide comments

Site Sketch Attached: Yes () No (x)

Photos Taken: Yes (x) No ()

DESCRIPTION OF DAILY WORK PERFORMED:

(1015) L. DeSantis and N. Robinson arrived at Three Star Anodizing Site, specifically 28 McKinley St, Wappinger Falls, New York. EA met Todd Rollend from LaBella at the site for a site tour. The site was very overgrown with grasses, with some wooded area, brush and a lagoon in the middle of the site. Wappinger Creek runs North of the site. The site will need a brush clearing annually, best time to perform is in the fall. EA and LaBella were able to find wells MW-1, MW-2, MW-3, MW-4, MW-5, MW-7, MW-8, MW-10, MW-11, MW-12, MW-13, MW-19, BMW-3, PZ-2. We were unable to locate several of the wells within the parking lot of the Axon-Cross Building. Several injection wells were noted in the parking lot of the Axon-Cross Building. We also noticed a couple of paint markings east of the site, near Wappinger Creek that looked like potential well locations. T. Rollend (LaBella) showed EA the SSDS system inside the Axon-Cross building and provided us a key to the building. (1230) As EA began to drive offsite, we noticed someone from CDM (Jose Reyes) performing groundwater sampling from a temporary well near Wappinger Creek. J. Reyes indicated he was performing groundwater screening for EPA. EA exchanged contact information with J. Reyes. (1245) EA offsite.

CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:

EA personnel: Liane DeSantis, Noah Robinson

NYSDEC personnel: None

Subcontractor personnel: Todd Rollend (LaBella)

EA equipment*: None

Daily Field Report

DAILY FIELD REPORT

Day: Thursday Date: 13 May 2021

Subcontractor Equipment: None

*(*Indicates active equipment)*

VISITORS TO SITE:

None

PROJECT SCHEDULE ISSUES:

None.

PROJECT BUDGET ISSUES:

None.

ITEMS OF CONCERN:

Unable to locate several wells within the Axon-Cross parking lot. Several injection wells were noted in the parking lot of the Axon-Cross Building.

COMMENTS:

All wells that were found are 2-inch wells.

ATTACHMENT(S) TO THIS REPORT:

Photolog

SITE REPRESENTATIVE:

Name: L. DeSantis

cc:

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
May 13th, 2021



28 McKinley St.



28 McKinley St.



Axon-Cross Parking lot and Remains of
Masonry Building



Axon-Cross Parking lot



Parking lot of Axon-Cross Building



Entrance to the West side of the Lagoon

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
May 13th, 2021



Residence next to entrance



Looking at Axon-Cross Building and site



Photographic Record

Three Star Anodizing
Wappinger Falls, NY
May 13th, 2021



MW-05



MW-04



Erosion Bank (facing NE)



Erosion Bank (facing NE)



Erosion Bank (facing NE)



MW-19

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
May 13th, 2021



Inside Axon-Cross Building



Entrance to SSDS



SSDS



SSDS



SSDS Control Panel



SSDS Pipe

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
May 13th, 2021



Behind Axon-Cross Building



Erosion Bank (facing SW)



Erosion Bank and Lagoon



Erosion Bank and Creek

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
May 13th, 2021



Unidentified Well in Parking lot of Axon-Cross Building



Unidentified Well in Parking lot of Axon-Cross Building



Unidentified Well in Parking lot of Axon-Cross Building



Unidentified Well in Parking lot of Axon-Cross Building



Unidentified Well in Parking lot of Axon-Cross Building

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
May 13th, 2021



Unidentified Well in Parking lot of Axon-Cross Building



Unidentified Well in Parking lot of Axon-Cross Building



Lagoon and Erosion Bank



Lagoon and Erosion Bank



MW-3




MW-3

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
May 13th, 2021



MW-2



MW-2



Field Next to Masonry Building



MW-1



MW-1

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
May 13th, 2021



MW-1



Backside of Remains of Masonry Building



Gas Line Behind Masonry Building



Backside of Remains of Masonry Building



Location of MW-13 on Hill



MW-12

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
May 13th, 2021




MW-11



MW-11



Looking at Remains of Masonry Building



Looking at Axon-Cross Building



MW-10



MW-10

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
May 13th, 2021



MW-13



MW-13



Abandoned Well



Markings for Potential Geoprobe Location



Potential destroyed well MW-17



Unidentified well outside of Axon-Cross
Building

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
May 13th, 2021



Unidentified wells outside of Axon-Cross
Building

DAILY FIELD REPORT

Day: Thursday Date: October 28 2021



Department of
Environmental
Conservation

Temperature: (F) 55° F

Project Name: Three Star Anodizing
Site

Wind Direction: n/a

Weather: (am) sunny

NYSDEC Site # 314058

Work Assignment # 1602523

Arrive at site: 0800 (am)

Location: Wappinger Falls, New York

Leave site: 1330 (pm)

HEALTH & SAFETY:

Are there any changes to the Health & Safety Plan?
(If yes, list the deviation under items for concern)

Yes () No (x)

Are monitoring results at acceptable levels?

Soil

Yes () n/a (x) * No ()

Waters

Yes () n/a (x) * No ()

Air

Yes () n/a (x) * No ()

OTHER ITEMS:

- If No, provide comments

Site Sketch Attached: Yes () No (x)

Photos Taken: Yes (x) No ()

DESCRIPTION OF DAILY WORK PERFORMED:

(0800) N. Robinson, M. Wright, G. Reeder and D. Kite arrived at Three Star Anodizing Site, specifically 28 McKinley St, Wappinger Falls, New York. EA began performing brush clearing at site with skid steer and weed whackers. (0900) N. Robinson and M Wright mob to SSDS for pictures of system. (1000) M. Wright and G. Reeder offsite. (1245) EA complete brush clearing and take pictures. Begin cleaning skid steer and clean up. (1330) EA offsite.

CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:

EA personnel: Noah Robinson, Michael Wright, Grant Reeder, Danny Kite

NYSDEC personnel: None

Subcontractor personnel: None

EA equipment: Skid Steer with brush hog attachment, weed whacker*

Subcontractor Equipment: None

(*Indicates active equipment)

VISITORS TO SITE:

None

DAILY FIELD REPORT

Day: Thursday Date: October 28 2021

PROJECT SCHEDULE ISSUES:

None.

PROJECT BUDGET ISSUES:

None.

ITEMS OF CONCERN:

None

COMMENTS:

None

ATTACHMENT(S) TO THIS REPORT:

Photolog

SITE REPRESENTATIVE:

Name: L. DeSantis

CC:

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
October 28th, 2021



Before



Before



Before



After



After



After

Photographic Record

Three Star Anodizing
Wappinger Falls, NY
October 28th, 2021




Before



Before



After



After



After