

## Daily Status Report

Prepared by: C. Zaccheo

Date: 03/17/2022

Weather: 50 deg F., Rain

**Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053**

Engineer: Matthew Carroll, P.E. Tenen Environmental, LLC	Safety Manager: Claire Zaccheo Tenen Environmental, LLC
Geotechnical Driller: Warren George	Demolition Contractor: Alba

### Work Activities Performed:

- 1) Continue advancing on boring locations B-22 and B-23, and;
- 2) Alba to cover RCA stockpile with poly sheeting.


**Samples Collected (Since Last Report):** None.

**Air Monitoring (Since Last Report):** CAMP was not set up due to rain.

**Problems Encountered:** None.

**Planned Work Activities for Next Day/Week:** Complete remaining geotechnical borings.

Site Layout Map



**Photo 1:**

Advancing borings B-22 and B-23.



**Photo 2:**

Alba covering the RCA stockpile on-Site. Alba will complete coverage the following day once they receive additional poly.



<b>CAMP:</b> <b>Downwind</b> <b>Particulates</b>	NA
<b>CAMP:</b> <b>Downwind VOCs</b>	NA

<b>CAMP: Upwind Particulates</b>	<b>NA</b>
--	-----------