

Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C203071
January 2022

Activities Completed during the Reporting Period

Provide Revised IRM Work Plan for Phase I construction (A1/A2 buildings).
Complete building demolition.
Start public comment period for IRM Work Plan.

Modifications to Work Plan and/or Schedule

None at this time.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Submit SPDES construction package.
Coordination with NYCDEP for dewatering connection.
Collect 1,4-dioxane groundwater samples.
Provide response to Department's comments on RIR and RAWP.