

**Monthly Progress Report**  
**470 Kent Avenue – Brooklyn, NY**  
**BCP Site #C203071**  
**January 2022**

**Activities Completed during the Reporting Period**

Submit revised IRM Work Plan (A1/A2 building) addressing the Department's January 26 comments.

Receive executed BCA for major modification.

Submit SPDES construction package.

Submit dewatering connection application to NYCDEP.

**Modifications to Work Plan and/or Schedule**

None at this time.

**Issues Encountered**

None.

**Data Collected/Received during the Reporting Period**

None.

**Activities Undertaken in Support of Citizen Participation Plan**

None.

**Activities Planned for Next Reporting Period:**

Submit PPP to DEC Permits (March 1).

Complete CAMP during additional geotechnical borings.

Collect 1,4-dioxane groundwater samples.

Provide response to Department's comments on RIR and RAWP.

Receive IRM A1/A2 approval and OER Notice to Proceed in order to pull building permits.