

Daily Status Report

Prepared by: C. Zaccheo

Date: 01/23/2023

Weather: 40 deg. F, Rain

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Matthew Carroll, P.E. Tenen Environmental, LLC	Safety Manager: Claire Zaccheo Tenen Environmental, LLC
Structural Contractor: New Line Services	Excavation Contractor: ECD NY

Work Activities Performed:

1) ECD excavating in northeast corner for pile cap & footing installation.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to rain.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Continue soil excavation and disposal;

Site Layout Map




Photo 1:

ECD excavating in northeast corner for pile cap & footing installation.



Photo 2:

View of site conditions.



CAMP: Downwind Particulates	NA
CAMP: Downwind VOCs	NA

CAMP: Upwind Particulates	NA
-------------------------------------	----