

---

New York State Department of Environmental Conservation  
Brownfield Cleanup Program (BCP)  
Belle Cleaners  
BCP Site Number C360086  
Monthly Site Status Report  
**April 2026**

---

GEI Consultants, Inc., P. C., has prepared this Monthly Site Status Report (Monthly Report) on behalf of 38-40 Purchase Corporation. On August 11, 2014 a Brownfield Cleanup Agreement (BCA) was signed by the New York State Department of Environmental Conservation (NYSDEC) for the applicant 38-40 Purchase Corporation to participate in the NYS Brownfield Cleanup Program (BCP) as a participant. BCA Index No. C360086-06-14 and NYSDEC Site Number C360086 were assigned to the Site. This Monthly Report summarizes Site progress within the BCP pursuant to the reporting requirements set forth in Section XI of the BCA.

### **1.0 Actions Completed at the Site during the Reporting Period (April 2026)**

Groundwater samples were collected from the newly installed off-site bedrock monitoring wells on April 3, 2026. Investigative Derived Waste (IDW) from the groundwater sampling event was disposed of by AARCO Environmental Services Corp. (AARCO) on April 10, 2026. GEI submitted the Supplemental Remedial Investigation Report (SRIR) on April 29, 2026.

### **2.0 Anticipated Site Activities for the Next Reporting Period (May 2026)**

No Site Activities are anticipated for the next Reporting Period.

### **3.0 Sample Data Generated During the Reporting Period**

Data from the groundwater sampling event conducted on April 3, 2026 was generated and submitted to NYSDEC as part of the SRIR.

### **4.0 Changes to Work Scope or Schedule**

No changes were made to the work scope or schedule listed below.

### Schedule

MILESTONE	Time Frame (weeks)		Dates
	Individual	Cumulative	
GEI Conducts off-site SVI testing	-	-	December 2024
GEI conducts off-site MW installation and Sampling	-	-	January 2026
GEI submits Supplemental Remedial Investigation Report	12	12	April 2026

### 5.0 Project Delays and Resolution Efforts

No project delays occurred during the Reporting Period.

### 6.0 Citizen Participation Activities Conducted During this Reporting Period (April 2026)

None.

### 7.0 Citizen Participation Activities Planned for the Upcoming Reporting Period (May 2026)

None.

(wjf/njr)