Daily Status Report

Date: 12/18/2021

Prepared by: C. Zaccheo Weather: 45 deg F.. Rain

[Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LL.C Tenen Environmental, LL.C

Demolition Contractor:
Alba

Work Activities Performed:
1) Completed air monitoring and environmental oversight on former building slab and
footings demolition.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to wet weather.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Continue demolishing former building
slab and footings.
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Photo 1:
Site conditions

Photo 2:
End of work day due to
equipment maintenance
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CAMP:
Downwind
Particulates

NA

CAMP:
Downwind VOCs

NA




CAMP:
Upwind Particulates

NA




