Daily Status Report

Date: 12/15/2021

Prepared by: C. Zaccheo Weather: 50 deg F.. Sunny

[Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LL.C Tenen Environmental, LL.C
Demolition Contractor: Drilling Sub-Contractor:
Alba AARCO Environmental Services Inc.

Work Activities Performed:
1) Completed air monitoring and environmental oversight on former building slab and
footings demolition.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are included below

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Continue demolishing former building
slab and footings.
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Photo 1:
Site conditions

Photo 2:

Continued excavation to
remove the building slab
and concrete footings
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