
Demoltion Contractor:

Alba

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Daily Status Report

Prepared by: C. Zaccheo
Date: 03/24/2022

Weather: 45 deg F., Rain

Safety Manager:

Claire Zaccheo

Tenen Environmental, LLC

Planned Work Activities for Next Day/Week: Complete remaining geotechnical 

borings.

Geotechnical Driller:

Warren George

Problems Encountered: None.

Samples Collected (Since Last Report): None.

Work Activities Performed:

1) Continue borings B-2 & B-21, and;

2) Continuation of berm modification by Alba.

Air Monitoring (Since Last Report): CAMP stations were not set up due to rain.

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053
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Photo 2: 

Site conditions facing 

northwest during 

geotechnical boring 

advancement. 

Photo 1: 

Site conditions facing 

southwest during 

geotechnical boring 

advancement. 



CAMP:

Downwind VOCs

NA

CAMP: 

Downwind 

Particulates

NA



CAMP: 

Upwind 

Particulates

NA


