Daily Status Report

Date: 03/24/2022

P : C. Zacch
repared by: C. Zaccheo Weather: 45 deg F., Rain

|Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Safety Manager:
Matthew Carroll, P.E. Claire Zaccheo
Tenen Environmental, LLC Tenen Environmental, LLC
Geotechnical Driller: Demoltion Contractor:
Warren George Alba

Work Activities Performed:
1) Continue borings B-2 & B-21, and;
2) Continuation of berm modification by Alba.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to rain.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Complete remaining geotechnical
borings.
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Photo 1:

Site conditions facing
southwest during
geotechnical boring
advancement.

Photo 2:

Site conditions facing
northwest during
geotechnical boring
advancement.




CAMP:
Downwind
Particulates

NA

CAMP:
Downwind VOCs

NA




CAMP:
Upwind
Particulates

NA




