
Excavation Contractor:

EDC NY

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Daily Status Report

Prepared by: C. Zaccheo
Date: 05/24/2022

Weather: 70 deg F., Clear

Safety Manager:

Claire Zaccheo

Tenen Environmental, LLC

Planned Work Activities for Next Day/Week: Preparation for pile installation & 

bulkhead repair.

Structural Contractor:

New Line Services

Problems Encountered: None.

Samples Collected (Since Last Report): None.

Work Activities Performed:

1) Site Maintenance and materials staging in preparation for pile installation. No soil 

movement, grading or excavation was completed.

Air Monitoring (Since Last Report):  CAMP stations were not set up due to no soil 

movement.

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053
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CAMP:

Downwind VOCs

NA

CAMP: 

Downwind 

Particulates

NA



CAMP: 

Upwind Particulates

NA


