
Excavation Contractor:

ECD NY

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Daily Status Report

Prepared by: C. Zaccheo
Date: 08/22/2022

Weather: 75 deg F., Rain

Safety Manager:

Claire Zaccheo

Tenen Environmental, LLC

Planned Work Activities for Next Day/Week: Continue soil excavation; continue soil 

and C&D disposal.

Structural Contractor:

New Line Services

Problems Encountered: None.

Samples Collected (Since Last Report): None.

Work Activities Performed:

1) ECD continuing excavation;

2) Disposal of 12 truck loads (approximately 240 CY) of soil to the Bayshore facility in 

Kearny, NJ, and;

3) Disposal of 30 truck loads (approximately 600 CY) of soil to the Coplay facility in 

Whitehall, PA. 

Air Monitoring (Since Last Report):   Air monitoring stations were not set up due to 

rain.

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053
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CAMP:

Downwind VOCs

NA

CAMP: 

Downwind 

Particulates

NA



CAMP: 

Upwind Particulates

NA


