
Excavation Contractor:

ECD NY

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Daily Status Report

Prepared by: C. Zaccheo
Date: 09/06/2022

Weather: 65 deg F., Rain

Safety Manager:

Claire Zaccheo

Tenen Environmental, LLC

Planned Work Activities for Next Day/Week: Continue soil excavation; continue soil 

and C&D disposal.

Structural Contractor:

New Line Services

Problems Encountered: None.

Samples Collected (Since Last Report): None.

Work Activities Performed:

1) ECD continuing excavation;

2) ECD continuing with lagging installation for SOE, and;

3) ECD installing piles in bulkhead marine area.

Air Monitoring (Since Last Report):   CAMPs were not set up due to heavy rain.

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053
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Photo 2: 

View of soil excavation.

Photo 1: 

View of pile installation.



CAMP:

Downwind VOCs

NA

CAMP: 

Downwind 

Particulates

NA



CAMP: 

Upwind Particulates

NA


