
Excavation Contractor:

ECD NY

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Daily Status Report

Prepared by: C. Zaccheo
Date: 11/30/2022

Weather: 50 deg F., Rain

Safety Manager:

Claire Zaccheo

Tenen Environmental, LLC

Planned Work Activities for Next Day/Week: Continue dewatering well installation, 

soil excavation and soil and C&D disposal.

Structural Contractor:

New Line Services

Problems Encountered: None.

Samples Collected (Since Last Report): None.

Work Activities Performed: 

1) Disposal of 4 loads (approximately 80 cubic yards) of soil to the Bayshore Soil 

Management facility, and;

2) ECD continuing dewatering well installation.

Air Monitoring (Since Last Report):  CAMP stations were not set up due to rain.

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053
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CAMP:

Downwind VOCs

NA

CAMP: 

Downwind 

Particulates

NA



CAMP: 

Upwind Particulates

NA


