
Safety Manager:

Claire Zaccheo

Tenen Environmental, LLC

Planned Work Activities for Next Day/Week: The Site will be closed on Friday 12/23 

and Monday 12/26. Work will resume on Tuesday 12/27.

Structural Contractor:

New Line Services

Problems Encountered: None.

Samples Collected (Since Last Report): None.

Work Activities Performed: 

1) ECD completing maintenance on the dewatering system, and;

2) Tenen completed the SWPPP inspection. 

Air Monitoring (Since Last Report):  CAMP stations not set up due to rain.

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Excavation Contractor:

ECD NY

Engineer:

Matthew Carroll, P.E.

Tenen Environmental, LLC

Daily Status Report

Prepared by: C. Zaccheo
Date: 12/22/2022

Weather: 40 deg F., Rain
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